


DPWH-CAGAYAN 2ND DISTRICT ENGINEERING OFFICE-Procurement Monitoring Report as of December 2021 (2nd Semester) for Consultancy Services

Item No.	Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity										Source of Funds	(ABC) Estimated Budget (Ph.)			Contract Cost			List of Invited Observers	Receipt of Invitation					Remarks <i>(Explain in cases from)</i>			
						Pre-Proc Conference	Ads/Post of IAB	Pre-bid Conf	Shortlisting	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution of Award	Contract Award	Contract Signing		Notice to Proceed	Delivery/Completion/Inspection/Acceptance	Total	MOE	CO	Total		MOE	CO	Pre-bid Conf	Eligibility Check	Sub/Open of Bids		Bid Evaluation	Post Qual	Delivery/Completion/Acceptance (if)
COMPLETED PROCUREMENT ACTIVITIES																																
	200000100029000	22CSBC0001-Consultancy Services for Geotechnical Investigation for Proposed 2022 Projects of DPWH Cagayan Second District Engineering Office, within the District	DPWH-Cagayan 2nd DEO Construction Section	No	Competitive Bidding	2-Sep-21	6-Sep-21	21-Sep-21	13-Sep-21	4-Oct-21	5-Oct-21	Oct 6-7/21	7-Oct-21	8-Oct-21	13-Oct-21	14-Oct-21	POE FY 2022	2,395,714.52		2,395,714.52	1,797,000.00		1,797,000.00	COA, DPWH-Employees Union, PCA, CSO	21-Sep-21	13-Sep-21	4-Oct-21	5-Oct-21	Oct 6-7/21			
																		2,395,714.52		2,395,714.52	1,797,000.00		1,797,000.00									


Prepared by:


JULIAN O. CASTRO, JR.
 Engineer III
 Head, BAC Secretariat

Submitted by:


MARIO C. NATIVIDAD
 Engineer III
 BAC-Chairperson

APPROVED:


OSCAR G. GUMIRAN, MPA
 District Engineer