

ANNEX B

DPWH Cebu 5th DEO Procurement Monitoring Report for Civil Works as of July 1, 2021 - December 31, 2021

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation					Remarks (Explaining changes from the APP)	
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual		Delivery / Comple- tion/ Accepta- nce
COMPLETED PROCUREMENT ACTIVITIES																																
P00505220VS-CW1	[21HI0001] Preventive Maintenance of Road: Asphalt Overlay - along Cebu North Hagnaya Wharf Rd (S00163CB) Road: K0015 + 500 - K0015 + 853	Construction	YES	Competitive Bidding	01/13/2021	01/15/2021 - 02/02/2021	01/22/2021	02/02/2021	02/02/2021	02/03/2021 - 02/06/2021	02/09/2021 - 02/15/2021	02/16/2021	02/16/2021 - 02/19/2021	03/01/2021 - 03/03/2021	03/04/2021 - 03/10/2021	-	-	GoP	14,042,420.00	-	14,042,420.00	13,313,982.77	-	13,313,982.77	COA PICE CCA	01/13/2021	02/02/2021	02/02/2021	02/03/2021 - 02/08/2021	02/09/2021 - 02/15/2021	-	
P00505221VS-CW1	[21HI0002] Reconstruction to Concrete Pavement - along Cebu North Hagnaya Wharf Rd (S00163CB) K0015 + (-192) - K0015 + (-015)	Construction	YES	Competitive Bidding	01/04/2021	01/7/2021 - 01/26/2021	01/14/2021	01/26/2021	01/26/2021	1/27/2021 - 02/02/2021	2/03/2021 - 02/09/2021	02/10/2021	02/10/2021 - 02/15/2021	02/25/2021 - 03/01/2021	03/02/2021 - 03/08/2021	-	-	GoP	12,871,320.00	-	12,871,320.00	12,211,804.66	-	12,211,804.66	COA PICE CCA	01/04/2021	01/26/2021	01/26/2021	01/27/2021 - 02/02/2021	02/03/2021 - 02/09/2021	-	
P0050538VS-CW1	[21HI0003] Construction of Road Slope Protection Structure - along Cebu North Hagnaya Wharf Rd (S00249CB) K0065 + 100 - K0065 + 200	Construction	YES	Competitive Bidding	11/19/2020	11/25/2020 - 12/14/2020	12/02/2020	12/14/2020	12/14/2020	12/15/2020 - 12/18/2020	12/21/2020 - 12/24/2020	12/28/2020	07/16/2021 - 07/19/2021	07/20/2021 - 07/30/2021	08/03/2021 - 08/09/2021	-	-	GoP	19,600,000.00	-	19,600,000.00	18,600,400.00	-	18,600,400.00	COA PICE CCA	12/02/2020	12/14/2020	12/14/2020	12/15/2020 - 12/18/2020	12/21/2020 - 12/24/2020	-	
P00505001VS-CW1	[21HI0004] Road Widening - at Specific Locations along Cebu North Hagnaya Wharf Rd (S00163CB) K0024 + 795 - K0025 + 374	Construction	NO	Competitive Bidding	02/19/2021	02/23/2021 - 03/15/2021	03/02/2021	03/15/2021	03/15/2021	03/16/2021 - 03/22/2021	03/23/2021 - 04/16/2021	08/31/2021	08/31/2021 - 09/01/2021	09/10/2021 - 09/11/2021	09/14/2021 - 09/20/2021	-	-	GoP	29,400,000.00	-	29,400,000.00	27,827,787.32	-	27,827,787.32	COA PICE CCA	03/02/2021	03/15/2021	03/15/2021	03/16/2021 - 03/22/2021	03/23/2021 - 04/16/2021	-	
P00505002VS-CW1	[21HI0005] Road Widening - at Specific Locations along Consolacion-Tayud-Liuan Rd (S00373CB) K0017 + (-653) - K0017 + 609	Construction	YES	Competitive Bidding	1/4/2021	1/7/2021 - 1/26/2021	1/14/2021	1/26/2021	1/26/2021	1/27/2021 - 2/2/2021	2/3/2021 - 2/9/2021	7/7/2021	7/7/2021 - 7/8/2021	7/9/2021 - 7/20/2021	7/21/2021 - 7/27/2021	-	-	GoP	33,621,840.00	-	33,621,840.00	27,863,875.38	-	27,863,875.38	COA PICE CCA	01/14/2021	01/26/2021	01/26/2021	01/27/2021 - 02/02/2021	2/3/2021 - 2/9/2021	-	
P00549188VS-CW1	[21HI0006] Construction of Multi Purpose Building - Construction / Rehabilitation of Multi - Purpose Building, Barangay Don Gregorio Antigua, Borbon, Cebu	Construction	NO	Competitive Bidding		03/16/2021-04/05/2021	03/23/2021	04/05/2021	04/05/2021	04/06/2021-04/12/2021	04/13/2021-04/19/2021	04/20/2021	04/20/2021-04/22/2021	04/23/2021-04/26/2021	04/27/2021-05/03/2021	-	-	GoP	1,980,000.00	-	1,980,000.00	1,920,600.00	-	1,920,600.00	COA PICE CCA	03/23/2021	04/05/2021	04/05/2021	04/06/2021 - 04/12/2021	04/13/2021-04/19/2021	-	
P00505600VS-CW1	[21HI0007] Retrofitting / Strengthening of Bridge - Bagatayam Br. (B00572CB) along Cebu North Hagnaya Wharf Rd	Construction	YES	Competitive Bidding	01/13/2021	01/15/2021 - 02/02/2021	01/22/2021	02/02/2021	02/02/2021	02/03/2021 - 02/08/2021	02/09/2021 - 02/15/2021	02/16/2021	02/16/2021 - 02/19/2021	03/01/2021 - 03/03/2021	03/04/2021 - 03/10/2021	-	-	GoP	9,800,000.00	-	9,800,000.00	9,300,200.00	-	9,300,200.00	COA PICE CCA	01/13/2021	02/02/2021	02/02/2021	02/03/2021 - 02/08/2021	02/09/2021 - 02/15/2021	-	
P00505599VS-CW1	[21HI0008] Retrofitting / Strengthening of Bridge - Guisay Br. (B00644CB) along Cebu North Hagnaya Wharf Rd	Construction	YES	Competitive Bidding	12/15/2020	12/18/2020 - 01/15/2021	12/28/2020	01/15/2021	01/15/2021	01/18/2021 - 01/25/2021	01/26/2021 - 02/01/2021	02/02/2021	02/02/2021 - 02/08/2021	02/18/2021 - 02/22/2021	02/23/2021 - 03/01/2021	-	-	GoP	6,860,000.00	-	6,860,000.00	6,517,000.00	-	6,517,000.00	COA PICE CCA	12/15/2020	01/15/2021	01/15/2021	01/18/2021 - 01/25/2021	01/26/2021 - 02/01/2021	-	
P00521554VS-CW1	[21HI0009] Construction of Flood Mitigation Structure - Construction of Flood Control Structure along Danao Bridge I, Danao City, Cebu	Construction	YES	Competitive Bidding	11/12/2020	11/13/2020 - 12/4/2020	11/20/2020	12/04/2020	12/04/2020	12/07/2020 - 12/14/2020	12/15/2020 - 12/21/2021	02/11/2021	02/11/2021 - 02/15/2021	02/25/2021 - 03/01/2021	03/02/2021 - 03/08/2021	-	-	GoP	96,267,435.00	-	96,267,435.00	91,450,577.94	-	91,450,577.94	COA PICE CCA	11/12/2020	04/12/2020	04/12/2020	12/07/2020 - 12/14/2020	12/15/2021 - 12/21/2021	-	
P00521562VS-CW1	[21HI0010] Construction of Flood Mitigation Structure - Construction / Improvement of Slope Protection / Flood Mitigation Structure, Barangay Panalipan, Catmon, Cebu	Construction	YES	Competitive Bidding	11/12/2020	11/13/2020 - 12/4/2020	11/20/2020	12/04/2020	12/04/2020	12/07/2020 - 12/14/2020	12/15/2020 - 12/21/2021	02/11/2021	02/11/2021 - 02/15/2021	02/25/2021 - 03/01/2021	03/02/2021 - 03/08/2021	-	-	GoP	72,375,000.00	-	72,375,000.00	68,663,282.50	-	68,663,282.50	COA PICE CCA	11/12/2020	04/12/2020	04/12/2020	12/07/2020 - 12/14/2020	12/15/2021 - 12/21/2021	-	
P00532115VS-CW1	[21HI0011] Construction of Concrete Road - Access Road leading to Santiago Public Beach Resort, San Francisco, Cebu	Construction	YES	Competitive Bidding	12/15/2020	12/18/2020 - 01/15/2021	12/28/2020	01/15/2021	01/15/2021	01/18/2021 - 01/25/2021	01/26/2021 - 02/01/2021	02/02/2021	02/02/2021 - 02/08/2021	02/18/2021 - 02/22/2021	02/23/2021 - 03/01/2021	-	-	GoP	9,800,000.00	-	9,800,000.00	9,506,000.00	-	9,506,000.00	COA PICE CCA	12/15/2020	01/15/2021	01/15/2021	01/18/2021 - 01/25/2021	01/26/2021 - 02/01/2021	-	
P00532114VS-CW1	[21HI0012] Construction of Concrete Road - Catmon - Bactas Provincial Road leading to Mt. Kapayas, Catmon, Cebu	Construction	YES	Competitive Bidding	11/19/2020	11/25/2020 - 12/14/2020	12/02/2020	12/14/2020	12/14/2020	12/15/2020 - 12/18/2020	12/21/2020 - 12/24/2020	03/08/2021	03/08/2021 - 03/10/2021	03/19/2021 - 03/22/2021	03/23/2021 - 03/29/2021	-	-	GoP	9,800,000.00	-	9,800,000.00	9,309,365.22	-	9,309,365.22	COA PICE CCA	11/19/2020	12/14/2020	12/14/2020	12/15/2020 - 12/18/2020	12/21/2020 - 12/24/2020	-	
P00532113VS-CW1	[21HI0013] Construction of Concrete Road - Cogon - Provincial Road (Guimbal - Dapdap - Tag-ubi) leading to tourist destination at Mystical Rock, Compostela, Cebu	Construction	YES	Competitive Bidding	11/19/2020	11/25/2020 - 12/14/2020	12/02/2020	12/14/2020	12/14/2020	12/15/2020 - 12/18/2020	12/21/2020 - 12/24/2020	01/22/2021	01/22/2021 - 01/27/2021	02/05/2021 - 02/09/2021	02/10/2021 - 02/16/2021	-	-	GoP	9,800,000.00	-	9,800,000.00	9,300,000.00	-	9,300,000.00	COA PICE CCA	11/19/2020	12/14/2020	12/14/2020	12/15/2020 - 12/18/2020	12/21/2020 - 12/24/2020	-	
P00532111VS-CW1	[21HI0014] Construction of Concrete Road - Dakit - Ampongol - Cabungahan Road leading to Lauagan Falls, Brgy. Dakit, Sogod, Cebu	Construction	YES	Competitive Bidding	11/12/2020	11/13/2020 - 12/04/2020	11/20/2020	12/04/2020	12/04/2020	12/07/2020 - 12/14/2020	12/15/2020 - 12/21/2020	01/22/2021	01/22/2021 - 01/27/2021	02/05/2021 - 02/09/2021	02/10/2021 - 02/16/2021	-	-	GoP	9,800,000.00	-	9,800,000.00	9,300,200.00	-	9,300,200.00	COA PICE CCA	11/12/2020	12/04/2020	12/04/2020	12/07/2020 - 12/14/2020	12/15/2020 - 12/21/2020	-	
P00532111VS-CW1	[21HI0015] Construction of Concrete Road - Poblacion - Danasan Eco Park, Danao City, Cebu	Construction	YES	Competitive Bidding	11/12/2020	11/13/2020 - 12/04/2020	11/20/2020	12/04/2020	12/04/2020	12/07/2020 - 12/14/2020	12/15/2020 - 12/21/2020	01/22/2021	01/22/2021 - 01/27/2021	02/05/2021 - 02/09/2021	02/10/2021 - 02/16/2021	-	-	GoP	9,800,000.00	-	9,800,000.00	9,310,029.22	-	9,310,029.22	COA PICE CCA	11/12/2020	12/04/2020	12/04/2020	12/07/2020 - 12/14/2020	12/15/2020 - 12/21/2020	-	

P00532116VS-CW1	[21HI0016] Construction of Concrete Road - Bag-ong Dan, Connected to National Highway connecting to Kapulay, Tayud (Connected to Tayud National Highway) In support of Furniture, Manufacturing, Pottery Making, Automotive Parts, Electronics, Metal Casting and other Related Industries, Liloan, Cebu	Construction	YES	Competitive Bidding	01/13/2021	01 15 2021 - 02 02 2021	01/22/2021	02/02/2021	02/02/2021	02 03 2021 - 02 08 2021	02 09 2021 - 02 15 2021	02 16 2021	02 16 2021 - 02 19 2021	03 01 2021 - 03 03 2021	03 04 2021 - 03 10 2021	-	-	GoP	45,080,000.00	-	45,080,000.00	42,820,399.70	-	42,820,399.70	COA PICE CCA	01/13/2021	02/02/2021	02/02/2021	02 03 2021 - 02 08 2021	02 09 2021 - 02 15 2021	-
P00531949VS-CW1	[21HI0017] Construction of Concrete Road - Barangay Road along Dunggao in support of Mitsumi and Republic Cement, Danao City, Cebu	Construction	YES	Competitive Bidding	02/01/2021	02 04 2021 - 02 23 2021	02/11/2021	02 23 2021	02 23 2021	02 24 2021 - 02 26 2021	03 01 2021 - 03 05 2021	03 08 2021	03 08 2021 - 03 10 2021	03 22 2021 - 03 24 2021	03 25 2021 - 03 31 2021	-	-	GoP	1,960,000.00	-	1,960,000.00	1,901,200.00	-	1,901,200.00	COA PICE CCA	02/01/2021	02 23 2021	02 23 2021	02 24 2021 - 02 26 2021	03 01 2021 - 03 05 2021	-
P00532118VS-CW1	[21HI0018(Re-bid)] Construction of Concrete Road - Barangay Road along Sabang in support of Mitsumi and Republic Cement, Danao City, Cebu	Construction	NO	Competitive Bidding	-	04 09 2021 - 04 28 2021	04 16 2021	04 28 2021	04 28 2021	04 29 2021 - 05 05 2021	05 06 2021 - 05 12 2021	05 24 2021	05 24 2021 - 05 25 2021	06 04 2021 - 06 15 2021	06 16 2021 - 06 22 2021	-	-	GoP	1,960,000.00	-	1,960,000.00	1,900,870.28	-	1,900,870.28	COA PICE CCA	04 16 2021	04 28 2021	04 28 2021	04 29 2021 - 05 05 2021	05 06 2021 - 05 12 2021	-
P00532119VS-CW1	[21HI0019] Construction of Concrete Road - Barangay Road along Suba in support of Mitsumi and Republic Cement, Danao City, Cebu	Construction	YES	Competitive Bidding	01/13/2021	01 15 2021 - 02 02 2021	01/22/2021	02/02/2021	02/02/2021	02 03 2021 - 02 08 2021	02 09 2021 - 02 15 2021	02 16 2021	02 16 2021 - 02 19 2021	03 01 2021 - 03 03 2021	03 04 2021 - 03 10 2021	-	-	GoP	9,800,000.00	-	9,800,000.00	9,300,000.00	-	9,300,000.00	COA PICE CCA	01/13/2021	02/02/2021	02/02/2021	02 03 2021 - 02 08 2021	02 09 2021 - 02 15 2021	-
P00532117VS-CW1	[21HI0020] Construction of Concrete Road - Provincial Road connecting Poblacion and Cabadianan in support of Steel Asia, Inosa Feed Mill, Poultry & Piggery Industries, Compostela, Cebu	Construction	YES	Competitive Bidding	11 19 2020	11 25 2020 - 12 14 2020	12/02/2020	12/14/2020	12/14/2020	12 15 2020 - 12 16 2020	12 21 2020 - 12 24 2020	01 22 2021	01 22 2021 - 01 27 2021	02 05 2021 - 02 08 2021	02 10 2021 - 02 16 2021	-	-	GoP	21,240,520.00	-	21,240,520.00	20,178,494.00	-	20,178,494.00	COA PICE CCA	11 19 2020	12/14/2020	12/14/2020	12 15 2020 - 12 16 2020	12 21 2020 - 12 24 2020	-
P00547802VS-CW1	[21HI0021] Construction of Multi Purpose Building - Construction of DE's Quarter and Employees Quarter for Cebu 5th DEO, Danao City, Cebu	Construction	YES	Competitive Bidding	12 15 2020	12 18 2020 - 01 15 2021	12 28 2020	01 15 2021	01 15 2021	01 18 2021 - 01 25 2021	01 26 2021 - 02 01 2021	02 02 2021	02 02 2021 - 02 08 2021	02 18 2021 - 02 22 2021	02 23 2021 - 03 01 2021	-	-	GoP	21,580,000.00	-	21,580,000.00	19,964,437.43	-	19,964,437.43	COA PICE CCA	12 15 2020	01 15 2021	01 15 2021	01 18 2021 - 01 25 2021	01 26 2021 - 02 01 2021	-
P00550100VS-CW1	[21HI0022] Construction of Concrete Road - Tudela Provincial Road, Tudela, Cebu	Construction	YES	Competitive Bidding	02/01/2021	02 04 2021 - 02 23 2021	02/11/2021	02 23 2021	02 23 2021	02 24 2021 - 02 26 2021	03 01 2021 - 03 05 2021	03 08 2021	03 08 2021 - 03 10 2021	03 22 2021 - 03 24 2021	03 25 2021 - 03 31 2021	-	-	GoP	47,285,000.00	-	47,285,000.00	46,900,000.00	-	46,900,000.00	COA PICE CCA	02/01/2021	02 23 2021	02 23 2021	02 24 2021 - 02 26 2021	03 01 2021 - 03 05 2021	-
P00547902VS-CW1	[21HI0023] Construction of Multi Purpose Building - Construction of Multi-Purpose Building, Tudela, Cebu	Construction	NO	Competitive Bidding	03/15/2021	03/16/2021 - 04/05/2021	3/23/2021	04/05/2021	04/05/2021	04 06 2021 - 04 12 2021	04 13 2021 - 04 19 2021	09 22 2021	09 22 2021 - 09 23 2021	10 04 2021 - 10 05 2021	10 06 2021 - 10 13 2021	-	-	GoP	9,800,000.00	-	9,800,000.00	9,505,045.14	-	9,505,045.14	COA PICE CCA	3/23/2021	04/05/2021	04/05/2021	04 06 2021 - 04 12 2021	04 13 2021 - 04 19 2021	-
P00549202VS-CW1	[21HI0024] Construction of Multi Purpose Building Construction / Rehabilitation of Multi-Purpose Building (SportsComplex), Barangay Jubay, Liloan, Cebu	Construction	NO	Competitive Bidding	4/13/2021	04/09/2021 - 04/28/2021	4/16/2021	4/28/2021	4/28/2021	04/28/2021 - 05/05/2021	05/06/2021 - 05/12/2021	12/27/2021	12/27/2021 - 12/28/2021	01/10/2022 - 01/19/2022	01/21/2022 - 02/27/2022	-	-	GoP	19,800,000.00	+	19,800,000.00	19,205,597.12	-	19,205,597.12	COA PICE CCA	4/16/2021	4/28/2021	4/28/2021	04/28/2021 - 05/05/2021	05/06/2021 - 05/12/2021	-
P00549203VS-CW1	[21HI0026] Construction of Multi Purpose Buildings - Construction / Rehabilitation of Multi-Purpose Building (Compostela Central School), Barangay Cogon, Compostela, Cebu	Construction	YES	Competitive Bidding	12 15 2020	12 18 2020 - 01 15 2021	12 28 2020	01 15 2021	01 15 2021	01 18 2021 - 01 25 2021	01 26 2021 - 02 01 2021	02 02 2021	02 02 2021 - 02 08 2021	02 18 2021 - 02 22 2021	02 23 2021 - 03 01 2021	-	-	GoP	1,980,000.00	-	1,980,000.00	1,920,225.62	-	1,920,225.62	COA PICE CCA	12 28 2020	01 15 2021	01 15 2021	01 18 2021 - 01 25 2021	01 26 2021 - 02 01 2021	-
P00549204VS-CW1	[21HI0027] Construction of Multi Purpose Building - Construction / Rehabilitation of Multi-Purpose Building (Compostela Market Vendors Coop), Barangay Poblacion, Compostela, Cebu	Construction	NO	Competitive Bidding	-	03 16 2021 - 04 05 2021	03 23 2021	04 05 2021	04 05 2021	04 06 2021 - 04 12 2021	04 13 2021 - 04 19 2021	04 20 2021	04 20 2021 - 04 22 2021	04 23 2021 - 04 26 2021	04 27 2021 - 05 03 2021	-	-	GoP	1,980,000.00	-	1,980,000.00	1,914,615.04	-	1,914,615.04	COA PICE CCA	03 23 2021	04 05 2021	04 05 2021	04 06 2021 - 04 12 2021	04 13 2021 - 04 19 2021	-
P00549205VS-CW1	[21HI0028] Construction of Multi Purpose Building - Construction / Rehabilitation of Multi-Purpose Building, (Sitio Paypay), Barangay Consuelo, San Francisco, Cebu	Construction	YES	Competitive Bidding	01/13/2021	01 15 2021 - 02 02 2021	01/22/2021	02/02/2021	02/02/2021	02 03 2021 - 02 08 2021	02 09 2021 - 02 15 2021	02 16 2021	02 16 2021 - 02 19 2021	03 01 2021 - 03 03 2021	03 04 2021 - 03 10 2021	-	-	GoP	1,980,000.00	-	1,980,000.00	1,950,208.66	-	1,950,208.66	COA PICE CCA	01/22/2021	02/02/2021	02/02/2021	02 03 2021 - 02 08 2021	02 09 2021 - 02 15 2021	-
P00549206VS-CW1	[21HI0029] Construction of Multi Purpose Building - Construction / Rehabilitation of Multi-Purpose Building, Barangay Sonog, San Francisco, Cebu	Construction	NO	Competitive Bidding	-	03 16 2021 - 04 05 2021	03 23 2021	04 05 2021	04 05 2021	04 06 2021 - 04 12 2021	04 06 2021 - 04 12 2021	12 28 2021	12 28 2021 - 12 29 2021	01 11 2022 - 01 21 2022	01 24 2022 - 01 31 2022	-	-	GoP	1,980,000.00	-	1,980,000.00	1,950,157.26	-	1,950,157.26	COA PICE CCA	03 23 2021	04 05 2021	04 05 2021	04 06 2021 - 04 12 2021	04 06 2021 - 04 12 2021	-
P00549207VS-CW1	[21HI0030] Construction of Multi Purpose Building - Construction / Rehabilitation of Multi-Purpose Building, Barangay Adela, Poror, Cebu	Construction	NO	Competitive Bidding	02 19 2021	02 23 2021 - 03 15 2021	03 02 2021	03 15 2021	03 15 2021	03 16 2021 - 03 22 2021	03 23 2021 - 04 16 2021	04 19 2021	04 19 2021 - 04 20 2021	04 21 2021 - 04 22 2021	04 23 2021 - 04 29 2021	-	-	GoP	1,980,000.00	-	1,980,000.00	1,949,435.20	-	1,949,435.20	COA PICE CCA	02 19 2021	03 15 2021	03 15 2021	03 16 2021 - 03 22 2021	03 23 2021 - 04 16 2021	-
P00549208VS-CW1	[21HI0031] Construction of Multi Purpose Building - Construction / Rehabilitation of Multi-Purpose Building, Barangay Bagacay, Borbon, Cebu	Construction	YES	Competitive Bidding	12 15 2020	12 18 2020 - 01 15 2021	12 28 2020	01 15 2021	01 15 2021	01 18 2021 - 01 25 2021	01 26 2021 - 02 01 2021	02 02 2021	02 02 2021 - 02 08 2021	02 18 2021 - 02 22 2021	02 23 2021 - 03 01 2021	-	-	GoP	3,960,000.00	-	3,960,000.00	3,841,200.00	-	3,841,200.00	COA PICE CCA	12 15 2020	01 15 2021	01 15 2021	01 18 2021 - 01 25 2021	01 26 2021 - 02 01 2021	-

P0054920VS-CW1	[21HI0032] Construction of Multi Purpose Building - Construction/Rehabilitation of Multi - Purpose Building, Barangay Bagalanga, Compostela, Cebu	Construction	YES	Competitive Bidding	12 15 2020	12 18 2020 - 01 15 2021	12 28 2020	01 15 2021	01 15 2021	01 18 2021 - 01 25 2021	01 26 2021- 02 01 2021	02 02 2021	02 02 2021 02 08 2021	02 18 2021- 02 22 2021	02 23 2021-03 01 2021	-	-	GoP	1,980,000.00	-	1,980,000.00	1,920,204.00	-	1,920,204.00	COA PICE CCA	12 28 2020	01 15 2021	01 15 2021	01 18 2021 - 01 25 2021	01 26 2021- 02 01 2021	-
P00549210VS-CW1	[21HI0033] Construction of Multi Purpose Building - Construction / Rehabilitation of Multi - Purpose Building, Barangay Baring, Carmen, Cebu	Construction	NO	Competitive Bidding	-	04 09 2021- 04 28 2021	04 16 2021	04 28 2021	04 28 2021	04 29 2021- 05 05 2021	05 06 2021- 05 12 2021	05 24 2021	05 24 2021- 05 25 2021	06 04 2021- 06 15 2021	06 16 2021- 06 22 2021	-	-	GoP	1,980,000.00	-	1,980,000.00	1,920,303.33	-	1,920,303.33	COA PICE CCA	04 16 2021	04 28 2021	04 28 2021	04 29 2021- 05 05 2021	05 06 2021- 05 12 2021	-
P00549211VS-CW1	[21HI0034] Construction of Multi Purpose Building - Construction / Rehabilitation of Multi-Purpose Building, Barangay Basak, Compostela, Cebu	Construction	YES	Competitive Bidding	11/12/2020	11 13 2020 - 12 04 2020	11/20/2020	12/04/2020	12/04/2020	12 07 2020 - 12 14 2020	12 15 2020 - 12 21 2020	01 22 2021	01 22 2021 - 01 27 2021	02 05 2021 - 02 09 2021	02 10 2021 - 02 16 2021	-	-	GoP	1,980,000.00	-	1,980,000.00	1,920,599.84	-	1,920,599.84	COA PICE CCA	11/12/2020	12/04/2020	12/04/2020	12 07 2020 - 12 14 2020	12 15 2020 - 12 21 2020	-
P00549212VS-CW1	[21HI0035] Construction of Multi Purpose Building - Construction / Rehabilitation of Multi-Purpose Building, Barangay Bongoyan, Borbon, Cebu	Construction	YES	Competitive Bidding	12 15 2020	12 18 2020 - 01 15 2021	12 28 2020	01 15 2021	01 15 2021	01 18 2021 - 01 25 2021	01 26 2021- 02 01 2021	02 02 2021	02 02 2021 02 08 2021	02 18 2021- 02 22 2021	02 23 2021-03 01 2021	-	-	GoP	1,980,000.00	-	1,980,000.00	1,920,600.00	-	1,920,600.00	COA PICE CCA	12 15 2020	01 15 2021	01 15 2021	01 18 2021 - 01 25 2021	01 26 2021- 02 01 2021	-
P00549214VS-CW1	[21HI0036] Construction of Multi Purpose Building - Construction / Rehabilitation of Multi-Purpose Building, Barangay Poblacion, Sogod, Cebu	Construction	YES	Competitive Bidding	11/12/2020	11 13 2020 - 12 04 2020	11/20/2020	12/04/2020	12/04/2020	12 07 2020 - 12 14 2020	12 15 2020 - 12 21 2020	01 22 2021	01 22 2021 - 01 27 2021	02 05 2021 - 02 09 2021	02 10 2021 - 02 16 2021	-	-	GoP	1,980,000.00	-	1,980,000.00	1,920,600.00	-	1,920,600.00	COA PICE CCA	11/12/2020	12/04/2020	12/04/2020	12 07 2020 - 12 14 2020	12 15 2020 - 12 21 2020	-
P00549213VS-CW1	[21HI0037] Construction of Multi Purpose Building - Construction / Rehabilitation of Multi-Purpose Building, Barangay Cabalawan, Sogod, Cebu	Construction	YES	Competitive Bidding	01/13/2021	01 15 2021 - 02 02 2021	01/22/2021	02/02/2021	02/02/2021	02 03 2021 - 02 08 2021	02 09 2021 - 02 15 2021	02 16 2021	02 16 2021 - 02 19 2021	03 01 2021 - 03 03 2021	03 04 2021 - 03 10 2021	-	-	GoP	1,980,000.00	-	1,980,000.00	1,920,600.00	-	1,920,600.00	COA PICE CCA	01/13/2021	02/02/2021	02/02/2021	02 03 2021 - 02 08 2021	02 09 2021 - 02 15 2021	-
P00549214VS-CW1	[21HI0038] Construction of Multi Purpose Building - Construction / Rehabilitation of Multi-Purpose Building, Barangay Cabungaan, Catmon, Cebu	Construction	NO	Competitive Bidding	-	03 16 2021-04 05 2021	03 23 2021	04 05 2021	04 05 2021	04 06 2021-04 12 2021	04 13 2021-04 19 2021	04 20 2021	04 20 2021-04 22 2021	04 23 2021-04 26 2021	04 27 2021-05 03 2021	-	-	GoP	1,980,000.00	-	1,980,000.00	1,960,200.00	-	1,960,200.00	COA PICE CCA	04 05 2021	04 05 2021	04 06 2021-04 12 2021	04 13 2021-04 19 2021	-	
P00549215VS-CW1	[21HI0039] Construction of Multi Purpose Building - Construction / Rehabilitation of Multi-Purpose Building, Barangay Cagcagan, Poro, Cebu	Construction	YES	Competitive Bidding	11 19 2020	11 25 2020 - 12 14 2020	12/02/2020	12/14/2020	12/14/2020	12 15 2020 - 12 18 2020	12 21 2020 - 12 24 2020	01 22 2021	01 22 2021 - 01 27 2021	02 05 2021 - 02 09 2021	02 10 2021 - 02 16 2021	-	-	GoP	1,980,000.00	-	1,980,000.00	3,411,711.65	-	3,411,711.65	COA PICE CCA	11 19 2020	12/14/2020	12/14/2020	12 15 2020 - 12 18 2020	12 21 2020 - 12 24 2020	-
P00549216VS-CW1	[21HI0040] Construction of Multi Purpose Building - Construction / Rehabilitation of Multi - Purpose Building, Barangay Calmante, Tudela, Cebu	Construction	NO	Competitive Bidding	02 19 2021	02 23 2021-03 15 2021	03 02 2021	03 15 2021	03 15 2021	03 16 2021-03 22 2021	03 23 2021-04 16 2021	04 19 2021	04 19 2021-04 20 2021	04 21 2021-04 22 2021	04 23 2021-04 29 2021	-	-	GoP	1,980,000.0	-	1,980,000.00	1,920,505.40	-	1,920,505.40	COA PICE CCA	03 02 2021	03 15 2021	03 15 2021	03 16 2021-03 22 2021	03 23 2021-04 16 2021	-
P00549217VS-CW1	[21HI0041] Construction of Multi Purpose Building - Construction / Rehabilitation of Multi-Purpose Building, Barangay Calumboyan, Sogod, Cebu	Construction	NO	Competitive Bidding	-	03 16 2021-04 05 2021	03 23 2021	04 05 2021	04 05 2021	04 06 2021-04 12 2021	04 13 2021-04 19 2021	04 20 2021	04 20 2021-04 22 2021	04 23 2021-04 26 2021	04 27 2021-05 03 2021	-	-	GoP	1,980,000.0	-	1,980,000.00	1,920,500.00	-	1,920,500.00	COA PICE CCA	03 23 2021	04 05 2021	04 05 2021	04 06 2021-04 12 2021	04 13 2021-04 19 2021	-
P00549218VS-CW1	[21HI0042] Construction of Multi Purpose Building - Construction / Rehabilitation of Multi - Purpose Building, Barangay Cantumog, Carmen, Cebu	Construction	YES	Competitive Bidding	02/01/2021	02 04 2021- 02 23 2021	02/11/2021	02 23 2021	02 23 2021	02 24 2021- 02 26 2021	03 01 2021- 03 05 2021	03 08 2021	03 08 2021- 03 10 2021	03 22 2021- 03 24 2021	03 25 2021- 03 31 2021	-	-	GoP	1,980,000.0	-	1,980,000.00	1,918,500.00	-	1,918,500.00	COA PICE CCA	02/11/2021	02 23 2021	02 23 2021	02 24 2021- 02 26 2021	03 01 2021- 03 05 2021	-
P00549219VS-CW1	[21HI0043] Construction of Multi Purpose Building - Construction / Rehabilitation of Multi - Purpose Building, Barangay Calmondaan, Catmon, Cebu	Construction	NO	Competitive Bidding	-	03 30 2021- 04 19 2021	04 06 2021	04 19 2021	04 19 2021	04 20 2021- 04 22 2021	04 23 2021- 04 26 2021	04 27 2021	04 27 2021- 04 28 2021	05 10 2021- 05 12 2021	05 13 2021- 05 19 2021	-	-	GoP	1,980,000.0	-	1,980,000.00	1,920,600.00	-	1,920,600.00	COA PICE CCA	04 06 2021	04 19 2021	04 19 2021	04 20 2021- 04 22 2021	04 23 2021- 04 26 2021	-
P00549220VS-CW1	[21HI0044] Construction of Multi Purpose Building - Construction / Rehabilitation of Multi - Purpose Building, Barangay Cawit, Pilar, Cebu	Construction	YES	Competitive Bidding	01/13/2021	01 15 2021 - 02 02 2021	01/22/2021	02/02/2021	02/02/2021	02 03 2021 - 02 06 2021	02 09 2021 - 02 15 2021	02 16 2021	02 16 2021 - 02 19 2021	03 01 2021 - 03 03 2021	03 04 2021 - 03 10 2021	-	-	GoP	1,980,000.0	-	1,980,000.00	1,940,000.09	-	1,940,000.09	COA PICE CCA	01/22/2021	02/02/2021	02/02/2021	02 03 2021 - 02 08 2021	02 09 2021 - 02 15 2021	-
P00549221VS-CW1	[21HI0045] Construction of Multi Purpose Building - Construction / Rehabilitation of Multi - Purpose Building, Barangay Cogon West, Carmen, Cebu	Construction	NO	Competitive Bidding	-	04 09 2021- 04 28 2021	04 16 2021	04 28 2021	04 28 2021	04 29 2021- 05 05 2021	05 06 2021- 05 12 2021	05 24 2021	05 24 2021- 05 25 2021	06 04 2021- 06 15 2021	06 16 2021- 06 22 2021	-	-	GoP	1,980,000.0	-	1,980,000.00	1,919,788.88	-	1,919,788.88	COA PICE CCA	04 16 2021	04 28 2021	04 28 2021	04 29 2021- 05 05 2021	05 06 2021- 05 12 2021	-
P00549222VS-CW1	[21HI0046] Construction of Multi Purpose Building - Construction / Rehabilitation of Multi - Purpose Building, Barangay Corazon, Catmon, Cebu	Construction	NO	Competitive Bidding	02 19 2021	02 23 2021-03 15 2021	03 02 2021	03 15 2021	03 15 2021	03 16 2021-03 22 2021	03 23 2021-04 16 2021	04 19 2021	04 19 2021-04 20 2021	04 21 2021-04 22 2021	04 23 2021-04 29 2021	-	-	GoP	1,980,000.0	-	1,980,000.00	1,919,602.09	-	1,919,602.09	COA PICE CCA	02 19 2021	03 15 2021	03 15 2021	03 16 2021-03 22 2021	03 23 2021-04 16 2021	-
P00549223VS-CW1	[21HI0047] Construction of Multi Purpose Building - Construction / Rehabilitation of Multi - Purpose Building, Barangay Damalog, Sogod, Cebu	Construction	YES	Competitive Bidding	12 15 2020	12 18 2020 - 01 15 2021	12 28 2020	01 15 2021	01 15 2021	01 18 2021 - 01 25 2021	01 26 2021- 02 01 2021	02 02 2021	02 02 2021 02 08 2021	02 18 2021- 02 22 2021	02 23 2021-03 01 2021	-	-	GoP	1,980,000.0	-	1,980,000.00	1,920,600.00	-	1,920,600.00	COA PICE CCA	12 15 2020	01 15 2021	01 15 2021	01 18 2021 - 01 25 2021	01 26 2021- 02 01 2021	-

P00549224VS-CW1	[21HI0048] Construction of Multi Purpose Building - Construction / Rehabilitation of Multi - Purpose Building, Barangay Dapdap, Pilar, Cebu	Construction	YES	Competitive Bidding	01/13/2021	01 15 2021 - 02 02 2021	01/22/2021	02/02/2021	02/02/2021	02 03 2021 - 02 08 2021	02 09 2021 - 02 15 2021	02 16 2021	02 16 2021 - 02 19 2021	03 01 2021 - 03 03 2021	03 04 2021 - 03 10 2021	-	-	GoP	1,980,000.0	-	1,980,000.00	1,940,000.34	-	1,940,000.34	COA PICE CCA	01/13/2021	02/02/2021	02/02/2021	02 03 2021 - 02 08 2021	02 09 2021 - 02 15 2021	-	-
P00549225VS-CW1	[21HI0049] Construction of Multi Purpose Building - Construction / Rehabilitation of Multi - Purpose Building, Barangay Dawis Norte, Carmen, Cebu	Construction	NO	Competitive Bidding	-	04 09 2021- 04 28 2021	04 16 2021	04 28 2021	04 28 2021	04 29 2021 - 05 05 2021	05 06 2021 - 05 12 2021	05 24 2021	05 24 2021 - 05 25 2021	06 04 2021 - 06 15 2021	06 16 2021 - 06 22 2021	-	-	GoP	1,980,000.0	-	1,980,000.00	1,920,036.04	-	1,920,036.04	COA PICE CCA	04 16 2021	04 28 2021	04 28 2021	04 29 2021 - 05 05 2021	05 06 2021 - 05 12 2021	-	-
P00549186VS-CW1	[21HI0050] Construction of Multi Purpose Building - Improvement of Barangay Hall Building, Brgy. Don Gregorio Antigua, Borbon, Cebu	Construction	YES	Competitive Bidding	-	02/04/2021- 02/23/2021	02/11/2021	02/23/2021	02/23/2021	02/24/2021 - 02/26/2021	03/01/2021 - 03/05/2021	11/09/2021	11/09/2021 - 11/10/2021	11/26/2021 - 11/29/2021	12/01/2021 - 12/07/2021	-	-	GoP	1,980,000.0	-	1,980,000.00	1,920,500.00	-	1,920,500.0	COA PICE CCA	02/11/2021	02/23/2021	02/23/2021	02/24/2021 - 02/26/2021	03/01/2021 - 03/05/2021	FLR / MODIFICATION	-
P00549227VS-CW1	[21HI0051] Construction of Multi Purpose Building - Construction / Rehabilitation of Multi - Purpose Building, Barangay Esperanza, Poro Cebu	Construction	YES	Competitive Bidding	11 19 2020	11 25 2020 - 12 14 2020	12/02/2020	12/14/2020	12/14/2020	12 15 2020 - 12 18 2020	12 21 2020 - 12 24 2020	01 22 2021	01 22 2021 - 01 27 2021	02 05 2021 - 02 09 2021	02 10 2021 - 02 16 2021	-	-	GoP	1,980,000.0	-	1,980,000.00	1,950,039.31	-	1,950,039.31	COA PICE CCA	11 19 2020	12/14/2020	12/14/2020	12 15 2020 - 12 16 2020	12 21 2020 - 12 24 2020	-	-
P00549228VS-CW1	[21HI0052] Construction of Multi Purpose Building - Construction / Rehabilitation of Multi - Purpose Building, Barangay Esperanza, San Francisco, Cebu	Construction	YES	Competitive Bidding	11 19 2020	11 25 2020 - 12 14 2020	12/02/2020	12/14/2020	12/14/2020	12 15 2020 - 12 18 2020	12 21 2020 - 12 24 2020	01 22 2021	01 22 2021 - 01 27 2021	02 05 2021 - 02 09 2021	02 10 2021 - 02 16 2021	-	-	GoP	1,980,000.0	-	1,980,000.00	1,949,700.78	-	1,949,700.78	COA PICE CCA	11 19 2020	12/14/2020	12/14/2020	12 15 2020 - 12 16 2020	12 21 2020 - 12 24 2020	-	-
P00549229VS-CW1	[21HI0053] Construction of Multi Purpose Building - Construction / Rehabilitation of Multi - Purpose Building, Barangay Flores, Catmon, Cebu	Construction	YES	Competitive Bidding	02/01/2021	02 04 2021- 02 23 2021	02/11/2021	02 23 2021	02 23 2021	02 24 2021 - 02 26 2021	03 01 2021- 03 09 2021	03 06 2021	03 06 2021 - 03 10 2021	03 22 2021 - 03 24 2021	03 25 2021 - 03 31 2021	-	-	GoP	1,980,000.0	-	1,980,000.00	1,920,418.97	-	1,920,418.97	COA PICE CCA	02/01/2021	02 23 2021	02 23 2021	02 24 2021 - 02 26 2021	03 01 2021- 03 05 2021	-	-
P00549230VS-CW1	[21HI0054] Construction of Multi Purpose Building - Construction / Rehabilitation of Multi - Purpose Building, Barangay General, Tudela, Cebu	Construction	YES	Competitive Bidding	11 19 2020	11 25 2020 - 12 14 2020	12/02/2020	12/14/2020	12/14/2020	12 15 2020 - 12 18 2020	12 21 2020 - 12 24 2020	01 22 2021	01 22 2021 - 01 27 2021	02 05 2021 - 02 09 2021	02 10 2021 - 02 16 2021	-	-	GoP	1,980,000.0	-	1,980,000.00	1,920,592.89	-	1,920,592.89	COA PICE CCA	11 19 2020	12/14/2020	12/14/2020	12 15 2020 - 12 16 2020	12 21 2020 - 12 24 2020	-	-
P00549231VS-CW1	[21HI0055] Construction of Multi Purpose Building - Construction / Rehabilitation of Multi - Purpose Building, Barangay Guinacot, Danao City, Cebu	Construction	YES	Competitive Bidding	12 15 2020	12 18 2020 - 01 15 2021	12 28 2020	01 15 2021	01 15 2021	01 16 2021 - 01 25 2021	01 26 2021 - 02 01 2021	02 02 2021	02 02 2021 02 06 2021	02 18 2021 - 02 22 2021	02 23 2021 - 03 01 2021	-	-	GoP	1,980,000.0	-	1,980,000.00	1,919,999.99	-	1,919,999.99	COA PICE CCA	12 28 2020	01 15 2021	01 15 2021	01 16 2021 - 01 25 2021	01 26 2021 - 02 01 2021	-	-
P00549232VS-CW1	[21HI0056(Re-bid)] Construction of Multi Purpose Building - Construction / Rehabilitation of Multi - Purpose Building, Barangay Guinsay, Danao City, Cebu	Construction	NO	Competitive Bidding	-	04 09 2021- 04 28 2021	04 16 2021	04 28 2021	04 28 2021	04 29 2021 - 05 05 2021	05 06 2021 - 05 12 2021	05 24 2021	05 24 2021 - 05 25 2021	06 04 2021 - 06 15 2021	06 16 2021 - 06 22 2021	-	-	GoP	1,980,000.0	-	1,980,000.00	1,960,200.00	-	1,960,200.00	COA PICE CCA	04 16 2021	04 28 2021	04 28 2021	04 29 2021 - 05 05 2021	05 06 2021 - 05 12 2021	-	-
P00549233VS-CW1	[21HI0057] Construction of Multi Purpose Building - Construction / Rehabilitation of Multi - Purpose Building, Barangay Ipil, Carmen, Cebu	Construction	YES	Competitive Bidding	11/12/2020	11 13 2020 - 12 04 2020	11/20/2020	12/04/2020	12/04/2020	12 07 2020 - 12 14 2020	12 15 2020 - 12 21 2020	01 22 2021	01 22 2021 - 01 27 2021	02 05 2021 - 02 09 2021	02 10 2021 - 02 16 2021	-	-	GoP	1,980,000.0	-	1,980,000.00	1,920,800.50	-	1,920,800.50	COA PICE CCA	11/12/2020	12/04/2020	12/04/2020	12 07 2020 - 12 14 2020	12 15 2020 - 12 21 2020	-	-
P00549189VS-CW1	[21HI0058(Re-bid)] Construction of Multi Purpose Building - Construction / Rehabilitation of Multi - Purpose Building (Day Care Center) in Barangay Poblacion, Liloan, Cebu	Construction	NO	Competitive Bidding	-	04 09 2021- 04 28 2021	04 16 2021	04 28 2021	04 28 2021	04 29 2021 - 05 05 2021	05 06 2021 - 05 12 2021	05 24 2021	05 24 2021 - 05 25 2021	06 04 2021 - 06 15 2021	06 16 2021 - 06 22 2021	-	-	GoP	1,980,000.0	-	1,980,000.00	1,919,433.66	-	1,919,433.66	COA PICE CCA	04 16 2021	04 28 2021	04 28 2021	04 29 2021 - 05 05 2021	05 06 2021 - 05 12 2021	-	-
P00549234VS-CW1	[21HI0059] Construction of Multi Purpose Building - Construction / Rehabilitation of Multi - Purpose Building, Barangay Loo, Danao City, Cebu	Construction	YES	Competitive Bidding	12 15 2020	12 18 2020 - 01 15 2021	12 28 2020	01 15 2021	01 15 2021	01 16 2021 - 01 25 2021	01 26 2021 - 02 01 2021	02 02 2021	02 02 2021 02 06 2021	02 18 2021 - 02 22 2021	02 23 2021 - 03 01 2021	-	-	GoP	1,980,000.0	-	1,980,000.00	1,919,848.81	-	1,919,848.81	COA PICE CCA	12 15 2020	01 15 2021	01 15 2021	01 16 2021 - 01 25 2021	01 26 2021 - 02 01 2021	-	-
SR2021-03-007496	[21HI0060] Repair/Maintenance of Danao Bridge I Flood Control Structure (Abutment A Downstream), Danao City, Cebu	Maintenance	NO	Competitive Bidding	-	04 27 2021- 05 17 2021	05 04 2021	05 17 2021	05 17 2021	05 18 2021 - 05 19 2021	05 20 2021 - 05 21 2021	05 24 2021	05 24 2021 - 05 25 2021	06 04 2021 - 06 15 2021	06 16 2021 - 06 22 2021	-	-	GoP	3,000,000.0	3,000,000.00	0.00	2,900,000.00	2,900,000.00	-	COA PICE CCA	05 04 2021	05 17 2021	05 17 2021	05 18 2021 - 05 19 2021	05 20 2021 - 05 21 2021	-	-
P00549236VS-CW1	[21HI0061] Construction of Multi Purpose Building - Construction / Rehabilitation of Multi - Purpose Building, Barangay Luyang, Carmen, Cebu	Construction	NO	Competitive Bidding	-	03 30 2021- 04 19 2021	04 06 2021	04 19 2021	04 19 2021	04 20 2021 - 04 22 2021	04 23 2021 - 04 26 2021	04 27 2021	04 27 2021 - 04 28 2021	05 10 2021 - 05 12 2021	05 13 2021 - 05 19 2021	-	-	GoP	1,980,000.0	-	1,980,000.00	1,920,097.32	-	1,920,097.32	COA PICE CCA	04 06 2021	04 19 2021	04 19 2021	04 20 2021 - 04 22 2021	04 23 2021 - 04 26 2021	-	-
P00549237VS-CW1	[21HI0062] Construction of Multi Purpose Building - Construction / Rehabilitation of Multi - Purpose Building, Barangay Macas, Catmon, Cebu	Construction	NO	Competitive Bidding	-	03 16 2021-04 05 2021	03 23 2021	04 05 2021	04 05 2021	04 06 2021-04 12 2021	04 13 2021-04 19 2021	04 20 2021	04 20 2021-04 22 2021	04 23 2021-04 26 2021	04 27 2021-05 03 2021	-	-	GoP	1,980,000.0	-	1,980,000.00	1,949,007.41	-	1,949,007.41	COA PICE CCA	03 23 2021	04 05 2021	04 05 2021	04 06 2021-04 12 2021	04 13 2021-04 19 2021	-	-
P00549238VS-CW1	[21HI0063] Construction of Multi Purpose Building - Construction / Rehabilitation of Multi - Purpose Building, Barangay Magay, Compostela, Cebu	Construction	YES	Competitive Bidding	11/12/2020	11 13 2020 - 12 04 2020	11/20/2020	12/04/2020	12/04/2020	12 07 2020 - 12 14 2020	12 15 2020 - 12 21 2020	01 22 2021	01 22 2021 - 01 27 2021	02 05 2021 - 02 09 2021	02 10 2021 - 02 16 2021	-	-	GoP	1,980,000.0	-	1,980,000.00	1,900,800.96	-	1,900,800.96	COA PICE CCA	11/12/2020	12/04/2020	12/04/2020	12 07 2020 - 12 14 2020	12 15 2020 - 12 21 2020	-	-

P0054923VS-CW1	[21HI0064] Construction of Multi Purpose Building - Construction / Rehabilitation of Multi - Purpose Building, Barangay Lower Natimao-An, Carmen, Cebu	Construction	YES	Competitive Bidding	11/12/2020	11 13 2020 - 12 04 2020	11/20/2020	12/04/2020	12/04/2020	12 07 2020 - 12 14 2020	12 15 2020 - 12 21 2020	01 22 2021	01 22 2021 - 01 27 2021	02 05 2021 - 02 09 2021	02 10 2021 - 02 16 2021	-	-	GoP	1,980,000.0	-	1,980,000.00	1,920,203.29	-	1,920,203.29	COA PICE CCA	11/12/2020	12/04/2020	12/04/2020	12 07 2020 - 12 14 2020	12 15 2020 - 12 21 2020	-	-
P0054923VS-CW1	[21HI0065] Construction of Multi Purpose Building - Construction / Rehabilitation of Multi - Purpose Building, Barangay Mercedes, Poro, Cebu	Construction	YES	Competitive Bidding	11 19 2020	11 25 2020 - 12 14 2020	12/02/2020	12/14/2020	12/14/2020	12 15 2020 - 12 18 2020	12 21 2020 - 12 24 2020	01 22 2021	01 22 2021 - 01 27 2021	02 05 2021 - 02 09 2021	02 10 2021 - 02 16 2021	-	-	GoP	1,980,000.0	-	1,980,000.00	1,950,163.42	-	1,950,163.42	COA PICE CCA	11 19 2020	12/14/2020	12/14/2020	12 15 2020 - 12 18 2020	12 21 2020 - 12 24 2020	-	-
P0054924VS-CW1	[21HI0066] Construction of Multi Purpose Building - Construction / Rehabilitation of Multi - Purpose Building, Barangay Mosbong, Pilar, Cebu	Construction	YES	Competitive Bidding	01/13/2021	01 15 2021 - 02 02 2021	01/22/2021	02/02/2021	02/02/2021	02 03 2021 - 02 06 2021	02 09 2021 - 02 15 2021	02 16 2021	02 16 2021 - 02 19 2021	03 01 2021 - 03 03 2021	03 04 2021 - 03 10 2021	-	-	GoP	1,980,000.0	-	1,980,000.00	1,932,001.55	-	1,932,001.55	COA PICE CCA	01/13/2021	02/02/2021	02/02/2021	02 03 2021 - 02 08 2021	02 09 2021 - 02 15 2021	-	-
P00549241VS-CW1	[21HI0067] Construction of Multi Purpose Building - Construction / Rehabilitation of Multi - Purpose Building, Barangay Montserrat, Pilar, Cebu	Construction	YES	Competitive Bidding	01/13/2021	01 15 2021 - 02 02 2021	01/22/2021	02/02/2021	02/02/2021	02 03 2021 - 02 06 2021	02 09 2021 - 02 15 2021	02 16 2021	02 16 2021 - 02 19 2021	03 01 2021 - 03 03 2021	03 04 2021 - 03 10 2021	-	-	GoP	1,980,000.0	-	1,980,000.00	1,940,000.42	-	1,940,000.42	COA PICE CCA	01/13/2021	02/02/2021	02/02/2021	02 03 2021 - 02 08 2021	02 09 2021 - 02 15 2021	-	-
P0054924VS-CW1	[21HI0068] Construction of Multi Purpose Building - Construction / Rehabilitation of Multi - Purpose Building, Barangay Mulao, Compostela, Cebu	Construction	YES	Competitive Bidding	02/01/2021	02 04 2021 - 02 23 2021	02/11/2021	02 23 2021	02 23 2021	02 24 2021 - 02 26 2021	03 01 2021 - 03 05 2021	03 06 2021	03 08 2021 - 03 10 2021	03 22 2021 - 03 24 2021	03 25 2021 - 03 31 2021	-	-	GoP	1,980,000.0	-	1,980,000.00	1,920,500.00	-	1,920,500.00	COA PICE CCA	02/01/2021	02 23 2021	02 23 2021	02 24 2021 - 02 26 2021	03 01 2021 - 03 05 2021	-	-
P00549243VS-CW1	[21HI0069] Construction of Multi Purpose Building - Construction / Rehabilitation of Multi - Purpose Building, Barangay Northern Poblacion, San Francisco, Cebu	Construction	YES	Competitive Bidding	11 19 2020	11 25 2020 - 12 14 2020	12/02/2020	12/14/2020	12/14/2020	12 15 2020 - 12 18 2020	12 21 2020 - 12 24 2020	01 22 2021	01 22 2021 - 01 27 2021	02 05 2021 - 02 09 2021	02 10 2021 - 02 16 2021	-	-	GoP	1,980,000.0	-	1,980,000.00	1,949,707.15	-	1,949,707.15	COA PICE CCA	11 19 2020	12/14/2020	12/14/2020	12 15 2020 - 12 18 2020	12 21 2020 - 12 24 2020	-	-
SR2021-03-007554	[21HI0070] Rehabilitation of DPWH Building, Motorpool & Perimeter Fence, Brgy. Poblacion, Danao City, Cebu	Maintenance	NO	Competitive Bidding	-	05/12/2021 - 05/31/2021	05/19/2021	05/31/2021	05/31/2021	06/01/2021 - 06/07/2021	06/08/2021 - 06/18/2021	06/22/2021	06/22/2021 - 06/25/2021	06/28/2021 - 07/07/2021	07/09/2021 - 07/15/2021	-	-	GoP	1,000,000.0	1,000,000.00		968,840.27	-	968,840.27	COA PICE CCA	05/19/2021	05/31/2021	05/31/2021	06/01/2021 - 06/07/2021	06/08/2021 - 06/18/2021	-	MOOE
P00549245VS-CW1	[21HI0071] Construction of Multi Purpose Building - Construction / Rehabilitation of Multi - Purpose Building, Barangay Poblacion, Danao City, Cebu	Construction	YES	Competitive Bidding	12 15 2020	12 18 2020 - 01 15 2021	12 28 2020	01 15 2021	01 15 2021	01 18 2021 - 01 25 2021	01 26 2021 - 02 01 2021	02 02 2021	02 02 2021 - 02 08 2021	02 18 2021 - 02 22 2021	02 23 2021 - 03 01 2021	-	-	GoP	1,980,000.0	-	1,980,000.00	1,920,400.00	-	1,920,400.00	COA PICE CCA	12 15 2020	01 15 2021	01 15 2021	01 18 2021 - 01 25 2021	01 26 2021 - 02 01 2021	-	-
P00569216VS-CW1	[21HI0072] Concreting of Brgy. San Isidro FMR, Brgy. San Isidro, San Francisco, Cebu	Construction	NO	Competitive Bidding	05/11/2021	05/12/2021 - 05/31/2021	05/19/2021	05/31/2021	05/31/2021	06/01/2021 - 06/07/2021	06/08/2021 - 06/18/2021	06/22/2021	06/22/2021 - 06/25/2021	06/28/2021 - 07/07/2021	07/09/2021 - 07/15/2021	-	-	GoP	11,940,000.0	-	11,940,000.00	11,581,185.11	-	11,581,185.11	COA PICE CCA	05/19/2021	05/31/2021	05/31/2021	06/01/2021 - 06/07/2021	06/08/2021 - 06/18/2021	-	-
P00549247VS-CW1	[21HI0073] Construction of Multi Purpose Building - Construction / Rehabilitation of Multi - Purpose Building, Barangay Puertobello, Tudela, Cebu	Construction	YES	Competitive Bidding	11 19 2020	11 25 2020 - 12 14 2020	12/02/2020	12/14/2020	12/14/2020	12 15 2020 - 12 18 2020	12 21 2020 - 12 24 2020	01 22 2021	01 22 2021 - 01 27 2021	02 05 2021 - 02 09 2021	02 10 2021 - 02 16 2021	-	-	GoP	1,980,000.0	-	1,980,000.00	1,920,577.01	-	1,920,577.01	COA PICE CCA	11 19 2020	12/14/2020	12/14/2020	12 15 2020 - 12 18 2020	12 21 2020 - 12 24 2020	-	-
P00549248VS-CW1	[21HI0074] Construction of Multi Purpose Building - Construction / Rehabilitation of Multi - Purpose Building, Barangay Puertobello, Tudela, Cebu	Construction	YES	Competitive Bidding	-	11 13 2020 - 12 04 2020	11/20/2020	12/04/2020	12/04/2020	12 07 2020 - 12 14 2020	12 15 2020 - 12 21 2020	12 28 2021	12/28/2021 - 12/29/2021	01/11/2022 - 01/12/2022	01/24/2022 - 01/31/2022	-	-	GoP	1,980,000.0	-	1,980,000.00	1,900,100.00	-	1,900,100.00	COA PICE CCA	11/20/2020	12/04/2020	12/04/2020	12 07 2020 - 12 14 2020	12 15 2020 - 12 21 2020	-	-
P00549244VS-CW1	[21HI0075] Construction of Multi Purpose Building - Construction / Rehabilitation of Multi - Purpose Building, Barangay Poblacion, Carmen, Cebu	Construction	YES	Competitive Bidding	11/12/2020	11 13 2020 - 12 04 2020	11/20/2020	12/04/2020	12/04/2020	12 07 2020 - 12 14 2020	12 15 2020 - 12 21 2020	01 22 2021	01 22 2021 - 01 27 2021	02 05 2021 - 02 09 2021	02 10 2021 - 02 16 2021	-	-	GoP	1,980,000.0	-	1,980,000.00	1,920,112.91	-	1,920,112.91	COA PICE CCA	11/12/2020	12/04/2020	12/04/2020	12 07 2020 - 12 14 2020	12 15 2020 - 12 21 2020	-	-
P00569448VS-CW1	[21HI0076] Concreting of Brgy. Biasong FMR, Brgy. Biasong, Pilar, Cebu	Construction	NO	Competitive Bidding	05/11/2021	05/12/2021 - 05/31/2021	05/19/2021	05/31/2021	05/31/2021	06/01/2021	06/08/2021 - 06/18/2021	09/24/2021	09/24/2021 - 09/27/2021	10/08/2021 - 10/11/2021	10/12/2021 - 10/18/2021	-	-	GoP	12,437,500.0	-	12,437,500.00	12,064,343.77	-	12,064,343.77	COA PICE CCA	05/19/2021	05/31/2021	05/31/2021	06/01/2021	06/08/2021 - 06/18/2021	-	FMR
P00549249VS-CW1	[21HI0077] Construction of Multi Purpose Building - Construction / Rehabilitation of Multi - Purpose Building, Barangay Santa Cruz, San Francisco, Cebu	Construction	YES	Competitive Bidding	01/13/2021	01 15 2021 - 02 02 2021	01/22/2021	02/02/2021	02/02/2021	02 03 2021 - 02 06 2021	02 09 2021 - 02 15 2021	02 16 2021	02 16 2021 - 02 19 2021	03 01 2021 - 03 03 2021	03 04 2021 - 03 10 2021	-	-	GoP	1,980,000.0	-	1,980,000.00	1,949,981.89	-	1,949,981.89	COA PICE CCA	01/13/2021	02/02/2021	02/02/2021	02 03 2021 - 02 08 2021	02 09 2021 - 02 15 2021	-	-
P00549250VS-CW1	[21HI0078] Construction of Multi Purpose Building - Construction / Rehabilitation of Multi - Purpose Building, Barangay Southern Poblacion, San Francisco, Cebu	Construction	YES	Competitive Bidding	01/13/2021	01 15 2021 - 02 02 2021	01/22/2021	02/02/2021	02/02/2021	02 03 2021 - 02 06 2021	02 09 2021 - 02 15 2021	02 16 2021	02 16 2021 - 02 19 2021	03 01 2021 - 03 03 2021	03 04 2021 - 03 10 2021	-	-	GoP	1,980,000.0	-	1,980,000.00	1,949,436.84	-	1,949,436.84	COA PICE CCA	01/13/2021	02/02/2021	02/02/2021	02 03 2021 - 02 08 2021	02 09 2021 - 02 15 2021	-	-
P00549251VS-CW1	[21HI0079] Construction of Multi Purpose Building - Construction / Rehabilitation of Multi - Purpose Building, Barangay Tabunok, Catmon, Cebu	Construction	NO	Competitive Bidding	-	03 16 2021-04 05 2021	03 23 2021	04 05 2021	04 05 2021	04 06 2021-04 12 2021	04 13 2021-04 19 2021	04 20 2021	04 20 2021-04 22 2021	04 23 2021-04 26 2021	04 27 2021-05 03 2021	-	-	GoP	1,980,000.0	-	1,980,000.00	1,920,500.00	-	1,920,500.00	COA PICE CCA	03 23 2021	04 05 2021	04 05 2021	04 06 2021-04 12 2021	04 13 2021-04 19 2021	-	-
P00569245VS-CW1	[21HI0080] Concreting of Sitio Candamba, Brgy. San Isidro FMR, Brgy. San Isidro, Pilar, Cebu	Construction	NO	Competitive Bidding	05/11/2021	05/12/2021 - 05/31/2021	05/19/2021	05/31/2021	05/31/2021	6/1/2021 - 6/7/2021	6/8/2021 - 6/28/2021	6/29/2021	6/29/2021 - 7/9/2021	07/12/2021 - 7/20/2021	7/21/2021 - 7/27/2021	-	-	GoP	11,940,000.0	-	11,940,000.00	11,581,711.52	-	11,581,711.52	COA PICE CCA	05/19/2021	05/31/2021	05/31/2021	6/1/2021 - 6/7/2021	6/8/2021 - 6/28/2021	-	FMR
P00549253VS-CW1	[21HI0081] Construction of Multi Purpose Building - Construction / Rehabilitation of Multi - Purpose Building, Barangay Tayud, Liloan, Cebu	Construction	NO	Competitive Bidding	-	03 16 2021-04 05 2021	03 23 2021	04 05 2021	04 05 2021	04 06 2021-04 12 2021	04 13 2021-04 19 2021	04 20 2021	04 20 2021-04 22 2021	04 23 2021-04 26 2021	04 27 2021-05 03 2021	-	-	GoP	1,980,000.0	-	1,980,000.00	1,920,572.66	-	1,920,572.66	COA PICE CCA	03 23 2021	04 05 2021	04 05 2021	04 06 2021-04 12 2021	04 13 2021-04 19 2021	-	-

P00549254VS-CW1	[21HI0082] Construction of Multi Purpose Building - Construction / Rehabilitation of Multi - Purpose Building, Barangay Teguis, Poro, Cebu	Construction	NO	Competitive Bidding	02/19/2021	02/23/2021-03/15/2021	03/02/2021	03/15/2021	03/15/2021	03/16/2021-03/22/2021	03/23/2021-04/16/2021	04/19/2021	04/19/2021-04/20/2021	04/21/2021-04/22/2021	04/23/2021-04/29/2021	-	-	GoP	1,980,000.0	-	1,980,000.00	1,949,221.60	-	1,949,221.60	COA PICE CCA	02/19/2021	03/15/2021	03/15/2021	03/16/2021-03/22/2021	03/23/2021-04/16/2021	-
P00549255VS-CW1	[21HI0083] Construction of Multi Purpose Building - Construction / Rehabilitation of Multi - Purpose Building, Barangay Triunfo, Carmen, Cebu	Construction	YES	Competitive Bidding	02/01/2021	02/04/2021-02/23/2021	02/11/2021	02/23/2021	02/23/2021	02/24/2021-02/26/2021	03/01/2021-03/05/2021	03/08/2021	03/08/2021-03/10/2021	03/22/2021-03/24/2021	03/25/2021-03/31/2021	-	-	GoP	1,980,000.0	-	1,980,000.00	1,919,000.00	-	1,919,000.00	COA PICE CCA	02/01/2021	02/23/2021	02/23/2021	02/24/2021-02/26/2021	03/01/2021-03/05/2021	-
P00549256VS-CW1	[21HI0084] Construction of Multi Purpose Building - Construction / Rehabilitation of Multi - Purpose Building, Barangay Union, San Francisco, Cebu	Construction	YES	Competitive Bidding	11/19/2020	11/25/2020-12/14/2020	12/02/2020	12/14/2020	12/14/2020	12/15/2020-12/18/2020	12/21/2020-12/24/2020	01/22/2021	01/22/2021-01/27/2021	02/05/2021-02/09/2021	02/10/2021-02/16/2021	-	-	GoP	1,980,000.0	-	1,980,000.00	1,949,098.96	-	1,949,098.96	COA PICE CCA	11/19/2020	12/14/2020	12/14/2020	12/15/2020-12/18/2020	12/21/2020-12/24/2020	-
P00549257VS-CW1	[21HI0085] Construction of Multi Purpose Building - Construction / Rehabilitation of Multi - Purpose Building, Barangay Villahermosa, Tudela, Cebu	Construction	NO	Competitive Bidding	-	04/09/2021-04/28/2021	04/16/2021	04/28/2021	04/28/2021	04/29/2021-05/05/2021	05/06/2021-05/12/2021	05/24/2021	05/24/2021-05/25/2021	06/04/2021-06/15/2021	06/16/2021-06/22/2021	-	-	GoP	1,980,000.0	-	1,980,000.00	1,920,241.74	-	1,920,241.74	COA PICE CCA	04/16/2021	04/28/2021	04/28/2021	04/29/2021-05/05/2021	05/06/2021-05/12/2021	-
P00549258VS-CW1	[21HI0086] Construction of Multi Purpose Building - Construction / Rehabilitation of Multi - Purpose Building, Barangay Western Poblacion, Poro, Cebu	Construction	NO	Competitive Bidding	-	03/30/2021-04/19/2021	04/06/2021	04/19/2021	04/19/2021	04/20/2021-04/22/2021	04/23/2021-04/26/2021	04/27/2021	04/27/2021-04/28/2021	05/10/2021-05/12/2021	05/13/2021-05/19/2021	-	-	GoP	1,980,000.0	-	1,980,000.00	1,950,255.02	-	1,950,255.02	COA PICE CCA	04/06/2021	04/19/2021	04/19/2021	04/20/2021-04/22/2021	04/23/2021-04/26/2021	-
P00549259VS-CW1	[21HI0087] Construction of Multi Purpose Building - Construction / Rehabilitation of Multi - Purpose Building / Stage (Tag-ub) Integrated School, Barangay Tag-ub, Compostela, Cebu	Construction	NO	Competitive Bidding	02/19/2021	02/23/2021-03/15/2021	03/02/2021	03/15/2021	03/15/2021	03/16/2021-03/22/2021	03/23/2021-04/16/2021	04/19/2021	04/19/2021-04/20/2021	04/21/2021-04/22/2021	04/23/2021-04/29/2021	-	-	GoP	1,980,000.0	-	1,980,000.00	1,920,600.00	-	1,920,600.00	COA PICE CCA	03/02/2021	03/15/2021	03/15/2021	03/16/2021-03/22/2021	03/23/2021-04/16/2021	-
P00549243VS-CW1	[21HI0088 (Re-Bid)] Construction of Flood Control/Drainage Project, Barangay Poblacion, Liloan, Cebu	Construction	NO	Competitive Bidding	-	04/09/2021-04/28/2021	04/16/2021	04/28/2021	04/28/2021	04/29/2021-05/05/2021	05/06/2021-05/12/2021	05/24/2021	05/24/2021-05/25/2021	06/04/2021-06/15/2021	06/16/2021-06/22/2021	-	-	GoP	1,980,000.0	-	1,980,000.00	1,950,400.00	-	1,950,400.00	COA PICE CCA	04/16/2021	04/28/2021	04/28/2021	04/29/2021-05/05/2021	05/06/2021-05/12/2021	-
P00550668VS-CW1	[21HI0089] Construction of Concrete Road - Concreting of Local Road, Barangay Bongdo Gus, Borbon, Cebu	Construction	YES	Competitive Bidding	01/04/2021	01/7/2021-01/26/2021	01/14/2021	01/26/2021	01/26/2021	1/27/2021-02/02/2021	2/03/2021-02/09/2021	02/10/2021	02/10/2021-02/15/2021	02/25/2021-03/01/2021	03/02/2021-03/08/2021	-	-	GoP	1,980,000.0	-	1,980,000.00	1,881,000.00	-	1,881,000.00	COA PICE CCA	01/14/2021	01/26/2021	01/26/2021	1/27/2021-02/02/2021	2/03/2021-02/09/2021	-
P00550669VS-CW1	[21HI0090] Construction of Concrete Road - Concreting of Local Road, Barangay Cadarhan (Sitio Lunas), Borbon, Cebu	Construction	YES	Competitive Bidding	01/04/2021	01/7/2021-01/26/2021	01/14/2021	01/26/2021	01/26/2021	1/27/2021-02/02/2021	2/03/2021-02/09/2021	02/10/2021	02/10/2021-02/15/2021	02/25/2021-03/01/2021	03/02/2021-03/08/2021	-	-	GoP	1,980,000.0	-	1,980,000.00	1,881,000.00	-	1,881,000.00	COA PICE CCA	01/04/2021	01/26/2021	01/26/2021	1/27/2021-02/02/2021	2/03/2021-02/09/2021	-
P00550670VS-CW1	[21HI0091] Construction of Concrete Road - Concreting of Local Road, Barangay Calero, Liloan, Cebu	Construction	NO	Competitive Bidding	-	03/30/2021-04/19/2021	04/06/2021	04/19/2021	04/19/2021	04/20/2021-04/22/2021	04/23/2021-04/26/2021	04/27/2021	04/27/2021-04/28/2021	05/10/2021-05/12/2021	05/13/2021-05/19/2021	-	-	GoP	1,980,000.0	-	1,980,000.00	1,880,994.95	-	1,880,994.95	COA PICE CCA	04/06/2021	04/19/2021	04/19/2021	04/20/2021-04/22/2021	04/23/2021-04/26/2021	-
P00550671VS-CW1	[21HI0092] Construction of Concrete Road - Concreting of Local Road, Barangay Cotot, Liloan, Cebu	Construction	NO	Competitive Bidding	-	03/30/2021-04/19/2021	04/06/2021	04/19/2021	04/19/2021	04/20/2021-04/22/2021	04/23/2021-04/26/2021	04/27/2021	04/27/2021-04/28/2021	05/10/2021-05/12/2021	05/13/2021-05/19/2021	-	-	GoP	1,980,000.0	-	1,980,000.00	1,881,000.00	-	1,881,000.00	COA PICE CCA	04/06/2021	04/19/2021	04/19/2021	04/20/2021-04/22/2021	04/23/2021-04/26/2021	-
P00550672VS-CW1	[21HI0093] Construction of Concrete Road - Concreting of Local Road, Barangay Licos, Danao City, Cebu	Construction	YES	Competitive Bidding	01/04/2021	01/7/2021-01/26/2021	01/14/2021	01/26/2021	01/26/2021	01/27/2021-02/02/2021	02/03/2021-02/09/2021	02/10/2021	02/10/2021-02/15/2021	02/25/2021-03/01/2021	03/02/2021-03/08/2021	-	-	GoP	1,980,000.0	-	1,980,000.00	1,880,000.00	-	1,880,000.00	COA PICE CCA	01/04/2021	01/26/2021	01/26/2021	01/27/2021-02/02/2021	02/03/2021-02/09/2021	-
P00550673VS-CW1	[21HI0094] Construction of Concrete Road - Concreting of Local Road, Barangay Lugo, Borbon, Cebu	Construction	YES	Competitive Bidding	01/04/2021	01/7/2021-01/26/2021	01/14/2021	01/26/2021	01/26/2021	01/27/2021-02/02/2021	02/03/2021-02/09/2021	02/10/2021	02/10/2021-02/15/2021	02/25/2021-03/01/2021	03/02/2021-03/08/2021	-	-	GoP	1,980,000.0	-	1,980,000.00	1,881,000.00	-	1,881,000.00	COA PICE CCA	01/04/2021	01/26/2021	01/26/2021	01/27/2021-02/02/2021	02/03/2021-02/09/2021	-
P005569244VS-CW1	[21HI0095] Concreting of Brgy. Hagnaya to Brgy. Triunfo FMR, Carmen, Cebu	Construction	NO	Competitive Bidding	05/11/2021	05/12/2021-05/31/2021	05/19/2021	05/31/2021	05/31/2021	06/01/2021-06/07/2021	06/08/2021-06/18/2021	06/22/2021	06/22/2021-06/28/2021	07/09/2021-07/12/2021	7/13/2021-7/19/2021	-	-	GoP	11,940,000.0	-	11,940,000.00	11,581,800.00	-	11,581,800.00	COA PICE CCA	05/19/2021	05/31/2021	05/31/2021	06/01/2021-06/07/2021	06/08/2021-06/18/2021	FMR
P00550674VS-CW1	[21HI0096] Construction of Concrete Road - Concreting of Local Road, Barangay Tabunan, Borbon, Cebu	Construction	YES	Competitive Bidding	01/04/2021	01/7/2021-01/26/2021	01/14/2021	01/26/2021	01/26/2021	1/27/2021-02/02/2021	2/03/2021-02/09/2021	02/10/2021	02/10/2021-02/15/2021	02/25/2021-03/01/2021	03/02/2021-03/08/2021	-	-	GoP	1,980,000.0	-	1,980,000.00	1,881,000.00	-	1,881,000.00	COA PICE CCA	01/04/2021	01/26/2021	01/26/2021	1/27/2021-02/02/2021	2/03/2021-02/09/2021	-
P00550675VS-CW1	[21HI0097] Construction of Concrete Road - Concreting of Local Road, Barangay Tuburan Sur, Danao City, Cebu	Construction	YES	Competitive Bidding	01/04/2021	01/7/2021-01/26/2021	01/14/2021	01/26/2021	01/26/2021	1/27/2021-02/02/2021	2/03/2021-02/09/2021	02/10/2021	02/10/2021-02/15/2021	02/25/2021-03/01/2021	03/02/2021-03/08/2021	-	-	GoP	1,980,000.0	-	1,980,000.00	1,880,500.00	-	1,880,500.00	COA PICE CCA	01/04/2021	01/26/2021	01/26/2021	1/27/2021-02/02/2021	2/03/2021-02/09/2021	-
P00549252VS-CW1	[21HI0098] Construction of Multi Purpose Building - Construction / Rehabilitation of Multi - Purpose Building, Barangay Mabini, Poro, Cebu	Construction	NO	Competitive Bidding	-	03/16/2021-04/05/2021	03/23/2021	04/05/2021	04/05/2021	04/06/2021-04/12/2021	04/13/2021-04/19/2021	12/28/2021	12/28/2021-12/29/2021	01/11/2022-01/21/2022	01/24/2022-01/31/2022	-	-	GoP	1,980,000.0	-	1,980,000.00	1,950,114.01	-	1,950,114.0	COA PICE CCA	03/23/2021	04/05/2021	04/05/2021	04/06/2021-04/12/2021	04/13/2021-04/19/2021	-
P00550681VS-CW1	[21HI0099] Construction of Concrete Road - Construction / Rehabilitation of Local Road, Barangay Pagsa, Poro, Cebu	Construction	NO	Competitive Bidding	-	03/30/2021-04/19/2021	04/06/2021	04/19/2021	04/19/2021	04/20/2021-04/22/2021	04/23/2021-04/26/2021	04/27/2021	04/27/2021-04/28/2021	05/10/2021-05/12/2021	05/13/2021-05/19/2021	-	-	GoP	1,980,000.0	-	1,980,000.00	1,920,019.05	-	1,920,019.05	COA PICE CCA	04/06/2021	04/19/2021	04/19/2021	04/20/2021-04/22/2021	04/23/2021-04/26/2021	-
P00550682VS-CW1	[21HI0100] Construction of Concrete Road - Construction / Rehabilitation of Local Road, Sitio Buwawan to Sitio Puertobello, Southern Poblacion, San Francisco, Cebu	Construction	NO	Competitive Bidding	-	03/30/2021-04/19/2021	04/06/2021	04/19/2021	04/19/2021	04/20/2021-04/22/2021	04/23/2021-04/26/2021	04/27/2021	04/27/2021-04/28/2021	05/10/2021-05/12/2021	05/13/2021-05/19/2021	-	-	GoP	1,980,000.0	-	1,980,000.00	1,919,247.57	-	1,919,247.57	COA PICE CCA	04/06/2021	04/19/2021	04/19/2021	04/20/2021-04/22/2021	04/23/2021-04/26/2021	-

P00550683VS-CW1	[21HI0101] Construction of Concrete Road - Construction / Rehabilitation of Local Road, Barangay Cantukong, Carmen, Cebu	Construction	YES	Competitive Bidding	01/04/2021	01 7 2021 - 01 26 2021	01/14/2021	01/26/2021	01/26/2021	1 27 2021 - 02 02 2021	2 03 2021 - 02 09 2021	02/10/2021	02 10 2021 - 02 15 2021	02 25 2021 - 03 01 2021	03 02 2021 - 03 08 2021	-	-	GoP	1,980,000.0	-	1,980,000.00	1,880,451.66	-	1,880,451.66	COA PICE CCA	01/04/2021	01/26/2021	01/26/2021	1 27 2021 - 02 02 2021	2 03 2021 - 02 09 2021	-
P00550684VS-CW1	[21HI0102] Construction of Concrete Road - Construction / Rehabilitation of Local Road, Barangay Corte, Carmen, Cebu	Construction	YES	Competitive Bidding	01/04/2021	01 7 2021 - 01 26 2021	01/14/2021	01/26/2021	01/26/2021	1 27 2021 - 02 02 2021	2 03 2021 - 02 09 2021	02/10/2021	02 10 2021 - 02 15 2021	02 25 2021 - 03 01 2021	03 02 2021 - 03 08 2021	-	-	GoP	1,980,000.0	-	1,980,000.00	1,880,451.66	-	1,880,451.66	COA PICE CCA	01/04/2021	01/26/2021	01/26/2021	1 27 2021 - 02 02 2021	2 03 2021 - 02 09 2021	-
P00550685VS-CW1	[21HI0103] Construction of Concrete Road - Construction / Rehabilitation of Local Road, Barangay Flores (Sitio Sto. Niño), Catmon, Cebu	Construction	YES	Competitive Bidding	01/04/2021	01 7 2021 - 01 26 2021	01/14/2021	01/26/2021	01/26/2021	1 27 2021 - 02 02 2021	2 03 2021 - 02 09 2021	02/10/2021	02 10 2021 - 02 15 2021	02 25 2021 - 03 01 2021	03 02 2021 - 03 08 2021	-	-	GoP	1,980,000.0	-	1,980,000.00	1,880,519.36	-	1,880,519.36	COA PICE CCA	01/04/2021	01/26/2021	01/26/2021	1 27 2021 - 02 02 2021	2 03 2021 - 02 09 2021	-
P00550686VS-CW1	[21HI0104] Construction of Concrete Road - Construction / Rehabilitation of Local Road, Barangay Ginabucan, Catmon, Cebu	Construction	YES	Competitive Bidding	01/04/2021	01 7 2021 - 01 26 2021	01/14/2021	01/26/2021	01/26/2021	1 27 2021 - 02 02 2021	2 03 2021 - 02 09 2021	02/10/2021	02 10 2021 - 02 15 2021	02 25 2021 - 03 01 2021	03 02 2021 - 03 08 2021	-	-	GoP	1,980,000.0	-	1,980,000.00	1,880,323.12	-	1,880,323.12	COA PICE CCA	01/04/2021	01/26/2021	01/26/2021	1 27 2021 - 02 02 2021	2 03 2021 - 02 09 2021	-
P00550687VS-CW1	[21HI0105] Construction of Concrete Road - Construction / Rehabilitation of Local Road, Barangay Hagnaya (Sitio Kalaw-anan), Carmen, Cebu	Construction	YES	Competitive Bidding	01/04/2021	01 7 2021 - 01 26 2021	01/14/2021	01/26/2021	01/26/2021	1 27 2021 - 02 02 2021	2 03 2021 - 02 09 2021	02/10/2021	02 10 2021 - 02 15 2021	02 25 2021 - 03 01 2021	03 02 2021 - 03 08 2021	-	-	GoP	1,980,000.0	-	1,980,000.00	1,880,451.66	-	1,880,451.66	COA PICE CCA	01/04/2021	01/26/2021	01/26/2021	1 27 2021 - 02 02 2021	2 03 2021 - 02 09 2021	-
P00551091VS-CW1	[21HI0106] Construction of Water Supply Systems - Construction / Rehabilitation of Water System II, Barangay Santiago, San Francisco, Cebu	Construction	NO	Competitive Bidding	-	04 09 2021- 04 28 2021	04 16 2021	04 28 2021	04 28 2021	04 29 2021- 05 05 2021	05 06 2021- 05 12 2021	05 24 2021	05 24 2021- 05 25 2021	06 04 2021- 06 15 2021	06 16 2021- 06 22 2021	-	-	GoP	1,980,000.0	-	1,980,000.00	1,940,000.00	-	1,940,000.00	COA PICE CCA	04 16 2021	04 28 2021	04 28 2021	04 29 2021- 05 05 2021	05 06 2021- 05 12 2021	-
P00549187VS-CW1	[21HI0107] Construction of Multi Purpose Building - Construction (Completion) of Multi - Purpose Building, Corazon, Catmon, Cebu	Construction	NO	Competitive Bidding	-	04 09 2021- 04 28 2021	04 16 2021	04 28 2021	04 28 2021	04 29 2021- 05 05 2021	05 06 2021- 05 12 2021	05 24 2021	05 24 2021- 05 25 2021	06 04 2021- 06 15 2021	06 16 2021- 06 22 2021	-	-	GoP	4,950,000.0	-	4,950,000.00	4,800,108.85	-	4,800,108.85	COA PICE CCA	04 16 2021	04 28 2021	04 28 2021	04 29 2021- 05 05 2021	05 06 2021- 05 12 2021	-
P00569219VS-CW1	[21HI0108] Concreting of Brgy. Cawit FMR, Brgy. Cawit, Pilar, Cebu	Construction	NO	Competitive Bidding	05/11/2021	05/12/2021 - 05/31/2021	05/19/2021	05/31/2021	05/31/2021	06/01/2021 - 06/07/2021	06/08/2021 - 06/28/2021	06/29/2021	06/29/2021 - 07/09/2021	07/12/2021 - 07/20/2021	07/21/2021 - 07/27/2021	-	-	GoP	11,940,000.0	-	11,940,000.00	11,581,743.85	11,581,743.85	COA PICE CCA	05/19/2021	05/31/2021	05/31/2021	06/01/2021 - 06/07/2021	06/08/2021 - 06/28/2021	FMR	
P00549190VS-CW1	[21HI0109] Construction of Multi Purpose Building - Construction of Multi - Purpose Building for Barangay Upper Poblacion, Pilar, Cebu	Construction	NO	Competitive Bidding	-	04 09 2021- 04 28 2021	04 16 2021	04 28 2021	04 28 2021	04 29 2021- 05 05 2021	05 06 2021- 05 12 2021	05 24 2021	05 24 2021- 05 25 2021	06 04 2021- 06 15 2021	06 16 2021- 06 22 2021	-	-	GoP	4,950,000.0	-	4,950,000.00	4,585,247.94	-	4,585,247.94	COA PICE CCA	04 16 2021	04 28 2021	04 28 2021	04 29 2021- 05 05 2021	05 06 2021- 05 12 2021	-
P00549191VS-CW1	[21HI0110(Re-bid)] Construction of Multi Purpose Building - Construction of Multi - Purpose Building in Barangay Lataban, Liloan, Cebu	Construction	NO	Competitive Bidding	-	04 09 2021- 04 28 2021	04 16 2021	04 28 2021	04 28 2021	04 29 2021- 05 05 2021	05 06 2021- 05 12 2021	05 24 2021	05 24 2021- 05 25 2021	06 04 2021- 06 15 2021	06 16 2021- 06 22 2021	-	-	GoP	2,475,000.0	-	2,475,000.00	2,400,222.64	-	2,400,222.64	COA PICE CCA	04 16 2021	04 28 2021	04 28 2021	04 29 2021- 05 05 2021	05 06 2021- 05 12 2021	-
P00549192VS-CW1	[21HI0111] Construction of Multi Purpose Building - Construction of Multi - Purpose Building in Barangay Lower Poblacion, Pilar, Cebu	Construction	YES	Competitive Bidding	01/13/2021	01 15 2021 - 02 02 2021	01/22/2021	02/02/2021	02/02/2021	02 03 2021 - 02 06 2021	02 09 2021 - 02 15 2021	02 16 2021	02 16 2021 - 02 19 2021	03 01 2021 - 03 03 2021	03 04 2021 - 03 10 2021	-	-	GoP	4,950,000.0	-	4,950,000.00	4,850,000.32	-	4,850,000.32	COA PICE CCA	01/13/2021	02/02/2021	02/02/2021	02 03 2021 - 02 06 2021	02 09 2021 - 02 15 2021	-
P00549193VS-CW1	[21HI0112] Construction of Multi Purpose Building - Construction of Multi - Purpose Building in Barangay Sta. Cruz, Liloan, Cebu	Construction	YES	Competitive Bidding	01 13 2021	01 15 2021- 02 02 2021	01 22 2021	2/2/2021	2/2/2021	02 03 2021- 02 06 2021	02 09 2021- 02 15 2021	03 06 2021	03 06 2021- 03 10 2021	03 22 2021- 03 24 2021	03 25 2021- 03 31 2021	-	-	GoP	1,980,000.0	-	1,980,000.00	1,920,252.81	-	1,920,252.81	COA PICE CCA	01 13 2021	2/2/2021	2/2/2021	02 03 2021 - 02 06 2021	02 09 2021- 02 15 2021	-

P00549194VS-CW1	[21HI0113] Construction of Multi Purpose Building - Construction of Multi - Purpose Building in Barangay Tabla (Proper), Liloan, Cebu	Construction	YES	Competitive Bidding	02/01/2021	02 04 2021- 02 23 2021	02/11/2021	02 23 2021	02 23 2021	02 24 2021- 02 26 2021	03 01 2021- 03 05 2021	03 08 2021	03 08 2021- 03 10 2021	03 22 2021- 03 24 2021	03 25 2021- 03 31 2021	-	-	GoP	1,980,000.0	-	1,980,000.00	1,920,028.48	-	1,920,028.48	COA PICE CCA	02/01/2021	02 23 2021	02 23 2021	02 24 2021- 02 26 2021	03 01 2021- 03 05 2021	-
P00549195VS-CW1	[21HI0114] Construction of Multi Purpose Building - Construction of Multi - Purpose Building, Barangay Damalog, Sogod, Cebu	Construction	NO	Competitive Bidding	-	03 30 2021- 04 19 2021	04 06 2021	04 19 2021	04 19 2021	04 20 2021- 04 22 2021	04 23 2021- 04 26 2021	04 27 2021	04 27 2021- 04 26 2021	05 10 2021- 05 12 2021	05 13 2021- 05 19 2021	-	-	GoP	9,900,000.0	-	9,900,000.00	9,593,100.00	-	9,593,100.00	COA PICE CCA	04 06 2021	04 19 2021	04 19 2021	04 20 2021- 04 22 2021	04 23 2021- 04 26 2021	-
P00549196VS-CW1	[21HI0115] Construction of Multi Purpose Building - Construction of Multi - Purpose Building, Barangay Jubay, Liloan, Cebu	Construction	NO	Competitive Bidding	-	03 30 2021- 04 19 2021	04 06 2021	04 19 2021	04 19 2021	04 20 2021- 04 22 2021	04 23 2021- 04 26 2021	04 27 2021	04 27 2021- 04 26 2021	05 10 2021- 05 12 2021	05 13 2021- 05 19 2021	-	-	GoP	2,475,000.0	-	2,475,000.00	2,400,588.09	-	2,400,588.09	COA PICE CCA	04 06 2021	04 19 2021	04 19 2021	04 20 2021- 04 22 2021	04 23 2021- 04 26 2021	-
P00549197VS-CW1	[21HI0116] Construction of Multi Purpose Building - Construction of Multi - Purpose Building, Barangay Tayud, Liloan, Cebu	Construction	NO	Competitive Bidding	-	03 16 2021- 04 05 2021	03 23 2021	04 05 2021	04 05 2021	04 06 2021- 04 12 2021	04 13 2021- 04 19 2021	04 20 2021	04 20 2021- 04 22 2021	04 23 2021- 04 26 2021	04 27 2021- 05 03 2021	-	-	GoP	2,475,000.0	-	2,475,000.00	2,400,750.00	-	2,400,750.00	COA PICE CCA	03 23 2021	04 05 2021	04 05 2021	04 06 2021- 04 12 2021	04 13 2021- 04 19 2021	-
P00549198VS-CW1	[21HI0117] Construction of Multi Purpose Building - Construction of Multi - Purpose Building, Brgy. Santiago, Sitio Cambat-an and Brgy. Sta. Cruz, San Francisco, Cebu	Construction	YES	Competitive Bidding	-	02/04/2021 - 02/23/2021	02/11/2021	02/23/2021	02/23/2021	02/24/2021 - 02/26/2021	03/01/2021 - 03/05/2021	07/02/2021	07/02/2021 - 07/05/2021	07/16/2021 - 07/19/2021	07/20/2021 - 07/26/2021	-	-	GoP	2,970,000.0	-	2,970,000.00	2,924,882.34	-	2,924,882.34	COA PICE CCA	02/11/2021	02/23/2021	02/23/2021	02/24/2021 - 02/26/2021	03/01/2021 - 03/05/2021	-
P00549199VS-CW1	[21HI0118] Construction of Multi Purpose Building - Construction of Multi - Purpose Building, Sitio Tugas, Brgy. Cagcagan, Poro, Cebu	Construction	YES	Competitive Bidding	02/01/2021	02 04 2021- 02 23 2021	02/11/2021	02 23 2021	02 23 2021	02 24 2021- 02 26 2021	03 01 2021- 03 05 2021	03 08 2021	03 08 2021- 03 10 2021	03 22 2021- 03 24 2021	03 25 2021- 03 31 2021	-	-	GoP	1,980,000.0	-	1,980,000.00	1,949,289.87	-	1,949,289.87	COA PICE CCA	02/01/2021	02 23 2021	02 23 2021	02 24 2021- 02 26 2021	03 01 2021- 03 05 2021	-
P00549200VS-CW1	[21HI0119] Construction of Multi Purpose Building - Construction of Multi - Purpose Building, Tabunan, Borbon, Cebu	Construction	YES	Competitive Bidding	02 19 2021	02 23 2021- 03 15 2021	03 02 2021	03 15 2021	03 15 2021	03 16 2021- 03 22 2021	03 23 2021- 04 16 2021	04 19 2021	04 19 2021- 04 20 2021	04 21 2021- 04 22 2021	04 23 2021- 04 29 2021	-	-	GoP	2,475,000.0	-	2,475,000.00	2,400,000.24	-	2,400,000.24	COA PICE CCA	02 19 2021	03 15 2021	03 15 2021	03 16 2021- 03 22 2021	03 23 2021- 04 16 2021	-
P00549201VS-CW1	[21HI0120] Construction of Multi Purpose Building - Construction / Improvement of Multi - Purpose Building (Municipal Hall) in Poro, Cebu	Construction	NO	Competitive Bidding	-	04 09 2021- 04 28 2021	04 16 2021	04 28 2021	04 28 2021	04 29 2021- 05 05 2021	05 06 2021- 05 12 2021	05 24 2021	05 24 2021- 05 25 2021	06 04 2021- 06 15 2021	06 16 2021- 06 22 2021	-	-	GoP	2,970,000.0	-	2,970,000.00	2,924,933.65	-	2,924,933.65	COA PICE CCA	04 16 2021	04 28 2021	04 28 2021	04 29 2021- 05 05 2021	05 06 2021- 05 12 2021	-
P00549260VS-CW1	[21HI0121] Rehabilitation / Major Repair of Multi Purpose Building - Rehabilitation of Multi - Purpose Building, Brgy. Cabadiangan, Compostela, Cebu	Construction	YES	Competitive Bidding	02/01/2021	02 04 2021- 02 23 2021	02/11/2021	02 23 2021	02 23 2021	02 24 2021- 02 26 2021	03 01 2021- 03 05 2021	03 08 2021	03 08 2021- 03 10 2021	03 22 2021- 03 24 2021	03 25 2021- 03 31 2021	-	-	GoP	4,950,000.0	-	4,950,000.00	4,800,800.00	-	4,800,800.00	COA PICE CCA	02/11/2021	02 23 2021	02 23 2021	02 24 2021- 02 26 2021	03 01 2021- 03 05 2021	-
P00549261VS-CW1	[21HI0122] Rehabilitation / Major Repair of Multi Purpose Building - Rehabilitation of Multi - Purpose Building, Brgy. Don Gregorio, Borbon, Cebu	Construction	NO	Competitive Bidding	02 19 2021	02 23 2021- 03 15 2021	03 02 2021	03 15 2021	03 15 2021	03 16 2021- 03 22 2021	03 23 2021- 04 16 2021	04 19 2021	04 19 2021- 04 20 2021	04 21 2021- 04 22 2021	04 23 2021- 04 29 2021	-	-	GoP	4,950,000.0	-	4,950,000.00	4,801,500.00	-	4,801,500.00	COA PICE CCA	03 02 2021	03 15 2021	03 15 2021	03 16 2021- 03 22 2021	03 23 2021- 04 16 2021	-
P00549262VS-CW1	[21HI0123] Rehabilitation / Major Repair of Multi Purpose Building - Rehabilitation of Multi - Purpose Building, Brgy. Jubay, Liloan, Cebu	Construction	NO	Competitive Bidding	-	04 09 2021- 04 28 2021	04 16 2021	04 28 2021	04 28 2021	04 29 2021- 05 05 2021	05 06 2021- 05 12 2021	05 24 2021	05 24 2021- 05 25 2021	06 04 2021- 06 15 2021	06 16 2021- 06 22 2021	-	-	GoP	4,950,000.0	-	4,950,000.00	4,801,137.99	-	4,801,137.99	COA PICE CCA	04 16 2021	04 28 2021	04 28 2021	04 29 2021- 05 05 2021	05 06 2021- 05 12 2021	-
P00549937VS-CW1	[21HI0124] Construction of Drainage Structure - Construction of Drainage System in Barangay Jubay (Sitio San Antonio), Liloan, Cebu	Construction	NO	Competitive Bidding	-	03 16 2021- 04 05 2021	03 23 2021	04 05 2021	04 05 2021	04 06 2021- 04 12 2021	04 13 2021- 04 19 2021	04 20 2021	04 20 2021- 04 22 2021	04 23 2021- 04 26 2021	04 27 2021- 05 03 2021	-	-	GoP	2,475,000.0	-	2,475,000.00	2,351,251.70	-	2,351,251.70	COA PICE CCA	03 23 2021	04 05 2021	04 05 2021	04 06 2021- 04 12 2021	04 13 2021- 04 19 2021	-
P00550019VS-CW1	[21HI0125] Construction of Flood Mitigation Structure - Construction / Improvement of Slope Flood Mitigation Structure (Phase 2) in Barangay Panaligan, Catmon, Cebu	Construction	YES	Competitive Bidding	-	11 13 2020 - 12 04 2020	11/20/2020	12/04/2020	12/04/2020	12 07 2020 - 12 14 2020	12 15 2020 - 12 18 2020	06 31 2021	06 31 2021 - 09 01 2021	09 11 2021 - 09 13 2021	09 14 2021 - 09 20 2021	-	-	GoP	7,920,000.0	-	7,920,000.00	7,515,655.00	-	7,515,655.00	COA PICE CCA	11/20/2020	12/04/2020	12/04/2020	12 07 2020 - 12 14 2020	12 15 2020 - 12 18 2020	-
P00550676VS-CW1	[21HI0126] Construction of Concrete Road - Concreting of Road in Barangay Cabadiangan (Sitio Banika, Purok Kalubian - Purok Calachuche), Liloan, Cebu	Construction	NO	Competitive Bidding	02 19 2021	02 23 2021-03 15 2021	03 02 2021	03 15 2021	03 15 2021	03 16 2021-03 22 2021	03 23 2021-04 16 2021	04 19 2021	04 19 2021-04 20 2021	04 21 2021-04 22 2021	04 23 2021-04 29 2021	-	-	GoP	2,970,000.0	-	2,970,000.00	2,827,500.00	-	2,827,500.00	COA PICE CCA	02 19 2021	03 15 2021	03 15 2021	03 16 2021-03 22 2021	03 23 2021-04 16 2021	-
P00550677VS-CW1	[21HI0127] Construction of Concrete Road - Concreting of Road in Barangay San Vicente, Liloan, Cebu	Construction	NO	Competitive Bidding	-	03 30 2021- 04 19 2021	04 06 2021	04 19 2021	04 19 2021	04 20 2021- 04 22 2021	04 23 2021- 04 26 2021	04 27 2021	04 27 2021- 04 28 2021	05 10 2021- 05 12 2021	05 13 2021- 05 19 2021	-	-	GoP	2,970,000.0	-	2,970,000.00	2,821,498.47	-	2,821,498.47	COA PICE CCA	04 06 2021	04 19 2021	04 19 2021	04 20 2021- 04 22 2021	04 23 2021- 04 26 2021	-
P00550678VS-CW1	[21HI0128] Construction of Concrete Road - Concreting of Road in Barangay Sta. Cruz (Purok Katikay - Kabingkey), Liloan, Cebu	Construction	NO	Competitive Bidding	02 19 2021	02 23 2021- 03 15 2021	03 02 2021	03 15 2021	03 15 2021	03 16 2021- 03 22 2021	03 23 2021- 04 16 2021	04 19 2021	04 19 2021- 04 20 2021	04 21 2021- 04 22 2021	04 23 2021- 04 29 2021	-	-	GoP	4,950,000.0	-	4,950,000.00	4,712,906.58	-	4,712,906.58	COA PICE CCA	03 02 2021	03 15 2021	03 15 2021	03 16 2021- 03 22 2021	03 23 2021- 04 16 2021	-
P00550679VS-CW1	[21HI0129] Construction of Concrete Road - Concreting of Road in Barangay Sta. Rita, Poro, Danao, Cebu	Construction	NO	Competitive Bidding	-	03/30/2021 - 04/19/2021	04/06/2021	04/19/2021	04/19/2021	04/20/2021 - 04/22/2021	04/23/2021 - 04/26/2021	08/02/2021	08/02/2021 - 08/03/2021	08/12/2021 - 08/16/2021	08/17/2021 - 08/23/2021	-	-	GoP	4,950,000.0	-	4,950,000.00	4,801,052.91	-	4,801,052.9	COA PICE CCA	04/06/2021	04/19/2021	04/19/2021	04/20/2021 - 04/22/2021	04/23/2021 - 04/26/2021	-
P00550680VS-CW1	[21HI0130] Construction of Concrete Road - Concreting / Improvement of Road connecting Barangay Puertobello Secante (Bag-O), Tudela, Cebu	Construction	NO	Competitive Bidding	-	03 30 2021- 04 19 2021	04 06 2021	04 19 2021	04 19 2021	04 20 2021- 04 22 2021	04 23 2021- 04 26 2021	04 27 2021	04 27 2021- 04 28 2021	05 10 2021- 05 12 2021	05 13 2021- 05 19 2021	-	-	GoP	2,970,000.0	-	2,970,000.00	2,880,711.45	-	2,880,711.45	COA PICE CCA	04 06 2021	04 19 2021	04 19 2021	04 20 2021- 04 22 2021	04 23 2021- 04 26 2021	-

P00550686VS-CW1	[21HI0131] Rehabilitation of Concrete Road - Rehabilitation of Road in Barangay Tayud (Jose Pepito Street), Liloan, Cebu	Construction	NO	Competitive Bidding	-	03/16/2021 - 04/05/2021	03/23/2021	04/05/2021	04/05/2021	04/06/2021 - 04/12/2021	04/13/2021 - 04/19/2021	07/02/2021	07/02/2021 - 07/05/2021	07/16/2021 - 7/19/2021	07/20/2021 - 07/26/2021	-	-	GoP	4,950,000.0	-	4,950,000.00	4,702,258.15	-	4,702,258.2	COA PICE CCA	03/23/2021	04/05/2021	04/05/2021	04/06/2021 - 04/12/2021	04/13/2021 - 04/19/2021	-				
P00551092VS-CW1	[21HI0133] Rehabilitation of Water Supply Systems - Rehabilitation of Water Supply System , Porco, Cebu	Construction	NO	Competitive Bidding	-	04 09 2021- 04 28 2021	04 16 2021	04 28 2021	04 28 2021	04 29 2021- 05 05 2021	05 06 2021- 05 12 2021	05 24 2021	05 24 2021- 05 25 2021	06 04 2021- 06 15 2021	06 16 2021- 06 22 2021	-	-	GoP	1,980,000.0	-	1,980,000.00	1,920,583.21	-	1,920,583.21	COA PICE CCA	04 16 2021	04 28 2021	04 28 2021	04 29 2021- 05 05 2021	05 06 2021- 05 12 2021	-				
P00549251VS-CW1	[21HI0134] Construction of Multi Purpose Building - Construction / Rehabilitation of Multi - Purpose Building, Barangay Tabunok, Catmon, Cebu	Construction	YES	Competitive Bidding	02/01/2021	02 04 2021- 02 23 2021	02/11/2021	02 23 2021	02 23 2021	02 24 2021- 02 26 2021	03 01 2021- 03 05 2021	03 08 2021	03 08 2021- 03 10 2021	03 22 2021- 03 24 2021	03 25 2021- 03 31 2021	-	-	GoP	9,950,000.00	-	9,950,000.00	9,651,500.00	-	9,651,500.00	COA PICE CCA	02/01/2021	02 23 2021	02 23 2021	02 24 2021- 02 26 2021	03 01 2021- 03 05 2021	FMR				
P00569220VS-CW1	[21HI0136] Concreting of Brgy. Bongdo FMR, Brgy. Bongdo, Borbon, Cebu	Construction	NO	Competitive Bidding	5/11/2021	05/12/2021 - 05/31/2021	5/19/2021	5/31/2021	5/31/2021	06 01 2021- 06 07 2021	06 08 2021- 06 18 2021	6/22/2021	6 22 2021- 06 28 2021	07 09 2021- 07 12 2021	07 13 2021- 07 19 2021	-	-	GoP	12,437,500.0	-	12,437,500.00	12,064,000.00	-	12,064,000.00	COA PICE CCA	5/19/2021	5/31/2021	5/31/2021	06 01 2021- 06 07 2021	06 08 2021- 06 18 2021	FMR				
P00569217VS-CW1	[21HI0137] Concreting of Brgy. Villahermosa FMR, Brgy. Villahermosa, Tudela, Cebu	Construction	NO	Competitive Bidding	05/25/2021	05/26/2021 - 6/15/2021	06/02/2021	06/15/2021	06/15/2021	06/16/2021 - 06/21/2021	06/22/2021 - 06/28/2021	07/09/2021	07/09/2021 - 07/12/2021	07/22/2021 - 07/26/2021	07/27/2021 - 08/02/2021	-	-	GoP	12,437,500.00	-	12,437,500.00	12,063,882.37	-	12,063,882.37	COA PICE CCA	06/02/2021	06/15/2021	06/15/2021	06/16/2021 - 06/21/2021	06/22/2021 - 06/28/2021	FMR				
P00575158VS-CW1	[21HI0138] Construction of 1-Story 2-Cl at Tabla ES, Liloan, Cebu	Construction	NO	Competitive Bidding	-	07/20/2021 - 08/10/2021	07/27/2021	08/10/2021	08/10/2021	10/11/2021	08/12/2021 - 08/13/2021	8/16/2021	08/16/2021 - 09/10/2021	09/21/2021 - 09/22/2021	09/23/2021 - 09/29/2021	-	-	GoP	4,200,000.00	-	4,200,000.00	4,072,592.26	-	4,072,592.26	COA PICE CCA	07/27/2021	08/10/2021	08/10/2021	10/11/2021	08/12/2021 - 08/13/2021	FMR				
P00547820VS-CW1	[21HI0139] (RE-BID) Design and Build for the Proposed Construction of 7-Storey Academic Building at CTU Liloan Campus, Liloan, Cebu	Construction	NO	Competitive Bidding	09/03/2021	09/05/2021 - 09/24/2021	09/13/2021	09/24/2021	09/24/2021	09/29/2021 - 09/30/2021	10/01/2021 - 10/04/2021	10/05/2021	10/05/2021 - 10/07/2021	10/08/2021 - 10/12/2021	10/13/2021 - 10/19/2021	-	-	GoP	144,750,000.00	-	144,750,000.00	143,870,889.88	-	143,870,889.88	COA PICE CCA	09/13/2021	09/24/2021	09/24/2021	09/29/2021 - 09/30/2021	10/01/2021 - 10/04/2021					
	[21HI0140] Improvement of Cebu 5th DEO Site Development & District Engineer's Office, Danao City, Cebu	Construction	NO	Competitive Bidding	5/25/2021	5/26/2021 - 6/1/2021	6/2/2021	6/15/2021	6/15/2021	6/16/2021	6/24/2021 - 7/8/2021	7/9/2021	7/9/2021 - 7/12/2021	7/13/2021 - 7/26/2021	7/27/2021 - 8/2/2021	-	-	GoP	12,437,500.00	-	12,437,500.00	12,063,882.37	-	12,063,882.37	COA PICE CCA	-	-	-	-	-	EAO				
Total Alloted Budget of Procurement Activities																			846,466,035.00																
Total Contract Price of Procurement Activities Conducted																			809,471,915.43																
Total Savings (Total Alloted Budget - Total Contract Price)																			36,994,119.57																

ON-GOING PROCUREMENT ACTIVITIES																																							
P00550988VS-CW1	[21HI0025] Construction of Bridge - Construction of Concrete Bridge in Liloan, Compostela, Danao, Cebu	Construction	NO	Competitive Bidding	-	04 09 2021- 04 28 2021	04 16 2021	04 28 2021	04 28 2021	04 29 2021- 05 05 2021	05 06 2021- 05 12 2021	05 24 2021	-	-	-	-	-	GoP	9,800,000.00	-	9,800,000.00	-	-	-	COA PICE CCA	-	04 28 2021	04 28 2021	04 29 2021- 05 05 2021	05 06 2021- 05 12 2021	-	FOR LATE RELEASED / WAITING FOR FUND							
P00551090VS-CW1	[21HI0132] Construction of Water Supply Systems - Construction of Water Reservoir, Brgy. Clara, Palawan, Guimanan, Pilar	Construction	NO	Competitive Bidding	-	-	-	-	-	-	-	-	-	-	-	-	-	GoP	9,900,000.0	-	9,900,000.00	-	-	-	COA PICE CCA	-	-	-	-	-	-	REVERTED OF FUND ALREADY							
P00532257VS-CW1	[21HI0135] Construction of Concrete Road - Brgy. Cabalawan - Brgy. Nahusan Roads in support to Cabalawan Spring and Eco Tourism Site in Brgy.	Construction	YES	Competitive Bidding	02 19 2021	2 23 2021 - 3 15 2021	3 2 2021	3 15 2021	3 15 2021	3 16 021 - 3 22 2021	3 23 2021 - 4 14 2021	-	-	-	-	-	-	GoP	42,140,000.0	-	42,140,000.00	-	-	-	COA PICE CCA	02 19 2021	03 15 2021	03 15 2021	03 16 2021-03 22 2021	03 23 2021-04 16 2021	-	FOR LATE RELEASED / WAITING FOR FUND							
Total Alloted Budget of On-going Procurement Activities																				61,840,000.00																			

Prepared by:

ABDULBASHET A. BASHER
Head, BAC Secretariat

Recommended for Approval by:

MADELYN R. PINEDA
BAC Chairperson

APPROVED:

FLORIDA P. NUNEZ, CESE
Head of the Procuring Entity


ANNEX B

DPWH Cebu 5th DEO Procurement Monitoring Report for Goods & Services as of July 1, 2021 - December 31, 2021

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)	
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (If applicable)		
COMPLETED PROCUREMENT ACTIVITIES																																	
2021-05-049	Furniture	Cebu 5th DEO	NO	Shopping	-	5/28/2021-6/3/2021	-	-	2/6/2021	-	-	-	7/6/2021	8/6/2021	-	-	-	GoP	951,372.00	-	-		-	-	-	-	-	-	-	-	-	Cancelled. Due to no availability of stocks	
2021-05-045	Printing Supplies	Cebu 5th DEO	NO	Shopping	-	5/28/2021-6/3/2021	-	-	4/6/2021	-	-	7/6/2021	7/6/2021	8/6/2021	-	-	-	GoP	903,068.00	-	-	894,995.03	-	-	-	-	-	-	-	-	-	-	
2021-05-050	Furniture	PDS	NO	Shopping	-	5/28/2021-6/3/2021	-	-	4/6/2021	-	-	-	7/6/2021	8/6/2021	-	-	-	GoP	75,330.00	-	-	-	-	-	-	-	-	-	-	-	-	Cancelled. No Supplier dropped	
2021-06-055	Office Supplies & Consumables	Cebu 5th DEO	NO	Shopping	-	6/9/2021-6/15/2021	-	-	6/16/2021	-	-	6/17/2021	6/17/2021	6/18/2021	-	-	-	GoP	773,397.44	-	-	772,792.34	-	-	-	-	-	-	-	-	-	-	
2021-06-054	Fuels/Fuel Additives & Lubricants & Anti-Corrosive	Cebu 5th DEO	NO	Shopping	-	6/9/2021-6/15/2021	-	-	6/16/2021	-	-	-	6/17/2021	6/18/2021	-	-	-	GoP	962,400.00	-	-	*	-	-	-	-	-	-	-	-	-	-	
2021-06-060	Repair and Maintenance of Road Safety Facilities	Cebu 5th DEO	NO	Shopping	-	6/14/2021-6/21/2021	-	-	4/7/2021	-	-	7/7/2021	7/7/2021	8/7/2021	-	-	-	GoP	1,408,000.00	-	-	1,310,000.00	-	-	COA, PICE, CCA	6/23/2021	5/7/2021	5/7/2021	6/7/2021	7/7/2021	-	-	
2021-06-066	Laboratory Supplies & Equipment	QAS	NO	Shopping	-	6/18/2021-6/24/2021	-	-	6/25/2021	-	-	6/28/2021	6/28/2021	6/29/2021	-	-	-	GoP	127,696.96	-	-	210,210.00	-	-	-	-	-	-	-	-	-	-	
2021-06-064	Vehicle Parts & Repair	Cebu 5th DEO	NO	Shopping	-	6/18/2021-6/24/2021	-	-	6/25/2021	-	-	6/28/2021	6/28/2021	6/29/2021		-	-	GoP	370,831.00	-	-	370,831.00	-	-	-	-	-	-	-	-	-	-	
2021-06-067	Fuels/Fuel Additives & Lubricants & Anti-Corrosive	Cebu 5th DEO	NO	Shopping	-	6/24/2021-6/30/2021	-	-	1/7/2021	-	-	2/7/2021	2/7/2021	5/7/2021	-	-	-	GoP	130,000.00	-	-	128,783.40	-	-	-	-	-	-	-	-	-	-	-
2021-06-066	Construction Materials & Supplies	Cebu 5th DEO	NO	Shopping	-	6/24/2021-6/30/2021	-	-	1/7/2021	-	-	2/7/2021	2/7/2021	5/7/2021	-	-	-	GoP	201,307.00	-	-	201,201.00	-	-	-	-	-	-	-	-	-	-	-
2021-06-065	Garments	Cebu 5th DEO	NO	Shopping	-	6/28/2021-7/5/2021	-	-	6/7/2021	-	-	7/7/2021	7/7/2021	8/7/2021	-	-	-	GoP	79,497.60	-	-	79,200.00	-	-	-	-	-	-	-	-	-	-	-
2021-06-068	Information Technology	PDS	NO	Shopping	-	6/28/2021-7/5/2021	-	-	6/7/2021	-	-	-	7/7/2021	8/7/2021	-	-	-	GoP	117,815.00	-	-	*	-	-	-	-	-	-	-	-	-	-	Cancelled. No Supplier dropped
2021-06-069	Garments	PDS	NO	Shopping	-	6/28/2021-7/5/2021	-	-	6/7/2021	-	-	7/7/2021	7/7/2021	8/7/2021	-	-	-	GoP	216,915.40	-	-	215,935.00	-	-	-	-	-	-	-	-	-	-	-
2021-06-070	Information Technology	DE's Office & COA	NO	Shopping	-	6/28/2021-7/5/2021	-	-	6/7/2021	-	-	-	7/7/2021	8/7/2021	-	-	-	GoP	211,855.50	-	-	*	-	-	-	-	-	-	-	-	-	-	Cancelled. IMS disapproved the request
2021-07-071	Printing Services	Construction & Admin Section	NO	Shopping		6/29/2021	-	-	1/7/2021	-	-	2/7/2021	2/7/2021	5/7/2021	-	-	-	GoP	29,174.20			25,664.00	-	-	-	-	-	-	-	-	-	-	-
2021-06-072	Printing Supplies	PDS, Construction & Admin Section	NO	NP-53.9 - Small Value Procurement		7/1/2021-7/7/2021	-	-	8/7/2021	-	-	9/7/2021	9/7/2021	12/7/2021	-	-	-	GoP	705,936.00			641,760.00	-	-	-	-	-	-	-	-	-	-	-
2021-07-074	Garments	Maintenance	NO	Shopping		7/9/2021-7/15/2021	-	-	7/16/2021	-	-	7/19/2021	7/19/2021	7/20/2021	-	-	-	GoP	105,100.00			104,775.00	-	-	-	-	-	-	-	-	-	-	-
2021-08-078	Audio & Visual Equipment	PDS	NO	Shopping		8/17/2021	-	-	8/18/2021	-	-	8/19/2021	8/19/2021	8/20/2021	-	-	-	GoP	46,800.00			46,740.00	-	-	-	-	-	-	-	-	-	-	-
2021-09-079	Vehicle Parts & Repair	Cebu 5th DEO	NO	NP-53.9 - Small Value Procurement		9/14/2021-9/20/2021	-	-	9/21/2021	-	-	9/22/2021	9/22/2021	9/23/2021	-	-	-	GoP	309,366.00			286,290.00	-	-	-	-	-	-	-	-	-	-	-
2021-09-080	Lubricants	Cebu 5th DEO	NO	NP-53.9 - Small Value Procurement		9/14/2021-9/20/2021	-	-	9/21/2021	-	-	9/22/2021	9/22/2021	9/23/2021	-	-	-	GoP	242,206.20			224,265.00	-	-	-	-	-	-	-	-	-	-	-
2021-09-081	Furniture	Cebu 5th DEO	NO	NP-53.9 - Small Value Procurement		9/14/2021-9/20/2021	-	-	9/21/2021	-	-	9/22/2021	9/22/2021	9/23/2021	-	-	-	GoP	310,000.00			308,000.00	-	-	-	-	-	-	-	-	-	-	-
2021-09-084	Airconditioning Cleaning Services	Cebu 5th DEO	NO	Shopping		9/14/2021	-	-	9/15/2021	-	-	9/16/2021	9/16/2021	9/17/2021	-	-	-	GoP	37,840.00			36,808.00	-	-	-	-	-	-	-	-	-	-	-
2021-09-083	Laboratory Supplies & Equipment	QAS	NO	NP-53.9 - Small Value Procurement		10/9/2021	-	-	9/21/2021	-	-	9/22/2021	9/22/2021	9/23/2021	-	-	-	GoP	275,000.00			256,595.00	-	-	-	-	-	-	-	-	-	-	-
2021-09-086	Printing Services	PDS	NO	Shopping		9/30/2021	-	-	1/10/2021	-	-	4/10/2021	4/10/2021	5/10/2021	-	-	-	GoP	34,789.92			31,627.20	-	-	-	-	-	-	-	-	-	-	-
2021-09-087	Airconditioning Maintenance Services	DE's Office	NO	Shopping		1/10/2021	-	-	4/10/2021	-	-	5/10/2021	5/10/2021	6/10/2021	-	-	-	GoP	9,343.49			8,494.00	-	-	-	-	-	-	-	-	-	-	-
2021-10-088	Office Supplies	Cebu 5th DEO	NO	NP-53.9 - Small Value Procurement		10/15/2021-10/21/2021	-	-	10/22/2021	-	-	10/25/2021	10/25/2021	10/26/2021	-	-	-	GoP	553,972.68			552,091.14	-	-	-	-	-	-	-	-	-	-	-
2021-10-089	Janitorial Supplies	Cebu 5th DEO	NO	NP-53.9 - Small Value Procurement		10/15/2021-10/21/2021	-	-	10/22/2021	-	-	10/25/2021	10/25/2021	10/26/2021	-	-	-	GoP	420,952.85			420,617.80	-	-	-	-	-	-	-	-	-	-	-
2021-10-091	IT Equipment	PDS	NO	NP-53.9 - Small Value Procurement		10/15/2021-10/21/2021	-	-	10/22/2021	-	-	10/25/2021	10/25/2021	10/26/2021	-	-	-	GoP	840,440.00			834,144.00	-	-	-	-	-	-	-	-	-	-	-
2021-10-092	Office Equipment	PDS	NO	NP-53.9 - Small Value Procurement		10/15/2021-10/21/2021	-	-	10/22/2021	-	-	10/25/2021	10/25/2021	10/26/2021	-	-	-	GoP	596,550.00			591,000.00	-	-	-	-	-	-	-	-	-	-	-
2021-10-094	Construction Materials & Supplies	Maintenance	NO	NP-53.9 - Small Value Procurement		10/21/2021-10/27/2021	-	-	10/28/2021	-	-	10/29/2021	10/29/2021	2/11/2021	-	-	-	GoP	959,650.00			959,500.00	-	-	-	-	-	-	-	-	-	-	-
2021-10-097	Printing Services	PDS	NO	Shopping		10/21/2021	-	-	10/25/2021	-	-	10/26/2021	10/26/2021	10/27/2021	-	-	-	GoP	19,180.92			17,437.00	-	-	-	-	-	-	-	-	-	-	-
2021-10-099	Laboratory Supplies & Equipment	QAS	NO	NP-53.9 - Small Value Procurement		11/2/2021-11/8/2021	-	-	9/11/2021	-	-	10/11/2021	10/11/2021	11/11/2021	-	-	-	GoP	366,187.80			322,898.00	-	-	-	-	-	-	-	-	-	-	-
2021-11-101	Construction Materials & Supplies	Maintenance	NO	NP-53.9 - Small Value Procurement		11/27/2021-12/3/2021	-	-	6/12/2021	-	-	7/12/2021	7/12/2021	9/12/2021	-	-	-	GoP	841,610.00			823,500.00	-	-	-	-	-	-	-	-	-	-	-
2021-11-102	Garments	Cebu 5th DEO	NO	NP-53.9 - Small Value Procurement		11/25/2021-12/1/2021	-	-	2/12/2021	-	-	3/12/2021	3/12/2021	6/12/2021	-	-	-	GoP	220,530.00			218,475.16	-	-	-	-	-	-	-	-	-	-	-


2021-12-103	Office Equipment	Cebu 5th DEO	NO	NP-53.9 - Small Value Procurement		11/20/2021-11/25/2021	-	-	11/26/2021	-	-	11/29/2021	11/29/2021	1/12/2021	-	-	-	GoP	980,000.00			980,000.00	-	-	-	-	-	-	-	-	-
2021-12-104	Furniture	Cebu 5th DEO	NO	NP-53.9 - Small Value Procurement		12/16/2021-12/22/2021	-	-	12/23/2021	-	-	12/24/2021	12/24/2021	12/27/2021	-	-	-	GoP	973,956.00			949,540.00	-	-	-	-	-	-	-	-	-
Total Alloted Budget of Procurement Activities																			15,408,071.96												
Total Contract Price of Procurement Activites Conducted																							12,824,169.07								
Total Savings (Total Alloted Budget - Total Contract Price)																							2,583,902.89								

ON-GOING PROCUREMENT ACTIVITIES																												
2021-12-103	Office Equipment	Cebu 5th DEO	NO	NP-53.9 - Small Value Procurement		12/7/2021-12/13/2021			12/14/2021			12/15/2021	12/15/2021	12/16/2021				GoP	980,000.00									
2021-12-104	Furniture	Cebu 5th DEO	NO	NP-53.9 - Small Value Procurement	12/16/2021-12/22/2021				12/23/2021			12/24/2021	12/24/2021	12/27/2021				GoP	973,956.00									
2022-01-001	Fuel	Cebu 5th DEO	NO	NP-53.9 - Small Value Procurement		1/18/2022			1/19/2022			1/20/2022	1/21/2022	1/24/2022				GoP	49,500.00									
Total Alloted Budget of On-going Procurement Activities																			2,003,456.00									

Prepared by:

ABDULBASHE A. BASHER
Head, BAC Secretariat

Recommended for Approval by:

MADELYN R. PINEDA
BAC Chairperson

APPROVED:

FLORIDA P. NUNEZ, CSE
Head of the Procuring Entity

ANNEX B

DPWH Cebu 5th DEO Procurement Monitoring Report for Consulting Services as of July 1, 2021-December 31, 2021

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion		Inspection & Acceptance	Total	MOOE	CO	Total	MOOE		CO	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	
COMPLETED PROCUREMENT ACTIVITIES																															
2021-CS-001	Sub-Surface Soil Exploration for the Construction of 7 Storey Academic Building at CTU Liloan Campus, Liloan, Cebu	PDS	NO	NP-53.9 - Small Value Procurement	-	6/30/2021-7/6/2021	-	-	7/13/2021	-	-	7/26/2021	7/26/2021	7/29/2021	8/3/2021	-	-	GoP	300,000.00	-	-	299,000.00	-	-	-	-	-	-	-	-	-
Total Allotted Budget of Procurement Activities																		300,000.00			299,000.00										
Total Contract Price of Procurement Activities Conducted																					299,000.00										
Total Savings (Total Allotted Budget - Total Contract Price)																					1,000.00										
ON-GOING PROCUREMENT ACTIVITIES																															
22CSHI002	Conduct of Sub-Surface Soil Exploration for the Construction of Flood Control Structure along Cotcot River, Compostela, Cebu	PDS	NO	NP-53.9 - Small Value Procurement	-	11/25/2021-12/1/2021	-	-	12/9/2021	-	-	12/9/2021	12/9/2021	12/14/2021	12/17/2021	-	-	GoP	150,000.00	-	-	149,000.00	-	-	-	-	-	-	-	-	-
22CSHI003	Conduct of Sub-Surface Soil Exploration for the Construction of Flood Control Structure along Cotcot River, Liloan, Cebu	PDS	NO	NP-53.9 - Small Value Procurement	-	11/25/2021-12/1/2021	-	-	12/9/2021	-	-	12/9/2021	12/9/2021	12/14/2021	12/17/2021	-	-	GoP	150,000.00	-	-	149,000.00	-	-	-	-	-	-	-	-	-
22CSHI004	Conduct of Sub-Surface Soil Exploration for the Rehabilitation/ Reconstruction of Road with Slips, Slope Collapse and Landslide Tertiary Roads (Sogod-Tabuelan RD) K0124+800-K0124+900	PDS	NO	NP-53.9 - Small Value Procurement	-	11/25/2021-12/1/2021	-	-	12/9/2021	-	-	12/9/2021	12/9/2021	12/14/2021	12/17/2021	-	-	GoP	150,000.00	-	-	149,000.00	-	-	-	-	-	-	-	-	-
22CSHI005	Conduct of Sub-Surface Soil Exploration for the Construction of Multi-Purpose Building in Baranagy Tayud, Liloan, Cebu	PDS	NO	NP-53.9 - Small Value Procurement	-	11/25/2021-12/1/2021	-	-	12/9/2021	-	-	12/9/2021	12/9/2021	12/14/2021	12/17/2021	-	-	GoP	150,000.00	-	-	149,000.00	-	-	-	-	-	-	-	-	-
22CSHI006	Conduct of Sub-Surface Soil Exploration for the Construction of Flood Control Structure along Panalipan River, Catmon, Cebu	PDS	NO	NP-53.9 - Small Value Procurement	-	11/25/2021-12/1/2021	-	-	12/9/2021	-	-	12/9/2021	12/9/2021	12/14/2021	12/17/2021	-	-	GoP	150,000.00	-	-	149,000.00	-	-	-	-	-	-	-	-	-
22CSHI007	Conduct of Sub-Surface Soil Exploration for the Construction of Multi-Purpose Building in Barangay Poblacion, Borbon, Cebu	PDS	NO	NP-53.9 - Small Value Procurement	-	11/25/2021-12/1/2021	-	-	12/9/2021	-	-	12/9/2021	12/9/2021	12/14/2021	12/17/2021	-	-	GoP	150,000.00	-	-	149,000.00	-	-	-	-	-	-	-	-	-
22CSHI008	Conduct of Sub-Surface Soil Exploration fo rthe Rehabilitation /Reconstruction/Upgrading of Damaged Paved Roads-Secondary Roads, CNHWR 0052+155-K0052+603, K0074+490-K0074-550	PDS	NO	NP-53.9 - Small Value Procurement	-	11/25/2021-12/1/2021	-	-	12/9/2021	-	-	12/9/2021	12/9/2021	12/14/2021	12/17/2021	-	-	GoP	150,000.00	-	-	149,000.00	-	-	-	-	-	-	-	-	-
Total Allotted Budget of On-going Procurement Activities																		1,050,000.00													

Prepared by:

ABDULBASHET A. BASHER
Head, BAC Secretariat

Recommended for Approval by:

MADELYN R. PINEDA
BAC Chairperson

APPROVED:

FLORIDA P. NUÑEZ, CESE
Head of the Procuring Entity