

PROCUREMENT MONITORING REPORT FOR 2ND SEMESTER AS OF December 31, 2021

Agency: Department of Public Works and Highways, AKLAN District Engineering Office

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining g changes from the APP)
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion	
COMPLETED PROCUREMENT ACTIVITIES																																
CIVIL WORKS																																
300104222614000	21GA0049 - Construction of Multi-Purpose Building (Covered Court) Bacan National High School Barangay Bacan, Banga, Aklan	Construction	YES	Competitive Bidding	N/A	11/18/2020	11/25/2020	11/9/2020	11/9/2020	01/20/2021	02/21/2021	02/19/2021	02/22/2021	02/26/2021	03/01/2021		GoP	2,475,000.00			1,982,617.60			COA,PICE, PICPA,PWI	11/25/2020	11/9/2020	11/9/2020	1/20/2021	2/21/2021			
300104222617000	21GA0052 - Construction of MPB (Covered Court) with Stage at Don Edecio S. Venturanza Memorial I/S Barangay Venturanza, Banga, Aklan	Construction	YES	Competitive Bidding	N/A	11/18/2020	11/25/2020	11/9/2020	11/9/2020	01/20/2021	01/21/2021	09/23/2021	09/24/2021	10/05/2021	10/06/2021		GoP	2,475,000.00			2,226,428.74			COA,PICE, PICPA,PWI	11/25/2020	11/9/2020	11/9/2020	1/20/2021	1/21/2021			
300117209402000	21GA0075 - Concreting of Road Barangay Linabuan Sur, Banga, Aklan	Construction	YES	Competitive Bidding	N/A	11/18/2020	11/25/2020	11/9/2020	11/9/2020	01/12/2021	01/14/2021	02/17/2021	02/19/2021	02/24/2021	02/26/2021		GoP	1,980,000.00			1,968,317.28			COA,PICE, PICPA,PWI	11/25/2020	11/9/2020	11/9/2020	1/12/2021	1/14/2021			
300117209405000	21GA0077 - Concreting of Road Barangay Polocate, Banga, Aklan	Construction	YES	Competitive Bidding	N/A	11/18/2020	11/25/2020	11/9/2020	11/9/2020	01/05/2021	01/06/2021	02/19/2021	02/22/2021	02/26/2021	03/01/2021		GoP	1,980,000.00			1,585,246.73			COA,PICE, PICPA,PWI	11/25/2020	11/9/2020	11/9/2020	1/5/2021	1/6/2021			
300104222638000	21GA0120 - Construction of Multi-Purpose Building Barangay Bel-is, Buruanga, Aklan	Construction	YES	Competitive Bidding	N/A	11/18/2020	11/25/2020	11/9/2020	11/9/2020	01/05/2021	01/06/2021	02/17/2021	02/19/2021	02/26/2021	03/01/2021		GoP	1,980,000.00			1,915,000.00			COA,PICE, PICPA,PWI	11/25/2020	11/9/2020	11/9/2020	1/5/2021	1/6/2021			
300104222645000	21GA0127 - Construction of Multi-Purpose Building Barangay El Progreso, Buruanga, Aklan	Construction	YES	Competitive Bidding	N/A	11/18/2020	11/25/2020	11/9/2020	11/9/2020	02/02/2021	02/04/2021	08/07/2021	03/08/2021	03/12/2021	03/15/2021		GoP	1,980,000.00			1,920,007.22			COA,PICE, PICPA,PWI	11/25/2020	11/9/2020	11/9/2020	2/2/2021	2/4/2021			
300104222654000	21GA0136 - Construction of Multi-Purpose Building Barangay Nazareth, Buruanga, Aklan	Construction	YES	Competitive Bidding	N/A	11/18/2020	11/25/2020	11/9/2020	11/9/2020	02/02/2021	02/04/2021	02/17/2021	02/19/2021	02/24/2021	02/26/2021		GoP	1,980,000.00			1,904,619.43			COA,PICE, PICPA,PWI	11/25/2020	11/9/2020	11/9/2020	2/2/2021	2/4/2021			
300104222662000	21GA0144 - Construction of Multi-Purpose Building Barangay Santander, Buruanga, Aklan	Construction	YES	Competitive Bidding	N/A	11/18/2020	11/25/2020	11/9/2020	11/9/2020	01/12/2021	02/13/2021	02/17/2021	02/19/2021	02/24/2021	02/26/2021		GoP	1,980,000.00			1,915,026.56			COA,PICE, PICPA,PWI	11/25/2020	11/9/2020	11/9/2020	1/12/2021	2/13/2021			
300104222679000	21GA0159 - Construction/Rehabilitation of Multi-Purpose Building Barangay Poblacion, Buruanga, Aklan	Construction	YES	Competitive Bidding	N/A	11/18/2020	11/25/2020	11/9/2020	11/9/2020	12/17/2021	12/18/2021	02/18/2021	02/19/2021	02/24/2021	02/26/2021		GoP	1,980,000.00			1,694,880.00			COA,PICE, PICPA,PWI	11/25/2020	11/9/2020	11/9/2020	12/17/2021	12/18/2021			
300104222609000	21GA0044 - Construction (Continuing) of MPB (Covered Court/Evacuation Center) Barangay Ipil, Batan, Aklan	Construction	YES	Competitive Bidding	N/A	11/25/2020	12/1/2020	12/15/2020	12/15/2020	01/12/2021	01/14/2021	02/17/2021	02/19/2021	02/26/2021	03/01/2021		GoP	1,980,000.00			1,919,254.12			COA,PICE, PICPA,PWI	12/1/2020	12/15/2020	12/15/2020	1/12/2021	1/14/2021			
300104222610000	21GA0045 - Construction (Continuing) of MPB(Covered Court/Evacuation Center) Barangay Odiong, Altavas, Aklan	Construction	YES	Competitive Bidding	N/A	11/25/2020	12/1/2020	12/15/2020	12/15/2020	02/02/2021	02/04/2021	02/17/2021	02/19/2021	03/24/2021	03/01/2021		GoP	1,980,000.00			1,667,998.44			COA,PICE, PICPA,PWI	12/1/2020	12/15/2020	12/15/2020	2/2/2021	2/4/2021			
300104222626200	21GA0056 - Construction (Continuing) of MPB (Covered Court/Evacuation Center) At Barangay Bakhaw Norte, Kalibo, Aklan	Construction	YES	Competitive Bidding	N/A	11/25/2020	12/1/2020	12/15/2020	12/15/2020	01/06/2021	01/07/2021	02/19/2021	02/22/2021	02/26/2021	03/01/2021		GoP	3,960,000.00			3,145,256.65			COA,PICE, PICPA,PWI	12/1/2020	12/15/2020	12/15/2020	1/6/2021	1/7/2021			
300104222623000	21GA0058 - Construction of MPB (Covered Court/Evacuation Center) At Sitio Centro, Barangay Palay, Batan, Aklan	Construction	YES	Competitive Bidding	N/A	11/25/2020	12/1/2020	12/15/2020	12/15/2020	02/02/2021	02/04/2021	02/17/2021	02/19/2021	02/24/2021	03/01/2021		GoP	2,970,000.00			2,490,590.49			COA,PICE, PICPA,PWI	12/1/2020	12/15/2020	12/15/2020	2/2/2021	2/4/2021			
300104222626200	21GA0059 - Construction of Multi-Purpose Building (Covered Court/Evacuation Center) within Bangbang Elementary School Barangay Calizo, Balete, Aklan	Construction	YES	Competitive Bidding	N/A	11/25/2020	12/1/2020	12/15/2020	12/15/2020	01/12/2021	01/14/2021	02/17/2021	02/17/2021	02/26/2021	03/01/2021		GoP	4,950,000.00			4,327,999.92			COA,PICE, PICPA,PWI	12/1/2020	12/15/2020	12/15/2020	1/12/2021	1/14/2021			
300104222642000	21GA0124 - Construction of Multi-Purpose Building Barangay Dangcalan, Malinao, Aklan	Construction	YES	Competitive Bidding	N/A	11/25/2020	12/1/2020	12/15/2020	12/15/2020	01/20/2021	01/21/2021	02/17/2021	02/19/2021	02/26/2021	03/01/2021		GoP	1,980,000.00			1,978,706.26			COA,PICE, PICPA,PWI	12/1/2020	12/15/2020	12/15/2020	1/20/2021	1/21/2021			
300104222646000	21GA0128 - Construction of Multi-Purpose Building Barangay Habana, Buruanga, Aklan	Construction	YES	Competitive Bidding	N/A	11/25/2020	12/1/2020	12/15/2020	12/15/2020	01/12/2021	01/14/2021	02/17/2021	02/19/2021	02/24/2021	02/26/2021		GoP	1,980,000.00			1,920,000.00			COA,PICE, PICPA,PWI	12/1/2020	12/15/2020	12/15/2020	1/12/2021	1/14/2021			
300104222649000	21GA0131 - Construction of Multi-Purpose Building Barangay Laguianbanua West, Numancia, Aklan	Construction	YES	Competitive Bidding	N/A	11/25/2020	12/1/2020	12/15/2020	12/15/2020	01/12/2021	01/14/2021	02/17/2021	02/19/2021	02/26/2021	03/01/2021		GoP	1,980,000.00			1,727,246.64			COA,PICE, PICPA,PWI	12/1/2020	12/15/2020	12/15/2020	1/12/2021	1/14/2021			
300104222651000	21GA0133 - Construction of Multi-Purpose Building At Barangay Manhanip, Malinao, Aklan	Construction	YES	Competitive Bidding	N/A	11/25/2020	12/1/2020	12/15/2020	12/15/2020	05/05/2021	05/07/2021	05/28/2021	05/31/2021	06/04/2021	06/08/2021		GoP	1,980,000.00			1,979,490.37			COA,PICE, PICPA,PWI	12/1/2020	12/15/2020	12/15/2020	5/5/2021	5/7/2021			
300104222660000	21GA0142 - Construction of Multi-Purpose Building Barangay San Dimas, Malinao, Aklan	Construction	YES	Competitive Bidding	N/A	11/25/2020	12/1/2020	12/15/2020	12/15/2020	01/20/2021	01/21/2021	02/17/2021	02/19/2021	02/26/2021	03/01/2021		GoP	1,980,000.00			1,682,829.29			COA,PICE, PICPA,PWI	12/1/2020	12/15/2020	12/15/2020	1/20/2021	1/21/2021			
300104222629000	21GA0064 - Construction of MPB (Covered Court/Evacuation Center) Barangay Ambolong, Batan, Aklan	Construction	YES	Competitive Bidding	N/A	12/2/2020	12/9/2020	12/22/2020	12/22/2020	01/05/2021	01/06/2021	02/17/2021	02/19/2021	02/26/2021	03/01/2021		GoP	2,970,000.00			2,229,473.11			COA,PICE, PICPA,PWI	12/9/2020	12/22/2020	12/22/2020	1/5/2021	1/6/2021			
300104222668000	21GA0065 - Const./Rehab.(Completion) of MPB (Covered Court/Evacuation Center) At Barangay Bay-ang, Batan, Aklan	Construction	YES	Competitive Bidding	N/A	12/2/2020	12/9/2020	12/22/2020	12/22/2020	01/12/2021	01/14/2021	02/17/2021	02/19/2021	02/24/2021	02/26/2021		GoP	1,980,000.00						COA,PICE, PICPA,PWI	12/9/2020	12/22/2020	12/22/2020	1/12/2021	1/14/2021			

3001172094	09000	21GA0082 - Construction (Continuing) of Drainage System, Isberto Road Barangay Tigayon, Kalibo, Aklan	Construction	YES	Competitive Bidding	N/A	12/2/2020	12/9/2020	12/22/2020	12/22/2020	01/12/2021	01/14/2021	03/10/2021	03/11/2021	03/16/2021	03/17/2021			GoP	1,980,000.00						COA,PICE, PICPA,PWI	12/9/2020	12/22/2020	12/22/2020	1/12/2021	1/14/2021		
3001042226	63000	21GA0145 - Construction of Multi-Purpose Building Barangay Tagaroroc, Nabas, Aklan	Construction	YES	Competitive Bidding	N/A	12/2/2020	12/9/2020	12/22/2020	12/22/2020	01/12/2021	01/14/2021	02/17/2021	02/19/2021	02/26/2021	03/01/2021			GoP	1,980,000.00						COA,PICE, PICPA,PWI	12/9/2020	12/22/2020	12/22/2020	1/12/2021	1/14/2021		
3001042226	73000	21GA0153 - Construction/Rehab. of Multi-Purpose Building Barangay Buenasuerte, Nabas, Aklan	Construction	YES	Competitive Bidding	N/A	12/2/2020	12/9/2020	12/22/2020	12/22/2020	04/06/2021	04/08/2021	05/05/2021	05/07/2021	05/14/2021	05/18/2021			GoP	1,980,000.00						COA,PICE, PICPA,PWI	12/9/2020	12/22/2020	12/22/2020	4/6/2021	4/8/2021		
3001172093	95000	21GA0167 - Concreting of Barangay Road Barangay Katipunan, Buruanga, Aklan	Construction	YES	Competitive Bidding	N/A	12/2/2020	12/9/2020	12/22/2020	12/22/2020	01/12/2021	01/14/2021	02/18/2021	02/19/2021	02/24/2021	02/26/2021			GoP	1,980,000.00						COA,PICE, PICPA,PWI	12/9/2020	12/22/2020	12/22/2020	1/12/2021	1/14/2021		
3001172093	90000	21GA0170 - Concreting of Barangay Road Barangay Badio, Numancia, Aklan	Construction	YES	Competitive Bidding	N/A	12/2/2020	12/9/2020	12/22/2020	12/22/2020	01/12/2021	01/14/2021	02/17/2021	02/19/2021	02/24/2021	02/26/2021			GoP	1,980,000.00						COA,PICE, PICPA,PWI	12/9/2020	12/22/2020	12/22/2020	1/12/2021	1/14/2021		
3001172093	91000	21GA0172 - Concreting of Barangay Road Barangay Bulwang, Numancia, Aklan	Construction	YES	Competitive Bidding	N/A	12/2/2020	12/9/2020	12/22/2020	12/22/2020	01/12/2021	01/14/2021	02/17/2021	02/19/2021	02/24/2021	02/26/2021			GoP	1,980,000.00						COA,PICE, PICPA,PWI	12/9/2020	12/22/2020	12/22/2020	1/12/2021	1/14/2021		
3001172093	98000	21GA0180 - Concreting of Barangay Road Barangay Navitas, Malinao, Aklan	Construction	YES	Competitive Bidding	N/A	12/2/2020	12/9/2020	12/22/2020	12/22/2020	03/02/2021	03/04/2021	03/07/2021	03/08/2021	03/12/2021	03/15/2021			GoP	1,980,000.00						COA,PICE, PICPA,PWI	12/9/2020	12/22/2020	12/22/2020	3/2/2021	3/4/2021		
32010210414	7000	21GA0020 - Construction of Revetment Wall along Aklan River Barangay Guinatuan, Madalag, Aklan	Construction	NO	Competitive Bidding	10/12/2020	12/17/2020	12/23/2020	1/6/2021	1/6/2021	1/20/2021	1/21/2021	2/15/2021	2/16/2021	2/24/2021	2/26/2021			GoP	78,400,000.00						COA,PICE, PICPA,PWI	12/23/2020	1/6/2021	1/6/2021	1/01/2021	1/01/2021		
32010210414	8000	21GA0021 - Construction of Revetment Wall along Aklan River Barangay Mobo, Kalibo, Aklan	Construction	NO	Competitive Bidding	10/12/2020	12/17/2020	12/23/2020	1/6/2021	1/6/2021	1/20/2021	1/21/2021	2/15/2021	2/17/2021	2/23/2021	2/26/2021			GoP	60,044,600.00						COA,PICE, PICPA,PWI	12/23/2020	1/6/2021	1/6/2021	1/01/2021	1/01/2021		
32010210414	9000	21GA0022- Construction of Revetment Wall along Aklan River Barangay Polo, Banga, Aklan	Construction	NO	Competitive Bidding	12/22/2020	12/17/2020	12/23/2020	1/6/2021	1/6/2021	03/22/2021	03/24/2021	04/21/2021	04/23/2021	04/28/2021	04/30/2021			GoP	78,400,000.00						COA,PICE, PICPA,PWI	12/23/2020	1/6/2021	1/6/2021	3/22/2021	3/24/2021		
LAA VI-AK- 21-02-00		20GA0225 - Concreting of Barangay Vivo FMR Barangay Vivo, Tangalan, Aklan	Construction	NO	Competitive Bidding	12/22/2020	12/29/2020	1/5/2021	1/18/2021	1/18/2021	02/16/2021	02/17/2021	02/26/2021	03/01/2021	03/03/2021	03/05/2021			GoP	9,950,000.00						COA,PICE, PICPA,PWI	1/5/2021	1/18/2021	1/18/2021	2/16/2021	2/17/2021		
LAA VI-AK- 21-02-00		20GA0250 - Concreting of Brgy. Pudiot FMR Brgy. Pudiot, Tangalan, Aklan	Construction	NO	Competitive Bidding	12/22/2020	12/29/2020	1/5/2021	1/18/2021	1/18/2021	02/16/2021	02/17/2021	02/26/2021	03/01/2021	03/03/2021	03/05/2021			GoP	9,950,000.00						COA,PICE, PICPA,PWI	1/5/2021	1/18/2021	1/18/2021	2/16/2021	2/17/2021		
LAA VI-AK- 21-02-00		20GA0251 - Concreting of Brgy. Venturanza – Brgy. Agbanawan FMR Brgy. Venturanza & Brgy. Agbanawan, Banga, Aklan	Construction	NO	Competitive Bidding	12/22/2020	12/29/2020	1/5/2021	1/18/2021	1/18/2021	02/02/2021	02/04/2021	02/26/2021	03/01/2021	03/04/2021	03/05/2021			GoP	9,950,000.00						COA,PICE, PICPA,PWI	1/5/2021	1/18/2021	1/18/2021	2/2/2021	2/4/2021		
32010210415	0000	21GA0023 - Construction of Revetment Wall along Aklan River Barangay Tigayon, Kalibo, Aklan	Construction	NO	Competitive Bidding	N/A	12/29/2020	1/5/2021	1/18/2021	1/18/2021	02/04/2021	02/04/2021	03/01/2021	03/03/2021	03/05/2021	03/08/2021			GoP	78,400,000.00						COA,PICE, PICPA,PWI	1/5/2021	1/18/2021	1/18/2021	2/4/2021	2/4/2021		
3001042226	01000	21GA0036 - Construction (Completion) of MPB (Covered Court) At Banga Elementary School, Brgy.Poblacion, Banga, Aklan	Construction	NO	Competitive Bidding	N/A	12/29/2020	1/5/2021	1/18/2021	1/18/2021	1/28/2021	1/29/2021	2/15/2021	2/17/2021	2/24/2021	2/26/2021			GoP	1,980,000.00						COA,PICE, PICPA,PWI	1/5/2021	1/18/2021	1/18/2021	1/01/2021	1/01/2021		
3001042226	15000	21GA0050 - Construction of MPB (Covered Court) Ochando Guindag-an Barangay Ochando, New Washington, Aklan	Construction	NO	Competitive Bidding	N/A	12/29/2020	1/5/2021	1/18/2021	1/18/2021	02/02/2021	02/04/2021	03/07/2021	03/08/2021	03/12/2021	03/15/2021			GoP	2,970,000.00						COA,PICE, PICPA,PWI	1/5/2021	1/18/2021	1/18/2021	2/2/2021	2/4/2021		
3102020100848	000	21GA0093 - Road Widening Aklan West Road (Kalibo-Nabas) –K0252+500-K0253+000 Panayakan, Tangalan, Aklan	Construction	NO	Competitive Bidding	12/22/2020	12/29/2020	1/5/2021	1/18/2021	1/18/2021	02/16/2021	02/17/2021	03/01/2021	03/03/2021	03/09/2021	03/11/2021			GoP	18,914,000.00						COA,PICE, PICPA,PWI	1/5/2021	1/18/2021	1/18/2021	2/16/2021	2/17/2021		
32010210415	2000	21GA0102 - Construction of Revetment Wall along Aklan River Poblacion, Madalag, Aklan	Construction	NO	Competitive Bidding	12/22/2020	12/29/2020	1/5/2021	1/18/2021	1/18/2021	02/09/2021	02/10/2021	02/15/2021	02/17/2021	02/24/2021	02/26/2021			GoP	40,879,720.00						COA,PICE, PICPA,PWI	1/5/2021	1/18/2021	1/18/2021	2/9/2021	2/10/2021		
3001042226	32000	21GA0114 - Construction of MPB Barangay Agdugayan, Ibajay, Aklan	Construction	NO	Competitive Bidding	N/A	12/29/2020	1/5/2021	1/18/2021	1/18/2021	02/03/2021	02/04/2021	02/17/2021	02/19/2021	02/24/2021	02/26/2021			GoP	1,980,000.00						COA,PICE, PICPA,PWI	1/5/2021	1/18/2021	1/18/2021	2/3/2021	2/4/2021		
3001042226	33000	21GA0115 - Const. of MPB Barangay Argao, Malay, Aklan	Construction	NO	Competitive Bidding	N/A	12/29/2020	1/5/2021	1/18/2021	1/18/2021	02/03/2021	02/04/2021	02/15/2021	02/17/2021	02/24/2021	02/26/2021			GoP	1,980,000.00						COA,PICE, PICPA,PWI	1/5/2021	1/18/2021	1/18/2021	2/3/2021	2/4/2021		
3001042226	34000	21GA0116 - Const.of Multi-Purpose Building Barangay Bagong Bayan, Buruanga, Aklan	Construction	NO	Competitive Bidding	N/A	12/29/2020	1/5/2021	1/18/2021	1/18/2021	02/02/2021	02/04/2021	02/17/2021	02/19/2021	02/24/2021	02/26/2021			GoP	1,980,000.00						COA,PICE, PICPA,PWI	1/5/2021	1/18/2021	1/18/2021	2/2/2021	2/4/2021		
3001042226	44000	21GA0126 - Const. of MPB Barangay Dumlog, Malay, Aklan	Construction	NO	Competitive Bidding	N/A	12/29/2020	1/5/2021	1/18/2021	1/18/2021	02/02/2021	02/04/2021	02/17/2021	02/19/2021	02/24/2021	02/26/2021			GoP	1,980,000.00						COA,PICE, PICPA,PWI	1/5/2021	1/18/2021	1/18/2021	2/2/2021	2/4/2021		
3001042226	66000	21GA0148 - Const.of MPB Barangay Tina, Makato, Aklan	Construction	NO	Competitive Bidding	N/A	12/29/2020	1/5/2021	1/18/2021	1/18/2021	02/16/2021	02/17/2021	03/01/2021	03/03/2021	03/09/2021	03/11/2021			GoP	1,980,000.00						COA,PICE, PICPA,PWI	1/5/2021	1/18/2021	1/18/2021	2/16/2021	2/17/2021		
3001042226	75000	21GA0155 - Const./Rehab. of MPB Barangay Kinalangay Nuevo, Malinao, Aklan	Construction	NO	Competitive Bidding	N/A	12/29/2020	1/5/2021	1/18/2021	1/18/2021	02/16/2021	02/17/2021	03/01/2021	03/03/2021	03/09/2021	03/11/2021			GoP	1,980,000.00						COA,PICE, PICPA,PWI	1/5/2021	1/18/2021	1/18/2021	2/16/2021	2/17/2021		

3001172104	70000	21GA0217 - Concreting of Portion Mabusao–Maloco-Agdugayan Road At Brgy. Maloco, Ibajay, Aklan	Construction	NO	Competitive Bidding	08/01/2021	1/15/2021	1/22/2021	2/4/2021	2/4/2021	02/16/2021	02/18/2021	09/24/2021	09/23/2021	10/04/2021	10/05/2021				GoP	7,623,000.00						COA,PICE, PICPA,PWI	1/22/2021	2/4/2021	2/4/2021	2/16/2021	2/18/2021		
3001042226	52000	21GA0134 - Construction of MPB Brgy. Matabana, Nabas, Aklan	Construction	NO	Competitive Bidding	N/A	1/15/2021	1/22/2021	2/4/2021	2/4/2021	04/20/2021	04/21/2021	04/26/2021	05/03/2021	05/10/2021	05/12/2021				GoP	1,980,000.00						COA,PICE, PICPA,PWI	1/22/2021	2/4/2021	2/4/2021	4/20/2021	4/21/2021		
3.0012E+14	6000	21GA0081 - Concreting of Sitio Ilawod Starglow Road Traversing to Municipal Landfill, Aklan	Construction	NO	Competitive Bidding	N/A	1/15/2021	1/22/2021	2/4/2021	2/4/2021	02/16/2021	02/17/2021	03/01/2021	03/03/2021	03/09/2021	03/11/2021				GoP	2,970,000.00						COA,PICE, PICPA,PWI	1/22/2021	2/4/2021	2/4/2021	2/16/2021	2/17/2021		
30020310168	6000	21GA0103 - Access Road from Makato Proper to Hagachac Leading to Baybay Beach & Alibagon Bakhawan Park Makato, Aklan	Construction	NO	Competitive Bidding	08/01/2021	1/15/2021	1/22/2021	2/4/2021	2/4/2021	02/16/2021	02/18/2021	03/01/2021	03/03/2021	03/09/2021	03/11/2021				GoP	10,080,280.00						COA,PICE, PICPA,PWI	1/22/2021	2/4/2021	2/4/2021	2/16/2021	2/18/2021		
3001042226	18000	21GA0053 - Construction of MPB (Covered Court) Brgy. Fatima, New Washington, Aklan	Construction	NO	Competitive Bidding	N/A	1/15/2021	1/22/2021	2/4/2021	2/4/2021	03/02/2021	03/03/2021	4/22/2021	04/23/2021	04/26/2021	04/28/2021				GoP	1,980,000.00						COA,PICE, PICPA,PWI	1/22/2021	2/4/2021	2/4/2021	3/2/2021	3/3/2021		
31020410110	8000	21GA0095 - Const. of Ibajay ByPass Road Ibajay, Aklan	Construction	NO	Competitive Bidding	2/14/2021	1/21/2021	1/28/2021	2/10/2021	2/10/2021	03/02/2021	03/04/2021	03/11/2021	03/15/2021	03/19/2021	03/24/2021				GoP	39,200,000.00						COA,PICE, PICPA,PWI	1/28/2021	2/10/2021	2/10/2021	3/2/2021	3/4/2021		
31020410112	4000	21GA0096 - Const. of Tangalan ByPass Road, Aklan Tangalan, Aklan	Construction	NO	Competitive Bidding	2/14/2021	1/21/2021	1/28/2021	2/10/2021	2/10/2021	04/27/2021	04/28/2021	7/16/2021	07/19/2021	07/22/2021	07/26/2021				GoP	44,100,000.00						COA,PICE, PICPA,PWI	1/28/2021	2/10/2021	2/10/2021	4/27/2021	4/28/2021		
32010210413	8000	21GA0101 - Const. of Flood Control Structure (Revetment Wall) Along Aklan River Brgy. Sta. Cruz Biga-a, Lezo, Aklan	Construction	NO	Competitive Bidding	2/14/2021	1/21/2021	1/28/2021	2/10/2021	2/10/2021	03/17/2021	03/19/2021	03/22/2021	03/24/2021	04/13/2021	04/15/2021				GoP	98,000,000.00						COA,PICE, PICPA,PWI	1/28/2021	2/10/2021	2/10/2021	3/17/2021	3/19/2021		
32010210415	1000	21GA0205 - Construction of Revetment Wall Along Aklan River Brgy. Rivera, Libacao, Aklan	Construction	NO	Competitive Bidding	2/14/2021	1/21/2021	1/28/2021	2/10/2021	2/10/2021	02/24/2021	02/26/2021	10/06/2021	10/06/2021	10/14/2021	10/15/2021				GoP	60,325,860.00						COA,PICE, PICPA,PWI	1/28/2021	2/10/2021	2/10/2021	2/24/2021	2/26/2021		
310105100573000		21GA0001 - Rehabilitation/Reconstruction of Road Along Aklan East Road Aklan East Road – K0277+194 – K0277+210, K0277+310 – K0277+322, K0278+182 – K0278+237, K0280+844 –K0280+963, K0284+057 – K0284+114, K0284+231 –K0284+244,K0284+255- K0284+272, K0289+260 – K0289+440, K0291+007 –K0291+109, K0291 – 165 – K0291+181, K0291+323 – K0291+334 K0291+363 – K0291+387, K0294+000 – K0294+025, K0297+000 – K0297+014, K0297+772 – K0297+802, K0298+100 K0298+ K0298+123, K0298+305 – K0298+343, K0298+500 – K0298+564, K0298+645 – K0298+702, K0299+081 –K0299+149, K0299+149, K0299+149 – K0299+196, K0303+120 –K0303+129, K0303+360 – K0303+400, K0305+500 – K0305+514, K0310+015 – K0310+033, K0320+000 – K0320+014	Construction	NO	Competitive Bidding	2/14/2021	1/21/2021	1/28/2021	2/10/2021	2/10/2021	09/13/2021	09/14/2021	10/08/2021	10/11/2021	10/14/2021	10/15/2021				GoP	11,270,000.00						COA,PICE, PICPA,PWI	1/28/2021	2/10/2021	2/10/2021	9/13/2021	9/14/2021		
3001172094	00000	21GA0073 - Concreting of Road at Sitio Martabana Brgy. Poblacion, New Washington, Aklan	Construction	NO	Competitive Bidding	N/A	2/26/2021	3/5/2021	2/15/2021	2/15/2021	03/24/2021	03/25/2021	04/14/2021	04/16/2021	04/22/2021	04/26/2021				GoP	2,970,000.00						COA,PICE, PICPA,PWI	3/5/2021	2/15/2021	2/15/2021	3/24/2021	3/25/2021		
300117209410	000	21GA0083 - Construction (Continuing) of Bridge over Mayudmon River to Connect Brgy. Oquendo and Brgy. Guanko to Brgy. Cortes Balete, Aklan	Construction	NO	Competitive Bidding	2/19/2021	2/26/2021	3/5/2021	2/15/2021	2/15/2021	04/06/2021	04/08/2021	06/30/2021	07/02/2021	07/07/2021	07/08/2021				GoP	14,700,000.00						COA,PICE, PICPA,PWI	3/5/2021	2/15/2021	2/15/2021	4/6/2021	4/8/2021		
300203101687000		21GA0104 - Const./Improvement of Access Roads Leading to Declared Tourism Destinations Access Road from Sitio Cabudwan Leading to Hinungtan Beach Brgy. Bel-is, Buruanga, Aklan	Construction	NO	Competitive Bidding	2/19/2021	2/26/2021	3/5/2021	2/15/2021	2/15/2021	03/02/2021	03/03/2021	04/08/2021	04/12/2021	04/16/2021	04/19/2021				GoP	7,350,000.00						COA,PICE, PICPA,PWI	3/5/2021	2/15/2021	2/15/2021	3/2/2021	3/3/2021		
3001042226	53000	21GA0135 - Construction of MPB Brgy. Nabaoy, Malay, Aklan	Construction	NO	Competitive Bidding	N/A	2/26/2021	3/5/2021	2/15/2021	2/15/2021	03/02/2021	03/04/2021	03/22/2021	03/24/2021	04/12/2021	04/15/2021				GoP	1,980,000.00						COA,PICE, PICPA,PWI	3/5/2021	2/15/2021	2/15/2021	3/2/2021	3/4/2021		
3001172093	89000	21GA0169 - Concreting of Barangay Road Brgy. Tabangka, Numancia, Aklan	Construction	NO	Competitive Bidding	N/A	2/26/2021	3/5/2021	2/15/2021	2/15/2021	05/11/2021	05/12/2021	12/10/2021	10/13/2021	10/15/2021	10/18/2021				GoP	1,980,000.00						COA,PICE, PICPA,PWI	3/5/2021	2/15/2021	2/15/2021	5/11/2021	5/12/2021		
3001042226	87000	21GA0181 - Construction of MPB (Evacuation Center) Brgy. Malandayon, Malinao, Aklan	Construction	NO	Competitive Bidding	N/A	2/26/2021	3/5/2021	2/15/2021	2/15/2021	03/02/2021	03/04/2021	10/07/2021	10/07/2021	10/14/2021	10/15/2021				GoP	1,980,000.00						COA,PICE, PICPA,PWI	3/5/2021	2/15/2021	2/15/2021	3/2/2021	3/4/2021		
3001172094	13000	21GA0189 - Construction of Road Brgy. Tibiawan, Makato, Aklan	Construction	NO	Competitive Bidding	N/A	2/26/2021	3/5/2021	2/15/2021	2/15/2021	03/02/2021	03/03/2021	03/15/2021	03/17/2021	03/24/2021	03/26/2021				GoP	1,980,000.00						COA,PICE, PICPA,PWI	3/5/2021	2/15/2021	2/15/2021	3/2/2021	3/3/2021		
310202100710000		21GA0008 - Road Widening along Aklan East Road – K0302+540 – K0303+322, K0318+127 – K0318+187, K0322+840 – K0323+175 Aklan East K0302+540 – K0303+322, K0318+127 – K0318+187, K0322+840 – K0323+175	Construction	NO	Competitive Bidding	1/22/2021	1/29/2021	2/5/2021	2/18/2021	2/18/2021	03/04/2021	03/05/2021	6/30/2021	07/02/2021	07/07/2021	07/09/2021				GoP	56,758,660.00						COA,PICE, PICPA,PWI	2/5/2021	2/18/2021	2/18/2021	3/4/2021	3/5/2021		

3001042226 03000	21GA0038 - Construction (Completion) of MPB (Covered Court) Brgy. Angas, Batan, Aklan	Construction	NO	Competitive Bidding	N/A	1/29/2021	2/5/2021	2/18/2021	2/18/2021	04/13/2021	04/15/2021	04/27/2021	05/03/2021	05/10/2021	05/12/2021			GoP	1,980,000.00				1,919,621.10			COA,PICE, PICPA,PWI	2/5/2021	2/18/2021	2/18/2021	4/13/2021	4/15/2021		
300104222684 000	21GA0067 - Rehabilitation (Continuing) of MPB (Covered Court/Evacuation Center) Lumaynay Elementary School, Brgy. Lumaynay, Altavas, Aklan	Construction	NO	Competitive Bidding	N/A	1/29/2021	2/5/2021	2/18/2021	2/18/2021	03/17/2021	03/19/2021	04/08/2021	04/12/2021	04/16/2021	04/19/2021			GoP	1,980,000.00			1,899,993.36			COA,PICE, PICPA,PWI	2/5/2021	2/18/2021	2/18/2021	3/17/2021	3/19/2021			
310105100501000	21GA0089 - Rehabilitation/Reconstruction of Road along Aklan West Road K0234+(-933) – K0234+ (-877), K0234+ (-905) – K0234 + (-860), K0235+667 – K0236+021, K0236+067 – K0236+245, K0236+410 – K0236+493, K0236+545 - K0236+560, K0236+588 – K0236+627, K0236+722 – K0236+790, K0237+950 – K0238+375, K0238+500 – K0239+150, K0241+495 – K0241+503, K0241+755 – K0241+763, K0245+050 – K0245+206, K0250+029 – K0250+116, K0250+193 – K0250+227, K0250+325 – K0250+394, K0250+440 – K0250+487, K0250+518 - K0250+697, K0250+734 – K0250+853, K0250+860 – K0250+931, K0250+936 – K0250+996, K0251+047 – K0251+083, K0251+141 – K0251+192, K0251+435 – K0251+497, K0251+848 – K0252+134, K0261+873 – K0261+891, K0262+162 – K0262+214, K0272+106 – K0272+137, K0272+260 – K0272+310, K0273+623 – K0273+670	Construction	NO	Competitive Bidding	1/22/2021	1/29/2021	2/5/2021	2/18/2021	2/18/2021	03/02/2021	03/04/2021	06/02/2021	06/04/2021	06/21/2021	06/22/2021			GoP	49,857,500.00			48,894,424.01			COA,PICE, PICPA,PWI	2/5/2021	2/18/2021	2/18/2021	3/2/2021	3/4/2021			
3002031016 90000	21GA0107 - Const./Improvement of Access Roads Leading to Declared Tourism Destinations, Tangalan-Ibajay, Aklan	Construction	NO	Competitive Bidding	1/22/2021	1/29/2021	2/5/2021	2/18/2021	2/18/2021	03/02/2021	03/03/2021	04/14/2021	04/16/2021	04/22/2021	04/26/2021			GoP	7,350,000.00			6,982,321.28			COA,PICE, PICPA,PWI	2/5/2021	2/18/2021	2/18/2021	3/2/2021	3/3/2021			
3001042226 41000	21GA0123 - Construction of MPB Barangay Cabayugan, Malinao, Aklan	Construction	NO	Competitive Bidding	N/A	1/29/2021	2/5/2021	2/18/2021	2/18/2021	03/02/2021	03/03/2021	04/08/2021	04/08/2021	04/15/2021	04/19/2021			GoP	1,980,000.00			1,972,442.76			COA,PICE, PICPA,PWI	2/5/2021	2/18/2021	2/18/2021	3/2/2021	3/3/2021			
3001042226 61000	21GA0143 - Construction of MPB Brgy. San Ramon, Malinao, Aklan	Construction	NO	Competitive Bidding	N/A	1/29/2021	2/5/2021	2/18/2021	2/18/2021	03/02/2021	03/03/2021	05/03/2021	05/04/2021	05/10/2021	05/14/2021			GoP	1,980,000.00			1,973,977.71			COA,PICE, PICPA,PWI	2/5/2021	2/18/2021	2/18/2021	3/2/2021	3/3/2021			
30011720938 5000	21GA0207 - Road Concreting of Barangay Road in Sitio Gama to Sitio Ma-Andak Brgy. Fulgencio, Balete, Aklan	Construction	NO	Competitive Bidding	1/22/2021	1/29/2021	2/5/2021	2/18/2021	2/18/2021	03/17/2021	03/19/2021	10/07/2021	10/07/2021	10/14/2021	10/15/2021			GoP	19,800,000.00			19,400,000.00			COA,PICE, PICPA,PWI	2/5/2021	2/18/2021	2/18/2021	3/17/2021	3/19/2021			
32010210437 5000	21GA0212 - Construction of Revetment Wall Along Ibajay River Sitio Banloc Brgy. Naile, Ibajay, Aklan	Construction	NO	Competitive Bidding	1/22/2021	1/29/2021	2/5/2021	2/18/2021	2/18/2021	03/04/2021	03/05/2021	09/22/2021	09/27/2021	10/06/2021	10/08/2021			GoP	19,600,000.00			19,400,000.00			COA,PICE, PICPA,PWI	2/5/2021	2/18/2021	2/18/2021	3/4/2021	3/5/2021			
3001172068 07000	21GA0025 - Construction of Poblacion to Brgy. Guadalupe Leading to Mangayaw Waterfalls Brgy. Guadalupe, Libacao, Aklan	Construction	NO	Competitive Bidding	02/02/2021	2/9/2021	2/16/2021	3/1/2021	3/1/2021	03/16/2021	03/17/2021	03/19/2021	03/24/2021	03/26/2021	03/29/2021			GoP	9,800,000.00			9,691,066.55			COA,PICE, PICPA,PWI	2/16/2021	3/1/2021	3/1/2021	3/16/2021	3/17/2021			
3001042226 06000	21GA0041 - Construction (Continuing) MPB (Covered Court) Kalibo Integrated Special Education Center, Kalibo, Aklan	Construction	NO	Competitive Bidding	N/A	2/9/2021	2/16/2021	3/1/2021	3/1/2021	03/16/2021	03/19/2021	05/05/2021	05/07/2021	05/14/2021	05/19/2021			GoP	1,980,000.00			1,973,736.52			COA,PICE, PICPA,PWI	2/16/2021	3/1/2021	3/1/2021	3/16/2021	3/19/2021			
300203101688 000	21GA0105 - Const./Improvement of Access Road Leading to Declared Tourism Destination NRJ Leading to Sapsapon Cave Brgy. Tigum, Buruanga, Aklan	Construction	NO	Competitive Bidding	02/02/2021	2/9/2021	2/16/2021	3/1/2021	3/1/2021	03/16/2021	03/19/2021	03/22/2021	03/24/2021	04/12/2021	04/14/2021			GoP	7,350,000.00			7,128,982.47			COA,PICE, PICPA,PWI	2/16/2021	3/1/2021	3/1/2021	3/16/2021	3/19/2021			
30010520047 9000	21GA0108 - Const. of Evacuation Center Brgy. Bulwang, Numancia, Aklan	Construction	NO	Competitive Bidding	02/02/2021	2/9/2021	2/16/2021	3/1/2021	3/1/2021	03/16/2021	03/19/2021	03/22/2021	03/24/2021	04/12/2021	04/14/2021			GoP	19,800,000.00			19,401,976.02			COA,PICE, PICPA,PWI	2/16/2021	3/1/2021	3/1/2021	3/16/2021	3/19/2021			
3001042226 37000	21GA0119 - Construction of MPB Brgy. Banaybanay, Malinao, Aklan	Construction	NO	Competitive Bidding	N/A	2/9/2021	2/16/2021	3/1/2021	3/1/2021	03/24/2021	03/25/2021	05/05/2021	05/07/2021	05/14/2021	05/18/2021			GoP	1,980,000.00			1,481,593.69			COA,PICE, PICPA,PWI	2/16/2021	3/1/2021	3/1/2021	3/24/2021	3/25/2021			
3001042160 37000	21GA0138 - Construction of MPB Brgy. Poblacion, Tangalan, Aklan	Construction	NO	Competitive Bidding	02/02/2021	2/9/2021	2/16/2021	3/1/2021	3/1/2021	03/16/2021	03/17/2021	03/22/2021	03/24/2021	04/12/2021	04/14/2021			GoP	9,900,000.00			7,023,285.58			COA,PICE, PICPA,PWI	2/16/2021	3/1/2021	3/1/2021	3/16/2021	3/17/2021			
3001042226 65000	21GA0147 - Construction of MPB Brgy. Sipac, Malinao, Aklan	Construction	NO	Competitive Bidding	N/A	2/9/2021	2/16/2021	3/1/2021	3/1/2021	04/27/2021	04/28/2021	09/27/2021	09/28/2021	10/06/2021	10/08/2021			GoP	1,980,000.00			1,481,955.10			COA,PICE, PICPA,PWI	2/16/2021	3/1/2021	3/1/2021	4/27/2021	4/28/2021			
3001042226 20000	21GA0055 - Construction of MPB (Covered Court) Barangay Tambak, New Washington Aklan	Construction	NO	Competitive Bidding	N/A	2/9/2021	2/16/2021	3/1/2021	3/1/2021	03/17/2021	03/19/2021	04/26/2021	05/03/2021	05/10/2021	05/12/2021			GoP	1,980,000.00			1,909,953.28			COA,PICE, PICPA,PWI	2/16/2021	3/1/2021	3/1/2021	3/17/2021	3/19/2021			
3001172093 88000	21GA0177 - Concreting of Barangay Road Barangay Mina, Lezo, Aklan	Construction	NO	Competitive Bidding	N/A	2/9/2021	2/16/2021	3/1/2021	3/1/2021	03/16/2021	03/19/2021	04/06/2021	04/08/2021	04/14/2021	04/19/2021			GoP	1,980,000.00			1,920,216.55			COA,PICE, PICPA,PWI	2/16/2021	3/1/2021	3/1/2021	3/16/2021	3/19/2021			
3001042226 40000	21GA0122 - Construction of MPB Brgy. Buenavista, Nabas, Aklan	Construction	NO	Competitive Bidding	N/A	2/9/2021	2/16/2021	3/1/2021	3/1/2021	03/16/2021	03/19/2021	04/21/2021	04/22/2021	04/26/2021	04/28/2021			GoP	1,980,000.00			1,968,999.39			COA,PICE, PICPA,PWI	2/16/2021	3/1/2021	3/1/2021	3/16/2021	3/19/2021			

300104222605000	21GA0040 - Const. (Continuing) (Phase II) of 2 Storey MPB of Regional Science High School Barangay Old Buswang, Kalibo, Aklan	Construction	NO	Competitive Bidding	N/A	2/12/2021	2/19/2021	3/4/2021	3/4/2021	03/24/2021	03/25/2021	04/14/2021	04/16/2021	04/22/2021	04/26/2021			GoP	1,980,000.00					COA,PICE, PICPA,PWI	2/19/2021	3/4/2021	3/4/2021	3/24/2021	3/25/2021		
300104222607000	21GA0042 - Construction (Continuing) of MPB (Covered Court) Brgy. Pinamuk-an, New Washington, Aklan	Construction	NO	Competitive Bidding	N/A	2/12/2021	2/19/2021	3/4/2021	3/4/2021	03/24/2021	03/25/2021	04/26/2021	05/03/2021	05/10/2021	05/12/2021			GoP	1,980,000.00					COA,PICE, PICPA,PWI	2/19/2021	3/4/2021	3/4/2021	3/24/2021	3/25/2021		
300104222626000	21GA0061 - Construction of MPB (Covered Court/Evacuation Center) Brgy. Oyang, Libacao, Aklan	Construction	NO	Competitive Bidding	N/A	2/12/2021	2/19/2021	3/4/2021	3/4/2021	03/24/2021	03/25/2021	05/21/2021	05/24/2021	05/28/2021	06/01/2021			GoP	1,980,000.00			1,917,961.92		COA,PICE, PICPA,PWI	2/19/2021	3/4/2021	3/4/2021	3/24/2021	3/25/2021		
310305101361000	21GA0099 - Widening of Patotnog Bridge (B00305PN) along Ibajay – Antique Road Ibajay – Antique Road	Construction	NO	Competitive Bidding	05/02/2021	2/12/2021	2/19/2021	3/4/2021	3/4/2021	03/17/2021	03/19/2021	04/08/2021	04/12/2021	04/16/2021	04/19/2021			GoP	19,100,000.00			18,720,000.00		COA,PICE, PICPA,PWI	2/19/2021	3/4/2021	3/4/2021	3/17/2021	3/19/2021		
300117209412000	21GA0186 - Construction of Road Barangay Buenavista, Nabas, Aklan	Construction	NO	Competitive Bidding	N/A	2/12/2021	2/19/2021	3/4/2021	3/4/2021	03/16/2021	03/19/2021	04/14/2021	04/15/2021	04/26/2021	04/28/2021			GoP	1,980,000.00			1,583,993.13		COA,PICE, PICPA,PWI	2/19/2021	3/4/2021	3/4/2021	3/16/2021	3/19/2021		
300103203578000	21GA0109 – Const./Improvement of MPB (Municipal Legislative Building) Buruanga, Aklan	Construction	NO	Competitive Bidding	05/02/2021	2/12/2021	2/19/2021	3/4/2021	3/4/2021	03/16/2021	03/19/2021	03/22/2021	03/24/2021	04/12/2021	04/15/2021			GoP	46,530,000.00			45,594,932.08		COA,PICE, PICPA,PWI	2/19/2021	3/4/2021	3/4/2021	3/16/2021	3/19/2021		
300104222647000	21GA0129 - Construction of MPB Brgy. Ibao, Lezo, Aklan	Construction	NO	Competitive Bidding	N/A	2/12/2021	2/19/2021	3/4/2021	3/4/2021	03/24/2021	03/25/2021	04/21/2021	04/23/2021	04/28/2021	04/30/2021			GoP	1,980,000.00			1,973,465.67		COA,PICE, PICPA,PWI	2/19/2021	3/4/2021	3/4/2021	3/24/2021	3/25/2021		
300117209416000	21GA0190 - Construction of Road Brgy. Vivo – Brgy. Tamokoe Tangalan, Aklan	Construction	NO	Competitive Bidding	N/A	2/12/2021	2/19/2021	3/4/2021	3/4/2021	03/16/2021	03/19/2021	04/06/2021	04/08/2021	04/14/2021	04/19/2021			GoP	1,980,000.00			1,939,801.32		COA,PICE, PICPA,PWI	2/19/2021	3/4/2021	3/4/2021	3/16/2021	3/19/2021		
300117209404000	21GA0076 -Concreting of Road, Brgy. Poblacion, Banga, Aklan	Construction	NO	Competitive Bidding	N/A	2/16/2021	2/23/2021	3/8/2021	3/8/2021	03/16/2021	03/19/2021	04/15/2021	04/16/2021	04/22/2021	04/26/2021			GoP	1,980,000.00			1,323,244.00		COA,PICE, PICPA,PWI	2/23/2021	3/8/2021	3/8/2021	3/16/2021	3/19/2021		
300104222658000	21GA0140 - Construction of MPB Brgy. Rizal, Nabas, Aklan	Construction	NO	Competitive Bidding	N/A	2/16/2021	2/23/2021	3/8/2021	3/8/2021	03/16/2021	03/17/2021	04/08/2021	04/12/2021	04/16/2021	04/19/2021			GoP	1,980,000.00			1,972,377.94		COA,PICE, PICPA,PWI	2/23/2021	3/8/2021	3/8/2021	3/16/2021	3/17/2021		
300116204295000	21GA0214 -Improvement/Rehab. of Boracay Circumferential Road Bolabog – 24/7 and Bolabog – Ati Village Boardwalk, Aklan	Construction	NO	Competitive Bidding	09/02/2021	2/16/2021	2/23/2021	3/8/2021	3/8/2021	03/24/2021	03/25/2021	05/25/2021	05/28/2021	06/04/2021	06/07/2021			GoP	46,060,000.00			45,499,013.96		COA,PICE, PICPA,PWI	2/23/2021	3/8/2021	3/8/2021	3/24/2021	3/25/2021		
300211100155000	21GA0206 - Installation of Streetlights along Jaime Cardinal Sin Avenue K0278+748 to K0280+000 Jaime Cardinal Sin Avenue, Kalibo, Aklan	Construction	NO	Competitive Bidding	09/02/2021	2/16/2021	2/23/2021	3/8/2021	3/8/2021	03/16/2021	03/17/2021	09/27/2021	28/92/2021	10/06/2021	10/08/2021			GoP	24,496,014.74			24,122,321.29		COA,PICE, PICPA,PWI	2/23/2021	3/8/2021	3/8/2021	3/16/2021	3/17/2021		
310305101358000	21GA0017 - Widening of Miyerculesan Bridge (B000284PN) Along Aklan East Road Aklan East Road	Construction	NO	Competitive Bidding	2/16/2021	2/23/2021	3/2/2021	3/15/2021	3/15/2021	04/06/2021	04/08/2021	04/26/2021	05/03/2021	05/10/2021	05/12/2021			GoP	7,837,480.04			7,650,500.00		COA,PICE, PICPA,PWI	3/2/2021	3/15/2021	3/15/2021	4/6/2021	4/8/2021		
310305101359000	21GA0018 - Widening of Mobo Bridge (B00024PN) Along Jaime Cardinal Sin Avenue Jaime Cardinal Sin Avenue	Construction	NO	Competitive Bidding	2/16/2021	2/23/2021	3/2/2021	3/15/2021	3/15/2021	04/06/2021	04/08/2021	04/14/2021	04/16/2021	04/22/2021	04/26/2021			GoP	9,800,000.00			9,600,000.01		COA,PICE, PICPA,PWI	3/2/2021	3/15/2021	3/15/2021	4/6/2021	4/8/2021		
310305101357000	21GA0097 - Widening of Aquino Bridge (B000292PN) Along Aklan West Road Aklan West Road	Construction	NO	Competitive Bidding	2/16/2021	2/23/2021	3/2/2021	3/15/2021	3/15/2021	03/24/2021	03/25/2021	04/08/2021	04/12/2021	04/16/2021	04/19/2021			GoP	11,760,000.00			11,525,000.00		COA,PICE, PICPA,PWI	3/2/2021	3/15/2021	3/15/2021	3/24/2021	3/25/2021		
310305101360000	21GA0098 - Widening of Numancia Bridge (B00302PN) Along Aklan West Road Aklan West Road	Construction	NO	Competitive Bidding	2/16/2021	2/23/2021	3/2/2021	3/15/2021	3/15/2021	03/24/2021	03/25/2021	04/08/2021	04/12/2021	04/16/2021	04/19/2021			GoP	19,600,000.00			19,400,000.00		COA,PICE, PICPA,PWI	3/2/2021	3/15/2021	3/15/2021	3/24/2021	3/25/2021		
320102104137000	21GA0100 - Construction of Flood Control Structure (Revetment Wall) Along Aklan River Brgy. Poblacion, Malinao, Aklan	Construction	NO	Competitive Bidding	2/16/2021	2/23/2021	3/2/2021	3/15/2021	3/15/2021	03/22/2021	03/24/2021	06/30/2021	27/2021	07/08/2021	07/12/2021			GoP	96,500,000.00			94,314,902.66		COA,PICE, PICPA,PWI	3/2/2021	3/15/2021	3/15/2021	3/22/2021	3/24/2021		
300104222659000	21GA0141 - Improvement of MPB Brgy. Sambiray, Malay, Aklan	Construction	NO	Competitive Bidding	N/A	2/23/2021	3/2/2021	3/15/2021	3/15/2021	04/12/2021	04/14/2021	09/23/2021	09/24/2021	10/06/2021	10/08/2021			GoP	1,980,000.00			1,967,883.21		COA,PICE, PICPA,PWI	3/2/2021	3/15/2021	3/15/2021	4/12/2021	4/14/2021		
300104222680000	21GA0160 - Construction/Rehabilitation of MPB Brgy. San Isidro, Ibajay, Aklan	Construction	NO	Competitive Bidding	N/A	2/23/2021	3/2/2021	3/15/2021	3/15/2021	04/27/2021	04/28/2021	05/24/2021	05/26/2021	06/01/2021	06/03/2021			GoP	1,980,000.00			1,975,012.24		COA,PICE, PICPA,PWI	3/2/2021	3/15/2021	3/15/2021	4/27/2021	4/28/2021		

300104222685000	21GA0068 - Rehab. of MPB (Brgy. Poblacion Brgy. Hall) Brgy. Poblacion, Kalibo, Aklan	Construction	NO		Competitive Bidding	N/A	3/5/2021	3/12/2021	3/25/2021	3/25/2021	04/13/2021	04/14/2021	04/26/2021	05/03/2021	05/10/2021	05/12/2021			GoP	1,980,000.00			1,922,449.00			COA,PICE, PICPA,PWI	3/12/2021	3/25/2021	3/25/2021	4/13/2021	4/14/2021		
300104222625000	21GA0060 - Const. of MPB (Covered Court/Evacuation Center) At Brgy. Manika, Libacao, Aklan	Construction	NO		Competitive Bidding	N/A	3/5/2021	3/12/2021	3/25/2021	3/25/2021	4/13/2021	04/14/2021	04/27/2021	04/28/2021	05/03/2021	05/05/2021			GoP	1,980,000.00			1,946,851.38			COA,PICE, PICPA,PWI	3/12/2021	3/25/2021	3/25/2021	4/13/2021	4/14/2021		
300104222622000	21GA0057 - Construction of MPB (Covered Court/Evacuation Center) At Brgy. Mobo, Kalibo, Aklan	Construction	NO		Competitive Bidding	N/A	3/5/2021	3/12/2021	3/25/2021	3/25/2021	04/13/2021	04/14/2021	04/21/2021	04/22/2021	04/27/2021	04/30/2021			GoP	2,970,000.00			2,923,988.01			COA,PICE, PICPA,PWI	3/12/2021	3/25/2021	3/25/2021	4/13/2021	4/14/2021		
3001042226613000	21GA0048 - Construction of MPB (Covered Court) At Sitio Agpanoon Brgy. Dingle, Banga, Aklan	Construction	NO		Competitive Bidding	N/A	3/5/2021	3/12/2021	3/25/2021	3/25/2021	04/13/2021	04/14/2021	04/27/2021	04/28/2021	05/03/2021	05/05/2021			GoP	1,980,000.00			1,974,201.23			COA,PICE, PICPA,PWI	3/12/2021	3/25/2021	3/25/2021	4/13/2021	4/14/2021		
3001042226611000	21GA0046 - Construction of MPB (2-Storey Senior Citizen Center Building) Brgy. Daja Norte, Banga, Aklan	Construction	NO		Competitive Bidding	N/A	3/2/2021	3/9/2021	3/22/2021	3/22/2021	04/27/2021	04/28/2021	05/05/2021	05/07/2021	05/14/2021	05/18/2021			GoP	1,980,000.00			1,974,248.75			COA,PICE, PICPA,PWI	3/9/2021	3/22/2021	3/22/2021	4/27/2021	4/28/2021		
300104222689000	21GA0219 - Construction of MPB In Brgy. San Jose, Ibajay, Aklan	Construction	NO		Competitive Bidding	N/A	3/2/2021	3/9/2021	3/22/2021	3/22/2021	04/13/2021	04/14/2021	11/18/2021	11/22/2021	11/25/2021	11/26/2021			GoP	1,980,000.00			1,976,405.79			COA,PICE, PICPA,PWI	3/9/2021	3/22/2021	3/22/2021	4/13/2021	4/14/2021		
300117209388000	21GA0215 - Concreting of Barangay Bagto-Mina-Ibao Road Lezo, Aklan	Construction	NO		Competitive Bidding	2/23/2021	3/2/2021	3/9/2021	3/22/2021	3/22/2021	04/13/2021	04/14/2021	10/07/2021	10/07/2021	10/14/2021	10/15/2021			GoP	9,900,000.00			6,704,800.00			COA,PICE, PICPA,PWI	3/9/2021	3/22/2021	3/22/2021	4/13/2021	4/14/2021		
3001042226331000	21GA0199 - Construction of MPB Brgy. Estancia, Kalibo, Aklan	Construction	NO		Competitive Bidding	N/A	3/2/2021	3/9/2021	3/22/2021	3/22/2021	05/11/2021	05/14/2021	05/21/2021	05/24/2021	05/28/2021	06/01/2021			GoP	2,970,000.00			2,900,046.97			COA,PICE, PICPA,PWI	3/9/2021	3/22/2021	3/22/2021	5/11/2021	5/14/2021		
3001042226330000	21GA0197 - Construction of MPB (Evacuation Center) In Brgy. Fulgencio, Balete, Aklan	Construction	NO		Competitive Bidding	N/A	3/2/2021	3/9/2021	3/22/2021	3/22/2021	04/13/2021	04/14/2021	04/26/2021	05/03/2021	05/10/2021	05/12/2021			GoP	4,950,000.00			4,900,000.00			COA,PICE, PICPA,PWI	3/9/2021	3/22/2021	3/22/2021	4/13/2021	4/14/2021		
300107201239000	21GA0165 - Construction of Flood Control Structure Brgy. Cabugan, Buruanga, Aklan	Construction	NO		Competitive Bidding	N/A	3/2/2021	3/9/2021	3/22/2021	3/22/2021	04/13/2021	04/15/2021	04/27/2021	05/03/2021	05/10/2021	05/12/2021			GoP	1,980,000.00			1,940,042.64			COA,PICE, PICPA,PWI	3/9/2021	3/22/2021	3/22/2021	4/13/2021	4/15/2021		
300104222674000	21GA0154 - Construction/Rehabilitation of MPB Brgy. Cubay Sur, Malay, Aklan	Construction	NO		Competitive Bidding	N/A	3/2/2021	3/9/2021	3/22/2021	3/22/2021	04/13/2021	04/14/2021	04/21/2021	04/22/2021	04/26/2021	04/28/2021			GoP	1,980,000.00			1,974,124.74			COA,PICE, PICPA,PWI	3/9/2021	3/22/2021	3/22/2021	4/13/2021	4/14/2021		
310202100849000	21GA0094 - Road Widening Along Aklan West Road (Kalibo-Nabas) – K0269+590-K0269+873 Aklan West Road K0269+590-K0269+873	Construction	NO		Competitive Bidding	2/23/2021	3/2/2021	3/9/2021	3/22/2021	3/22/2021	04/06/2021	04/08/2021	05/03/2021	05/05/2021	05/18/2021	05/21/2021			GoP	16,717,820.00			15,881,895.00			COA,PICE, PICPA,PWI	3/9/2021	3/22/2021	3/22/2021	4/6/2021	4/8/2021		
LAA VI-AK-21-02-00	20GA0253 - Concreting of Barangay Aquino FMR Barangay Aquino, Ibajay, Aklan	Construction	NO		Competitive Bidding	2/23/2021	3/2/2021	3/9/2021	3/22/2021	3/22/2021	04/06/2021	04/08/2021	04/08/2021	04/12/2021	04/15/2021	04/19/2021			GoP	20,895,000.00			20,794,187.26			COA,PICE, PICPA,PWI	3/9/2021	3/22/2021	3/22/2021	4/6/2021	4/8/2021		
300103203579000	21GA0213 - Construction/Rehabilitation of MPB In San Jose, Ibajay, Aklan	Construction	NO		Competitive Bidding	N/A	2/23/2021	3/2/2021	3/15/2021	3/15/2021	03/24/2021	03/25/2021	09/21/2021	09/24/2021	10/06/2021	10/08/2021			GoP	4,950,000.00			4,804,290.32			COA,PICE, PICPA,PWI	3/2/2021	3/15/2021	3/15/2021	3/24/2021	3/25/2021		
300103203021000	21GA0195 - Construction of Two (2) – Storey Isolation Building for Emerging/Re-Emerging Infectious Diseases Dr. Rafael S. Tumbokon Memorial Hospital Mabini St., Kalibo, Aklan	Construction	NO		Competitive Bidding	2/16/2021	2/23/2021	3/2/2021	3/15/2021	3/15/2021	03/24/2021	03/25/2021	04/08/2021	04/12/2021	04/16/2021	04/19/2021			GoP	91,675,000.00			91,031,640.03			COA,PICE, PICPA,PWI	3/2/2021	3/15/2021	3/15/2021	3/24/2021	3/25/2021		
300117209399000	21GA0183 - Concreting of Barangay Road Brgy. Tigpalas, Malinao, Aklan	Construction	NO		Competitive Bidding	N/A	2/23/2021	3/2/2021	3/15/2021	3/15/2021	04/12/2021	04/14/2021	05/05/2021	05/07/2021	05/14/2021	05/19/2021			GoP	1,980,000.00			1,974,988.23			COA,PICE, PICPA,PWI	3/2/2021	3/15/2021	3/15/2021	4/12/2021	4/14/2021		
300107201242000	21GA0178- Construction of Revetment Wall Brgy. Motag, Malay, Aklan	Construction	NO		Competitive Bidding	N/A	2/23/2021	3/2/2021	3/15/2021	3/15/2021	04/12/2021	04/14/2021	10/07/2021	10/07/2021	10/14/2021	10/15/2021			GoP	1,980,000.00			1,960,941.88			COA,PICE, PICPA,PWI	3/2/2021	3/15/2021	3/15/2021	4/12/2021	4/14/2021		
800107201240000	21GA0166 - Construction of Flood Control Structure Brgy. San Roque, Malinao, Aklan	Construction	NO		Competitive Bidding	N/A	2/23/2021	3/2/2021	3/15/2021	3/15/2021	04/13/2021	04/14/2021	04/27/2021	05/03/2021	05/10/2021	05/12/2021			GoP	1,980,000.00			1,940,014.32			COA,PICE, PICPA,PWI	3/2/2021	3/15/2021	3/15/2021	4/13/2021	4/14/2021		

[illegible]

300104222643000	21GA0125 - Construction of MPB Brgy. Dumatad, Tangalan, Aklan	Construction	NO	Competitive Bidding	N/A	3/30/2021	4/6/2021	4/19/2021	4/19/2021	04/27/2021	04/28/2021	04/27/2021	05/03/2021	05/10/2021	05/12/2021			GoP	1,980,000.00				1,960,280.40			COA,PICE, PICPA,PWI	4/6/2021	4/19/2021	4/19/2021	4/27/2021	4/28/2021
300104222676000	21GA0156 - Construction/Rehabilitation of MPB Brgy. Laserna, Nabas, Aklan	Construction	NO	Competitive Bidding	N/A	3/30/2021	4/6/2021	4/19/2021	4/19/2021	05/11/2021	05/14/2021	05/31/2021	06/02/2021	06/08/2021	06/21/2021			GoP	1,980,000.00			1,378,769.31			COA,PICE, PICPA,PWI	4/6/2021	4/19/2021	4/19/2021	5/11/2021	5/14/2021	
300117209414000	21GA0188 - Construction of Road Brgy. Pudiot, Tangalan, Aklan	Construction	NO	Competitive Bidding	N/A	3/30/2021	4/6/2021	4/19/2021	4/19/2021	04/27/2021	04/28/2021	06/30/2021	07/02/2021	07/07/2021	07/09/2021			GoP	1,980,000.00			1,944,548.78			COA,PICE, PICPA,PWI	4/6/2021	4/19/2021	4/19/2021	4/27/2021	4/28/2021	
300107201241000	21GA0071 - Construction of Revetment Wall along River/Creek Brgy. Lapnag, Banga, Aklan	Construction	NO	Competitive Bidding	N/A	3/30/2021	4/6/2021	4/19/2021	4/19/2021	05/10/2021	05/11/2021	06/21/2021	06/23/2021	06/28/2021	06/30/2021			GoP	1,980,000.00			1,943,696.04			COA,PICE, PICPA,PWI	4/6/2021	4/19/2021	4/19/2021	5/10/2021	5/11/2021	
310111100308000	21GA0005 - Construction of Drainage along Aklan East Road K0276+720-K0277+282, K0283+181-K0283+310,K0283+720-K0283+820, K0286+716-K0286+798, K0286+920-K0286+960, K0287+170-K0287+216, K0287+670-K0287+822, K0288+130-K0288+241, K0288+1017-K0289+150, K0289+220-K0289+282, K0289+302-K0289+536, K0289+680-K0289+698 Aklan East Road	Construction	NO	Competitive Bidding	02/04/2021	4/9/2021	4/16/2021	4/29/2021	4/29/2021	05/24/2021	05/25/2021	06/07/2021	06/21/2021	06/23/2021	06/25/2021			GoP	22,409,120.00			14,898,952.50			COA,PICE, PICPA,PWI	4/16/2021	4/29/2021	4/29/2021	5/24/2021	5/25/2021	
300204100416000	21GA0028 - Construction/Improvement of Access Roads Leading to Trades, Industries and Economic Zones NRJ Cabangila-Sitio Eahog, Brgy. Catmon, Altavas to Brgy. Agkawayan, Mambusao Capiz Boundary Access Road in Support of Coconut Processing Facility, Food Processing and Banig Production Altavas, Aklan	Construction	NO	Competitive Bidding	02/04/2021	4/9/2021	4/16/2021	4/29/2021	4/29/2021	05/10/2021	05/11/2021	06/07/2021	06/21/2021	06/24/2021	06/25/2021			GoP	40,044,760.00			39,242,120.51			COA,PICE, PICPA,PWI	4/16/2021	4/29/2021	4/29/2021	5/10/2021	5/11/2021	
300104222686000	21GA0069 - Rehabilitation of Multi-Purpose Building (Covered Court/Evacuation Center) Barangay, Camanci, Batan, Aklan Brgy. Camanci, Batan, Aklan	Construction	NO	Competitive Bidding	N/A	4/9/2021	4/16/2021	4/29/2021	4/29/2021	05/11/2021	05/14/2021	05/24/2021	05/26/2021	06/01/2021	06/03/2021			GoP	1,980,000.00			1,524,025.84			COA,PICE, PICPA,PWI	4/16/2021	4/29/2021	4/29/2021	5/11/2021	5/14/2021	
300104222664000	21GA0146 - Construction/Rehabilitation of MPB including Pavement Brgy. Tambuan, Malinao, Aklan	Construction	NO	Competitive Bidding	N/A	4/9/2021	4/16/2021	4/29/2021	4/29/2021	05/10/2021	05/11/2021	22/9/2021	09/24/2021	10/06/2021	10/08/2021			GoP	1,980,000.00			1,424,093.08			COA,PICE, PICPA,PWI	4/16/2021	4/29/2021	4/29/2021	5/10/2021	5/11/2021	
320102104374000	21GA0211 - Construction of Revetment Wall along Aklan River Brgy. Camanci, Numancia, Aklan	Construction	NO	Competitive Bidding	04/02/2021	4/9/2021	4/16/2021	4/29/2021	4/29/2021	05/25/2021	05/26/2021	09/22/2021	09/27/2021	10/07/2021	10/11/2021			GoP	19,600,000.00			14,690,018.69			COA,PICE, PICPA,PWI	4/16/2021	4/29/2021	4/29/2021	5/25/2021	5/26/2021	
300117209394000	21GA0216 - Concreting of Barangay Road, Barangay Tugas-Barangay Dumga, Makato, Aklan	Construction	NO	Competitive Bidding	N/A	4/9/2021	4/16/2021	4/29/2021	4/29/2021	05/10/2021	05/11/2021	10/07/2021	10/07/2021	10/14/2021	10/15/2021			GoP	1,980,000.00			1,341,385.18			COA,PICE, PICPA,PWI	4/16/2021	4/29/2021	4/29/2021	5/10/2021	5/11/2021	
300117209413000	21GA0221 - Construction/Concreting of Road, Brgy. Tibiawan, Makato, Aklan	Construction	NO	Competitive Bidding	N/A	4/9/2021	4/16/2021	4/29/2021	4/29/2021	05/10/2021	05/11/2021	09/23/2021	09/24/2021	10/06/2021	10/08/2021			GoP	4,900,000.00			3,075,190.82			COA,PICE, PICPA,PWI	4/16/2021	4/29/2021	4/29/2021	5/10/2021	5/11/2021	
300208100009000	21GA0230 - Const./Rehab./Improvement of facilities for Person with Disabilities (PWD) and Elderlies/Senior Citizens Including Gender-Responsive Facilities Laguinbanua Elementary School, Numancia, Aklan & Tigayon Elementary School, Kalibo, Aklan	Construction	NO	Competitive Bidding	N/A	4/9/2021	4/16/2021	4/29/2021	4/29/2021	05/10/2021	05/11/2021	05/25/2021	05/28/2021	06/04/2021	06/07/2021			GoP	1,809,375.00			1,416,628.50			COA,PICE, PICPA,PWI	4/16/2021	4/29/2021	4/29/2021	5/10/2021	5/11/2021	
300117209387000	21GA0209 - Road Concreting with Slope Protection and Line Ditch Canal Sitio Sumaeagi Brgy. Aranas, Balete, Aklan	Construction	NO	Competitive Bidding	08/04/2021	4/16/2021	4/23/2021	5/6/2021	5/6/2021	05/10/2021	05/11/2021	10/07/2021	10/07/2021	10/14/2021	10/15/2021			GoP	9,900,000.00			9,800,000.00			COA,PICE, PICPA,PWI	4/23/2021	5/6/2021	5/6/2021	5/10/2021	5/11/2021	
200000100491000	21GA0231 - Repair and Maintenance of Road Safety Facilities Along Aklan West Road (Kalibo-Nabas) K0234+(-905) – K0275+659 Aklan West Road (Nabas-Buruanga) K0234+(-933) – K0282+172 lbajay-Antique Bdry. Road K0229+(-176) – K0233+599	Maintenance	NO	Competitive Bidding	N/A	4/16/2021	4/23/2021	5/6/2021	5/6/2021	05/10/2021	05/11/2021	05/31/2021	06/02/2021	06/07/2021	06/21/2021			GoP	3,267,243.72			3,261,693.87			COA,PICE, PICPA,PWI	4/23/2021	5/6/2021	5/6/2021	5/10/2021	5/11/2021	
310111100310000	21GA0006 - Const./Upgrading/Rehab. of Drainage along Jaime Cardinal Sin Avenue -K0278+(-140)-K0278+440	Construction	NO	Competitive Bidding	04/16/2021	4/23/2021	4/30/2021	5/14/2021	5/14/2021	05/25/2021	05/26/2021	05/31/2021	06/02/2021	06/07/2021	06/09/2021			GoP	11,824,800.00			7,254,000.00			COA,PICE, PICPA,PWI	4/30/2021	5/14/2021	5/14/2021	5/25/2021	5/26/2021	
300104222612000	21GA0047 - Construction of MPB (Brgy. Health Center) Sitio Ilaya, Brgy. Dumaguít, New Washington, Aklan	Construction	NO	Competitive Bidding	N/A	4/23/2021	4/30/2021	5/14/2021	5/14/2021	05/25/2021	05/26/2021	05/31/2021	06/02/2021	06/07/2021	06/09/2021			GoP	1,980,000.00			1,960,000.01			COA,PICE, PICPA,PWI	4/30/2021	5/14/2021	5/14/2021	5/25/2021	5/26/2021	
300116204296000	21GA0112 - Rehabilitation of Boracay Circumferential Road Bolabog – 24/7 Road and Bolabog – Ati Village Boardwalk, Aklan Brgy. Balabag, Malay, Aklan	Construction	NO	Competitive Bidding	04/16/2021	4/23/2021	4/30/2021	5/14/2021	5/14/2021	06/01/2021	06/02/2021	10/29/2021	11/04/2021	11/12/2021	11/15/2021			GoP	49,000,000.00			48,506,288.86			COA,PICE, PICPA,PWI	4/30/2021	5/14/2021	5/14/2021	6/1/2021	6/2/2021	
300104222635000	21GA0117 - Construction of MPB Brgy. Balabag, Malay, Aklan	Construction	NO	Competitive Bidding	04/16/2021	4/23/2021	4/30/2021	5/14/2021	5/14/2021	06/21/2021	06/23/2021	06/24/2021	06/24/2021	06/28/2021	06/30/2021			GoP	9,900,000.00			6,865,366.46			COA,PICE, PICPA,PWI	4/30/2021	5/14/2021	5/14/2021	6/21/2021	6/23/2021	

Page 10 of 16

200000100020000	21GA0294 - Repair/Maintenance of Bulwang Revetment Numancia, Aklan	Maintenance	NO	Competitive Bidding	N/A	10/21/2021	10/28/2021	11/10/2021	11/10/2021	11/16/2021	11/17/2021	12/01/2021	12/02/2021	12/09/2021	12/13/2021			GoP	3,000,000.00			2,968,189.96			COA,PICE, PICPA,PWI	10/28/2021	11/10/2021	11/10/2021	11/16/2021	11/17/2021																
GOODS & SERVICES																																														
20000010001700	21GGA0001- PURCHASE OF ASPHALT MC 60/70 FOR USE IN THE MAINTENANCE OF NATIONAL ROADS AND BRIDGESALONG AKLAN EAST & WEST ROAD SECTION	Maintenance	NO	Competitive Bidding	N/A	02/23/2021	03/02/2021	03/15/2020	03/15/2020	03/17/2021	03/18/2021	03/30/2021	04/05/2021	04/16/2021	04/22/2021			GoP	2,511,450.00			2,490,000.00			COA,PICE, PICPA,PWI	3/2/2021	3/15/2020	3/15/2020	3/17/2021	3/18/2021																
320102101045000	21GGA0002- PURCHASE OF 20 FOOTER STEEL DRY CARGO CONTAINER AKLAN DISTRICT ENGINEERING OFFICE TOTING REYES STREET, KALIBO, AKLAN	HRA Section	NO	Competitive Bidding	N/A	3/16/2021	N/A	04/05/2020	04/05/2020	04/06/2021	04/07/2021	04/07/2021	04/09/2021	04/15/2021	04/22/2021			GoP	896,000.00			888,000.00			COA,PICE, PICPA,PWI	N/A	4/5/2020	4/5/2020	4/6/2021	4/7/2021																
320102101046000	21GGA0003- PURCHASE OF OFFICE FURNITURE FOR THE NEW BUILDING OF DPWH AKLAN DISTRICT ENGINEERING OFFICE DPWH AKLAN DISTRICT ENGINEERING OFFICE	HRA Section	NO	Competitive Bidding	N/A	03/30/2021	04/06/2021	04/19/2020	04/19/2020	04/20/2021	04/21/2021	04/22/2021	04/22/2021	04/27/2021	04/28/2021			GoP	1,998,103.80			1,997,070.00			COA,PICE, PICPA,PWI	4/6/2021	4/19/2020	4/19/2020	4/20/2021	4/21/2021																
320102101046000	21GGA0004 -PURCHASE OF MATERIALS TESTING EQUIPMENT (ACCESSORIES, INCLUDING TRAINING & DEMONSTRATION) DPWH AKLAN DISTRICT ENGINEERING OFFICE	Quality Assurance Section	NO	Competitive Bidding	N/A	04/21/2021	04/28/2021	05/11/2021	05/11/2021	05/11/2021	05/12/2021	05/12/2021	05/14/2021	06/24/2021	07/01/2021			GoP	5,774,660.00			4,340,000.00			COA,PICE, PICPA,PWI	4/28/2021	5/11/2021	5/11/2021	5/11/2021	5/12/2021																
320102101046000	21GGA0005- PURCHASE OF REFLECTORIZED TRAFFIC PAINT FOR REPAIR/MAINTENANCE/REHAB. OF NATIONAL ROADS AND BRIDGES ALONG AKLAN EAST AND WEST ROAD	Maintenance	NO	Competitive Bidding	N/A	04/05/2021	N/A	05/25/2020	05/25/2020	05/26/2021	05/26/2021	05/27/2021	05/28/2021	06/21/2021	06/24/2021			GoP	680,000.00			212,520.00			COA,PICE, PICPA,PWI	N/A	5/25/2020	5/25/2020	5/26/2021	5/26/2021																
200000100017000	21GGA0006- PURCHASE OF THERMOPLASTIC PAVEMENT MARKINGS (THERMO POWDER) FOR USE IN THE MAINTENANCE OF NATIONAL ROADS & BRIDGES ALONG AKLAN EAST & WEST ROAD SECTION ROADS AND BRIDGES ALONG AKLAN EAST AND WEST ROAD	Maintenance	NO	Competitive Bidding	N/A	04/05/2021	N/A	06/28/2021	06/28/2021	06/29/2021	06/29/2021	06/30/2021	07/02/2021	07/13/2021	07/15/2021			GoP	525,000.00			524,400.00			COA,PICE, PICPA,PWI	N/A	6/28/2021	6/28/2021	6/29/2021	6/29/2021																
200000100017000	21GGA0008 - PURCHASE OF READY MIX/COLD MIX ASPHALT EMULSIFIED ASPHALT SSI, AC 85-100 FOR USE IN THE MAINTENANCE OF NATIONAL ROADS AND BRIDGES ALONG AKLAN EAST & WEST ROAD SECTION	Maintenance	NO	Competitive Bidding	N/A	08/11/2021	08/18/2021	08/31/2021	08/31/2021	08/31/2021	08/31/2021	09/06/2021	09/09/2021	09/20/2021	09/21/2021			GoP	1,103,440.00			748,000.00			COA,PICE, PICPA,PWI	8/18/2021	8/31/2021	8/31/2021	8/31/2021	8/31/2021																
200000100017000	21GGA0009 - PURCHASE OS ASPHALT MC 60/70 AND REFLECTORIZED TRAFFICE PAINT FOR USE IN THE MAINTENANCE OF NATIONAL ROADS AND BRIDGES ALONG AKLAN EAST & WEST ROAD SECTION	Maintenance	NO	Competitive Bidding	N/A	11/19/2021	11/26/2021	12/09/2021	12/09/2021	12/10/2021	12/13/2021	12/13/2021	12/17/2021	12/22/2021	12/31/2021			GoP	2,995,450.00			1,794,000.00			COA,PICE, PICPA,PWI	11/26/2021	12/9/2021	12/9/2021	12/10/2021	12/13/2021																
CONSULTANCY SERVICES																																														
200000100034000	21GA0002CS-CONSULTANCY SERVICES FOR THE CONDUCT OF SOIL EXPLORATION/GEOTECHNICAL INVESTIGATION FOR THE PROPOSED PROJECTS: WIDENING OF PERMANENT BRIDGES, CONSTRUCTION OF MULTI-STOREY BUILDING AND CONSTRUCTION OF REVETMENT WALLS ALONG VARIOUS RIVER SYSTEMS ALONG NATIONAL ROAD/ALONG AKLAN RIVER AND OTHER PUBLIC STRUCTURES/BUILDINGS	Planning & Design Section	NO	Competitive Bidding	N/A	05/14/2021	N/A	05/21/2021	06/28/2021	06/28/2021	07/01/2021	07/01/2021	07/26/2021	08/20/2021	08/24/2021			GoP	3,926,340.00			3,925,000.00			COA,PICE, PICPA,PWI	N/A	5/21/2021	6/28/2021	6/28/2021	7/1/2021																
Total Alloted Budget of Procurement Activities																			2220982968																											
Total Contract Price of Procurement Actitvites Conducted																					2046044355																									
Total Savings (Total Alloted Budget - Total Contract Price)																			174938613.1																											
ON-GOING PROCUREMENT ACTIVITIES																																														
	22GA0060 - Construction of Road Brgy. Lilo-an, Malinao, Aklan	Construction	YES	Competitive Bidding	N/A	10/5/2021	10/12/2021	10/25/2021	10/25/2021									GoP	4,950,000.00						COA,PICE, PICPA,PWI	10/12/2021	10/25/2021	10/25/2021				Early Procurement Activity														
	22GA0061 - Construction of Road Brgy. Navitas, Numancia, Aklan	Construction	YES	Competitive Bidding	N/A	10/5/2021	10/12/2021	10/25/2021	10/25/2021									GoP	4,950,000.00						COA,PICE, PICPA,PWI	10/12/2021	10/25/2021	10/25/2021				Early Procurement Activity														
	22GA0027 - Construction of Revetment Wall along Aklan River Brgy. Tinapuy, Banga, Aklan	Construction	YES	Competitive Bidding	06/11/2020	10/5/2021	10/12/2021	11/4/2021	11/4/2021									GoP	49,000,000.00						COA,PICE, PICPA,PWI	10/12/2021	11/4/2021	11/4/2021				Early Procurement Activity														
	22GA0006 - Road Widening along Aklan East Road - K0301+000-K0302+088, K0302+104-K0302+509	Construction	YES	Competitive Bidding	08/10/2021	10/15/2021	10/22/2021	11/4/2021	11/4/2021									GoP	53,075,000.00						COA,PICE, PICPA,PWI	10/22/2021	11/4/2021	11/4/2021				Early Procurement Activity														
	22GA0029 - Construction of Revetment Wall along Aklan River Brgy. Palale, Banga, Aklan	Construction	YES	Competitive Bidding	08/10/2021	10/15/2021	10/22/2021	11/4/2021	11/4/2021									GoP	49,955,155.00						COA,PICE, PICPA,PWI	10/22/2021	11/4/2021	11/4/2021				Early Procurement Activity														
	22GA0058 - Construction of Road Brgy. Cogon, Malinao, Aklan	Construction	YES	Competitive Bidding	N/A	10/15/2021	10/22/2021	11/4/2021	11/4/2021									GoP	4,950,000.00						COA,PICE, PICPA,PWI	10/22/2021	11/4/2021	11/4/2021				Early Procurement Activity														

	22GA0062 - Construction of Road Brgy. Silakat-Nonok, Lezo, Aklan	Construction	YES	Competitive Bidding	N/A	10/15/2021	10/22/2021	11/4/2021	11/4/2021											GoP	4,950,000.00									COA,PICE, PICPA,PWI,	10/22/2021	11/4/2021	11/4/2021					Early Procurement Activity
	22GA0063 - Construction of Road Brgy. Sugnod, Malinao, Aklan	Construction	YES	Competitive Bidding	N/A	10/15/2021	10/22/2021	11/4/2021	11/4/2021											GoP	4,950,000.00									COA,PICE, PICPA,PWI,	10/22/2021	11/4/2021	11/4/2021					Early Procurement Activity
	22GA0067 - Construction (Completion) of 2-Storey of MPB Brgy. Poblacion, New Washington, Aklan	Construction	YES	Competitive Bidding	N/A	10/15/2021	10/22/2021	11/4/2021	11/4/2021											GoP	1,980,000.00									COA,PICE, PICPA,PWI,	10/22/2021	11/4/2021	11/4/2021					Early Procurement Activity
	22GA0068 - Construction (Completion) of MPB (Cawayan Civic Center) Cawayan Elementary School Brgy. Cawayan, New Washington, Aklan	Construction	YES	Competitive Bidding	N/A	10/15/2021	10/22/2021	11/4/2021	11/4/2021											GoP	1,980,000.00									COA,PICE, PICPA,PWI,	10/22/2021	11/4/2021	11/4/2021					Early Procurement Activity
	22GA0070 - Construction (Completion) of MPB (Evacuation Center) At Brgy. Jugas, New Washington, Aklan	Construction	YES	Competitive Bidding	N/A	10/15/2021	10/22/2021	11/4/2021	11/4/2021											GoP	1,980,000.00									COA,PICE, PICPA,PWI,	10/22/2021	11/4/2021	11/4/2021					Early Procurement Activity
	22GA0073 - Construction (Completion) of MPB (Evacuation Center) at Sitio Agpanoon Brgy. Dingle, Banga, Aklan	Construction	YES	Competitive Bidding	N/A	10/15/2021	10/22/2021	11/4/2021	11/4/2021											GoP	1,980,000.00									COA,PICE, PICPA,PWI,	10/22/2021	11/4/2021	11/4/2021					Early Procurement Activity
	22GA0074 - Construction (Completion) of MPB (Evacuation Center) Brgy. Badiangan, Banga, Aklan	Construction	YES	Competitive Bidding	N/A	10/15/2021	10/22/2021	11/4/2021	11/4/2021											GoP	3,960,000.00									COA,PICE, PICPA,PWI,	10/22/2021	11/4/2021	11/4/2021					Early Procurement Activity
	22GA0075 - Construction (Completion) of MPB (Evacuation Center) Brgy. Cupang, Banga, Aklan	Construction	YES	Competitive Bidding	N/A	10/15/2021	10/22/2021	11/4/2021	11/4/2021											GoP	1,980,000.00									COA,PICE, PICPA,PWI,	10/22/2021	11/4/2021	11/4/2021					Early Procurement Activity
	22GA0076 - Construction (Completion) of MPB (Evacuation Center) Brgy. Daja Norte, Banga, Aklan	Construction	YES	Competitive Bidding	N/A	10/15/2021	10/22/2021	11/4/2021	11/4/2021											GoP	2,970,000.00									COA,PICE, PICPA,PWI,	10/22/2021	11/4/2021	11/4/2021					Early Procurement Activity
	22GA0080 - Construction (Completion) of MPB (Evacuation Center) Brgy. Panipiason, Madalag, Aklan	Construction	YES	Competitive Bidding	N/A	10/15/2021	10/22/2021	11/4/2021	11/4/2021											GoP	1,980,000.00									COA,PICE, PICPA,PWI,	10/22/2021	11/4/2021	11/4/2021					Early Procurement Activity
	22GA0082 - Construction (Completion) of MPB (Evacuation Center) Brgy. Tibiao, Altavas, Aklan	Construction	YES	Competitive Bidding	N/A	10/15/2021	10/22/2021	11/4/2021	11/4/2021											GoP	1,980,000.00									COA,PICE, PICPA,PWI,	10/22/2021	11/4/2021	11/4/2021					Early Procurement Activity
	22GA0083 - Construction (Completion) of MPB (Evacuation Center) Madalag Elementary School Brgy. Poblacion, Madalag, Aklan	Construction	YES	Competitive Bidding	N/A	10/15/2021	10/22/2021	11/4/2021	11/4/2021											GoP	1,980,000.00									COA,PICE, PICPA,PWI,	10/22/2021	11/4/2021	11/4/2021					Early Procurement Activity
	22GA0090 - Construction of MPB Sigcay Elementary School Brgy. Sigcay, Banga, Aklan	Construction	YES	Competitive Bidding	N/A	10/15/2021	10/22/2021	11/4/2021	11/4/2021											GoP	1,980,000.00									COA,PICE, PICPA,PWI,	10/22/2021	11/4/2021	11/4/2021					Early Procurement Activity
	22GA0028 - Construction of Revetment Wall along Tangalan River Brgy. Tondog, Tangalan, Aklan	Construction	YES	Competitive Bidding	10/13/2021	10/21/2021	10/28/2021	11/10/2021	11/10/2021											GoP	49,000,000.00									COA,PICE, PICPA,PWI,	10/28/2021	11/10/2021	11/10/2021					Early Procurement Activity
	22GA0055 - Construction of Road with Drainage At Sitio Comba, Brgy. Tabayon, Banga, Aklan	Construction	YES	Competitive Bidding	N/A	10/21/2021	10/28/2021	11/10/2021	11/10/2021											GoP	4,950,000.00									COA,PICE, PICPA,PWI,	10/28/2021	11/10/2021	11/10/2021					Early Procurement Activity
	22GA0059 - Construction of Road Brgy. Dongon West, Numancia, Aklan	Construction	YES	Competitive Bidding	N/A	10/21/2021	10/28/2021	11/10/2021	11/10/2021											GoP	4,950,000.00									COA,PICE, PICPA,PWI,	10/28/2021	11/10/2021	11/10/2021					Early Procurement Activity
	22GA0088 - Construction (Completion) of MPB Phase 2 of 2 Storey Extension Building of Boys Scout of the Philippines (BSP) Kalibo, Aklan	Construction	YES	Competitive Bidding	N/A	10/21/2021	10/28/2021	11/10/2021	11/10/2021											GoP	2,475,000.00									COA,PICE, PICPA,PWI,	10/28/2021	11/10/2021	11/10/2021					Early Procurement Activity
	22GA0093 - Construction of MPB (Evacuation Center) At New Washington National Comprehensive High School Brgy. Poblacion, New Washington, Aklan	Construction	YES	Competitive Bidding	N/A	10/21/2021	10/28/2021	11/10/2021	11/10/2021											GoP	4,950,000.00									COA,PICE, PICPA,PWI,	10/28/2021	11/10/2021	11/10/2021					Early Procurement Activity
	22GA0097 - Construction of MPB Malay, Aklan	Construction	YES	Competitive Bidding	10/13/2021	10/21/2021	10/28/2021	11/10/2021	11/10/2021											GoP	9,900,000.00									COA,PICE, PICPA,PWI,	10/28/2021	11/10/2021	11/10/2021					Early Procurement Activity
	22GA0045 - Construction of Road Naisud Sitio Agacili-Paraw Brgy. Naisud, Ibajay, Aklan	Construction	YES	Competitive Bidding	10/20/2021	10/28/2021	11/4/2021	11/17/2021	11/17/2021											GoP	9,800,000.00									COA,PICE, PICPA,PWI,	11/4/2021	11/17/2021	11/17/2021					Early Procurement Activity
	22GA0053 - Construction of Road at Sitio Eo-ok Brgy. Mabilo, New Washington, Aklan	Construction	YES	Competitive Bidding	N/A	10/28/2021	11/4/2021	11/17/2021	11/17/2021											GoP	4,950,000.00									COA,PICE, PICPA,PWI,	11/4/2021	11/17/2021	11/17/2021					Early Procurement Activity
	22GA0092 - Const. of MPB (Evacuation Center at Lalab Elementary School) Brgy. Lalab, Batan, Aklan	Construction	YES	Competitive Bidding	N/A	10/28/2021	11/4/2021	11/17/2021	11/17/2021											GoP	4,950,000.00									COA,PICE, PICPA,PWI,	11/4/2021	11/17/2021	11/17/2021					Early Procurement Activity
	22GA0095 - Construction of MPB Brgy. Pawa, Nabas, Aklan	Construction	YES	Competitive Bidding	N/A	10/28/2021	11/4/2021	11/17/2021	11/17/2021											GoP	4,950,000.00									COA,PICE, PICPA,PWI,	11/4/2021	11/17/2021	11/17/2021					Early Procurement Activity
	22GA0099 - Construction of MPB Numancia, Aklan	Construction	YES	Competitive Bidding	10/20/2021	10/28/2021	11/4/2021	11/17/2021	11/17/2021											GoP	14,850,000.00									COA,PICE, PICPA,PWI,	11/4/2021	11/17/2021	11/17/2021					Early Procurement Activity

	22GA0040 - Tangalan – Ibajay Road Aklan	Construction	YES	Competitive Bidding	10/28/2021	11/5/2021	11/12/2021	11/25/2021	11/25/2021											GoP	9,800,000.00									COA,PICE, PICPA,PWI,	11/12/2021	11/25/2021	11/25/2021					Early Procurement Activity
	22GA0050 - Construction of Road at Brgy. Lalab, Batan, Aklan	Construction	YES	Competitive Bidding	N/A	11/5/2021	11/12/2021	11/25/2021	11/25/2021											GoP	4,950,000.00									COA,PICE, PICPA,PWI,	11/12/2021	11/25/2021	11/25/2021					Early Procurement Activity
	22GA0057 - Construction of Road Brgy. Cogon, Lezo, Aklan	Construction	YES	Competitive Bidding	N/A	11/5/2021	11/12/2021	11/25/2021	11/25/2021											GoP	4,950,000.00									COA,PICE, PICPA,PWI,	11/12/2021	11/25/2021	11/25/2021					Early Procurement Activity
	22GA0064 - Construction of Road at Sitio Maeabago & Sitio Kuntang to Sitio Bato Brgy. Ochando, New Washington, Aklan	Construction	YES	Competitive Bidding	N/A	11/5/2021	11/12/2021	11/25/2021	11/25/2021											GoP	4,950,000.00									COA,PICE, PICPA,PWI,	11/12/2021	11/25/2021	11/25/2021					Early Procurement Activity
	22GA0072 - Construction of (Completion) of MPB (Evacuation Center) At Brgy. Mangan, Banga, Aklan	Construction	YES	Competitive Bidding	N/A	11/5/2021	11/12/2021	11/25/2021	11/25/2021											GoP	1,980,000.00									COA,PICE, PICPA,PWI,	11/12/2021	11/25/2021	11/25/2021					Early Procurement Activity
	22GA0091 - Construction (Completion) of MPB Tangalan, Aklan	Construction	YES	Competitive Bidding	N/A	11/5/2021	11/12/2021	11/25/2021	11/25/2021											GoP	4,950,000.00									COA,PICE, PICPA,PWI,	11/12/2021	11/25/2021	11/25/2021					Early Procurement Activity
	22GA0096 - Construction of MPB, Buruanga, Aklan	Construction	YES	Competitive Bidding	N/A	11/5/2021	11/12/2021	11/25/2021	11/25/2021											GoP	4,950,000.00									COA,PICE, PICPA,PWI,	11/12/2021	11/25/2021	11/25/2021					Early Procurement Activity
	22GA0001 - Asphalt Overlay Along Aklan East Road K0276+000 – K0278+082 (4 Lanes); K0286+045 – K0290+113 (2 Lanes, Outer Lane)	Construction	YES	Competitive Bidding	11/16/2021	11/24/2021	12/1/2021	12/1/2021	12/1/2021											GoP	78,315,540.00									COA,PICE, PICPA,PWI,	12/1/2021	12/1/2021	12/1/2021					Early Procurement Activity
	22GA0016 - Off-Carriageway Improvement: Paving of Shoulder – Along Aklan West Road (Kalibo – Nabas) (S00324PN) K0267+890 K0271+365 Aklan West Road (Kalibo-Nabas)	Construction	YES	Competitive Bidding	11/16/2021	11/24/2021	12/1/2021	12/1/2021	12/1/2021											GoP	29,414,700.00									COA,PICE, PICPA,PWI,	12/1/2021	12/1/2021	12/1/2021					Early Procurement Activity
	22GA0039 - Access Road from Makato Proper to Hagachac Leading to Baybay Beach & Alibagon Bakhawan Park Makato, Aklan	Construction	YES	Competitive Bidding	11/16/2021	11/24/2021	12/1/2021	12/1/2021	12/1/2021											GoP	33,319,020.00									COA,PICE, PICPA,PWI,	12/1/2021	12/1/2021	12/1/2021					Early Procurement Activity
	22GA0081 - Construction (Completion) of MPB (Evacuation Center) Barangay San Isidro, Banga, Aklan	Construction	YES	Competitive Bidding	N/A	11/24/2021	12/1/2021	12/1/2021	12/1/2021											GoP	1,980,000.00									COA,PICE, PICPA,PWI,	12/1/2021	12/1/2021	12/1/2021					Early Procurement Activity
	22GA0085 - Construction (Completion) of MPB Buruanga, Aklan	Construction	YES	Competitive Bidding	N/A	11/24/2021	12/1/2021	12/1/2021	12/1/2021											GoP	4,950,000.00									COA,PICE, PICPA,PWI,	12/1/2021	12/1/2021	12/1/2021					Early Procurement Activity
	22GA0086 - Construction (Completion) of MPB Ibajay, Aklan	Construction	YES	Competitive Bidding	11/16/2021	11/24/2021	12/1/2021	12/1/2021	12/1/2021											GoP	9,900,000.00									COA,PICE, PICPA,PWI,	12/1/2021	12/1/2021	12/1/2021					Early Procurement Activity
	22GA0098 - Construction of MPB Malinao, Aklan	Construction	YES	Competitive Bidding	N/A	11/24/2021	12/1/2021	12/1/2021	12/1/2021											GoP	4,950,000.00									COA,PICE, PICPA,PWI,	12/1/2021	12/1/2021	12/1/2021					Early Procurement Activity
	22GA0003 - Construction of Road Slope Protection Structures along Aklan West Road Aklan West Road (Kalibo-Nabas) (S00480PN) K0244+095.80 – K0244+144.30	Construction	YES	Competitive Bidding	11/22/2021	11/30/2021	12/7/2021	12/20/2021	12/20/2021											GoP	57,900,000.00									COA,PICE, PICPA,PWI,	12/7/2021	12/20/2021	12/20/2021					Early Procurement Activity
	22GA0008 - Road Widening along Ibajay-Antique Boundary Road K0231+297 – K0233+099 Ibajay Antique Road K0231+297 – K0233+099	Construction	YES	Competitive Bidding	11/22/2021	11/30/2021	12/7/2021	12/20/2021	12/20/2021											GoP	62,725,000.00									COA,PICE, PICPA,PWI,	12/7/2021	12/20/2021	12/20/2021					Early Procurement Activity
	22GA0026 - Construction of Revetment Wall along Aklan River Brgy. Mina, Lezo, Aklan	Construction	YES	Competitive Bidding	11/22/2021	11/30/2021	12/7/2021	12/20/2021	12/20/2021											GoP	49,000,000.00									COA,PICE, PICPA,PWI,	12/7/2021	12/20/2021	12/20/2021					Early Procurement Activity
	22GA0034 - Construction of Revetment Wall along Aklan River Brgy. Moba, Kalibo, Aklan	Construction	YES	Competitive Bidding	11/22/2021	11/30/2021	12/7/2021	12/20/2021	12/20/2021											GoP	49,000,000.00									COA,PICE, PICPA,PWI,	12/7/2021	12/20/2021	12/20/2021					Early Procurement Activity
	22GA0042 - Construction of Road Agbago Sitio Tupas, Ibajay, Aklan	Construction	YES	Competitive Bidding	N/A	11/30/2021	12/7/2021	12/20/2021	12/20/2021											GoP	4,900,000.00									COA,PICE, PICPA,PWI,	12/7/2021	12/20/2021	12/20/2021					Early Procurement Activity
	22GA0043 - Construction of Road Sitio Tungan, Brgy. Aquino, Ibajay, Aklan	Construction	YES	Competitive Bidding	N/A	11/30/2021	12/7/2021	12/20/2021	12/20/2021											GoP	4,900,000.00									COA,PICE, PICPA,PWI,	12/7/2021	12/20/2021	12/20/2021					Early Procurement Activity
	22GA0046 - Construction of MPB and Pavement At Brgy. Camanci Sur, Numancia, Aklan	Construction	YES	Competitive Bidding	N/A	11/30/2021	12/7/2021	12/20/2021	12/20/2021											GoP	4,950,000.00									COA,PICE, PICPA,PWI,	12/7/2021	12/20/2021	12/20/2021					Early Procurement Activity
	22GA0048 - Construction of Road At Brgy. Cawayan, New Washington, Aklan	Construction	YES	Competitive Bidding	N/A	11/30/2021	12/7/2021	12/20/2021	12/20/2021											GoP	4,950,000.00									COA,PICE, PICPA,PWI,	12/7/2021	12/20/2021	12/20/2021					Early Procurement Activity
	22GA0056 - Construction of Road Brgy. Caticlan, Malay, Aklan	Construction	YES	Competitive Bidding	N/A	11/30/2021	12/7/2021	12/20/2021	12/20/2021											GoP	4,950,000.00									COA,PICE, PICPA,PWI,	12/7/2021	12/20/2021	12/20/2021					Early Procurement Activity
	22GA0023 - Construction of Revetment Wall along Tangalan River Brgy. Baybay, Tangalan, Aklan	Construction	YES	Competitive Bidding	11/25/2021	12/2/2021	12/9/2021	12/22/2021	12/22/2021											GoP	86,850,000.00									COA,PICE, PICPA,PWI,	12/9/2021	12/22/2021	12/22/2021					Early Procurement Activity

	22GA0030 - Construction of Revetment Wall along Ibajay River Brgy. Laguinbanwa, Ibajay, Aklan	Construction	YES	Competitive Bidding	11/25/2021	12/2/2021	12/9/2021	12/22/2021	12/22/2021											GoP	86,850,000.00								COA,PICE, PICPA,PWI,	12/9/2021	12/22/2021	12/22/2021				Early Procurement Activity
	22GA0032 - Construction of Revetment Wall along Aklan River Brgy. Bakhaw Sur, Kalibo, Aklan	Construction	YES	Competitive Bidding	11/25/2021	12/2/2021	12/9/2021	12/22/2021	12/22/2021											GoP	49,000,000.00								COA,PICE, PICPA,PWI,	12/9/2021	12/22/2021	12/22/2021				Early Procurement Activity
	22GA0044 - Construction of Road Melchor St., Brgy. Poblacion, Ibajay, Aklan	Construction	YES	Competitive Bidding	N/A	12/2/2021	12/9/2021	12/22/2021	12/22/2021											GoP	4,900,000.00								COA,PICE, PICPA,PWI,	12/9/2021	12/22/2021	12/22/2021				Early Procurement Activity
	22GA0065 - Construction of Road At Sitio San Antonio Barangay Daja Sur, Banga to Boundary of Barangay Singay Madalag, Aklan	Construction	YES	Competitive Bidding	N/A	12/2/2021	12/9/2021	12/22/2021	12/22/2021											GoP	4,950,000.00								COA,PICE, PICPA,PWI,	12/9/2021	12/22/2021	12/22/2021				Early Procurement Activity
	22GA0071 - Construction (Completion) of MPB (Evacuation Center) At Brgy. Jumarap, Banga, Aklan	Construction	YES	Competitive Bidding	N/A	12/2/2021	12/9/2021	12/22/2021	12/22/2021											GoP	2,475,000.00								COA,PICE, PICPA,PWI,	12/9/2021	12/22/2021	12/22/2021				Early Procurement Activity
	22GA0077 - Construction (Completion) of MPB (Evacuation Center) Brgy. Magubahay, Batan, Aklan	Construction	YES	Competitive Bidding	N/A	12/2/2021	12/9/2021	12/22/2021	12/22/2021											GoP	2,970,000.00								COA,PICE, PICPA,PWI,	12/9/2021	12/22/2021	12/22/2021				Early Procurement Activity
	22GA0078 - Construction (Completion) of MPB (Evacuation Center) Brgy. Man-up, Altavas, Aklan	Construction	YES	Competitive Bidding	N/A	12/2/2021	12/9/2021	12/22/2021	12/22/2021											GoP	1,980,000.00								COA,PICE, PICPA,PWI,	12/9/2021	12/22/2021	12/22/2021				Early Procurement Activity
	22GA0089 - Construction (Completion) of MPB PNP Aviation Security Unit 6 Barracks at Kalibo Int'l Airport Compound Kalibo, Aklan	Construction	YES	Competitive Bidding	N/A	12/2/2021	12/9/2021	12/22/2021	12/22/2021											GoP	1,980,000.00								COA,PICE, PICPA,PWI,	12/9/2021	12/22/2021	12/22/2021				Early Procurement Activity
	22GA0014 - Off-Carriageway Improvement: Paving of Shoulder Along Aklan West Road (Kalibo – Nabas)	Construction	YES	Competitive Bidding	11/29/2021	12/8/2021	12/15/2021	12/28/2021	12/28/2021											GoP	81,131,410.00								COA,PICE, PICPA,PWI,	12/15/2021	12/28/2021	12/28/2021				Early Procurement Activity
	22GA0038 - Rehabilitation of Revetment Wall along Aklan River Brgy. Poblacion, Madalag, Aklan	Construction	YES	Competitive Bidding	11/29/2021	12/8/2021	12/15/2021	12/28/2021	12/28/2021											GoP	19,600,000.00								COA,PICE, PICPA,PWI,	12/15/2021	12/28/2021	12/28/2021				Early Procurement Activity
	22GA0066 - Construction of Flood Control Along Aslum River (Delta Permanent Opening) Brgy. Aslum, Ibajay, Aklan	Construction	YES	Competitive Bidding	11/29/2021	12/8/2021	12/15/2021	12/28/2021	12/28/2021											GoP	19,800,000.00								COA,PICE, PICPA,PWI,	12/15/2021	12/28/2021	12/28/2021				Early Procurement Activity
	22GA0079 - Construction (Completion) of MPB (Evacuation Center) Brgy. Muguing, Banga, Aklan	Construction	YES	Competitive Bidding	N/A	12/8/2021	12/15/2021	12/28/2021	12/28/2021											GoP	2,970,000.00								COA,PICE, PICPA,PWI,	12/15/2021	12/28/2021	12/28/2021				Early Procurement Activity
	22GA0094 - Construction of MPB (Evacuation Center) Sitio Minuro, Brgy. Venturanza, Banga, Aklan	Construction	YES	Competitive Bidding	N/A	12/8/2021	12/15/2021	12/28/2021	12/28/2021											GoP	4,950,000.00								COA,PICE, PICPA,PWI,	12/15/2021	12/28/2021	12/28/2021				Early Procurement Activity
GOODS & SERVICES																																				
	21GGA0007 - PURCHASE OF OFFICE FURNITURE FOR THE NEW BUILDING OF DPWH AKLAN DISTRICT ENGINEERING OFFICE DPWH AKLAN DISTRICT ENGINEERING OFFICE	HRA Section		Competitive Bidding	N/A	07/28/2021	N/A	08/17/2021	08/17/2021											GoP	341,652.31								COA,PICE, PICPA,PWI	N/A	8/17/2021	8/17/2021	1/01900	1/01900		Perfection of Contract is On Going
	21GGA0010 - PURCHASE OF 20 FOOTER STEEL DRY CARGO CONTAINER AKLAN DISTRICT ENGINEERING OFFICE TOTING REYES STREET KALIBO, AKLAN	HRA Section	NO	Competitive Bidding	N/A	12/01/2021	N/A	12/21/2021	12/21/2021											GoP	660,800.00								COA,PICE, PICPA,PWI	N/A	12/21/2021	12/21/2021	1/01900	1/01900		Perfection of Contract is On Going
	21GGA0011 - PURCHASE OF REBAR SCANNER (RADAR TYPE) FOR THE USE OF THIS OFFICE	Planning & Design	NO	Competitive Bidding	N/A	12/26/2021	01/02/2022	12/16/2021	12/16/2021											GoP	2,165,336.00								COA,PICE, PICPA,PWI	1/2/2022	12/16/2021	12/16/2021	1/01900	1/01900		Perfection of Contract is On Going
	21GGA0012 - PURCHASE OF REBOUND HAMMER FOR THE USE OF THIS OFFICE	Maintenance	NO	Competitive Bidding	N/A	12/01/2021	N/A	12/21/2021	12/21/2021											GoP	288,512.00								COA,PICE, PICPA,PWI	N/A	12/21/2021	12/21/2021	1/01900	1/01900		Perfection of Contract is On Going
	21GGA0013 - PURCHASE OF SPLIT TYPE AIRCON 2.5HP INVERTER TYPE WITH INSTALLATION FOR OFFICE USE	Maintenance	NO	Competitive Bidding	N/A	12/03/2021	N/A	12/23/2021	12/23/2021											GoP	267,200.00								COA,PICE, PICPA,PWI	N/A	12/23/2021	12/23/2021	1/01900	1/01900		Perfection of Contract is On Going
	21GGA0014 - PURCHASE OF READY MIX/COLD MIX ASPHALT, ASPHALT MC 60/70, AND PAINT THERMOPLASTIC WHITE (POWDER) FOR USE IN THE MAINTENANCE OF NATIONAL ROADS AND BRIDGES ALONG AKLAN EAST & WEST ROAD SECTION	Maintenance	NO	Competitive Bidding	N/A	12/07/2021	12/14/2021	12/27/2021	12/27/2021											GoP	2,549,300.00								COA,PICE, PICPA,PWI	12/14/2021	12/27/2021	12/27/2021	1/01900	1/01900		Perfection of Contract is On Going
	21GGA0015 - PURCHASE OF PORTLAND CEMENT, RSB AND VARIOUS MATERIALS FOR FABRICATION OF CONTAINER VAN FLATFOM AND JACKSTONE	Maintenance	NO	Competitive Bidding	N/A	12/07/2021	12/14/2021	12/27/2021	12/27/2021											GoP	1,045,183.74								COA,PICE, PICPA,PWI	12/14/2021	12/27/2021	12/27/2021	1/01900	1/01900		Perfection of Contract is On Going

	21GGA0016 - PURCHASE/INSTALLATION OF ALCATEL-LUCENT 48 PORT POE 3 LAYER SWITCH AND 3 KVA RACKMOUNT/TOWER UPS, DPWH, AKLAN DEO, KALIBO, AKLAN	Planning & Design	NO	Competitive Bidding	N/A	12/08/2021	N/A	12/28/2021	12/28/2021	12/28/2021								GoP	724,500.00									COA,PICE, PICPA,PWI	N/A	12/28/2021	12/28/2021	1/0/1900	1/0/1900		Perfection of Contract is On Going				
	21GGA0017 - PURCHASE OF COMPUTER UNIT, INKJET PRINTER A3 & A4, DOCUMENT SCANNER A4, LAPTOP COMPUTER, UPS 3000VA, UPS1600VA, SMARTPHONE AND EXTERNAL HARD DRIVE 2TB, DPWH, AKLAN DEO, KALIBO, AKLAN	Planning & Design	NO	Competitive Bidding	N/A	12/08/2021	12/15/2021	12/28/2021	12/28/2021	12/28/2021									7,035,000.00									COA,PICE, PICPA,PWI	12/15/2021	12/28/2021	12/28/2021	1/0/1900	1/0/1900		Perfection of Contract is On Going				
	21GGA0018 - PURCHASE OF COPIER/PRINTER MACHINE, DPWH, AKLAN DEO, KALIBO, AKLAN	Planning & Design	NO	Competitive Bidding	N/A	12/08/2021	N/A	12/28/2021	12/28/2021	12/28/2021								GoP	882,000.00									COA,PICE, PICPA,PWI	1/0/1900	12/28/2021	12/28/2021	1/0/1900	1/0/1900		Perfection of Contract is On Going				
	21GGA0019 - PURCHASE OF DRONE UNIT FOR AERIAL SURVEY/ INSPECTION AND SMARTPHONE, DPWH, AKLAN DEO, KALIBO, AKLAN	Const. Section	NO	Competitive Bidding	N/A	12/08/2021	N/A	12/28/2021	12/28/2021	12/28/2021								GoP	535,500.00									COA,PICE, PICPA,PWI	1/0/1900	12/28/2021	12/28/2021	1/0/1900	1/0/1900		Perfection of Contract is On Going				
	21GGA0020 - PURCHASE OF LINE TYPE INKJET SYSTEM COPIER, DPWH AKLAN DEO, KALIBO, AKLAN	Planning & Design	NO	Competitive Bidding	N/A	12/10/2021	12/17/2021	12/31/2021	12/31/2021	12/31/2021									5,985,000.00									COA,PICE, PICPA,PWI	12/17/2021	12/31/2021	12/31/2021	1/0/1900	1/0/1900		Perfection of Contract is On Going				
	21GGA0021 - PURCHASE OF OFFICE SUPPLIES (TONER AND PAPER KIP ROLL) DPWH, AKLAN DEO, KALIBO, AKLAN	Planning & Design	NO	Competitive Bidding	N/A	12/10/2021	12/17/2021	12/31/2021	12/31/2021	12/31/2021								GoP	1,187,077.50									COA,PICE, PICPA,PWI	12/17/2021	12/31/2021	12/31/2021	1/0/1900	1/0/1900		Perfection of Contract is On Going				
Total Alloted Budget of On-going Procurement Activities																			1153962886.55																				