

Code (UACSPAP)	Procurement Program/Project	PMO	End-user	Is this an early Procurement Activity	Mode of Procurement	Pre-proc Conference	Award of IB	Pre-Bid Conf	Eligibility Check	Actual Procurement Activity										Source of Funds	Total	ABC (PJP)		Contract Cost (PJP)		List of Invited Observers	Pre-Procurement	Pre-Bid	Date of Receipt of Invitation		Remarks (Explaining changes from the APP)					
										Sub/Open Bids	Bid Evaluation	Post Qual	Use of ABC Implementing Agency	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance	MOOE			CO	Total	MOOE	CO				Pre-Procurement	Pre-Bid		Eligibility Check	Sub/Open Bids	Bid Evaluation		
3001022466000 / Z/K00375	Construction of MAB- Municipal Hall, Brgy. Bago-Ingat, Davao Region	Construction Division		No	Public Bidding	02-Nov-21	04-Nov-21	11-Nov-21	Cancelled due to revision ABC										CY 2021 Regular Infrastructure Projects	106,150,000.00		0.00							84,009,513.12				06-Nov-21	06-Nov-21		
Z/K00376	Construction of Bypass and Diversion Roads, and CDO Talang Road (Section Package 1) Capitan de Oro City	Construction Division		No	Public Bidding	15-Nov-21	17-Nov-21	24-Nov-21	06-Dec-21	06-Dec-21	10-Dec-21	17-Dec-21	17-Dec-21	20-Dec-21	21-Dec-21	22-Dec-21			CY 2021 Regular Infrastructure Projects	2,970,000.00							27,092,886.09					08-Nov-21	19-Nov-21	02-Dec-21	05-Dec-21	
Z/K00377	Proposed Construction of F-101 Modular Hospital at Northern Mindanao Medical Center (NMCC) with Site Preparation and Construction Capitan de Oro City	Construction Division		No	Public Bidding	15-Nov-21	17-Nov-21	24-Nov-21	06-Dec-21	06-Dec-21	10-Dec-21	17-Dec-21	17-Dec-21	20-Dec-21	21-Dec-21	22-Dec-21			CY 2021 Regular Infrastructure Projects	2,970,000.00							27,092,886.09					08-Nov-21	19-Nov-21	02-Dec-21	05-Dec-21	
Z/K00378	Rehabilitation of National Highway No. 10 Capitan de Oro City	Construction Division		No	Public Bidding	15-Nov-21	17-Nov-21	24-Nov-21	06-Dec-21	06-Dec-21	10-Dec-21	17-Dec-21	17-Dec-21	20-Dec-21	21-Dec-21	22-Dec-21			CY 2021 Regular Infrastructure Projects	2,970,000.00							27,092,886.09					08-Nov-21	19-Nov-21	02-Dec-21	05-Dec-21	
Z/K00379	Construction of National Communications Academy - Capitan de Oro City	Construction Division		No	Public Bidding	15-Nov-21	17-Nov-21	24-Nov-21	06-Dec-21	06-Dec-21	10-Dec-21	17-Dec-21	17-Dec-21	20-Dec-21	21-Dec-21	22-Dec-21			CY 2021 Regular Infrastructure Projects	2,970,000.00							27,092,886.09					08-Nov-21	19-Nov-21	02-Dec-21	05-Dec-21	
Z/K00380	Construction of Facilities for the Department of Health (DOH) and Bldg. for the Regional Office (RO) Capitan de Oro City	Construction Division		No	Public Bidding	02-Dec-21	03-Dec-21	10-Dec-21	22-Dec-21	22-Dec-21	27-Dec-21	29-Dec-21	29-Dec-21	31-Dec-21	04-Jan-22	05-Jan-22			CY 2021 Regular Infrastructure Projects	4,950,000.00							28,081,300.20					26-Nov-21	05-Dec-21	18-Dec-21	22-Dec-21	
Z/K00381	Construction of Facilities for the Department of Health (DOH) and Bldg. for the Regional Office (RO) Capitan de Oro City	Construction Division		No	Public Bidding	02-Dec-21	03-Dec-21	10-Dec-21	22-Dec-21	22-Dec-21	27-Dec-21	29-Dec-21	29-Dec-21	31-Dec-21	04-Jan-22	05-Jan-22			CY 2021 Regular Infrastructure Projects	4,950,000.00							28,081,300.20					26-Nov-21	05-Dec-21	18-Dec-21	22-Dec-21	
Z/K00382	Construction of Bypass and Diversion Roads, and CDO Talang Road (Section Package 3) Capitan de Oro City	Construction Division		Yes	Public Bidding	12-Oct-21	15-Oct-21	22-Oct-21	Cancelled due to revision ABC										CY 2022 Regular Infrastructure Projects														05-Oct-21	17-Oct-21		
Z/K00383	Construction of Bypass and Diversion Roads, and CDO Talang Road (Section Package 3) Capitan de Oro City	Construction Division		Yes	Public Bidding	12-Oct-21	15-Oct-21	22-Oct-21	Cancelled due to revision ABC										CY 2022 Regular Infrastructure Projects														05-Oct-21	17-Oct-21		
Z/K00384	Construction of Bypass and Diversion Roads, and CDO Talang Road (Section Package 3) Capitan de Oro City	Construction Division		Yes	Public Bidding	12-Oct-21	15-Oct-21	22-Oct-21	Cancelled due to revision ABC										CY 2022 Regular Infrastructure Projects														05-Oct-21	17-Oct-21		
Z/K00385	Construction of Bypass and Diversion Roads, and CDO Talang Road (Section Package 3) Capitan de Oro City	Construction Division		Yes	Public Bidding	12-Oct-21	15-Oct-21	22-Oct-21	Cancelled due to revision ABC										CY 2022 Regular Infrastructure Projects														05-Oct-21	17-Oct-21		
Z/K00386	Construction of Bypass and Diversion Roads, and CDO Talang Road (Section Package 3) Capitan de Oro City	Construction Division		Yes	Public Bidding	12-Oct-21	15-Oct-21	22-Oct-21	Cancelled due to revision ABC										CY 2022 Regular Infrastructure Projects														05-Oct-21	17-Oct-21		
Z/K00387	Construction of Bypass and Diversion Roads, and CDO Talang Road (Section Package 3) Capitan de Oro City	Construction Division		Yes	Public Bidding	12-Oct-21	15-Oct-21	22-Oct-21	Cancelled due to revision ABC										CY 2022 Regular Infrastructure Projects														05-Oct-21	17-Oct-21		
Z/K00388	Construction of Bypass and Diversion Roads, and CDO Talang Road (Section Package 3) Capitan de Oro City	Construction Division		Yes	Public Bidding	12-Oct-21	15-Oct-21	22-Oct-21	Cancelled due to revision ABC										CY 2022 Regular Infrastructure Projects														05-Oct-21	17-Oct-21		
Z/K00389	Construction of Bypass and Diversion Roads, and CDO Talang Road (Section Package 3) Capitan de Oro City	Construction Division		Yes	Public Bidding	12-Oct-21	15-Oct-21	22-Oct-21	Cancelled due to revision ABC										CY 2022 Regular Infrastructure Projects														05-Oct-21	17-Oct-21		
Z/K00390	Construction of Bypass and Diversion Roads, and CDO Talang Road (Section Package 3) Capitan de Oro City	Construction Division		Yes	Public Bidding	12-Oct-21	15-Oct-21	22-Oct-21	Cancelled due to revision ABC										CY 2022 Regular Infrastructure Projects														05-Oct-21	17-Oct-21		
Z/K00391	Construction of Bypass and Diversion Roads, and CDO Talang Road (Section Package 3) Capitan de Oro City	Construction Division		Yes	Public Bidding	12-Oct-21	15-Oct-21	22-Oct-21	Cancelled due to revision ABC										CY 2022 Regular Infrastructure Projects														05-Oct-21	17-Oct-21		
Z/K00392	Construction of Bypass and Diversion Roads, and CDO Talang Road (Section Package 3) Capitan de Oro City	Construction Division		Yes	Public Bidding	12-Oct-21	15-Oct-21	22-Oct-21	Cancelled due to revision ABC										CY 2022 Regular Infrastructure Projects														05-Oct-21	17-Oct-21		
Z/K00393	Construction of Bypass and Diversion Roads, and CDO Talang Road (Section Package 3) Capitan de Oro City	Construction Division		Yes	Public Bidding	12-Oct-21	15-Oct-21	22-Oct-21	Cancelled due to revision ABC										CY 2022 Regular Infrastructure Projects														05-Oct-21	17-Oct-21		
Z/K00394	Construction of Bypass and Diversion Roads, and CDO Talang Road (Section Package 3) Capitan de Oro City	Construction Division		Yes	Public Bidding	12-Oct-21	15-Oct-21	22-Oct-21	Cancelled due to revision ABC										CY 2022 Regular Infrastructure Projects														05-Oct-21	17-Oct-21		
Z/K00395	Construction of Bypass and Diversion Roads, and CDO Talang Road (Section Package 3) Capitan de Oro City	Construction Division		Yes	Public Bidding	12-Oct-21	15-Oct-21	22-Oct-21	Cancelled due to revision ABC										CY 2022 Regular Infrastructure Projects														05-Oct-21	17-Oct-21		
Z/K00396	Construction of Bypass and Diversion Roads, and CDO Talang Road (Section Package 3) Capitan de Oro City	Construction Division		Yes	Public Bidding	12-Oct-21	15-Oct-21	22-Oct-21	Cancelled due to revision ABC										CY 2022 Regular Infrastructure Projects														05-Oct-21	17-Oct-21		
Z/K00397	Construction of Bypass and Diversion Roads, and CDO Talang Road (Section Package 3) Capitan de Oro City	Construction Division		Yes	Public Bidding	12-Oct-21	15-Oct-21	22-Oct-21	Cancelled due to revision ABC										CY 2022 Regular Infrastructure Projects														05-Oct-21	17-Oct-21		
Z/K00398	Construction of Bypass and Diversion Roads, and CDO Talang Road (Section Package 3) Capitan de Oro City	Construction Division		Yes	Public Bidding	12-Oct-21	15-Oct-21	22-Oct-21	Cancelled due to revision ABC										CY 2022 Regular Infrastructure Projects														05-Oct-21	17-Oct-21		
Z/K00399	Construction of Bypass and Diversion Roads, and CDO Talang Road (Section Package 3) Capitan de Oro City	Construction Division		Yes	Public Bidding	12-Oct-21	15-Oct-21	22-Oct-21	Cancelled due to revision ABC										CY 2022 Regular Infrastructure Projects														05-Oct-21	17-Oct-21		
Z/K00400	Construction of Bypass and Diversion Roads, and CDO Talang Road (Section Package 3) Capitan de Oro City	Construction Division		Yes	Public Bidding	12-Oct-21	15-Oct-21	22-Oct-21	Cancelled due to revision ABC										CY 2022 Regular Infrastructure Projects														05-Oct-21	17-Oct-21		

[illegible]

Code (UACSP#)	Procurement Program/Project	PMO End-User	Is this early Procurement Activity	Mode of Procurement	Pre-price Conference	Ad-Post of IB	Pre-bid Conf	Eligibility Check	SubOpen of Bids	Actual Procurement Activity				Contract			Source of Funds	Total	ABC (PMP)		Contract Cost (PMP)		List of Invited Observers	Date of Receipt of Invitation				Remarks (Expanding changes from the APP)
										Bid Evaluation	Post Qual	Use of SAC Resolving Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion			Inspection & Acceptance	MOOE	CO	Total		MOOE	CO	Pre- tender ref	Pre-bid	
/ZZK00031	Construction of By-Pass and Diversion Roads, Cagayan de Oro (PCE) Extension, Lumbao-CDO-Camp (SOT1620M) Change 54970 -	Construction Division	Yes	Public Bidding	22-Oct-21	28-Oct-21	04-Nov-21	16-Nov-21	16-Nov-21	22-Nov-21	26-Nov-21	Short of Award.					57,500,000.00		9,500,000.00				15-Oct-21	30-Oct-21	12-Nov-21	17-Nov-21		
/ZZK00032	Pre-engineered Warehouse - Primary Roads, Cagayan de Oro (PCE) Extension, Lumbao-CDO-Camp (SOT1620M) Change 54970 -	Construction Division	Yes	Public Bidding	22-Oct-21	28-Oct-21	04-Nov-21	16-Nov-21	16-Nov-21	22-Nov-21	26-Nov-21	Short of Award.					48,250,000.00		9,500,000.00				15-Oct-21	30-Oct-21	12-Nov-21	17-Nov-21		
/ZZK00033	Rehabilitation of Damaged Paved Roads - Primary Roads, Cagayan de Oro (PCE) Extension, Lumbao-CDO-Camp (SOT1620M) Change 54970 -	Construction Division	Yes	Public Bidding	22-Oct-21	28-Oct-21	04-Nov-21	16-Nov-21	16-Nov-21	22-Nov-21	26-Nov-21	Short of Award.					19,300,000.00		9,500,000.00				15-Oct-21	30-Oct-21	12-Nov-21	17-Nov-21		
/ZZK00034	Rehabilitation of Damaged Paved Roads - Primary Roads, Cagayan de Oro (PCE) Extension, Lumbao-CDO-Camp (SOT1620M) Change 54970 -	Construction Division	Yes	Public Bidding	22-Oct-21	28-Oct-21	04-Nov-21	16-Nov-21	16-Nov-21	22-Nov-21	26-Nov-21	Short of Award.					19,300,000.00		9,500,000.00				15-Oct-21	30-Oct-21	12-Nov-21	17-Nov-21		
/ZZK00035	Construction of Road - Barangay Bagaoc, Public, Lumbao del Sur (SOT1620M) Change 54970 -	Construction Division	Yes	Public Bidding	N/A	28-Oct-21	04-Nov-21	16-Nov-21	16-Nov-21	22-Nov-21	26-Nov-21	Short of Award.					4,815,000.00		9,500,000.00				15-Oct-21	30-Oct-21	12-Nov-21	17-Nov-21		
/ZZK00036	Rehabilitation of Damaged Paved Roads - Primary Roads, Cagayan de Oro (PCE) Extension, Lumbao-CDO-Camp (SOT1620M) Change 54970 -	Construction Division	Yes	Public Bidding	22-Oct-21	28-Oct-21	04-Nov-21	16-Nov-21	16-Nov-21	22-Nov-21	26-Nov-21	Short of Award.					48,250,000.00		9,500,000.00				15-Oct-21	30-Oct-21	12-Nov-21	17-Nov-21		
/ZZK00037	Construction of Road - Barangay Pinar, Public, Lumbao del Sur (SOT1620M) Change 54970 -	Construction Division	Yes	Public Bidding	N/A	28-Oct-21	04-Nov-21	16-Nov-21	16-Nov-21	22-Nov-21	26-Nov-21	Short of Award.					4,815,000.00		9,500,000.00				15-Oct-21	30-Oct-21	12-Nov-21	17-Nov-21		
/ZZK00038	Construction of By-Pass and Diversion Roads, Cagayan de Oro (PCE) Extension, Lumbao-CDO-Camp (SOT1620M) Change 54970 -	Construction Division	Yes	Public Bidding	26-Oct-21	29-Oct-21	05-Nov-21	17-Nov-21	17-Nov-21	22-Nov-21	26-Nov-21	Short of Award.					102,772,500.00		9,500,000.00				15-Oct-21	30-Oct-21	12-Nov-21	17-Nov-21		
/ZZK00039	Construction of By-Pass and Diversion Roads, Cagayan de Oro (PCE) Extension, Lumbao-CDO-Camp (SOT1620M) Change 54970 -	Construction Division	Yes	Public Bidding	26-Oct-21	29-Oct-21	05-Nov-21	17-Nov-21	17-Nov-21	22-Nov-21	26-Nov-21	Short of Award.					79,612,500.00		9,500,000.00				15-Oct-21	30-Oct-21	12-Nov-21	17-Nov-21		
/ZZK00040	Construction of By-Pass and Diversion Roads, Cagayan de Oro (PCE) Extension, Lumbao-CDO-Camp (SOT1620M) Change 54970 -	Construction Division	Yes	Public Bidding	26-Oct-21	29-Oct-21	05-Nov-21	17-Nov-21	17-Nov-21	22-Nov-21	26-Nov-21	Short of Award.					96,500,000.00		9,500,000.00				15-Oct-21	30-Oct-21	12-Nov-21	17-Nov-21		
/ZZK00041	Construction of By-Pass and Diversion Roads, Cagayan de Oro (PCE) Extension, Lumbao-CDO-Camp (SOT1620M) Change 54970 -	Construction Division	Yes	Public Bidding	26-Oct-21	29-Oct-21	05-Nov-21	17-Nov-21	17-Nov-21	22-Nov-21	26-Nov-21	Short of Award.					48,250,000.00		9,500,000.00				15-Oct-21	30-Oct-21	12-Nov-21	17-Nov-21		
/ZZK00042	Construction of By-Pass and Diversion Roads, Cagayan de Oro (PCE) Extension, Lumbao-CDO-Camp (SOT1620M) Change 54970 -	Construction Division	Yes	Public Bidding	26-Oct-21	29-Oct-21	05-Nov-21	17-Nov-21	17-Nov-21	22-Nov-21	26-Nov-21	Short of Award.					77,250,000.00		9,500,000.00				15-Oct-21	30-Oct-21	12-Nov-21	17-Nov-21		
/ZZK00043	Construction of By-Pass and Diversion Roads, Cagayan de Oro (PCE) Extension, Lumbao-CDO-Camp (SOT1620M) Change 54970 -	Construction Division	Yes	Public Bidding	26-Oct-21	29-Oct-21	05-Nov-21	17-Nov-21	17-Nov-21	22-Nov-21	26-Nov-21	Short of Award.					66,850,000.00		9,500,000.00				15-Oct-21	30-Oct-21	12-Nov-21	17-Nov-21		
/ZZK00044	Construction of By-Pass and Diversion Roads, Cagayan de Oro (PCE) Extension, Lumbao-CDO-Camp (SOT1620M) Change 54970 -	Construction Division	Yes	Public Bidding	26-Oct-21	29-Oct-21	05-Nov-21	17-Nov-21	17-Nov-21	22-Nov-21	26-Nov-21	Short of Award.					11,580,000.00		9,500,000.00				15-Oct-21	30-Oct-21	12-Nov-21	17-Nov-21		
/ZZK00045	Construction of CDO-New Western Diversion Road - (Cagayan-CDO Coastal Road Section), Package 7	Construction Division	Yes	Public Bidding	02-Nov-21	04-Nov-21	11-Nov-21	23-Nov-21	23-Nov-21	26-Nov-21	01-Dec-21	Short of Award.							9,500,000.00				26-Oct-21	06-Nov-21	19-Nov-21	21-Nov-21		
/ZZK00046	Construction of By-Pass and Diversion Roads, Cagayan de Oro (PCE) Extension, Lumbao-CDO-Camp (SOT1620M) Change 54970 -	Construction Division	Yes	Public Bidding	02-Nov-21	04-Nov-21	11-Nov-21	23-Nov-21	23-Nov-21	26-Nov-21	01-Dec-21	Short of Award.							9,500,000.00				26-Oct-21	06-Nov-21	19-Nov-21	21-Nov-21		

Code (UACSPAP)	Procurement Program/Project	End-user	Is this an early procurement activity	Mode of Procurement	Actual Procurement Activity												ABG (PAP)				Contract Cost (PAP)				List of invited Observers	Date of Receipt of Invitation				Remarks (Explaining changes from the APP)
					Pre-price Conference	Ad-post of IB	Pre-bid Conf	Check Eligibility	SubOpen of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance	Release of Funds	Total	MOOE	CO	Total	MOOE	CO	Pre- Procurement	Pre-bid Check	SubOpen of Bids	Bid Evaluation	Post Qualification		
IZ2K00115	Construction/Improvement of Access Roads leading to Trade, Industries and Economic Zone (Roads) Leveraging Linkages for Industry and Trade	Construction Division	Yes	Public Bidding	01-Dec-21	03-Dec-21	10-Dec-21	22-Dec-21	22-Dec-21	29-Dec-21	07-Jan-22	Short of Award.						38 600,000.00		9,900,000.00				24-Nov-21	05-Dec-21	18-Dec-21	24-Dec-21			
IZ2K00111	Construction/Improvement of Access Roads leading to Trade, Industries and Economic Zone (Roads) Leveraging Linkages for Industry and Trade	Construction Division	Yes	Public Bidding	01-Dec-21	03-Dec-21	10-Dec-21	22-Dec-21	22-Dec-21	29-Dec-21	07-Jan-22	Short of Award.						125,450,000.00		9,900,000.00				24-Nov-21	05-Dec-21	18-Dec-21	24-Dec-21			
IZ2K00112	Construction of By-Pass Road for Access Road, Peralal Bay Access Road, Taloal Bay Access Road, and Taloal Bay Access Road	Construction Division	Yes	Public Bidding	01-Dec-21	03-Dec-21	10-Dec-21	22-Dec-21	22-Dec-21	29-Dec-21	07-Jan-22	Short of Award.						77,200,000.00		9,900,000.00				24-Nov-21	05-Dec-21	18-Dec-21	24-Dec-21			
IZ2K00113	Construction/Improvement of Access Roads leading to Trade, Industries and Economic Zone (Roads) Leveraging Linkages for Industry and Trade	Construction Division	Yes	Public Bidding	01-Dec-21	03-Dec-21	10-Dec-21	22-Dec-21	22-Dec-21	29-Dec-21	07-Jan-22	Short of Award.						67,550,000.00		9,900,000.00				24-Nov-21	05-Dec-21	18-Dec-21	24-Dec-21			
IZ2K00114	Construction of Road, Barangay Lailan, Madanica Laro del Sur (Sta. 0+000.00- Sta.0+250.00)	Construction Division	Yes	Public Bidding	N/A	03-Dec-21	10-Dec-21	22-Dec-21	22-Dec-21	29-Dec-21	07-Jan-22	Short of Award.						4,950,000.00		9,900,000.00				24-Nov-21	05-Dec-21	18-Dec-21	24-Dec-21			
IZ2K00115	Construction of Road, Barangay Madanica, Laro del Sur (Sta. 0+250.00- Sta.0+450.00)	Construction Division	Yes	Public Bidding	N/A	03-Dec-21	10-Dec-21	22-Dec-21	22-Dec-21	29-Dec-21	07-Jan-22	Short of Award.						4,950,000.00		9,900,000.00				24-Nov-21	05-Dec-21	18-Dec-21	24-Dec-21			
IZ2K00116	Construction of Road, Barangay Madanica, Laro del Sur (Sta. 0+450.00- Sta.0+700.00)	Construction Division	Yes	Public Bidding	02-Dec-21	03-Dec-21	10-Dec-21	22-Dec-21	22-Dec-21	29-Dec-21	07-Jan-22	Short of Award.						9,900,000.00		9,900,000.00				24-Nov-21	05-Dec-21	18-Dec-21	24-Dec-21			
IZ2K00117	Construction of Road, Barangay Laro del Sur (Sta. 0+700.00- Sta.0+200.00)	Construction Division	Yes	Public Bidding	N/A	03-Dec-21	10-Dec-21	22-Dec-21	22-Dec-21	29-Dec-21	07-Jan-22	Short of Award.						4,550,000.00		9,900,000.00				24-Nov-21	05-Dec-21	18-Dec-21	24-Dec-21			
Total Allocated Budget of On-going Procurement Activities																		8,526,756,162.36		1,385,961,792.36			199,427,664.54							

Prepared by:

VICTORIO T. SAJELAN
Engineer IV
Head, BAC-Secretariat

Recommended for Approval by:

VIRGIE G. NAYVE, AEF
Chief, Construction Division
BAC Chairman

APPROVED:

LILIBETH N. APARECIO, DM
OIC-Assistant Regional Director