


ANNEX B

Department of Public Works and Highways-Zambales 1st District Engineering Office Procurement Monitoring Report for (2021) 1st Semester (CONSULTANCY)

Code (UACSP /AP)	Procurement Program/Project	PMO/ User	Mode of Procurement	Actual Procurement Activity										ABC (PHP)				Contract Cost (PHP)				Date of Receipt of Invitation					Remarks (Explaining changes from the APP)			
				Pre-Proc Conference	Adm/Post of IB	Pre-bid Conference	Eligibility Check	Sub/Open of Bids (Technical & Financial)	Bid Evaluation	Post Qualification	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance	Source of Funds	Total	MOOE	CO	Total	MOOE	CO	List of Invited Observers	Pre-bid Conference	Eligibility Check	Sub/Open of Bids (Technical & Financial)		Bid Evaluation	Post Qualification	Delivery/ Completion/ Acceptance (if applicable)
COMPLETED PROCUREMENT ACTIVITIES																														
	21CSCL0001 - Consulting Services for Geological and Geotechnical Surveys/Investigation for Sub-Soil Exploration of Proposed Project of Various Multi-Purpose Buildings in The 2nd Legislative District of Zambales		CONSTRUCTIO N SECTION	Public Bidding	29-Apr-21	April 30, 2021	14-May-21	07-May-21	27-May-21 04-Jun-21	28-May-21 04-Jun-21	08-Jun-21							1,901,113.50					COA NACAP	14-May-21	07-May-21	27-May-21 04-Jun-21	28-May-21 04-Jun-21	08-Jun-21		
	21CSCL0002 - Consulting Services for Geological and Geotechnical Surveys/Investigation for Sub-Soil Exploration of Proposed Project of Various Bridges in The 2nd Legislative District of Zambales		CONSTRUCTIO N SECTION	Public Bidding	29-Apr-21	April 30, 2021	14-May-21	07-May-21	27-May-21 04-Jun-21	28-May-21 04-Jun-21	08-Jun-21							2,483,398.50					COA NACAP	14-May-21	07-May-21	27-May-21 04-Jun-21	28-May-21 04-Jun-21	08-Jun-21		
	21CSCL0003 - Consulting Services for Geological and Geotechnical Surveys/Investigation for Sub-Soil Exploration of Proposed Project of Various Flood Control in The 2nd Legislative District of Zambales		CONSTRUCTIO N SECTION	Public Bidding	29-Apr-21	April 30, 2021	14-May-21	07-May-21	27-May-21 04-Jun-21	28-May-21 04-Jun-21	08-Jun-21							1,372,530.00					COA NACAP	14-May-21	07-May-21	27-May-21 04-Jun-21	28-May-21 04-Jun-21	08-Jun-21		
Total Allotted Budget of Procurement Activities																	5,757,042.00													
Total Contract Price of Procurement Activities Conducted																	-													
Total Savings (Total Allotted Budget - Total Contract Price)																	5,757,042.00													

Prepared by:

 ORLY R. ABIERAS
 BAC Secretariat

Recommended for Approval by:

 AGUSTIN R. BAGSAAN, JR.
 BAC Chairperson

APPROVED:

 EDWARD RICARDO G. RAMOS
 Head of the Procuring Entity