

DPWH-Rizal II DEO Procurement Monitoring Report (CONSULTANCY SERVICES) as of June 30, 2022

Classification: Consultancy Services

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Pre-bid Conf	Eligibility Check	Date of Receipt of Invitation		Post Qual	Delivery/ Completion/ Acceptance (if applicable)	Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion		Inspection & Acceptance	Total	MOOE	CO	Total	MOOE				CO	Sub/Open of Bids			
COMPLETED PROCUREMENT ACTIVITIES																															
	None																														
Total Alloted Budget of Procurement Activities																		-													
Total Contract Price of Procurement Activities Conducted																								-							
Total Savings (Total Alloted Budget - Total Contract Price)																								-							
ON-GOING PROCUREMENT ACTIVITIES																															
	None																														
Total Alloted Budget of On-going Procurement Activities																		-													


Prepared by:


ERICKSON A. MICOR
Engineer III
Head, Procurement Unit 

Recommended for Approval by:


RAMONITO S.M. PAZ
Engineer III
OIC - Assistant District Engineer
BAC Chairperson

Approved:


JULIANA D. VERGARA
District Engineer