

DPWH NUEVA VIZCAYA 1st District Engineering Office Procurement Monitoring Report (PMR) 1st Semester FY 2022 Consultancy

DPWH NUEVA VIZCAYA 1st District Engineering Office Procurement Monitoring Report (PMR) 1st Semester FY 2022 Continuation																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																													
Code (UACB/PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (PAP)			Contract Cost (PAP)			List of Invited Observers	Date of Receipt of Invitation					Remarks (Explaining changes from the APP)																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																															
					Pre-Proc Conference	Advising of Bids	Pre-Bid Conference	Eligibility Check	Sub-Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution/Recommendation	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion		Inspection & Acceptance	Total	MOOE	CO	Total	MOOE		CO	Pre-Bid Conf	Eligibility Check	Sub-Open of Bids	Bid Evaluation		Post Qual	Delivery/Completion/Acceptance (if applicable)																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																													
COMPLETED PROCUREMENT ACTIVITIES																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																													


DPWH NUEVA VIZCAYA 1st District Engineering Office Procurement Monitoring Report as of January to July 2020 CIVIL WORKS

Code (UACB/PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity										Source of Funds	ABC (PAP)			Contract Cost (PBP)			List of Invited Observers	Date of Receipt of Invitation					Remarks (Explaining changes from the APP)		
					Pre-Proc Conference	Advising of Bids	Pre-Bid Conference	Eligibility Check	Sub-Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution/Recommendation	Notice of Award	Contract Signing		Notice to Proceed	Delivery/Completion	Inspection & Acceptance	Total	MOOE	CO		Total	MOOE	CO	Pre-Bid Qual	Eligibility Check		Sub-Open of Bids	Bid Evaluation
ON GOING PROCUREMENT ACTIVITIES																														
Soil Exploration	Consulting Services for the Conduct of Soil Testing/Exploration of Projects under GAA FY 2022 A. FLOOD CONTROL 1. Rehabilitation of Flood Control and Drainage Structures along Magat River, Vista Alegre Section (Phase 5), Sta. 0+363.85-Sta. 0+413.85, Sta. 0+593.85- Sta. 0+893.85, Bayambang, Nueva Vizcaya B. ROAD SLIP 1. Daang Maharlika (L2), K0284+930-K0284+995 2. Daang Maharlika (L2), K0295+860-K0295+925 3. Daang Maharlika (L2), K0307+350-K0307+400 4. Papaya-Malabing-Wangal-Binugawan-Tadji-Ranuno Road, K0314+729-K0314+756 5. Papaya-Malabing-Wangal-Binugawan-Tadji-Ranuno Road, K0316+129-K0316+156 6. Bambang-Kasibu-Solano Rd, K0319+900-K0319+950 7. Bambang-Kasibu-Solano Rd, K0324+265-K0324+315 8. Papaya-Malabing-Wangal-Binugawan-Tadji-Ranuno Road, K0331+300-K0331+380 C. BUILDING 1. Construction of Multi-Purpose Building, Poblacion South, Solano, Nueva Vizcaya 2. Construction of Multi-Purpose Building, Sawmill, Villaverde, Nueva Vizcaya 3. Construction of multi-Purpose Building, Barat, Bambang, Nueva Vizcaya 4. Construction of Multi-Purpose Building in Barangay poblacion, Ambaguio, Nueva Vizcaya 5. Construction of multi-Purpose Building, Brgy. Poblacion Ambaguio, Nueva Vizcaya	Planning and Design Section	No	Public Bidding	May 19-25, 2022	June 22, 2022	June 14, 2022	June 14, 2022	June 15, 2022								GAA FY 2022	1,260,000.00		1,260,000.00				COA, PICE, NGO	May 27, 2022	May 27, 2022	May 27, 2022	May 27, 2022	May 27, 2022	
Parcellary Survey	Consulting Services for the Conduct of Parcellary Survey and Other Related Activities Along: BAMBANG, BAGASAG, AND DIADI, NUEVA VIZCAYA - Daang Maharlika (L2) S0385/2-K0301+635-K0308+075 Brgy. Nampangan to Brgy. San Luis, Diadi, Nueva Vizcaya - Nueva Vizcaya Ilog Road S0008/2-K0283+(-955)-K0290+195 Brgy. Quirino to Brgy. Bakor, Bagabag, Nueva Vizcaya - D.M Junction-Malash Road S0008/2-K0248+(-462)-K0251+231 Brgy. San Antonio North- Brgy. San Antonio South, Bambang, Nueva Vizcaya - Bagabag Diversion Road S0008/2-K0284+(-565)-K0286+447 Brgy. Baretel Brgy. San Pedro Bagabag, Nueva Vizcaya	Planning and Design Section	No	Public Bidding	June 26, 2022-July 1, 2022	June 9, 2022	June 21, 2022	June 21, 2022	June 22, 2022								GAA FY 2022	10,082,800.00		10,082,800.00				COA, PICE, NGO	June 7, 2022	June 7, 2022	June 7, 2022	June 7, 2022	June 7, 2022	
Total Allocated Budget of On-Going Procurement Activities																		11,342,800.00												


Prepared by:

BRYAN NEIL G. AUGUSTO
Engineer -III
BAC Secretariat

Recommended for Approval by:


DANILO A. BERNABE
Chief, Quality Assurance Section
BAC - Chairman

Approved:


MARIFEL T. ANDES
District Engineer