

DPWH NUEVA VIZCAYA 1st District Engineering Office Procurement Monitoring Report (PMR) 2nd Semester FY 2021 Consultancy

Code (UACB/PAF)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity										Source of Funds	ABC (PnF)			Contract Cost (PnF)			List of Invited Observers	Date of Receipt of Invitation					Remarks (Explaining changes from the APP)			
					Pre-Proc Conference	Adm/Posting of REQ	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution/Recommendation Award	Notice of Award	Contract Signing		Notice to Proceed	Delivery/Completion	Inspection & Acceptance	Total	MOOE	CO		Total	MOOE	CO	Pre-Bid Conf	Eligibility Check		Sub/Open of Bids	Bid Evaluation	Post Qual
COMPLETED PROCUREMENT ACTIVITIES																															
Soil Exploration	Consulting Services for the Conduct of Soil Testing/Exploration of Projects Under FY 2022 Budget Proposal A. FLOOD CONTROL 1. Const. of Magat River Control, Pailan Section, Bayombong, Nueva Vizcaya 2. Const. of Sta. Cruz River Control, Barak Section, Bambang, Nueva Vizcaya 3. Const. of Magat River Control, Bonifal Proper Section, Bayombong, Nueva Vizcaya 4. Const. of San Fernando River Control, San Fernando Section, Bambang, Nueva Vizcaya 5. Const. of Widenway along Agad Creek, Solano, Nueva Vizcaya 6. Const. of San Fernando-Macate-Abingman Flood Control along San Fernando River, Bambang Nueva Vizcaya (Abingman Section) 7. Const. of Macate-Abian Flood Control along Magat River, Bambang, Nueva Vizcaya (Abian Section) 8. Const. of Bonifal-Magatayay Flood Control along Magat River, Bayombong, Nueva Vizcaya 9. Const. of District IV to Bonifal Proper Flood Control along Magat River, Bayombong, Nueva Vizcaya (District IV Section) 10. Const. of Curiling-Gilasay Flood Control along Magat River, Solano, Nueva Vizcaya 11. Const. of Allaga-San Leonardo Flood Control along Sta. Cruz River, Bambang, Nueva Vizcaya (San Leonardo Section) 12. Const. of Birtanun Flood Control along Lanog Creek, Villaverde, Nueva Vizcaya 13. Const. of San Dato-Sta. Lucia Flood Control along Magat River, Baguio, Nueva Vizcaya (San Pedro Section) 14. Const. of Aurora-Callab-Baliwao Flood Control along Angadanan River, Quizon, Nueva Vizcaya 15. Const. of Flood Control along Sta. Fe River, Homestead Section, Bambang, Nueva Vizcaya ROAD SLIP 1. Dangang Mahatika (L2) K0255+540-K0255+560, K0255+020-K0255+040, K0246+515-K0246+532 2. Dangang Mahatika (L2) K0255+050-K0255+150 3. Pajaya-Malabing-Wangal-Singawan-Tadji-Rumuno Rd. K0315+000-K0315+058, K0313+055-K0313+132 4. Pajaya-Malabing-Wangal-Singawan-Tadji-Rumuno Road-K0317+255-K0317+285 5. Bambang-Kasibu-Solano Rd., K0320+580-K0320+648 6. Bambang-Kasibu-Solano Rd., K0321+040-K0321+087.50	Planning & Design Section	No	Competitive Bidding	May 13, 2021	May 19-20, 2021	03-Jun-21	May 27, 2021	June 15, 2021	June 16, 2021	June 12-18, 2021	June 22, 2021	June 23, 2021	June 25, 2021	June 28, 2021	-	-	PDE FY 2021	1,260,000.00	-	1,260,000.00	1,030,000.00	-	1,020,000.00	COA, PRPM, MOO	June 1, 2021	May 24, 2021	June 10, 2021	June 14, 2021	June 15, 2021	
Soil Exploration	Consulting Services for the Conduct of Soil Testing/Exploration of Projects under FY 2022 Budget Proposal 1. Construction of Multi-Purpose Building, Barangay Baguio, Bambang, Nueva Vizcaya 2. Construction of Multi-Purpose Building, Barangay Nagababaran, Diadi, Nueva Vizcaya 3. Construction of Multi-Purpose Building, Barangay San Fernando, Bambang, Nueva Vizcaya	Planning & Design Section	No	Negotiated Procurement	May 13, 2021	May 19-21, 2021	-	June 15, 2021	June 15, 2021	June 15, 2021	June 12-18, 2021	June 22, 2021	June 23, 2021	June 25, 2021	June 28, 2021	-	-	PDE FY 2021	360,000.00	-	360,000.00	350,000.00	-	350,000.00	COA, PRPM, MOO	June 1, 2021	June 9, 2021	June 10, 2021	June 14, 2021	June 15, 2021	
Parcellary Survey	Parcellary Survey and Other Related Activities along Dangang Mahatika Road, Solano, Baguio, and Diadi Nueva Vizcaya K0273+250-K0273+420, Baccaran Section, Solano, Nueva Vizcaya K0277+590-K0280+599, Pogonino Tulo South Section, Nueva Vizcaya K0282+502-K0283+513, Baretbet Section, Baguio, Nueva Vizcaya K0283+503-K0284+037, Baretbet Section, Baguio, Nueva Vizcaya K0284+533-K0286+277, Baretbet-Kinarao Section, Baguio, Nueva Vizcaya K0286+317-K0288+609, Misacao-Tapaya Section, Baguio, Nueva Vizcaya K0288+631-K0293+344, Tapaya-Rosario Section, Diadi, Nueva Vizcaya K0293+355-K0294+096, Rosario Section, Diadi, Nueva Vizcaya K0296+167, Rosario-Oriongon Section, Diadi, Nueva Vizcaya K0296+181-K0300+942, Oriongon-Namamparan Section, Diadi, Nueva Vizcaya K0300+1005-K0301+626, Namamparan Section, Diadi, Nueva Vizcaya	Planning & Design Section	No	Competitive Bidding	May 13, 2021	May 19-20, 2021	June 3, 2021	June 27, 2021	June 15, 2021	June 15, 2021	June 12-18, 2021	June 22, 2021	June 23, 2021	June 25, 2021	June 28, 2021	-	-	PDE FY 2021	10,082,908.20	-	10,082,908.20	9,986,625.00	-	9,986,625.00	COA, PRPM, MOO	June 1, 2021	May 24, 2021	June 10, 2021	June 14, 2021	June 15, 2021	
Total Allocated Budget of Procurement Activities																		11,702,893.20													
Total Contract Price of Procurement Activities Conducted																		11,356,625.00													
Total Savings (Total Allocated Budget - Total Contract Price)																		346,268.20													