


UPDATED PROCUREMENT MONITORING REPORT - CONSULTING SERVICES
Department of Public Works and Highways - Bukidnon 4th District Engineering Office
As of January 8, 2025

Code (UACS/PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procureme nt Activity	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation					Remarks (Explaining changes from the APP)																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																						
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion		Inspection & Acceptance	Total	MOOE	CO	Total	MOOE		CO	Pre-Procurement	Pre-bid	Eligibility Check	Sub/Open of Bids		Bid Evaluation	Post Qualification																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																				
COMPLETED PROCUREMENT ACTIVITIES																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																				
1	None																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																			</

Prepared by:

EDDIE A. BERGONIA JR.
Engineer II
OIC-Head, BAC-Secretariat

Recommended for Approval by:

RICHARD L. HERNANDEZ
Assistant District Engineer
BAC Chairman

APPROVED:

RONALD T. GEMPISAO
District Engineer