



DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CAMARINES NORTE
DISTRICT ENGINEERING OFFICE
REGIONAL OFFICE V
F. Pimentel Avenue, Daet, Camarines Norte

Procurement Monitoring Report as of JULY 1, 2021 - DECEMBER 31, 2021

Code (PAP)	PROCUREMENT PROJECT	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation					Remarks (Explaining changes from the APP)		
					Pre-Proc Conference	Ads/ Post of IB	Pre-bid Conference	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qualification	Date of BAC Resolution/ Recommendation Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery / Completion		Inspection & Acceptance	Total	MOOE	CO	Total	MOOE		CO	Pre-bid Conference	Eligibility Check	Sub/ Open of Bids	Bid Evaluation		Post Qualification	Delivery/ Completion/ Acceptance (If Applicable)
COMPLETED PROCUREMENT ACTIVITIES																																
CIVIL WORKS																																
21FC0157	INSTALLATION OF REGULATORY SIGN ALONG PRIMARY AND SECONDARY ROAD (WITH EXCEPTION), CAMARINES NORTE, TALISAY, DAET, MERCEDES, CAMARINES NORTE	MAINTENANCE	NO	PUBLIC BIDDING	N/A	OCT. 14-20, 2021	OCT. 21, 2021	NOV. 3, 2021	NOV. 3, 2021	NOV. 8, 2021	NOV. 20, 2021	NOV. 25, 2021	NOV. 26, 2021	NOV. 29, 2021	DEC. 1, 2021			GAA MAINTENANCE 1ST QUARTER (BY CONTRACT)	995,685.75		995,685.75	965,769.45		965,769.45	1,2,4,5	OCT. 21, 2021	NOV. 3, 2021	NOV. 3, 2021	NOV. 4-10, 2021	NOV. 11-22, 2021		NONE
21FC0161 - CLUSTER B	REPAIR/MAINTENANCE OF DPWH BUILDING VARIOUS BUILDING - CAMARINES NORTE DISTRICT ENGINEERING, A. CHAPEL-F. PIMENTEL AVE. BRGY. II, DAET, CAMARINES NORTE; B. AREA EQUIPMENT SERVICE PARTS & COMPONENTS BUILDING -F. PIMENTEL AVE., DAET, CAMARINES NORTE; C. MAINTENANCE CREW QUARTER BRGY. MAGSAYSAY, CAPALONGA CAMARINES NORTE, DAET AND CAPALONGA, CAMARINES NORTE	MAINTENANCE	NO	PUBLIC BIDDING	N/A	JUN. 18-24, 2021	JUN. 25, 2021	JUL. 7, 2021	JUL. 7, 2021	JUL. 13, 2021	JUL. 23, 2021	JUL. 26, 2021	JUL. 27, 2021	JUL. 28, 2021	JUL. 30, 2021			CY - 2021 PRIORITY LIST OF PROJECTS FOR REPAIR/MAINTENANCE OF OTHER PUBLIC BUILDINGS	2,997,093.67		2,997,093.67	2,908,176.86		2,908,176.86	1,2,4,5	JUN. 25, 2021	JUL. 7, 2021	JUL. 7, 2021	JUL. 8-14, 2021	JUL. 15-23, 2021		NONE
21FC0162	REPAIR/MAINTENANCE OF DPWH BUILDING VARIOUS BUILDING - CAMARINES NORTE DISTRICT ENGINEERING OFFICE - COGAD BUILDING/EMPLOYEES QUARTER, BRGY. GAHONON, DAET, CAMARINES NORTE, BRGY. GAHONON, DAET, CAMARINES NORTE	MAINTENANCE	NO	PUBLIC BIDDING	N/A	JUN. 18-24, 2021	JUN. 25, 2021	JUL. 7, 2021	JUL. 7, 2021	SEP. 15, 2021	SEP. 17, 2021	SEP. 21, 2021	SEP. 23, 2021	SEP. 24, 2021	SEP. 29, 2021			CY - 2021 PRIORITY LIST OF PROJECTS FOR REPAIR/MAINTENANCE OF OTHER PUBLIC BUILDINGS	993,756.04		993,756.04	963,776.19		963,776.19	1,2,4,5	JUN. 25, 2021	JUL. 7, 2021	JUL. 7, 2021	JUL. 8-14, 2021	JUL. 15-23, 2021		NONE
21FC0163	REPAIR/MAINTENANCE OF DPWH BUILDING VARIOUS BUILDING - CAMARINES NORTE DISTRICT ENGINEERING OFFICE, DAET, CAMARINES NORTE - DAGANG RESTHOUSE 1 - BRGY. TUACA, BASUD, CAMARINES NORTE, BRGY. TUACA, BASUD, CAMARINES NORTE	MAINTENANCE	NO	PUBLIC BIDDING	N/A	JUN. 18-24, 2021	JUN. 25, 2021	JUL. 7, 2021	JUL. 7, 2021	JUL. 12, 2021	JUL. 23, 2021	JUN. 26, 2021	JUN. 27, 2021	JUL. 28, 2021	JUL. 30, 2021			CY - 2021 PRIORITY LIST OF PROJECTS FOR REPAIR/MAINTENANCE OF OTHER PUBLIC BUILDINGS	1,499,813.18		1,499,813.18	1,454,701.08		1,454,701.08	1,2,4,5	JUN. 25, 2021	JUL. 7, 2021	JUL. 7, 2021	JUL. 8-14, 2021	JUL. 15-23, 2021		NONE
21FC0164	REPAIR/MAINTENANCE OF DOST BUILDING PAG-ASA, PAG-ASA BUILDING - ADMINISTRATION/POWERHOUSE AND LECTURE ROOM BUILDINGS - BRGY. BAGASBAS, DAET, CAMARINES NORTE, BRGY. BAGASBAS, DAET, CAMARINES NORTE	MAINTENANCE	NO	PUBLIC BIDDING	N/A	JUN. 22-28, 2021	JUN. 29, 2021	JUL. 12, 2021	JUL. 12, 2021	JUL. 13, 2021	JUL. 23, 2021	JUL. 26, 2021	JUL. 27, 2021	JUL. 28, 2021	JUL. 30, 2021			CY - 2021 PRIORITY LIST OF PROJECTS FOR REPAIR/MAINTENANCE OF OTHER PUBLIC BUILDINGS	1,349,492.79		1,349,492.79	1,308,492.66		1,308,492.66	1,2,4,5	JUN. 29, 2021	JUL. 12, 2021	JUL. 12, 2021	JUL. 13-19, 2021	JUL. 20-30, 2021		NONE
21FC0165	WIDENING OF PERMANENT BRIDGE, KALAGDO BR. (B02736LZ) ALONG DAANG MAHARLIKA (LZ), BRGY. TUACA, BASUD, CAMARINES NORTE	CONSTRUCTION	NO	PUBLIC BIDDING	N/A	JUL. 2-8, 2021	JUL. 9, 2021	JUL. 23, 2021	JUL. 23, 2021	JUL. 26, 2021	JUL. 29, 2021	JUL. 30, 2021	AUG. 2, 2021	AUG. 10, 2021	AUG. 12, 2021			GAA FY 2021	1,959,774.43		1,959,774.43	1,900,837.51		1,900,837.51	1,2,4,5	JUL. 9, 2021	JUL. 21, 2021	JUL. 21, 2021	JUL. 22-28, 2021	JUL. 29-AUG. 9, 2021		WITH BID BULLETIN
21FC0166	CONSTRUCTION/COMPLETION OF TWO (2) STOREY FOUR (4) CLASSROOM REGULAR WORKSHOP, DAGUIT NATIONAL HIGH SCHOOL, BRGY. DAGUIT, LABO, CAMARINES NORTE	CONSTRUCTION	NO	PUBLIC BIDDING	N/A	JUL. 8-14, 2021	JUL. 15, 2021	AUG. 9, 2021	AUG. 9, 2021	AUG. 10, 2021	AUG. 16, 2021	SEP. 7, 2021	SEP. 8, 2021	SEP. 15, 2021	SEP. 17, 2021			DEPED CY 2021 BEFF	1,975,400.31		1,975,400.31	1,916,120.84		1,916,120.84	1,2,4,5	JUL. 15, 2021	JUL. 27, 2021	JUL. 27, 2021	JUL. 28-AUG. 3, 2021	AUG. 4-13, 2021		WITH SUPPLEMENTAL AND BID BULLETIN
21FC0167	CONSTRUCTION/COMPLETION OF TWO (2) STOREY, SIX (6) CLASSROOM SCHOOL BUILDING, COLASI ELEMENTARY SCHOOL, MERCEDES, CAMARINES NORTE	CONSTRUCTION	NO	PUBLIC BIDDING	N/A	JUL. 8-14, 2021	JUL. 15, 2021	JUL. 27, 2021	JUL. 27, 2021	AUG. 27, 2021	SEP. 6, 2021	SEP. 8, 2021	SEP. 9, 2021	SEP. 15, 2021	SEP. 17, 2021			BASIC EDUCATIONAL FACILITIES FUND (BEFF) CY 2021	4,465,217.19		4,465,217.19	4,308,916.40		4,308,916.40	1,2,4,5	JUL. 15, 2021	JUL. 27, 2021	JUL. 27, 2021	JUL. 28-AUG. 3, 2021	AUG. 4-13, 2021		NONE
21FC0168	SITE IMPROVEMENT OF TWO (2) STOREY FOUR CLASSROOM (SCIENCE & ICT LABORATORY), PABLO S. VILLAFUERTE HIGH SCHOOL, MERCEDES, CAMARINES NORTE	CONSTRUCTION	NO	PUBLIC BIDDING	N/A	JUL. 8-14, 2021	JUL. 15, 2021	AUG. 9, 2021	AUG. 9, 2021	AUG. 11, 2021	SEP. 24, 2021	OCT. 7, 2021	OCT. 8, 2021	OCT. 18, 2021	OCT. 20, 2021			BASIC EDUCATIONAL FACILITIES FUND (BEFF) CY 2021	2,437,631.18		2,437,631.18	2,358,125.56		2,358,125.56	1,2,4,5	JUL. 15, 2021	JUL. 27, 2021	JUL. 27, 2021	JUL. 28-AUG. 3, 2021	AUG. 4-13, 2021		WITH SUPPLEMENTAL AND BID BULLETIN
21FC0169	CONSTRUCTION OF SLOPE PROTECTION, ALAWIHAO NATIONAL HIGH SCHOOL (ANNEX), BRGY. ALAWIHAO, DAET, CAMARINES NORTE	CONSTRUCTION	NO	PUBLIC BIDDING	JUL. 1, 2021	JUL. 8-14, 2021	JUL. 15, 2021	JUL. 27, 2021	JUL. 27, 2021	JUL. 29, 2021	AUG. 5, 2021	SEP. 13, 2021	SEP. 14, 2021	SEP. 22, 2021	SEP. 24, 2021			DEPED CY 2021 BEFF	34,960,832.99		34,960,832.99	34,284,990.45		34,284,990.45	1,2,4,5	JUL. 15, 2021	JUL. 27, 2021	JUL. 27, 2021	JUL. 28-AUG. 3, 2021	AUG. 4-13, 2021		NONE

Code (PAP)	PROCUREMENT PROJECT	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Pre-Proc Conference	Ads/ Post of IB	Pre-bid Conference	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qualification	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery / Completion	Inspection & Acceptance	Source of Funds	Total	MOOE	CO	Total	MOOE	CO	List of Invited Observers	Pre-bid Conference	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qualification	Delivery/ Completion/ Acceptance (If Applicable)	Remarks (Explaining changes from the APP)
21FC0170	COMPLETION OF TWO (2) STOREY FOUR (4) CLASSROOM TWO (2) STOREY FOUR (4) LABORATORY (SCIENCE AND ICT), CAMARINES NORTE NATIONAL HIGH SCHOOL (ANNEX), DAET, CAMARINES NORTE, BRGY. CAMAMBUGAN, DAET, CAMARINES NORTE	CONSTRUCTION	NO	PUBLIC BIDDING	N/A	JUL. 8-14, 2021	JUL. 15, 2021	JUL. 27, 2021	JUL. 27, 2021	-	-	-	-	-	-	-	-	DEPED CY 2021 BEFF	1,487,644.58		1,487,644.58	-		-	1,2,4,5	JUL. 15, 2021	JUL. 27, 2021	JUL. 27, 2021	JUL. 28-AUG. 3, 2021	AUG. 4-13, 2021		CANCELLED
21FC0171	CONSTRUCTION OF DIVERSION ROAD, BRGY. EXCIBAN, LABO, CAMARINES NORTE, BRGY. EXCIBAN, LABO, CAMARINES NORTE	CONSTRUCTION	NO	PUBLIC BIDDING	JUL. 1, 2021	JUL. 8-14, 2021	JUL. 15, 2021	JUL. 27, 2021	JUL. 27, 2021	JUL. 29, 2021	AUG. 9, 2021	NOV. 27, 2021	NOV. 27, 2021	NOV. 29, 2021	DEC. 1, 2021			GAA FY 2021 INFRASTRUCTURE PROGRAM	89,744,986.89		89,744,986.89	87,052,537.87		87,052,537.87	1,2,4,5	JUL. 15, 2021	JUL. 27, 2021	JUL. 27, 2021	JUL. 28-AUG. 3, 2021	AUG. 4-13, 2021		NONE
21FC0172	CONSTRUCTION/COMPLETION OF TWO (2) STOREY FOUR (4) CLASSROOM (SCIENCE LAB AND ICT), CAMARINES NORTE NATIONAL HIGH SCHOOL (ANNEX), DAET, CAMARINES NORTE, BRGY. CAMAMBUGAN, DAET, CAMARINES NORTE	CONSTRUCTION	NO	PUBLIC BIDDING	N/A	AUG. 4-10, 2021	AUG. 11, 2021	AUG. 23, 2021	AUG. 23, 2021	AUG. 24, 2021	AUG. 24, 2021	SEP. 7, 2021	SEP. 8, 2021	SEP. 15, 2021	SEP. 17, 2021			DEPED CY 2021 BEFF	1,487,644.58		1,487,644.58	1,450,364.90		1,450,364.90	1,2,4,5	AUG. 11, 2021	AUG. 23, 2021	AUG. 23, 2021	AUG. 24-30, 2021	AUG. 31-SEP. 9, 2021		NONE
21FC0174	PURCHASE OF MATERIALS AND INSTALLATION OF 3 UNITS 50 KVA TRANSFORMER, DPWH – CAMARINES NORTE DEO, PASIG, DAET, CAMARINES NORTE	CONSTRUCTION	NO	PUBLIC BIDDING	N/A	OCT. 8-14, 2021	OCT. 15, 2021	OCT. 28, 2021	OCT. 28, 2021	-	-	-	-	-	-			EAO 2021	1,979,845.35		1,979,845.35	-		-	1,2,4,5	OCT. 15, 2021	OCT. 28, 2021	OCT. 28, 2021	OCT. 29-NOV. 4, 2021	NOV. 5-15, 2021		CANCELLED
21FC0175	INSTALLATION OF REGULATORY SIGN ALONG NATIONAL ROADS, PRIMARY AND SECONDARY NATIONAL ROAD	MAINTENANCE	NO	PUBLIC BIDDING	N/A	NOV. 26-DEC. 2, 2021	DEC. 3, 2021	DEC. 15, 2021	DEC. 15, 2021	DEC. 16, 2021	DEC. 17, 2021	DEC. 17, 2021	DEC. 20, 2021	DEC. 21, 2021	DEC. 23, 2021			SR2021-02-003829 PPA 200000100017000	1,789,593.12		1,789,593.12	1,777,482.00		1,777,482.00	1,2,4,5	DEC. 3, 2021	DEC. 15, 2021	DEC. 15, 2021	DEC. 16-22, 2021	DEC. 23-31, 2021		WITH (1) BID BULLETIN
21FC0177	INSTALLATION OF REGULATORY SIGNS ALONG NATIONAL ROAD, PRIMARY NATIONAL ROAD	MAINTENANCE	NO	PUBLIC BIDDING	N/A	DEC. 6-12, 2021	DEC. 13, 2021	DEC. 27, 2021	DEC. 27, 2021	DEC. 28, 2021	DEC. 29, 2021	DEC. 29, 2021	DEC. 29, 2021	DEC. 29, 2021	DEC. 31, 2021			EAO 2021	898,982.04		898,982.04	872,741.10		872,741.10	1,2,4,5	DEC. 13, 2021	DEC. 27, 2021	DEC. 27, 2021	DEC. 28, 2021- JAN. 3, 2022	JAN. 4-14, 2022		NONE
21FC0178	INSTALLATION OF ROAD SAFETY DEVICES (GUARDRAILS), PRIMARY NATIONAL ROAD	MAINTENANCE	NO	PUBLIC BIDDING	N/A	DEC. 6-12, 2021	DEC. 13, 2021	DEC. 27, 2021	DEC. 27, 2021	DEC. 28, 2021	DEC. 29, 2021	DEC. 29, 2021	DEC. 29, 2021	DEC. 29, 2021	DEC. 31, 2021			EAO 2021	899,146.89		899,146.89	893,285.87		893,285.87	1,2,4,5	DEC. 13, 2021	DEC. 27, 2021	DEC. 27, 2021	DEC. 28, 2021- JAN. 3, 2022	JAN. 4-14, 2022		WITH (1) SUPPLEMENTAL BID BULLETIN
21FC0179	INSTALLATION OF LOAD LIMIT SIGNAGES, PRIMARY NATIONAL ROAD	MAINTENANCE	NO	PUBLIC BIDDING	N/A	DEC. 6-12, 2021	DEC. 13, 2021	DEC. 27, 2021	DEC. 27, 2021	DEC. 28, 2021	DEC. 29, 2021	DEC. 29, 2021	DEC. 29, 2021	DEC. 29, 2021	DEC. 31, 2021			EAO 2021	3,026,886.00		3,026,886.00	2,981,550.00		2,981,550.00	1,2,4,5	DEC. 13, 2021	DEC. 27, 2021	DEC. 27, 2021	DEC. 28, 2021- JAN. 3, 2022	JAN. 4-14, 2022		NONE
21FC0180	REPAIR / REHAB / MAINTENANCE OF DPWH GUESTHOUSE FENCE, BRGY. GAHONON, DAET, CAMARINES NORTE	MAINTENANCE	NO	PUBLIC BIDDING	N/A	DEC. 6-12, 2021	DEC. 13, 2021	DEC. 27, 2021	DEC. 27, 2021	DEC. 28, 2021	DEC. 29, 2021	DEC. 29, 2021	DEC. 29, 2021	DEC. 29, 2021	DEC. 31, 2021			EAO 2021	3,249,123.90		3,249,123.90	3,152,183.05		3,152,183.05	1,2,4,5	DEC. 13, 2021	DEC. 27, 2021	DEC. 27, 2021	DEC. 28, 2021- JAN. 3, 2022	JAN. 4-14, 2022		NONE
21FC0203	INSTALLATION OF HAZARD MARKER, CHEVRON SIGN , ALONG DAANG MAHARLIKA K0255+000 – K0260+000, CAMARINES NORTE	MAINTENANCE	NO	PUBLIC BIDDING	N/A	DEC. 7-13, 2021	DEC. 14, 2021	DEC. 27, 2021	DEC. 27, 2021	DEC. 28, 2021	DEC. 29, 2021	DEC. 29, 2021	DEC. 29, 2021	DEC. 29, 2021	DEC. 31, 2021			GAA MAINTENANCE 4TH QUARTER (BY CONTRACT)	911,451.60		911,451.60	884,134.80		884,134.80	1,2,4,5	DEC. 13, 2021	DEC. 27, 2021	DEC. 27, 2021	DEC. 28, 2021- JAN. 3, 2022	JAN. 4-14, 2022		NONE
GOODS																																
20GFC0091	PURCHASE OF REFLECTORIZED TRAFFIC PAINT, DPWH-CNDEO MAINTENANCE SECTION	MAINTENANCE	NO	PUBLIC BIDDING	N/A	JUL. 23-29, 2021	N/A	N/A	AUG. 9, 2021	AUG. 13, 2021	AUG. 13, 2021	AUG. 16, 2021	AUG. 17, 2021	NOV. 17, 2021	NOV. 18, 2021			GAA MAINTENANCE 2020	729,810.00		729,810.00	722,384.00		722,384.00	1,2,4,6	N/A	N/A	MAY 17, 2021	MAY 18-24, 2021	MAY 25-JUN. 4, 2021		NONE
21GFC0026	PURCHASE OF MATERIALS FOR REPAINTING OF STEEL BRIDGES AND GUARDRAILS PANEL AND POST, DPWH-CNDEO MAINTENANCE SECTION	MAINTENANCE	NO	PUBLIC BIDDING	N/A	JUN. 24-30, 2021	JUL. 1, 2021	N/A	JUL. 13, 2021	JUL. 15, 2021	JUL. 15, 2021	SEP. 22, 2021	SEP. 23, 2021	SEP. 24, 2021	SEP. 27, 2021			EAO 2021 3RD QUARTER	999,710.00		999,710.00	989,951.00		989,951.00	1,2,4,6	N/A	N/A	JUL. 13, 2021	JUL. 14-20, 2021	JUL. 21-30, 2021		NONE

Code (PAP)	PROCUREMENT PROJECT	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Pre-Proc Conference	Ads/ Post of IB	Pre-bid Conference	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qualification	Date of BAC Resolution/ Recommendation Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery / Completion	Inspection & Acceptance	Source of Funds	Total	MOOE	CO	Total	MOOE	CO	List of Invited Observers	Pre-bid Conference	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qualification	Delivery/ Completion/ Acceptance (If Applicable)	Remarks (Explaining changes from the APP)
21GFC0027	PURCHASE OF INFORMATION TECHNOLOGY OFFICE EQUIPMENT FOR MAINTENANCE SECTION, DPWH-CNDEO, DAET, CAMARINES NORTE	MAINTENANCE	NO	PUBLIC BIDDING	N/A	JUN. 24-30, 2021	JUL. 1, 2021	N/A	JUL. 13, 2021	JUL. 23, 2021	JUL. 23, 2021	JUL. 26, 2021	JUL. 27, 2021	JUL. 28, 2021	JUL. 30, 2021			GAA MAINTENANCE 2021 4TH QUARTER	1,155,000.00		1,155,000.00	1,112,000.00		1,112,000.00	1,2,4,6	N/A	N/A	JUL. 13, 2021	JUL. 14-20, 2021	JUL. 21-30, 2021		NONE
21GFC0028	PURCHASE OF FIELD ACCESSORIES AND SUPPLIES FOR RBIA, DPWH-CNDEO, DAET, CAMARINES NORTE	PLANNING AND DESIGN	NO	PUBLIC BIDDING	N/A	JUL. 14-20, 2021	N/A	N/A	AUG. 2, 2021	AUG. 6, 2021	AUG. 6, 2021	AUG. 10, 2021	AUG. 11, 2021	AUG. 16, 2021	AUG. 19, 2021			SR2021-03-006530, MARCH 05, 2021, FY 2021 RA 11518 REGULAR 2021 CURRENT	227,270.00		227,270.00	226,135.00		226,135.00	1,2,4,6	N/A	N/A	JUL. 30, 2021	AUG. 2-9, 2021	AUG. 10-19, 2021		NONE
21GFC0029	PURCHASE OF IT EQUIPMENT FOR PLANNING AND DESIGN SECTION, DPWH-CNDEO, DAET, CAMARINES NORTE	PLANNING AND DESIGN	NO	PUBLIC BIDDING	N/A	JUL. 14-20, 2021	N/A	N/A	AUG. 2, 2021	AUG. 6, 2021	AUG. 6, 2021	AUG. 12, 2021	AUG. 13, 2021	AUG. 16, 2021	AUG. 19, 2021			01101101-REGULAR AGENCY FUND - GEN. FUND GAA SAN-SR2021-03-006397/MARCH 4, 2021, FY 2021 RA 11518 REGULAR 2021 CURRENT	318,510.00		318,510.00	316,917.45		316,917.45	1,2,4,6	N/A	N/A	JUL. 30, 2021	AUG. 2-9, 2021	AUG. 10-19, 2021		NONE
21GFC0030	PURCHASE OF OFFICE EQUIPMENT/SAFETY DEVICE/PPES/OFFICE SUPPLIES FOR PLANNING AND DESIGN SECTION, DPWH-CNDEO, DAET, CAMARINES NORTE	PLANNING AND DESIGN	NO	PUBLIC BIDDING	N/A	JUL. 14-20, 2021	JUL. 21, 2021	N/A	AUG. 3, 2021	AUG. 6, 2021	AUG. 6, 2021	AUG. 12, 2021	AUG. 13, 2021	AUG. 17, 2021	AUG. 19, 2021			01101101-REGULAR AGENCY FUND - GEN. FUND GAA SAN-SR2021-03-006397/MARCH 4, 2021, FY 2021 RA 11518 REGULAR 2021 CURRENT	1,166,460.00		1,166,460.00	1,160,627.00		1,160,627.00	1,2,4,6	JUL. 21, 2021	N/A	AUG. 3, 2021	AUG. 4-10, 2021	AUG. 11-20, 2021		NONE
21GFC0031	PURCHASE OF OFFICE SUPPLIES, OFFICE EQUIPMENTS AND FIELD PERSONNEL UNIFORMS, CONSTRUCTION SECTION, DPWH, CAMARINES NORTE DEO	CONSTRUCTION	NO	PUBLIC BIDDING	N/A	AUG. 20-26, 2021	N/A	N/A	SEP. 6, 2021	SEP. 10, 2021	SEP. 10, 2021	SEP. 13, 2021	SEP. 14, 2021	SEP. 15, 2021	SEP. 16, 2021			EAO 2021	332,115.00		332,115.00	331,284.71		331,284.71	1,2,4,6	N/A	N/A	SEP. 6, 2021	SEP. 7-13, 2021	SEP. 14-23, 2021		NONE
21GFC0032	PURCHASE OF OFFICE FURNITURES, DPWH-CNDEO ADMINISTRATIVE BUILDING, DAET, CAMARINES NORTE	ADMINISTRATIVE SECTION	NO	PUBLIC BIDDING	N/A	SEP. 9-16, 2021	SEP. 17, 2021	N/A	SEP. 30, 2021	OCT. 1, 2021	OCT. 1, 2021	OCT. 14, 2021	OCT. 15, 2021	OCT. 18, 2021	OCT. 20, 2021			EAO 2021	1,794,000.00		1,794,000.00	1,767,090.00		1,767,090.00	1,2,4,6	SEP. 17, 2021	N/A	SEP. 30, 2021	OCT. 1-7, 2021	OCT. 8-18, 2021		NONE
21GFC0033	PURCHASE OF HARDWARE MATERIALS, DPWH-CNDEO, F. PIMENTEL AVENUE, BRGY. II, DAET, CAMARINES NORTE	ADMINISTRATIVE SECTION	NO	PUBLIC BIDDING	N/A	SEP. 9-16, 2021	SEP. 17, 2021	N/A	SEP. 30, 2021	OCT. 5, 2021	OCT. 5, 2021	OCT. 7, 2021	OCT. 11, 2021	OCT. 15, 2021	OCT. 20, 2021			EAO 2021	512,219.00		512,219.00	511,240.00		511,240.00	1,2,4,6	SEP. 17, 2021	N/A	SEP. 30, 2021	OCT. 1-7, 2021	OCT. 8-18, 2021		NONE
21GFC0034	PURCHASE OF MATERIALS FOR REGRAVELLING OF SHOULDERS ALONG DAANG MAHARLIKA K0313+000 - K0317+000, LABO, CAMARINES NORTE	MAINTENANCE	NO	PUBLIC BIDDING	N/A	SEP. 9-16, 2021	SEP. 17, 2021	N/A	SEP. 30, 2021	OCT. 5, 2021	OCT. 5, 2021	OCT. 7, 2021	OCT. 11, 2021	OCT. 15, 2021	OCT. 19, 2021			GAA MAINTENANCE 2021 (SR2021-02-003763)	994,653.00		994,653.00	977,120.00		977,120.00	1,2,4,6	SEP. 17, 2021	N/A	SEP. 30, 2021	OCT. 1-7, 2021	OCT. 8-18, 2021		NONE
21GFC0035	PURCHASE OF ASPHALT AGGREGATES FOR ASPHALT PATCHING OF PRIMARY AND SECONDARY NATIONAL ROAD, PRIMARY, SECONDARY AND TERTIARY NATIONAL ROAD, CAMARINES NORTE	MAINTENANCE	NO	PUBLIC BIDDING	N/A	SEP. 9-16, 2021	SEP. 17, 2021	N/A	SEP. 30, 2021	OCT. 6, 2021	OCT. 6, 2021	OCT. 7, 2021	OCT. 11, 2021	OCT. 15, 2021	OCT. 19, 2021			GAA MAINTENANCE 2021 (SR2021-02-003763)	612,631.75		612,631.75	595,650.00		595,650.00	1,2,4,6	SEP. 17, 2021	N/A	SEP. 30, 2021	OCT. 1-7, 2021	OCT. 8-18, 2021		NONE
21GFC0036	PURCHASE OF OFFICE SUPPLIES, DPWH-CNDEO, DAET, CAMARINES NORTE	ADMINISTRATIVE SECTION	NO	PUBLIC BIDDING	N/A	SEP. 24-30, 2021	N/A	N/A	OCT. 11, 2021	OCT. 21, 2021	OCT. 21, 2021	OCT. 21, 20-21	OCT. 22, 2021	OCT. 26, 2021	OCT. 28, 2021			EAO 2021	870,035.00		870,035.00	781,448.00		781,448.00	1,2,4,6	N/A	N/A	OCT. 11, 2021	OCT. 12-18, 2021	OCT. 19-28, 2021		NONE
21GFC0037	PURCHASE OF INFORMATION TECHNOLOGY OFFICE EQUIPMENT FOR OFFICE OF THE DE,ICTS AND BAC, DPWH-CNDEO, DAET, CAMARINES NORTE	OFFICE OF THE DE	NO	PUBLIC BIDDING	N/A	SEP. 27 - OCT. 3, 2021	N/A	N/A	OCT. 13, 2021	OCT. 15, 2021	OCT. 15, 2021	OCT. 19, 2021	OCT. 20, 2021	OCT. 21, 2021	OCT. 22, 2021			EAO 2021	840,000.00		840,000.00	831,600.00		831,600.00	1,2,4,6	N/A	N/A	OCT. 13, 2021	OCT. 14-20, 2021	OCT. 21-29, 2021		NONE
21GFC0038	PURCHASE OF INFORMATION AND COMMUNICATIONS TECHNOLOGY (ICT) EQUIPMENT, OFFICE EQUIPMENT AND PPE FOR QUALITY ASSURANCE SECTION, DPWH-CNDEO, DAET, CAMARINES NORTE	QUALITY ASSURANCE SECTION	NO	PUBLIC BIDDING	N/A	OCT. 5-26, 2021	OCT. 12, 2021	N/A	OCT. 26, 2021	OCT. 28, 2021	OCT. 28, 2021	NOV. 12, 2021	NOV. 12, 2021	NOV. 17, 2021	NOV. 23, 2021			EAO 2021	2,000,000.00		2,000,000.00	1,990,000.00		1,990,000.00	1,2,4,6	OCT. 12, 2021	N/A	OCT. 26, 2021	OCT. 27-NOV. 2, 2021	NOV. 3-12, 2021		NONE
21GFC0039	PURCHASE OF HAZARD MARKER CHEVRON SIGN, ALONG DAANG MAHARLIKA K0313+000 - K0320+000 & K0345+000 - K0370+670, CAMARINES NORTE	MAINTENANCE	NO	PUBLIC BIDDING	N/A	OCT. 5-26, 2021	OCT. 12, 2021	N/A	OCT. 26, 2021	-	-	-	-	-	-			EAO 2021	999,350.00		999,350.00	-		-	1,2,4,6	OCT. 12, 2021	N/A	OCT. 26, 2021	OCT. 27-NOV. 2, 2021	NOV. 3-12, 2021		CANCELLED

Code (PAP)	PROCUREMENT PROJECT	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Pre-Proc Conference	Ads/ Post of IB	Pre-bid Conference	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qualification	Date of BAC Resolution/ Recommendation Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery / Completion	Inspection & Acceptance	Source of Funds	Total	MOOE	CO	Total	MOOE	CO	List of Invited Observers	Pre-bid Conference	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qualification	Delivery/ Completion/ Acceptance (If Applicable)	Remarks (Explaining changes from the APP)
21GFC0040	PURCHASE OF IT EQUIPMENT AND SUPPLIES, FOR RBIA	PLANNING AND DESIGN	NO	PUBLIC BIDDING	N/A	OCT. 14-20, 2021	N/A	N/A	NOV. 3, 2021	NOV. 12, 2021	NOV. 12, 2021	NOV. 22, 2021	NOV. 23, 2021	NOV. 25, 2021	DEC. 1, 2021			SR2021-03-006530, MARCH 05, 2021, FY 2021 RA 11518 REGULAR 2021 CURRENT	213,700.00		213,700.00	211,560.00		211,560.00	1,2,4,6	N/A	N/A	NOV. 3, 2021	NOV. 4-10, 2021	NOV. 11-22, 2021		NONE
21GFC0041	PURCHASE OF INFORMATION TECHNOLOGY EQUIPMENT FOR RECORDS UNIT AND DOTS UNIT, DPWH-CNDEO (ADMINISTRATIVE SECTION)	ADMINISTRATIVE SECTION	NO	PUBLIC BIDDING	N/A	OCT. 14-20, 2021	N/A	N/A	NOV. 3, 2021	NOV. 5, 2021	NOV. 5, 2021	NOV. 12, 2021	NOV. 12, 2021	NOV. 15, 2021	NOV. 17, 2021			EAO 2021	386,500.00		386,500.00	382,635.00		382,635.00	1,2,4,6	N/A	N/A	NOV. 3, 2021	NOV. 4-10, 2021	NOV. 11-22, 2021		NONE
21GFC0042	PURCHASE AND INSTALLATION OF 3 UNITS 50KVA TRANSFORMER, DPWH-CAMARINES NORTE DEO NEW ADMIN BUILDING, PASIG, DAET, CAMARINES NORTE	CONSTRUCTION	NO	PUBLIC BIDDING	N/A	NOV. 12-18, 2021	NOV. 19, 2021	N/A	DEC. 3, 2021	DEC. 17, 2021	DEC. 17, 2021	DEC. 20, 2021	DEC. 21, 2021	DEC. 23, 2021	DEC. 27, 2021			EAO 2021	1,552,518.01		1,552,518.01	1,549,900.00		1,549,900.00	1,2,4,6	NOV. 19, 2021	N/A	DEC. 3, 2021	DEC. 6-13, 2021	DEC. 14-23, 2021		NONE
21GFC0043	PURCHASE OF BRUSH CUTTER, DPWH-CNDEO MAINTENANCE SECTION	MAINTENANCE	NO	PUBLIC BIDDING	N/A	DEC. 2-8, 2021	N/A	N/A	DEC. 17, 2021	DEC. 23, 2021	DEC. 23, 2021	DEC. 24, 2021	DEC. 24, 2021	DEC. 27, 2021	DEC. 29, 2021			GAA MAINTENANCE 4TH QUARTER	194,400.00		194,400.00	191,448.00		191,448.00	1,2,4,6	N/A	N/A	DEC. 17, 2021	DEC. 20-27, 2021	DEC. 28, 2021- JAN. 10, 2022		NONE
21GFC0044	PURCHASE OF IT EQUIPMENT, BRIDGE MANAGEMENT SYSTEM (BMS) PERSONNEL	PLANNING AND DESIGN	NO	PUBLIC BIDDING	N/A	DEC. 2-8, 2021	N/A	N/A	DEC. 17, 2021	DEC. 23, 2021	DEC. 23, 2021	DEC. 24, 2021	DEC. 24, 2021	DEC. 27, 2021	DEC. 29, 2021			SR2021-03-006168, MARCH 2, 2021 FY 2021 RA11518 REGULAR 2021 CURRENT	199,245.00		199,245.00	197,245.00		197,245.00	1,2,4,6	N/A	N/A	DEC. 17, 2021	DEC. 20-27, 2021	DEC. 28, 2021- JAN. 10, 2022		NONE
21GFC0045	PURCHASE OF INFORMATION AND COMMUNICATIONS TECHNOLOGY (ICT) EQUIPMENT FOR OFFICE OF THE DE AND ADE, ADMIN (GSO), FINANCE, ICTS AND COA, DPWH-CNDEO DAET, CAMARINES NORTE	OFFICE OF THE DE	NO	PUBLIC BIDDING	N/A	DEC. 6-12, 2021	DEC. 13, 2021	N/A	DEC. 27, 2021	DEC. 28, 2021	DEC. 28, 2021	DEC. 29, 2021	DEC. 29, 2021	DEC. 29, 2021	DEC. 31, 2021			EAO 2021	756,700.00		756,700.00	681,030.00		681,030.00	1,2,4,6	DEC. 13, 2021	N/A	DEC. 27, 2021	DEC. 28, 2021, JAN. 3, 2022	JAN. 4-13, 2022		NONE
21GFC0046	PURCHASE OF OFFICE FURNITURES/FIXTURES, DPWH-CNDEO, F. PIMENTEL, DAET, CAMARINES NORTE	ADMINISTRATIVE SECTION	NO	PUBLIC BIDDING	N/A	DEC. 6-12, 2021	DEC. 13, 2021	N/A	DEC. 27, 2021	DEC. 29, 2021	DEC. 29, 2021	DEC. 29, 2021	DEC. 29, 2021	DEC. 29, 2021	DEC. 31, 2021			EAO 2021	1,019,888.88		1,019,888.88	1,004,588.32		1,004,588.32	1,2,4,6	DEC. 13, 2021	N/A	DEC. 27, 2021	DEC. 28, 2021, JAN. 3, 2022	JAN. 4-13, 2022		NONE
21GFC0047	PURCHASE OF INFORMATION TECHNOLOGY EQUIPMENT FOR MONITORIN, PROPERTYAND SUPPLY UNIT, HR, AND ADMINISTRATIVE SECTION USE, DPWH-CNDEO, (CONSTRUCTION AND ADMINISTRATIVE SECTION)	ADMINISTRATIVE SECTION	NO	PUBLIC BIDDING	N/A	DEC. 6-12, 2021	DEC. 13, 2021	N/A	DEC. 27, 2021	DEC. 28, 2021	DEC. 28, 2021	DEC. 29, 2021	DEC. 29, 2021	DEC. 29, 2021	DEC. 31, 2021			EAO 2021	1,134,000.00		1,134,000.00	1,122,660.00		1,122,660.00	1,2,4,6	DEC. 13, 2021	N/A	DEC. 27, 2021	DEC. 28, 2021, JAN. 3, 2022	JAN. 4-13, 2022		NONE
21GFC0048	PURCHASE OF TIRES AND BATTERY FOR MOTOR VEHICLES, DPWH-CNDEO, MAINTENANCE SECTION	MAINTENANCE	NO	PUBLIC BIDDING	N/A	DEC. 6-12, 2021	DEC. 13, 2021	N/A	DEC. 27, 2021	DEC. 29, 2021	DEC. 29, 2021	DEC. 29, 2021	DEC. 29, 2021	DEC. 29, 2021	DEC. 31, 2021			EAO 2021	999,580.00		999,580.00	735,850.00		735,850.00	1,2,4,6	DEC. 13, 2021	N/A	DEC. 27, 2021	DEC. 28, 2021, JAN. 3, 2022	JAN. 4-13, 2022		NONE
SMALL VALUE PROCUREMENT																																
PR. NO. 2021-06-064	PURCHASE OF FIELD SUPPLIES FOR SAFETY OF BRIDGE MANAGEMENT SYSTEM (BMS) PERSONNEL	PLANNING AND DESIGN	NO	SMALL VALUE PROCUREMENT	N/A	N/A	N/A	N/A	N/A	N/A	N/A	AUG. 10, 2021	AUG. 11, 2021	AUG. 12, 2021	AUG. 17, 2021			BMS FUND SR2021-03-006168, MARCH 02, 2021, FY 2021 RA 11518 REGULAR 2021 CURRENT	47,132.00		47,132.00	47,016.00		47,016.00	N/A	N/A	N/A	N/A	N/A	N/A		NONE
PR NO.: 2021-06-074	PURCHASE OF HYGIENE AND JANITORIAL SUPPLIES TO BE USED FOR WORKPLACE SANITATION AND BASIC HYGIENE OF VARIOUS OFFICES/SECTIONS FOR PROTECTION AND PREVENTION OF COVID-19 TRANSMISSION	ADMINISTRATIVE SECTION	NO	SMALL VALUE PROCUREMENT	N/A	N/A	N/A	N/A	N/A	N/A	N/A	JUL. 5, 2021	JUL. 6, 2021	JUL. 6, 2021	JUL. 7, 2021			EAO 2021	150,010.00		150,010.00	147,100.00		147,100.00	N/A	N/A	N/A	N/A	N/A	N/A		NONE
PR. NO. 2021-07-076	PURCHASE OF OFFICE AND FIELD EQUIPMENT FOR ROAD CONDITION AND INVENTORY SURVEY, ROUGHNESS SURVEYS AND VOC/RUC SURVEYS AND TECHNOLOGY ENHANCEMENT FOR RBIA	PLANNING AND DESIGN	NO	SMALL VALUE PROCUREMENT	N/A	N/A	N/A	N/A	N/A	N/A	N/A	AUG. 3, 2021	AUG. 6, 2021	AUG. 9, 2021	AUG. 12, 2021			SR2021-03-006530, MARCH 15, 2021, FY 2021 RA 11518 REGULAR 2021 CURRENT	129,383.00		129,383.00	127,927.00		127,927.00	N/A	N/A	N/A	N/A	N/A	N/A		NONE

Code (PAP)	PROCUREMENT PROJECT	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Pre-Proc Conference	Ada/ Post of IB	Pre-bid Conference	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qualification	Date of SAC Resolution/ Recommendation/ Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery / Completion	Inspection & Acceptance	Source of Funds	Total	MOOE	CO	Total	MOOE	CO	List of Invited Observers	Pre-bid Conference	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qualification	Delivery/ Completion/ Acceptance (If Applicable)	Remarks (Explaining changes from the APP)
PR. NO. 2021-07-077	PURCHASE OF OFFICE EQUIPMENT/SUPPLIES FOR MULTI YEAR PLANNING AND SCHEDULE (MYPS) AND VALIDATION PROGRAM	PLANNING AND DESIGN	NO	SMALL VALUE PROCUREMENT	N/A	N/A	N/A	N/A	N/A	N/A	N/A	AUG. 3, 2021	AUG. 6, 2021	AUG. 9, 2021	AUG. 12, 2021			SR2021-03-006308, MARCH 5, 2021 FY 2021 RA 11518 REGULAR 2021 CURRENT	50,431.00		50,431.00	49,811.00		49,811.00	N/A	N/A	N/A	N/A	N/A	N/A		NONE
PR. NO. 2021-07-079	PURCHASE OF OFFICE EQUIPMENT/SUPPLIES FOR MULTI YEAR PLANNING AND SCHEDULE (MYPS) AND VALIDATION PROGRAM	PLANNING AND DESIGN	NO	SMALL VALUE PROCUREMENT	N/A	N/A	N/A	N/A	N/A	N/A	N/A	AUG. 10, 2021	AUG. 11, 2021	AUG. 12, 2021	AUG. 13, 2021			SR2021-03-006308, MARCH 5, 2021 FY 2021 RA 11518 REGULAR 2021 CURRENT	26,000.00		26,000.00	25,900.00		25,900.00	N/A	N/A	N/A	N/A	N/A	N/A		NONE
PR. NO. 2021-08-104	PURCHASE OF HYGIENE AND JANITORIAL SUPPLIES TO BE USED FOR WORKPLACE SANITATION AND BASIC HYGIENE OF VARIOUS OFFICES/SECTIONS FOR PROTECTION AND PREVENTION OF COVID-19 TRANSMISSION	ADMINISTRATIVE SECTION	NO	SMALL VALUE PROCUREMENT	N/A	N/A	N/A	N/A	N/A	N/A	N/A	SEP. 20, 2021	SEP. 21, 2021	SEP. 21, 2021	SEP. 22, 2021			EAO 2021	350,000.00		350,000.00	349,095.00		349,095.00	N/A	N/A	N/A	N/A	N/A	N/A		NONE
PR. NO. 2021-09-109	PURCHASE OF MULTI-FUNCTION PRINTER, DPWH-CNDEO CONSTRUCTION SECTION	CONSTRUCTION	NO	SMALL VALUE PROCUREMENT	N/A	N/A	N/A	N/A	N/A	N/A	N/A	OCT. 26, 2021	OCT. 27, 2021	OCT. 29, 2021	NOV. 2, 2021			EAO 2021	37,000.00		37,000.00	36,630.00		36,630.00	N/A	N/A	N/A	N/A	N/A	N/A		NONE
PR. NO. 2021-10-114	PURCHASE OF BRUSH CUTTER AND CHAINSAW SPARE PARTS, DPWH-CNDEO MAINTENANCE SECTION	MAINTENANCE	NO	SMALL VALUE PROCUREMENT	N/A	N/A	N/A	N/A	N/A	N/A	N/A	NOV. 10, 2021	NOV. 11, 2021	NOV. 11, 2021	NOV. 12, 2021			GAA 2021 MAINTENANCE 4TH QUARTER	192,875.00		192,875.00	190,400.00		190,400.00	N/A	N/A	N/A	N/A	N/A	N/A		NONE
PR. NO. 2021-10-120	PURCHASE OF ADVOCACY KIT FOR 18-DAY CAMPAIGN TO END VIOLENCE AGAINST WOMEN (VAW)	MAINTENANCE	NO	SMALL VALUE PROCUREMENT	N/A	N/A	N/A	N/A	N/A	N/A	N/A	NOV. 15, 2021	NOV. 15, 2021	NOV. 17, 2021	NOV. 18, 2021			SR2021-02-004397	150,000.00		150,000.00	147,000.00		147,000.00	N/A	N/A	N/A	N/A	N/A	N/A		NONE
PR. NO. 2021-10-119	PURCHASE OF IT EQUIPMENT FOR MULTI-YEAR PLANNING AND SCHEDULING (MYPS)	PLANNING AND DESIGN	NO	SMALL VALUE PROCUREMENT	N/A	N/A	N/A	N/A	N/A	N/A	N/A	DEC. 10, 2021	DEC. 10, 2021	DEC. 13, 2021	DEC. 14, 2021			GAA MAINTENANCE 4TH QUARTER	30,000.00		30,000.00	29,700.00		29,700.00	N/A	N/A	N/A	N/A	N/A	N/A		NONE
PR. NO. 2021-11-129	PURCHASE OF OFFICE SUPPLIES, DPWH-CNDEO DAET, CAMARINES NORTE	MAINTENANCE	NO	SMALL VALUE PROCUREMENT	N/A	N/A	N/A	N/A	N/A	N/A	N/A	DEC. 15, 2021	DEC. 16, 2021	DEC. 16, 2021	DEC. 20, 2021			GAA MAINTENANCE 4TH QUARTER	299,845.00		299,845.00	295,445.00		295,445.00	N/A	N/A	N/A	N/A	N/A	N/A		NONE
PR. NO. 2021-11-130	PURCHASE OF HARDWARE MATERIALS, DPWH-CNDEO, DAET, CAMARINES NORTE	MAINTENANCE	NO	SMALL VALUE PROCUREMENT	N/A	N/A	N/A	N/A	N/A	N/A	N/A	DEC. 15, 2021	DEC. 16, 2021	DEC. 16, 2021	DEC. 20, 2021			GAA MAINTENANCE 4TH QUARTER	696,510.00		696,510.00	619,840.00		619,840.00	N/A	N/A	N/A	N/A	N/A	N/A		NONE
PR. NO. 2021-12-138	PURCHASE OF THERMOPLASTIC PAINT MATERIAL, SECONDARY NATIONAL ROAD	MAINTENANCE	NO	SMALL VALUE PROCUREMENT	N/A	N/A	N/A	N/A	N/A	N/A	N/A	DEC. 15, 2021	DEC. 16, 2021	DEC. 16, 2021	DEC. 20, 2021			EAO FY 2021	899,833.00		899,833.00	471,285.00		471,285.00	N/A	N/A	N/A	N/A	N/A	N/A		NONE
PR. NO. 2021-12-139	PURCHASE OF PAINT FOR REPAINTING OF BRIDGES AND GUARDRAILS, PRIMARY, SECONDARY AND TERTIARY NATIONAL ROAD	MAINTENANCE	NO	SMALL VALUE PROCUREMENT	N/A	N/A	N/A	N/A	N/A	N/A	N/A	DEC. 15, 2021	DEC. 16, 2021	DEC. 16, 2021	DEC. 20, 2021			EAO FY 2021	900,000.00		900,000.00	897,080.00		897,080.00	N/A	N/A	N/A	N/A	N/A	N/A		NONE
PR. NO. 2021-12-140	PURCHASE OF ASPHALT AGGREGATES FOR ASPHALT PATCHING OF PRIMARY AND SECONDARY NATIONAL ROAD, PRIMARY, SECONDARY AND TERTIARY ROAD, CAMARINES NORTE	MAINTENANCE	NO	SMALL VALUE PROCUREMENT	N/A	N/A	N/A	N/A	N/A	N/A	N/A	DEC. 15, 2021	DEC. 16, 2021	DEC. 16, 2021	DEC. 20, 2021			EAO FY 2021	899,784.24		899,784.24	886,400.00		886,400.00	N/A	N/A	N/A	N/A	N/A	N/A		NONE
PR. NO. 2021-12-136	PURCHASE OF INK AND UTILITY (MAINTENANCE) BOXES FOR CONSTRUCTION AND FINANCE SECTION, DPWH-CNDEO (CONSTRUCTION, BAC AND FINANCE SECTION)	CONSTRUCTION	NO	SMALL VALUE PROCUREMENT	N/A	N/A	N/A	N/A	N/A	N/A	N/A	DEC. 21, 2021	DEC. 21, 2021	DEC. 22, 2021	DEC. 23, 2021			EAO 2021	73,200.00		73,200.00	72,460.00		72,460.00	N/A	N/A	N/A	N/A	N/A	N/A		NONE

Code (PAP)	PROCUREMENT PROJECT	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Pre-Proc Conference	Ads/ Post of IB	Pre-bid Conference	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qualification	Date of BAC Resolution/ Recommendation/ Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery / Completion	Inspection & Acceptance	Source of Funds	Total	MOOE	CO	Total	MOOE	CO	List of Invited Observers	Pre-bid Conference	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qualification	Delivery/ Completion/ Acceptance (If Applicable)	Remarks (Explaining changes from the APP)
PR. NO. 2021-12-137	PURCHASE OF OFFICE EQUIPMENT, DPWH-CAMARINES NORTE DISTRICT ENGINEERING OFFICE	ADMINISTRATIVE SECTION	NO	SMALL VALUE PROCUREMENT	N/A	N/A	N/A	N/A	N/A	N/A	N/A	DEC. 21, 2021	DEC. 21, 2021	DEC. 22, 2021	DEC. 23, 2021			EAO 2021	210,000.00		210,000.00	207,900.00		207,900.00	N/A	N/A	N/A	N/A	N/A	N/A		NONE
PR. NO. 2021-12-142	PURCHASE OF FUEL TO BE USED FOR DPWH GENERATORS AND VARIOUS OFFICES/SECTION (OFFICE OF THE DE, ADMINISTRATIVE AND FINANCE SECTION)	OFFICE OF THE DE, ADMINISTRATIVE, AND FINANCE SECTION	NO	SMALL VALUE PROCUREMENT	N/A	N/A	N/A	N/A	N/A	N/A	N/A	DEC. 21, 2021	DEC. 21, 2021	DEC. 21, 2021	DEC. 23, 2021			EAO FY 2021	208,000.00		208,000.00	200,000.00		200,000.00	N/A	N/A	N/A	N/A	N/A	N/A		NONE
PR. NO. 2021-12-144	PURCHASE OF FUELS FOR PLANNING AND DESIGN SECTION	PLANNING AND DESIGN	NO	SMALL VALUE PROCUREMENT	N/A	N/A	N/A	N/A	N/A	N/A	N/A	DEC. 21, 2021	DEC. 21, 2021	DEC. 21, 2021	DEC. 23, 2021			01101101-REGULAR AGENCY FUND-GEN. FUND GAA SAN-SR2021-03-006397/MARCH 4, 2021, FY 2021 RA 11518 REGULAR 2021 CURRENT	867,000.00		867,000.00	850,000.00		850,000.00	N/A	N/A	N/A	N/A	N/A	N/A		NONE
PR. NO. 2021-12-145	PURCHASE OF SPARE PARTS FOR PLANNING AND DESIGN SECTION	PLANNING AND DESIGN	NO	SMALL VALUE PROCUREMENT	N/A	N/A	N/A	N/A	N/A	N/A	N/A	DEC. 21, 2021	DEC. 21, 2021	DEC. 22, 2021	DEC. 23, 2021			01101101-REGULAR AGENCY FUND-GEN. FUND GAA SAN-SR2021-03-006397/MARCH 4, 2021, FY 2021 RA 11518 REGULAR 2021 CURRENT	62,400.00		62,400.00	62,250.00		62,250.00	N/A	N/A	N/A	N/A	N/A	N/A		NONE
PR. NO. 2021-12-148	PURCHASE OF OFFICE SUPPLIES, DPWH-CNDEO DAET, CAMARINES NORTE	ADMINISTRATIVE SECTION	NO	SMALL VALUE PROCUREMENT	N/A	N/A	N/A	N/A	N/A	N/A	N/A	DEC. 22, 2021	DEC. 23, 2021	DEC. 23, 2021	DEC. 28, 2021			01101101-REGULAR AGENCY FUND-GEN. FUND GAA SAN-SR2021-03-006397/MARCH 4, 2021, FY 2021 RA 11518 REGULAR 2021 CURRENT	423,800.00		423,800.00	419,535.00		419,535.00	N/A	N/A	N/A	N/A	N/A	N/A		NONE
PR. NO. 2021-12-152	PURCHASE OF EARLY WARNING SIGNS TARPULINE, DPWH-CNDEO, DAET, CAMARINES NORTE	MAINTENANCE	NO	SMALL VALUE PROCUREMENT	N/A	N/A	N/A	N/A	N/A	N/A	N/A	DEC. 23, 2021	DEC. 24, 2021	DEC. 27, 2021	DEC. 28, 2021			GAA MAINTENANCE 2021 (4TH QUARTER)	87,500.00		87,500.00	84,000.00		84,000.00	N/A	N/A	N/A	N/A	N/A	N/A		NONE
PR. NO. 2021-12-162	PURCHASE OF FUEL, OIL AND LUBRICANTS FOR CONSTRUCTION SECTION SERVICE VEHICLE, DPWH-CNDEO (CONSTRUCTION SECTION)	CONSTRUCTION	NO	SMALL VALUE PROCUREMENT	N/A	N/A	N/A	N/A	N/A	N/A	N/A	DEC. 28, 2021	DEC. 28, 2021	DEC. 28, 2021	DEC. 29, 2021			EAO 2021	299,987.00		299,987.00	283,313.00		283,313.00	N/A	N/A	N/A	N/A	N/A	N/A		NONE
PR. NO. 2021-12-166	PURCHASE OF TWO (2) UNITS AIRCONDITIONER TO BE USED IN THE OFFICE OF THE ASSISTANT DISTRICT ENGINEER	ADMINISTRATIVE SECTION	NO	SMALL VALUE PROCUREMENT	N/A	N/A	N/A	N/A	N/A	N/A	N/A	DEC. 29, 2021	DEC. 29, 2021	DEC. 29, 2021	DEC. 31, 2021			EAO 2021	81,000.00		81,000.00	80,780.00		80,780.00	N/A	N/A	N/A	N/A	N/A	N/A		NONE
EMERGENCY CASES																																
PR. NO. 2021-09-106	PURCHASE OF FIRE EXTINGUISHER TO BE USED ON ADMINISTRATIVE BUILDING, DPWH-CNDEO (ADMINISTRATIVE SECTION)	ADMINISTRATIVE SECTION	NO	EMERGENCY CASE PROCUREMENT	N/A	N/A	N/A	N/A	N/A	N/A	N/A	OCT. 5, 2021	OCT. 6, 2021	OCT. 6, 2021	OCT. 7, 2021			EAO 2021	249,999.90		249,999.90	249,750.00		249,750.00	N/A	N/A	N/A	N/A	N/A	N/A		NONE
PR. NO. 2021-10-110	PURCHASE OF HAZARD MARKER, CHEVRON SIGN ALONG DAANG MAHARLIKA K0313+000 - K0320+000 AND K0345+000 - K0370+670, CAMARINES NORTE	MAINTENANCE	NO	EMERGENCY CASE PROCUREMENT	N/A	N/A	N/A	N/A	N/A	N/A	N/A	OCT. 8, 2021	OCT. 11, 2021	OCT. 11, 2021	OCT. 12, 2021			EAO 2021	999,350.00		999,350.00	989,373.00		989,373.00	N/A	N/A	N/A	N/A	N/A	N/A		NONE
PR. NO. 2021-10-111	PURCHASE OF SPARE PARTS FOR THE REPAIR MAN CLA 18.280 DUMP TRUCK (H3-6462), DPWH CAMARINES NORTE DISTRICT ENGINEERING OFFICE	MAINTENANCE SECTION	NO	EMERGENCY CASE PROCUREMENT	N/A	N/A	N/A	N/A	N/A	N/A	N/A	OCT. 21, 2021	OCT. 22, 2021	OCT. 22, 2021	OCT. 25, 2021			GAA 2021 3RD QUARTER	87,234.00		87,234.00	86,734.00		86,734.00	N/A	N/A	N/A	N/A	N/A	N/A		NONE
PR. NO. 2021-12-143	PURCHASE OF HYGIENE AND JANITORIAL SUPPLIES TO BE USED FOR WORKPLACE SANITATION AND BASIC HYGIENE OF VARIOUS OFFICES/SECTIONS FOR PROTECTION AND PREVENTION OF COVID-19 TRANSMISSION	DPWH-CNDEO	NO	EMERGENCY CASE PROCUREMENT	N/A	N/A	N/A	N/A	N/A	N/A	N/A	DEC. 15, 2021	DEC. 16, 2021	DEC. 16, 2021	DEC. 20, 2021			EAO 2021	151,900.00		151,900.00	148,430.00		148,430.00	N/A	N/A	N/A	N/A	N/A	N/A		NONE
CONSULTING SERVICES																																

Code (PAP)	PROCUREMENT PROJECT	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Pre-Proc Conference	Ads/ Post of IB	Pre-bid Conference	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qualification	Date of BAC Resolution/Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery / Completion	Inspection & Acceptance	Source of Funds	Total	MOOE	CO	Total	MOOE	CO	List of Invited Observers	Pre-bid Conference	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qualification	Delivery/ Completion/ Acceptance (If Applicable)	Remarks (Explaining changes from the APP)	
21CSFC02	CONDUCT OF GEOTECHNICAL INVESTIGATION FOR FY 2022 FLOOD CONTROL PROJECTS, CAMARINES NORTE	PLANNING AND DESIGN	NO	PUBLIC BIDDING	JUL. 21, 2021	JUL. 28- AUG. 3, 2021	AUG. 12, 2021	AUG. 4, 2021	AUG. 24, 2021	AUG. 31, 2021	SEP. 3, 2021	SEP. 7, 2021	SEP. 7, 2021	SEP. 8, 2021	SEP. 9, 2021			SR2021-03-006397	1,999,976.49		1,999,976.49	1,950,000.00		1,950,000.00	1,2,3,4,5	AUG. 12, 2021	AUG. 4, 2021	AUG. 24, 2021	AUG. 25-30, 2021	SEP. 1-3, 2021		NONE	
Total Alloted Budget of Procurement Activities																			189,778,448.75														
Total Contract Price of Procurement Activities Conducted																						179,829,704.07											
Total Savings (Total Alloted Budget - Total Contract Price)																						9,948,744.68											
ON-GOING PROCUREMENT ACTIVITIES																																	
CIVIL WORKS																																	
21FC0109	CONSTRUCTION OF ROAD WITH SEAWALL (CONG. EMING PANOTES BOULEVARD) BARANGAY MAMBUNGALON, MERCEDES, CAMARINES NORTE, BRGY. MAMBUNGALON, MERCEDES, CAMARINES NORTE	CONSTRUCTION	NO	PUBLIC BIDDING	JAN. 25, 2021	MAR. 5 - 11, 2021	MAR. 12, 2021	MAR. 24, 2021	MAR. 24, 2021	MAR. 25, 2021	MAR. 30, 2021							GAA FY 2021 LIP	96,499,703.32		96,499,703.32			-	1,2,4,5	MAR. 12, 2021	MAR. 24, 2021	MAR. 24, 2021	MAR. 25-31, 2021	APR. 1-12, 2021		WITH SUPPLEMENTAL BULLETIN AND FLR	
21FC0111	CONSTRUCTION OF ROAD WITH SEAWALL , BARANGAY CAYUCYUCA, MERCEDES, CAMARINES NORTE, BRGY. CAYUCYUCAN, MERCEDES, CAMARINES NORTE	CONSTRUCTION	NO	PUBLIC BIDDING	JAN. 28, 2021	FEB. 5- 11, 2021	FEB. 15, 2021	MAR. 1, 2021	MAR. 1, 2021	MAR. 2, 2021	MAR. 9, 2021							GAA FY 2021 LIP	96,499,791.17		96,499,791.17			-	1,2,4,5	FEB. 15, 2021	MAR. 1, 2021	MAR. 1, 2021	MAR. 2-8, 2021	MAR. 9-19, 2021		WITH SUPPLEMENTAL BULLETIN AND FLR	
21FC0113	CONSTRUCTION/REHABILITATION OF MULTI-PURPOSE BUILDING, BRGY. PAMORANGON, DAET, CAMARINES NORTE	CONSTRUCTION	NO	PUBLIC BIDDING	N/A	FEB. 9- 15, 2021	FEB. 16, 2021	MAR. 1, 2021	MAR. 1, 2021	MAR. 2, 2021	MAR. 9, 2021							GAA FY 2021 LIP	2,970,000.00		2,970,000.00			-	1,2,4,5	FEB. 16, 2021	MAR. 1, 2021	MAR. 1, 2021	MAR. 2-8, 2021	MAR. 9-19, 2021		FLR	
21FC0119	CONSTRUCTION OF ROAD WITH SLOPE PROTECTION (CONG. EMING PANOTES BOULEVARD) BARANGAY MANGUISOC, MERCEDES, CAMARINES NORTE, BRGY. MAGUISOC, MERCEDES, CAMARINES NORTE	CONSTRUCTION	NO	PUBLIC BIDDING	FEB. 10, 2021	FEB. 17- 23, 2021	FEB. 24, 2021	MAR. 15, 2021	MAR. 15, 2021	MAR. 16, 2021	MAR. 22, 2021							GAA FY 2021	96,499,449.65		96,499,449.65			-	1,2,4,5	FEB. 24, 2021	MAR. 8, 2021	MAR. 8, 2021	MAR. 9-15, 2021	MAR. 16-26, 2021		WITH BID AND SUPPLEMENTAL BULLETIN AND FLR	
21FC0126	CONSTRUCTION OF SEAWALL OF WITH ROADS (CONG. ELMER PANOTES BLVD), LEADING TO CORY AQUINO BLVD., LANOT SECTION, MERCEDES, CAMARINES NORTE, MERCEDES, CAMARINES NORTE	CONSTRUCTION	NO	PUBLIC BIDDING	FEB. 17, 2021	FEB. 24 - MAR. 2, 2021	MAR. 3, 2021	MAR. 15, 2021	MAR. 15, 2021	APR. 15, 2021	APR. 18, 2021							GAA FY 2021	24,499,093.57		24,499,093.57			-	1,2,4,5	MAR. 3, 2021	MAR. 15, 2021	MAR. 15, 2021	MAR. 16-22, 2021	MAR. 23-31, 2021		FLR	
21FC0143	CONCRETING OF DRAINAGE SYSTEM, BRGY. LAG-ON, DAET, CAMARINES NORTE	CONSTRUCTION	NO	PUBLIC BIDDING	APR. 6, 2021	APR. 13- 19, 2021	APR. 20, 2021	MAY 3, 2021	MAY 3, 2021	MAY 4, 2021	MAY 10, 2021							GAA FY 2021 INFRASTRUCTURE PROGRAM	14,849,998.78		14,849,998.78			-	1,2,4,5	APR. 20, 2021	MAY 3, 2021	MAY 3, 2021	MAY 4-10, 2021	MAY 11-21, 2021		FLR	
2022 PROJECTS																																	
22FC0001	CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATIONS (TOURISM ROAD INFRASTRUCTURE PROGRAM - TRIP) - DAET-TALOBATIB-JOSE PANGANIBAN MONUMENT (NATIONAL HERO) & BULALAKAO BEACH TO LARAP TO CAROLINE ISLAND TO BAGONG SILANG - CAPALONGA ROAD, ROAD LEADING TO PAG-ASA BEACH TO LARAP TO CAROLINE ISLAND TO BAGONG SILANG - CAPALONGA, CAMARINES NORTE, JOSE PANGANIBAN, CAMARINES NORTE	CONSTRUCTION	YES	PUBLIC BIDDING	SEP. 20, 2021	OCT. 1- 7, 2021	OCT. 8, 2021	OCT. 21, 2021	OCT. 21, 2021									NEP FY 2022 INFRASTRUCTURE PROGRAM	14,331,499.48		14,331,499.48			-	1,2,4,5	SEP. 20, 2021	OCT. 21, 2021	OCT. 21, 2021	OCT. 22-28, 2021	OCT. 29- NOV. 8, 2021		WITH (1) SUPPLEMENTAL BID BULLETIN	
22FC0002	CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATIONS DAET-BASUD-MERCEDES COASTAL ROAD LEADING TO LANOT SODA SPRING, COLASI FALLS, MANGCAMAGONG BEACH, AND MERCEDES GROUP OF ISLANDS, MERCEDES, CAMARINES NORTE, MERCEDES, CAMARINES NORTE	CONSTRUCTION	YES	PUBLIC BIDDING	N/A	OCT. 1- 7, 2021	OCT. 8, 2021	OCT. 21, 2021	OCT. 21, 2021	OCT. 26, 2021								NEP FY 2022 INFRASTRUCTURE PROGRAM	4,899,737.56		4,899,737.56			-	1,2,4,5	SEP. 20, 2021	OCT. 21, 2021	OCT. 21, 2021	OCT. 22-28, 2021	OCT. 29- NOV. 8, 2021		WITH (1) SUPPLEMENTAL BID BULLETIN	

Code (PAP)	PROCUREMENT PROJECT	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Pre-Proc Conference	Ads/ Post of IB	Pre-bid Conference	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qualification	Date of BAC Resolution/ Recommendation/ Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery / Completion	Inspection & Acceptance	Source of Funds	Total	MOOE	CO	Total	MOOE	CO	List of Invited Observers	Pre-bid Conference	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qualification	Delivery/ Completion/ Acceptance (If Applicable)	Remarks (Explaining changes from the APP)
22FC0003	CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS LEADING TO TRADES, INDUSTRIES AND ECONOMIC ZONES (ROADS LEVERAGING LINKAGES FOR INDUSTRY AND TRADE INFRASTRUCTURE PROGRAM - ROLL-IT) - BRGY. FABRICA ROAD CONNECTING DAANG MAHARLIKA HIGHWAY IN SUPPORT OF PINEAPPLE AND COCO COIR INDUSTRIES, SAN VICENTE, CAMARINES NORTE, BRGY. FABRICA, SAN VICENTE, CAMARINES NORTE	CONSTRUCTION	YES	PUBLIC BIDDING	N/A	OCT. 1-7, 2021	OCT. 8, 2021	OCT. 21, 2021	OCT. 21, 2021									NEP FY 2022 INFRASTRUCTURE PROGRAM	4,899,997.61		4,899,997.61			-	1,2,4,5	SEP. 20, 2021	OCT. 21, 2021	OCT. 21, 2021	OCT. 22-28, 2021	OCT. 29-NOV. 8, 2021		WITH (1) SUPPLEMENTAL BID BULLETIN
22FC0004	CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATIONS PINAGTIGASAN TO MAHABANG BUHANGIN ROAD LEADING TO WHITE SAND BEACHES, CALAGUAS ISLAND, BRGY. PINAGTIGASAN, VINZONS, CAMARINES NORTE, BRGY. PINAGTIGASAN, VINZONS, CAMARINES NORTE	CONSTRUCTION	YES	PUBLIC BIDDING	N/A	OCT. 1-7, 2021	OCT. 8, 2021	OCT. 21, 2021	OCT. 21, 2021	OCT. 26, 2021								NEP FY 2022 INFRASTRUCTURE PROGRAM	4,899,995.22		4,899,995.22			-	1,2,4,5	SEP. 20, 2021	OCT. 21, 2021	OCT. 21, 2021	OCT. 22-28, 2021	OCT. 29-NOV. 8, 2021		WITH (1) SUPPLEMENTAL BID BULLETIN
22FC0005	CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS LEADING TO TRADES, INDUSTRIES AND ECONOMIC ZONES, GUISICAN BRGY. ROAD CONNECTING DAANG MAHARLIKA IN SUPPORT OF GUISICAN MPC SANKAKA PRODUCTION AREA, BRGY. GUISICAN, LABO, CAMARINES NORTE, BRGY. GUISICAN, LABO, CAMARINES NORTE	CONSTRUCTION	YES	PUBLIC BIDDING	SEP. 20, 2021	OCT. 1-7, 2021	OCT. 8, 2021	OCT. 21, 2021	OCT. 21, 2021	OCT. 26, 2021								NEP FY 2022 INFRASTRUCTURE PROGRAM	9,799,996.89		9,799,996.89			-	1,2,4,5	SEP. 20, 2021	OCT. 21, 2021	OCT. 21, 2021	OCT. 22-28, 2021	OCT. 29-NOV. 8, 2021		WITH (1) SUPPLEMENTAL BID BULLETIN
22FC0006	CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING, RAMON MAGSAYSAY ELEMENTARY SCHOOL, TALISAY, CAMARINES NORTE	CONSTRUCTION	YES	PUBLIC BIDDING	N/A	OCT. 1-7, 2021	OCT. 8, 2021	OCT. 21, 2021	OCT. 21, 2021	OCT. 22, 2021								FY 2022 GAA	1,980,000.00		1,980,000.00			-	1,2,4,5	SEP. 20, 2021	OCT. 21, 2021	OCT. 21, 2021	OCT. 22-28, 2021	OCT. 29-NOV. 8, 2021		WITH (1) SUPPLEMENTAL BID BULLETIN
22FC0007	CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS LEADING TO TRADES, INDUSTRIES AND ECONOMIC ZONES, MATNOG ROAD CONNECTING TO DAANG MAHARLIKA HIGHWAY IN SUPPORT OF COCONUT AND PINEAPPLE INDUSTRIES, BARANGAY MATNOG, BASUD, CAMARINES NORTE, BRGY. MATNOG, BASUD, CAMARINES NORTE	CONSTRUCTION	YES	PUBLIC BIDDING	N/A	OCT. 1-7, 2021	OCT. 8, 2021	OCT. 21, 2021	OCT. 21, 2021	OCT. 26, 2021	OCT. 29, 2021							NEP FY 2022 INFRASTRUCTURE PROGRAM	4,899,291.56		4,899,291.56			-	1,2,4,5	SEP. 20, 2021	OCT. 21, 2021	OCT. 21, 2021	OCT. 22-28, 2021	OCT. 29-NOV. 8, 2021		WITH (1) SUPPLEMENTAL BID BULLETIN
22FC0008	CONSTRUCTION OF ROAD, BRGY. PLARIDEL, STA. ELENA, CAMARINES NORTE	CONSTRUCTION	YES	PUBLIC BIDDING	OCT. 1, 2021	OCT. 5-11, 2021	OCT. 13, 2021	OCT. 26, 2021	OCT. 26, 2021	NOV. 2, 2021								NEP FY 2022 INFRASTRUCTURE PROGRAM	9,799,992.65		9,799,992.65			-	1,2,4,5	OCT. 13, 2021	OCT. 26, 2021	OCT. 26, 2021	OCT. 27-NOV. 2, 2021	NOV. 3-12, 2021		NONE
22FC0009	CONSTRUCTION/ IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATIONS DAET – VINZONS LEADING TO MANTIGBI – SULA – SABANG – AGUIT-IT BEACH, QUINAMANUKAN ISLAND, VINZONS, CAMARINES NORTE, VINZONS, CAMARINES NORTE	CONSTRUCTION	YES	PUBLIC BIDDING	OCT. 1, 2021	OCT. 5-11, 2021	OCT. 13, 2021	OCT. 26, 2021	OCT. 26, 2021	OCT. 28, 2021	NOV. 4, 2021							NEP FY 2022 INFRASTRUCTURE PROGRAM	14,456,912.80		14,456,912.80			-	1,2,4,5	OCT. 13, 2021	OCT. 26, 2021	OCT. 26, 2021	OCT. 27-NOV. 2, 2021	NOV. 3-12, 2021		NONE
22FC0010	PREVENTIVE MAINTENANCE ALONG DAANG MAHARLIKA (LZ) – K0334+345 – K0335+000, K0335+628 – K0335+964, K0335+971 – K0336+322, DAANG MAHARLIKA (LZ), TALISAY, CAMARINES NORTE	CONSTRUCTION	YES	PUBLIC BIDDING	OCT. 1, 2021	OCT. 5-11, 2021	OCT. 13, 2021	DEC. 2, 2021	DEC. 2, 2021									FY 2022 INFRASTRUCTURE PROGRAM	39,199,466.99		39,199,466.99			-	1,2,4,5	OCT. 13, 2021	OCT. 26, 2021	OCT. 26, 2021	OCT. 27-NOV. 2, 2021	NOV. 3-12, 2021		WITH (1) SUPPLEMENTAL BID AND (1) BID BULLETIN
22FC0011	ASSET PRESERVATION PROGRAM – PREVENTIVE MAINTENANCE – DAANG MAHARLIKA (LZ) – K0287+000 – K0287+690, K0287+000 – K0287+690 OF DAANG MAHALIKA (LZ), 1ST DISTRICT, CAMARINES NORTE	CONSTRUCTION	YES	PUBLIC BIDDING	OCT. 1, 2021	OCT. 5-11, 2021	OCT. 13, 2021	OCT. 26, 2021	OCT. 26, 2021									NEP FY 2022 INFRASTRUCTURE PROGRAM	9,799,952.51		9,799,952.51			-	1,2,4,5	OCT. 13, 2021	OCT. 26, 2021	OCT. 26, 2021	OCT. 27-NOV. 2, 2021	NOV. 3-12, 2021		NONE
22FC0012	CONSTRUCTION OF MULTI-PURPOSE BUILDING (PHASE II), BRGY. CAMAMBUGAN, DAET, CAMARINES NORTE	CONSTRUCTION	YES	PUBLIC BIDDING	N/A	OCT. 5-11, 2021	OCT. 13, 2021	OCT. 26, 2021	OCT. 26, 2021									GAA FY 2022	4,950,000.00		4,950,000.00			-	1,2,4,5	OCT. 13, 2021	OCT. 26, 2021	OCT. 26, 2021	OCT. 27-NOV. 2, 2021	NOV. 3-12, 2021		NONE

Code (PAP)	PROCUREMENT PROJECT	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Pre-Proc Conference	Ads/ Post of IB	Pre-bid Conference	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qualification	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery / Completion	Inspection & Acceptance	Source of Funds	Total	MOOE	CO	Total	MOOE	CO	List of Invited Observers	Pre-bid Conference	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qualification	Delivery/ Completion/ Acceptance (If Applicable)	Remarks (Explaining changes from the APP)
22FC0013	NETWORK DEVELOPMENT PROGRAM – CONSTRUCTION OF BY-PASS AND DIVERSION ROADS – LABO BYPASS ROAD, CAMARINES NORTE, LABO, CAMARINES NORTE	CONSTRUCTION	YES	PUBLIC BIDDING	OCT. 6, 2021	OCT. 7-13, 2021	OCT. 14, 2021	OCT. 27, 2021	OCT. 27, 2021									FY 2022 INFRASTRUCTURE PROGRAM	91,499,934.08		91,499,934.08			-	1,2,4,5	OCT. 14, 2021	OCT. 27, 2021	OCT. 27, 2021	OCT. 28-NOV. 3, 2021	NOV. 4-12, 2021		WITH (1) SUPPLEMENTAL BID BULLETIN
22FC0014	PREVENTIVE MAINTENANCE ALONG DAANG MAHARLIKA (LZ) – K0332+(-910) – K0332+577, K0332+(-910) – K0332+577 OF DAANG MAHARLIKA (LZ), 2ND DISTRICT, CAMARINES NORTE	CONSTRUCTION	YES	PUBLIC BIDDING	OCT. 6, 2021	OCT. 7-13, 2021	OCT. 14, 2021	DEC. 2, 2021	DEC. 2, 2021									FY 2022 INFRASTRUCTURE PROGRAM	39,199,925.73		39,199,925.73			-	1,2,4,5	OCT. 14, 2021	OCT. 27, 2021	OCT. 27, 2021	OCT. 28-NOV. 3, 2021	NOV. 4-12, 2021		WITH (1) SUPPLEMENTAL BID AND (1) BID BULLETIN
22FC0015	CONSTRUCTION OF MALE BARRACKS, CAMP BUSIGON, BRGY. TULAY NA LUPA, LABO, CAMARINES NORTE	CONSTRUCTION	YES	PUBLIC BIDDING	OCT. 6, 2021	OCT. 7-13, 2021	OCT. 14, 2021	OCT. 27, 2021	OCT. 27, 2021	NOV. 3, 2021								FY 2022 INFRASTRUCTURE PROGRAM	14,700,000.00		14,700,000.00			-	1,2,4,5	OCT. 14, 2021	OCT. 27, 2021	OCT. 27, 2021	OCT. 28-NOV. 3, 2021	NOV. 4-12, 2021		NONE
22FC0016	CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING, BRGY. DEL CARMEN, TALISAY, CAMARINES NORTE	CONSTRUCTION	YES	PUBLIC BIDDING	N/A	OCT. 7-13, 2021	OCT. 14, 2021	OCT. 27, 2021	OCT. 27, 2021	NOV. 2, 2021	NOV. 8, 2021							FY 2022 INFRASTRUCTURE PROGRAM	4,950,000.00		4,950,000.00			-	1,2,4,5	OCT. 14, 2021	OCT. 27, 2021	OCT. 27, 2021	OCT. 28-NOV. 3, 2021	NOV. 4-12, 2021		NONE
22FC0017	CONSTRUCTION OF MULTI-PURPOSE BUILDING, BRGY. BAGASBAS (BAGONG LIPUNAN), DAET, CAMARINES NORTE	CONSTRUCTION	YES	PUBLIC BIDDING	N/A	OCT. 7-13, 2021	OCT. 14, 2021	OCT. 27, 2021	OCT. 27, 2021	NOV. 2, 2021								FY 2022 INFRASTRUCTURE PROGRAM	4,950,000.00		4,950,000.00			-	1,2,4,5	OCT. 14, 2021	OCT. 27, 2021	OCT. 27, 2021	OCT. 28-NOV. 3, 2021	NOV. 4-12, 2021		NONE
22FC0018	CONSTRUCTION OF MULTI-PURPOSE BUILDING, DON S. CARRANCEJA MEMORIAL SCHOOL, BRGY. BIBIRAO, DAET, CAMARINES NORTE	CONSTRUCTION	YES	PUBLIC BIDDING	N/A	OCT. 7-13, 2021	OCT. 14, 2021	OCT. 27, 2021	OCT. 27, 2021	NOV. 2, 2021								FY 2022 INFRASTRUCTURE PROGRAM	4,950,000.00		4,950,000.00			-	1,2,4,5	OCT. 14, 2021	OCT. 27, 2021	OCT. 27, 2021	OCT. 28-NOV. 3, 2021	NOV. 4-12, 2021		NONE
22FC0019	CONSTRUCTION OF MULTI-PURPOSE BUILDING, BRIÑAS ELEMENTARY SCHOOL, BRGY. TAISAN, BASUD, CAMARINES NORTE	CONSTRUCTION	YES	PUBLIC BIDDING	N/A	OCT. 7-13, 2021	OCT. 14, 2021	OCT. 27, 2021	OCT. 27, 2021	NOV. 3, 2021								FY 2022 INFRASTRUCTURE PROGRAM	4,950,000.00		4,950,000.00			-	1,2,4,5	OCT. 14, 2021	OCT. 27, 2021	OCT. 27, 2021	OCT. 28-NOV. 3, 2021	NOV. 4-12, 2021		NONE
22FC0020	CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING, MOCONG ELEMENTARY SCHOOL, BRGY. MOCONG, BASUD, CAMARINES NORTE	CONSTRUCTION	YES	PUBLIC BIDDING	N/A	OCT. 7-13, 2021	OCT. 14, 2021	OCT. 27, 2021	OCT. 27, 2021	NOV. 2, 2021	NOV. 8, 2021							FY 2022 INFRASTRUCTURE PROGRAM	1,980,000.00		1,980,000.00			-	1,2,4,5	OCT. 14, 2021	OCT. 27, 2021	OCT. 27, 2021	OCT. 28-NOV. 3, 2021	NOV. 4-12, 2021		NONE
22FC0021	CONSTRUCTION OF MULTI-PURPOSE BUILDING, BRGY. ALAWIHAO, DAET, CAMARINES NORTE	CONSTRUCTION	YES	PUBLIC BIDDING	N/A	OCT. 7-13, 2021	OCT. 14, 2021	OCT. 27, 2021	OCT. 27, 2021	NOV. 3, 2021								FY 2022 INFRASTRUCTURE PROGRAM	4,950,000.00		4,950,000.00			-	1,2,4,5	OCT. 14, 2021	OCT. 27, 2021	OCT. 27, 2021	OCT. 28-NOV. 3, 2021	NOV. 4-12, 2021		NONE
22FC0022	CONSTRUCTION OF EVACUATION CENTER, PAMBUHAN NATIONAL HIGHSCHOOL, BRGY. PAMBUHAN, MERCEDES, CAMARINES NORTE	CONSTRUCTION	YES	PUBLIC BIDDING	N/A	OCT. 7-13, 2021	OCT. 14, 2021	OCT. 27, 2021	OCT. 27, 2021	NOV. 2, 2021								FY 2022 INFRASTRUCTURE PROGRAM	4,950,000.00		4,950,000.00			-	1,2,4,5	OCT. 14, 2021	OCT. 27, 2021	OCT. 27, 2021	OCT. 28-NOV. 3, 2021	NOV. 4-12, 2021		NONE
22FC0023	PREVENTIVE MAINTENANCE ALONG DAANG MAHARLIKA (LZ) – K0332+391 – K0333+139, DAANG MAHARLIKA (LZ), VINZONS, CAMARINES NORTE	CONSTRUCTION	YES	PUBLIC BIDDING	OCT. 7, 2021	OCT. 8-14, 2021	OCT. 15, 2021	DEC. 3, 2021	DEC. 3, 2021									FY 2022 INFRASTRUCTURE PROGRAM	24,499,910.51		24,499,910.51			-	1,2,4,5	OCT. 15, 2021	OCT. 28, 2021	OCT. 28, 2021	OCT. 29-NOV. 4, 2021	NOV. 5-15, 2021		WITH (1) SUPPLEMENTAL BID AND (1) BID BULLETIN
22FC0024	PREVENTIVE MAINTENANCE ALONG DAANG MAHARLIKA (LZ) – K0350+500 – K0351+236, BASUD, CAMARINES NORTE	CONSTRUCTION	YES	PUBLIC BIDDING	OCT. 7, 2021	OCT. 8-14, 2021	OCT. 15, 2021	DEC. 3, 2021	DEC. 3, 2021									FY 2022 INFRASTRUCTURE PROGRAM	23,519,805.84		23,519,805.84			-	1,2,4,5	OCT. 15, 2021	OCT. 28, 2021	OCT. 28, 2021	OCT. 29-NOV. 4, 2021	NOV. 5-15, 2021		WITH (1) SUPPLEMENTAL BID AND (1) BID BULLETIN

Code (PAP)	PROCUREMENT PROJECT	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Pre-Proc Conference	Ads/ Post of IB	Pre-bid Conference	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qualification	Date of BAC Resolution/ Recommendation Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery / Completion	Inspection & Acceptance	Source of Funds	Total	MOOE	CO	Total	MOOE	CO	List of Invited Observers	Pre-bid Conference	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qualification	Delivery/ Completion/ Acceptance (If Applicable)	Remarks (Explaining changes from the APP)
22FC0025	PREVENTIVE MAINTENANCE ALONG DAANG MAHARLIKA (LZ) – K0333+139 – K0334+345, DAANG MAHARLIKA (LZ), VINZONS - TALISAY, CAMARINES NORTE	CONSTRUCTION	YES	PUBLIC BIDDING	OCT. 7, 2021	OCT. 8-14, 2021	OCT. 15, 2021	NOV. 7, 2021	NOV. 7, 2021									FY 2022 INFRASTRUCTURE PROGRAM	39,199,626.07		39,199,626.07			-	1,2,4,5	OCT. 15, 2021	OCT. 28, 2021	OCT. 28, 2021	OCT. 29-NOV. 4, 2021	NOV. 5-15, 2021		WITH (1) SUPPLEMENTAL BID AND (1) BID BULLETIN
22FC0026	CONSTRUCTION OF FEMALE BARRACKS, CAMP BUSIGON, BRGY. TULAY NA LUPA, CAMARINES NORTE	CONSTRUCTION	YES	PUBLIC BIDDING		DEC. 17-27, 2021			DEC. 27, 2021									FY 2022 INFRASTRUCTURE PROGRAM	9,800,000.00		9,800,000.00			-	1,2,4,5		DEC. 27, 2021	DEC. 28, 2021- JAN. 3, 2022	JAN. 4-13, 2022		NEGOTIATED	
22FC0027	CONSTRUCTION OF FLOOD MITIGATION STRUCTURE, LIBHO CREEK ALONG BARANGAY COBANGBANG, DAET, CAMARINES NORTE, BRGY. COBANGBANG, DAET, CAMARINES NORTE	CONSTRUCTION	YES	PUBLIC BIDDING	N/A	OCT. 14-20, 2021	OCT. 21, 2021	NOV. 3, 2021	NOV. 3, 2021	NOV. 8, 2021								FY 2022 INFRASTRUCTURE PROGRAM	4,949,258.25		4,949,258.25			-	1,2,4,5	OCT. 21, 2021	NOV. 3, 2021	NOV. 3, 2021	NOV. 4-10, 2021	NOV. 11-21, 2021		NONE
22FC0028	CONSTRUCTION OF FLOOD MITIGATION STRUCTURE, MABULAO CREEK ALONG BARANGAY 1 SAN ISIDRO – COBANGBANG – MAMBALITE SECTIONS, DAET, CAMARINES NORTE, BRGY. I SAN ISIDRO – COBANGBANG – MAMBALITE SECTIONS, DAET, CAMARINES NORTE	CONSTRUCTION	YES	PUBLIC BIDDING	N/A	OCT. 14-20, 2021	OCT. 21, 2021	NOV. 3, 2021	NOV. 3, 2021	NOV. 9, 2021								FY 2022 INFRASTRUCTURE PROGRAM	4,949,936.64		4,949,936.64			-	1,2,4,5	OCT. 21, 2021	NOV. 3, 2021	NOV. 3, 2021	NOV. 4-10, 2021	NOV. 11-21, 2021		NONE
22FC0029	CONSTRUCTION OF FLOOD MITIGATION STRUCTURE, BIBIRAO – MAGANG – CAMAMBUGAN CREEK, DAET, CAMARINES NORTE, BRGY. BIBIRAO – MAGANG – CAMAMBUGAN CREEK, DAET, CAMARINES NORTE	CONSTRUCTION	YES	PUBLIC BIDDING	N/A	OCT. 14-20, 2021	OCT. 21, 2021	NOV. 3, 2021	NOV. 3, 2021									FY 2022 INFRASTRUCTURE PROGRAM	4,949,927.33		4,949,927.33			-	1,2,4,5	OCT. 21, 2021	NOV. 3, 2021	NOV. 3, 2021	NOV. 4-10, 2021	NOV. 11-21, 2021		NONE
22FC0030	CONSTRUCTION (COMPLETION) MULTI-PURPOSE BUILDING, BRGY. DEL ROSARIO, MERCEDES, CAMARINES NORTE	CONSTRUCTION	YES	PUBLIC BIDDING	N/A	OCT. 14-20, 2021	OCT. 21, 2021	NOV. 3, 2021	NOV. 3, 2021	NOV. 9, 2021								FY 2022 INFRASTRUCTURE PROGRAM	1,980,000.00		1,980,000.00			-	1,2,4,5	OCT. 21, 2021	NOV. 3, 2021	NOV. 3, 2021	NOV. 4-10, 2021	NOV. 11-21, 2021		NONE
22FC0031	CONSTRUCTION OF GIRL'S SCOUT BUILDING, BRGY. 2, DAET, CAMARINES NORTE	CONSTRUCTION	YES	PUBLIC BIDDING	N/A	OCT. 18-24, 2021	OCT. 25, 2021	NOV. 9, 2021	NOV. 9, 2021									FY 2022 INFRASTRUCTURE PROGRAM	4,950,000.00		4,950,000.00			-	1,2,4,5	OCT. 25, 2021	NOV. 9, 2021	NOV. 9, 2021	NOV. 10-16, 2021	NOV. 17-26, 2021		NONE
22FC0032	CONSTRUCTION OF MULTI-PURPOSE BUILDING, BRGY. PLARIDEL, JOSE PANGANIBAN, CAMARINES NORTE	CONSTRUCTION	YES	PUBLIC BIDDING	N/A	OCT. 18-24, 2021	OCT. 25, 2021	NOV. 9, 2021	NOV. 9, 2021									FY 2022 INFRASTRUCTURE PROGRAM	4,950,000.00		4,950,000.00			-	1,2,4,5	OCT. 25, 2021	NOV. 9, 2021	NOV. 9, 2021	NOV. 10-16, 2021	NOV. 17-26, 2021		NONE
22FC0033	CONSTRUCTION OF MULTI-PURPOSE BUILDING, BRGY. VILLA SAN ISIDRO, STA. ELENA, CAMARINES NORTE	CONSTRUCTION	YES	PUBLIC BIDDING	N/A	OCT. 18-24, 2021	OCT. 25, 2021	NOV. 9, 2021	NOV. 9, 2021									FY 2022 INFRASTRUCTURE PROGRAM	4,950,000.00		4,950,000.00			-	1,2,4,5	OCT. 25, 2021	NOV. 9, 2021	NOV. 9, 2021	NOV. 10-16, 2021	NOV. 17-26, 2021		NONE
22FC0034	CONSTRUCTION OF MULTI-PURPOSE BUILDING, BRGY. AWITAN, PARACALE, CAMARINES NORTE	CONSTRUCTION	YES	PUBLIC BIDDING	N/A	OCT. 21-27, 2021	OCT. 28, 2021	NOV. 9, 2021	NOV. 9, 2021									FY 2022 INFRASTRUCTURE PROGRAM	4,950,000.00		4,950,000.00			-	1,2,4,5	OCT. 28, 2021	NOV. 9, 2021	NOV. 9, 2021	NOV. 10-12, 2021	NOV. 15-24, 2021		NONE
22FC0035	CONSTRUCTION OF MULTI-PURPOSE BUILDING (SENIOR CITIZAN BUILDING), SAN VICENTE, CAMARINES NORTE	CONSTRUCTION	YES	PUBLIC BIDDING	OCT. 20, 2021	OCT. 21-27, 2021	OCT. 28, 2021	NOV. 9, 2021	NOV. 9, 2021	NOV. 12, 2021								FY 2022 INFRASTRUCTURE PROGRAM	9,900,000.00		9,900,000.00			-	1,2,4,5	OCT. 28, 2021	NOV. 9, 2021	NOV. 9, 2021	NOV. 10-12, 2021	NOV. 15-24, 2021		NONE
22FC0036	CONSTRUCTION OF MULTI-PURPOSE BUILDING (SENIOR CITIZAN BUILDING), SAN LORENZO RUIZ, CAMARINES NORTE	CONSTRUCTION	YES	PUBLIC BIDDING	OCT. 20, 2021	OCT. 21-27, 2021	OCT. 28, 2021	NOV. 9, 2021	NOV. 9, 2021	NOV. 15, 2021								FY 2022 INFRASTRUCTURE PROGRAM	9,900,000.00		9,900,000.00			-	1,2,4,5	OCT. 28, 2021	NOV. 9, 2021	NOV. 9, 2021	NOV. 10-12, 2021	NOV. 15-24, 2021		NONE
22FC0037	CONSTRUCTION OF ROAD, BARANGAY SAN PASCUAL – BARANGAY PINAGWARASAN, BASUD, CAMARINES NORTE	CONSTRUCTION	YES	PUBLIC BIDDING	OCT. 20, 2021	OCT. 21-27, 2021	OCT. 28, 2021	NOV. 9, 2021	NOV. 9, 2021									FY 2022 INFRASTRUCTURE PROGRAM	34,299,554.24		34,299,554.24			-	1,2,4,5	OCT. 28, 2021	NOV. 9, 2021	NOV. 9, 2021	NOV. 10-12, 2021	NOV. 15-24, 2021		NONE

Code (PAP)	PROCUREMENT PROJECT	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Pre-Proc Conference	Ads/ Post of IS	Pre-bid Conference	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qualification	Date of BAC Resolution/ Recommendation Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery / Completion	Inspection & Acceptance	Source of Funds	Total	MOOE	CO	Total	MOOE	CO	List of Invited Observers	Pre-bid Conference	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qualification	Delivery/ Completion/ Acceptance (If Applicable)	Remarks (Explaining changes from the APP)
22FC0038	CONSTRUCTION OF ROAD, BRGY. SAN PASCUAL – BRGY. CAAYUNAN – BRGY. PINAGWARASAN, BASUD, CAMARINES NORTE	CONSTRUCTION	YES	PUBLIC BIDDING	OCT. 22, 2021	OCT. 26-NOV. 1, 2021	NOV. 2, 2021	NOV. 16, 2021	NOV. 16, 2021									FY 2022 INFRASTRUCTURE PROGRAM	34,299,862.83		34,299,862.83			-	1,2,4,5	NOV. 2, 2021	NOV. 16, 2021	NOV. 16, 2021	NOV. 17-22, 2021	NOV. 23-DEC. 2, 2021		WITH (1) SUPPLEMENTAL BID BULLETIN
22FC0039	CONSTRUCTION OF BYPASS ROAD, BARANGAY ITOK – BARANGAY UBANG, CAPALONGA, CAMARINES NORTE, BARANGAY ITOK, CAPALONGA, CAMARINES NORTE	CONSTRUCTION	YES	PUBLIC BIDDING	OCT. 22, 2021	OCT. 26-NOV. 1, 2021	NOV. 2, 2021	NOV. 16, 2021	NOV. 16, 2021									FY 2022 INFRASTRUCTURE PROGRAM	29,399,277.10		29,399,277.10			-	1,2,4,5	NOV. 2, 2021	NOV. 16, 2021	NOV. 16, 2021	NOV. 17-22, 2021	NOV. 23-DEC. 2, 2021		WITH (1) SUPPLEMENTAL BID BULLETIN
22FC0040	CONSTRUCTION OF FLOOD CONTROL STRUCTURE OF BRGY. BAKIAD, LABO, CAMARINES NORTE, BRGY. BAKIAD, LABO, CAMARINES NORTE	CONSTRUCTION	YES	PUBLIC BIDDING	OCT. 22, 2021	OCT. 26-NOV. 1, 2021	NOV. 2, 2021	NOV. 16, 2021	NOV. 16, 2021									FY 2022 INFRASTRUCTURE PROGRAM	34,299,914.41		34,299,914.41			-	1,2,4,5	NOV. 2, 2021	NOV. 16, 2021	NOV. 16, 2021	NOV. 17-22, 2021	NOV. 23-DEC. 2, 2021		NONE
22FC0041	CONSTRUCTION OF BARANGAY ROAD, BARANGAY LANGGA SAN LORENZO – BARANGAY LANGGA BASUD, CAMARINES NORTE, BRGY. LANGGA, SAN LORENZO, CAMARINES NORTE	CONSTRUCTION	YES	PUBLIC BIDDING	OCT. 22, 2021	OCT. 26-NOV. 1, 2021	NOV. 2, 2021	NOV. 16, 2021	NOV. 16, 2021									FY 2022 INFRASTRUCTURE PROGRAM	48,999,511.21		48,999,511.21			-	1,2,4,5	NOV. 2, 2021	NOV. 16, 2021	NOV. 16, 2021	NOV. 17-22, 2021	NOV. 23-DEC. 2, 2021		WITH (1) SUPPLEMENTAL BID BULLETIN
22FC0042	CONSTRUCTION OF FLOOD CONTROL STRUCTURE ALONG LABO RIVER, BARANGAY MATANLANG, LABO, CAMARINES NORTE, BRGY. MATANLANG, LABO, CAMARINES NORTE	CONSTRUCTION	YES	PUBLIC BIDDING	OCT. 22, 2021	OCT. 26-NOV. 1, 2021	NOV. 2, 2021	NOV. 16, 2021	NOV. 16, 2021									FY 2022 INFRASTRUCTURE PROGRAM	24,499,771.08		24,499,771.08			-	1,2,4,5	NOV. 2, 2021	NOV. 16, 2021	NOV. 16, 2021	NOV. 17-22, 2021	NOV. 23-DEC. 2, 2021		WITH (1) SUPPLEMENTAL BID BULLETIN
22FC0043	CONSTRUCTION OF MULTI-PURPOSE BUILDING, BRGY. STA. ROSA SUR, JOSE PANGANIBAN, CAMARINES NORTE	CONSTRUCTION	YES	PUBLIC BIDDING	N/A	OCT. 26-NOV. 1, 2021	NOV. 2, 2021	NOV. 16, 2021	NOV. 16, 2021									FY 2022 INFRASTRUCTURE PROGRAM	4,950,000.00		4,950,000.00			-	1,2,4,5	NOV. 2, 2021	NOV. 16, 2021	NOV. 16, 2021	NOV. 17-22, 2021	NOV. 23-DEC. 2, 2021		NONE
22FC0044	CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING, BRGY. HINAMPACAN, BASUD, CAMARINES NORTE	CONSTRUCTION	YES	PUBLIC BIDDING	N/A	OCT. 26-NOV. 1, 2021	NOV. 2, 2021	NOV. 16, 2021	NOV. 16, 2021									FY 2022 INFRASTRUCTURE PROGRAM	1,980,000.00		1,980,000.00			-	1,2,4,5	NOV. 2, 2021	NOV. 16, 2021	NOV. 16, 2021	NOV. 17-22, 2021	NOV. 23-DEC. 2, 2021		NONE
22FC0045	CONSTRUCTION OF RIVER CONTROL STRUCTURE BARANGAY BASIAD, STA. ELENA, CAMARINES NORTE, BRGY. BASIAD, STA. ELENA, CAMARINES NORTE	CONSTRUCTION	YES	PUBLIC BIDDING	OCT. 26, 2021	OCT. 27-NOV. 2, 2021	NOV. 3, 2021	NOV. 17, 2021	NOV. 17, 2021									FY 2022 INFRASTRUCTURE PROGRAM	19,599,294.80		19,599,294.80			-	1,2,4,5	NOV. 3, 2021	NOV. 17, 2021	NOV. 17, 2021	NOV. 18-24, 2021	NOV. 25-DEC. 3, 2021		NONE
22FC0046	CONSTRUCTION OF FLOOD CONTROL, BRGY. SAN FRANCISCO, TALISAY, CAMARINES NORTE, BRGY. SAN FRANCISCO, TALISAY, CAMARINES NORTE	CONSTRUCTION	YES	PUBLIC BIDDING	OCT. 26, 2021	OCT. 27-NOV. 2, 2021	NOV. 3, 2021	NOV. 17, 2021	NOV. 17, 2021									FY 2022 INFRASTRUCTURE PROGRAM	19,599,273.46		19,599,273.46			-	1,2,4,5	NOV. 3, 2021	NOV. 17, 2021	NOV. 17, 2021	NOV. 18-24, 2021	NOV. 25-DEC. 3, 2021		WITH (1) SUPPLEMENTAL BID BULLETIN
22FC0047	CONSTRUCTION OF TALISAY RIVER CONTROL STRUCTURE, BRGY. BINANUAN, TALISAY, CAMARINES NORTE, BRGY. BINANUAN, TALISAY, CAMARINES NORTE	CONSTRUCTION	YES	PUBLIC BIDDING	OCT. 26, 2021	OCT. 27-NOV. 2, 2021	NOV. 3, 2021	NOV. 17, 2021	NOV. 17, 2021									FY 2022 INFRASTRUCTURE PROGRAM	41,159,560.59		41,159,560.59			-	1,2,4,5	NOV. 3, 2021	NOV. 17, 2021	NOV. 17, 2021	NOV. 18-24, 2021	NOV. 25-DEC. 3, 2021		WITH (1) SUPPLEMENTAL BID BULLETIN
22FC0048	ASSET PRESERVATION PROGRAM – PREVENTIVE MAINTENANCE – TERTIARYROADS – DAET – MERCEDES RD – K0348+078 – K0348+661, K0348+078 – K0348+661 OF DAET – MERCEDES, CAMARINES NORTE	CONSTRUCTION	YES	PUBLIC BIDDING	OCT. 26, 2021	OCT. 27-NOV. 2, 2021	NOV. 3, 2021	NOV. 17, 2021	NOV. 17, 2021									FY 2022 INFRASTRUCTURE PROGRAM	7,440,082.53		7,440,082.53			-	1,2,4,5	NOV. 3, 2021	NOV. 17, 2021	NOV. 17, 2021	NOV. 18-24, 2021	NOV. 25-DEC. 3, 2021		NONE
22FC0049	CONSTRUCTION OF MULTI-PURPOSE BUILDING, BRGY. GUMAUS, PARACALE, CAMARINES NORTE	CONSTRUCTION	YES	PUBLIC BIDDING	N/A	OCT. 27-NOV. 2, 2021	NOV. 3, 2021	NOV. 17, 2021	NOV. 17, 2021									FY 2022 INFRASTRUCTURE PROGRAM	4,950,000.00		4,950,000.00			-	1,2,4,5	NOV. 3, 2021	NOV. 17, 2021	NOV. 17, 2021	NOV. 18-24, 2021	NOV. 25-DEC. 3, 2021		WITH (1) SUPPLEMENTAL BID BULLETIN
22FC0050	REHABILITATION/ RECONSTRUCTION/ UPGRADING OF DAMAGED PAVED ROADS – TERTIARY ROADS, BATOBALANI – TAWIG – TUGOS – PARACALE RD – K0332+661 – K0332+865, K0332+661 – K0332+865 AT BATOBALANI – TAWIG – TUGOS – PARACALE ROAD	CONSTRUCTION	YES	PUBLIC BIDDING	OCT. 26, 2021	OCT. 27-NOV. 2, 2021	NOV. 3, 2021	NOV. 17, 2021	NOV. 17, 2021									FY 2022 INFRASTRUCTURE PROGRAM	9,799,697.52		9,799,697.52			-	1,2,4,5	NOV. 3, 2021	NOV. 17, 2021	NOV. 17, 2021	NOV. 18-24, 2021	NOV. 25-DEC. 3, 2021		NONE

Code (PAP)	PROCUREMENT PROJECT	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Pre-Proc Conference	Ads/ Post of IB	Pre-bid Conference	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qualification	Date of BAC Resolution/ Recommendation Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery / Completion	Inspection & Acceptance	Source of Funds	Total	MOOE	CO	Total	MOOE	CO	List of Invited Observers	Pre-bid Conference	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qualification	Delivery/ Completion/ Acceptance (If Applicable)	Remarks (Explaining changes from the APP)
22FC0051	CONSTRUCTION OF LABO RIVER CONTROL STRUCTURE (MABILO SECTION), BRGY. MABILO, LABO, CAMARINES NORTE, BRGY. MABILO II, LABO, CAMARINES NORTE	CONSTRUCTION	YES	PUBLIC BIDDING	OCT. 28, 2021	OCT. 29- NOV. 4, 2021	NOV. 5, 2021	NOV. 22, 2021	NOV. 22, 2021									NEB FY 2022	48,999,850.41		48,999,850.41			-	1,2,4,5	NOV. 5, 2021	NOV. 19, 2021	NOV. 19, 2021	NOV. 22- 26, 2021	NOV. 27- DEC. 5, 2021		WITH (1) LETTER OF POSTPONEMENT AND (1) SUPPLEMENTAL BID BULLETIN
22FC0052	CONSTRUCTION OF FLOOD CONTROL STRUCTURE OF MABILO II, LABO, CAMARINES NORTE (LABO RIVER), BRGY. MABILO II, LABO, CAMARINES NORTE	CONSTRUCTION	YES	PUBLIC BIDDING	OCT. 28, 2021	OCT. 29- NOV. 4, 2021	NOV. 5, 2021	NOV. 22, 2021	NOV. 22, 2021									NEB FY 2022	19,599,469.25		19,599,469.25			-	1,2,4,5	NOV. 5, 2021	NOV. 19, 2021	NOV. 19, 2021	NOV. 22- 26, 2021	NOV. 27- DEC. 5, 2021		WITH (1) LETTER OF POSTPONEMENT AND (1) SUPPLEMENTAL BID BULLETIN
22FC0053	CONSTRUCTION OF BASUD RIVER CONTROL, BASUD, CAMARINES NORTE, BRGY. POBLACION, BASUD, CAMARINES NORTE	CONSTRUCTION	YES	PUBLIC BIDDING	OCT. 28, 2021	OCT. 29- NOV. 4, 2021	NOV. 5, 2021	NOV. 22, 2021	NOV. 22, 2021									NEP FY 2022 INFRASTRUCTURE PROGRAM	42,139,665.94		42,139,665.94			-	1,2,4,5	NOV. 5, 2021	NOV. 19, 2021	NOV. 19, 2021	NOV. 22- 26, 2021	NOV. 27- DEC. 5, 2021		WITH (1) LETTER OF POSTPONEMENT
22FC0054	CONSTRUCTION OF SEAWALL, BRGY. COLASI, MERCEDES, CAMARINES NORTE, BRGY. COLASI, MERCEDES, CAMARINES NORTE	CONSTRUCTION	YES	PUBLIC BIDDING	OCT. 28, 2021	OCT. 29- NOV. 4, 2021	NOV. 5, 2021	NOV. 22, 2021	NOV. 22, 2021									NEP FY 2022 INFRASTRUCTURE PROGRAM	42,139,475.15		42,139,475.15			-	1,2,4,5	NOV. 5, 2021	NOV. 19, 2021	NOV. 19, 2021	NOV. 22- 26, 2021	NOV. 27- DEC. 5, 2021		WITH (1) LETTER OF POSTPONEMENT AND (1) SUPPLEMENTAL BID BULLETIN
22FC0055	CONSTRUCTION OF DAET RIVER CONTROL (SAN ISIDRO SECTION), BRGY. SAN ISIDRO, DAET, CAMARINES NORTE, BRGY. SAN ISIDRO, DAET, CAMARINES NORTE	CONSTRUCTION	YES	PUBLIC BIDDING	OCT. 28, 2021	OCT. 29- NOV. 4, 2021	NOV. 5, 2021	NOV. 22, 2021	NOV. 22, 2021									NEP FY 2022 INFRASTRUCTURE PROGRAM	24,499,945.05		24,499,945.05			-	1,2,4,5	NOV. 5, 2021	NOV. 19, 2021	NOV. 19, 2021	NOV. 22- 26, 2021	NOV. 27- DEC. 5, 2021		WITH (1) LETTER OF POSTPONEMENT
22FC0056	CONSTRUCTION OF FLOOD MITIGATION STRUCTURE, VINZONS, CAMARINES NORTE, BRGY. III, VINZONS, CAMARINES NORTE	CONSTRUCTION	YES	PUBLIC BIDDING	N/A	OCT. 29- NOV. 4, 2021	NOV. 5, 2021	NOV. 22, 2021	NOV. 22, 2021									NEP FY 2022 INFRASTRUCTURE PROGRAM	4,949,135.43		4,949,135.43			-	1,2,4,5	NOV. 5, 2021	NOV. 19, 2021	NOV. 19, 2021	NOV. 22- 26, 2021	NOV. 27- DEC. 5, 2021		WITH (1) LETTER OF POSTPONEMENT
22FC0057	CONSTRUCTION OF FLOOD MITIGATION STRUCTURE, CALASGASAN-MAGANG-COBANGBANG CREEK, DAET, CAMARINES NORTE, BRGY. CALASGASAN-MAGANG-COBANGBANG CREEK, DAET, CAMARINES NORTE	CONSTRUCTION	YES	PUBLIC BIDDING	N/A	OCT. 29- NOV. 4, 2021	NOV. 5, 2021	NOV. 22, 2021	NOV. 22, 2021	NOV. 23, 2021	NOV. 26, 2021							NEP FY 2022 INFRASTRUCTURE PROGRAM	4,949,820.10		4,949,820.10			-	1,2,4,5	NOV. 5, 2021	NOV. 19, 2021	NOV. 19, 2021	NOV. 22- 26, 2021	NOV. 27- DEC. 5, 2021		WITH (1) LETTER OF POSTPONEMENT
22FC0058	CONSTRUCTION OF FLOOD CONTROL, NEAR CAMARINES NORTE NORTE COLLEGE, BARANGAY ANAHAW, LABO, CAMARINES NORTE, BRGY. ANAHAW, LABO, CAMARINES NORTE	CONSTRUCTION	YES	PUBLIC BIDDING	NOV. 4, 2021	NOV. 5- 11, 2021	NOV. 12, 2021	NOV. 25, 2021	NOV. 25, 2021									FY 2022 INFRASTRUCTURE PROGRAM	29,399,601.80		29,399,601.80			-	1,2,4,5	NOV. 12, 2021	NOV. 25, 2021	NOV. 25, 2021	NOV. 26- 30, 2021	DEC. 1- 9, 2021		NONE
22FC0059	ASSET PRESERVATION PROGRAM – PREVENTIVE MAINTENANCE – PRIMARY ROADS – DAANG MAHARLIKA (LZ) – K0266+550 – K0267+120, STA. ELENA, CAMARINES NORTE	CONSTRUCTION	YES	PUBLIC BIDDING	NOV. 4, 2021	NOV. 5- 11, 2021	NOV. 12, 2021	NOV. 25, 2021	NOV. 25, 2021									FY 2022 INFRASTRUCTURE PROGRAM	9,799,992.26		9,799,992.26			-	1,2,4,5	NOV. 12, 2021	NOV. 25, 2021	NOV. 25, 2021	NOV. 26- 30, 2021	DEC. 1- 9, 2021		NONE
22FC0060	CONSTRUCTION OF ROAD, BARANGAYS TAMISAN, STA. CRUZ, AND SAN JOSE, JOSE PANGANIBAN, CAMARINES NORTE, JOSE PANGANIBAN, CAMARINES NORTE	CONSTRUCTION	YES	PUBLIC BIDDING	NOV. 4, 2021	NOV. 5- 11, 2021	NOV. 12, 2021	NOV. 25, 2021	NOV. 25, 2021									FY 2022 INFRASTRUCTURE PROGRAM	24,499,790.25		24,499,790.25			-	1,2,4,5	NOV. 12, 2021	NOV. 25, 2021	NOV. 25, 2021	NOV. 26- 30, 2021	DEC. 1- 9, 2021		NONE
22FC0061	CONSTRUCTION OF MULTI-PURPOSE BUILDING, LIGA BUILDING, BASUD, CAMARINES NORTE	CONSTRUCTION	YES	PUBLIC BIDDING	N/A	NOV. 5- 11, 2021	NOV. 12, 2021	NOV. 25, 2021	NOV. 25, 2021									FY 2022 INFRASTRUCTURE PROGRAM	4,950,000.00		4,950,000.00			-	1,2,4,5	NOV. 12, 2021	NOV. 25, 2021	NOV. 25, 2021	NOV. 26- 30, 2021	DEC. 1- 9, 2021		NONE
22FC0062	CONSTRUCTION OF MULTI-PURPOSE BUILDING, BRGY. MALASUGUI, LABO, CAMARINES NORTE	CONSTRUCTION	YES	PUBLIC BIDDING	N/A	NOV. 5- 11, 2021	NOV. 12, 2021	NOV. 25, 2021	NOV. 25, 2021	DEC. 1, 2021	DEC. 3, 2021							FY 2022 INFRASTRUCTURE PROGRAM	4,950,000.00		4,950,000.00			-	1,2,4,5	NOV. 12, 2021	NOV. 25, 2021	NOV. 25, 2021	NOV. 26- 30, 2021	DEC. 1- 9, 2021		NONE
22FC0063	CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING, BRGY. I, DAET, CAMARINES NORTE	CONSTRUCTION	YES	PUBLIC BIDDING	N/A	NOV. 5- 11, 2021	NOV. 12, 2021	NOV. 25, 2021	NOV. 25, 2021									FY 2022 INFRASTRUCTURE PROGRAM	1,980,000.00		1,980,000.00			-	1,2,4,5	NOV. 12, 2021	NOV. 25, 2021	NOV. 25, 2021	NOV. 26- 30, 2021	DEC. 1- 9, 2021		NONE

Code (PAP)	PROCUREMENT PROJECT	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Pre-Proc Conference	Ads/ Post of IB	Pre-bid Conference	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qualification	Date of BAC Resolution/ Recommendation/ Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery / Completion	Inspection & Acceptance	Source of Funds	Total	MOOE	CO	Total	MOOE	CO	List of Invited Observers	Pre-bid Conference	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qualification	Delivery/ Completion/ Acceptance (If Applicable)	Remarks (Explaining changes from the BRF)
22FC0064	CONSTRUCTION OF BOULEVARD ALONG RIVER CONTROL IN BARANGAY LAG-ON TO BARANGAY ALAWIHAO, DAET, CAMARINES NORTE, BRGY. LAG-ON, DAET, CAMARINES NORTE	CONSTRUCTION	YES	PUBLIC BIDDING	NOV. 5, 2021	NOV. 9-15, 2021	NOV. 16, 2021	DEC. 1, 2021	DEC. 1, 2021									FY 2022 INFRASTRUCTURE PROGRAM	29,399,160.79		29,399,160.79			-	1,2,4,5	NOV. 16, 2021	DEC. 1, 2021	DEC. 1, 2021	DEC. 2-8, 2021	DEC. 9-17, 2021		WITH (1) BID BULLETIN
22FC0065	CONSTRUCTION OF ROAD, BRGY. FABRICA, SAN VICENTE – BRGY. SAN ANTONIO, LABO, CAMARINES NORTE, BRGY. FABRICA, SAN VICENTE, CAMARINES NORTE	CONSTRUCTION	YES	PUBLIC BIDDING	NOV. 5, 2021	NOV. 9-15, 2021	NOV. 16, 2021	DEC. 1, 2021	DEC. 1, 2021									FY 2022 INFRASTRUCTURE PROGRAM	19,599,892.37		19,599,892.37			-	1,2,4,5	NOV. 16, 2021	DEC. 1, 2021	DEC. 1, 2021	DEC. 2-8, 2021	DEC. 9-17, 2021		NONE
22FC0066	CONSTRUCTION OF ROAD, BARANGAY MALATAP, LABO, CAMARINES NORTE, BRGY. MALATAP, LABO, CAMARINES NORTE	CONSTRUCTION	YES	PUBLIC BIDDING	NOV. 5, 2021	NOV. 9-15, 2021	NOV. 16, 2021	DEC. 1, 2021	DEC. 1, 2021									FY 2022 INFRASTRUCTURE PROGRAM	39,199,999.55		39,199,999.55			-	1,2,4,5	NOV. 16, 2021	DEC. 1, 2021	DEC. 1, 2021	DEC. 2-8, 2021	DEC. 9-17, 2021		NONE
22FC0067	CONSTRUCTION OF ROAD, BARANGAY CABUSAY, LABO, CAMARINES NORTE, BRGY. CABUSAY, LABO, CAMARINES NORTE	CONSTRUCTION	YES	PUBLIC BIDDING	NOV. 5, 2021	NOV. 9-15, 2021	NOV. 16, 2021	DEC. 1, 2021	DEC. 1, 2021									FY 2022 INFRASTRUCTURE PROGRAM	19,599,974.64		19,599,974.64			-	1,2,4,5	NOV. 16, 2021	DEC. 1, 2021	DEC. 1, 2021	DEC. 2-8, 2021	DEC. 9-17, 2021		NONE
22FC0068	CONSTRUCTION OF EVACUATION CENTER/ MULTI-PURPOSE BUILDING, CAMARINES NORTE STATE COLLEGE (CNSC) CAMPUS (PHASE 2), DAET, CAMARINES NORTE	CONSTRUCTION	YES	PUBLIC BIDDING	NOV. 5, 2021	NOV. 9-15, 2021	NOV. 16, 2021	DEC. 1, 2021	DEC. 1, 2021	DEC. 6, 2021	DEC. 9, 2021							FY 2022 INFRASTRUCTURE PROGRAM	49,000,000.00		49,000,000.00			-	1,2,4,5	NOV. 16, 2021	DEC. 1, 2021	DEC. 1, 2021	DEC. 2-8, 2021	DEC. 9-17, 2021		NONE
22FC0069	REHABILITATION/ RECONSTRUCTION OF ROADS WITH SLIPS, SLOPE COLLAPSE, AND LANDSLIDE – PRIMARY ROADS, DAANG MAHARLIKA (L2) – K0266+822 – K0266+845, STA. ELENA, CAMARINES NORTE	CONSTRUCTION	YES	PUBLIC BIDDING	NOV. 5, 2021	NOV. 9-15, 2021	NOV. 16, 2021	DEC. 1, 2021	DEC. 1, 2021									FY 2022 INFRASTRUCTURE PROGRAM	7,735,051.54		7,735,051.54			-	1,2,4,5	NOV. 16, 2021	DEC. 1, 2021	DEC. 1, 2021	DEC. 2-8, 2021	DEC. 9-17, 2021		NONE
22FC0070	CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING, BRGY. PAGSANGAHAN, BASUD, CAMARINES NORTE	CONSTRUCTION	YES	PUBLIC BIDDING	N/A	NOV. 9-15, 2021	NOV. 16, 2021	DEC. 1, 2021	DEC. 1, 2021									FY 2022 INFRASTRUCTURE PROGRAM	1,980,000.00		1,980,000.00			-	1,2,4,5	NOV. 16, 2021	DEC. 1, 2021	DEC. 1, 2021	DEC. 2-8, 2021	DEC. 9-17, 2021		NONE
22FC0071	CONSTRUCTION OF MULTI-PURPOSE BUILDING, BRGY. FUNDADO, LABO, CAMARINES NORTE	CONSTRUCTION	YES	PUBLIC BIDDING	N/A	NOV. 9-15, 2021	NOV. 16, 2021	DEC. 1, 2021	DEC. 1, 2021									FY 2022 INFRASTRUCTURE PROGRAM	4,950,000.00		4,950,000.00			-	1,2,4,5	NOV. 16, 2021	DEC. 1, 2021	DEC. 1, 2021	DEC. 2-8, 2021	DEC. 9-17, 2021		NONE
22FC0072	CONSTRUCTION OF SEAWALL, BARANGAY DAYHAGAN, JOSE PANGANIBAN, CAMARINES NORTE	CONSTRUCTION	YES	PUBLIC BIDDING	NOV. 8, 2021	NOV. 10-16, 2021	NOV. 17, 2021	DEC. 2, 2021	DEC. 2, 2021	DEC. 7, 2021	DEC. 10, 2021							FY 2022 INFRASTRUCTURE PROGRAM	19,599,792.89		19,599,792.89			-	1,2,4,5	NOV. 17, 2021	DEC. 2, 2021	DEC. 2, 2021	DEC. 3-9, 2021	DEC. 10-17, 2021		WITH (1) BID BULLETIN
22FC0073	CONSTRUCTION OF FLOOD CONTROL STRUCTURE AT BARANGAY MABILO II, LABO, CAMARINES NORTE	CONSTRUCTION	YES	PUBLIC BIDDING	NOV. 8, 2021	NOV. 10-16, 2021	NOV. 17, 2021	DEC. 2, 2021	DEC. 2, 2021									FY 2022 INFRASTRUCTURE PROGRAM	24,499,765.86		24,499,765.86			-	1,2,4,5	NOV. 17, 2021	DEC. 2, 2021	DEC. 2, 2021	DEC. 3-9, 2021	DEC. 10-17, 2021		NONE
22FC0074	CONSTRUCTION OF FLOOD CONTROL STRUCTURE (PHASE 1) AT BRGY. MABILO, LABO, CAMARINES NORTE, BRGY. MABILO II, LABO, CAMARINES NORTE	CONSTRUCTION	YES	PUBLIC BIDDING	NOV. 8, 2021	NOV. 10-16, 2021	NOV. 17, 2021	DEC. 2, 2021	DEC. 2, 2021									FY 2022 INFRASTRUCTURE PROGRAM	34,299,370.00		34,299,370.00			-	1,2,4,5	NOV. 17, 2021	DEC. 2, 2021	DEC. 2, 2021	DEC. 3-9, 2021	DEC. 10-17, 2021		NONE
22FC0075	CONSTRUCTION OF MATOOG TOOG SEAWALL, BRGY. MATOOG-TOOG, MERCEDES, CAMARINES NORTE	CONSTRUCTION	YES	PUBLIC BIDDING	NOV. 8, 2021	NOV. 10-16, 2021	NOV. 17, 2021	DEC. 2, 2021	DEC. 2, 2021									FY 2022 INFRASTRUCTURE PROGRAM	42,139,682.60		42,139,682.60			-	1,2,4,5	NOV. 17, 2021	DEC. 2, 2021	DEC. 2, 2021	DEC. 3-9, 2021	DEC. 10-17, 2021		WITH (1) BID BULLETIN
22FC0076	CONSTRUCTION OF FLOOD CONTROL STRUCTURE AT BRGY. MABILO I, LABO, CAMARINES NORTE, LABO, CAMARINES NORTE	CONSTRUCTION	YES	PUBLIC BIDDING	NOV. 8, 2021	NOV. 10-16, 2021	NOV. 17, 2021	DEC. 2, 2021	DEC. 2, 2021									FY 2022 INFRASTRUCTURE PROGRAM	34,299,611.43		34,299,611.43			-	1,2,4,5	NOV. 17, 2021	DEC. 2, 2021	DEC. 2, 2021	DEC. 3-9, 2021	DEC. 10-17, 2021		WITH (1) BID BULLETIN

Code (PAP)	PROCUREMENT PROJECT	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Pre-Proc Conference	Ads/ Post of IB	Pre-bid Conference	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qualification	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery / Completion	Inspection & Acceptance	Source of Funds	Total	MOOE	CO	Total	MOOE	CO	List of Invited Observers	Pre-bid Conference	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qualification	Delivery/ Completion/ Acceptance (If Applicable)	Remarks (Explaining changes from the APP)
22FC0077	CONSTRUCTION OF FLOOD CONTROL STRUCTURE OF MABILO II – MABILO I, LABO, CAMARINES NORTE (MATOGDON RIVER), BRGY. MABILO II, LABO, CAMARINES NORTE	CONSTRUCTION	YES	PUBLIC BIDDING	NOV. 8, 2021	NOV. 10-16, 2021	NOV. 17, 2021	DEC. 2, 2021	DEC. 2, 2021									FY 2022 INFRASTRUCTURE PROGRAM	48,999,479.58		48,999,479.58			-	1,2,4,5	NOV. 17, 2021	DEC. 2, 2021	DEC. 2, 2021	DEC. 3-9, 2021	DEC. 10-17, 2021		NONE
22FC0078	CONSTRUCTION OF RIVER CONTROL, BARANGAY MABILO I – BARANGAY SAN ANTONIO, LABO, CAMARINES NORTE, LABO, CAMARINES NORTE	CONSTRUCTION	YES	PUBLIC BIDDING	NOV. 8, 2021	NOV. 10-16, 2021	NOV. 17, 2021	DEC. 2, 2021	DEC. 2, 2021									FY 2022 INFRASTRUCTURE PROGRAM	48,999,753.44		48,999,753.44			-	1,2,4,5	NOV. 17, 2021	DEC. 2, 2021	DEC. 2, 2021	DEC. 3-9, 2021	DEC. 10-17, 2021		WITH (1) BOD BULLETIN
22FC0079	CONSTRUCTION OF FLOOD CONTROL STRUCTURE (PHASE 2) AT BARANGAY MABILO, LABO, CAMARINES NORTE, BRGY. MABILO II, LABO, CAMARINES NORTE	CONSTRUCTION	YES	PUBLIC BIDDING	NOV. 8, 2021	NOV. 10-16, 2021	NOV. 17, 2021	DEC. 2, 2021	DEC. 2, 2021									FY 2022 INFRASTRUCTURE PROGRAM	34,299,455.10		34,299,455.10			-	1,2,4,5	NOV. 17, 2021	DEC. 2, 2021	DEC. 2, 2021	DEC. 3-9, 2021	DEC. 10-17, 2021		NONE
22FC0080	CONSTRUCTION OF FLOOD CONTROL STRUCTURE ALONG MATOGDON RIVER, BRGY. MABILO 2, LABO, CAMARINES NORTE	CONSTRUCTION	YES	PUBLIC BIDDING	NOV. 8, 2021	NOV. 10-16, 2021	NOV. 17, 2021	DEC. 2, 2021	DEC. 2, 2021									FY 2022 INFRASTRUCTURE PROGRAM	24,499,786.26		24,499,786.26			-	1,2,4,5	NOV. 17, 2021	DEC. 2, 2021	DEC. 2, 2021	DEC. 3-9, 2021	DEC. 10-17, 2021		NONE
22FC0081	CONSTRUCTION OF ROAD, BARANGAY SAN FELIPE BASUD – SITIO PATAG, BARANGAY SAN ISIDRO, SAN LORENZO RUIZ, CAMARINES NORTE	CONSTRUCTION	YES	PUBLIC BIDDING	NOV. 8, 2021	NOV. 10-16, 2021	NOV. 17, 2021	DEC. 2, 2021	DEC. 2, 2021									FY 2022 INFRASTRUCTURE PROGRAM	29,399,828.94		29,399,828.94			-	1,2,4,5	NOV. 17, 2021	DEC. 2, 2021	DEC. 2, 2021	DEC. 3-9, 2021	DEC. 10-17, 2021		NONE
22FC0082	CONSTRUCTION OF SEAWALL, BARANGAY MATOOG TOOG, MERCEDES, CAMARINES NORTE, BRGY. MATOOG-TOOG, MERCEDES, CAMARINES NORTE	CONSTRUCTION	YES	PUBLIC BIDDING	NOV. 10, 2021	NOV. 12-18, 2021	NOV. 19, 2021	DEC. 3, 2021	DEC. 3, 2021									FY 2022 INFRASTRUCTURE PROGRAM	42,139,118.25		42,139,118.25			-	1,2,4,5	NOV. 19, 2021	DEC. 3, 2021	DEC. 3, 2021	DEC. 6-12, 2021	DEC. 13-20, 2021		WITH (1) BOD BULLETIN
22FC0083	CONSTRUCTION DAET RIVER CONTROL STRUCTURE, ALAWIHAI SECTION, BARANGAY ALAWIHAI, DAET, CAMARINES NORTE, BRGY. ALAWIHAI, DAET, CAMARINES NORTE	CONSTRUCTION	YES	PUBLIC BIDDING	NOV. 10, 2021	NOV. 12-18, 2021	NOV. 19, 2021	DEC. 3, 2021	DEC. 3, 2021									FY 2022 INFRASTRUCTURE PROGRAM	42,139,793.86		42,139,793.86			-	1,2,4,5	NOV. 19, 2021	DEC. 3, 2021	DEC. 3, 2021	DEC. 6-12, 2021	DEC. 13-20, 2021		WITH (1) BOD BULLETIN
22FC0084	CONSTRUCTION OF FLOOD MITIGATION STRUCTURE, BRGY. III, VINZONS, CAMARINES NORTE, BRGY. III, VINZONS, CAMARINES NORTE	CONSTRUCTION	YES	PUBLIC BIDDING	NOV. 10, 2021	NOV. 12-18, 2021	NOV. 19, 2021	DEC. 3, 2021	DEC. 3, 2021									FY 2022 INFRASTRUCTURE PROGRAM	42,139,949.97		42,139,949.97			-	1,2,4,5	NOV. 19, 2021	DEC. 3, 2021	DEC. 3, 2021	DEC. 6-12, 2021	DEC. 13-20, 2021		NONE
22FC0085	CONSTRUCTION OF BRGY. ROAD, HAPPY HOMES SUBDIVISION, BRGY. PAMORANGON, DAET, CAMARINES NORTE	CONSTRUCTION	YES	PUBLIC BIDDING	N/A	NOV. 12-18, 2021	NOV. 19, 2021	DEC. 3, 2021	DEC. 3, 2021									FY 2022 INFRASTRUCTURE PROGRAM	4,949,997.71		4,949,997.71			-	1,2,4,5	NOV. 19, 2021	DEC. 3, 2021	DEC. 3, 2021	DEC. 6-12, 2021	DEC. 13-20, 2021		NONE
22FC0086	CONSTRUCTION OF MULTI-PURPOSE BUILDING, LANITON ELEMENTARY SCHOOL, BRGY. LANITON, BASUD, CAMARINES NORTE	CONSTRUCTION	YES	PUBLIC BIDDING	N/A	NOV. 12-18, 2021	NOV. 19, 2021	DEC. 3, 2021	DEC. 3, 2021									FY 2022 INFRASTRUCTURE PROGRAM	4,950,000.00		4,950,000.00			-	1,2,4,5	NOV. 19, 2021	DEC. 3, 2021	DEC. 3, 2021	DEC. 6-12, 2021	DEC. 13-20, 2021		NONE
22FC0087	CONSTRUCTION OF MULTI-PURPOSE BUILDING, BRGY. ALAYAO, CAPALONGA, CAMARINES NORTE	CONSTRUCTION	YES	PUBLIC BIDDING	N/A	NOV. 12-18, 2021	NOV. 19, 2021	DEC. 3, 2021	DEC. 3, 2021									FY 2022 INFRASTRUCTURE PROGRAM	4,950,000.00		4,950,000.00			-	1,2,4,5	NOV. 19, 2021	DEC. 3, 2021	DEC. 3, 2021	DEC. 6-12, 2021	DEC. 13-20, 2021		NONE
22FC0088	CONSTRUCTION OF MULTI-PURPOSE BUILDING, BRGY. PAG-ASA, LABO, CAMARINES NORTE	CONSTRUCTION	YES	PUBLIC BIDDING	N/A	NOV. 12-18, 2021	NOV. 19, 2021	DEC. 3, 2021	DEC. 3, 2021									FY 2022 INFRASTRUCTURE PROGRAM	4,950,000.00		4,950,000.00			-	1,2,4,5	NOV. 19, 2021	DEC. 3, 2021	DEC. 3, 2021	DEC. 6-12, 2021	DEC. 13-20, 2021		NONE
22FC0089	CONSTRUCTION OF MULTI-PURPOSE BUILDING, BRGY. CALABACA, CAPALONGA, CAMARINES NORTE	CONSTRUCTION	YES	PUBLIC BIDDING	N/A	NOV. 12-18, 2021	NOV. 19, 2021	DEC. 3, 2021	DEC. 3, 2021									FY 2022 INFRASTRUCTURE PROGRAM	4,950,000.00		4,950,000.00			-	1,2,4,5	NOV. 19, 2021	DEC. 3, 2021	DEC. 3, 2021	DEC. 6-12, 2021	DEC. 13-20, 2021		NONE

Code (PAP)	PROCUREMENT PROJECT	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Pre-Proc Conference	Ads/ Post of IB	Pre-bid Conference	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qualification	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery / Completion	Inspection & Acceptance	Source of Funds	Total	MOOE	CO	Total	MOOE	CO	List of Invited Observers	Pre-bid Conference	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qualification	Delivery/ Completion/ Acceptance (If Applicable)	Remarks (Explaining changes from the APP)
22FC0090	CONSTRUCTION OF MULTI-PURPOSE BUILDING, BRGY. PATAG IRAYA, STA. ELENA, CAMARINES NORTE	CONSTRUCTION	YES	PUBLIC BIDDING	N/A	NOV. 12-18, 2021	NOV. 19, 2021	DEC. 3, 2021	DEC. 3, 2021									FY 2022 INFRASTRUCTURE PROGRAM	4,950,000.00		4,950,000.00			-	1,2,4,5	NOV. 19, 2021	DEC. 3, 2021	DEC. 3, 2021	DEC. 6-12, 2021	DEC. 13-20, 2021		NONE
22FC0091	CONSTRUCTION OF FLOOD MITIGATION STRUCTURE, BRGY. SALVACION PUROK 1 CREEK, SAN LORENZO RUIZ, CAMARINES NORTE, BRGY. SALVACION PUROK 1 CREEK, SAN LORENZO RUIZ, CAMARINES NORTE	CONSTRUCTION	YES	PUBLIC BIDDING	N/A	NOV. 12-18, 2021	NOV. 19, 2021	DEC. 3, 2021	DEC. 3, 2021									FY 2022 INFRASTRUCTURE PROGRAM	4,949,310.75		4,949,310.75			-	1,2,4,5	NOV. 19, 2021	DEC. 3, 2021	DEC. 3, 2021	DEC. 6-12, 2021	DEC. 13-20, 2021		NONE
22FC0092	CONSTRUCTION OF ROAD, BRGY. BULHAO, LABO, CAMARINES NORTE	CONSTRUCTION	YES	PUBLIC BIDDING	NOV. 15, 2021	NOV. 17-23, 2021	NOV. 24, 2021	DEC. 7, 2021	DEC. 7, 2021									FY 2022 INFRASTRUCTURE PROGRAM	19,599,973.52		19,599,973.52			-	1,2,4,5	NOV. 24, 2021	DEC. 7, 2021	DEC. 7, 2021	DEC. 8-14, 2021	DEC. 15-22, 2021		NONE
22FC0093	CONSTRUCTION OF ROAD, BARANGAY CALABASA – BARANGAY BAAY, LABO, CAMARINES NORTE, BRGY. CALABASA, LABO, CAMARINES NORTE	CONSTRUCTION	YES	PUBLIC BIDDING	NOV. 15, 2021	NOV. 17-23, 2021	NOV. 24, 2021	DEC. 7, 2021	DEC. 7, 2021									FY 2022 INFRASTRUCTURE PROGRAM	48,999,993.74		48,999,993.74			-	1,2,4,5	NOV. 24, 2021	DEC. 7, 2021	DEC. 7, 2021	DEC. 8-14, 2021	DEC. 15-22, 2021		NONE
22FC0095	CONSTRUCTION OF DAET RIVER CONTROL STRUCTURE (BRGY. I SECTION), BRGY. I, DAET, CAMARINES NORTE, BRGY. I, DAET, CAMARINES NORTE	CONSTRUCTION	YES	PUBLIC BIDDING	NOV. 15, 2021	NOV. 17-23, 2021	NOV. 24, 2021	DEC. 7, 2021	DEC. 7, 2021									FY 2022 INFRASTRUCTURE PROGRAM	14,699,566.72		14,699,566.72			-	1,2,4,5	NOV. 24, 2021	DEC. 7, 2021	DEC. 7, 2021	DEC. 8-14, 2021	DEC. 15-22, 2021		WITH (1) BID BULLETIN
22FC0096	CONSTRUCTION OF LABO RIVER CONTROL (SINGI SECTION) BARANGAY SINGI, VINZONS, CAMARINES NORTE, BRGY. SINGI, VINZONS, CAMARINES NORTE	CONSTRUCTION	YES	PUBLIC BIDDING	NOV. 15, 2021	NOV. 17-23, 2021	NOV. 24, 2021	DEC. 7, 2021	DEC. 7, 2021									FY 2022 INFRASTRUCTURE PROGRAM	42,139,800.68		42,139,800.68			-	1,2,4,5	NOV. 24, 2021	DEC. 7, 2021	DEC. 7, 2021	DEC. 8-14, 2021	DEC. 15-22, 2021		WITH (1) BID BULLETIN
22FC0097	CONSTRUCTION OF EVACUATION CENTER, BRGY. RIZAL, STA. ELENA, CAMARINES NORTE	CONSTRUCTION	YES	PUBLIC BIDDING	N/A	NOV. 17-23, 2021	NOV. 24, 2021	DEC. 7, 2021	DEC. 7, 2021									FY 2022 INFRASTRUCTURE PROGRAM	4,950,000.00		4,950,000.00			-	1,2,4,5	NOV. 24, 2021	DEC. 7, 2021	DEC. 7, 2021	DEC. 8-14, 2021	DEC. 15-22, 2021		NONE
22FC0098	CONSTRUCTION OF MULTI-PURPOSE BUILDING, BRGY. LUCBANAN, CAPALONGA, CAMARINES NORTE	CONSTRUCTION	YES	PUBLIC BIDDING	N/A	NOV. 17-23, 2021	NOV. 24, 2021	DEC. 7, 2021	DEC. 7, 2021									FY 2022 INFRASTRUCTURE PROGRAM	4,950,000.00		4,950,000.00			-	1,2,4,5	NOV. 24, 2021	DEC. 7, 2021	DEC. 7, 2021	DEC. 8-14, 2021	DEC. 15-22, 2021		NONE
22FC0099	CONSTRUCTION OF MULTI-PURPOSE BUILDING, BRGY. MACOGON, LABO, CAMARINES NORTE	CONSTRUCTION	YES	PUBLIC BIDDING	N/A	NOV. 17-23, 2021	NOV. 24, 2021	DEC. 7, 2021	DEC. 7, 2021									FY 2022 INFRASTRUCTURE PROGRAM	4,950,000.00		4,950,000.00			-	1,2,4,5	NOV. 24, 2021	DEC. 7, 2021	DEC. 7, 2021	DEC. 8-14, 2021	DEC. 15-22, 2021		NONE
22FC0100	CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING (PHASE II), BRGY. LANGA, BASUD, CAMARINES NORTE	CONSTRUCTION	YES	PUBLIC BIDDING	N/A	NOV. 17-23, 2021	NOV. 24, 2021	DEC. 7, 2021	DEC. 7, 2021									FY 2022 INFRASTRUCTURE PROGRAM	1,980,000.00		1,980,000.00			-	1,2,4,5	NOV. 24, 2021	DEC. 7, 2021	DEC. 7, 2021	DEC. 8-14, 2021	DEC. 15-22, 2021		NONE
22FC0101	CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING, BRGY. MATNOC, BASUD, CAMARINES NORTE	CONSTRUCTION	YES	PUBLIC BIDDING	N/A	NOV. 23-29, 2021	DEC. 1, 2021	DEC. 13, 2021	DEC. 13, 2021									FY 2022 INFRASTRUCTURE PROGRAM	1,980,000.00		1,980,000.00			-	1,2,4,5	NOV. 30, 2021	DEC. 13, 2021	DEC. 13, 2021	DEC. 14-20, 2021	DEC. 21-30, 2021		NONE
22FC0102	CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING, MERCEDES ELEMENTARY SCHOOL, BRGY. V, MERCEDES, CAMARINES NORTE	CONSTRUCTION	YES	PUBLIC BIDDING	N/A	NOV. 23-29, 2021	DEC. 1, 2021	DEC. 13, 2021	DEC. 13, 2021									FY 2022 INFRASTRUCTURE PROGRAM	1,980,000.00		1,980,000.00			-	1,2,4,5	NOV. 30, 2021	DEC. 13, 2021	DEC. 13, 2021	DEC. 14-20, 2021	DEC. 21-30, 2021		NONE
22FC0103	CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING, BRGY. ANGAS, BASUD, CAMARINES NORTE	CONSTRUCTION	YES	PUBLIC BIDDING	N/A	NOV. 23-29, 2021	DEC. 1, 2021	DEC. 13, 2021	DEC. 13, 2021									FY 2022 INFRASTRUCTURE PROGRAM	1,980,000.00		1,980,000.00			-	1,2,4,5	NOV. 30, 2021	DEC. 13, 2021	DEC. 13, 2021	DEC. 14-20, 2021	DEC. 21-30, 2021		NONE

Code (PAP)	PROCUREMENT PROJECT	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Pre-Proc Conference	Ads/ Post of IB	Pre-bid Conference	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qualification	Date of BAC Resolution/ Recommendation Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery / Completion	Inspection & Acceptance	Source of Funds	Total	MOOE	CO	Total	MOOE	CO	List of Invited Observers	Pre-bid Conference	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qualification	Delivery/ Completion/ Acceptance (If Applicable)	Remarks (Explaining changes from the APP)
22FC0104	CONSTRUCTION OF DAET RIVER CONTROL (LAG-ON SECTION), BARANGAY LAG-ON, DAET, CAMARINES NORTE	CONSTRUCTION	YES	PUBLIC BIDDING	NOV. 22, 2021	NOV. 23-29, 2021	DEC. 1, 2021	DEC. 13, 2021	DEC. 13, 2021									FY 2022 INFRASTRUCTURE PROGRAM	29,399,162.64		29,399,162.64			-	1,2,4,5	NOV. 30, 2021	DEC. 13, 2021	DEC. 13, 2021	DEC. 14-20, 2021	DEC. 21-30, 2021		NONE
22FC0106	CONSTRUCTION OF FLOOD CONTROL STRUCTURE ALONG BASUD RIVER, BRGY. POBLACION, BASUD, CAMARINES NORTE, BRGY. POBLACION, BASUD, CAMARINES NORTE	CONSTRUCTION	YES	PUBLIC BIDDING	NOV. 24, 2021	NOV. 25-DEC. 1, 2021	DEC. 2, 2021	DEC. 14, 2021	DEC. 14, 2021									FY 2022 INFRASTRUCTURE PROGRAM	86,849,584.11		86,849,584.11			-	1,2,4,5	DEC. 2, 2021	DEC. 14, 2021	DEC. 14, 2021	DEC. 15-21, 2021	DEC. 22-29, 2021		NONE
22FC0107	CONSTRUCTION OF FLOOD CONTROL BARANGAY SAN NICOLAS, TALISAY, CAMARINES NORTE, BARANGAY SAN NICOLAS, TALISAY, CAMARINES NORTE	CONSTRUCTION	YES	PUBLIC BIDDING	NOV. 24, 2021	NOV. 25-DEC. 1, 2021	DEC. 2, 2021	DEC. 14, 2021	DEC. 14, 2021									FY 2022 INFRASTRUCTURE PROGRAM	42,139,864.61		42,139,864.61			-	1,2,4,5	DEC. 2, 2021	DEC. 14, 2021	DEC. 14, 2021	DEC. 15-21, 2021	DEC. 22-29, 2021		WITH (1) SUPPLEMENTAL BID BULLETIN
22FC0109	CONSTRUCTION OF FLOOD MITIGATION STRUCTURE OF MABULAO CREEK ALONG BARANGAY 1, SAN ISIDRO COBANGBANG SECTIONS, DAET, CAMARINES NORTE, BARANGAY 1, SAN ISIDRO COBANGBANG SECTIONS, DAET, CAMARINES NORTE	CONSTRUCTION	YES	PUBLIC BIDDING	NOV. 24, 2021	NOV. 25-DEC. 1, 2021	DEC. 2, 2021	DEC. 14, 2021	DEC. 14, 2021									FY 2022 INFRASTRUCTURE PROGRAM	19,799,782.94		19,799,782.94			-	1,2,4,5	DEC. 2, 2021	DEC. 14, 2021	DEC. 14, 2021	DEC. 15-21, 2021	DEC. 22-29, 2021		NONE
22FC0110	CONSTRUCTION OF ROAD, BRGY. SAN FELIPE BASUD – SITIO PATAG, BRGY. SAN ISIDRO, SAN LORENZO RUIZ, CAMARINES NORTE	CONSTRUCTION	YES	PUBLIC BIDDING	NOV. 24, 2021	NOV. 25-DEC. 1, 2021	DEC. 2, 2021	DEC. 14, 2021	DEC. 14, 2021									FY 2022 INFRASTRUCTURE PROGRAM	29,399,980.63		29,399,980.63			-	1,2,4,5	DEC. 2, 2021	DEC. 14, 2021	DEC. 14, 2021	DEC. 15-21, 2021	DEC. 22-29, 2021		NONE
22FC0111	CONSTRUCTION OF BYPASS ROAD OF CORY AQUINO BLVD., BRGY. DEL CARMEN, TALISAY, CAMARINES NORTE, BRGY. DEL CARMEN, TALISAY, CAMARINES NORTE	CONSTRUCTION	YES	PUBLIC BIDDING	NOV. 29, 2021	DEC. 1-7, 2021	DEC. 8, 2021	DEC. 20, 2021	DEC. 20, 2021									FY 2022 INFRASTRUCTURE PROGRAM	48,999,920.16		48,999,920.16			-	1,2,4,5	DEC. 8, 2021	DEC. 20, 2021	DEC. 20, 2021	DEC. 21-27, 2021	DEC. 28, 2021- JAN. 6, 2022		NONE
22FC0112	CONSTRUCTION OF FLOOD CONTROL BARANGAY DAGOTDOTAN, SAN LORENZO RUIZ, CAMARINES NORTE, BARANGAY DAGOTDOTAN, SAN LORENZO RUIZ, CAMARINES NORTE	CONSTRUCTION	YES	PUBLIC BIDDING	NOV. 29, 2021	DEC. 1-7, 2021	DEC. 8, 2021	DEC. 20, 2021	DEC. 20, 2021									FY 2022 INFRASTRUCTURE PROGRAM	42,139,690.80		42,139,690.80			-	1,2,4,5	DEC. 8, 2021	DEC. 20, 2021	DEC. 20, 2021	DEC. 21-27, 2021	DEC. 28, 2021- JAN. 6, 2022		NONE
22FC0113	CONSTRUCTION OF DIVERSION/ BY-PASS ROAD OF CORY AQUINO BOULEVARD, BARANGAY SABANG, VINZONS, CAMARINES NORTE, BARANGAY SABANG, VINZONS, CAMARINES NORTE	CONSTRUCTION	YES	PUBLIC BIDDING	NOV. 29, 2021	DEC. 1-7, 2021	DEC. 8, 2021	DEC. 20, 2021	DEC. 20, 2021									FY 2022 INFRASTRUCTURE PROGRAM	41,159,996.75		41,159,996.75			-	1,2,4,5	DEC. 8, 2021	DEC. 20, 2021	DEC. 20, 2021	DEC. 21-27, 2021	DEC. 28, 2021- JAN. 6, 2022		NONE
22FC0114	CONSTRUCTION OF BRGY. ROAD PATAG IBABA, STA. ELENA, CAMARINES NORTE, BARANGAY PATAG IBABA, STA. ELENA, CAMARINES NORTE	CONSTRUCTION	YES	PUBLIC BIDDING	NOV. 29, 2021	DEC. 1-7, 2021	DEC. 8, 2021	DEC. 20, 2021	DEC. 20, 2021									FY 2022 INFRASTRUCTURE PROGRAM	72,018,078.93		72,018,078.93			-	1,2,4,5	DEC. 8, 2021	DEC. 20, 2021	DEC. 20, 2021	DEC. 21-27, 2021	DEC. 28, 2021- JAN. 6, 2022		NONE
22FC0115	CONSTRUCTION OF DIVERSION/ BY-PASS ROAD OF CORY AQUINO BOULEVARD, BARANGAY DEL CARMEN, TALISAY – CALANGCAWAN SUR, VINZONS, CAMARINES NORTE, BARANGAY DEL CARMEN, TALISAY – CALANGCAWAN SUR, VINZONS, CAMARINES NORTE	CONSTRUCTION	YES	PUBLIC BIDDING	NOV. 29, 2021	DEC. 1-7, 2021	DEC. 8, 2021	DEC. 20, 2021	DEC. 20, 2021									FY 2022 INFRASTRUCTURE PROGRAM	19,599,931.03		19,599,931.03			-	1,2,4,5	DEC. 8, 2021	DEC. 20, 2021	DEC. 20, 2021	DEC. 21-27, 2021	DEC. 28, 2021- JAN. 6, 2022		NONE
22FC0116	CONSTRUCTION OF MAMPUROG RIVER CONTROL, BRGY. MAMPUROG, SAN LORENZO RUIZ, CAMARINES NORTE, BRGY. MAMPUROG, SAN LORENZO RUIZ, CAMARINES NORTE	CONSTRUCTION	YES	PUBLIC BIDDING	NOV. 29, 2021	DEC. 1-7, 2021	DEC. 8, 2021	DEC. 20, 2021	DEC. 20, 2021									FY 2022 INFRASTRUCTURE PROGRAM	42,139,847.34		42,139,847.34			-	1,2,4,5	DEC. 8, 2021	DEC. 20, 2021	DEC. 20, 2021	DEC. 21-27, 2021	DEC. 28, 2021- JAN. 6, 2022		NONE
22FC0118	CONSTRUCTION OF DAET RIVER CONTROL STRUCTURE, BRGY. CAMAMBUGAN, DAET, CAMARINES NORTE, BRGY. CAMAMBUGAN, DAET, CAMARINES NORTE	CONSTRUCTION	YES	PUBLIC BIDDING	DEC. 1, 2021	DEC. 2-8, 2021	DEC. 9, 2021	DEC. 21, 2021	DEC. 21, 2021									FY 2022 INFRASTRUCTURE PROGRAM	82,024,458.68		82,024,458.68			-	1,2,4,5	DEC. 9, 2021	DEC. 21, 2021	DEC. 21, 2021	DEC. 22-28, 2021	DEC. 29, 2021- JAN. 7, 2022		NONE

Code (PAP)	PROCUREMENT PROJECT	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Pre-Proc Conference	Ads/ Post of IB	Pre-bid Conference	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qualification	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery / Completion	Inspection & Acceptance	Source of Funds	Total	MOOE	CO	Total	MOOE	CO	List of Invited Observers	Pre-bid Conference	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qualification	Delivery/ Completion/ Acceptance (If Applicable)	Remarks (Explaining changes from the APP)
22FC0119	CONSTRUCTION OF SAN NICOLAS RIVER CONTROL STRUCTURE, BRGY. CABANBANAN, SAN VICENTE, CAMARINES NORTE	CONSTRUCTION	YES	PUBLIC BIDDING	DEC. 1, 2021	DEC. 2-8, 2021	DEC. 9, 2021	DEC. 21, 2021	DEC. 21, 2021									FY 2022 INFRASTRUCTURE PROGRAM	42,139,998.47		42,139,998.47			-	1,2,4,5	DEC. 9, 2021	DEC. 21, 2021	DEC. 21, 2021	DEC. 22-28, 2021	DEC. 29, 2021- JAN. 7, 2022		NONE
22FC0120	CONSTRUCTION OF MULTI-PURPOSE BUILDING (PHASE-I), BRGY. CAMAMBUGAN, DAET, CAMARINES NORTE	CONSTRUCTION	YES	PUBLIC BIDDING	N/A	DEC. 2-8, 2021	DEC. 9, 2021	DEC. 21, 2021	DEC. 21, 2021									FY 2022 INFRASTRUCTURE PROGRAM	4,950,000.00		4,950,000.00			-	1,2,4,5	DEC. 9, 2021	DEC. 21, 2021	DEC. 21, 2021	DEC. 22-28, 2021	DEC. 29, 2021- JAN. 7, 2022		NONE
22FC0121	CONSTRUCTION OF BARANGAY ROAD SAMAKA, BARANGAY CAMAMBUGAN, DAET, CAMARINES NORTE	CONSTRUCTION	YES	PUBLIC BIDDING	N/A	DEC. 3-9, 2021	DEC. 10, 2021	DEC. 22, 2021	DEC. 22, 2021									FY 2022 INFRASTRUCTURE PROGRAM	4,949,457.45		4,949,457.45			-	1,2,4,5	DEC. 10, 2021	DEC. 22, 2021	DEC. 22, 2021	DEC. 23-29, 2021	DEC. 31, 2021- JAN. 10, 2022		WITH (1) SUPPLEMENTAL BID BULLETIN
22FC0122	CONSTRUCTION OF MULTI-PURPOSE BUILDING, MANLIMONITO ELEMENTARY SCHOOL, BRGY. MANLIMONITO, SAN LORENZO RUIZ, CAMARINES NORTE	CONSTRUCTION	YES	PUBLIC BIDDING	N/A	DEC. 3-9, 2021	DEC. 10, 2021	DEC. 22, 2021	DEC. 22, 2021									FY 2022 INFRASTRUCTURE PROGRAM	4,950,000.00		4,950,000.00			-	1,2,4,5	DEC. 10, 2021	DEC. 22, 2021	DEC. 22, 2021	DEC. 23-29, 2021	DEC. 31, 2021- JAN. 8, 2022		NONE
22FC0123	CONSTRUCTION OF MULTI-PURPOSE BUILDING, SAN ISIDRO ALCANTARA HIGHSCHOOL, BRGY. SAN ISIDRO, SAN LORENZO RUIZ, CAMARINES NORTE	CONSTRUCTION	YES	PUBLIC BIDDING	N/A	DEC. 3-9, 2021	DEC. 10, 2021	DEC. 22, 2021	DEC. 22, 2021									FY 2022 INFRASTRUCTURE PROGRAM	4,950,000.00		4,950,000.00			-	1,2,4,5	DEC. 10, 2021	DEC. 22, 2021	DEC. 22, 2021	DEC. 23-29, 2021	DEC. 31, 2021- JAN. 8, 2022		WITH (1) SUPPLEMENTAL BID BULLETIN
22FC0124	CONSTRUCTION OF MULTI-PURPOSE BUILDING, BRGY. PAG-ASA, JOSE PANGANIBAN, CAMARINES NORTE	CONSTRUCTION	YES	PUBLIC BIDDING	N/A	DEC. 3-9, 2021	DEC. 10, 2021	DEC. 22, 2021	DEC. 22, 2021									FY 2022 INFRASTRUCTURE PROGRAM	4,950,000.00		4,950,000.00			-	1,2,4,5	DEC. 10, 2021	DEC. 22, 2021	DEC. 22, 2021	DEC. 23-29, 2021	DEC. 31, 2021- JAN. 8, 2022		NONE
22FC0125	CONSTRUCTION OF MULTI-PURPOSE BUILDING, TARUM ELEMENTARY SCHOOL, BRGY. TARUM, MERCEDES, CAMARINES NORTE	CONSTRUCTION	YES	PUBLIC BIDDING	N/A	DEC. 3-9, 2021	DEC. 10, 2021	DEC. 22, 2021	DEC. 22, 2021									FY 2022 INFRASTRUCTURE PROGRAM	4,950,000.00		4,950,000.00			-	1,2,4,5	DEC. 10, 2021	DEC. 22, 2021	DEC. 22, 2021	DEC. 23-29, 2021	DEC. 31, 2021- JAN. 8, 2022		NONE
22FC0126	CONSTRUCTION OF PARANG – SOUTH POBLACION BY-PASS, SOUTH POBLACION SECTION, JOSE PANGANIBAN, CAMARINES NORTE, BRGY. PARANG, JOSE PANGANIBAN, CAMARINES NORTE	CONSTRUCTION	YES	PUBLIC BIDDING	DEC. 2, 2021	DEC. 3-9, 2021	DEC. 10, 2021	DEC. 22, 2021	DEC. 22, 2021									FY 2022 INFRASTRUCTURE PROGRAM	48,999,529.28		48,999,529.28			-	1,2,4,5	DEC. 10, 2021	DEC. 22, 2021	DEC. 22, 2021	DEC. 23-29, 2021	DEC. 31, 2021- JAN. 8, 2022		NONE
22FC0127	CONSTRUCTION OF ROAD, BARANGAY TABUGON, STA. ELENA, CAMARINES NORTE, BARANGAY TABUGON, STA. ELENA, CAMARINES NORTE	CONSTRUCTION	YES	PUBLIC BIDDING	DEC. 2, 2021	DEC. 3-9, 2021	DEC. 10, 2021	DEC. 22, 2021	DEC. 22, 2021									FY 2022 INFRASTRUCTURE PROGRAM	29,399,511.72		29,399,511.72			-	1,2,4,5	DEC. 10, 2021	DEC. 22, 2021	DEC. 22, 2021	DEC. 23-29, 2021	DEC. 31, 2021- JAN. 8, 2022		NONE
22FC0128	CONSTRUCTION OF ROAD, BARANGAY CAAYUNAN – OLIVA, BASUD, CAMARINES NORTE	CONSTRUCTION	YES	PUBLIC BIDDING	DEC. 2, 2021	DEC. 3-9, 2021	DEC. 10, 2021	DEC. 22, 2021	DEC. 22, 2021									FY 2022 INFRASTRUCTURE PROGRAM	19,599,997.29		19,599,997.29			-	1,2,4,5	DEC. 10, 2021	DEC. 22, 2021	DEC. 22, 2021	DEC. 23-29, 2021	DEC. 31, 2021- JAN. 8, 2022		WITH (1) SUPPLEMENTAL BID BULLETIN
22FC0129	CONSTRUCTION OF ROAD, BARANGAY CAAYUNAN – BARANGAY OLIVA, BASUD, CAMARINES NORTE	CONSTRUCTION	YES	PUBLIC BIDDING	DEC. 2, 2021	DEC. 3-9, 2021	DEC. 10, 2021	DEC. 22, 2021	DEC. 22, 2021									FY 2022 INFRASTRUCTURE PROGRAM	29,399,996.08		29,399,996.08			-	1,2,4,5	DEC. 10, 2021	DEC. 22, 2021	DEC. 22, 2021	DEC. 23-29, 2021	DEC. 31, 2021- JAN. 8, 2022		WITH (1) SUPPLEMENTAL BID BULLETIN
22FC0130	CONSTRUCTION OF FLOOD CONTROL STRUCTURE, BARANGAY SALVACION, JOSE PANGANIBAN, CAMARINES NORTE, BRGY. SALVACION, JOSE PANGANIBAN, CAMARINES NORTE	CONSTRUCTION	YES	PUBLIC BIDDING	DEC. 2, 2021	DEC. 3-9, 2021	DEC. 10, 2021	DEC. 22, 2021	DEC. 22, 2021									FY 2022 INFRASTRUCTURE PROGRAM	19,599,324.60		19,599,324.60			-	1,2,4,5	DEC. 10, 2021	DEC. 22, 2021	DEC. 22, 2021	DEC. 23-29, 2021	DEC. 31, 2021- JAN. 8, 2022		NONE
22FC0131	CONSTRUCTION OF ROAD BARANGAY MATANLANG – BARANGAY BAYAN-BAYAN, LABO, CAMARINES NORTE, BARANGAY MATANLANG AND BARANGAY BAYAN-BAYAN, LABO, CAMARINES NORTE	CONSTRUCTION	YES	PUBLIC BIDDING	DEC. 2, 2021	DEC. 3-9, 2021	DEC. 10, 2021	DEC. 22, 2021	DEC. 22, 2021									FY 2022 INFRASTRUCTURE PROGRAM	29,399,969.43		29,399,969.43			-	1,2,4,5	DEC. 10, 2021	DEC. 22, 2021	DEC. 22, 2021	DEC. 23-29, 2021	DEC. 31, 2021- JAN. 8, 2022		NONE

Code (PAP)	PROCUREMENT PROJECT	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Pre-Proc Conference	Advs. Post of IB	Pre-bid Conference	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qualification	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery / Completion	Inspection & Acceptance	Source of Funds	Total	MOOE	CO	Total	MOOE	CO	List of Invited Observers	Pre-bid Conference	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qualification	Delivery/ Completion/ Acceptance (If Applicable)	Remarks (Explaining changes from the APP)					
22FC0132	CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING, SALVACION ELEMENTARY SCHOOL, BRGY. SALVACION, SAN LORENZO RUIZ, CAMARINES NORTE	CONSTRUCTION	YES	PUBLIC BIDDING	N/A	DEC. 3-9, 2021	DEC. 10, 2021	DEC. 22, 2021	DEC. 22, 2021									FY 2022 INFRASTRUCTURE PROGRAM	4,950,000.00		4,950,000.00				- 1,2,4,5	DEC. 10, 2021	DEC. 22, 2021	DEC. 22, 2021	DEC. 23-29, 2021	DEC. 31, 2021- JAN. 8, 2022		WITH (1) SUPPLEMENTAL BID BULLETIN					
22FC0133	CONSTRUCTION OF MULTI-PURPOSE BUILDING, BRGY. CASALUGAN, MUN. OF PARACALE, CAMARINES NORTE	CONSTRUCTION	YES	PUBLIC BIDDING	N/A	DEC. 3-9, 2021	DEC. 10, 2021	DEC. 22, 2021	DEC. 22, 2021									FY 2022 INFRASTRUCTURE PROGRAM	4,950,000.00		4,950,000.00				- 1,2,4,5	DEC. 10, 2021	DEC. 22, 2021	DEC. 22, 2021	DEC. 23-29, 2021	DEC. 31, 2021- JAN. 8, 2022		WITH (1) SUPPLEMENTAL BID BULLETIN					
22FC0134	CONSTRUCTION OF MULTI-PURPOSE BUILDING, BARANGAY HALL, BRGY. PINAGTIGASAN, VINZONS, CAMARINES NORTE, CAMARINES NORTE	CONSTRUCTION	YES	PUBLIC BIDDING	N/A	DEC. 3-9, 2021	DEC. 10, 2021	DEC. 22, 2021	DEC. 22, 2021									FY 2022 INFRASTRUCTURE PROGRAM	4,950,000.00		4,950,000.00				- 1,2,4,5	DEC. 10, 2021	DEC. 22, 2021	DEC. 22, 2021	DEC. 23-29, 2021	DEC. 31, 2021- JAN. 8, 2022		WITH (1) SUPPLEMENTAL BID BULLETIN					
22FC0135	CONSTRUCTION OF DIVERSION/ BY-PASS ROAD OF CORY AQUINO BOULEVARD, BARANGAY AGUIT-IT, VINZONS, CAMARINES NORTE	CONSTRUCTION	YES	PUBLIC BIDDING	DEC. 6, 2021	DEC. 7-13, 2021	DEC. 14, 2021	DEC. 27, 2021	DEC. 27, 2021									FY 2022 INFRASTRUCTURE PROGRAM	42,139,991.67		42,139,991.67				- 1,2,4,5	DEC. 14, 2021	DEC. 27, 2021	DEC. 27, 2021	DEC. 28, 2021- JAN. 3, 2022	JAN. 4-13, 2022		NONE					
22FC0136	CONSTRUCTION OF MULTI-PURPOSE BUILDING, BARANGAY DAGUIT, LABO, CAMARINES NORTE	CONSTRUCTION	YES	PUBLIC BIDDING	N/A	DEC. 7-13, 2021	DEC. 14, 2021	DEC. 27, 2021	DEC. 27, 2021									FY 2022 INFRASTRUCTURE PROGRAM	4,950,000.00		4,950,000.00				- 1,2,4,5	DEC. 14, 2021	DEC. 27, 2021	DEC. 27, 2021	DEC. 28, 2021- JAN. 3, 2022	JAN. 4-13, 2022		NONE					
22FC0137	CONSTRUCTION OF MULTI-PURPOSE BUILDING, BRGY. BAGONG SILANG 3, LABO, CAMARINES NORTE	CONSTRUCTION	YES	PUBLIC BIDDING	N/A	DEC. 7-13, 2021	DEC. 14, 2021	DEC. 27, 2021	DEC. 27, 2021									FY 2022 INFRASTRUCTURE PROGRAM	4,950,000.00		4,950,000.00				- 1,2,4,5	DEC. 14, 2021	DEC. 27, 2021	DEC. 27, 2021	DEC. 28, 2021- JAN. 3, 2022	JAN. 4-13, 2022		NONE					
22FC0138	CONSTRUCTION OF MULTI-PURPOSE BUILDING, BARANGAY CABATUHAN, LABO, CAMARINES NORTE	CONSTRUCTION	YES	PUBLIC BIDDING	N/A	DEC. 7-13, 2021	DEC. 14, 2021	DEC. 27, 2021	DEC. 27, 2021									FY 2022 INFRASTRUCTURE PROGRAM	4,950,000.00		4,950,000.00				- 1,2,4,5	DEC. 14, 2021	DEC. 27, 2021	DEC. 27, 2021	DEC. 28, 2021- JAN. 3, 2022	JAN. 4-13, 2022		NONE					
Total Alloted Budget of On-going Procurement Activities																			3,061,921,934.42																		


LEGEND:
List of Invited Observers
 1 - Commission on Audit (COA)
 2 - Non-Government Organization (NGO)
 3 - Philippine Institute of Civil Engineers (PICE)
 4 - Volunteers Against Crime and Corruption (VACC)
 5 - Philippine Constructors Association (PCA)
 6 - Federation of Filipino-Chinese Chamber of Commerce

Prepared By:

ROSHELLE J. VILLAMOR
 Engineer II
 OIC - Procurement Engineer/Head, BAC Secretariat

Checked By:

HELEN O. ASISAS
 Assistant District Engineer
 BAC Chairperson

Submitted By:

EDWIN A. BERNAL
 District Engineer