

ANNEX B

DPWH, Ilocos Sur 1st DEO Procurement Monitoring Report as of June 30, 2022 (INFRA)

Code (IACSPAR)	Procurement Program/Project	PNO/ End User	Is this an Early Procurement Activity	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (P#P)			Contract Cost (P#P)			List of Invited Observers	Date of Receipt of Invitations					Bids/Offers Accepted (if applicable)	Remarks (Explaining a change from the APP)
					Pre-Proc Conference	Ads/Post of IB	Pre-Bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution (Recommendation & Award)	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MODE	CO	Total	MODE	CO		Pre-Bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual		
COMPLETED PROCUREMENT ACTIVITIES																																
21AC0001 - 32010110490000	Construction of Flood Control along Cabugao River, Brgy. Turod-Patac, Cabaño, Ilocos Sur	Construction Section	YES	Competitive Bidding	10/8/20	10/15-21/20	10/23/20	11/4/20	11/4/20	11/11/20	11/23/20	12/7/20	2/16/22	2/21/22	2/24/22		GoP	₱19,601,000.00	0	₱19,600,030.00	₱ 18,913,036.36		₱ 18,913,036.36	COA / FICE / Bantay Lansangan	10/15/20; 10/15/20; 10/16/20	10/15/20; 10/15/20; 10/21/20	10/15/20; 10/15/20; 10/21/20	11/9/20; 11/4/20; 11/5/20	11/4/20; 11/4/20; 11/5/20			
21AC0002 - 32010116500000	Construction of Flood Control along Bantay River, Brgy. Busing-Censur, San Ildefonso, Ilocos Sur	Construction Section	YES	Competitive Bidding	10/6/20	10/15-21/20	10/23/20	11/4/20	11/4/20	11/11/20	11/23/20	12/7/20	2/15/22	2/21/22	2/24/22		GoP	₱14,700,000.00	0	₱14,700,030.00	₱ 14,185,940.33		₱ 14,185,940.33	COA / FICE / Bantay Lansangan	10/15/20; 10/15/20; 10/16/20	10/15/20; 10/15/20; 10/21/20	10/15/20; 10/15/20; 10/21/20	11/9/20; 11/4/20; 11/5/20	11/5/20; 11/4/20; 11/5/20			
21AC0010 - 32010110650000	Construction of Flood Control along Paras Creek, Brgy. Paras, Sto. Domingo, Ilocos Sur	Construction Section	YES	Competitive Bidding	10/11/20	10/20-26/20	10/29/20	11/10/20	11/10/20	11/17/20	11/27/20	12/11/20	2/15/22	2/21/22	2/24/22		GoP	₱9,800,000.00	0	₱9,800,000.00	₱ 9,457,084.08		₱ 9,457,084.08	COA / FICE / Bantay Lansangan	10/20/20; 10/20/20; 10/23/20	10/20/20; 10/20/20; 10/23/20	10/20/20; 10/20/20; 10/23/20	11/11/2020; 11/10/2020; 11/11/2020	11/11/20; 11/10/20; 11/11/20			
21AC0011 - 32010110849000	Construction of Flood Control along Parang - Subec Creek, Brgy. Parang Subec, Sta. Catalina, Ilocos Sur	Construction Section	YES	Competitive Bidding	10/14/20	10/22-28/20	10/29/20	11/10/20	11/10/20	11/17/20	11/27/20	12/11/20	2/16/22	2/21/22	2/24/22		GoP	₱24,500,000.00	0	₱24,500,030.00	₱ 23,519,602.26		₱ 23,519,602.26	COA / FICE / Bantay Lansangan	10/22/20; 10/22/20; 10/23/20	10/22/20; 10/22/20; 10/23/20	10/22/20; 10/22/20; 10/23/20	11/11/2020; 11/10/2020; 11/11/2020	11/11/20; 11/10/20; 11/11/20			
21AC0164 - 320101109501000	Construction of Flood Control along Cabañan Creek, Brgy. Cabañan, Bantay, Ilocos Sur	Construction Section	YES	Competitive Bidding	10/14/20	2/8-14/2022	2/16/22	2/28/22	2/28/22	3/7/22	3/8/22	3/9/22	3/9/22	3/18/22	3/24/22		GoP	₱14,700,000.00	0	₱14,700,000.00	₱ 14,679,126.24		₱ 14,679,126.24	COA / Bantay Lansangan / PCA / CCWI	2/8/22; 2/8/22; 2/8/22; 2/8/22	2/8/22; 2/8/22; 2/8/22; 2/8/22	2/8/22; 2/8/22; 2/8/22; 2/8/22	2/28/22; 3/1/22; 3/1/22; 3/1/22	2/28/22; 3/1/22; 3/1/22; 3/1/22			
21AC0020 - 320101106502000	Construction of Flood Control Range Creek, Brgy. Cabañan, Sto. Domingo, Ilocos Sur	Construction Section	YES	Competitive Bidding	10/21/20	10/29-11/4/20	11/6/20	11/18/20	11/18/20	11/25/20	12/7/20	12/21/20	2/15/22	2/21/22	2/24/22		GoP	₱14,700,000.00	0	₱14,700,000.00	₱ 9,457,049.55		₱ 9,457,049.55	COA / FICE / Bantay Lansangan	10/29/20; 10/29/20; 10/29/20	10/29/20; 10/29/20; 10/29/20	10/29/20; 10/29/20; 10/29/20	11/19/20; 11/19/20; 11/19/20	11/19/20; 11/19/20; 11/19/20			
21AC0022 - 32010110649000	Construction of Flood Control along Cabugao River, Brgy. Badi, Cabaño, Ilocos Sur	Construction Section	YES	Competitive Bidding	10/21/20	10/29-11/4/20	11/6/20	11/18/20	11/18/20	11/25/20	12/7/20	12/21/20	2/16/22	2/21/22	2/24/22		GoP	₱49,000,000.00	0	₱49,000,000.00	₱ 47,020,308.47		₱ 47,020,308.47	COA / FICE / Bantay Lansangan	10/29/20; 10/29/20; 10/29/20	10/29/20; 10/29/20; 10/29/20	10/29/20; 10/29/20; 10/29/20	11/19/20; 11/19/20; 11/19/20	11/19/20; 11/19/20; 11/19/20			
21AC0023 - 32010116500000	Construction of Salomague Seawall, Brgy. Salomague, Cabugao, Ilocos Sur	Construction Section	YES	Competitive Bidding	10/21/20	10/30-11/5/20	11/6/20	11/19/20	11/19/20	11/26/20	12/7/20	12/21/20	2/16/22	2/21/22	2/24/22		GoP	₱49,000,000.00	0	₱49,000,000.00	₱ 47,002,916.50		₱ 47,002,916.50	COA / FICE / Bantay Lansangan	10/30/20; 10/30/20; 10/30/20	10/30/20; 10/30/20; 10/30/20	10/30/20; 10/30/20; 10/30/20	11/20/20; 11/20/20; 11/20/20	11/20/20; 11/20/20; 11/20/20			
21AC0033 - 320101106503000	Construction of Pugo's Flood Control, Cabugao, Ilocos Sur	Construction Section	YES	Competitive Bidding		11/19-25/20	11/27/20	12/9/20	12/9/20	12/16/20	12/28/20	1/11/21	2/16/22	2/24/22	3/3/22		GoP	₱4,900,000.00	0	₱4,900,000.00	₱ 4,703,989.61		₱ 4,703,989.61	COA / FICE / Bantay Lansangan	11/20/20; 11/19/20; 11/26/20	11/20/20; 11/20/20; 11/20/20	11/20/20; 11/20/20; 11/20/20	12/19/20; 12/9/20; 12/14/20	12/19/20; 12/9/20; 12/15/20			
21AC0043 - 300104219473000	Construction of Multi-Purpose Building, Brgy. San Mariano, Bantay, Ilocos Sur	Construction Section	YES	Competitive Bidding		11/26/12-2/20	12/2/20	12/15/20	12/15/20	12/22/20	12/29/20	1/12/21	2/22/22	3/4/22	3/11/22		GoP	₱3,066,000.00	0	₱3,069,000.00	₱ 3,005,048.08		₱ 3,005,048.08	COA / FICE / Bantay Lansangan	11/27/20; 11/27/20; 11/27/20	11/27/20; 11/27/20; 11/27/20	11/27/20; 11/27/20; 11/27/20	12/14/20; 12/15/20; 12/15/20	12/14/20; 12/15/20; 12/15/20			
21AC0163 - 300116203918000	Improvement of Road with Cana, Baling, Zone III, Zone IV, Zone VI, Bantay, Ilocos Sur	Construction Section	YES	Competitive Bidding		1/12/18-2/21	2/16/22	2/28/22	2/28/22	3/7/22	3/8/22	3/21/22	3/22/22	4/1/22	4/8/22		GoP	₱32,319,420.00	0	₱32,319,420.00	₱ 32,273,592.40		₱ 32,273,592.40	COA / Bantay Lansangan / PCA / CCWI	2/8/22; 2/8/22; 2/8/22; 2/8/22	2/8/22; 2/8/22; 2/8/22; 2/8/22	2/8/22; 2/8/22; 2/8/22; 2/8/22	2/28/22; 3/1/22; 3/1/22; 3/1/22	2/28/22; 3/1/22; 3/1/22; 3/1/22			
21AC0162 - 300116203916000	Constructing of Road, Brgy. Sagmil, Bantay, Ilocos Sur	Construction Section	YES	Competitive Bidding	1/5/21	1/12/18-2/21	2/3/22	2/15/22	2/15/22	2/22/22	3/4/22	3/18/22	3/22/21	4/1/22	4/8/22		GoP	₱10,138,100.00	0	₱10,138,100.00	₱ 1,025,688.29		₱ 1,025,688.29	COA / Bantay Lansangan / PCA / CCWI	1/27/22; 1/27/22; 1/27/22; 1/27/22	1/27/22; 1/27/22; 1/27/22; 1/27/22	1/27/22; 1/27/22; 1/27/22; 1/27/22	2/15/22; 2/15/22; 2/15/22; 2/15/22	2/15/22; 2/15/22; 2/15/22; 2/15/22			
21AC0092 - 300104219481000	Construction of River Promenade Phase 2, Brgy. Quison, Cabugao, Ilocos Sur	Construction Section	YES	Competitive Bidding		1/14-20/21	1/21/21	2/2/21	2/2/21	2/3/21	2/4/21	2/18/21	2/22/22	3/4/22	3/11/22		GoP	₱1,980,000.00	0	₱1,980,000.00	₱ 1,940,384.19		₱ 1,940,384.19	COA / FICE / Bantay Lansangan	1/14/21; 1/14/21; 1/20/21	1/4/21; 1/4/21; 1/4/21	1/4/21; 1/4/21; 1/4/21	2/3/21; 2/3/21; 2/3/21	2/3/21; 2/3/21; 2/3/21			
21AC0096 - 300116203916000	Construction of Road, Sagap-Busing, Bantay, San Ildefonso, Ilocos Sur	Construction Section	YES	Competitive Bidding	1/4/21	2/2-8/21	2/10/21	2/22/21	2/22/21	3/1/21	3/12/21	3/26/21	3/22/21	4/1/22	4/8/22		GoP	₱16,442,440.00	0	₱16,442,440.00	₱ 16,117,950.97		₱ 16,117,950.97	COA / FICE / Bantay Lansangan	2/3/21; 2/3/21; 2/3/21	2/3/21; 2/3/21; 2/3/21	2/3/21; 2/3/21; 2/3/21	2/24/21; 2/23/21; 2/24/21	2/23/21; 2/23/21; 2/24/21			
21AC0167 - 300107201010000	Construction/Dredging of Amnenc-Capanganen Creek, Vigan City, Ilocos Sur	Construction Section	YES	Competitive Bidding	3/29/22	2/12-18/21	4/6/22	4/18/22	4/18/22	4/25/22	5/6/22	5/13/22	5/16/22	5/26/22	6/2/22		GoP	₱19,800,000.00	0	₱19,800,000.00	₱ 19,502,933.25		₱ 19,502,933.25	COA / Bantay Lansangan / PCA / CCWI	3/30/22; 3/30/22; 3/30/22; 3/30/22	3/30/22; 3/30/22; 3/30/22; 3/30/22	3/30/22; 3/30/22; 3/30/22; 3/30/22	4/19/22; 4/19/22; 4/19/22; 4/19/22	4/19/22; 4/20/22; 4/20/22; 4/19/22			
21AC0107 - 300109200785000	Construction of Flood Control Project at Barangay Namruangan, Cabaño, Ilocos Sur	Construction Section	YES	Competitive Bidding	2/16/21	2/23-3/1/21	3/2/21	3/15/21	3/15/21	3/22/21	3/31/21	4/13/21	12/13/21	1/5/22	1/10/22		GoP	₱9,900,000.00	0	₱9,900,000.00	₱ 9,494,303.61		₱ 9,494,303.61	COA / FICE / Bantay Lansangan	2/24/21; 2/24/21; 2/26/21	2/24/21; 2/24/21; 2/26/21	2/24/21; 2/24/21; 2/26/21	3/15/21; 3/15/21; 3/17/21	3/15/21; 3/15/21; 3/15/21			
21AC0118 - 300104219448000	Construction of Multi-Purpose Building (Training Center), Brgy. Gumod, Bantay, Ilocos Sur	Construction Section	NO	Competitive Bidding	10/18/21	10/26-11/1/21	11/5/21	11/17/21	11/17/21	11/18/21	11/19/21	12/4/21	3/22/22	4/1/22	4/8/22		GoP	₱29,700,000.00	0	₱29,700,000.00	₱ 29,697,745.49		₱ 29,697,745.49	COA / Bantay Lansangan / PCA / CCWI	10/26/21; 10/27/21; 10/27/21; 10/27/21; 10/27/21	10/27/21; 10/27/21; 10/27/21; 10/27/21; 10/27/21	10/27/21; 10/27/21; 10/27/21; 10/27/21; 10/27/21	11/11/21; 11/12/21; 11/12/21; 11/11/21; 11/11/21	11/11/21; 11/12/21; 11/12/21; 11/11/21; 11/11/21			
21AC0165 - 320101106497000	Construction of Flood Control along Boca River, Brgy. Gumod, San Juan, Ilocos Sur	Construction Section	NO	Competitive Bidding	3/29/22	3/30-4/5/2022	4/6/22	4/18/22	4/18/22	4/25/22	5/6/22	5/13/22	5/16/22	5/26/22	6/2/22		GoP	₱29,700,000.00	0	₱29,700,000.00	₱ 28,988,612.24		₱ 28,988,612.24	COA / Bantay Lansangan / PCA / CCWI	3/30/22; 3/30/22; 3/30/22; 3/30/22	3/30/22; 3/30/22; 3/30/22; 3/30/22	3/30/22; 3/30/22; 3/30/22; 3/30/22	4/19/22; 4/19/22; 4/19/22; 4/19/22	4/19/22; 4/20/22; 4/20/22; 4/19/22			
21AC0166 - 300107201008000	Construction of Flood Control along Mestizo River, Brgy. Capangangan, Vigan City, Ilocos Sur																															

22AC0005 - 300215100927000	Construction of Pang Bridge 3, Bantay, Ilocos Sur	Construction Section	YES	Competitive Bidding	10/19/21	10/20-26/2021	10/27/21	11/9/21	11/9/21	11/15/21	11/26/21	12/10/21	1/26/22	2/4/22	2/10/22		GoP	P\$5,390,000.00	0	P\$5,390,000.00	P	5,330,064.29	P	5,330,064.29	COA / Bantay Lansangang / PCA / CCWj	10/20/21; 10/20/21; 10/20/21; 10/20/21; 10/20/21	10/26/21; 10/28/21; 10/28/21; 10/28/21; 10/28/21	10/26/21; 10/28/21; 10/28/21; 10/28/21; 10/28/21	11/10/21; 11/10/21; 11/10/21; 11/10/21; 11/10/21	11/10/21; 11/10/21; 11/10/21; 11/10/21; 11/10/21		
22AC0006 - 320102104497000	Construction of Flood Control along Panua River, Brgy. Bungro, Magalang, Ilocos Sur	Construction Section	YES	Competitive Bidding	10/26/21	11/3-9/2021	11/11/21	11/23/21	11/23/21	11/29/21	12/10/21	12/24/21	3/22/22	4/1/22	4/8/22		GoP	P\$4,080,000.00	0	P\$4,080,000.00	P	43,276,799.98	P	43,276,799.98	COA / Bantay Lansangang / PCA / CCWj	11/4/21; 11/4/21; 11/4/21; 11/4/21; 11/4/21	11/5/21; 11/5/21; 11/5/21; 11/5/21; 11/5/21	11/5/21; 11/5/21; 11/5/21; 11/5/21; 11/5/21	11/24/21; 11/24/21; 11/24/21; 11/24/21; 11/24/21	11/24/21; 11/24/21; 11/24/21; 11/24/21; 11/24/21		
22AC0007 - 320102104809000	Construction of Flood Control along Snat River, Brgy. Pupos Snat, Ilocos Sur	Construction Section	YES	Competitive Bidding	10/25/21	11/3-9/2021	11/11/21	11/23/21	11/23/21	11/29/21	12/10/21	12/24/21	3/22/22	3/24/22	3/26/22		GoP	P\$5,239,740.00	0	P\$5,239,740.00	P	44,320,175.88	P	44,320,175.88	COA / Bantay Lansangang / PCA / CCWj	11/4/21; 11/4/21; 11/4/21; 11/4/21; 11/4/21	11/5/21; 11/5/21; 11/5/21; 11/5/21; 11/5/21	11/5/21; 11/5/21; 11/5/21; 11/5/21; 11/5/21	11/24/21; 11/24/21; 11/24/21; 11/24/21; 11/24/21	11/24/21; 11/24/21; 11/24/21; 11/24/21; 11/24/21		
22AC0008 - 320102104811000	Construction of Flood Control Structure Along Cabaron Creek, Brgy. Cabaron, Bantay, Ilocos Sur	Construction Section	YES	Competitive Bidding	11/4/21	11/10-16/2021	11/18/21	12/1/21	12/1/21	12/7/21	12/17/21	12/31/21	1/27/22	2/4/22	2/10/22		GoP	P\$4,500,000.00	0	P\$4,500,000.00	P	24,406,751.89	P	24,406,751.89	COA / Bantay Lansangang / PCA / CCWj	11/11/21; 11/11/21; 11/11/21; 11/11/21; 11/11/21	11/12/21; 11/12/21; 11/12/21; 11/12/21; 11/12/21	11/12/21; 11/12/21; 11/12/21; 11/12/21; 11/12/21	12/2/21; 12/2/21; 12/2/21; 12/2/21; 12/2/21	12/2/21; 12/2/21; 12/2/21; 12/2/21; 12/2/21		
22AC0009 - 32010210481000	Construction of Flood Control Structure, Brgy. Lingat Bantay, Ilocos Sur	Construction Section	YES	Competitive Bidding	10/28/21	11/3-9/2021	11/11/21	11/23/21	11/23/21	11/29/21	12/10/21	12/24/21	1/28/22	2/7/22	2/14/22		GoP	P\$4,500,000.00	0	P\$4,500,000.00	P	24,400,415.92	P	24,400,415.92	COA / Bantay Lansangang / PCA / CCWj	11/4/21; 11/4/21; 11/4/21; 11/4/21; 11/4/21	11/5/21; 11/5/21; 11/5/21; 11/5/21; 11/5/21	11/5/21; 11/5/21; 11/5/21; 11/5/21; 11/5/21	11/24/21; 11/24/21; 11/24/21; 11/24/21; 11/24/21	11/24/21; 11/24/21; 11/24/21; 11/24/21; 11/24/21		
22AC0010 - 30021910048000	Construction of Flood Control along San Mariano, Bantay, Ilocos Sur	Construction Section	YES	Competitive Bidding	11/6/21	11/15-21/2021	11/24/21	12/6/21	12/6/21	12/13/21	12/23/21	1/6/22	1/26/22	2/4/22	2/10/22		GoP	P\$29,400,000.00	0	P\$29,400,000.00	P	29,299,231.52	P	29,299,231.52	COA / Bantay Lansangang / PCA / CCWj	11/11/21; 11/11/21; 11/11/21; 11/11/21; 11/11/21	11/15/21; 11/15/21; 11/15/21; 11/15/21; 11/15/21	11/15/21; 11/15/21; 11/15/21; 11/15/21; 11/15/21	12/7/21; 12/7/21; 12/7/21; 12/7/21; 12/7/21	12/7/21; 12/7/21; 12/7/21; 12/7/21; 12/7/21		
22AC0011 - 300219100481000	Construction of Flood Control Structure Brgy. San Mariano, Bantay, Ilocos Sur	Construction Section	YES	Competitive Bidding	11/4/21	11/10-16/2021	11/18/21	12/1/21	12/1/21	12/7/21	12/17/21	12/31/21	2/3/22	2/11/22	2/18/22		GoP	P\$49,000,000.00	0	P\$49,000,000.00	P	48,793,153.73	P	48,793,153.73	COA / Bantay Lansangang / PCA / CCWj	11/11/21; 11/11/21; 11/11/21; 11/11/21; 11/11/21	11/12/21; 11/12/21; 11/12/21; 11/12/21; 11/12/21	11/12/21; 11/12/21; 11/12/21; 11/12/21; 11/12/21	12/2/21; 12/2/21; 12/2/21; 12/2/21; 12/2/21	12/2/21; 12/2/21; 12/2/21; 12/2/21; 12/2/21		
22AC0013 - 900225100117000	Construction of Flood Control, Brgy. Quaron, Cabugao, Ilocos Sur	Construction Section	YES	Competitive Bidding		11/10-16/2021	11/18/21	12/1/21	12/1/21	12/7/21	12/17/21	12/31/21	2/3/22	2/7/22	2/10/22		GoP	P\$4,950,000.00	0	P\$4,950,000.00	P	4,850,239.45	P	4,850,239.45	COA / Bantay Lansangang / PCA / CCWj	11/11/21; 11/11/21; 11/11/21; 11/11/21; 11/11/21	11/12/21; 11/12/21; 11/12/21; 11/12/21; 11/12/21	11/12/21; 11/12/21; 11/12/21; 11/12/21; 11/12/21	12/2/21; 12/2/21; 12/2/21; 12/2/21; 12/2/21	12/2/21; 12/2/21; 12/2/21; 12/2/21; 12/2/21		
22AC0014 - 930102104464000	Construction of Flood Control along Bantay River, San Vicente, Ilocos Sur	Construction Section	YES	Competitive Bidding	2/11/22	11/3-9/2021	11/11/21	11/23/21	11/23/21	11/29/21	12/10/21	12/24/21	2/17/22	2/21/22	2/24/22		GoP	P\$3,100,000.00	0	P\$3,100,000.00	P	90,830,733.70	P	90,830,733.70	COA / Bantay Lansangang / PCA / CCWj	11/4/21; 11/4/21; 11/4/21; 11/4/21; 11/4/21	11/5/21; 11/5/21; 11/5/21; 11/5/21; 11/5/21	11/5/21; 11/5/21; 11/5/21; 11/5/21; 11/5/21	11/24/21; 11/24/21; 11/24/21; 11/24/21; 11/24/21	11/24/21; 11/24/21; 11/24/21; 11/24/21; 11/24/21		
22AC0015 - 930102104477000	Construction of Flood Control along Bungro River, Sto. Domingo, Ilocos Sur	Construction Section	YES	Competitive Bidding	2/11/22	10/20-26/2021	10/27/21	11/9/21	11/9/21	11/15/21	11/26/21	12/10/21	2/16/22	2/21/22	2/24/22		GoP	P\$3,100,000.00	0	P\$3,100,000.00	P	90,341,221.57	P	90,341,221.57	COA / Bantay Lansangang / PCA / CCWj	10/20/21; 10/20/21; 10/20/21; 10/20/21; 10/20/21	10/26/21; 10/26/21; 10/26/21; 10/26/21; 10/26/21	10/26/21; 10/26/21; 10/26/21; 10/26/21; 10/26/21	11/10/21; 11/10/21; 11/10/21; 11/10/21; 11/10/21	11/10/21; 11/10/21; 11/10/21; 11/10/21; 11/10/21		
22AC0016 - 900225100110000	Construction of Drainage along Hards North Road, Brgy. Guimod, Bantay, Ilocos Sur	Construction Section	YES	Competitive Bidding	11/3/21	11/10-16/2021	11/18/21	12/1/21	12/1/21	12/7/21	12/17/21	12/31/21	2/3/22	2/7/22	2/10/22		GoP	P\$5,445,000.00	0	P\$5,445,000.00	P	4,850,904.70	P	4,850,904.70	COA / Bantay Lansangang / PCA / CCWj	11/11/21; 11/11/21; 11/11/21; 11/11/21; 11/11/21	11/12/21; 11/12/21; 11/12/21; 11/12/21; 11/12/21	11/12/21; 11/12/21; 11/12/21; 11/12/21; 11/12/21	12/2/21; 12/2/21; 12/2/21; 12/2/21; 12/2/21	12/2/21; 12/2/21; 12/2/21; 12/2/21; 12/2/21		
22AC0017 - 900225100113000	Construction of Drainage Canal along Brgy. Ayusan Norte, Vigan City, Ilocos Sur	Construction Section	YES	Competitive Bidding		10/23-29/2021	11/2/21	11/15/21	11/15/21	11/22/21	12/3/21	12/17/21	1/26/22	2/3/22	2/10/22		GoP	P\$4,950,000.00	0	P\$4,950,000.00	P	4,850,661.25	P	4,850,661.25	COA / Bantay Lansangang / PCA / CCWj	10/26/21; 10/26/21; 10/26/21; 10/26/21; 10/26/21	10/26/21; 10/26/21; 10/26/21; 10/26/21; 10/26/21	10/26/21; 10/26/21; 10/26/21; 10/26/21; 10/26/21	11/17/21; 11/17/21; 11/17/21; 11/17/21; 11/17/21	11/17/21; 11/17/21; 11/17/21; 11/17/21; 11/17/21		
22AC0018 - 900225100114000	Construction of Drainage Canal along Baybay Road, San Vicente, Ilocos Sur	Construction Section	YES	Competitive Bidding	10/28/21	11/3-9/2021	11/11/21	11/23/21	11/23/21	11/29/21	12/10/21	12/24/21	1/26/22	2/4/22	2/10/22		GoP	P\$29,700,000.00	0	P\$29,700,000.00	P	29,104,780.45	P	29,104,780.45	COA / Bantay Lansangang / PCA / CCWj	11/4/21; 11/4/21; 11/4/21; 11/4/21; 11/4/21	11/5/21; 11/5/21; 11/5/21; 11/5/21; 11/5/21	11/5/21; 11/5/21; 11/5/21; 11/5/21; 11/5/21	11/24/21; 11/24/21; 11/24/21; 11/24/21; 11/24/21	11/24/21; 11/24/21; 11/24/21; 11/24/21; 11/24/21		
22AC0019 - 900225100115000	Construction of Drainage Canal Brgy. Bedding Land, Vigan City, Ilocos Sur	Construction Section	YES	Competitive Bidding		11/15-21/2021	11/24/21	12/6/21	12/6/21	12/13/21	12/23/21	1/6/22	1/27/22	2/4/22	2/11/22		GoP	P\$4,950,000.00	0	P\$4,950,000.00	P	4,948,451.88	P	4,948,451.88	COA / Bantay Lansangang / PCA / CCWj	11/17/21; 11/17/21; 11/17/21; 11/17/21; 11/17/21	11/17/21; 11/17/21; 11/17/21; 11/17/21; 11/17/21	11/17/21; 11/17/21; 11/17/21; 11/17/21; 11/17/21	12/7/21; 12/7/21; 12/7/21; 12/7/21; 12/7/21	12/7/21; 12/7/21; 12/7/21; 12/7/21; 12/7/21		
22AC0020 - 310103100676000	Asphalt Overlay along Quino-Pandan road, Vigan City - Coayan, Ilocos Sur, KO47+1.75 - KO407+1.68, KO411+0.70 - KO411+4.93	Construction Section	YES	Competitive Bidding	10/25/21	11/3-9/2021	11/11/21	11/23/21	11/23/21	11/29/21	12/10/21	12/24/21	3/2/22	3/23/22	3/24/22		GoP	P\$9,310,000.00	0	P\$9,310,000.00	P	8,844,728.33	P	8,844,728.33	COA / Bantay Lansangang / PCA / CCWj	11/4/21; 11/4/21; 11/4/21; 11/4/21; 11/4/21	11/5/21; 11/5/21; 11/5/21; 11/5/21; 11/5/21	11/5/21; 11/5/21; 11/5/21; 11/5/21; 11/5/21	11/24/21; 11/24/21; 11/24/21; 11/24/21; 11/24/21	11/24/21; 11/24/21; 11/24/21; 11/24/21; 11/24/21		
22AC0021 - 310103100677000	Asphalt Overlay along Vigan - San Vicente Road, Bantay, Ilocos Sur, KO400+(-3.058) - KO408+(-7.61)	Construction Section	YES	Competitive Bidding	10/26/21	11/3-9/2021	11/11/21	11/23/21	11/23/21	11/29/21	12/10/21	12/24/21	3/2/22	3/23/22	3/24/22		GoP	P\$5,566,980.00	0	P\$5,566,980.00	P	5,300,356.10	P	5,300,356.10	COA / Bantay Lansangang / PCA / CCWj	11/4/21; 11/4/21; 11/4/21; 11/4/21; 11/4/21	11/5/21; 11/5/21; 11/5/21; 11/5/21; 11/5/21	11/5/21; 11/5/21; 11/5/21; 11/5/21; 11/5/21	11/24/21; 11/24/21; 11/24/21; 11/24/21; 11/24/21	11/24/21; 11/24/21; 11/24/21; 11/24/21; 11/24/21		
22AC0022 - 310112100224000	Construction of Drainage Canal along Quino-Pandan Road, KO407+1413.70 - KO408+4097.40, Tammag, Vigan City, Ilocos Sur	Construction Section	YES	Competitive Bidding	11/4/21	11/10-16/2021	11/18/21	12/1/21	12/1/21	12/7/21	12/17/21	12/31/21	3/1/22	3/31/22	4/7/22		GoP	P\$25,125,340.00	0	P\$25,125,340.00	P	25,121,644.62	P	25,121,644.62	COA / Bantay Lansangang / PCA / CCWj	11/11/21; 11/11/21; 11/11/21; 11/11/21; 11/11/21	11/12/21; 11/12/21; 11/12/21; 11/12/21; 11/12/21	11/12/21; 11/12/21; 11/12/21; 11/12/21; 11/12/21	12/2/21; 12/2/21; 12/2/21; 12/2/21; 12/2/21	12/2/21; 12/2/21; 12/2/21; 12/2/21; 12/2/21		
22AC0023 - 300215100928000	Construction of Road, Sto Peste, Tay-as, Bantay, Ilocos Sur	Construction Section	YES	Competitive Bidding	10/28/21	11/3-9/2021	11/11/21	11/23/21	11/23/21	11/29/21	12/10/21	12/24/21	1/28/22	2/7/22	2/14/22		GoP	P\$9,800,000.00	0	P\$9,800,000.00	P	9,739,921.68	P	9,739,921.68	COA / Bantay Lansangang / PCA / CCWj	11/4/21; 11/4/21; 11/4/21; 11/4/21; 11/4/21	11/5/21; 11/5/21; 11/5/21; 11/5/21; 11/5/21	11/5/21; 11/5/21; 11/5/21; 11/5/21; 11/5/21	11/24/21; 11/24/21; 11/24/21; 11/24/21; 11/24/21	11/24/21; 11/24/21; 11/24/21; 11/24/21; 11/24/21		
22AC0024 - 300215100929000	Construction of San Isidro Bridge, Bantay, Ilocos Sur	Construction Section	YES	Competitive Bidding	10/19/21	10/20-26/2021	10/27/21	11/9/21	11/9/21	11/15/21	11/26/21	12/10/21	1/26/22	2/4/22	2/10/22		GoP	P\$10,780,000.00	0	P\$10,780,000.00	P	10,672,636.88	P	10,672,636.88	COA / Bantay Lansangang / PCA / CCWj	10/20/21; 10/20/21; 10/20/21; 10/20/21; 10/20/21	10/26/21; 10/26/21; 10/26/21; 10/26/21; 10/26/21	10/26/21; 10/26/21; 10/26/21; 10/26/21; 10/26/21	11/10/21; 11/10/21; 11/10/21; 11/10/21; 11/10/21	11/10/21; 11/10/21; 11/10/21; 11/10/21; 11/10/21		
22AC0025 - 300221100218000	Construction of Road, Brgy. Maling, Bantay, Ilocos Sur	Construction Section	YES	Competitive Bidding	10/25/21	11/3-9/2021	11/11/21	11/23/21	11/23/21	11/29/21	12/10/21	12/24/21	1/27/22	2/4/22	2/10/22		GoP	P\$5,445,000.00	0	P\$5,445,000.00	P	5,390,276.53	P	5,390,276.53	COA / Bantay Lansangang / PCA / CCWj	11/4/21; 11/4/21; 11/4/21; 11/4/21; 11/4/21	11/5/21; 11/5/21; 11/5/21; 11/5/21; 11/5/21	11/5/21; 11/5/21; 11/5/21; 11/5/21; 11/5/21	11/24/21; 11/24/21; 11/24/21; 11/24/21; 11/24/21	11/24/21; 11/24/21; 11/24/21; 11/24/21; 11/24/21		
22AC0026 - 300221100219000	Construction of Road, Brgy. Pang, Bantay, Ilocos Sur	Construction Section	YES	Competitive Bidding		10/22-28/2021	11/2/21	11/15/21	11/15/21	11/22/21	12/3/21	12/17/21	1/27/22	2/4/22	2/10/22</																	

22AC0033 - 300226100465000	Construction (Completion) of Multi-Purpose Building, Brgy. Amp, San Isidro, Iloos Sur	Construction Section	YES	Competitive Bidding	10/23-29/2021	11/5/21	11/17/21	11/17/21	11/24/21	12/6/21	12/21/21	1/28/22	2/3/22	2/10/22				GoP	P1,980,000.00	0	P1,980,000.00	P	1,949,964.91	P	1,949,964.91	COA / Bantay Lansangang / PCA / CCWj	10/26/21; 10/26/21; 10/26/21; 10/26/21; 10/26/21	10/27/21; 10/27/21; 10/27/21; 10/27/21; 10/27/21	10/27/21; 10/27/21; 10/27/21; 10/27/21; 10/27/21	11/19/21; 11/19/21; 11/19/21; 11/19/21; 11/19/21	11/19/21; 11/19/21; 11/19/21; 11/19/21; 11/19/21			
22AC0034 - 300226100473000	Construction (Completion) of Multi-Purpose Building, Brgy. Mansante, Magalang, Iloos Sur	Construction Section	YES	Competitive Bidding	10/23-29/2021	11/2/21	11/15/21	11/15/21	11/22/21	12/3/21	12/21/21	2/3/22	2/11/22	2/18/22				GoP	P1,980,000.00	0	P1,980,000.00	P	1,970,010.85	P	1,970,010.85	COA / Bantay Lansangang / PCA / CCWj	10/26/21; 10/26/21; 10/26/21; 10/26/21; 10/26/21	10/27/21; 10/27/21; 10/27/21; 10/27/21; 10/27/21	10/27/21; 10/27/21; 10/27/21; 10/27/21; 10/27/21	11/17/21; 11/17/21; 11/17/21; 11/17/21; 11/17/21	11/17/21; 11/17/21; 11/17/21; 11/17/21; 11/17/21			
22AC0035 - 300226100474000	Construction of ISPC, Multi-Purpose Building, Brgy. Caceran, Cabugao, Iloos Sur	Construction Section	YES	Competitive Bidding	11/15-21/2021	11/24/21	12/6/21	12/6/21	12/13/21	12/23/21	1/6/22	2/4/22	2/7/22	2/10/22				GoP	P4,950,000.00	0	P4,950,000.00	P	4,850,797.46	P	4,850,797.46	COA / Bantay Lansangang / PCA / CCWj	11/15/21; 11/17/21; 11/17/21; 11/17/21; 11/17/21	11/15/21; 11/17/21; 11/17/21; 11/17/21; 11/17/21	11/15/21; 11/17/21; 11/17/21; 11/17/21; 11/17/21	12/6/21; 12/7/21; 12/7/21; 12/7/21; 12/7/21	12/7/21; 12/7/21; 12/7/21; 12/7/21; 12/7/21			
22AC0036 - 300226100475000	Construction of Multi-Purpose Building (Flames Hub), Brgy. Cabaranbanan, Sinit, Iloos Sur	Construction Section	YES	Competitive Bidding	11/10-16/2021	11/18/21	12/1/21	12/1/21	12/7/21	12/17/21	12/31/21	1/28/22	2/3/22	2/10/22				GoP	P4,950,000.00	0	P4,950,000.00	P	4,850,904.05	P	4,850,904.05	COA / Bantay Lansangang / PCA / CCWj	11/11/21; 11/11/21; 11/11/21; 11/11/21; 11/11/21	11/12/21; 11/12/21; 11/12/21; 11/12/21; 11/12/21	11/12/21; 11/12/21; 11/12/21; 11/12/21; 11/12/21	12/7/21; 12/7/21; 12/7/21; 12/7/21; 12/7/21	12/7/21; 12/7/21; 12/7/21; 12/7/21; 12/7/21			
22AC0037 - 300226100475000	Construction of Multi-Purpose Building, Brgy. Pobokan, San Vicente, Iloos Sur	Construction Section	YES	Competitive Bidding	11/4/21	11/10-16/2021	11/18/21	12/1/21	12/7/21	12/17/21	12/31/21	1/28/22	2/7/22	2/14/22				GoP	P9,900,000.00	0	P9,900,000.00	P	9,849,703.84	P	9,849,703.84	COA / Bantay Lansangang / PCA / CCWj	11/11/21; 11/11/21; 11/11/21; 11/11/21; 11/11/21	11/12/21; 11/12/21; 11/12/21; 11/12/21; 11/12/21	11/12/21; 11/12/21; 11/12/21; 11/12/21; 11/12/21	12/7/21; 12/7/21; 12/7/21; 12/7/21; 12/7/21	12/7/21; 12/7/21; 12/7/21; 12/7/21; 12/7/21			
22AC0038 - 300226100477000	Construction of Multi-Purpose Building, Brgy. Pobokan, Sta. Catalina, Iloos Sur	Construction Section	YES	Competitive Bidding	11/19/21	11/24-30/2021	12/2/21	12/14/21	12/14/21	12/21/21	12/29/21	1/12/22	2/4/22	2/14/22	2/21/22			GoP	P5,940,000.00	0	P5,940,000.00	P	5,823,257.60	P	5,823,257.60	COA / Bantay Lansangang / PCA / CCWj	11/24/21; 11/24/21; 11/24/21; 11/24/21; 11/24/21	11/25/21; 11/25/21; 11/25/21; 11/25/21; 11/25/21	11/25/21; 11/25/21; 11/25/21; 11/25/21; 11/25/21	12/14/21; 12/14/21; 12/14/21; 12/14/21; 12/14/21	12/14/21; 12/14/21; 12/14/21; 12/14/21; 12/14/21			
22AC0039 - 300226100478000	Construction of Multi-Purpose Building, Brgy. Quimayayan, Bantay, Iloos Sur	Construction Section	YES	Competitive Bidding	11/10-16/2021	11/18/21	12/1/21	12/1/21	12/7/21	12/17/21	12/31/21	2/4/22	2/14/22	2/17/22				GoP	P4,950,000.00	0	P4,950,000.00	P	4,851,026.16	P	4,851,026.16	COA / Bantay Lansangang / PCA / CCWj	11/11/21; 11/11/21; 11/11/21; 11/11/21; 11/11/21	11/12/21; 11/12/21; 11/12/21; 11/12/21; 11/12/21	11/12/21; 11/12/21; 11/12/21; 11/12/21; 11/12/21	12/7/21; 12/7/21; 12/7/21; 12/7/21; 12/7/21	12/7/21; 12/7/21; 12/7/21; 12/7/21; 12/7/21			
22AC0040 - 300226100479000	Construction of Multi-Purpose Building, Brgy. Tamurong, Caoyan, Iloos Sur	Construction Section	YES	Competitive Bidding	11/10-16/2021	11/18/21	12/1/21	12/1/21	12/7/21	12/17/21	12/31/21	3/2/22	4/1/22	4/8/22				GoP	P4,950,000.00	0	P4,950,000.00	P	4,925,000.63	P	4,925,000.63	COA / Bantay Lansangang / PCA / CCWj	11/11/21; 11/11/21; 11/11/21; 11/11/21; 11/11/21	11/12/21; 11/12/21; 11/12/21; 11/12/21; 11/12/21	11/12/21; 11/12/21; 11/12/21; 11/12/21; 11/12/21	12/7/21; 12/7/21; 12/7/21; 12/7/21; 12/7/21	12/7/21; 12/7/21; 12/7/21; 12/7/21; 12/7/21			
22AC0041 - 300226100480000	Construction of Multi-Purpose Building, Brgy. Vilmar, Caoyan, Iloos Sur	Construction Section	YES	Competitive Bidding	11/10-16/2021	11/18/21	12/1/21	12/1/21	12/7/21	12/17/21	12/31/21	1/27/22	2/3/22	2/7/22				GoP	P4,950,000.00	0	P4,950,000.00	P	4,907,487.29	P	4,907,487.29	COA / Bantay Lansangang / PCA / CCWj	11/11/21; 11/11/21; 11/11/21; 11/11/21; 11/11/21	11/12/21; 11/12/21; 11/12/21; 11/12/21; 11/12/21	11/12/21; 11/12/21; 11/12/21; 11/12/21; 11/12/21	12/7/21; 12/7/21; 12/7/21; 12/7/21; 12/7/21	12/7/21; 12/7/21; 12/7/21; 12/7/21; 12/7/21			
22AC0042 - 300226100481000	Construction of Multi-Purpose Building, Phase I, Brgy. San Isidro, Iloos Sur	Construction Section	YES	Competitive Bidding	10/26-28/2021	11/2/21	11/15/21	11/15/21	11/22/21	12/3/21	12/17/21	2/3/22	2/11/22	2/18/22				GoP	P4,950,000.00	0	P4,950,000.00	P	4,930,021.77	P	4,930,021.77	COA / Bantay Lansangang / PCA / CCWj	10/26/21; 10/26/21; 10/26/21; 10/26/21; 10/26/21	10/27/21; 10/27/21; 10/27/21; 10/27/21; 10/27/21	10/27/21; 10/27/21; 10/27/21; 10/27/21; 10/27/21	11/17/21; 11/17/21; 11/17/21; 11/17/21; 11/17/21	11/17/21; 11/17/21; 11/17/21; 11/17/21; 11/17/21			
22AC0043 - 300226100482000	Construction of Multi-Purpose Building, Phase II, Brgy. San Isidro, Iloos Sur	Construction Section	YES	Competitive Bidding	10/23-29/2021	11/2/21	11/15/21	11/15/21	11/22/21	12/3/21	12/17/21	2/4/22	2/14/22	2/21/22				GoP	P4,950,000.00	0	P4,950,000.00	P	4,852,984.27	P	4,852,984.27	COA / Bantay Lansangang / PCA / CCWj	10/26/21; 10/26/21; 10/26/21; 10/26/21; 10/26/21	10/27/21; 10/27/21; 10/27/21; 10/27/21; 10/27/21	10/27/21; 10/27/21; 10/27/21; 10/27/21; 10/27/21	11/17/21; 11/17/21; 11/17/21; 11/17/21; 11/17/21	11/17/21; 11/17/21; 11/17/21; 11/17/21; 11/17/21			
22AC0044 - 300226100483000	Construction of Multi-Purpose Building, Portuguese Brgy. Tayac, Bantay, Iloos Sur	Construction Section	YES	Competitive Bidding	10/23-29/2021	11/2/21	11/15/21	11/15/21	11/22/21	12/3/21	12/17/21	1/28/22	2/3/22	2/10/22				GoP	P4,950,000.00	0	P4,950,000.00	P	4,850,187.15	P	4,850,187.15	COA / Bantay Lansangang / PCA / CCWj	10/26/21; 10/26/21; 10/26/21; 10/26/21; 10/26/21	10/27/21; 10/27/21; 10/27/21; 10/27/21; 10/27/21	10/27/21; 10/27/21; 10/27/21; 10/27/21; 10/27/21	11/17/21; 11/17/21; 11/17/21; 11/17/21; 11/17/21	11/17/21; 11/17/21; 11/17/21; 11/17/21; 11/17/21			
22AC0068 - 300226100484000	Construction of Multi-Purpose Building, Sanap Phase I, Barangay Nansayao, Caoyan, Iloos Sur	Construction Section	YES	Competitive Bidding	11/15-21/2021	2/3/22	2/15/22	2/15/22	2/22/22	3/4/22	3/7/22	3/8/22	3/18/22	3/28/22				GoP	P4,950,000.00	0	P4,950,000.00	P	4,910,672.78	P	4,910,672.78	COA / Bantay Lansangang / PCA / CCWj	1/27/22; 1/27/22; 1/27/22; 1/27/22; 1/27/22	1/27/22; 1/27/22; 1/27/22; 1/27/22; 1/27/22	1/27/22; 1/27/22; 1/27/22; 1/27/22; 1/27/22	2/15/22; 2/15/22; 2/15/22; 2/15/22; 2/15/22	2/15/22; 2/15/22; 2/15/22; 2/15/22; 2/15/22			
22AC0046 - 300226100485000	Construction of Multi-Purpose Building, Sinit National High School, Barangay Acado, Sinit, Iloos Sur	Construction Section	YES	Competitive Bidding	11/15-21/2021	11/24/21	12/6/21	12/6/21	12/13/21	12/23/21	1/6/22	2/7/22	2/17/22	2/21/22				GoP	P4,950,000.00	0	P4,950,000.00	P	4,826,401.70	P	4,826,401.70	COA / Bantay Lansangang / PCA / CCWj	11/15/21; 11/17/21; 11/17/21; 11/17/21; 11/17/21	11/15/21; 11/17/21; 11/17/21; 11/17/21; 11/17/21	11/15/21; 11/17/21; 11/17/21; 11/17/21; 11/17/21	12/6/21; 12/7/21; 12/7/21; 12/7/21; 12/7/21	12/7/21; 12/7/21; 12/7/21; 12/7/21; 12/7/21			
22AC0047 - 300226100486000	Construction of Multi-Purpose Building, Vigan City, Iloos Sur	Construction Section	YES	Competitive Bidding	12/29/21	1/3-9/2022	1/12/22	1/24/22	1/24/22	1/31/22	2/11/22	2/21/22	2/22/22	3/4/22	3/11/22			GoP	P29,400,000.00	0	P29,400,000.00	P	27,911,976.63	P	27,911,976.63	COA / Bantay Lansangang / PCA / CCWj	1/3/22; 1/3/22; 1/3/22; 1/3/22; 1/3/22	1/3/22; 1/3/22; 1/3/22; 1/3/22; 1/3/22	1/3/22; 1/3/22; 1/3/22; 1/3/22; 1/3/22	1/25/22; 1/25/22; 1/25/22; 1/25/22; 1/25/22	1/25/22; 1/25/22; 1/25/22; 1/25/22; 1/25/22			
22AC0050 - 300251100930000	Improvement of Road Along Brgy. San Juan to Brgy. Cablangangan, Vigan City, Iloos Sur	Construction Section	YES	Competitive Bidding	12/29/21	1/3-9/2022	1/12/22	1/24/22	1/24/22	1/31/22	2/11/22	2/24/22	3/23/22	4/1/22	4/8/22			GoP	P9,800,000.00	0	P9,800,000.00	P	9,396,042.97	P	9,396,042.97	COA / Bantay Lansangang / PCA / CCWj	1/3/22; 1/3/22; 1/3/22; 1/3/22; 1/3/22	1/3/22; 1/3/22; 1/3/22; 1/3/22; 1/3/22	1/3/22; 1/3/22; 1/3/22; 1/3/22; 1/3/22	1/25/22; 1/25/22; 1/25/22; 1/25/22; 1/25/22	1/25/22; 1/25/22; 1/25/22; 1/25/22; 1/25/22			
22AC0051 - 310110100274000	Construction of Drainage along National Roads	Construction Section	YES	Competitive Bidding	1/21/22	1/25-31/2022	2/3/22	2/15/22	2/15/22	2/22/22	3/4/22	3/18/22	3/22/22	4/8/22	4/1/22			GoP	P5,880,000.00	0	P5,880,000.00	P	5,336,066.69	P	5,336,066.69	COA / Bantay Lansangang / PCA / CCWj	1/27/22; 1/27/22; 1/27/22; 1/27/22; 1/27/22	1/27/22; 1/27/22; 1/27/22; 1/27/22; 1/27/22	1/27/22; 1/27/22; 1/27/22; 1/27/22; 1/27/22	2/15/22; 2/15/22; 2/15/22; 2/15/22; 2/15/22	2/15/22; 2/15/22; 2/15/22; 2/15/22; 2/15/22			
22AC0052 - 300225100111000	Construction of Flood Control, Brgy. Gongogong, San Isidro, Iloos Sur	Construction Section	YES	Competitive Bidding	2/3-9/2022	2/11/22	2/23/22	2/23/22	3/2/22	3/3/22	3/21/22	3/23/22	4/1/22	4/8/22				GoP	P4,950,000.00	0	P4,950,000.00	P	4,801,595.92	P	4,801,595.92	COA / Bantay Lansangang / PCA / CCWj	2/3/22; 2/3/22; 2/3/22; 2/3/22; 2/3/22	2/3/22; 2/3/22; 2/3/22; 2/3/22; 2/3/22	2/3/22; 2/3/22; 2/3/22; 2/3/22; 2/3/22	3/16/22; 3/16/22; 3/16/22; 3/16/22; 3/16/22	3/16/22; 3/16/22; 3/16/22; 3/16/22; 3/16/22			
22AC0053 - 300226100466000	Construction of Multi-Purpose Building (MPB) in Sakamagan, Cabugao, Iloos Sur	Construction Section	YES	Competitive Bidding	2/24-3/2/2022	3/3/22	3/15/22	3/15/22	3/21/22	3/22/22	3/23/22	3/23/22	4/1/22	4/8/22				GoP	P4,950,000.00	0	P4,950,000.00	P	4,826,376.75	P	4,826,376.75	COA / Bantay Lansangang / PCA / CCWj	2/24/22; 2/24/22; 2/24/22; 2/24/22; 2/24/22	2/24/22; 2/24/22; 2/24/22; 2/24/22; 2/24/22	2/24/22; 2/24/22; 2/24/22; 2/24/22; 2/24/22	3/16/22; 3/16/22; 3/16/22; 3/16/22; 3/16/22	3/16/22; 3/16/22; 3/16/22; 3/16/22; 3/16/22			
22AC0054 - 300226100467000	Construction of Multi-Purpose Building (MPB) in Vigan City, Iloos Sur	Construction Section	YES	Competitive Bidding	2/24-3/2/2022	3/3/22	3/15/22	3/15/22	3/21/22	3/22/22	3/23/22	3/23/22	4/1/22	4/8/22				GoP	P4,950,000.00	0	P4,950,000.00	P	4,856,527.65	P	4,856,527.65	COA / Bantay Lansangang / PCA / CCWj	2/24/22; 2/24/22; 2/24/22; 2/24/22; 2/24/22	2/24/22; 2/24/22; 2/24/22; 2/24/22; 2/24/22	2/24/22; 2/24/22; 2/24/22; 2/24/22; 2/24/22	3/16/22; 3/16/22; 3/16/22; 3/16/22; 3/16/22	3/16/22; 3/16/22; 3/16/22; 3/16/22; 3/16/22			
22AC0056 - 300226100469000	Construction of Multi-Purpose Building (MPB) in Brgy. Suladong, Bantay, Iloos Sur	Construction Section	YES	Competitive Bidding	2/24-3/2/2022	3/3/22	3/15/22	3/15/22	3/21/22	3/22/22	3/23/22	3/23/22	4/1/22	4/8/22				GoP	P4,950,000.00	0	P4,950,000.00	P	4,874,068.10	P	4,874,068.10	COA / Bantay Lansangang / PCA / CCWj	2/24/22; 2/24/22; 2/24/22; 2/24/22; 2/24/22	2/24/22; 2/24/22; 2/24						

