

	21F00097 - Local Program – Construction/Repair/Rehabilitation/Improvement of Various Infrastructure Including Local Projects – Local Roads and Bridges – Local Roads – Construction of Bulid del Norte-Corbo Duco-Cogon Coastal Road and Shore Protection, Package IV, Gabon, Sorsoyon (2nd Legislative District)	Construction Division	No	Public Bidding	3/18/2021	3/23-29/2021	3/21/2021	5/25/2021	5/25/2021	4/1/2021	6/8/2021	6/8/2021	10/28/2021	11/17/2021	11/18/2021					FT 2021 SAA	96,499,144.75	93,123,909.97							COA / MACAP / PICE	3/31/2021	4/15/2021	4/15/2021	4/22/2021	4/29/2021		
	21F00098 - Repair/Rehabilitation/Improvement of Basud River Flood Control Structure including Basud Bridge Approach, Sto Domingo, Albay, Albay 1st Legislative District	Construction Division	No	Public Bidding	2/18/2021	2/19-24/2021	3/4/2021	3/16/2021	3/23/2021	3/28/2021	3/28/2021	3/28/2021	4/22/2021	5/19/2021	5/20/2021					FT 2021 RA 11518 Regular 2021 Current	144,749,978.15	139,677,268.63							COA / MACAP / PICE	3/4/2021	4/16/2021	4/16/2021	4/22/2021	4/30/2021		
	21F00099 - Rehabilitation/Improvement of Ligo-Toboco Road, K0508+600.00 – K0508+700.00 (r/s), Mossi, Ligo City, Albay, Albay 3rd Legislative District	Construction Division	No	Public Bidding	2/18/2021	2/19-24/2021	3/4/2021	3/16/2021	3/23/2021	3/28/2021	3/28/2021	4/22/2021	5/14/2021	5/17/2021					Check Response form! under FT 2021 RA 11518 Regular 2021 Current	23,086,572.77	22,349,672.34							COA / MACAP / PICE	3/4/2021	4/16/2021	4/16/2021	4/22/2021	4/30/2021			
	21F00100 - 001: Ensure Safe and Reliable National Road System – Network Development Program – Construction of Bypass and Diversion Roads – President’s Infrastructure Flagship Program Legazpi City Coastal Road (Access Road), Albay, Legazpi City, Albay 2nd Legislative District	Construction Division	No	Public Bidding	4/14/2021	4/20-26/2021	5/6/2021	7/13/2021	7/21/2021	7/28/2021	7/28/2021	8/24/2021	9/10/2021	9/10/2021					FT 2021 SAA	48,249,707.90	46,560,807.51							COA / MACAP / PICE	4/28/2021	5/11/2021	5/11/2021	5/18/2021	5/25/2021			
	21F00104 - Local Program – Construction/Repair/Rehabilitation/Improvement of Various Infrastructure including Local Projects – Local Roads and Bridges – Local Roads – Construction of Zone 2-Subang-San Vicente Coastal Road with Shore Protection, Package I, Bulun, Sorsoyon (2nd Legislative District)	Construction Division	No	Public Bidding	3/9/2021	3/16-22/2021	3/24/2021	4/8/2021	4/15/2021	5/24/2021	5/24/2021	10/28/2021	11/17/2021	11/19/2021					FT 2021 SAA	96,499,836.98	93,123,902.13							COA / MACAP / PICE	3/29/2021	4/8/2021	4/8/2021	4/15/2021	4/22/2021			
	21F00105 - 001: Ensure Safe and Reliable National Road System – Network Development Program, Construction of Bypass and Diversion Roads - Litch Road to Polin Road, San Andres, Catanduanes (Catanduanes 1st)	Construction Division	No	Public Bidding	3/9/2021	3/16-22/2021	3/24/2021	4/8/2021	4/15/2021	5/24/2021	5/24/2021	6/28/2021	7/12/2021	7/13/2021					SAA 2021	96,499,571.73	93,605,829.11							COA / MACAP / PICE	3/24/2021	4/8/2021	4/8/2021	4/15/2021	4/22/2021			
	21F00106 - Local Program – Local Infrastructure Program – Local Roads and Bridges – Local Roads – Construction/Improvement of Road, Bengangay Hiniguan, Marcecos, Camarines Norte, 2nd Legislative District	Construction Division	No	Public Bidding	3/18/2021	3/23-29/2021	3/21/2021	5/25/2021	6/1/2021	6/8/2021	6/8/2021	6/28/2021	7/9/2021	7/17/2021					FT 2021 SAA	1,979,078.66	1,919,714.73							COA / MACAP / PICE	3/21/2021	4/28/2021	4/28/2021	4/27/2021	5/4/2021			
	21F00107 - Repair/ Rehabilitation/ Reconstruction of Damaged Road: 1. Shanker with Road Slope along Matcon-Libon Road, Bolo Section, Libon, Albay, K0486+934.00 – K0487+121.00; 2. Slope Protection along Ligo-Produran Road, Agol, Produran, Albay, Sta. 530+783.00 – Sta. 530+832.00, Albay 3rd Legislative District	Construction Division	No	Public Bidding	3/18/2021	3/18-24/2021	3/18/2021	3/23/2021	4/5/2021	5/28/2021	5/28/2021	5/28/2021	6/8/2021	6/10/2021					FT 2021 RA 11518 Regular 2021 Current	4,436,564.22	4,393,104.43							COA / MACAP / PICE	3/10/2021	3/25/2021	3/25/2021	4/1/2021	4/8/2021			
	21F00108 - Repair/ Rehabilitation/ Reconstruction of Damaged Road with Slope along Sumu-Nambac Road, Sumu, Camarines Sur K0543+110.50 – K0543+146.50, Camarines Sur 4th Legislative District	Construction Division	No	Public Bidding	3/18/2021	3/18-24/2021	3/18/2021	3/23/2021	4/5/2021	4/17/2021	4/17/2021	5/12/2021	5/28/2021	5/31/2021					FT 2021 RA 11518 Regular 2021 Current	3,508,672.81	3,399,604.82							COA / MACAP / PICE	3/10/2021	3/25/2021	3/25/2021	4/1/2021	4/8/2021			