

	22F00051 - OD1: Ensure Safe and Reliable National Road System – Network Development Program – Construction of By-Pass and Division Roads – Camarines Sur Expressway Package 5J, Pili, Comarinas Sur (3rd legislative District)	Construction Division	Yes	Public Bidding	10/25/2021	11/4/10/2021	11/17/2021	11/29/2021	11/29/2021	12/7/2021	12/14/2021	12/14/2021										FY 2022 NIP	192,999,286.69			187,206,540.27				COA / MACAP / PRICE	11/17/2021	11/29/2021	11/29/2021	12/7/2021	12/14/2021			
	22F00052 - OD2 – Protect Lives and Properties Against Major Floods – Flood Management Program – Construction/Maintenance of Flood Mitigation Structures and Drainage Systems – Cluster V: I – Construction of Pawili River Flood Mitigation Structure, Bigy, Causip and Bigy. Fabrica, Bulid, Camarinas Sur- II – Construction/Rehabilitation of Pawili River Flood Mitigation Structure, Bigy, San Jose and Bigy. Bagumbayan, Bulid, Camarinas Sur 5th Legislative District	Construction Division	Yes	Public Bidding	11/15/2021	11/18-24/2021	11/25/2021	12/15/2021	12/15/2021	12/15/2021												FY 2022 NIP	93,127,727.21						COA / MACAP / PRICE	11/25/2021	12/15/2021	12/15/2021	12/21/2021	12/29/2021				
	22F00053 - OD2 – Protect Lives and Properties Against Major Floods – Flood Management Program – Construction/Maintenance of Flood Mitigation Structures and Drainage Systems – Cluster V: I – Construction of Pawili River Flood Mitigation Structure, Bigy, Causip and Bigy. Fabrica, Bulid, Camarinas Sur- II – Construction/Rehabilitation of Pawili River Flood Mitigation Structure, Bigy, San Jose and Bigy. Bagumbayan, Bulid, Camarinas Sur 5th Legislative District	Construction Division	Yes	Public Bidding	10/14/2021	10/27-28/2021	11/3/2021															FY 2022 NIP	194,927,994.06						COA / MACAP / PRICE	11/2/2021	11/16/2021	11/14/2021	11/23/2021	12/1/2021		Canceled due to the dusting of projects was not yet approved by the Control Office.		
	22F00054 - OD2 – Protect Lives and Properties Against Major Floods – Flood Management Program – Construction/Maintenance of Flood Mitigation Structures and Drainage Systems – Construction/Rehabilitation of Pawili River Flood Mitigation Structure, Bigy, San Jose and Bigy. Bagumbayan, Bulid, Camarinas Sur 5th Legislative District	Construction Division	Yes	Public Bidding	11/15/2021	11/18-24/2021	11/25/2021	12/15/2021	12/15/2021	12/15/2021	12/21/2021	12/29/2021	12/29/2021										FY 2022 NIP	97,103,902.58		93,704,959.37				COA / MACAP / PRICE	11/25/2021	12/15/2021	12/15/2021	12/21/2021	12/29/2021			
	22F00055 - OD3: Ensure Safe and Reliable National Road System – Network Development Program – Construction of By-Pass and Division Roads – Mobuo Bypass Road, Mobuo, Comarinas Sur (5th Legislative District)	Construction Division	Yes	Public Bidding	10/21/2021	10/28-11/2/2021	11/4/2021	11/17/2021	11/17/2021	11/17/2021	11/25/2021	12/1/2021											FY 2022 NIP	97,464,11,74			94,101,574.27				COA / MACAP / PRICE	11/4/2021	11/17/2021	11/17/2021	11/24/2021	12/1/2021		
	22F00057 - Convergence and Speed Support Program – Construction/Improvement of Access Roads leading to Sogopit (Kalsoda Tungo sa Poligoron, Alibis at Daungan Program – KATUPAKAN) Inside Boulevard, Vitac, Garambanes, Package J, Vitac, Garambanas	Construction Division	Yes	Public Bidding	10/25/2021	11/4-10/2021	11/17/2021	11/29/2021	11/29/2021													FY 2022 NIP	113,869,865.94						COA / MACAP / PRICE	11/17/2021	11/29/2021	11/29/2021	12/7/2021	12/14/2021				
	22F00058 - Convergence and Speed Support Program – Construction/Improvement of Access Roads leading to Sogopit (Kalsoda Tungo sa Poligoron, Alibis at Daungan Program – KATUPAKAN), Inside Boulevard, Package JJ,	Construction Division	Yes	Public Bidding	10/27/2021	11/9-15/2021	11/10/2021	12/1/2021	12/1/2021	12/7/2021												FY 2022 NIP	113,869,447.07						COA / MACAP / PRICE	11/18/2021	12/7/2021	12/7/2021	12/14/2021	12/21/2021				