



P00669113VS-CW1 300116201297000.PC	Contract ID No. 22IC0083 Concreting of Brgy. Caraycaray to Brgy. Kinalumsan FMR Phase II, Brgy. Caraycaray and Brgy. Kinalumsan, San Miguel, Leyte ABC: P12,437,500.00; 70 CD	Const. Section	Public Bidding	04-May-22	May 18-25, 2022	26-May-22	07-Jun-22	07-Jun-22	10-Jun-22	16-Jun-22	20-Jun-22	20-Jun-22	23-Jun-22	24-Jun-22	04-Sep-22	04-Sep-23
P00669120VS-CW1 300116201297000.PC	Contract ID No. 22IC0086 Concreting of Brgy. Cabarasan Guti to Brgy. San Isidro FMR, Brgy. Cabarasan Guti and Brgy. San Isidro, Tanauan, Leyte ABC: P12,437,500.00; 87 CD	Const. Section	Public Bidding	04-May-22	May 18-25, 2022	26-May-22	07-Jun-22	07-Jun-22	10-Jun-22	16-Jun-22	20-Jun-22	20-Jun-22	22-Jun-22	24-Jun-22	21-Sep-22	21-Sep-23
P00630012VS-CW1	Contract ID No. 22IC0025 Const. of Level III Water Supply System, San Miguel, Leyte ABC: P47,040,000.00; 216 CD	Const. Section	Public Bidding	08-Apr-22	June 1-8, 2022	09-Jun-22	21-Jun-22	21-Jun-22	-	-	-	-	-	-	-	-
P00630013VS-CW1	Contract ID No. 22IC0026 Const. of Level III Water Supply System, Tolosa, Leyte ABC: P49,000,000.00; 177 CD	Const. Section	Public Bidding	08-Apr-22	June 1-8, 2022	09-Jun-22	21-Jun-22	21-Jun-22	-	-	-	-	-	-	-	-
P00669119VS-CW1	Contract ID No. 22IC0085 Concreting of Brgy. San Antonio FMR Phase II, Brgy. San Antonio, Palo, Leyte ABC: P11,940,000.00; 88 CD	Const. Section	Public Bidding	11-Mar-22	June 1-8, 2022	09-Jun-22	21-Jun-22	21-Jun-22	-	-	-	-	-	-	-	-
P00669114VS-CW1	Contract ID No. 22IC0092 Const. of Farm-to-Market, Sitio Capinyahan, Brgy. Capiz to Sitio Taytay, Brgy. Buenavista, Alangalang, Leyte ABC: P11,940,000.00; 99 CD	Const. Section	Public Bidding	11-Mar-22	June 1-8, 2022	09-Jun-22	21-Jun-22	21-Jun-22	-	-	-	-	-	-	-	-
GOODS AND SERVICES																
	Contract ID No. 22GIC0007 Supply and Delivery of Hauling Materials for Low shoulder along National Roads within the District. ABC: P1,609,843.00; 30 CD	Maint. Section	Public Bidding	N / A	May 20-27, 2022	27-May-22	09-Jun-22	09-Jun-22	-	-	-	-	-	-	-	-
CONSULTANCY SERVICES																
NONE																
Total Alloted Budget of Procurement																
Total Contract Price of Procurement Activities																
Total Savings (Total Alloted Budget - Total Contract Price)																


Prepared by:


EUGENE SYLVESTER A. JAYA
Head, Procurement Unit

Reviewed by:


CHITO NELSON O. EUSORES
BAC Chairman

Submitted by:


MARK ANTHONY M. ALEJO, ASEAN Eng.
District Engineer