

Republic of the Philippines
Department of Public Works and Highways
OFFICE OF THE DPWH DISTRICT ENGINEER
Leyte 1st District Engineering Office
Pawing, Palo, Leyte

**Procurement Monitoring Report for Civil Works, Goods and Services, and
1st Semester, CY 2022**

Code (PAP) UACS No.	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Actual Procurement Activity														Source of Funds
				Pre-Proc Conference	Ads/Post of IAEB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		
COMPLETED PROCUREMENT ACTIVITIES																		
CIVIL WORKS																		
P00549985VS-CW1 300106200741000	Contract ID No. 211C0044 Local Program – Flood Control and Drainage – Flood Control Structures/Facilities – Const./Repair/Rehab./Improvement of Various Infrastructure Facilities including Local Projects – Const./Rehab. of Flood Control Mitigation Facilities along Mainit River, Brgy. San Vicente, Alangalang, Leyte ABC: P49,000,000.00; 200 CD	Const. Section	Public Bidding	22-Feb-21	Mar. 3-10, 2021	11-Mar-21	23-Mar-21	23-Mar-21	26-Mar-21	13-Apr-21	26-Oct-21	27-Oct-21	03-Nov-21	05-Nov-21	28-May-22	28-May-23	GAA 2021	
P00521693VC-CW1 320101106999000	Contract ID No. 211C0047 Const./Maint. of Flood Mitigation Structures and Drainage Systems – Const. of Flood Control Structure and Drainage, Brgy. Bobonon, Alangalang, Leyte ABC: P27,440,000.00; 174 CD	Const. Section	Public Bidding	22-Feb-21	Mar 3-10, 2021	11-Mar-21	23-Mar-21	23-Mar-21	28-Apr-21	14-May-21	30-Jul-21	02-Aug-21	13-Aug-21	16-Aug-21	10-Feb-22	10-Feb-23	GAA 2021	
P00549891VS-CW1 300108200383000	Contract ID No. 211C0048 Local Program – Flood Control and Drainage – Drainage/Protection Works – Const./Repair/Rehab./Improvement of Various Infrastructure including Local Projects – Const./Rehab. of Drainage, Brgy. Canramos, Tanauan, Leyte ABC: P4,900,000.00; 70 CD	Const. Section	Public Bidding	22-Feb-21	Mar 3-10, 2021	11-Mar-21	23-Mar-21	23-Mar-21	28-Apr-21	13-May-21	26-Oct-21	27-Oct-21	03-Nov-21	05-Nov-21	18-Jan-22	18-Jan-23	GAA 2021	
P00532307VS-CW1 300211100184000	Contract ID No. 211C0049 Installation of LED Solar Road Studs along Daang Maharlika (S00024LT), K0914+828 – K0916+911, Palo, Leyte ABC: P38,600,000.00; 210 CD	Const. Section	Public Bidding	22-Feb-21	Mar. 3-10, 2021	11-Mar-21	23-Mar-21	23-Mar-21	29-Mar-21	13-Apr-21	20-Sep-21	21-Sep-21	24-Sep-21	27-Sep-21	29-Apr-22	29-Apr-23	GAA 2021	
P00547925VS-CW1 300103203672000	Contract ID No. 211C0050 Const. of Covered Court – Regional Rehabilitation Center for Youth (RRCY), Brgy. Sto. Niño, Tanauan, Leyte ABC: P9,800,000.00; 140 CD	Const. Section	Public Bidding	22-Feb-21	Mar. 11-18, 2021	19-Mar-21	31-Mar-21	31-Mar-21	05-Apr-21	20-Apr-21	27-Oct-21	27-Oct-21	03-Nov-21	05-Nov-21	29-Mar-22	29-Mar-23	GAA 2021	
P00549986VS-CW1 300106200742000	Contract ID No. 211C0043 (Readvertisement) Local Program – Flood Control and Drainage – Flood Control Structures/Facilities – Const./Repair/Rehab./Improvement of Various Infrastructure Facilities including Local Projects - Const./Rehab. of Flood Control Mitigation Facilities along Mainit River, Phase 3, Brgy. Cavite, Alangalang, Leyte ABC: P49,000,000.00; 200 CD	Const. Section	Public Bidding	22-Feb-21	June 4-11, 2021	11-Jun-21	24-Jun-21	24-Jun-21	02-Aug-21	10-Aug-21	26-Oct-21	27-Oct-21	03-Nov-21	05-Nov-21	28-May-22	28-May-23	GAA 2021	
P00521568VS-CW1 320101106214000	Contract ID No. 211C0041 Const./Maint. of Flood Mitigation Structures and Drainage Systems – Const. of Flood Control Structure and Drainage, Brgys. Pawing, Baras and Candahug, Palo, Leyte ABC: P88,780,000.00; 321 CD	Const. Section	Public Bidding	22-Jan-21	Feb. 6-13, 2021	15-Feb-21	26-Feb-21	26-Feb-21	03-Mar-21	08-Mar-21	12-Mar-21	12-Mar-21	15-Mar-21	16-Mar-21	04-Feb-22	04-Feb-23	GAA 2021	
P00521567VS-CW1 320101106213000	Contract ID No. 211C0042 Const./Maint. of Flood Mitigation Structures and Drainage Systems – Const. of Flood Control Structure and Drainage, Brgy. Campetic and Pawing, Palo, Leyte ABC: P89,745,000.00; 322 CD	Const. Section	Public Bidding	22-Feb-21	Mar 3-10, 2021	11-Mar-21	23-Mar-21	23-Mar-21	26-Mar-21	31-Mar-21	06-Apr-21	07-Apr-21	12-Apr-21	13-Apr-21	05-Mar-22	05-Mar-23	GAA 2021	

P00603891VS-CW1 310101100717000.PC	Contract ID No. 22IC0002 Asset Preservation - Preventive Maintenance - Primary Road, Daang Maharlika (LT) K0917+004 - K0918+601, Brgy. San Joaquin, Palo, Leyte ABC: P34,054,020.00; 156 CD	Const. Section	Public Bidding	28-Sep-21	Oct. 15-21, 2021	22-Oct-21	04-Nov-21	04-Nov-21	08-Nov-21	25-Nov-21	31-Jan-22	01-Feb-22	07-Feb-22	09-Feb-22	10-May-22	10-May-23	GAA 2022
P00603895VS-CW1 310103101033000.PC	Contract ID No. 22IC0005 Asset Preservation - Preventive Maintenance - Tertiary Roads, Tanauan-Dagami Road, K0924+000 - K0925+000, Brgy. Pago, Brgy. Maribi and Brgy. Malaguicay, Tanauan, Leyte ABC: P21,209,160.00; 101 CD	Const. Section	Public Bidding	28-Sep-21	Oct. 15-21, 2021	22-Oct-21	04-Nov-21	04-Nov-21	08-Nov-21	23-Nov-21	28-Jan-22	31-Jan-22	04-Feb-22	07-Feb-22	23-May-22	23-May-23	GAA 2022
P00603893VS-CW1 310106100813000.PC	Contract ID No. 22IC0006 Asset Preservation-Rehabilitation/Reconstruction/ Upgrading of Damaged Paved Roads - Tertiary Roads, Tanauan-Dagami Road, K0927+615 - K0928+226, Brgy. Salvador and Brgy. Cahumayhumayan, Tanauan, Leyte ABC: P19,600,000.00; 94 CD	Const. Section	Public Bidding	28-Sep-21	Oct 15-21, 2021	22-Oct-21	04-Nov-21	04-Nov-21	08-Nov-21	23-Nov-21	28-Jan-22	31-Jan-22	04-Feb-22	07-Feb-22	16-May-22	16-May-23	GAA 2022
P00631258VS-CW1 300226610309500.PC	Contract ID No. 22IC0034 Const. of Multi-Purpose Building, Alangalang Agro Industrial School, Brgy. Binongtoan, Alangalang, Leyte ABC: P5,940,000.00; 100 CD	Const. Section	Public Bidding	28-Sep-21	Oct. 15-21, 2021	22-Oct-21	04-Nov-21	04-Nov-21	08-Nov-21	23-Nov-21	07-Feb-22	08-Feb-22	15-Feb-22	18-Feb-22	02-Jun-22	02-Jun-23	GAA 2022
P00631259VS-CW1 300226103196000.PC	Contract ID No. 22IC0035 Const. of Multi-Purpose Building, Brgy. Camire, Tanauan, Leyte ABC: P4,950,000.00; 100 CD	Const. Section	Public Bidding	28-Sep-21	Oct. 15-21, 2021	22-Oct-21	04-Nov-21	04-Nov-21	08-Nov-21	23-Nov-21	25-Nov-22	01-Feb-22	07-Feb-22	09-Feb-22	24-May-22	24-May-23	GAA 2022
P00631265VS-CW1 300226103202000.PC	Contract ID No. 22IC0041 Const. of Multi-Purpose Building, Brgy. San Isidro, Tanauan, Leyte ABC: P5,940,000.00; 111 CD	Const. Section	Public Bidding	28-Sep-21	Oct. 15-21, 2021	22-Oct-21	04-Nov-21	04-Nov-21	08-Nov-21	23-Nov-21	31-Jan-22	01-Feb-22	07-Feb-22	09-Feb-22	04-Jun-22	04-Jun-23	GAA 2022
P00631267VS-CW1 300226103204000.PC	Contract ID No. 22IC0043 Const. of Multi-Purpose Building, Brgy. San Vicente, Tolosa, Leyte ABC: P5,940,000.00; 100 CD	Const. Section	Public Bidding	28-Sep-21	Oct. 15-21, 2021	22-Oct-21	04-Nov-21	04-Nov-21	08-Nov-21	23-Nov-21	31-Jan-22	01-Feb-22	07-Feb-22	09-Feb-22	24-May-22	24-May-23	GAA 2022
P00631269VS-CW1 300226103206000.PC	Contract ID No. 22IC0045 Const. of Multi-Purpose Building, Sta Fe Stand Alone Senior High School, Brgy. Pilit, Sta. Fe, Leyte ABC: P5,940,000.00; 100 CD	Const. Section	Public Bidding	28-Sep-21	Oct. 15-21, 2021	22-Oct-21	04-Nov-21	04-Nov-21	08-Nov-21	23-Nov-21	25-Nov-22	01-Feb-22	07-Feb-22	09-Feb-22	24-May-22	24-May-23	GAA 2022
P00604159VS-CW1 310109101039000.PC	Contract ID No. 22IC0051 Asset Preservation – Rehab./Reconst. of National Roads with Slips, Slope Collapse and Landslide – Tertiary Roads - Bagahupi-Babatngon-Sta. Cruz- Barugo-Carigara Road - K0922+800 - K0923+000, Babatngon, Leyte ABC: P49,000,000.00; 199 CD	Const. Section	Public Bidding	28-Sep-21	Oct. 15-21, 2021	22-Oct-21	04-Nov-21	04-Nov-21	08-Nov-21	29-Nov-21	28-Jan-22	24-Mar-22	28-Mar-22	29-Mar-22	14-Jun-22	14-Jun-23	GAA 2022
P00604010CS-CW1 310112100346000.PC	Contract ID No. 22IC0011 Asset Preservation – Construction/Upgrading/Rehabilitation of Drainage along National Roads - Tertiary Roads, Tanauan – Dagami Road - K0922+(-470) - K0922+(-358), Tanauan, Leyte ABC: P2,450,000.00; 47 CD	Const. Section	Public Bidding	N / A	Nov. 10-17, 2021	17-Nov-21	29-Nov-21	29-Nov-21	03-Dec-21	20-Dec-21	28-Jan-22	31-Jan-22	04-Feb-22	07-Feb-22	30-Mar-22	30-Mar-23	GAA 2022

P00604896VS-CW1 310201101001000.PC	Contract ID No. 22IC0012 Network Development – Road Widening – Primary Roads – Palo – Carigara Ormoc Road - K0929+586 - K0929+920, Brgy. Mudburon, Alangalang, Leyte ABC: P11,795,280.00; 95 CD	Const. Section	Public Bidding	19-Oct-21	Nov. 10-17, 2021	17-Nov-21	29-Nov-21	29-Nov-21	03-Dec-21	20-Dec-21	28-Jan-22	31-Jan-22	04-Feb-22	07-Feb-22	17-May-22	17-May-23	GAA 2022
P00604898VS-CW1 310203100602000.PC	Contract ID No. 22IC0018 Network Development – Road Widening – Tertiary Roads – Tanauan Dagami Road – K0925+000 – K0925+120, K0925+159 – K0925+353, Tanauan, Leyte ABC: P9,466,800.00; 63 CD	Const. Section	Public Bidding	19-Oct-21	Nov. 10-17, 2021	17-Nov-21	29-Nov-21	29-Nov-21	03-Dec-21	20-Dec-21	31-Jan-22	01-Feb-22	07-Feb-22	09-Feb-22	17-Apr-22	17-Apr-23	GAA 2022
P00631256VS-CW1 300226103192000.PC	Contract ID No. 22IC0032 Construction of Multi-Purpose Building (Evacuation Center), Brgy. Divisoria, Alangalang, Leyte ABC: P4,950,000.00; 100 CD	Const. Section	Public Bidding	N / A	Nov. 10-17, 2021	17-Nov-21	29-Nov-21	29-Nov-21	03-Dec-21	20-Dec-21	01-Feb-22	02-Feb-22	09-Feb-22	11-Feb-22	26-May-22	26-May-23	GAA 2022
P00631260VS-CW1 300226103197000.PC	Contract ID No. 22IC0036 Construction of Multi-Purpose Building, Brgy. District 1, Babatngon, Leyte ABC: P5,940,000.00; 100 CD	Const. Section	Public Bidding	19-Oct-21	Nov. 10-17, 2021	17-Nov-21	29-Nov-21	29-Nov-21	03-Dec-21	21-Dec-21	01-Feb-22	02-Feb-22	09-Feb-22	11-Feb-22	26-May-22	26-May-23	GAA 2022
P00631266VS-CW1 300226103203000.PC	Contract ID No. 22IC0042 Construction of Multi-Purpose Building, Brgy. San Ricardo, Babatngon, Leyte ABC: P5,940,000.00; 100 CD	Const. Section	Public Bidding	19-Oct-21	Nov. 10-17, 2021	17-Nov-21	29-Nov-21	29-Nov-21	03-Dec-21	20-Dec-21	22-Dec-21	01-Feb-22	07-Feb-22	09-Feb-22	24-May-22	24-May-23	GAA 2022
P00631270VS-CW1 300226103207000.PC	Contract ID No. 22IC0046 Rehabilitation of Multi-Purpose Building, Brgy. San Joaquin, Palo, Leyte ABC: P4,950,000.00; 111 CD	Const. Section	Public Bidding	N / A	Nov. 10-17, 2021	17-Nov-21	29-Nov-21	29-Nov-21	03-Dec-21	20-Dec-21	03-Feb-22	04-Feb-22	14-Feb-22	18-Feb-22	13-Jun-22	13-Jun-23	GAA 2022
P00631262VS-CW1 300226103199000.PC	Contract ID No. 22IC0038 Construction of Multi-Purpose Building Brgy. Lukay, Babatngon, Leyte ABC: P5,940,000.00; 100 CD	Const. Section	Public Bidding	19-Nov-21	Nov. 27-Dec. 4, 2021	06-Dec-21	17-Dec-21	17-Dec-21	24-Dec-21	10-Jan-22	03-Feb-22	04-Feb-22	14-Feb-22	17-Feb-22	01-Jun-22	01-Jun-23	GAA 2022
P00630467VS-CW1 300221101658000.PC	Contract ID No. 22IC0029 Const. of Road, Brgy. Tibak, Sta. Fe, Leyte ABC: P4,950,000.00; 33 CD	Const. Section	Public Bidding	19-Nov-21	Dec. 9-16, 2021	16-Dec-21	28-Dec-21	28-Dec-21	03-Jan-22	21-Jan-22	02-Feb-22	22-Mar-22	24-Mar-22	28-Mar-22	04-May-22	04-May-23	GAA 2022
P00630468VS-CW1 300221101659000.PC	Contract ID No. 22IC0030 Const. of Road, From Brgy. Santol to Brgy. Borseth, Alangalang, Leyte ABC: P4,950,000.00; 33 CD	Const. Section	Public Bidding	19-Nov-21	Dec. 9-16, 2021	16-Dec-21	28-Dec-21	28-Dec-21	11-Feb-22	28-Feb-22	17-Mar-22	22-Mar-22	24-Mar-22	28-Mar-22	04-May-22	04-May-23	GAA 2022
P00632286VS-CW1 300203101822000.PC	Contract ID No. 22IC0023 Const./Improvement of Access Roads Leading to Declared Tourism Destinations (Tourism Road Infrastructure Program-TRIP) Guindapunan-Baras Road Leading to MacArthur Leyte Landing Memorial Park, Brgy. Guindapunan, Palo, Leyte ABC: P9,800,000.00; 85 CD	Const. Section	Public Bidding	29-Dec-21	Jan. 10-17, 2022	19-Jan-22	31-Jan-22	31-Jan-22	04-Feb-22	14-Feb-22	16-Feb-22	17-Feb-22	23-Feb-22	25-Feb-22	24-May-22	24-May-23	GAA 2022

P00631257VS-CW1 300226103194000.PC	Contract ID No. 22IC0033 (Readvertisement) Construction of Multi-Purpose Building (Evacuation Center), Brgy. Victoria, Sta. Fe, Leyte ABC: P4,950,000.00; 100 CD	Const. Section	Public Bidding	29-Dec-21	Jan. 10-17, 2022	19-Jan-22	31-Jan-22	31-Jan-22	04-Feb-22	21-Feb-22	18-Feb-22	18-Feb-22	22-Feb-22	24-Feb-22	08-Jun-22	08-Jun-23	GAA 2022
P00631264VS-CW1 300226103201000.PC	Contract ID No. 22IC0040 Const. of Multi-Purpose Building, Brgy. San Andres, San Miguel, Leyte ABC: P5,940,000.00; 100 CD	Const. Section	Public Bidding	15-Feb-22	Feb. 24-Mar. 3, 2022	03-Mar-22	15-Mar-22	15-Mar-22	18-Mar-22	21-Mar-22	22-Mar-22	22-Mar-22	24-Mar-22	25-Mar-22	06-Jun-22	06-Jun-23	GAA 2022
GOODS AND SERVICES																	
200000100036000 200000100764000 200000100102000	Contract ID No. 21GIC0016 Supply and Delivery of RTK/GNSS with Processing Software (Additional Rover). Note: Please see attached Minimum Technical Specifications. ABC: P4,362,000.00; 60 CD	Planning Section	Public Bidding	19-Nov-21	Dec. 9-16, 2021	16-Dec-21	28-Dec-21	28-Dec-21	29-Dec-21	29-Dec-21	31-Dec-21	31-Dec-21	03-Jan-22	04-Jan-22	09-Mar-22	09-Mar-22	GAA 2021
200000100491000	Contract ID No. 22GIC0001 Supply of Bituminous and Emulsified Asphalt for the Repair of National Roads within the District, FOB on Site ABC: P1,114,675.00; 30 CD	Maint. Section	Public Bidding	N / A	Mar. 11-18, 2022	18-Mar-22	31-Mar-22	31-Mar-22	11-Apr-22	18-Apr-22	19-Apr-22	10-May-22	12-May-22	13-May-22	12-Jun-22	12-Jun-22	GAA 2022
200000100017000	Contract ID No. 22GIC0002 Supply of Thermoplastic Pavement Materials for the Repainting of Pavement Markings along National Roads within the District, FOB on Site ABC: P1,334,933.60; 10 CD	Maint. Section	Public Bidding	N / A	Mar. 11-18, 2022	18-Mar-22	31-Mar-22	31-Mar-22	11-Apr-22	18-Apr-22	19-Apr-22	10-May-22	12-May-22	13-May-22	12-Jun-22	12-Jun-22	GAA 2022
200000100017000	Contract ID No. 22GIC0003 Supply of Blown Asphalt Materials for the Crack and Joint Sealing of Concrete Pavement along National Roads within the District, FOB on Site ABC: P756,000.00; 30 CD	Maint. Section	Public Bidding	N / A	Mar. 11-18, 2022	18-Mar-22	31-Mar-22	31-Mar-22	11-Apr-22	18-Apr-22	19-Apr-22	10-May-22	12-May-22	13-May-22	12-Jun-22	12-Jun-22	GAA 2022
'200000100018000	Contract ID No. 22GIC0004 Supply of ReflectORIZED Traffic Paint for Repainting of Bridges along National Roads within the District, FOB on Site ABC: P214,644.00; 10 CD	Maint. Section	Public Bidding	N / A	Mar. 11-18, 2022	18-Mar-22	31-Mar-22	31-Mar-22	11-Apr-22	18-Apr-22	19-Apr-22	10-May-22	12-May-22	13-May-22	12-Jun-22	12-Jun-22	GAA 2022
200000100017000	Contract ID No. 22GIC0005 Supply of Penetration Asphalt for the Crack and Joint Sealing of Concrete Pavement along National Roads within the District, FOB on Site ABC: P1,205,000.00; 30 CD	Maint. Section	Public Bidding	N / A	Mar. 11-18, 2022	18-Mar-22	31-Mar-22	31-Mar-22	11-Apr-22	18-Apr-22	19-Apr-22	10-May-22	12-May-22	13-May-22	12-Jun-22	12-Jun-22	GAA 2022
'200000100018000	Contract ID No. 22GIC0006 Supply of ReflectORIZED Traffic Paint for Repainting of Bridges and Pavement Markings along National Roads within the District, FOB on Site ABC: P765,600.00; 10 CD	Maint. Section	Public Bidding	N / A	Mar. 11-18, 2022	18-Mar-22	31-Mar-22	31-Mar-22	11-Apr-22	18-Apr-22	19-Apr-22	10-May-22	12-May-22	13-May-22	12-Jun-22	12-Jun-22	GAA 2022
CONSULTANCY SERVICES																	
200000100775000	Contract ID No. 21CSIC01 Parcellary Survey and Titling of Public Infrastructure, Leyte First District Engineering Office ABC: P198,000.00; Not more than Four (4) Months	Planning Section	Public Bidding	N / A	Dec. 10-17, 2021	17-Dec-21	28-Dec-21	28-Dec-21	30-Dec-21	03-Jan-22	04-Jan-22	05-Jan-22	07-Jan-22	10-Jan-22	14-May-22	14-May-22	GAA 2021
Total Alloted Budget of Procurement Activities																	
Total Contract Price of Procurement Activities Conducted																	
Total Savings (Total Alloted Budget - Total Contract Price)																	
Code (PAP) UACS No.	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Actual Procurement Activity													Source of Funds
				Pre-Proc Conference	Ads/Post of IAEB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance	
ON-GOING PROCUREMENT ACTIVITIES																	

CIVIL WORKS																	
P00603892VS-CW1 310101100718000.PC	Contract ID No. 22IC0003 Asset Preservation - Preventive Maintenance - Primary Roads, Palo – Carigara - Ormoc Road, K0916+(-809) - K0917+189, Brgy. Buri, Brgy. Cavite East and Brgy. Arado, Palo, Leyte ABC: P49,000,000.00; 217 CD	Const. Section	Public Bidding	08-Oct-21	Oct. 20-27, 2021	28-Oct-21	09-Nov-21	09-Nov-21	15-Nov-21	29-Nov-21	31-Jan-22	01-Feb-22	07-Feb-22	09-Feb-22	18-Sep-22	18-Sep-23	GAA 2022
P00603894VS-CW1 310103101031000.PC	Contract ID No. 22IC0004 Asset Preservation – Preventive Maintenance - Tertiary Roads, Pawing - Campetic Road, K0917+(-334) - K0917+986, Brgy. Campetic, Palo, Leyte ABC: P28,165,200.00; 130 CD	Const. Section	Public Bidding	08-Oct-21	Oct. 20-27, 2021	28-Oct-21	09-Nov-21	09-Nov-21	12-Nov-21	29-Nov-21	03-Feb-22	24-Feb-22	14-Feb-22	18-Feb-22	02-Jul-22	02-Jul-23	GAA 2022
P00604009VS-CW1 310110100316000.PC	Contract ID No. 22IC0009 Asset Preservation-Const./Upgrading/ Rehab. of Drainage along National Roads-Primary Roads, Palo-Carigara-Ormoc Road, K0920+800 - K0921+514, Sta. Fe, Leyte ABC: P29,400,000.00; 191 CD	Const. Section	Public Bidding	19-Oct-21	Nov. 27-Dec. 4, 2021	06-Dec-21	17-Dec-21	17-Dec-21	24-Dec-21	03-Jan-22	31-Jan-22	28-Jan-22	04-Feb-22	07-Feb-22	21-Aug-22	21-Aug-23	GAA 2022
P00620327VS-CW1 320102105060000.PC	Contract ID No. 22IC0020 Const./Rehab. of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Const. of Flood Control along Solano River, Tanauan, Leyte ABC: P44,100,000.00; 194 CD	Const. Section	Public Bidding	19-Nov-21	Nov. 27-Dec. 4, 2021	06-Dec-21	17-Dec-21	17-Dec-21	11-Feb-22	23-Feb-22	28-Feb-22	01-Mar-22	03-Mar-22	07-Mar-22	21-Sep-22	21-Sep-23	GAA 2022
P00620328VS-CW1 320102105061000.PC	Contract ID No. 22IC0021 Const./Rehab of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Const./Maint. of Flood Mitigation Structure and Drainage Systems - Const. of Flood Control along Binahaan River, Sta. 2+800 to Sta. 3+143, Brgy. San Joaquin, Palo, Leyte ABC: P48,020,000.00; 199 CD	Const. Section	Public Bidding	19-Nov-21	Nov. 27-Dec. 4, 2021	06-Dec-21	17-Dec-21	17-Dec-21	24-Dec-21	10-Jan-22	28-Jan-22	31-Jan-22	04-Feb-22	07-Feb-22	29-Aug-22	29-Aug-23	GAA 2022
P00620329VS-CW1 320102105062000.PC	Contract ID No. 22IC0022 Const./Rehab of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Const./Maint. of Flood Mitigation Structure and Drainage Systems - Const. of Flood Control along Binahaan River, Sta. 27+320 to Sta. 27+663, Brgy. Guingauan, Tanauan, Leyte ABC: P48,020,000.00; 199 CD	Const. Section	Public Bidding	09-Nov-21	Nov. 27-Dec. 4, 2021	06-Dec-21	17-Dec-21	17-Dec-21	24-Dec-21	10-Jan-22	28-Jan-22	31-Jan-22	04-Feb-22	07-Feb-22	29-Aug-22	29-Aug-23	GAA 2022
P00604903VS-CW1 310203100599000.PC	Contract ID No. 22IC0015 Network Development-Road Widening- Tertiary Roads, Bagahupi-Babatngon-Sta. Cruz-Barugo-Carigara Road, K0921+190 - K0921+1011, Brgy. District I, Babatngon, Leyte ABC: P29,400,000.00; 136 CD	Const. Section	Public Bidding	19-Nov-21	Nov. 29-Dec. 6, 2021	08-Dec-21	20-Dec-21	20-Dec-21	11-Feb-22	23-Feb-22	28-Feb-22	01-Mar-22	03-Mar-22	07-Mar-22	25-Jul-22	25-Jul-23	GAA 2022
P00604902VS-CW1 310203100600000.PC	Contract ID No. 22IC0016 Network Development-Road Widening- Tertiary Roads, Mainit-San Miguel-Santol Road, K0941+004 - K0942+006, San Miguel, Leyte ABC: P29,400,000.00; 193 CD	Const. Section	Public Bidding	19-Nov-21	Nov. 29-Dec. 6, 2021	08-Dec-21	20-Dec-21	20-Dec-21	11-Feb-22	23-Feb-22	28-Feb-22	01-Mar-22	03-Mar-22	07-Mar-22	20-Sep-22	20-Sep-23	GAA 2022
P00655024VS-CW1 300105200802000	Contract ID No. 22IC0048 Construction (Phase 1) of Field Office Building - Department of Social Welfare and Development, Palo, Leyte ABC: P19,800,000.00; 175 CD	Const. Section	Public Bidding	19-Nov-21	Dec. 2-9, 2021	08-Dec-21	21-Dec-21	21-Dec-21	24-Dec-21	10-Jan-22	07-Feb-22	08-Feb-22	17-Feb-22	21-Feb-22	19-Aug-22	19-Aug-23	GAA 2022
P00655025VS-CW1 300105200803000.PC	Contract ID No. 22IC0049 Rehabilitation of the Main Building, NEDA Regional Office, Palo, Leyte ABC: P6,930,000.00; 156 CD	Const. Section	Public Bidding	19-Nov-21	Dec. 2-9, 2021	De. 8, 2021	21-Dec-21	De. 21, 2021	27-Dec-21	11-Jan-22	31-Jan-22	01-Feb-22	07-Feb-22	09-Feb-22	19-Jul-22	19-Jul-23	GAA 2022

P00604407VS-CW1 310110100314000.PC	Contract ID No. 22IC0007 Asset Preservation-Const./Upgrading/Rehab. of Drainage along National Roads-Primary Roads, Daang Maharlika (LT), K0912+469 - K0912+833, Palo, Leyte ABC: P14,700,000.00; 149 CD	Const. Section	Public Bidding	19-Nov-21	Dec. 9-16, 2021	De. 16, 2021	28-Dec-21	28-Dec-21	03-Jan-22	08-Mar-22	11-Mar-22	14-Mar-22	18-Mar-22	21-Mar-22	21-Aug-22	21-Aug-23	GAA 2022
P00604900VS-CW1 310203100601000.PC	Contract ID No. 22IC0017 Network Development-Road Widening-Tertiary Roads, Sta. Fe-Pastrana-Dagami Road, K0927+300 - K0928+411, Sta. Fe, Leyte ABC: P44,100,000.00; 256 CD	Const. Section	Public Bidding	19-Nov-21	Dec. 9-16, 2021	16-Dec-21	28-Dec-21	28-Dec-21	02-Jan-22	13-Jan-22	01-Feb-22	02-Feb-22	09-Feb-22	11-Feb-22	29-Oct-22	29-Oct-23	GAA 2022
P00604899VS-CW1 310203100603000.PC	Contract ID No. 22IC0019 Network Development-Road Widening-Tertiary Roads, Tanauan-Dagami Road, K0926+000 - K0927+000, Tanauan, Leyte ABC: P29,400,000.00; 174 CD	Const. Section	Public Bidding	19-Nov-21	Dec. 9-16, 2021	16-Dec-21	28-Dec-21	28-Dec-21	03-Jan-22	17-Jan-22	03-Feb-22	04-Feb-22	14-Feb-22	17-Feb-22	14-Aug-22	14-Aug-23	GAA 2022
P00604161VS-CW1 310109101040000.PC	Contract ID No. 22IC0052 Asset Preservation-Rehab./Reconst. of National Roads with Slips, Slope Collapse and Landslide-Tertiary Roads, Leyte-Samar Inter-Provincial Road, K0911+752 - K0912+331, Babatngon, Leyte ABC: P49,000,000.00; 200 CD	Const. Section	Public Bidding	19-Nov-21	Dec. 9-16, 2021	16-Dec-21	28-Dec-21	28-Dec-21	03-Jan-22	17-Jan-22	10-May-22	10-May-22	13-May-22	16-May-22	06-Dec-22	06-Dec-23	GAA 2022
P00604162VS-CW1 310109101041000.PV	Contract ID No. 22IC0053 Asset Preservation-Rehab./Reconst. of National Roads with Slips, Slope Collapse and Landslide-Tertiary Roads, Tigbao-Pulak-Sta. Fe Road, K0909+432 - K0909+502, K0910+387 - K0910+869, K0912+264 - K0912+680, Sta. Fe, Leyte ABC: P49,000,000.00; 200 CD	Const. Section	Public Bidding	19-Nov-21	Dec. 9-16, 2021	16-Dec-21	28-Dec-21	28-Dec-21	03-Jan-22	17-Jan-22	10-May-22	10-May-22	13-May-22	16-May-22	06-Dec-22	06-Dec-23	GAA 2022
P00604155VS-CW1 310109100897000.PC	Contract ID No. 22IC0054 Asset Preservation-Rehab./Reconst. of National Roads with Slips, Slope Collapse and Landslide-Tertiary Roads, Bagahupi-Babatngon-Sta. Cruz-Barugo-Carigara Road, K0907+399 - K0908+174, Babatngon, Leyte ABC: P62,725,000.00; 214 CD	Const. Section	Public Bidding	19-Nov-21	Dec. 9-16, 2021	16-Dec-21	28-Dec-21	28-Dec-21	03-Jan-22	14-Jan-22	01-Feb-22	02-Feb-22	09-Feb-22	11-Feb-22	17-Sep-22	17-Sep-23	GAA 2022
P00630469VS-CW1 300221101661000.PC	Contract ID No. 22IC0031 Basic Infrastructure Program - Access Roads and/or Bridges from the National Roads leading to Major/Strategic Public Buildings/Facilities - Rehabilitation of Road, Barangay Sta Cruz, Palo, Leyte ABC: P4,825,000.00; 32 CD	Const. Section	Public Bidding	N / A	Feb. 2-9, 2022	10-Feb-22	22-Feb-22	22-Feb-22	28-Feb-22	14-Mar-22	10-May-22	10-May-22	12-May-22	16-May-22	30-Jun-22	30-Jun-23	GAA 2022
P00604008VS-CW1 310110100315000.PC	Contract ID No. 22IC0008 Asset Preservation-Const./Upgrading/Rehab. of Drainage along National Roads-Primary Roads, Daang Maharlika (LT) K0918+601 – K0920+127, Palo and Tanauan, Leyte ABC: P49,000,000.00; 218 CD	Const. Section	Public Bidding	29-Dec-21	Jan. 10-17, 2022	19-Jan-22	31-Jan-22	31-Jan-22	04-Feb-22	08-Mar-22	11-Mar-22	14-Mar-22	18-Mar-22	21-Mar-22	28-Oct-22	28-Oct-23	GAA 2022
P00630465VS-CW1 300221101656000.PC	Contract ID No. 22IC0027 Const. of Bridge, Brgy. San Miguelay, Sta. Fe, Leyte ABC: P4,950,000.00; 49 CD	Const. Section	Public Bidding	29-Dec-21	Jan. 10-17, 2022	19-Jan-22	31-Jan-22	31-Jan-22	04-Feb-22	12-Feb-22	14-Feb-22	21-Mar-22	23-Mar-22	24-May-22	16-Jul-22	16-Jul-23	GAA 2022
P00631261VS-CW1 300226103198000.PC	Contract ID No. 22IC0037 Const. of Multi-Purpose Building, Brgy. Lourdes, Alangalang, Leyte ABC: P5,940,000.00; 100 CD	Const. Section	Public Bidding	29-Dec-21	Jan. 10-17, 2022	19-Jan-22	31-Jan-22	31-Jan-22	04-Feb-22	21-Feb-22	28-Feb-22	21-Mar-22	24-May-22	28-Mar-22	09-Jul-22	09-Jul-23	GAA 2022
P00604901VS-CW1 310203100598000.PC	Contract ID No. 22IC0013 (Readvertisement) Network Development-Road Widening- Tertiary Roads, Bagahupi-Babatngon-Sta. Cruz-Barugo-Carigara Road (S00066LT), Chainage 6176-Chainage 6723, San Miguel, Leyte ABC: P19,600,000.00; 160 CD	Const. Section	Public Bidding	29-Dec-21	Jan. 10-17, 2022	19-Jan-22	31-Jan-22	31-Jan-22	15-Mar-22	18-Mar-22	25-Mar-22	10-May-22	13-May-22	16-May-22	26-Oct-22	26-Oct-23	GAA 2022

P00631271VS-CW1 300226103209000.PC	Contract ID No. 22IC0047 Construction/Rehab. of Multi-Purpose Building, Limbuhan Daku Elementary School, Limbuhan Daku, Tanauan, Leyte ABC: P5,940,000.00; 100 CD	Const. Section	Public Bidding	29-Dec-21	Feb. 2-9, 2022	10-Feb-22	22-Feb-22	22-Feb-22	25-Feb-22	04-Mar-22	11-Mar-22	14-Mar-22	17-Mar-22	18-Mar-22	30-Aug-22	Aug. 30, 2023	GAA 2022
P00604156VS-CW1 310109100898000.PC	Contract ID No. 22IC0055 Asset Preservation-Rehab./Reconst. of National Roads with Slips, Slope Collapse and Landslide- Tertiary Roads - Bagahupi-Babatngon-Sta Cruz- Barugo-Carigara Road, K0908+350 - K0909+350, Babatngon, Leyte ABC: P62,725,000.00; 214 CD	Const. Section	Public Bidding	15-Feb-22	Feb. 24-Mar. 3, 2022	03-Mar-22	15-Mar-22	15-Mar-22	18-Mar-22	31-Mar-22	10-May-22	10-May-22	13-May-22	16-May-22	20-Dec-22	20-Dec-23	GAA 2022
P00631698VS-CW1 300215101966000.PC	Contract ID No. 22IC0060 Const. of Road, Sitio Caulanghan, Brgy. Barayong, Palo to Brgy. San Miguelay, San Isidro, Sta. Fe, Leyte ABC: P24,500,000.00; 114 CD	Const. Section	Public Bidding	15-Feb-22	Feb. 24-Mar. 3, 2022	03-Mar-22	15-Mar-22	15-Mar-22	18-Mar-22	22-Mar-22	22-Mar-22	22-Mar-22	24-Mar-22	28-Mar-22	23-Jul-22	23-Jul-23	GAA 2022
P00631699VS-CW1 300215101967000.PC	Contract ID No. 22IC0061 Const. of Road, Brgy. San Antonio, Palo to Brgy. Balud, Tanauan, Leyte ABC: P19,600,000.00; 112 CD	Const. Section	Public Bidding	15-Feb-22	Feb. 24-Mar. 3, 2022	03-Mar-22	15-Mar-22	15-Mar-22	17-Mar-22	18-Mar-22	24-Mar-22	24-Mar-22	25-Mar-22	28-Mar-22	21-Jul-22	21-Jul-23	GAA 2022
P00631263VS-CW1 300226103200000.PC	Contract ID No. 22IC0039 Const. of Multi-Purpose Building, Brgy. Mawodpawod, San Miguel, Leyte ABC: P4,950,000.00; 100 CD	Const. Section	Public Bidding	N / A	Mar. 9-16, 2022	17-Mar-22	29-Mar-22	29-Mar-22	01-Apr-22	18-Apr-22	10-May-22	10-May-22	13-May-22	16-May-22	27-Aug-22	27-Aug-23	GAA 2022
P00631268VS-CW1 300226103205000.PC	Contract ID No. 22IC0044 Const. of Multi-Purpose Building, San Miguel National High School, Brgy. Cayare, San Miguel, Leyte ABC: P5,940,000.00; 111 CD	Const. Section	Public Bidding	15-Feb-22	Mar. 9-16, 2022	17-Mar-22	29-Mar-22	29-Mar-22	01-Apr-22	18-Apr-22	10-May-22	10-May-22	13-May-22	16-May-22	08-Sep-22	08-Sep-23	GAA 2022
P00633328VS-CW1 300226103193000.PC	Contract ID No. 22IC0063 Const. of Multi-Purpose Building, Brgy. Cabarasan Guti, Tanauan, Leyte ABC: P4,950,000.00; 111 CD	Const. Section	Public Bidding	15-Feb-22	Mar. 9-16, 2022	17-Mar-22	29-Mar-22	29-Mar-22	01-Apr-22	18-Apr-22	10-May-22	10-May-22	13-May-22	16-May-22	08-Sep-22	08-Sep-23	GAA 2022
P00620412VS-CW1 320101108413000.PC	Contract ID No. 22IC0067 Const. of Flood Control along Dapdap River (Sta. 27+037 – Sta. 27+350, Right Side) Brgy. Dapdap, Alangalang, Leyte ABC: P29,400,000.00; 175 CD	Const. Section	Public Bidding	22-Feb-22	Mar. 9-16, 2022	17-Mar-22	29-Mar-22	29-Mar-22	01-Apr-22	18-Apr-22	10-May-22	10-May-22	13-May-22	16-May-22	11-Nov-22	11-Nov-23	GAA 2022
P00620413VS-CW1 320101108414000.PC	Contract ID No. 22IC0068 Const. of Flood Control along Dapdap River (Sta. 27+137 – Sta. 27+450, Left Side) Brgy. Dapdap, Alangalang, Leyte ABC: P24,500,000.00; 169 CD	Const. Section	Public Bidding	22-Feb-22	Mar. 9-16, 2022	17-Mar-22	29-Mar-22	29-Mar-22	01-Apr-22	18-Apr-22	10-May-22	10-May-22	13-May-22	16-May-22	05-Nov-22	05-Nov-23	GAA 2022
P00620414VS-CW1 32010110841500.PC	Contract ID No. 22IC0069 Const. of Flood Control along Limbuhan River (Sta. 4+460 – Sta. 4+773) Brgy. Cantariwis, Tolosa, Leyte ABC: P24,500,000.00; 169 CD	Const. Section	Public Bidding	22-Feb-22	Mar. 9-16, 2022	17-Mar-22	29-Mar-22	29-Mar-22	01-Apr-22	18-Apr-22	10-May-22	10-May-22	13-May-22	16-May-22	05-Nov-22	05-Nov-23	GAA 2022
P00620415VS-CW1 320101108416000.PC	Contract ID No. 22IC0070 Const. of Flood Control along Limbuhan River (Sta. 3+487 – Sta. 4+160) Brgy. Cantariwis, Tolosa, Leyte ABC: P24,500,000.00; 169 CD	Const. Section	Public Bidding	22-Feb-22	Mar. 9-16, 2022	17-Mar-22	29-Mar-22	29-Mar-22	01-Apr-22	18-Apr-22	10-May-22	10-May-22	13-May-22	16-May-22	05-Sep-22	05-Sep-23	GAA 2022
P00632037VS-CW1 300225100595000.PC	Contract ID No. 22IC0072 Const. of Flood Control along Lingayon River, Brgy. Gapas, Sta. Fe, Leyte ABC: P49,500,000.00; 200 CD	Const. Section	Public Bidding	22-Feb-22	Mar. 9-16, 2022	17-Mar-22	29-Mar-22	29-Mar-22	01-Apr-22	18-Apr-22	10-May-22	10-May-22	13-May-22	16-May-22	06-Dec-22	06-Dec-23	GAA 2022

[illegible]

P00669118VS-CW1 300116201297000.PC	Contract ID No. 22IC0084 Concreting of Brgy. Libertad FMR, Brgy. Libertad, Palo, Leyte ABC: P12,437,500.00; 81 CD	Const. Section	Public Bidding	08-Apr-22	May 6-13, 2022	13-May-22	26-May-22	26-May-22	30-May-22	06-Jun-22	08-Jun-22	09-Jun-22	13-Jun-22	14-Jun-22	07-Sep-22	07-Sep-23	GAA 2022
P00669121VS-CW1 300116201297000.PC	Contract ID No. 22IC0087 Concreting of Brgy. San Vicente to Brgy. Canmogsay FMR, Brgy. San Vicente and Brgy. Canmogsay, Tolosa, Leyte ABC: P12,437,500.00; 101 CD	Const. Section	Public Bidding	08-Apr-22	May 6-13, 2022	13-May-22	26-May-22	26-May-22	30-May-22	06-Jun-22	08-Jun-22	09-Jun-22	13-Jun-22	14-Jun-22	27-Sep-22	27-Sep-23	GAA 2022
P00669117VS-CW1 300116201297000.PC	Contract ID No. 22IC0089 Concreting of Brgy. Catoogan to Brgy. San Juan FMR, Brgy. Catoogan and Brgy. San Juan, Sta. Fe, Leyte ABC: P11,940,000.00; 94 CD	Const. Section	Public Bidding	08-Apr-22	May 6-13, 2022	13-May-22	26-May-22	26-May-22	27-May-22	03-Jun-22	09-Jun-22	09-Jun-22	13-Jun-22	14-Jun-22	20-Sep-22	20-Sep-23	GAA 2022
P00669116VS-CW1	Contract ID No. 22IC0090 Concreting of Brgy. Victoria to Sitio Alawihaw to Brgy. Milagrosa, Brgy. Victoria and Brgy. Milagrosa, Sta. Fe, Leyte ABC: P12,437,500.00; 82 CD	Const. Section	Public Bidding	08-Apr-22	May 6-13, 2022	13-May-22	26-May-22	26-May-22	-	-	-	-	-	-	-	-	GAA 2022
P00669110VS-CW1 300116201297000.PC	Contract ID No. 22IC0080 Concreting of Brgy. Taguite to Brgy. Magcasuang FMR Phase II, Brgy. Taguite and Brgy. Magcasuang, Babatngon, Leyte ABC: P11,940,000.00; 74 CD	Const. Section	Public Bidding	22-Apr-22	May 11-18, 2022	19-May-22	31-May-22	31-May-22	03-Jun-22	10-Jun-22	14-Jun-22	14-Jun-22	20-Sep-22	22-Sep-22	07-Sep-22	07-Sep-23	GAA 2022
P00669111VS-CW1 300116201297000.PC	Contract ID No. 22IC0081 Concreting of Brgy. Peñalosa FMR, Brgy. Peñalosa, Alangalang, Leyte ABC: P12,437,500.00; 89 CD	Const. Section	Public Bidding	22-Apr-22	May 11-18, 2022	19-May-22	31-May-22	31-May-22	03-Jun-22	09-Jun-22	13-Jun-22	14-Jun-22	21-Sep-22	23-Sep-22	23-Sep-22	23-Sep-23	GAA 2022
P00669122VS-CW1	Contract ID No. 22IC0088 Concreting of Brgy. San Roque to Brgy. Catoogan FMR, Brgy. San Roque and Brgy. Catoogan, Sta. Fe, Leyte ABC: P11,940,000.00; 79 CD	Const. Section	Public Bidding	22-Apr-22	May 11-18, 2022	19-May-22	31-May-22	31-May-22	-	-	-	-	-	-	-	-	GAA 2022
P00669115VS-CW1 300116201297000.PC	Contract ID No. 22IC0091 Concreting of Brgy. San Francisco East to Sitio Buntay FMR, Brgy. San Francisco East, Alangalang, Leyte ABC: P12,437,500.00; 92 CD	Const. Section	Public Bidding	22-Apr-22	May 11-18, 2022	19-May-22	31-May-22	31-May-22	01-Jun-22	08-Jun-22	14-Jun-22	14-Jun-22	16-Jun-22	17-Jun-22	20-Sep-22	20-Sep-23	GAA 2022
	Contract ID No. 22IC0093 Maint., Repair and Rehab. of Infrastructure Facilities and Other Related Activities-Repair and Maint. of Road Safety Facilities along National Road and Bridges within the District ABC: P1,286,000.00; 30 CD	Maint. Section	Public Bidding	N / A	May 18-25, 2022	26-May-22	07-Jun-22	07-Jun-22	-	-	-	-	-	-	-	-	GAA 2022
P00630466VS-CW1 300221101657000.PC	Contract ID No. 22IC0028 (2nd Readvertisement) Const. of Road, Brgy. Doña Brigida, Tolosa, Leyte ABC: P4,950,000.00; 41 CD	Const. Section	Public Bidding	N / A	May 18-25, 2022	26-May-22	07-Jun-22	07-Jun-22	10-Jun-22	16-Jun-22	20-Jun-22	20-Jun-22	23-Jun-22	24-Jun-22	07-Aug-22	07-Aug-23	GAA 2022
P00604158VS-CW1 310109101038000.PC	Contract ID No. 22IC0050 Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Tertiary Roads - Bagahupi-Babatngon-Sta. Cruz-Barugo-Carigara Road, K0916+581 - K0916+681, Babatngon, Leyte ABC: P48,250,000.00; 159 CD	Const. Section	Public Bidding	08-Apr-22	May 18-25, 2022	26-May-22	07-Jun-22	07-Jun-22	10-Jun-22	16-Jun-22	20-Jun-22	20-Jun-22	23-Jun-22	24-Jun-22	03-Dec-22	03-Dec-23	GAA 2022
P00604157VS-CW1 310109100899000.PC	Contract ID No. 22IC0056 Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Tertiary Roads - Bagahupi-Babatngon-Sta Cruz-Barugo-Carigara Road, K0915+584 - K0915+610, Babatngon, Leyte ABC: P67,550,000.00; 223 CD	Const. Section	Public Bidding	08-Apr-22	May 18-25, 2022	26-May-22	07-Jun-22	07-Jun-22	10-Jun-22	16-Jun-22	20-Jun-22	20-Jun-22	23-Jun-22	24-Jun-22	05-Feb-23	05-Feb-24	GAA 2022

P00669112VS-CW1 300116201297000.PC	Contract ID No. 22IC0082 Concreting of Brgy. Malaguinabot to Brgy. Capilihan FMR Phase II, Brgy. Malaguinabot and Brgy. Capilihan, San Miguel, Leyte ABC: P12,437,500.00; 86 CD	Const. Section	Public Bidding	04-May-22	May 18-25, 2022	26-May-22	07-Jun-22	07-Jun-22	10-Jun-22	16-Jun-22	20-Jun-22	20-Jun-22	23-Jun-22	24-Jun-22	21-Sep-22	21-Sep-23	GAA 2022
P00669113VS-CW1 300116201297000.PC	Contract ID No. 22IC0083 Concreting of Brgy. Caraycaray to Brgy. Kinalumsan FMR Phase II, Brgy. Caraycaray and Brgy. Kinalumsan, San Miguel, Leyte ABC: P12,437,500.00; 70 CD	Const. Section	Public Bidding	04-May-22	May 18-25, 2022	26-May-22	07-Jun-22	07-Jun-22	10-Jun-22	16-Jun-22	20-Jun-22	20-Jun-22	23-Jun-22	24-Jun-22	04-Sep-22	04-Sep-23	GAA 2022
P00669120VS-CW1 300116201297000.PC	Contract ID No. 22IC0086 Concreting of Brgy. Cabarasan Guti to Brgy. San Isidro FMR, Brgy. Cabarasan Guti and Brgy. San Isidro, Tanauan, Leyte ABC: P12,437,500.00; 87 CD	Const. Section	Public Bidding	04-May-22	May 18-25, 2022	26-May-22	07-Jun-22	07-Jun-22	10-Jun-22	16-Jun-22	20-Jun-22	20-Jun-22	22-Jun-22	24-Jun-22	21-Sep-22	21-Sep-23	GAA 2022
P00630012VS-CW1	Contract ID No. 22IC0025 Const. of Level III Water Supply System, San Miguel, Leyte ABC: P47,040,000.00; 216 CD	Const. Section	Public Bidding	08-Apr-22	June 1-8, 2022	09-Jun-22	21-Jun-22	21-Jun-22	-	-	-	-	-	-	-	-	GAA 2022
P00630013VS-CW1	Contract ID No. 22IC0026 Const. of Level III Water Supply System, Tolosa, Leyte ABC: P49,000,000.00; 177 CD	Const. Section	Public Bidding	08-Apr-22	June 1-8, 2022	09-Jun-22	21-Jun-22	21-Jun-22	-	-	-	-	-	-	-	-	GAA 2022
P00669119VS-CW1	Contract ID No. 22IC0085 Concreting of Brgy. San Antonio FMR Phase II, Brgy. San Antonio, Palo, Leyte ABC: P11,940,000.00; 88 CD	Const. Section	Public Bidding	11-Mar-22	June 1-8, 2022	09-Jun-22	21-Jun-22	21-Jun-22	-	-	-	-	-	-	-	-	GAA 2022
P00669114VS-CW1	Contract ID No. 22IC0092 Const. of Farm-to-Market, Sitio Capinyahan, Brgy. Capiz to Sitio Taytay, Brgy. Buenavista, Alangalang, Leyte ABC: P11,940,000.00; 99 CD	Const. Section	Public Bidding	11-Mar-22	June 1-8, 2022	09-Jun-22	21-Jun-22	21-Jun-22	-	-	-	-	-	-	-	-	GAA 2022
GOODS AND SERVICES																	
	Contract ID No. 22GIC0007 Supply and Delivery of Hauling Materials for Low shoulder along National Roads within the District. ABC: P1,609,843.00; 30 CD	Maint. Section	Public Bidding	N / A	May 20-27, 2022	27-May-22	09-Jun-22	09-Jun-22	-	-	-	-	-	-	-	-	GAA 2022
CONSULTANCY SERVICES																	
N O N E																	
Total Alloted Budget of Procurement Activities																	
Total Contract Price of Procurement Activities Conducted																	
Total Savings (Total Alloted Budget - Total Contract Price)																	

Prepared by:

EUGENE SYLVESTER A. JAYA
Head, Procurement Unit

Reviewed by:

CHITO NELSON O. EUSORES
BAC Chairman

Submmited by:

MARK ANTHONY M. ALEJO, ASEAN Eng.
District Engineer

Consultancy Services

ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation							Remarks (Explaining changes from the APP)
Total	MOOE	CO	Total	MOOE	CO		Pre-Proc Conf	Pre-bid Conf.	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (If applicable)	
49,000,000.00	-	49,000,000.00	48,214,319.07	-	48,214,319.07	Resident Auditor PCA Chapter President VACC Reg'l Representative NACCAP President	N / A	10-Mar-21	10-Mar-21	10-Mar-21	-	-	-	-
27,440,000.00	-	27,440,000.00	27,165,600.00	-	27,165,600.00	Resident Auditor PCA Chapter President VACC Reg'l Representative NACCAP President	N / A	10-Mar-21	10-Mar-21	10-Mar-21	-	-	-	-
4,900,000.00	-	4,900,000.00	4,851,000.00	-	4,851,000.00	Resident Auditor PCA Chapter President VACC Reg'l Representative NACCAP President	N / A	10-Mar-21	10-Mar-21	10-Mar-21	-	-	-	-
38,600,000.00	-	38,600,000.00	38,019,495.53	-	38,019,495.53	Resident Auditor PCA Chapter President VACC Reg'l Representative NACCAP President	N / A	Mar. 10, 2021	Mar. 10, 2021	Mar. 10, 2021	-	-	-	-
9,800,000.00	-	9,800,000.00	9,734,629.39	-	9,734,629.39	Resident Auditor PCA Chapter President VACC Reg'l Representative NACCAP President	N / A	Mar. 18, 2021	Mar. 18, 2021	Mar. 18, 2021	-	-	-	-
49,000,000.00	-	49,000,000.00	48,500,423.48	-	48,500,423.48	Resident Auditor PCA Chapter President VACC Reg'l Representative NACCAP President	N / A	June 10, 2021	June 10, 2021	June 10, 2021	-	-	-	-
88,780,000.00	-	88,780,000.00	87,448,300.00	-	87,448,300.00	Resident Auditor PCA Chapter President VACC Reg'l Representative NACCAP President	N / A	Feb. 12, 2021	Feb. 12, 2021	Feb. 12, 2021	-	-	-	-
89,745,000.00	-	89,745,000.00	88,398,825.00	-	88,398,825.00	Resident Auditor PCA Chapter President VACC Reg'l Representative NACCAP President	N / A	Mar. 9, 2021	Mar. 9, 2021	Mar. 9, 2021	-	-	-	-

34,054,020.00	-	34,054,020.00	33,027,411.57	-	33,027,411.57	Resident Auditor PCA Chapter President VACC Reg'l Representative NACCAP President Crimes and Corruption Watch International, Inc.	N / A	Oct. 21, 2021	Oct. 21, 2021	Oct. 21, 2021	-	-	-	-
21,209,150.00	-	21,209,150.00	20,570,556.50	-	20,570,556.50	Resident Auditor PCA Chapter President VACC Reg'l Representative NACCAP President Crimes and Corruption Watch International, Inc.	N / A	Oct. 21, 2021	Oct. 21, 2021	Oct. 21, 2021	-	-	-	-
19,600,000.00	-	19,600,000.00	19,010,026.86	-	19,010,026.86	Resident Auditor PCA Chapter President VACC Reg'l Representative NACCAP President Crimes and Corruption Watch International, Inc.	N / A	Oct. 21, 2021	Oct. 21, 2021	Oct. 21, 2021	-	-	-	-
5,940,000.00	-	5,940,000.00	5,784,315.54	-	5,784,315.54	Resident Auditor PCA Chapter President VACC Reg'l Representative NACCAP President Crimes and Corruption Watch International, Inc.	N / A	Oct. 21, 2021	Oct. 21, 2021	Oct. 21, 2021	-	-	-	-
4,950,000.00	-	4,950,000.00	4,850,968.52	-	4,850,968.52	Resident Auditor PCA Chapter President VACC Reg'l Representative NACCAP President Crimes and Corruption Watch International, Inc.	N / A	Oct. 21, 2021	Oct. 21, 2021	Oct. 21, 2021	-	-	-	-
5,940,000.00	-	5,940,000.00	5,929,164.32	-	5,929,164.32	Resident Auditor PCA Chapter President VACC Reg'l Representative NACCAP President Crimes and Corruption Watch International, Inc.	N / A	Oct. 21, 2021	Oct. 21, 2021	Oct. 21, 2021	-	-	-	-
5,940,000.00	-	5,940,000.00	5,931,799.24	-	5,931,799.24	Resident Auditor PCA Chapter President VACC Reg'l Representative NACCAP President Crimes and Corruption Watch International, Inc.	N / A	Oct. 21, 2021	Oct. 21, 2021	Oct. 21, 2021	-	-	-	-
5,940,000.00	-	5,940,000.00	5,821,127.74	-	5,821,127.74	Resident Auditor PCA Chapter President VACC Reg'l Representative NACCAP President Crimes and Corruption Watch International, Inc.	N / A	Oct. 21, 2021	Oct. 21, 2021	Oct. 21, 2021	-	-	-	-
49,000,000.00	-	49,000,000.00	48,508,957.16	-	48,508,957.16	Resident Auditor PCA Chapter President VACC Reg'l Representative NACCAP President Crimes and Corruption Watch International, Inc.	N / A	Oct. 21, 2021	Oct. 21, 2021	Oct. 21, 2021	-	-	-	-
2,450,000.00	-	2,450,000.00	2,440,081.48	-	2,440,081.48	Resident Auditor PCA Chapter President VACC Reg'l Representative NACCAP President Crimes and Corruption Watch International, Inc.	N / A	Nov. 16, 2021	Nov. 16, 2021	Nov. 16, 2021	-	-	-	-

11,795,280.00	-	11,795,280.00	11,472,728.37	-	11,472,728.37	Resident Auditor PCA Chapter President VACC Reg'l Representative NACCAP President Crimes and Corruption Watch International, Inc.	N / A	Nov. 16, 2021	Nov. 16, 2021	Nov. 16, 2021	-	-	-	-
9,466,800.00	-	9,466,800.00	9,415,730.97	-	9,415,730.97	Resident Auditor PCA Chapter President VACC Reg'l Representative NACCAP President Crimes and Corruption Watch International, Inc.	N / A	Nov. 16, 2021	Nov. 16, 2021	Nov. 16, 2021	-	-	-	-
4,950,000.00	-	4,950,000.00	4,944,259.82	-	4,944,259.82	Resident Auditor PCA Chapter President VACC Reg'l Representative NACCAP President Crimes and Corruption Watch International, Inc.	N / A	Nov. 16, 2021	Nov. 16, 2021	Nov. 16, 2021	-	-	-	-
5,940,000.00	-	5,940,000.00	5,902,111.67	-	5,902,111.67	Resident Auditor PCA Chapter President VACC Reg'l Representative NACCAP President Crimes and Corruption Watch International, Inc.	N / A	Nov. 16, 2021	Nov. 16, 2021	Nov. 16, 2021	-	-	-	-
5,940,000.00	-	5,940,000.00	5,930,000.00	-	5,930,000.00	Resident Auditor PCA Chapter President VACC Reg'l Representative NACCAP President Crimes and Corruption Watch International, Inc.	N / A	Nov. 16, 2021	Nov. 16, 2021	Nov. 16, 2021	-	-	-	-
4,950,000.00	-	4,950,000.00	4,934,833.60	-	4,934,833.60	Resident Auditor PCA Chapter President VACC Reg'l Representative NACCAP President Crimes and Corruption Watch International, Inc.	N / A	Nov. 16, 2021	Nov. 16, 2021	Dec. 16, 2020	-	-	-	-
5,940,000.00	-	5,940,000.00	5,908,749.67	-	5,908,749.67	Resident Auditor PCA Chapter President VACC Reg'l Representative NACCAP President Crimes and Corruption Watch International, Inc.	N / A	Dec. 5, 2021	Dec. 5, 2021	Dec. 5, 2021	-	-	-	-
4,950,000.00	-	4,950,000.00	4,904,918.48	-	4,904,918.48	Resident Auditor PCA Chapter President VACC Reg'l Representative NACCAP President Crimes and Corruption Watch International, Inc.	N / A	Dec. 15, 2021	Dec. 15, 2021	Dec. 15, 2021	-	-	-	-
4,950,000.00	-	4,950,000.00	4,940,000.00	-	4,940,000.00	Resident Auditor PCA Chapter President VACC Reg'l Representative NACCAP President Crimes and Corruption Watch International, Inc.	N / A	Dec. 15, 2021	Dec. 15, 2021	Dec. 15, 2021	-	-	-	-
9,800,000.00	-	9,800,000.00	9,604,704.11	-	9,604,704.11	Resident Auditor PCA Chapter President VACC Reg'l Representative Crimes and Corruption Watch International, Inc.	N / A	18-Jan-22	18-Jan-22	18-Jan-22	-	-	-	-

4,950,000.00	-	4,950,000.00	4,934,998.89	-	4,934,998.89	Resident Auditor PCA Chapter President VACC Reg'l Representative Crimes and Corruption Watch International, Inc.	N / A	18-Jan-22	18-Jan-22	18-Jan-22	-	-	-	-
5,940,000.00	-	5,940,000.00	5,900,300.00	-	5,900,300.00	Resident Auditor PCA Chapter President VACC Reg'l Representative Crimes and Corruption Watch International, Inc.	N / A	02-Mar-22	02-Mar-22	02-Mar-22	-	-	-	-
4,362,000.00	4,362,000.00	-	4,355,000.00	4,355,000.00	-	Resident Auditor PCA Chapter President VACC Reg'l Representative LCCI President Crimes and Corruption Watch International, Inc.	N / A	Dec. 15, 2021	Dec. 15, 2021	Dec. 15, 2021	-	-	-	Contract on Process
1,114,675.00	1,114,675.00	-	1,114,467.81	1,114,467.81	-	Resident Auditor VACC Reg'l Representative LCCI President Crimes and Corruption Watch International, Inc.	N / A	17-Mar-22	17-Mar-22	17-Mar-22	-	-	-	
1,334,933.60	1,334,933.60	-	1,329,933.60	1,329,933.60	-	Resident Auditor VACC Reg'l Representative LCCI President Crimes and Corruption Watch International, Inc.	N / A	17-Mar-22	17-Mar-22	17-Mar-22	-	-	-	
756,000.00	756,000.00	-	750,960.00	750,960.00	-	Resident Auditor VACC Reg'l Representative LCCI President Crimes and Corruption Watch International, Inc.	N / A	17-Mar-22	17-Mar-22	17-Mar-22	-	-	-	
214,644.00	214,644.00	-	209,644.08	209,644.08	-	Resident Auditor VACC Reg'l Representative LCCI President Crimes and Corruption Watch International, Inc.	N / A	17-Mar-22	17-Mar-22	17-Mar-22	-	-	-	
1,205,000.00	1,205,000.00	-	1,195,000.00	1,195,000.00	-	Resident Auditor VACC Reg'l Representative LCCI President Crimes and Corruption Watch International, Inc.	N / A	17-Mar-22	17-Mar-22	17-Mar-22	-	-	-	
765,600.00	765,600.00	-	760,599.72	760,599.72	-	Resident Auditor VACC Reg'l Representative LCCI President Crimes and Corruption Watch International, Inc.	N / A	17-Mar-22	17-Mar-22	17-Mar-22	-	-	-	
198,000.00	198,000.00	-	198,000.00	198,000.00	-	Resident Auditor PCA Chapter President VACC Reg'l Representative LCCI President Crimes and Corruption Watch International, Inc.	N / A	Dec. 15, 2021	Dec. 15, 2021	Dec. 15, 2021	-	-	-	
601,811,102.60														
592,913,942.19														
8,897,160.41														
ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation							Remarks (Explaining changes from the APP)
Total	MOOE	CO	Total	MOOE	CO		Pre-Proc Conf	Pre-bid Conf.	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (If applicable)	

49,000,000.00	-	49,000,000.00	48,018,287.11	-	48,018,287.11	Resident Auditor PCA Chapter President VACC Reg'l Representative NACCAP President Crimes and Corruption Watch International, Inc.	N / A	Oct. 27, 2021	Oct. 27, 2021	Oct. 27, 2021	-	-	-	-
28,165,200.00	-	28,165,200.00	27,600,917.62	-	27,600,917.62	Resident Auditor PCA Chapter President VACC Reg'l Representative NACCAP President Crimes and Corruption Watch International, Inc.	N / A	Oct. 27, 2021	Oct. 27, 2021	Oct. 27, 2021	-	-	-	-
29,400,000.00	-	29,400,000.00	28,813,058.23	-	28,813,058.23	Resident Auditor PCA Chapter President VACC Reg'l Representative NACCAP President Crimes and Corruption Watch International, Inc.	N / A	Dec. 5, 2021	Dec. 5, 2021	Dec. 5, 2021	-	-	-	-
44,100,000.00	-	44,100,000.00	43,659,119.88	-	43,659,119.88	Resident Auditor PCA Chapter President VACC Reg'l Representative NACCAP President Crimes and Corruption Watch International, Inc.	N / A	Dec. 5, 2021	Dec. 5, 2021	Dec. 5, 2021	-	-	-	-
48,020,000.00	-	48,020,000.00	47,059,785.28	-	47,059,785.28	Resident Auditor PCA Chapter President VACC Reg'l Representative NACCAP President Crimes and Corruption Watch International, Inc.	N / A	Dec. 5, 2021	Dec. 5, 2021	Dec. 5, 2021	-	-	-	-
48,020,000.00	-	48,020,000.00	47,059,330.94	-	47,059,330.94	Resident Auditor PCA Chapter President VACC Reg'l Representative NACCAP President Crimes and Corruption Watch International, Inc.	N / A	Dec. 5, 2021	Dec. 5, 2021	Dec. 5, 2021	-	-	-	-
29,400,000.00	-	29,400,000.00	29,104,649.00	-	29,104,649.00	Resident Auditor PCA Chapter President VACC Reg'l Representative NACCAP President Crimes and Corruption Watch International, Inc.	N / A	Dec. 7, 2021	Dec. 7, 2021	Dec. 7, 2021	-	-	-	-
29,400,000.00	-	29,400,000.00	29,106,805.68	-	29,106,805.68	Resident Auditor PCA Chapter President VACC Reg'l Representative NACCAP President Crimes and Corruption Watch International, Inc.	N / A	Dec. 7, 2021	Dec. 7, 2021	Dec. 7, 2021	-	-	-	-
19,800,000.00	-	19,800,000.00	19,779,955.43	-	19,779,955.43	Resident Auditor PCA Chapter President VACC Reg'l Representative NACCAP President Crimes and Corruption Watch International, Inc.	N / A	Dec. 7, 2021	Dec. 7, 2021	Dec. 7, 2021	-	-	-	-
6,930,000.00	-	6,930,000.00	6,791,400.00	-	6,791,400.00	Resident Auditor PCA Chapter President VACC Reg'l Representative NACCAP President Crimes and Corruption Watch International, Inc.	N / A	Dec. 7, 2021	Dec. 7, 2021	Dec. 7, 2021	-	-	-	-

14,700,000.00	-	14,700,000.00	14,407,674.70	-	14,407,674.70	Resident Auditor PCA Chapter President VACC Reg'l Representative NACCAP President Crimes and Corruption Watch International, Inc.	N / A	Dec. 15, 2021	Dec. 15, 2021	Dec. 15, 2021	-	-	-	-
44,100,000.00	-	44,100,000.00	43,219,617.63	-	43,219,617.63	Resident Auditor PCA Chapter President VACC Reg'l Representative NACCAP President Crimes and Corruption Watch International, Inc.	N / A	Dec. 15, 2021	Dec. 15, 2021	Dec. 15, 2021	-	-	-	-
29,400,000.00	-	29,400,000.00	28,807,757.56	-	28,807,757.56	Resident Auditor PCA Chapter President VACC Reg'l Representative NACCAP President Crimes and Corruption Watch International, Inc.	N / A	Dec. 15, 2021	Dec. 15, 2021	Dec. 15, 2021	-	-	-	-
49,000,000.00	-	49,000,000.00	48,974,947.31	-	48,974,947.31	Resident Auditor PCA Chapter President VACC Reg'l Representative NACCAP President Crimes and Corruption Watch International, Inc.	N / A	Dec. 15, 2021	Dec. 15, 2021	Dec. 15, 2021	-	-	-	-
49,000,000.00	-	49,000,000.00	48,974,939.12	-	48,974,939.12	Resident Auditor PCA Chapter President VACC Reg'l Representative NACCAP President Crimes and Corruption Watch International, Inc.	N / A	Dec. 15, 2021	Dec. 15, 2021	Dec. 15, 2021	-	-	-	-
62,725,000.00	-	62,725,000.00	62,099,634.90	-	62,099,634.90	Resident Auditor PCA Chapter President VACC Reg'l Representative NACCAP President Crimes and Corruption Watch International, Inc.	N / A	Dec. 15, 2021	Dec. 15, 2021	Dec. 15, 2021	-	-	-	-
4,950,000.00	-	4,950,000.00	4,944,804.48	-	4,944,804.48	Resident Auditor PCA Chapter President VACC Reg'l Representative Crimes and Corruption Watch International, Inc.	N / A	09-Feb-22	09-Feb-22	09-Feb-22	-	-	-	-
49,000,000.00	-	49,000,000.00	48,022,097.43	-	48,022,097.43	Resident Auditor PCA Chapter President VACC Reg'l Representative Crimes and Corruption Watch International, Inc.	N / A	18-Jan-22	18-Jan-22	18-Jan-22	-	-	-	-
4,991,336.82	-	4,991,336.82	4,851,000.00	-	4,851,000.00	Resident Auditor PCA Chapter President VACC Reg'l Representative Crimes and Corruption Watch International, Inc.	N / A	18-Jan-22	18-Jan-22	18-Jan-22	-	-	-	-
5,940,000.00	-	5,940,000.00	5,884,693.74	-	5,884,693.74	Resident Auditor PCA Chapter President VACC Reg'l Representative Crimes and Corruption Watch International, Inc.	N / A	18-Jan-22	18-Jan-22	18-Jan-22	-	-	-	-
19,600,000.00	-	19,600,000.00	14,841,379.62	-	14,841,379.62	Resident Auditor PCA Chapter President VACC Reg'l Representative Crimes and Corruption Watch International, Inc.	N / A	18-Jan-22	18-Jan-22	18-Jan-22	-	-	-	-

5,940,000.00	-	5,940,000.00	5,794,408.85	-	5,794,408.85	Resident Auditor PCA Chapter President VACC Reg'l Representative Crimes and Corruption Watch International, Inc.	N / A	09-Feb-22	09-Feb-22	09-Feb-22	-	-	-	-
62,725,000.00	-	62,725,000.00	62,097,738.59	-	62,097,738.59	Resident Auditor PCA Chapter President VACC Reg'l Representative Crimes and Corruption Watch International, Inc.	N / A	02-Mar-22	02-Mar-22	02-Mar-22	-	-	-	-
24,500,000.00	-	24,500,000.00	24,445,564.29	-	24,445,564.29	Resident Auditor PCA Chapter President VACC Reg'l Representative Crimes and Corruption Watch International, Inc.	N / A	02-Mar-22	02-Mar-22	02-Mar-22	-	-	-	-
19,600,000.00	-	19,600,000.00	19,535,000.00	-	19,535,000.00	Resident Auditor PCA Chapter President VACC Reg'l Representative Crimes and Corruption Watch International, Inc.	N / A	02-Mar-22	02-Mar-22	02-Mar-22	-	-	-	-
4,950,000.00	-	4,950,000.00	4,903,833.13	-	4,903,833.13	Resident Auditor PCA Chapter President VACC Reg'l Representative Crimes and Corruption Watch International, Inc.	N / A	16-Mar-22	16-Mar-22	16-Mar-22	-	-	-	-
5,940,000.00	-	5,940,000.00	5,920,076.47	-	5,920,076.47	Resident Auditor PCA Chapter President VACC Reg'l Representative Crimes and Corruption Watch International, Inc.	N / A	16-Mar-22	16-Mar-22	16-Mar-22	-	-	-	-
4,950,000.00	-	4,950,000.00	4,919,623.14	-	4,919,623.14	Resident Auditor PCA Chapter President VACC Reg'l Representative Crimes and Corruption Watch International, Inc.	N / A	16-Mar-22	16-Mar-22	16-Mar-22	-	-	-	-
29,400,000.00	-	29,400,000.00	29,350,000.00	-	29,350,000.00	Resident Auditor PCA Chapter President VACC Reg'l Representative Crimes and Corruption Watch International, Inc.	N / A	16-Mar-22	16-Mar-22	16-Mar-22	-	-	-	-
24,500,000.00	-	24,500,000.00	24,444,842.56	-	24,444,842.56	Resident Auditor PCA Chapter President VACC Reg'l Representative Crimes and Corruption Watch International, Inc.	N / A	16-Mar-22	16-Mar-22	16-Mar-22	-	-	-	-
24,500,000.00	-	24,500,000.00	24,435,000.00	-	24,435,000.00	Resident Auditor PCA Chapter President VACC Reg'l Representative Crimes and Corruption Watch International, Inc.	N / A	16-Mar-22	16-Mar-22	16-Mar-22	-	-	-	-
24,500,000.00	-	24,500,000.00	24,435,000.00	-	24,435,000.00	Resident Auditor PCA Chapter President VACC Reg'l Representative Crimes and Corruption Watch International, Inc.	N / A	16-Mar-22	16-Mar-22	16-Mar-22	-	-	-	-
49,500,000.00	-	49,500,000.00	49,400,000.00	-	49,400,000.00	Resident Auditor PCA Chapter President VACC Reg'l Representative Crimes and Corruption Watch International, Inc.	N / A	16-Mar-22	16-Mar-22	16-Mar-22	-	-	-	-

24,750,000.00	-	24,750,000.00	24,255,000.00	-	24,255,000.00	Resident Auditor PCA Chapter President VACC Reg'l Representative Crimes and Corruption Watch International, Inc.	N / A	23-Mar-22	23-Mar-22	23-Mar-22	-	-	-	-
29,400,000.00	-	29,400,000.00	29,350,000.00	-	29,350,000.00	Resident Auditor PCA Chapter President VACC Reg'l Representative Crimes and Corruption Watch International, Inc.	N / A	7-Apr-22	7-Apr-22	7-Apr-22	-	-	-	-
9,900,000.00	-	9,900,000.00	9,885,000.00	-	9,885,000.00	Resident Auditor PCA Chapter President VACC Reg'l Representative Crimes and Corruption Watch International, Inc.	N / A	7-Apr-22	7-Apr-22	7-Apr-22	-	-	-	-
49,500,000.00	-	49,500,000.00	49,005,390.61	-	49,005,390.61	Resident Auditor PCA Chapter President VACC Reg'l Representative Crimes and Corruption Watch International, Inc.	N / A	7-Apr-22	7-Apr-22	7-Apr-22	-	-	-	-
29,700,000.00	-	29,700,000.00	29,679,661.26	-	29,679,661.26	Resident Auditor PCA Chapter President VACC Reg'l Representative Crimes and Corruption Watch International, Inc.	N / A	7-Apr-22	7-Apr-22	7-Apr-22	-	-	-	-
19,800,000.00	-	19,800,000.00	19,778,276.71	-	19,778,276.71	Resident Auditor PCA Chapter President VACC Reg'l Representative Crimes and Corruption Watch International, Inc.	N / A	7-Apr-22	7-Apr-22	7-Apr-22	-	-	-	-
14,700,000.00	-	14,700,000.00	14,392,890.50	-	14,392,890.50	Resident Auditor PCA Chapter President VACC Reg'l Representative Crimes and Corruption Watch International, Inc.	N / A	Apr 27, 2022	Apr 27, 2022	27-Apr-22	-	-	-	-
49,500,000.00	-	49,500,000.00	49,165,543.50	-	49,165,543.50	Resident Auditor PCA Chapter President VACC Reg'l Representative Crimes and Corruption Watch International, Inc.	N / A	27-Apr-22	27-Apr-22	27-Apr-22	-	-	-	-
9,800,000.00	-	9,800,000.00	9,716,000.00	-	9,716,000.00	Resident Auditor PCA Chapter President VACC Reg'l Representative Crimes and Corruption Watch International, Inc.	N / A	27-Apr-22	27-Apr-22	27-Apr-22	-	-	-	-
49,500,000.00	-	49,500,000.00	49,004,805.50	-	49,004,805.50	Resident Auditor PCA Chapter President VACC Reg'l Representative Crimes and Corruption Watch International, Inc.	N / A	4-May-22	4-May-22	4-May-22	-	-	-	-
86,684,020.00	-	86,684,020.00	85,828,933.33	-	85,828,933.33	Resident Auditor PCA Chapter President VACC Reg'l Representative Crimes and Corruption Watch International, Inc.	N / A	4-May-22	4-May-22	4-May-22	-	-	-	-
86,850,000.00	-	86,850,000.00	85,980,120.69	-	85,980,120.69	Resident Auditor PCA Chapter President VACC Reg'l Representative Crimes and Corruption Watch International, Inc.	N / A	-	-	-	-	-	-	For Modification

12,437,500.00	-	12,437,500.00	12,414,859.63	-	12,414,859.63	Resident Auditor PCA Chapter President VACC Reg'l Representative Crimes and Corruption Watch International, Inc.	N / A	12-May-22	12-May-22	12-May-22	-	-	-	-
12,437,500.00	-	12,437,500.00	12,372,500.00	-	12,372,500.00	Resident Auditor PCA Chapter President VACC Reg'l Representative Crimes and Corruption Watch International, Inc.	N / A	12-May-22	12-May-22	12-May-22	-	-	-	-
11,940,000.00	-	11,940,000.00	11,925,000.00	-	11,925,000.00	Resident Auditor PCA Chapter President VACC Reg'l Representative Crimes and Corruption Watch International, Inc.	N / A	12-May-22	12-May-22	12-May-22	-	-	-	-
12,437,500.00	-	12,437,500.00	12,411,364.65	-	12,411,364.65	Resident Auditor PCA Chapter President VACC Reg'l Representative Crimes and Corruption Watch International, Inc.	N / A	-	-	-	-	-	-	Contract on Process
11,940,000.00	-	11,940,000.00	11,926,482.15	-	11,926,482.15	Resident Auditor PCA Chapter President VACC Reg'l Representative Crimes and Corruption Watch International, Inc.	N / A	18-May-22	18-May-22	18-May-22	-	-	-	-
12,437,500.00	-	12,437,500.00	12,412,500.00	-	12,412,500.00	Resident Auditor PCA Chapter President VACC Reg'l Representative Crimes and Corruption Watch International, Inc.	N / A	18-May-22	18-May-22	18-May-22	-	-	-	-
11,940,000.00	-	11,940,000.00	11,929,817.51	-	11,929,817.51	Resident Auditor PCA Chapter President VACC Reg'l Representative Crimes and Corruption Watch International, Inc.	N / A	-	-	-	-	-	-	Contract on Process
12,437,500.00	-	12,437,500.00	12,432,500.00	-	12,432,500.00	Resident Auditor PCA Chapter President VACC Reg'l Representative Crimes and Corruption Watch International, Inc.	N / A	18-May-22	18-May-22	18-May-22	-	-	-	-
1,286,000.00	-	1,286,000.00	1,280,940.33	-	1,280,940.33	Resident Auditor PCA Chapter President VACC Reg'l Representative Crimes and Corruption Watch International, Inc.	N / A	-	-	-	-	-	-	Contract on Process
4,950,000.00	-	4,950,000.00	4,935,000.00	-	4,935,000.00	Resident Auditor PCA Chapter President VACC Reg'l Representative Crimes and Corruption Watch International, Inc.	N / A	25-May-22	25-May-22	25-May-22	-	-	-	-
49,000,000.00	-	49,000,000.00	48,954,883.06	-	48,954,883.06	Resident Auditor PCA Chapter President VACC Reg'l Representative Crimes and Corruption Watch International, Inc.	N / A	25-May-22	25-May-22	25-May-22	-	-	-	-
67,550,000.00	-	67,550,000.00	67,500,646.20	-	67,500,646.20	Resident Auditor PCA Chapter President VACC Reg'l Representative Crimes and Corruption Watch International, Inc.	N / A	25-May-22	25-May-22	25-May-22	-	-	-	-

