

DPWH Isabela City District Engineering Office
Procurement Monitoring Report as of July to December 2021

Code (UACS/PAP)	Procurement Program/Project	PMO/ User	Mode of Procurement	Actual Procurement Activity										ABC (PHP)		Contract Cost (PHP)		Date of Receipt of Invitation						Remarks (Explaining changes from the APP)					
				Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acc	Source of Funds	Total	CO	MOOE	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation		Post Qual	Delivery/ Completion/ Acceptance (If applicable)			
COMPLETED PROCUREMENT ACTIVITIES																													
Contract ID 21-JH0080	Construction/Completion of 3-Units 4-STRY 20-CL, Basilan National High School, Isabela City, Basilan (Installation of Fire Protection System, Fire and Alarm System)	ICDEO	Public Bidding	09/02/2021	10/07/2021	10/29/2021	11/19/2021	12/08/2021	12/08/2021	12/08/2021	12/08/2021	12/08/2021	12/08/2021	12/08/2021	12/08/2021	GAA 2021	₱19,095,070.01			09/29/2021	11/05/2021	11/24/2020	12/19/2021	22/07/2021	12/08/2021	12/08/2021	12/08/2021	25/10/2021	
Contract ID 21-JH0081	Repair and Maintenance of Revetment at Busay River along Isabela-Lantian Road Section, Isabela City, at Both Side	ICDEO	Public Bidding	09/09/2021	10/14/2021	11/05/2021	11/29/2021	12/08/2021	12/08/2021	12/08/2021	12/08/2021	12/08/2021	12/08/2021	12/08/2021	12/08/2021	GAA 2021	₱2,600,000.00			09/29/2021	11/05/2021	11/24/2020	12/19/2021	22/07/2021	12/08/2021	12/08/2021	12/08/2021	25/10/2021	
Contract ID 21-JH0082	Completion of Multi-Purpose Building, Brgy. Lower Tablas, Tuburan, Basilan	ICDEO	Public Bidding	09/09/2021	10/14/2021	11/05/2021	11/29/2021	12/08/2021	12/08/2021	12/08/2021	12/08/2021	12/08/2021	12/08/2021	12/08/2021	12/08/2021	GAA 2021	₱4,950,000.00			09/29/2021	11/05/2021	11/24/2020	12/19/2021	22/07/2021	12/08/2021	12/08/2021	12/08/2021	25/10/2021	
Contract ID 21-JH0083	Repair/Maintenance of DPWH Building (1) Maintenance Section & QAS Laboratory (2) AES-Bay Area Old Motorpool (3) AES-Main Building (Rear Room) Old Motorpool, Isabela City	ICDEO	Public Bidding	09/09/2021	10/14/2021	11/05/2021	11/29/2021	12/08/2021	12/08/2021	12/08/2021	12/08/2021	12/08/2021	12/08/2021	12/08/2021	12/08/2021	GAA 2021	₱5,000,000.00			09/29/2021	11/05/2021	11/24/2020	12/19/2021	22/07/2021	12/08/2021	12/08/2021	12/08/2021	25/10/2021	
PR 2021-07-0059	Construction materials to be used in the Repair and Maintenance of Road Safety Facilities along BCR (S000028L) Isa. Mal. Rd. Sect. (Km 000+000-010-000 w/ exception)		Shopping	09/02/2021	10/07/2021	10/29/2021	11/19/2021									GAA 2021	₱166,631.00			09/29/2021	11/05/2021	11/24/2020	12/19/2021	22/07/2021	12/08/2021	12/08/2021	12/08/2021	25/10/2021	
PR 2021-06-0045	Office supplies to be used in the Finance Section, DPWH, Isabela City District Engineering Office		Shopping	09/02/2021	10/07/2021	10/29/2021	11/19/2021									GAA 2021	₱138,055.00			09/29/2021	11/05/2021	11/24/2020	12/19/2021	22/07/2021	12/08/2021	12/08/2021	12/08/2021	25/10/2021	
PR 2021-06-0046	Construction materials to be used in the Improvement of Line Canal within DPWH, Isabela City District Engineering Office		Shopping	09/02/2021	10/07/2021	10/29/2021	11/19/2021									GAA 2021	₱305,282.00			09/29/2021	11/05/2021	11/24/2020	12/19/2021	22/07/2021	12/08/2021	12/08/2021	12/08/2021	25/10/2021	
PR 2021-06-0047	Construction materials to be used in the Installation of Small Water Tank Stand Exclusive for the Public Toilet at DPWH, Isabela City District Engineering Office (Construction and Monitoring Unit)		Shopping	09/02/2021	10/07/2021	10/29/2021	11/19/2021									GAA 2021	₱66,796.00			09/29/2021	11/05/2021	11/24/2020	12/19/2021	22/07/2021	12/08/2021	12/08/2021	12/08/2021	25/10/2021	
PR 2021-06-0048	Construction materials to be used in the Rehabilitation and Improvement of Fencing Line within DPWH, Isabela City District Engineering Office		Shopping	09/02/2021	10/07/2021	10/29/2021	11/19/2021									GAA 2021	₱472,390.00			09/29/2021	11/05/2021	11/24/2020	12/19/2021	22/07/2021	12/08/2021	12/08/2021	12/08/2021	25/10/2021	

Code (UACS/PAP)	Procurement Program/Project	PMO/ End- User	Mode of Procurement	Actual Procurement Activity												ABC (PHP)		Contract Cost (PHP)		Date of Receipt of Invitation						Remarks (Explaining changes from the APP)		
				Inspection & Acc	Delivery/ Completion	Notice to Proceed	Contract Signing	Notice of Award	Post Qual	Bid Evaluation	Sub/Open of Bids	Eligibility Check	Pre-bid Conf	Ads/Post of IB	Pre-Proc Conference	CO	MOOE	Total	CO	MOOE	Total	List of Invited Observers	Pre-bid Conf	Eligibility Check	Sub/Open of Bids		Bid Evaluation	Post Qual
PR 2021-09-0129	Office Supplies to be used in the Planning and Design Section, DPWH, Isabela City District Engineering Office	ICDEO	Shopping																									
PR 2021-09-0131	Office Supplies to be used in the Planning and Design Section, DPWH, Isabela City District Engineering Office	ICDEO	Shopping																									
PR 2021-09-0132	Office Supplies to be used in the Planning and Design Section, DPWH, Isabela City District Engineering Office	ICDEO	Shopping																									
PR 2021-09-0120	Office supplies to be used in the Human Resource and Administrative Section, DPWH, Isabela City District Engineering Office	ICDEO	Shopping																									22/11/2021
PR 2021-09-0130	Office equipment to be used in the Human Resource and Administrative Section, DPWH, Isabela City District Engineering Office	ICDEO	Shopping																									22/11/2021
PR 2021-10-0142	Office supplies to be used in the Office of the Auditor, DPWH, Isabela City District Engineering Office	ICDEO	Shopping																									
PR 2021-10-0143	Office supplies to be used in the Finance Section, DPWH, Isabela City District Engineering Office	ICDEO	Shopping																									
PR 2021-10-0147	Office equipment to be used in the Records Management Unit, Cash Unit, Administrative Section, DPWH, Isabela City District Engineering Office	ICDEO	Shopping																									
PR 2021-08-0098	Construction materials to be used in the Rehabilitation and Improvement of Fencing Line within DPWH, Isabela City District Engineering Office Phase III	ICDEO	Shopping																									
PR 2021-08-0099	Construction materials to be used in the Improvement of Line Canal within DPWH, Isabela City District Engineering Office Phase III	ICDEO	Shopping																									

Code (UACSPAP)	Procurement Program/Project	PMO/ End- User	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (PhP)			Contract Cost (PhP)			Date of Receipt of Invitation						Remarks (Explaining changes from the APP)																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																
				Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acc		Total	MOOE	CO	Total	MOOE	CO	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (If applicable)																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																	
PR 2021-10-0139	Fuel to be used in the Construction Section and Monitoring Unit, DPWH, Isabela City District Engineering Office	ICDEO	Shopping	N/A	11/2/2021	N/A																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																							

Code (UACSPAP)	Procurement Program/Project	PMO/ End- User	Mode of Procurement	Actual Procurement Activity												ABC (PHP)		Contract Cost (PHP)		Date of Receipt of Invitation						Remarks (Explaining changes from the APP)								
				Inspection & Acceptance	Delivery/ Completion	Notice to Proceed	Contract Signing	Notice of Award	Post Qual	Bid Evaluation	Sub/Open of Bids	Eligibility Check	Pre-bid Conf	Ads/Post of IB	Pre-Proc Conference	CO	MOOE	Total	CO	MOOE	Total	List of Invited Observers	Pre-bid Conf	Eligibility Check	Sub/Open of Bids		Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (if applicable)					
PR 2021-11-0167	Office equipment to be used in the Office of the District Engineer, DPWH, Isabela City District Engineering Office	ICDEO	Shopping					11/22/2021											₱ 305,000.00											20/12/2021				
PR 2021-11-0170	Office supplies to be used Planning and Design Section, DPWH, Isabela City District Engineering Office	ICDEO	Shopping			12/09/2021		11/22/2021											₱ 41,230.00											20/12/2021				
PR 2021-11-0171	Office supplies to be used GAD VAW Activities, DPWH, Isabela City District Engineering Office	ICDEO	Shopping			12/09/2021		11/22/2021											₱ 49,480.00											20/12/2021				
PR 2021-11-0172	Office supplies to be used in the Environmental Impact Assessment Activities, Planning and Design Section, DPWH, Isabela City District Engineering Office	ICDEO	Shopping					11/22/2021											₱ 43,510.00															
PR 2021-11-0186	Office equipment to be used in the Quality Assurance Section, DPWH, Isabela City District Engineering Office	ICDEO	Shopping					11/25/2021		11/22/2021									₱ 450,000.00															
PR 2021-11-0182	Office supplies to be used in the Office of the District Engineer, DPWH, Isabela City District Engineering Office	ICDEO	Shopping					12/07/2021		12/02/2021									₱ 101,039.00															
PR 2021-11-0184	Personal Protective Equipment to be used in the Construction Section, DPWH, Isabela City District Engineering Office	ICDEO	Shopping					12/07/2021		12/02/2021									₱ 115,800.00															
PR 2021-11-0192	Office Supplies to be used in the Planning and Design Section, DPWH, Isabela City District Engineering Office	ICDEO	Shopping					12/07/2021		12/02/2021									₱ 499,200.00															
PR 2021-12-0202	Office equipment to be used in the Office of the District Engineer (Network Room), DPWH, Isabela City District Engineering Office	ICDEO	Shopping			12/27/2021		12/17/2021		12/15/2021				12/10/2021	N/A				₱ 259,500.00											06/01/2022				
PR 2021-12-0203	Office equipment to be used in the Office of the District Engineer (Network Room), DPWH, Isabela City District Engineering Office	ICDEO	Shopping			12/27/2021		12/20/2021		12/16/2021					N/A				₱ 49,000.00											06/01/2022				
PR 2021-11-0183	Office supplies to be used in the Construction Section, DPWH, Isabela City District Engineering Office	ICDEO	Shopping			12/29/2021		12/23/2021		12/21/2021				12/16/2021	N/A				₱ 221,121.00											07/01/2022				

Code (UACS/PAP)	Procurement Program/Project	PMO/ End- User	Mode of Procurement	Actual Procurement Activity												ABC (P/HP)		Contract Cost (P/HP)		Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
				Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acc	Source of Funds	Total	CO	MOOE	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (If applicable)	
PR 2021-11-0187	Construction materials to be used in the Rehabilitation and Improvement of Clean Waterline within DPWH, Isabela City District Engineering Office	ICDEO	Shopping	N/A	12/16/2021	N/A					12/29/2021									15/12/2021	21/12/2021	21/12/2021	07/01/2022			
PR 2021-12-0217	Office supplies to be used in the Planning and Design Section (PMS), DPWH, Isabela City District Engineering Office	ICDEO	Shopping	N/A		N/A					12/28/2021									17/12/2021	23/12/2021	23/12/2021	07/01/2022			
PR 2021-12-0210	Fuel to be used in the Quality Assurance Section, DPWH, Isabela City District Engineering Office	ICDEO	Shopping	N/A	12/22/2021	N/A					12/27/2021									22/12/2021	27/12/2021	27/12/2021				
PR 2021-12-0221	Office equipment to be used in the Office of the Auditor, DPWH, Isabela City District Engineering Office	ICDEO	Shopping	N/A		N/A					12/31/2021									29/12/2021	31/12/2021	31/12/2021	10/01/2002			
PR 2021-12-0222	Office equipment to be used in the Office of the Auditor, DPWH, Isabela City District Engineering Office	ICDEO	Shopping	N/A		N/A					12/31/2021									29/12/1931	31/12/2021	31/12/2021	10/01/2022			
				Total Allotted Budget of Procurement Activities												P41,976,780.01										
				Total Contract Price of Procurement Activities Conducted												P41,552,128.85										
				Total Savings (Total Allotted Budget - Total Contract Price)												P423,621.16										

ON-GOING PROCUREMENT ACTIVITIES

Code (UACSPAP)	Procurement Program/Project	Mode of Procurement	Actual Procurement Activity												ABC (PhP)			Contract Cost (PhP)			Date of Receipt of Invitation						Remarks (Explaining changes from the APP)			
			Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance	Source of Funds	Total	MOOE	CO	Total	MOOE	CO	MOOE	CO	MOOE	CO	MOOE		CO	MOOE	CO
Contract ID 22J-H0001	Improvement of Road, Junction National Highway-Maligüe Road, Isabela City, Basilan	Public Bidding	10/29/2021	11/05/2021	11/12/2021	11/26/2021	11/26/2021	11/29/2021	12/01/2021				Awaiting Release of GAA 2022		₱9,016,000.00			₱8,931,490.87					11/11/2021	11/24/2020	11/24/2020	11/24/2020	11/24/2020	11/24/2020	n/a	
Contract ID 22J-H0002	Improvement of Baluno Road, Baluno Brgy., Isabela City, Basilan	Public Bidding	10/29/2021	11/05/2021	11/12/2021	11/26/2021	11/26/2021	11/29/2021	12/01/2021				Awaiting Release of GAA 2022		₱4,900,000.00			₱4,881,503.63					11/11/2021	11/24/2020	11/24/2020	11/24/2020	11/24/2020	11/24/2020	n/a	
Contract ID 22J-H0003	CONSTRUCTION OF MULTI- PURPOSE BUILDING, BARANGAY GUINANTA, AL- BARKA, BASILAN	Public Bidding	11/13/2021	11/23/2021	11/30/2021	12/14/2021	12/14/2021	12/15/2021	12/21/2021				Awaiting Release of GAA 2022		₱4,950,000.00			₱4,938,958.75					11/29/2021	12/13/2021	12/13/2021	12/13/2021	12/13/2021	12/13/2021	n/a	
Contract ID 22J-H0004	CONSTRUCTION OF MULTI- PURPOSE BUILDING, BARANGAY SAPAH BULAK, SUMISIP BASILAN	Public Bidding	11/13/2021	11/23/2021	11/30/2021	12/14/2021	12/14/2021	12/15/2021	12/21/2021				Awaiting Release of GAA 2022		₱4,950,000.00			₱4,948,208.54					11/29/2021	12/13/2021	12/13/2021	12/13/2021	12/13/2021	12/13/2021	n/a	
Contract ID 22J-H0005	CONSTRUCTION OF MULTI- PURPOSE BUILDING, BARANGAY LOOK BAIT, SUMISIP, BASILAN	Public Bidding	11/13/2021	11/23/2021	11/30/2021	12/14/2021	12/14/2021	12/15/2021	12/21/2021				Awaiting Release of GAA 2022		₱15,668,031.09			₱15,508,371.66					12/12/2021	12/26/2021	12/26/2021	12/26/2021	12/26/2021	12/26/2021	n/a	
Contract ID 22J-H0006	IMPROVEMENT OF NATIONAL HIGHWAY TO LUMBANG, ISABELA CITY, BASILAN	Public Bidding	11/29/2021	12/08/2021	12/13/2021	12/27/2021	12/27/2021	12/29/2021					Awaiting Release of GAA 2022		₱13,651,848.16			₱13,515,324.64					12/12/2021	12/26/2021	12/26/2021	12/26/2021	12/26/2021	12/26/2021	n/a	
Contract ID 22J-H0007	REHABILITATION ALONG TABIAWAN ROAD SECTION, BARANGAY TABIAWAN, ISABELA CITY, BASILAN	Public Bidding	11/29/2021	12/08/2021	12/13/2021	12/27/2021	12/27/2021	12/29/2021					Awaiting Release of GAA 2022		₱2,970,000.00			₱2,941,319.65					12/12/2021	12/26/2021	12/26/2021	12/26/2021	12/26/2021	12/26/2021	n/a	
Contract ID 22J-H0008	CONSTRUCTION/COMPLETIO N) OF MULTI-PURPOSE BUILDING, BARANGAY SUBALANGUYAN, SUMISIP, BASILAN	Public Bidding	11/29/2021	12/08/2021	12/13/2021	12/27/2021	12/27/2021	12/29/2021					Awaiting Release of GAA 2022		₱2,970,000.00			₱2,941,319.65					12/12/2021	12/26/2021	12/26/2021	12/26/2021	12/26/2021	12/26/2021	n/a	
Contract ID 22J-H0009	CONSTRUCTION/COMPLETIO N) OF MULTI-PURPOSE BUILDING, BARANGAY SUKATEN, SUMISIP, BASILAN	Public Bidding	11/29/2021	12/08/2021	12/13/2021	12/27/2021	12/27/2021	12/29/2021					Awaiting Release of GAA 2022		₱14,688,193.55			₱14,541,328.64					12/12/2021	12/26/2021	12/26/2021	12/26/2021	12/26/2021	12/26/2021	n/a	
Contract ID 22J-H0010	IMPROVEMENT OF SITIO LANTUNG-BALUNO ROAD, LANTUNG-BALUNO, ISABELA CITY, BASILAN	Public Bidding	11/29/2021	12/08/2021	12/13/2021	12/27/2021	12/27/2021	12/29/2021					Awaiting Release of GAA 2022		₱38,922,184.53			₱38,532,467.11					12/12/2021	12/26/2021	12/26/2021	12/26/2021	12/26/2021	12/26/2021	n/a	
Contract ID 22J-H0011	ROAD WIDENING ALONG BASILAN CIRCUMFERENTIAL ROAD K 0013+893 - K 0014+102	Public Bidding	11/29/2021	12/08/2021	12/13/2021	12/27/2021	12/27/2021	12/29/2021					Awaiting Release of GAA 2022		₱38,922,184.53			₱38,532,467.11					12/12/2021	12/26/2021	12/26/2021	12/26/2021	12/26/2021	12/26/2021	n/a	

Code (UACS/PAP)	Procurement Program/Project	Mode of Procurement	Actual Procurement Activity												ABC (Php)		Contract Cost (Php)		Date of Receipt of Invitation						Remarks (Explaining changes from the APP)			
			Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance	Source of Funds	Total	CO	MOOE	Total	CO	MOOE	Pre-bid Conf	Eligibility Check	Sub/Open of Bids		Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (If applicable)
Contract ID 22JH0012	ROAD WIDENING ALONG BASILAN CIRCUMFERENTIAL ROAD K 0020+100 - K 0022+100	Public Bidding	11/29/2021	12/06/2021	12/13/2021	12/27/2021	12/27/2021	12/27/2021			Awaiting Release of GAA 2022			GAA 2021	₱62,023,965.47			₱61,203,445.66			12/12/2021	12/26/2021	12/26/2021	12/26/2021	12/26/2021	12/26/2021	n/a	
Contract ID 22JH0013	ROAD WIDENING ALONG BASILAN CIRCUMFERENTIAL ROAD K 0067+320 - K 0069+320	Public Bidding	11/29/2021	12/06/2021	12/13/2021	12/27/2021	12/27/2021	12/27/2021			Awaiting Release of GAA 2022			GAA 2021	₱69,696,500.45			₱69,197,422.08			12/12/2021	12/26/2021	12/26/2021	12/26/2021	12/26/2021	12/26/2021	n/a	
Contract ID 22JH0014	ROAD WIDENING ALONG BASILAN CIRCUMFERENTIAL ROAD K 0067+320 - K 0069+320	Public Bidding	11/29/2021	12/06/2021	12/13/2021	12/27/2021	12/27/2021	12/27/2021			Awaiting Release of GAA 2022			GAA 2021	₱26,460,000.00			₱26,194,646.79			12/12/2021	12/26/2021	12/26/2021	12/26/2021	12/26/2021	12/26/2021	n/a	
Contract ID 22JH0015	CONSTRUCTION OF PANUNSIAN-CALVARIO- LANOTE-MALIQUE DIVERSION ROAD, ISABELA CITY	Public Bidding	11/29/2021	12/06/2021	12/13/2021	12/27/2021	12/27/2021	12/27/2021			Awaiting Release of GAA 2022			GAA 2021	₱49,000,000.00			₱48,509,337.48			12/12/2021	12/26/2021	12/26/2021	12/26/2021	12/26/2021	12/26/2021	n/a	
Contract ID 22JH0016	CONSTRUCTION OF FLOOD CONTROL STRUCTURE AT FUENTE MALUSO ALONG BASILAN CIRCUMFERENTIAL ROAD, STA. 0+000 - STA. 0+400, MALUSO, BASILAN	Public Bidding	11/29/2021	12/06/2021	12/13/2021	12/27/2021	12/27/2021	12/27/2021			Awaiting Release of GAA 2022			GAA 2021	₱53,075,000.00			₱52,541,392.28			12/12/2021	12/26/2021	12/26/2021	12/26/2021	12/26/2021	12/26/2021	n/a	
Contract ID 22JH0017	CONSTRUCTION OF FLOOD CONTROL STRUCTURE AT GUIONG BRIDGE ALONG BASILAN CIRCUMFERENTIAL ROAD, STA. 0+000 - STA 0+400, BASILAN	Public Bidding	11/29/2021	12/06/2021	12/13/2021	12/27/2021	12/27/2021	12/27/2021			Awaiting Release of GAA 2022			GAA 2021	₱53,075,000.00			₱52,541,392.28			12/12/2021	12/26/2021	12/26/2021	12/26/2021	12/26/2021	12/26/2021	n/a	
			Total Alloted Budget of On-going Procurement Activities										₱451,164,221.27		₱446,809,908.17													

Prepared By:

ADZHAR MICHAEL J. HAYAWAN
Acting Head, BAC Secretariat

Submitted

ABDULLA M. RUMAN
BAC Chairperson

Approved

SALAM N. ALIMIN
CIC District Engineer