

Procurement Monitoring Report as of June 30, 2024

DPWH - Iloilo 3rd District Engineering Office

Actual											Procurement Activities							ABC (PhP)			Contract Cost (PhP)			Date of Receipt of Invitation							Remarks				
Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance	Source of Funds	Total	MOOE	CO	Total	MOOE	CO	List of Invited Observers	Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (If applicable)	(Explaining changes from the APP)			
COMPLETED PROCUREMENT ACTIVITIES																																			
CIVIL WORKS																																			
4099000000 54000.PC	23GH0175 - Completion of Multipurpose Building, Aldeguer, Sara	Construction	NO	Competitive Bidding	N/A	07-Nov-23	14-Nov-23	28-Nov-23	28-Nov-23	30-Nov-23	04-Dec-23	12-Dec-23	19-Dec-23	29-Dec-2024	05-Jan-2024			Government of the Philippines (continuing budget)	4,825,000.00		4,825,000.00	4,776,749.99		4,776,749.99	Resident Auditor PIEP NACAP RAFEA	07-Nov-23 07-Nov-23 07-Nov-23 07-Nov-23	07-Nov-23 07-Nov-23 07-Nov-23 07-Nov-23	07-Nov-23 07-Nov-23 07-Nov-23 07-Nov-23	07-Nov-23 07-Nov-23 07-Nov-23 07-Nov-23	07-Nov-23 07-Nov-23 07-Nov-23 07-Nov-23					
	23GH0176 - Completion of Multipurpose Building, Bagongon, Concepcion	Construction	NO	Competitive Bidding	N/A	07-Nov-23	14-Nov-23					Cancelled as per BAC Resolution dated March 8, 2024							Government of the Philippines (continuing budget)	2,895,000.00		2,895,000.00													
4099000000 54000.PC	23GH0177 - Completion of Multipurpose Building, Alibayog, Sara, Iloilo	Construction	NO	Competitive Bidding	N/A	07-Nov-23	14-Nov-23	28-Nov-23	28-Nov-23	30-Nov-23	04-Dec-23	12-Dec-23	19-Dec-23	29-Dec-2024	05-Jan-2024			Government of the Philippines (continuing budget)	2,895,000.00		2,895,000.00	2,880,680.28		2,880,680.28	Resident Auditor PIEP NACAP RAFEA	07-Nov-23 07-Nov-23 07-Nov-23 07-Nov-23	07-Nov-23 07-Nov-23 07-Nov-23 07-Nov-23	07-Nov-23 07-Nov-23 07-Nov-23 07-Nov-23	07-Nov-23 07-Nov-23 07-Nov-23 07-Nov-23	07-Nov-23 07-Nov-23 07-Nov-23 07-Nov-23					
4099000000 54000.PC	23GH0178 - Construction of Local Road Polopifa, Concepcion, Iloilo	Construction	NO	Competitive Bidding	N/A	07-Nov-23	14-Nov-23	28-Nov-23	28-Nov-23	30-Nov-23	04-Dec-23	12-Dec-23	19-Dec-23	29-Dec-2024	05-Jan-2024			Government of the Philippines (continuing budget)	1,930,000.00		1,930,000.00	1,923,800.98		1,923,800.98	Resident Auditor PIEP NACAP RAFEA	07-Nov-23 07-Nov-23 07-Nov-23 07-Nov-23	07-Nov-23 07-Nov-23 07-Nov-23 07-Nov-23	07-Nov-23 07-Nov-23 07-Nov-23 07-Nov-23	07-Nov-23 07-Nov-23 07-Nov-23 07-Nov-23	07-Nov-23 07-Nov-23 07-Nov-23 07-Nov-23					
4099000000 54000.PC	23GH0179 - Completion of Multipurpose Building, Tagubanhon, Ajuy	Construction	NO	Competitive Bidding	N/A	07-Nov-23	14-Nov-23	28-Nov-23	28-Nov-23	30-Nov-23	04-Dec-23	19-Dec-23	19-Dec-23	29-Dec-2024	05-Jan-2024			Government of the Philippines (continuing budget)	2,895,000.00		2,895,000.00	2,866,059.09		2,866,059.09	Resident Auditor PIEP NACAP RAFEA	07-Nov-23 07-Nov-23 07-Nov-23 07-Nov-23	07-Nov-23 07-Nov-23 07-Nov-23 07-Nov-23	07-Nov-23 07-Nov-23 07-Nov-23 07-Nov-23	07-Nov-23 07-Nov-23 07-Nov-23 07-Nov-23	07-Nov-23 07-Nov-23 07-Nov-23 07-Nov-23					
4099000000 54000.PC	23GH0180 - Completion of Multipurpose Building, Agbobolo, Ajuy	Construction	NO	Competitive Bidding	N/A	07-Nov-23	14-Nov-23	28-Nov-23	28-Nov-23	30-Nov-23	04-Dec-23	12-Dec-23	19-Dec-23	29-Dec-2024	05-Jan-2024			Government of the Philippines (continuing budget)	2,895,000.00		2,895,000.00	2,870,406.39		2,870,406.39	Resident Auditor PIEP NACAP RAFEA	07-Nov-23 07-Nov-23 07-Nov-23 07-Nov-23	07-Nov-23 07-Nov-23 07-Nov-23 07-Nov-23	07-Nov-23 07-Nov-23 07-Nov-23 07-Nov-23	07-Nov-23 07-Nov-23 07-Nov-23 07-Nov-23	07-Nov-23 07-Nov-23 07-Nov-23 07-Nov-23					

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance	Source of Funds	Total	MOOE	CO	Total	MOOE	CO	List of Invited Observers	Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qua	Delivery/ Completion/ Acceptance (If applicable)	Remarks (Explaining changes from the APP)
4099000000 54000.PC	23GH0181 - Completion of Multipurpose Building, General Luna, Barotac Viejo	Construction	NO	Competitive Bidding	N/A	07-Nov-23	14-Nov-23	05-Dec-23	05-Dec-23	07-Dec-23	12-Dec-23	20-Dec-23	28-Dec-23	05-Jan-2024	12-Jan-2024			Government of the Philippines (continuing budget)	1,930,000.00		1,930,000.00	1,910,671.50		1,910,671.50	Resident Auditor PIEP NACAP RAFEA	07-Nov-23 07-Nov-23 07-Nov-23 07-Nov-23	07-Nov-23 07-Nov-23 07-Nov-23 07-Nov-23	07-Nov-23 07-Nov-23 07-Nov-23 07-Nov-23	07-Nov-23 07-Nov-23 07-Nov-23 07-Nov-23			
4099000000 54000.PC	23GH0182 - Completion of Multipurpose Building, Carles Central School, Carles, Iloilo	Construction	NO	Competitive Bidding	N/A	15-Nov-23	23-Nov-23	05-Dec-23	05-Dec-23	07-Dec-23	12-Dec-23	20-Dec-23	28-Dec-23	05-Jan-2024	12-Jan-2024			Government of the Philippines (continuing budget)	1,930,000.00		1,930,000.00	1,911,777.12		1,911,777.12	Resident Auditor PIEP NACAP RAFEA	16-Nov-23 16-Nov-23 16-Nov-23 16-Nov-23	16-Nov-23 16-Nov-23 16-Nov-23 16-Nov-23	16-Nov-23 16-Nov-23 16-Nov-23 16-Nov-23	16-Nov-23 16-Nov-23 16-Nov-23 16-Nov-23			
4099000000 54000.PC	23GH0183 - Completion of Multipurpose Building, Apelo, Sara, Iloilo	Construction	NO	Competitive Bidding	N/A	15-Nov-23	23-Nov-23	05-Dec-23	05-Dec-23	07-Dec-23	12-Dec-23	20-Dec-23	28-Dec-23	05-Jan-2024	12-Jan-2024			Government of the Philippines (continuing budget)	2,895,000.00		2,895,000.00	2,879,309.19		2,879,309.19	Resident Auditor PIEP NACAP RAFEA	16-Nov-23 16-Nov-23 16-Nov-23 16-Nov-23	16-Nov-23 16-Nov-23 16-Nov-23 16-Nov-23	16-Nov-23 16-Nov-23 16-Nov-23 16-Nov-23	16-Nov-23 16-Nov-23 16-Nov-23 16-Nov-23			
4099000000 54000.PC	23GH0184 - Completion of Multipurpose Building, Northern Iloilo State University- Concepcion Campus Concepcion	Construction	NO	Competitive Bidding	N/A	15-Nov-23	23-Nov-23	05-Dec-23	05-Dec-23	07-Dec-23	12-Dec-23	20-Dec-23	28-Dec-23	05-Jan-2024	12-Jan-2024			Government of the Philippines (continuing budget)	2,895,000.00		2,895,000.00	2,870,880.38		2,870,880.38	Resident Auditor PIEP NACAP RAFEA	16-Nov-23 16-Nov-23 16-Nov-23 16-Nov-23	16-Nov-23 16-Nov-23 16-Nov-23 16-Nov-23	16-Nov-23 16-Nov-23 16-Nov-23 16-Nov-23	16-Nov-23 16-Nov-23 16-Nov-23 16-Nov-23			
4099000000 54000.PC	23GH0185 - Completion of Multipurpose Building, Northern Iloilo State University-Barotac Viejo Campus, Barotac Viejo	Construction	NO	Competitive Bidding	N/A	15-Nov-23	23-Nov-23	05-Dec-23	05-Dec-23	07-Dec-23	12-Dec-23	20-Dec-23	28-Dec-23	05-Jan-2024	12-Jan-2024			Government of the Philippines (continuing budget)	2,895,000.00		2,895,000.00	2,866,221.97		2,866,221.97	Resident Auditor PIEP NACAP RAFEA	16-Nov-23 16-Nov-23 16-Nov-23 16-Nov-23	16-Nov-23 16-Nov-23 16-Nov-23 16-Nov-23	16-Nov-23 16-Nov-23 16-Nov-23 16-Nov-23	16-Nov-23 16-Nov-23 16-Nov-23 16-Nov-23			
4099000000 54000.PC	23GH0186 - Completion of Multipurpose Building, Sara National High School, Sara	Construction	NO	Competitive Bidding	N/A	15-Nov-23	23-Nov-23	05-Dec-23	05-Dec-23	07-Dec-23	12-Dec-23	20-Dec-23	28-Dec-23	05-Jan-2024	12-Jan-2024			Government of the Philippines (continuing budget)	1,930,000.00		1,930,000.00	1,910,699.99		1,910,699.99	Resident Auditor PIEP NACAP RAFFA	16-Nov-23 16-Nov-23 16-Nov-23 16-Nov-23	16-Nov-23 16-Nov-23 16-Nov-23 16-Nov-23	16-Nov-23 16-Nov-23 16-Nov-23 16-Nov-23	16-Nov-23 16-Nov-23 16-Nov-23 16-Nov-23			
	23GH0187 - Completion of Multipurpose Building, Sitio Capinayan, Poblacion South East Zon, Lemery, Iloilo	Construction	NO	Competitive Bidding	N/A	15-Nov-23	23-Nov-23					Cancelled as per BAC Resolution dated March 8, 2024						Government of the Philippines (continuing budget)	2,895,000.00		2,895,000.00											

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance	Source of Funds	Total	MOOE	CO	Total	MOOE	CO	List of Invited Observers	Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (If applicable)	Remarks (Explaining changes from the APP)
4099000000 54000.PC	23GH0188 - Completion of Multipurpose Building, Salvacion, Concepcion	Construction	NO	Competitive Bidding	N/A	15-Nov-23	23-Nov-23	05-Dec-23	05-Dec-23	07-Dec-23	12-Dec-23	20-Dec-23	28-Dec-23	05-Jan-2024	12-Jan-2024			Government of the Philippines (continuing budget)	2,895,000.00		2,895,000.00	2,879,880.38		2,879,880.38	Resident Auditor PIEP NACAP RAFEA	16-Nov-23 16-Nov-23 16-Nov-23 16-Nov-23	16-Nov-23 16-Nov-23 16-Nov-23 16-Nov-23	16-Nov-23 16-Nov-23 16-Nov-23 16-Nov-23	16-Nov-23 16-Nov-23 16-Nov-23 16-Nov-23	16-Nov-23 16-Nov-23 16-Nov-23 16-Nov-23		
4099000000 54000.PC	23GH0189 - Construction of Multipurpose Building, Malapaya National High School, Sara	Construction	NO	Competitive Bidding	N/A	15-Nov-23	23-Nov-23	05-Dec-23	05-Dec-23	07-Dec-23	12-Dec-23	20-Dec-23	28-Dec-23	05-Jan-2024	12-Jan-2024			Government of the Philippines (continuing budget)	4,825,000.00		4,825,000.00	4,776,749.99		4,776,749.99	Resident Auditor PIEP NACAP RAFEA	16-Nov-23 16-Nov-23 16-Nov-23 16-Nov-23	16-Nov-23 16-Nov-23 16-Nov-23 16-Nov-23	16-Nov-23 16-Nov-23 16-Nov-23 16-Nov-23	16-Nov-23 16-Nov-23 16-Nov-23 16-Nov-23	16-Nov-23 16-Nov-23 16-Nov-23 16-Nov-23		
4099000000 54000.PC	23GH0190 - Completion of Multipurpose Building, Aposaga, Sara, Iloilo	Construction	NO	Competitive Bidding	N/A	15-Nov-23	23-Nov-23	05-Dec-23	05-Dec-23	07-Dec-23	12-Dec-23	20-Dec-23	28-Dec-23	05-Jan-2024	12-Jan-2024			Government of the Philippines (continuing budget)	2,895,000.00		2,895,000.00	2,878,872.84		2,878,872.84	Resident Auditor PIEP NACAP RAFEA	16-Nov-23 16-Nov-23 16-Nov-23 16-Nov-23	16-Nov-23 16-Nov-23 16-Nov-23 16-Nov-23	16-Nov-23 16-Nov-23 16-Nov-23 16-Nov-23	16-Nov-23 16-Nov-23 16-Nov-23 16-Nov-23	16-Nov-23 16-Nov-23 16-Nov-23 16-Nov-23		
4099000000 54000.PC	23GH0192 - Completion of Multipurpose Building, Panian, Balasan	Construction	NO	Competitive Bidding	N/A	16-Nov-23	23-Nov-23	05-Dec-23	05-Dec-23	07-Dec-23	12-Dec-23	20-Dec-23	28-Dec-23	05-Jan-2024	12-Jan-2024			Government of the Philippines (continuing budget)	1,930,000.00		1,930,000.00	1,910,640.24		1,910,640.24	Resident Auditor PIEP NACAP RAFEA	16-Nov-23 16-Nov-23 16-Nov-23 16-Nov-23	16-Nov-23 16-Nov-23 16-Nov-23 16-Nov-23	16-Nov-23 16-Nov-23 16-Nov-23 16-Nov-23	16-Nov-23 16-Nov-23 16-Nov-23 16-Nov-23	16-Nov-23 16-Nov-23 16-Nov-23 16-Nov-23		
4099000000 54000.PC	23GH0193 - Completion of Multipurpose Building, Pantalan, Carles, Iloilo	Construction	NO	Competitive Bidding		16-Nov-23	23-Nov-23	05-Dec-23	05-Dec-23	07-Dec-23	12-Dec-23	20-Dec-23	28-Dec-23	05-Jan-2024	12-Jan-2024			Government of the Philippines (continuing budget)	4,825,000.00		4,825,000.00	4,781,940.23		4,781,940.23	Resident Auditor PIEP NACAP RAFEA	16-Nov-23 16-Nov-23 16-Nov-23 16-Nov-23	16-Nov-23 16-Nov-23 16-Nov-23 16-Nov-23	16-Nov-23 16-Nov-23 16-Nov-23 16-Nov-23	16-Nov-23 16-Nov-23 16-Nov-23 16-Nov-23	16-Nov-23 16-Nov-23 16-Nov-23 16-Nov-23		
4099000000 54000.PC	23GH0194 - Completion of Multipurpose Building, Ardemil, Sara, Iloilo	Construction	NO	Competitive Bidding		23-Nov-23	30-Nov-23	14-Dec-23	14-Dec-23	19-Dec-2023	27-Dec-2023	20-Dec-23	28-Dec-23	05-Jan-2024	12-Jan-2024			Government of the Philippines (continuing budget)	2,895,000.00		2,895,000.00	2,880,800.98		2,880,800.98	Resident Auditor PIEP NACAP RAFEA	16-Nov-23 16-Nov-23 16-Nov-23 16-Nov-23	16-Nov-23 16-Nov-23 16-Nov-23 16-Nov-23	16-Nov-23 16-Nov-23 16-Nov-23 16-Nov-23	16-Nov-23 16-Nov-23 16-Nov-23 16-Nov-23	16-Nov-23 16-Nov-23 16-Nov-23 16-Nov-23		
4099000000 54000.PC	23GH0195 - Completion of Multipurpose Building, Bagaygay, Sara, Iloilo	Construction	NO	Competitive Bidding		24-Nov-23	04-Dec-23	21-Dec-23	21-Dec-23	22-Dec-2023	28-Dec-2023	28-Dec-2023	28-Dec-23	05-Jan-2024	12-Jan-2024			Government of the Philippines (continuing budget)	2,895,000.00		2,895,000.00	2,874,769.30		2,874,769.30	Resident Auditor PIEP NACAP RAFEA	16-Nov-23 16-Nov-23 16-Nov-23 16-Nov-23	16-Nov-23 16-Nov-23 16-Nov-23 16-Nov-23	16-Nov-23 16-Nov-23 16-Nov-23 16-Nov-23	16-Nov-23 16-Nov-23 16-Nov-23 16-Nov-23	16-Nov-23 16-Nov-23 16-Nov-23 16-Nov-23		
	23GH0196 - Improvement of Multipurpose Building, Northern Iloilo State University- West Campus, Estancia, Iloilo	Construction	NO	Competitive Bidding	N/A	06-Dec-23	13-Dec-23					Cancelled as per BAC Resolution dated March 8, 2024						Government of the Philippines (continuing budget)	2,895,000.00		2,895,000.00				Resident Auditor PIEP NACAP RAFEA	6-Dec-23 7-Dec-23 7-Dec-23 5-Dec-23	6-Dec-23 7-Dec-23 7-Dec-23 5-Dec-23	6-Dec-23 7-Dec-23 7-Dec-23 5-Dec-23	6-Dec-23 7-Dec-23 7-Dec-23 5-Dec-23	6-Dec-23 7-Dec-23 7-Dec-23 5-Dec-23		

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance	Source of Funds	Total	MOOE	CO	Total	MOOE	CO	List of Invited Observers	Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (If applicable)	Remarks (Explaining changes from the APP)
4099000000 54000.PC	23GH0197 - Construction of Multipurpose Building, Aguirre, Sara, Iloilo	Construction	NO	Competitive Bidding	N/A	06-Dec-23	13-Dec-23	27-Dec-23	27-Dec-23	29-Dec-2024	11-Jan-2024	15-Jan-2024	26-Jan-2024	05-Feb-2024	12-Feb-2024			Government of the Philippines (continuing budget)	1,930,000.00		1,930,000.00	1,912,880.98		1,912,880.98	Resident Auditor PIEP NACAP RAFEA	6-Dec-23 7-Dec-23 5-Dec-23	6-Dec-23 7-Dec-23 5-Dec-23	6-Dec-23 7-Dec-23 5-Dec-23	6-Dec-23 7-Dec-23 5-Dec-23	6-Dec-23 7-Dec-23 5-Dec-23		
	23GH0198 - Completion of Multipurpose Building, Estancia National High School, Estancia	Construction	NO	Competitive Bidding	N/A	06-Dec-23	13-Dec-23					Cancelled as per BAC Resolution dated March 8, 2024						Government of the Philippines (continuing budget)	1,930,000.00		1,930,000.00				Resident Auditor PIEP NACAP RAFEA	6-Dec-23 7-Dec-23 5-Dec-23	6-Dec-23 7-Dec-23 5-Dec-23	6-Dec-23 7-Dec-23 5-Dec-23	6-Dec-23 7-Dec-23 5-Dec-23	6-Dec-23 7-Dec-23 5-Dec-23		
	23GH0199 - Completion of Multipurpose Building, San Andres, San Rafael, Iloilo	Construction	NO	Competitive Bidding	N/A	06-Dec-23	13-Dec-23					Cancelled as per BAC Resolution dated March 8, 2024						Government of the Philippines (continuing budget)	1,930,000.00		1,930,000.00				Resident Auditor PIEP NACAP RAFEA	6-Dec-23 7-Dec-23 5-Dec-23	6-Dec-23 7-Dec-23 5-Dec-23	6-Dec-23 7-Dec-23 5-Dec-23	6-Dec-23 7-Dec-23 5-Dec-23	6-Dec-23 7-Dec-23 5-Dec-23		
	23GH0200 - Completion of Multipurpose Building, Estancia National High School, Estancia, Iloilo	Construction	NO	Competitive Bidding	N/A	06-Dec-23	13-Dec-23					Cancelled as per BAC Resolution dated March 8, 2024						Government of the Philippines (continuing budget)	1,930,000.00		1,930,000.00				Resident Auditor PIEP NACAP RAFEA	6-Dec-23 7-Dec-23 5-Dec-23	6-Dec-23 7-Dec-23 5-Dec-23	6-Dec-23 7-Dec-23 5-Dec-23	6-Dec-23 7-Dec-23 5-Dec-23	6-Dec-23 7-Dec-23 5-Dec-23		
	23GH0201 - Completion of Multipurpose Building, San Andres, San Rafael	Construction	NO	Competitive Bidding	N/A	06-Dec-23	13-Dec-23					Cancelled as per BAC Resolution dated March 8, 2024						Government of the Philippines (continuing budget)	1,930,000.00		1,930,000.00				Resident Auditor PIEP NACAP RAFEA	6-Dec-23 7-Dec-23 5-Dec-23	6-Dec-23 7-Dec-23 5-Dec-23	6-Dec-23 7-Dec-23 5-Dec-23	6-Dec-23 7-Dec-23 5-Dec-23	6-Dec-23 7-Dec-23 5-Dec-23		
	23GH0202 - Improvement of Multipurpose Building, Northern Iloilo State University- West Campus, Estancia	Construction	NO	Competitive Bidding	N/A	06-Dec-23	13-Dec-23					Cancelled as per BAC Resolution dated March 8, 2024						Government of the Philippines (continuing budget)	4,825,000.00		4,825,000.00				Resident Auditor PIEP NACAP RAFEA	6-Dec-23 7-Dec-23 5-Dec-23	6-Dec-23 7-Dec-23 5-Dec-23	6-Dec-23 7-Dec-23 5-Dec-23	6-Dec-23 7-Dec-23 5-Dec-23	6-Dec-23 7-Dec-23 5-Dec-23		
	23GH0203 - Completion of Multipurpose Building, Bagongon, Concepcion, Iloilo	Construction	NO	Competitive Bidding	N/A	15-Dec-23	28-Dec-23					Cancelled as per BAC Resolution dated March 8, 2024						Government of the Philippines (continuing budget)	4,825,000.00		4,825,000.00				Resident Auditor PIEP NACAP RAFEA	6-Dec-23 7-Dec-23 5-Dec-23	6-Dec-23 7-Dec-23 5-Dec-23	6-Dec-23 7-Dec-23 5-Dec-23	6-Dec-23 7-Dec-23 5-Dec-23	6-Dec-23 7-Dec-23 5-Dec-23		
	23GH0204 - Completion of Multipurpose Building, Sitio Capinayan, Poblacion South East Zon, Lemery	Construction	NO	Competitive Bidding	N/A	15-Dec-23	28-Dec-23					Cancelled as per BAC Resolution dated March 8, 2024						Government of the Philippines (continuing budget)	1,930,000.00		1,930,000.00				Resident Auditor PIEP NACAP RAFEA	6-Dec-23 7-Dec-23 5-Dec-23	6-Dec-23 7-Dec-23 5-Dec-23	6-Dec-23 7-Dec-23 5-Dec-23	6-Dec-23 7-Dec-23 5-Dec-23	6-Dec-23 7-Dec-23 5-Dec-23		

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance	Source of Funds	Total	MOOE	CO	Total	MOOE	CO	List of Invited Observers	Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (If applicable)	Remarks (Explaining changes from the APP)		
	24GH0205 - Completion of Multipurpose Building, Binuluangan, Carles	Construction	NO	Competitive Bidding	N/A	11-Jan-24	18-Jan-24	31-Jan-24	31-Jan-24			Cancelled as per BAC Resolution dated March 8, 2024						Government of the Philippines (continuing budget)	1,930,000.00		0.00													
	23GH0206 - Completion of Multipurpose Building, Binuluangan, Carles, Iloilo	Construction	NO	Competitive Bidding	N/A	11-Jan-24	18-Jan-24	31-Jan-24	31-Jan-24			Cancelled as per BAC Resolution dated March 8, 2024						Government of the Philippines (continuing budget)	1,930,000.00		0.00													
	24GH0207 - Construction of Flood Mitigation Structure - Construction of Flood Control Structure, Brgy. Pinay Espinosa – Brgy. Pinantan Elizalde Serruco River Flood Control, Ajuy, Iloilo	Construction	NO	Competitive Bidding	08-Feb-2024	08-Feb-24	16-Feb-24	29-Feb-24	29-Feb-24	30-Apr-2024	01-Mar-2024	12-Mar-2024	19-Mar-2024	27-Mar-24	03-Apr-24			Government of the Philippines (continuing budget)	19,600,000.00		19,600,000.00	19,389,314.35		19,389,314.35	Resident Auditor PIEP NACAP RAFEA	2-Feb-24 2-Feb-24 2-Feb-24 2-Feb-24	2-Feb-24 2-Feb-24 2-Feb-24 2-Feb-24	2-Feb-24 2-Feb-24 2-Feb-24 2-Feb-24	2-Feb-24 2-Feb-24 2-Feb-24 2-Feb-24					
	24GH0208 - Construction of Flood Mitigation Structure-Construction of Flood Control Structure, Brgy. Puente Bunglas-Brgy. Pantalan Navarro-Brgy. Rojas Serruco River Flood Control, Ajuy, Iloilo	Construction	NO	Competitive Bidding	04-Mar-2024	05-Mar-24	12-Mar-24	25-Apr-24	25-Apr-24	01-Mar-2024	30-Apr-2024	13-May-2024	20-May-2024	27-May-24	28-May-24			Government of the Philippines (continuing budget)	19,300,000.00		19,300,000.00	19,040,306.49		19,040,306.49	Resident Auditor PIEP NACAP RAFEA	2-Feb-24 2-Feb-24 2-Feb-24 2-Feb-24	2-Feb-24 2-Feb-24 2-Feb-24 2-Feb-24	2-Feb-24 2-Feb-24 2-Feb-24 2-Feb-24	2-Feb-24 2-Feb-24 2-Feb-24 2-Feb-24					
3102031008 45000	24GH0001 - Road Widening along Ajuy-Jamul-awon-Concepcion Rd – K0215 + 537 – K0215 + 1074	Construction	Yes	Competitive Bidding	03-Nov-2023	07-Nov-23	14-Nov-23	28-Nov-23	28-Nov-23	01-Dec-23	11-Dec-23	12-Dec-2023	24-Jan-24	29-Jan-24	30-Jan-24			Government of the Philippines (current year's budget)	10,844,680.00		10,844,680.00	10,820,880.48		10,820,880.48	COA PIEP NACAP RAFEA	7-Nov-23 7-Nov-23 7-Nov-23 7-Nov-23	7-Nov-23 7-Nov-23 7-Nov-23 7-Nov-23	7-Nov-23 7-Nov-23 7-Nov-23 7-Nov-23	7-Nov-23 7-Nov-23 7-Nov-23 7-Nov-23					
3002021002 82000	24GH0002 - Construction of Concrete Road – Access Road leading to Concepcion Port, Concepcion, Iloilo	Construction	Yes	Competitive Bidding	03-Nov-2023	07-Nov-23	14-Nov-23	28-Nov-23	28-Nov-23	01-Dec-23	11-Dec-23	12-Dec-2023	24-Jan-24	29-Jan-24	30-Jan-24			Government of the Philippines (current year's budget)	14,700,000.00		14,700,000.00	14,670,800.28		14,670,800.28	COA PIEP NACAP RAFEA	7-Nov-23 7-Nov-23 7-Nov-23 7-Nov-23	7-Nov-23 7-Nov-23 7-Nov-23 7-Nov-23	7-Nov-23 7-Nov-23 7-Nov-23 7-Nov-23	7-Nov-23 7-Nov-23 7-Nov-23 7-Nov-23					

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance	Source of Funds	Total	MOOE	CO	Total	MOOE	CO	List of Invited Observers	Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (If applicable)	Remarks (Explaining changes from the APP)
310105101136000	24GH0003 - Reconstruction to Concrete Pavement – Iloilo East Coast-Estancia Wharf Rd – Chainage 2263 – Chainage 3204 & Chainage 3706 – Chainage 3928	Construction	Yes	Competitive Bidding	03-Nov-2023	07-Nov-23	14-Nov-23	28-Nov-23	28-Nov-23	01-Dec-23	11-Dec-23	12-Dec-2023	24-Jan-24	29-Jan-24	30-Jan-24			Government of the Philippines (current year's budget)	29,400,000.00		29,400,000.00	29,106,032.46		29,106,032.46	COA PIEP NACAP RAFEA	7-Nov-23 7-Nov-23 7-Nov-23 7-Nov-23	7-Nov-23 7-Nov-23 7-Nov-23 7-Nov-23	7-Nov-23 7-Nov-23 7-Nov-23 7-Nov-23	7-Nov-23 7-Nov-23 7-Nov-23 7-Nov-23			
300226114099000	24GH0004 - Construction (Completion) of Multi-Purpose Building, Barangay Central, Ajuy, Iloilo	Construction	Yes	Competitive Bidding	N/A	07-Nov-23	14-Nov-23	28-Nov-23	28-Nov-23	01-Dec-23	11-Dec-23	12-Dec-2023	24-Jan-24	29-Jan-24	30-Jan-24			Government of the Philippines (current year's budget)	1,980,000.00		1,980,000.00	1,970,880.68		1,970,880.68	COA PIEP NACAP RAFEA	7-Nov-23 7-Nov-23 7-Nov-23 7-Nov-23	7-Nov-23 7-Nov-23 7-Nov-23 7-Nov-23	7-Nov-23 7-Nov-23 7-Nov-23 7-Nov-23	7-Nov-23 7-Nov-23 7-Nov-23 7-Nov-23			
300226114134000	24GH0005 - Construction (Completion) of Multi-Purpose Building, Barangay Tapi-an, Batad, Iloilo	Construction	Yes	Competitive Bidding	N/A	07-Nov-23	14-Nov-23	28-Nov-23	28-Nov-23	01-Dec-23	11-Dec-23	12-Dec-2023	24-Jan-24	29-Jan-24	30-Jan-24			Government of the Philippines (current year's budget)	2,970,000.00		2,970,000.00	2,939,299.99		2,939,299.99	COA PIEP NACAP RAFEA	7-Nov-23 7-Nov-23 7-Nov-23 7-Nov-23	7-Nov-23 7-Nov-23 7-Nov-23 7-Nov-23	7-Nov-23 7-Nov-23 7-Nov-23 7-Nov-23	7-Nov-23 7-Nov-23 7-Nov-23 7-Nov-23			
310108101887000	24GH0006 - Construction of Road Slope Protection Structure – Passi-San Rafael-Lemery-Sara Road – K0082+087 – K0082+121	Construction	Yes	Competitive Bidding	N/A	07-Nov-23	14-Nov-23	28-Nov-23	28-Nov-23	01-Dec-23	11-Dec-23	12-Dec-2023	24-Jan-24	29-Jan-24	30-Jan-24			Government of the Philippines (current year's budget)	999,600.00		999,600.00	999,115.85		999,115.85	COA PIEP NACAP RAFEA	7-Nov-23 7-Nov-23 7-Nov-23 7-Nov-23	7-Nov-23 7-Nov-23 7-Nov-23 7-Nov-23	7-Nov-23 7-Nov-23 7-Nov-23 7-Nov-23	7-Nov-23 7-Nov-23 7-Nov-23 7-Nov-23			
300226114132000	24GH0007 - Construction (Completion) of Multi-Purpose Building, Barangay Tacbuyan, Estancia, Iloilo	Construction	Yes	Competitive Bidding	N/A	07-Nov-23	14-Nov-23	28-Nov-23	28-Nov-23	01-Dec-23	11-Dec-23	12-Dec-2023	24-Jan-24	29-Jan-24	30-Jan-24			Government of the Philippines (current year's budget)	2,970,000.00		2,970,000.00	2,964,660.70		2,964,660.70	COA PIEP NACAP RAFEA	7-Nov-23 7-Nov-23 7-Nov-23 7-Nov-23	7-Nov-23 7-Nov-23 7-Nov-23 7-Nov-23	7-Nov-23 7-Nov-23 7-Nov-23 7-Nov-23	7-Nov-23 7-Nov-23 7-Nov-23 7-Nov-23			
300226114131000	24GH0008 - Construction (Completion) of Multi-purpose Building, Barangay Sto. Tomas, Barotac Viejo, Iloilo	Construction	Yes	Competitive Bidding	N/A	07-Nov-23	14-Nov-23	28-Nov-23	28-Nov-23	01-Dec-23	11-Dec-23	12-Dec-2023	24-Jan-24	29-Jan-24	30-Jan-24			Government of the Philippines (current year's budget)	2,970,000.00		2,970,000.00	2,940,671.25		2,940,671.25	COA PIEP NACAP RAFEA	7-Nov-23 7-Nov-23 7-Nov-23 7-Nov-23	7-Nov-23 7-Nov-23 7-Nov-23 7-Nov-23	7-Nov-23 7-Nov-23 7-Nov-23 7-Nov-23	7-Nov-23 7-Nov-23 7-Nov-23 7-Nov-23			
310108101888000	24GH0009 - Construction of Road Slope Protection Structure – Passi-San Rafael-Lemery-Sara Road – K0082+141 - K0082+204	Construction	Yes	Competitive Bidding	N/A	07-Nov-23	14-Nov-23	28-Nov-23	28-Nov-23	01-Dec-23	11-Dec-23	12-Dec-2023	24-Jan-24	29-Jan-24	30-Jan-24			Government of the Philippines (current year's budget)	1,852,200.00		1,852,200.00	1,851,459.96		1,851,459.96	COA PIEP NACAP RAFEA	7-Nov-23 7-Nov-23 7-Nov-23 7-Nov-23	7-Nov-23 7-Nov-23 7-Nov-23 7-Nov-23	7-Nov-23 7-Nov-23 7-Nov-23 7-Nov-23	7-Nov-23 7-Nov-23 7-Nov-23 7-Nov-23			

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance	Source of Funds	Total	MOOE	CO	Total	MOOE	CO	List of Invited Observers	Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (If applicable)	Remarks (Explaining changes from the APP)
300226114103000	24GH0010 - Construction (Completion) Of Multi-Purpose Building, Barangay Drancalan, Batad, Iloilo	Construction	Yes	Competitive Bidding	N/A	07-Nov-23	14-Nov-23	28-Nov-23	28-Nov-23	01-Dec-23	11-Dec-23	12-Dec-2023	24-Jan-24	29-Jan-24	30-Jan-24			Government of the Philippines (current year's budget)	2,970,000.00		2,970,000.00	2,940,299.99		2,940,299.99	COA PIEP NACAP RAFEA	7-Nov-23 7-Nov-23 7-Nov-23 7-Nov-23	7-Nov-23 7-Nov-23 7-Nov-23 7-Nov-23	7-Nov-23 7-Nov-23 7-Nov-23 7-Nov-23	7-Nov-23 7-Nov-23 7-Nov-23 7-Nov-23	7-Nov-23 7-Nov-23 7-Nov-23 7-Nov-23		
300226114112000	24GH0011 - Construction (Completion) of Multi-Purpose Building, Barangay Lonoy, Estancia, Iloilo	Construction	Yes	Competitive Bidding	N/A	07-Nov-23	14-Nov-23	28-Nov-23	28-Nov-23	01-Dec-23	11-Dec-23	12-Dec-2023	24-Jan-24	29-Jan-24	30-Jan-24			Government of the Philippines (current year's budget)	2,970,000.00		2,970,000.00	2,940,682.14		2,940,682.14	COA PIEP NACAP RAFEA	7-Nov-23 7-Nov-23 7-Nov-23 7-Nov-23	7-Nov-23 7-Nov-23 7-Nov-23 7-Nov-23	7-Nov-23 7-Nov-23 7-Nov-23 7-Nov-23	7-Nov-23 7-Nov-23 7-Nov-23 7-Nov-23	7-Nov-23 7-Nov-23 7-Nov-23 7-Nov-23		
300226114098000	24GH0012 - Construction (Completion) Of Multi-purpose Building, Barangay Caw-I, Batad, Iloilo	Construction	Yes	Competitive Bidding	N/A	15-Nov-23	23-Nov-23	05-Dec-23	05-Dec-23	07-Dec-23	15-Dec-23	20-Dec-2023	24-Jan-24	29-Jan-24	30-Jan-24			Government of the Philippines (current year's budget)	2,970,000.00		2,970,000.00	2,944,540.79		2,944,540.79	COA PIEP NACAP RAFEA	7-Nov-23 7-Nov-23 7-Nov-23 7-Nov-23	7-Nov-23 7-Nov-23 7-Nov-23 7-Nov-23	7-Nov-23 7-Nov-23 7-Nov-23 7-Nov-23	7-Nov-23 7-Nov-23 7-Nov-23 7-Nov-23	7-Nov-23 7-Nov-23 7-Nov-23 7-Nov-23		
300215103364000	24GH0013 - Construction of Concrete Road- Construction of Barotac Viejo River Irrigation System, Lateral B Service Road, Barotac Viejo, Iloilo (KATUBIGAN- Kalsada Tungo sa Patubigan)	Construction	Yes	Competitive Bidding	14-Nov-2023	15-Nov-23	23-Nov-23	05-Dec-23	05-Dec-23	07-Dec-23	15-Dec-23	20-Dec-2023	24-Jan-24	29-Jan-24	30-Jan-24			Government of the Philippines (current year's budget)	14,700,000.00		14,700,000.00	14,553,034.17		14,553,034.17	COA PIEP NACAP RAFEA	7-Nov-23 7-Nov-23 7-Nov-23 7-Nov-23	7-Nov-23 7-Nov-23 7-Nov-23 7-Nov-23	7-Nov-23 7-Nov-23 7-Nov-23 7-Nov-23	7-Nov-23 7-Nov-23 7-Nov-23 7-Nov-23	7-Nov-23 7-Nov-23 7-Nov-23 7-Nov-23		
	24GH0014 - Off Carriageway Improvement: Paving of Shoulders-Passi-San Rafael-Lemery-Sara Rd – K0078+553-K0078+587, K0078+634-K0078+885, K0079+000-K0079+071, K0079+154-K0080+891, K0080+1014-K0081+219, K0080+891-K0080+1014	Construction	Yes	Competitive Bidding	14-Nov-2023	23-Nov-23	30-Nov-23	14-Dec-23	14-Dec-23			Cancelled as per BAC Resolution dated January 18, 2024						Government of the Philippines (current year's budget)	31,657,920.00		31,657,920.00				COA PIEP NACAP RAFEA	23-Nov-23 23-Nov-23 23-Nov-23 23-Nov-23	23-Nov-23 23-Nov-23 23-Nov-23 23-Nov-23	23-Nov-23 23-Nov-23 23-Nov-23 23-Nov-23	23-Nov-23 23-Nov-23 23-Nov-23 23-Nov-23	23-Nov-23 23-Nov-23 23-Nov-23 23-Nov-23		
300226114111000	24GH0015 - Construction (Completion) of Multi-Purpose Building, Barangay Lipata, Barotac Viejo, Iloilo	Construction	Yes	Competitive Bidding	N/A	23-Nov-23	30-Nov-23	14-Dec-23	14-Dec-23	27-Dec-23	29-Dec-23	29-Dec-23	24-Jan-24	29-Jan-24	30-Jan-24			Government of the Philippines (current year's budget)	1,980,000.00		1,980,000.00	1,960,413.27		1,960,413.27	COA PIEP NACAP RAFEA	23-Nov-23 23-Nov-23 23-Nov-23 23-Nov-23	23-Nov-23 23-Nov-23 23-Nov-23 23-Nov-23	23-Nov-23 23-Nov-23 23-Nov-23 23-Nov-23	23-Nov-23 23-Nov-23 23-Nov-23 23-Nov-23	23-Nov-23 23-Nov-23 23-Nov-23 23-Nov-23		

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance	Source of Funds	Total	MOOE	CO	Total	MOOE	CO	List of Invited Observers	Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (If applicable)	Remarks (Explaining changes from the APP)	
3002261141 19000	24GH0016 - Construction (Completion) of Multi-Purpose Building, Barangay Pinantan Diel, Ajuy, Iloilo	Construction	Yes	Competitive Bidding	N/A	23-Nov-23	30-Nov-23	14-Dec-23	14-Dec-23	27-Dec-23	29-Dec-23	29-Dec-23	24-Jan-24	29-Jan-24	30-Jan-24			Government of the Philippines (current year's budget)	1,980,000.00		1,980,000.00	1,960,023.15		1,960,023.15	COA PIEP NACAP RAFEA	23-Nov-23 23-Nov-23 23-Nov-23 23-Nov-23	23-Nov-23 23-Nov-23 23-Nov-23 23-Nov-23	23-Nov-23 23-Nov-23 23-Nov-23 23-Nov-23	23-Nov-23 23-Nov-23 23-Nov-23 23-Nov-23	23-Nov-23 23-Nov-23 23-Nov-23 23-Nov-23			
3101121005 17000	24GH0017 - Construction of Drainage Structure along Road – Sara – San Dionisio Rd K0207+360 – K0207+598	Construction	Yes	Competitive Bidding	N/A	23-Nov-23	30-Nov-23	29-Feb-24	29-Feb-24	01-Mar-24	12-Mar-24	09-May-24	09-May-24	09-May-24	17-May-24			Government of the Philippines (current year's budget)	3,857,280.00		3,857,280.00				COA PIEP NACAP RAFEA	23-Nov-23 23-Nov-23 23-Nov-23 23-Nov-23	23-Nov-23 23-Nov-23 23-Nov-23 23-Nov-23	23-Nov-23 23-Nov-23 23-Nov-23 23-Nov-23	23-Nov-23 23-Nov-23 23-Nov-23 23-Nov-23	23-Nov-23 23-Nov-23 23-Nov-23 23-Nov-23	23-Nov-23 23-Nov-23 23-Nov-23 23-Nov-23		
3002261140 94000	24GH0018 - Construction (Completion) of Multi-Purpose Building, Barangay Bay-ang, Ajuy, Iloilo	Construction	Yes	Competitive Bidding	N/A	24-Nov-23	04-Dec-23	21-Dec-23	21-Dec-23	22-Dec-23	27-Dec-23	29-Dec-23	24-Jan-24	29-Jan-24	30-Jan-24			Government of the Philippines (current year's budget)	1,980,000.00		1,980,000.00	3,848,080.98		3,848,080.98	COA PIEP NACAP RAFEA	28-Nov-23 28-Nov-23 28-Nov-23 28-Nov-23	28-Nov-23 28-Nov-23 28-Nov-23 28-Nov-23	28-Nov-23 28-Nov-23 28-Nov-23 28-Nov-23	28-Nov-23 28-Nov-23 28-Nov-23 28-Nov-23	28-Nov-23 28-Nov-23 28-Nov-23 28-Nov-23	28-Nov-23 28-Nov-23 28-Nov-23 28-Nov-23		
3201011120 72000	24GH0019 - Construction of Flood Mitigation Structure-Construction of Flood Control Structure, Barangay Nueva Sevilla, Barotac Viejo, Iloilo	Construction	Yes	Competitive Bidding	20-Nov-2023	24-Nov-23	04-Dec-23	21-Dec-23	21-Dec-23	22-Dec-23	27-Dec-23	29-Dec-23	24-Jan-24	29-Jan-24	30-Jan-24			Government of the Philippines (current year's budget)	44,100,000.00		44,100,000.00	43,969,987.07		43,969,987.07	COA PIEP NACAP RAFEA	28-Nov-23 28-Nov-23 28-Nov-23 28-Nov-23	28-Nov-23 28-Nov-23 28-Nov-23 28-Nov-23	28-Nov-23 28-Nov-23 28-Nov-23 28-Nov-23	28-Nov-23 28-Nov-23 28-Nov-23 28-Nov-23	28-Nov-23 28-Nov-23 28-Nov-23 28-Nov-23	28-Nov-23 28-Nov-23 28-Nov-23 28-Nov-23		
3002041015 98000	24GH0020 - Construction of Concrete Road- NRJ Iloilo East Coast Capiz Road- Hda. Conchita-Sua- Tiabas Road connecting Seaweed Processing Facility, San Dionisio, Iloilo	Construction	Yes	Competitive Bidding	20-Nov-2023	24-Nov-23	04-Dec-23	21-Dec-23	21-Dec-23	22-Dec-23	27-Dec-23	29-Dec-23	24-Jan-24	29-Jan-24	30-Jan-24			Government of the Philippines (current year's budget)	29,400,000.00		29,400,000.00	29,240,800.88		29,240,800.88	COA PIEP NACAP RAFEA	28-Nov-23 28-Nov-23 28-Nov-23 28-Nov-23	28-Nov-23 28-Nov-23 28-Nov-23 28-Nov-23	28-Nov-23 28-Nov-23 28-Nov-23 28-Nov-23	28-Nov-23 28-Nov-23 28-Nov-23 28-Nov-23	28-Nov-23 28-Nov-23 28-Nov-23 28-Nov-23	28-Nov-23 28-Nov-23 28-Nov-23 28-Nov-23		
3002261141 24000	24GH0021 - Construction (Completion) of Multi-Purpose Building, Barangay San Fernando, Barotac Viejo, Iloilo	Construction	Yes	Competitive Bidding	N/A	24-Nov-23	04-Dec-23	21-Dec-23	21-Dec-23	22-Dec-23	27-Dec-23	29-Dec-23	24-Jan-24	29-Jan-24	30-Jan-24			Government of the Philippines (current year's budget)	1,980,000.00		1,980,000.00	1,969,380.38		1,969,380.38	COA PIEP NACAP RAFEA	28-Nov-23 28-Nov-23 28-Nov-23 28-Nov-23	28-Nov-23 28-Nov-23 28-Nov-23 28-Nov-23	28-Nov-23 28-Nov-23 28-Nov-23 28-Nov-23	28-Nov-23 28-Nov-23 28-Nov-23 28-Nov-23	28-Nov-23 28-Nov-23 28-Nov-23 28-Nov-23	28-Nov-23 28-Nov-23 28-Nov-23 28-Nov-23		
3002261141 26000	24GH0022 - Construction of Multi-Purpose Building, Barangay San Miguel, Barotac Viejo, Iloilo	Construction	Yes	Competitive Bidding	N/A	24-Nov-23	04-Dec-23	21-Dec-23	21-Dec-23	22-Dec-23	27-Dec-23	29-Dec-23	24-Jan-24	29-Jan-24	30-Jan-24			Government of the Philippines (current year's budget)	1,980,000.00		1,980,000.00	1,960,516.68		1,960,516.68	COA PIEP NACAP RAFEA	28-Nov-23 28-Nov-23 28-Nov-23 28-Nov-23	28-Nov-23 28-Nov-23 28-Nov-23 28-Nov-23	28-Nov-23 28-Nov-23 28-Nov-23 28-Nov-23	28-Nov-23 28-Nov-23 28-Nov-23 28-Nov-23	28-Nov-23 28-Nov-23 28-Nov-23 28-Nov-23	28-Nov-23 28-Nov-23 28-Nov-23 28-Nov-23		

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance	Source of Funds	Total	MOOE	CO	Total	MOOE	CO	List of Invited Observers	Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (If applicable)	Remarks (Explaining changes from the APP)
310204102571000	24GH0023 - Construction of Concrete Road- Balasan Diversion Rd, Balasan, Iloilo	Construction	Yes	Competitive Bidding	20-Nov-2023	24-Nov-23	04-Dec-23	21-Dec-23	21-Dec-23	22-Dec-23	27-Dec-23	29-Dec-23	31-Jan-24	08-Feb-24	15-Feb-24			Government of the Philippines (current year's budget)	96,500,000.00		96,500,000.00	95,535,178.20		95,535,178.20	COA PIEP NACAP RAFEA	28-Nov-23 28-Nov-23 28-Nov-23 28-Nov-23	28-Nov-23 28-Nov-23 28-Nov-23 28-Nov-23	28-Nov-23 28-Nov-23 28-Nov-23 28-Nov-23	28-Nov-23 28-Nov-23 28-Nov-23 28-Nov-23	28-Nov-23 28-Nov-23 28-Nov-23 28-Nov-23		
300105201381000	24GH0024 - Construction of Multi-Purpose Building Of DPWH Iloilo 3rd DEO, Barotac Viejo, Iloilo	Construction	Yes	Competitive Bidding	20-Nov-2023	24-Nov-23	04-Dec-23	27-Dec-23	27-Dec-23	22-Dec-23	27-Dec-23	29-Dec-23	24-Jan-24	29-Jan-24	30-Jan-24			Government of the Philippines (current year's budget)	19,600,000.00		19,600,000.00	19,404,988.92		19,404,988.92	COA PIEP NACAP RAFEA	28-Nov-23 28-Nov-23 28-Nov-23 28-Nov-23	28-Nov-23 28-Nov-23 28-Nov-23 28-Nov-23	28-Nov-23 28-Nov-23 28-Nov-23 28-Nov-23	28-Nov-23 28-Nov-23 28-Nov-23 28-Nov-23	28-Nov-23 28-Nov-23 28-Nov-23 28-Nov-23		
300226114093000	24GH0025 - Construction (Completion) of Multi-Purpose Building, Barangay Batiti, Concepcion, Iloilo	Construction	Yes	Competitive Bidding	N/A	24-Nov-23	04-Dec-23	21-Dec-23	21-Dec-23	27-Dec-23	29-Dec-23	29-Dec-23	24-Jan-24	29-Jan-24	30-Jan-24			Government of the Philippines (current year's budget)	1,980,000.00		1,980,000.00	1,960,199.99		1,960,199.99	COA PIEP NACAP RAFEA	28-Nov-23 28-Nov-23 28-Nov-23 28-Nov-23	28-Nov-23 28-Nov-23 28-Nov-23 28-Nov-23	28-Nov-23 28-Nov-23 28-Nov-23 28-Nov-23	28-Nov-23 28-Nov-23 28-Nov-23 28-Nov-23	28-Nov-23 28-Nov-23 28-Nov-23 28-Nov-23		
310102101585000	24GH0026 - Preventive Maintenance of Road: Asphalt Overlay – Passi-San Rafael-Lemery Rd (S00246PN) – K0074 + 511 – K0077 + 831	Construction	Yes	Competitive Bidding	20-Nov-2023	24-Nov-23	04-Dec-23	29-Feb-24	29-Feb-24	01-Mar-24	12-Mar-24	14-Mar-2024	09-May-24	07-May-24	24-May-24			Government of the Philippines (current year's budget)	120,625,000.00		120,625,000.00	120,009,996.22		120,009,996.22	COA PIEP NACAP RAFEA	28-Nov-23 28-Nov-23 28-Nov-23 28-Nov-23	28-Nov-23 28-Nov-23 28-Nov-23 28-Nov-23	28-Nov-23 28-Nov-23 28-Nov-23 28-Nov-23	28-Nov-23 28-Nov-23 28-Nov-23 28-Nov-23	28-Nov-23 28-Nov-23 28-Nov-23 28-Nov-23		
310209100524000	24GH0027 - Off Carriageway Improvement: Shoulder Paving- Barotac Viejo- San Rafael Rd- K0082+467- K0083+280, K0083+304- K0083+379, K0083+415- K0083+496, K0083+522- K0084+280	Construction	Yes	Competitive Bidding	20-Nov-2023	24-Nov-23	04-Dec-23	21-Dec-23	21-Dec-23	22-Dec-23	27-Dec-23	29-Dec-2023	24-Jan-24	29-Jan-24	30-Jan-24			Government of the Philippines (current year's budget)	20,312,460.00		20,312,460.00	20,103,053.15		20,103,053.15	COA PIEP NACAP RAFEA	28-Nov-23 28-Nov-23 28-Nov-23 28-Nov-23	28-Nov-23 28-Nov-23 28-Nov-23 28-Nov-23	28-Nov-23 28-Nov-23 28-Nov-23 28-Nov-23	28-Nov-23 28-Nov-23 28-Nov-23 28-Nov-23	28-Nov-23 28-Nov-23 28-Nov-23 28-Nov-23		
300203102443000	24GH0028 - Construction of Concrete Road- Sitio Calubihan- Sitio Manlud Road leading to Manlud Water Falls, Brgy. Sto. Rosario, Ajuy, Iloilo	Construction	Yes	Competitive Bidding	20-Nov-2023	24-Nov-23	04-Dec-23	21-Dec-23	21-Dec-23	22-Dec-23	27-Dec-23	29-Dec-23	24-Jan-24	29-Jan-24	30-Jan-24			Government of the Philippines (current year's budget)	14,700,000.00		14,700,000.00	14,600,220.88		14,600,220.88	COA PIEP NACAP RAFEA	28-Nov-23 28-Nov-23 28-Nov-23 28-Nov-23	28-Nov-23 28-Nov-23 28-Nov-23 28-Nov-23	28-Nov-23 28-Nov-23 28-Nov-23 28-Nov-23	28-Nov-23 28-Nov-23 28-Nov-23 28-Nov-23	28-Nov-23 28-Nov-23 28-Nov-23 28-Nov-23		
310209100521000	24GH0029 - Off-Carriageway Improvement: Paving of Shoulders – Concepcion – Sn Dionisio Rd – K0225+659 – K0228+358	Construction	Yes	Competitive Bidding	29-Nov-2023	30-Nov-23	07-Dec-23	21-Dec-23	21-Dec-23	22-Dec-23	27-Dec-23	29-Dec-23	24-Jan-24	29-Jan-24	30-Jan-24			Government of the Philippines (current year's budget)	21,671,720.00		21,671,720.00	21,411,637.04		21,411,637.04	COA PIEP NACAP RAFEA	30-Nov-23 30-Nov-23 30-Nov-23 30-Nov-23	30-Nov-23 30-Nov-23 30-Nov-23 30-Nov-23	30-Nov-23 30-Nov-23 30-Nov-23 30-Nov-23	30-Nov-23 30-Nov-23 30-Nov-23 30-Nov-23	30-Nov-23 30-Nov-23 30-Nov-23 30-Nov-23		

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance	Source of Funds	Total	MOOE	CO	Total	MOOE	CO	List of Invited Observers	Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (If applicable)	Remarks (Explaining changes from the APP)
3002261141 28000	24GH0030 - Construction (Completion) of Multi-Purpose Building, Barangay San Roque, Estancia, Iloilo	Construction	Yes	Competitive Bidding	N/A	30-Nov-23	07-Dec-23	21-Dec-23	21-Dec-23	22-Dec-23	27-Dec-23	29-Dec-23	24-Jan-24	29-Jan-24	30-Jan-24			Government of the Philippines (current year's budget)	1,980,000.00		1,980,000.00	1,960,777.70		1,960,777.70	COA PIEP NACAP RAFEA	30-Nov-23 30-Nov-23 30-Nov-23 30-Nov-23	30-Nov-23 30-Nov-23 30-Nov-23 30-Nov-23	30-Nov-23 30-Nov-23 30-Nov-23 30-Nov-23	30-Nov-23 30-Nov-23 30-Nov-23 30-Nov-23	30-Nov-23 30-Nov-23 30-Nov-23 30-Nov-23		
3002031024 42000	24GH0031 - Off-Carriageway Improvement: Paving Shoulders Langub-Piagao-Asluman Road leading to various tourist destinations within Gigantes Islands, North Gigantes Islands, Brgy. Granada, Carles, Iloilo	Construction	Yes	Competitive Bidding	29-Nov-2023	30-Nov-23	07-Dec-23	21-Dec-23	21-Dec-23	22-Dec-23	27-Dec-23	29-Dec-23	24-Jan-24	29-Jan-24	30-Jan-24			Government of the Philippines (current year's budget)	14,700,000.00		14,700,000.00	14,554,497.77		14,554,497.77	COA PIEP NACAP RAFEA	30-Nov-23 30-Nov-23 30-Nov-23 30-Nov-23	30-Nov-23 30-Nov-23 30-Nov-23 30-Nov-23	30-Nov-23 30-Nov-23 30-Nov-23 30-Nov-23	30-Nov-23 30-Nov-23 30-Nov-23 30-Nov-23	30-Nov-23 30-Nov-23 30-Nov-23 30-Nov-23		
3102021017 25000	24GH0032 - Road Widening – along Iloilo East Coast – Capiz Road (S00228PN) K0190+603 – K0190+833	Construction	Yes	Competitive Bidding	29-Nov-2023	30-Nov-23	07-Dec-23	21-Dec-23	21-Dec-23	22-Dec-23	27-Dec-23	29-Dec-23	24-Jan-24	29-Jan-24	30-Jan-24			Government of the Philippines (current year's budget)	9,996,980.00		9,996,980.00	9,894,676.18		9,894,676.18	COA PIEP NACAP RAFEA	30-Nov-23 30-Nov-23 30-Nov-23 30-Nov-23	30-Nov-23 30-Nov-23 30-Nov-23 30-Nov-23	30-Nov-23 30-Nov-23 30-Nov-23 30-Nov-23	30-Nov-23 30-Nov-23 30-Nov-23 30-Nov-23	30-Nov-23 30-Nov-23 30-Nov-23 30-Nov-23		
3002261141 07000	24GH0033 - Construction (Completion) of Multi-Purpose Building, Barangay Jolog, Estancia, Iloilo	Construction	Yes	Competitive Bidding	N/A	30-Nov-23	07-Dec-23	21-Dec-23	21-Dec-23	22-Dec-23	27-Dec-23	29-Dec-23	24-Jan-24	29-Jan-24	30-Jan-24			Government of the Philippines (current year's budget)	2,970,000.00		2,970,000.00	2,952,617.47		2,952,617.47	COA PIEP NACAP RAFEA	30-Nov-23 30-Nov-23 30-Nov-23 30-Nov-23	30-Nov-23 30-Nov-23 30-Nov-23 30-Nov-23	30-Nov-23 30-Nov-23 30-Nov-23 30-Nov-23	30-Nov-23 30-Nov-23 30-Nov-23 30-Nov-23	30-Nov-23 30-Nov-23 30-Nov-23 30-Nov-23		
3002261099 87000	24GH0034 - Construction of Multi-Purpose Building (Gymnasium), Ajuy, Iloilo	Construction	Yes	Competitive Bidding	N/A	30-Nov-23	07-Dec-23	21-Dec-23	21-Dec-23	22-Dec-23	27-Dec-23	29-Dec-23	26-Mar-24	05-Apr-24	11-Apr-24			Government of the Philippines (current year's budget)	4,900,000.00		4,900,000.00	4,850,383.36		4,850,383.36	COA PIEP NACAP RAFEA	30-Nov-23 30-Nov-23 30-Nov-23 30-Nov-23	30-Nov-23 30-Nov-23 30-Nov-23 30-Nov-23	30-Nov-23 30-Nov-23 30-Nov-23 30-Nov-23	30-Nov-23 30-Nov-23 30-Nov-23 30-Nov-23	30-Nov-23 30-Nov-23 30-Nov-23 30-Nov-23		
3002261099 87000	24GH0035 - Construction of Multi-Purpose Building (Gymnasium), San Dionisio, Iloilo	Construction	Yes	Competitive Bidding	N/A	30-Nov-23	07-Dec-23	21-Dec-23	21-Dec-23	22-Dec-23	27-Dec-23	29-Dec-23	26-Mar-24	05-Apr-24	11-Apr-24			Government of the Philippines (current year's budget)	4,900,000.00		4,900,000.00	4,851,052.09		4,851,052.09	COA PIEP NACAP RAFEA	30-Nov-23 30-Nov-23 30-Nov-23 30-Nov-23	30-Nov-23 30-Nov-23 30-Nov-23 30-Nov-23	30-Nov-23 30-Nov-23 30-Nov-23 30-Nov-23	30-Nov-23 30-Nov-23 30-Nov-23 30-Nov-23	30-Nov-23 30-Nov-23 30-Nov-23 30-Nov-23		
3002261141 04000	24GH0036 - Construction (Completion) of Multi-Purpose Building, Barangay Granada, Carles, Iloilo	Construction	Yes	Competitive Bidding	N/A	30-Nov-23	07-Dec-23	21-Dec-23	21-Dec-23	22-Dec-23	27-Dec-23	29-Dec-23	24-Jan-24	29-Jan-24	30-Jan-24			Government of the Philippines (current year's budget)	4,950,000.00		4,950,000.00	4,900,705.06		4,900,705.06	COA PIEP NACAP RAFEA	30-Nov-23 30-Nov-23 30-Nov-23 30-Nov-23	30-Nov-23 30-Nov-23 30-Nov-23 30-Nov-23	30-Nov-23 30-Nov-23 30-Nov-23 30-Nov-23	30-Nov-23 30-Nov-23 30-Nov-23 30-Nov-23	30-Nov-23 30-Nov-23 30-Nov-23 30-Nov-23		

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance	Source of Funds	Total	MOOE	CO	Total	MOOE	CO	List of Invited Observers	Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (If applicable)	Remarks (Explaining changes from the APP)
30022611411000	24GH0037 - Construction (Completion) of Multi-Purpose Building, Barangay Lantangan, Carles, Iloilo	Construction	Yes	Competitive Bidding	N/A	30-Nov-23	07-Dec-23	21-Dec-23	21-Dec-23	22-Dec-23	27-Dec-23	29-Dec-23	24-Jan-24	29-Jan-24	30-Jan-24			Government of the Philippines (current year's budget)	1,980,000.00		1,980,000.00	1,964,500.78		1,964,500.78	COA PIEP NACAP RAFEA	30-Nov-23 30-Nov-23 30-Nov-23 30-Nov-23	30-Nov-23 30-Nov-23 30-Nov-23 30-Nov-23	30-Nov-23 30-Nov-23 30-Nov-23 30-Nov-23	30-Nov-23 30-Nov-23 30-Nov-23 30-Nov-23			
310108101743000	24GH0038 - Construction of Road Slope Protection Structure – Iloilo East Coast-Capiz Rd – K0239+246 – K0239+482	Construction	Yes	Competitive Bidding	05-Dec-2023	06-Dec-23	13-Dec-23	27-Dec-23	27-Dec-23	27-Dec-23	29-Dec-23	29-Dec-23	31-Jan-24	08-Feb-24	15-Feb-24			Government of the Philippines (current year's budget)	100,205,600.00		100,205,600.00	99,678,718.69		99,678,718.69	COA PIEP NACAP RAFEA	6-Dec-23 7-Dec-23 7-Dec-23 8-Dec-23	6-Dec-23 7-Dec-23 7-Dec-23 8-Dec-23	6-Dec-23 7-Dec-23 7-Dec-23 8-Dec-23	6-Dec-23 7-Dec-23 7-Dec-23 8-Dec-23	6-Dec-23 7-Dec-23 7-Dec-23 8-Dec-23		
300226114122000	24GH0039 - Construction (Completion) of Multi-Purpose Building, Barangay Punta Buri, Ajuy, Iloilo	Construction	Yes	Competitive Bidding	N/A	06-Dec-23	13-Dec-23	27-Dec-23	27-Dec-23	27-Dec-23	29-Dec-23	29-Dec-23	24-Jan-24	29-Jan-24	30-Jan-24			Government of the Philippines (current year's budget)	1,980,000.00		1,980,000.00	1,969,508.60		1,969,508.60	COA PIEP NACAP RAFEA	6-Dec-23 7-Dec-23 7-Dec-23 8-Dec-23	6-Dec-23 7-Dec-23 7-Dec-23 8-Dec-23	6-Dec-23 7-Dec-23 7-Dec-23 8-Dec-23	6-Dec-23 7-Dec-23 7-Dec-23 8-Dec-23	6-Dec-23 7-Dec-23 7-Dec-23 8-Dec-23		
310109101604000	24GH0040 - Construction of Road Slope Protection Structure – Barotac Viejo – San Rafael Rd – K0083+037 – K0083+177	Construction	Yes	Competitive Bidding	05-Dec-2023	06-Dec-23	13-Dec-23	27-Dec-23	27-Dec-23	27-Dec-23	29-Dec-23	29-Dec-23	Cancelled as per BAC Resolution dated January 18, 2024					Government of the Philippines (current year's budget)	41,160,000.00		41,160,000.00				COA PIEP NACAP RAFEA	6-Dec-23 7-Dec-23 7-Dec-23 8-Dec-23	6-Dec-23 7-Dec-23 7-Dec-23 8-Dec-23	6-Dec-23 7-Dec-23 7-Dec-23 8-Dec-23	6-Dec-23 7-Dec-23 7-Dec-23 8-Dec-23	6-Dec-23 7-Dec-23 7-Dec-23 8-Dec-23		
3101008101886000	24GH0041 - Construction of Road Slope Protection Structure – Iloilo East Coast Capiz Rd – K0238+575 – K0238+629	Construction	Yes	Competitive Bidding	05-Dec-2023	06-Dec-23	13-Dec-23	27-Dec-23	27-Dec-23	27-Dec-23	29-Dec-23	29-Dec-23	24-Jan-24	29-Jan-24	30-Jan-24			Government of the Philippines (current year's budget)	17,463,600.00		17,463,600.00	17,139,999.95		17,139,999.95	COA PIEP NACAP RAFEA	6-Dec-23 7-Dec-23 7-Dec-23 8-Dec-23	6-Dec-23 7-Dec-23 7-Dec-23 8-Dec-23	6-Dec-23 7-Dec-23 7-Dec-23 8-Dec-23	6-Dec-23 7-Dec-23 7-Dec-23 8-Dec-23	6-Dec-23 7-Dec-23 7-Dec-23 8-Dec-23		
320101111155000	24GH0042 - Rehabilitation/Major Repair of Flood Control Structure – Rehabilitation of Seawall, Barangay Poblacion, Carles, Iloilo	Construction	Yes	Competitive Bidding	05-Dec-2023	06-Dec-23	13-Dec-23	27-Dec-23	27-Dec-23	27-Dec-23	29-Dec-23	29-Dec-23	31-Jan-24	08-Feb-24	15-Feb-24			Government of the Philippines (current year's budget)	59,288,635.00		59,288,635.00	59,088,517.21		59,088,517.21	COA PIEP NACAP RAFEA	6-Dec-23 7-Dec-23 7-Dec-23 8-Dec-23	6-Dec-23 7-Dec-23 7-Dec-23 8-Dec-23	6-Dec-23 7-Dec-23 7-Dec-23 8-Dec-23	6-Dec-23 7-Dec-23 7-Dec-23 8-Dec-23	6-Dec-23 7-Dec-23 7-Dec-23 8-Dec-23		
320101112071000	24GH0043 - Construction of Flood Mitigation Structure – Construction of Flood Mitigation Structure – Construction of Flood Control Structure, Barangay Natividad, Barotac Viejo, Iloilo	Construction	Yes	Competitive Bidding	05-Dec-2023	06-Dec-23	13-Dec-23	27-Dec-23	27-Dec-23	27-Dec-23	29-Dec-23	29-Dec-23	24-Jan-24	29-Jan-24	30-Jan-24			Government of the Philippines (current year's budget)	44,100,000.00		44,100,000.00	43,999,827.05		43,999,827.05	COA PIEP NACAP RAFEA	6-Dec-23 7-Dec-23 7-Dec-23 8-Dec-23	6-Dec-23 7-Dec-23 7-Dec-23 8-Dec-23	6-Dec-23 7-Dec-23 7-Dec-23 8-Dec-23	6-Dec-23 7-Dec-23 7-Dec-23 8-Dec-23	6-Dec-23 7-Dec-23 7-Dec-23 8-Dec-23		

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance	Source of Funds	Total	MOOE	CO	Total	MOOE	CO	List of Invited Observers	Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (If applicable)	Remarks (Explaining changes from the APP)
300226114095000	24GH0044 - Construction (Completion) of Multi-Purpose Building, Barangay Buaya, Carles, Iloilo	Construction	No	Competitive Bidding	N/A	15-Dec-24	28-Dec-24	18-Jan-24	18-Jan-24	25-Jan-2024	05-Feb-2024	07-Feb-2024	19-Feb-24	29-Feb-24	07-Mar-24			Government of the Philippines (current year's budget)	4,950,000.00		4,950,000.00	4,893,988.29		4,893,988.29	COA PIEP NACAP RAFEA	12-Dec-23 12-Dec-23 12-Dec-23 12-Dec-23	12-Dec-23 12-Dec-23 12-Dec-23 12-Dec-23	12-Dec-23 12-Dec-23 12-Dec-23 12-Dec-23	12-Dec-23 12-Dec-23 12-Dec-23 12-Dec-23			
300226114113000	24GH0045 - Construction (Completion) of Multi-Purpose Building, Barangay Malapoc, Balasan, Iloilo	Construction	No	Competitive Bidding	N/A	15-Dec-24	28-Dec-24	18-Jan-24	18-Jan-24	25-Jan-2024	05-Feb-2024	07-Feb-2024	19-Feb-24	29-Feb-24	07-Mar-24			Government of the Philippines (current year's budget)	2,970,000.00		2,970,000.00	2,935,353.33		2,935,353.33	COA PIEP NACAP RAFEA	12-Dec-23 12-Dec-23 12-Dec-23 12-Dec-23	12-Dec-23 12-Dec-23 12-Dec-23 12-Dec-23	12-Dec-23 12-Dec-23 12-Dec-23 12-Dec-23	12-Dec-23 12-Dec-23 12-Dec-23 12-Dec-23			
300226114091000	24GH0046 - Construction (Completion) of Multi-Purpose Building, Barangay Bacolod, Balasan, Iloilo	Construction	No	Competitive Bidding	N/A	15-Dec-24	28-Dec-24	18-Jan-24	18-Jan-24	25-Jan-2024	05-Feb-2024	07-Feb-2024	19-Feb-24	29-Feb-24	07-Mar-24			Government of the Philippines (current year's budget)	2,970,000.00		2,970,000.00	2,935,281.93		2,935,281.93	COA PIEP NACAP RAFEA	12-Dec-23 12-Dec-23 12-Dec-23 12-Dec-23	12-Dec-23 12-Dec-23 12-Dec-23 12-Dec-23	12-Dec-23 12-Dec-23 12-Dec-23 12-Dec-23	12-Dec-23 12-Dec-23 12-Dec-23 12-Dec-23			
300226114090000	24GH0047 - Construction (Completion) of Multi-Purpose Building, Barangay Aripdip, San Rafael, Iloilo	Construction	No	Competitive Bidding	N/A	20-Dec-24	28-Dec-24	18-Jan-24	18-Jan-24	25-Jan-2024	05-Feb-2024	07-Feb-2024	19-Feb-24	29-Feb-24	07-Mar-24			Government of the Philippines (current year's budget)	1,980,000.00		1,980,000.00	1,960,199.99		1,960,199.99	COA PIEP NACAP RAFEA	12-Dec-23 12-Dec-23 12-Dec-23 12-Dec-23	12-Dec-23 12-Dec-23 12-Dec-23 12-Dec-23	12-Dec-23 12-Dec-23 12-Dec-23 12-Dec-23	12-Dec-23 12-Dec-23 12-Dec-23 12-Dec-23			
310202101726000	24GH0048 - Road Widening – along Iloilo East Coast Capiz Road K0216+227 – K0216+540	Construction	No	Competitive Bidding	9-Jan-24	11-Jan-24	18-Jan-24	31-Jan-24	31-Jan-24	06-Feb-2024	14-Feb-2024	16-Feb-2024	26-Feb-24	07-Mar-24	14-Mar-24			Government of the Philippines (current year's budget)	12,818,400.00		12,818,400.00	12,690,215.93		12,690,215.93	COA PIEP NACAP RAFEA	11-Jan-24 11-Jan-24 11-Jan-24 11-Jan-24	11-Jan-24 11-Jan-24 11-Jan-24 11-Jan-24	11-Jan-24 11-Jan-24 11-Jan-24 11-Jan-24	11-Jan-24 11-Jan-24 11-Jan-24 11-Jan-24			
310202101727000	24GH0049 - Road Widening along Iloilo East Coast – Capiz Rd – K0230+271 – K0231+030	Construction	No	Competitive Bidding	9-Jan-24	11-Jan-24	18-Jan-24	31-Jan-24	31-Jan-24	06-Feb-2024	14-Feb-2024	16-Feb-2024	26-Feb-24	07-Mar-24	14-Mar-24			Government of the Philippines (current year's budget)	26,166,000.00		26,166,000.00	26,065,576.48		26,065,576.48	COA PIEP NACAP RAFEA	11-Jan-24 11-Jan-24 11-Jan-24 11-Jan-24	11-Jan-24 11-Jan-24 11-Jan-24 11-Jan-24	11-Jan-24 11-Jan-24 11-Jan-24 11-Jan-24	11-Jan-24 11-Jan-24 11-Jan-24 11-Jan-24			
310105101183000	24GH0050 - Reconstruction to Concrete Pavement – Iloilo East Coast Capiz Rd K0248+032 – K0248+665	Construction	No	Competitive Bidding	9-Jan-24	11-Jan-24	18-Jan-24	31-Jan-24	31-Jan-24	06-Feb-2024	14-Feb-2024	16-Feb-2024	26-Feb-24	07-Mar-24	14-Mar-24			Government of the Philippines (current year's budget)	21,213,080.00		21,213,080.00	21,062,997.45		21,062,997.45	COA PIEP NACAP RAFEA	11-Jan-24 11-Jan-24 11-Jan-24 11-Jan-24	11-Jan-24 11-Jan-24 11-Jan-24 11-Jan-24	11-Jan-24 11-Jan-24 11-Jan-24 11-Jan-24	11-Jan-24 11-Jan-24 11-Jan-24 11-Jan-24			

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance	Source of Funds	Total	MOOE	CO	Total	MOOE	CO	List of Invited Observers	Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (If applicable)	Remarks (Explaining changes from the APP)
310105101181000	24GH0051 - Reconstruction to Concrete Pavement – Iloilo East Coast Capiz Rd K0244+900 – K0244+1068, K0244+1086 - K0245+110	Construction	No	Competitive Bidding	9-Jan-24	11-Jan-24	18-Jan-24	31-Jan-24	31-Jan-24	06-Feb-2024	14-Feb-2024	16-Feb-2024	26-Feb-24	07-Mar-24	14-Mar-24			Government of the Philippines (current year's budget)	10,045,000.00		10,045,000.00	9,948,884.32		9,948,884.32	COA PIEP NACAP RAFEA	11-Jan-24 11-Jan-24 11-Jan-24 11-Jan-24	11-Jan-24 11-Jan-24 11-Jan-24 11-Jan-24	11-Jan-24 11-Jan-24 11-Jan-24 11-Jan-24	11-Jan-24 11-Jan-24 11-Jan-24 11-Jan-24	11-Jan-24 11-Jan-24 11-Jan-24 11-Jan-24		
310105101183000	24GH0052 - Reconstruction to Concrete Pavement – Iloilo East Coast Capiz Rd K0247+592 – K0248+032	Construction	No	Competitive Bidding	9-Jan-24	11-Jan-24	18-Jan-24	31-Jan-24	31-Jan-24	06-Feb-2024	14-Feb-2024	16-Feb-2024	26-Feb-24	07-Mar-24	14-Mar-24			Government of the Philippines (current year's budget)	24,990,000.00		24,990,000.00	24,839,977.07		24,839,977.07	COA PIEP NACAP RAFEA	11-Jan-24 11-Jan-24 11-Jan-24 11-Jan-24	11-Jan-24 11-Jan-24 11-Jan-24 11-Jan-24	11-Jan-24 11-Jan-24 11-Jan-24 11-Jan-24	11-Jan-24 11-Jan-24 11-Jan-24 11-Jan-24	11-Jan-24 11-Jan-24 11-Jan-24 11-Jan-24		
310105101185000	24GH0053 - Reconstruction to Concrete Pavement – Iloilo East Coast-Estancia Wharf Rd – Chainage 369 – Chainage 1902	Construction	No	Competitive Bidding	9-Jan-24	11-Jan-24	18-Jan-24	31-Jan-24	31-Jan-24	06-Feb-2024	14-Feb-2024	16-Feb-2024	26-Feb-24	07-Mar-24	14-Mar-24			Government of the Philippines (current year's budget)	28,910,000.00		28,910,000.00	28,320,901.28		28,320,901.28	COA PIEP NACAP RAFEA	11-Jan-24 11-Jan-24 11-Jan-24 11-Jan-24	11-Jan-24 11-Jan-24 11-Jan-24 11-Jan-24	11-Jan-24 11-Jan-24 11-Jan-24 11-Jan-24	11-Jan-24 11-Jan-24 11-Jan-24 11-Jan-24	11-Jan-24 11-Jan-24 11-Jan-24 11-Jan-24		
300226114097000	24GH0054 - Construction (Completion) of Multi-Purpose Building, Barangay Cawayan Elementary School, Cawayan, Carles, Iloilo	Construction	No	Competitive Bidding	N/A	11-Jan-24	18-Jan-24	31-Jan-24	31-Jan-24	06-Feb-2024	14-Feb-2024	16-Feb-2024	26-Feb-24	07-Mar-24	14-Mar-24			Government of the Philippines (current year's budget)	1,980,000.00		1,980,000.00	1,955,548.25		1,955,548.25	COA PIEP NACAP RAFEA	11-Jan-24 11-Jan-24 11-Jan-24 11-Jan-24	11-Jan-24 11-Jan-24 11-Jan-24 11-Jan-24	11-Jan-24 11-Jan-24 11-Jan-24 11-Jan-24	11-Jan-24 11-Jan-24 11-Jan-24 11-Jan-24	11-Jan-24 11-Jan-24 11-Jan-24 11-Jan-24		
300226114089000	24GH0055 - Construction (Completion) of Multi-Purpose Building, Barangay Anoring, Sara, Iloilo	Construction	No	Competitive Bidding	N/A	11-Jan-24	18-Jan-24	31-Jan-24	31-Jan-24	06-Feb-2024	14-Feb-2024	16-Feb-2024	26-Feb-24	07-Mar-24	14-Mar-24			Government of the Philippines (current year's budget)	1,980,000.00		1,980,000.00	1,950,302.21		1,950,302.21	COA PIEP NACAP RAFEA	11-Jan-24 11-Jan-24 11-Jan-24 11-Jan-24	11-Jan-24 11-Jan-24 11-Jan-24 11-Jan-24	11-Jan-24 11-Jan-24 11-Jan-24 11-Jan-24	11-Jan-24 11-Jan-24 11-Jan-24 11-Jan-24	11-Jan-24 11-Jan-24 11-Jan-24 11-Jan-24		
300226114092000	24GH0056 - Construction (Completion) of Multi-Purpose Building, Barangay Batitao, Sara, Iloilo	Construction	No	Competitive Bidding	N/A	11-Jan-24	18-Jan-24	31-Jan-24	31-Jan-24	06-Feb-2024	14-Feb-2024	16-Feb-2024	26-Feb-24	07-Mar-24	14-Mar-24			Government of the Philippines (current year's budget)	3,960,000.00		3,960,000.00	3,929,105.67		3,929,105.67	COA PIEP NACAP RAFEA	11-Jan-24 11-Jan-24 11-Jan-24 11-Jan-24	11-Jan-24 11-Jan-24 11-Jan-24 11-Jan-24	11-Jan-24 11-Jan-24 11-Jan-24 11-Jan-24	11-Jan-24 11-Jan-24 11-Jan-24 11-Jan-24	11-Jan-24 11-Jan-24 11-Jan-24 11-Jan-24		
310111100723000	24GH0057 - Upgrading of Drainage Structure along Road - Iloilo East Coast - Capiz Rd - K0201 + 457	Construction	No	Competitive Bidding	N/A	11-Jan-24	18-Jan-24	31-Jan-24	31-Jan-24	06-Feb-2024	14-Feb-2024	16-Feb-2024	26-Feb-24	07-Mar-24	14-Mar-24			Government of the Philippines (current year's budget)	2,940,000.00		2,940,000.00	2,930,480.08		2,930,480.08	COA PIEP NACAP RAFEA	11-Jan-24 11-Jan-24 11-Jan-24 11-Jan-24	11-Jan-24 11-Jan-24 11-Jan-24 11-Jan-24	11-Jan-24 11-Jan-24 11-Jan-24 11-Jan-24	11-Jan-24 11-Jan-24 11-Jan-24 11-Jan-24	11-Jan-24 11-Jan-24 11-Jan-24 11-Jan-24		

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance	Source of Funds	Total	MOOE	CO	Total	MOOE	CO3	List of Invited Observers	Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (If applicable)	Remarks (Explaining changes from the APP)
310111100721000	24GH0058 - Upgrading of Drainage Structure along Road - Iloilo East Coast - Capiz Rd - K0172+167	Construction	No	Competitive Bidding	N/A	11-Jan-24	18-Jan-24	31-Jan-24	31-Jan-24	06-Feb-2024	14-Feb-2024	16-Feb-2024	26-Feb-24	07-Mar-24	14-Mar-24			Government of the Philippines (current year's budget)	1,764,000.00		1,764,000.00	1,757,388.48		1,757,388.48	COA PIEP NACAP RAFEA	11-Jan-24 11-Jan-24 11-Jan-24 11-Jan-24	11-Jan-24 11-Jan-24 11-Jan-24 11-Jan-24	11-Jan-24 11-Jan-24 11-Jan-24 11-Jan-24	11-Jan-24 11-Jan-24 11-Jan-24 11-Jan-24			
310111100722000	24GH0059 - Upgrading of Drainage Structure along Road - Iloilo East Coast - Capiz Rd - K0172+452	Construction	No	Competitive Bidding	N/A	11-Jan-24	18-Jan-24	31-Jan-24	31-Jan-24	06-Feb-2024	14-Feb-2024	16-Feb-2024	26-Feb-24	07-Mar-24	14-Mar-24			Government of the Philippines (current year's budget)	1,764,000.00		1,764,000.00	1,756,880.68		1,756,880.68	COA PIEP NACAP RAFEA	11-Jan-24 11-Jan-24 11-Jan-24 11-Jan-24	11-Jan-24 11-Jan-24 11-Jan-24 11-Jan-24	11-Jan-24 11-Jan-24 11-Jan-24 11-Jan-24	11-Jan-24 11-Jan-24 11-Jan-24 11-Jan-24			
300226114130000	24GH0060 - Construction (Completion) of Multi-Purpose Building, Barangay Sitio Camendes, Bancal, Carles, Iloilo	Construction	No	Competitive Bidding	N/A	11-Jan-24	18-Jan-24	31-Jan-24	31-Jan-24	06-Feb-2024	14-Feb-2024	16-Feb-2024	26-Feb-24	07-Mar-24	14-Mar-24			Government of the Philippines (current year's budget)	2,970,000.00		2,970,000.00	2,910,610.75		2,910,610.75	COA PIEP NACAP RAFEA	11-Jan-24 11-Jan-24 11-Jan-24 11-Jan-24	11-Jan-24 11-Jan-24 11-Jan-24 11-Jan-24	11-Jan-24 11-Jan-24 11-Jan-24 11-Jan-24	11-Jan-24 11-Jan-24 11-Jan-24 11-Jan-24			
300226114106000	24GH0061 - Construction (Completion) of Multi-Purpose Building, Barangay Ilongbukid, San Rafael, Iloilo	Construction	No	Competitive Bidding	N/A	11-Jan-24	18-Jan-24	31-Jan-24	31-Jan-24	06-Feb-2024	14-Feb-2024	16-Feb-2024	26-Feb-24	07-Mar-24	14-Mar-24			Government of the Philippines (current year's budget)	1,980,000.00		1,980,000.00	1,968,588.68		1,968,588.68	COA PIEP NACAP RAFEA	11-Jan-24 11-Jan-24 11-Jan-24 11-Jan-24	11-Jan-24 11-Jan-24 11-Jan-24 11-Jan-24	11-Jan-24 11-Jan-24 11-Jan-24 11-Jan-24	11-Jan-24 11-Jan-24 11-Jan-24 11-Jan-24			
300226114102000	24GH0062 - Construction (Completion) of Multi-Purpose Building, Barangay Devera, Sara, Iloilo	Construction	No	Competitive Bidding	N/A	11-Jan-24	18-Jan-24	31-Jan-24	31-Jan-24	06-Feb-2024	14-Feb-2024	16-Feb-2024	26-Feb-24	07-Mar-24	14-Mar-24			Government of the Philippines (current year's budget)	1,980,000.00		1,980,000.00	1,959,812.00		1,959,812.00	COA PIEP NACAP RAFEA	11-Jan-24 11-Jan-24 11-Jan-24 11-Jan-24	11-Jan-24 11-Jan-24 11-Jan-24 11-Jan-24	11-Jan-24 11-Jan-24 11-Jan-24 11-Jan-24	11-Jan-24 11-Jan-24 11-Jan-24 11-Jan-24			
300226114135000	24GH0063 - Construction (Completion) of Multi-Purpose Building, Barangay Tugas, Lemery, Iloilo	Construction	No	Competitive Bidding	N/A	11-Jan-24	18-Jan-24	31-Jan-24	31-Jan-24	06-Feb-2024	14-Feb-2024	16-Feb-2024	26-Feb-24	07-Mar-24	14-Mar-24			Government of the Philippines (current year's budget)	2,970,000.00		2,970,000.00	2,940,175.75		2,940,175.75	COA PIEP NACAP RAFEA	11-Jan-24 11-Jan-24 11-Jan-24 11-Jan-24	11-Jan-24 11-Jan-24 11-Jan-24 11-Jan-24	11-Jan-24 11-Jan-24 11-Jan-24 11-Jan-24	11-Jan-24 11-Jan-24 11-Jan-24 11-Jan-24			

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance	Source of Funds	Total	MOOE	CO	Total	MOOE	CO	List of Invited Observers	Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (If applicable)	Remarks (Explaining changes from the APP)
3002261141 15000	24GH0064 - Construction (Completion) of Multi-Purpose Building, Barangay Maya, Balasan, Iloilo	Construction	No	Competitive Bidding	N/A	11-Jan-24	18-Jan-24	31-Jan-24	31-Jan-24	06-Feb-2024	14-Feb-2024	16-Feb-2024	26-Feb-24	07-Mar-24	14-Mar-24			Government of the Philippines (current year's budget)	1,980,000.00		1,980,000.00	1,970,880.98		1,970,880.98	COA PIEP NACAP RAFEA	11-Jan-24 11-Jan-24 11-Jan-24 11-Jan-24	11-Jan-24 11-Jan-24 11-Jan-24 11-Jan-24	11-Jan-24 11-Jan-24 11-Jan-24 11-Jan-24	11-Jan-24 11-Jan-24 11-Jan-24 11-Jan-24			
3002191025 39000	24GH0065 - Construction of Flood Mitigation Structure – Construction of Flood Control Structure, Barangay Mangorocoro, Ajuy, Iloilo	Construction	No	Competitive Bidding	11-Jan-24	12-Jan-24	19-Jan-24	09-May-24	09-May-24	20-May-2024	24-May-2024	28-May-2024	30-May-24	06-Jun-24	14-Jun-24			Government of the Philippines (current year's budget)	96,500,000.00		96,500,000.00	95,341,999.93		95,341,999.93	COA PIEP NACAP RAFEA	12-Jan-24 12-Jan-24 12-Jan-24 12-Jan-24	12-Jan-24 12-Jan-24 12-Jan-24 12-Jan-24	12-Jan-24 12-Jan-24 12-Jan-24 12-Jan-24	12-Jan-24 12-Jan-24 12-Jan-24 12-Jan-24			
3101081018 84000	24GH0066 - Construction of Road Slope Protection Structure - Iloilo East Coast-Capiz Rd - K0238 + 064 - K0238 + 106	Construction	No	Competitive Bidding	11-Jan-24	12-Jan-24	19-Jan-24	02-Feb-24	02-Feb-24	07-Feb-2024	20-Feb-2024	22-Feb-2024	20-Mar-24	29-Mar-24	05-Apr-24			Government of the Philippines (current year's budget)	18,110,400.00		18,110,400.00	18,010,000.00		18,010,000.00	COA PIEP NACAP RAFEA	12-Jan-24 12-Jan-24 12-Jan-24 12-Jan-24	12-Jan-24 12-Jan-24 12-Jan-24 12-Jan-24	12-Jan-24 12-Jan-24 12-Jan-24 12-Jan-24	12-Jan-24 12-Jan-24 12-Jan-24 12-Jan-24			
3002041014 24000	24GH0067 - Construction of Concrete Bridge - San Jose-Anabo-Gen. Luna connecting Nueva Swine Valley, NJR Passi-San Rafael - Lemery-Sara Road, Lemery, Iloilo	Construction	No	Competitive Bidding	11-Jan-24	12-Jan-24	19-Jan-24	02-Feb-24	02-Feb-24	07-Feb-2024	20-Feb-2024	22-Feb-2024	27-Feb-24	08-Mar-24	15-Mar-24			Government of the Philippines (current year's budget)	14,700,000.00		14,700,000.00	14,649,290.17		14,649,290.17	COA PIEP NACAP RAFEA	12-Jan-24 12-Jan-24 12-Jan-24 12-Jan-24	12-Jan-24 12-Jan-24 12-Jan-24 12-Jan-24	12-Jan-24 12-Jan-24 12-Jan-24 12-Jan-24	12-Jan-24 12-Jan-24 12-Jan-24 12-Jan-24			
3201011111 24000	24GH0068 - Construction of Flood Mitigation Structure – Construction of Flood Control Structure, Barangay Mangorocoro, Ajuy, Iloilo	Construction	No	Competitive Bidding	11-Jan-24	12-Jan-24	19-Jan-24	29-Feb-24	29-Feb-24	01-Mar-2024	12-Mar-2024	14-Mar-2024	19-Mar-24	27-Mar-24	03-Apr-24			Government of the Philippines (current year's budget)	56,935,000.00		56,935,000.00	56,706,869.49		56,706,869.49	COA PIEP NACAP RAFEA	12-Jan-24 12-Jan-24 12-Jan-24 12-Jan-24	12-Jan-24 12-Jan-24 12-Jan-24 12-Jan-24	12-Jan-24 12-Jan-24 12-Jan-24 12-Jan-24	12-Jan-24 12-Jan-24 12-Jan-24 12-Jan-24			
3002191025 41000	24GH0069 - Construction of Seawall, Barangay Binon-an, Batad, Iloilo	Construction	No	Competitive Bidding	11-Jan-24	12-Jan-24	19-Jan-24	02-Feb-24	02-Feb-24	07-Feb-2024	20-Feb-2024	22-Feb-2024	27-Feb-24	08-Mar-24	15-Mar-24			Government of the Philippines (current year's budget)	144,750,000.00		144,750,000.00	144,604,927.76		144,604,927.76	COA PIEP NACAP RAFEA	12-Jan-24 12-Jan-24 12-Jan-24 12-Jan-24	12-Jan-24 12-Jan-24 12-Jan-24 12-Jan-24	12-Jan-24 12-Jan-24 12-Jan-24 12-Jan-24	12-Jan-24 12-Jan-24 12-Jan-24 12-Jan-24			
3002261141 01000	24GH0070 - Construction (Completion) of Multi-Purpose Building, Barangay Dalipe, Lemery, Iloilo	Construction	No	Competitive Bidding	11-Jan-24	12-Jan-24	19-Jan-24	02-Feb-24	02-Feb-24	07-Feb-2024	20-Feb-2024	22-Feb-2024	27-Feb-24	08-Mar-24	15-Mar-24			Government of the Philippines (current year's budget)	2,970,000.00		2,970,000.00	2,940,299.94		2,940,299.94	COA PIEP NACAP RAFEA	12-Jan-24 12-Jan-24 12-Jan-24 12-Jan-24	12-Jan-24 12-Jan-24 12-Jan-24 12-Jan-24	12-Jan-24 12-Jan-24 12-Jan-24 12-Jan-24	12-Jan-24 12-Jan-24 12-Jan-24 12-Jan-24			

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance	Source of Funds	Total	MOOE	CO	Total	MOOE	CO	List of Invited Observers	Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (If applicable)	Remarks (Explaining changes from the APP)
310108101885000	24GH0071 - Construction of Road Slope Protection Structure - Iloilo East Coast-Capiz Rd - K0238 + 178 - K0238 + 244	Construction	No	Competitive Bidding	11-Jan-24	12-Jan-24	19-Jan-24	02-Feb-24	02-Feb-24	07-Feb-2024	20-Feb-2024	22-Feb-2024	20-Mar-24	March 29, 2024	April 5, 2024			Government of the Philippines (current year's budget)	25,872,000.00		25,872,000.00	25,739,999.94		25,739,999.94	COA PIEP NACAP RAFEA	12-Jan-24 12-Jan-24 12-Jan-24 12-Jan-24	12-Jan-24 12-Jan-24 12-Jan-24 12-Jan-24	12-Jan-24 12-Jan-24 12-Jan-24 12-Jan-24	12-Jan-24 12-Jan-24 12-Jan-24 12-Jan-24			
300226114109000	24GH0072 - Construction (Completion) of Multi-Purpose Building, Barangay Labigan, Sara, Iloilo	Construction	No	Competitive Bidding	N/A	12-Jan-24	19-Jan-24	02-Feb-24	02-Feb-24	07-Feb-2024	20-Feb-2024	22-Feb-2024	27-Feb-24	08-Mar-24	15-Mar-24			Government of the Philippines (current year's budget)	2,970,000.00		2,970,000.00	2,860,186.87		2,860,186.87	COA PIEP NACAP RAFEA	12-Jan-24 12-Jan-24 12-Jan-24 12-Jan-24	12-Jan-24 12-Jan-24 12-Jan-24 12-Jan-24	12-Jan-24 12-Jan-24 12-Jan-24 12-Jan-24	12-Jan-24 12-Jan-24 12-Jan-24 12-Jan-24			
310204102572000	24GH0073 - Construction of Concrete Bridge - Barotac Viejo Bypass Road, Barotac Viejo, Iloilo	Construction	No	Competitive Bidding	11-Jan-24	12-Jan-24	19-Jan-24	02-Feb-24	02-Feb-24	07-Feb-2024	20-Feb-2024	22-Feb-2024	27-Feb-24	08-Mar-24	15-Mar-24			Government of the Philippines (current year's budget)	96,500,000.00		96,500,000.00	96,429,689.98		96,429,689.98	COA PIEP NACAP RAFEA	12-Jan-24 12-Jan-24 12-Jan-24 12-Jan-24	12-Jan-24 12-Jan-24 12-Jan-24 12-Jan-24	12-Jan-24 12-Jan-24 12-Jan-24 12-Jan-24	12-Jan-24 12-Jan-24 12-Jan-24 12-Jan-24			
300226114125000	24GH0074 - Construction (Completion) of Multi-Purpose Building, Barangay San Luis, Sara, Iloilo	Construction	No	Competitive Bidding	N/A	12-Jan-24	19-Jan-24	02-Feb-24	02-Feb-24	07-Feb-2024	20-Feb-2024	22-Feb-2024	27-Feb-24	08-Mar-24	15-Mar-24			Government of the Philippines (current year's budget)	1,980,000.00		1,980,000.00	1,960,165.93		1,960,165.93	COA PIEP NACAP RAFEA	12-Jan-24 12-Jan-24 12-Jan-24 12-Jan-24	12-Jan-24 12-Jan-24 12-Jan-24 12-Jan-24	12-Jan-24 12-Jan-24 12-Jan-24 12-Jan-24	12-Jan-24 12-Jan-24 12-Jan-24 12-Jan-24			
300226109986000	24GH0075 - Construction (Completion) of Multi-Purpose Building, Barangay Preciosa, Sara, Iloilo	Construction	No	Competitive Bidding	N/A	12-Jan-24	19-Jan-24	02-Feb-24	02-Feb-24	07-Feb-2024	20-Feb-2024	22-Feb-2024	03-Apr-24	12-Apr-24	18-Apr-24			Government of the Philippines (current year's budget)	1,980,000.00		1,980,000.00	1,960,244.50		1,960,244.50	COA PIEP NACAP RAFEA	12-Jan-24 12-Jan-24 12-Jan-24 12-Jan-24	12-Jan-24 12-Jan-24 12-Jan-24 12-Jan-24	12-Jan-24 12-Jan-24 12-Jan-24 12-Jan-24	12-Jan-24 12-Jan-24 12-Jan-24 12-Jan-24			
300226114118000	24GH0076 - Construction (Completion) of Multi-Purpose Building, Barangay Pasig, Sara, Iloilo	Construction	No	Competitive Bidding	N/A	12-Jan-24	19-Jan-24	02-Feb-24	02-Feb-24	07-Feb-2024	20-Feb-2024	22-Feb-2024	27-Feb-24	08-Mar-24	15-Mar-24			Government of the Philippines (current year's budget)	2,970,000.00		2,970,000.00	2,939,740.47		2,939,740.47	COA PIEP NACAP RAFEA	12-Jan-24 12-Jan-24 12-Jan-24 12-Jan-24	12-Jan-24 12-Jan-24 12-Jan-24 12-Jan-24	12-Jan-24 12-Jan-24 12-Jan-24 12-Jan-24	12-Jan-24 12-Jan-24 12-Jan-24 12-Jan-24			

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance	Source of Funds	Total	MOOE	CO	Total	MOOE	CO	List of Invited Observers	Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Sub/ Open of Bids	Post Qual	Delivery/ Completion/ Acceptance (If applicable)	Remarks (Explaining changes from the APP)
320101112073000	24GH0077 - Construction of Flood Mitigation Structure – Construction of Flood Control Structure, Barangay Poblacion Ilawod, Barotac Viejo, Iloilo	Construction	No	Competitive Bidding	11-Jan-24	12-Jan-24	19-Jan-24	02-Feb-24	02-Feb-24	07-Feb-2024	20-Feb-2024	22-Feb-2024	27-Feb-24	08-Mar-24	15-Mar-24			Government of the Philippines (current year's budget)	29,400,000.00		29,400,000.00	29,029,989.48		29,029,989.48	COA PIEP NACAP RAFEA	12-Jan-24 12-Jan-24 12-Jan-24 12-Jan-24	12-Jan-24 12-Jan-24 12-Jan-24 12-Jan-24	12-Jan-24 12-Jan-24 12-Jan-24 12-Jan-24	12-Jan-24 12-Jan-24 12-Jan-24 12-Jan-24	12-Jan-24 12-Jan-24 12-Jan-24 12-Jan-24		
300226114108000	24GH0078 - Construction (Completion) of Multi-Purpose Building, Barangay Kinakalan, Balasan,Iloilo	Construction	No	Competitive Bidding	N/A	12-Jan-24	19-Jan-24	02-Feb-24	02-Feb-24	07-Feb-2024	20-Feb-2024	22-Feb-2024	27-Feb-24	08-Mar-24	15-Mar-24			Government of the Philippines (current year's budget)	1,980,000.00		1,980,000.00	1,960,771.93		1,960,771.93	COA PIEP NACAP RAFEA	12-Jan-24 12-Jan-24 12-Jan-24 12-Jan-24	12-Jan-24 12-Jan-24 12-Jan-24 12-Jan-24	12-Jan-24 12-Jan-24 12-Jan-24 12-Jan-24	12-Jan-24 12-Jan-24 12-Jan-24 12-Jan-24	12-Jan-24 12-Jan-24 12-Jan-24 12-Jan-24		
320101109160000	24GH0079 - Construction of Flood Mitigation Structure – Construction of Flood Control Structure, Barangay Pili, Ajuy, Iloilo	Construction	No	Competitive Bidding	11-Jan-24	12-Jan-24	19-Jan-24	02-Feb-24	02-Feb-24	07-Feb-2024	20-Feb-2024	22-Feb-2024	27-Feb-24	08-Mar-24	15-Mar-24			Government of the Philippines (current year's budget)	29,400,000.00		29,400,000.00	28,840,222.76		28,840,222.76	COA PIEP NACAP RAFEA	12-Jan-24 12-Jan-24 12-Jan-24 12-Jan-24	12-Jan-24 12-Jan-24 12-Jan-24 12-Jan-24	12-Jan-24 12-Jan-24 12-Jan-24 12-Jan-24	12-Jan-24 12-Jan-24 12-Jan-24 12-Jan-24	12-Jan-24 12-Jan-24 12-Jan-24 12-Jan-24		
320101109162000	24GH0081 - Construction of Flood Mitigation Structure – Construction of Flood Control Structure, Barangay Barrido, Ajuy, Iloilo	Construction	No	Competitive Bidding	11-Jan-24	12-Jan-24	19-Jan-24	02-Feb-24	02-Feb-24	07-Feb-2024	20-Feb-2024	22-Feb-2024	27-Feb-24	08-Mar-24	15-Mar-24			Government of the Philippines (current year's budget)	29,400,000.00		29,400,000.00	29,183,630.89		29,183,630.89	COA PIEP NACAP RAFEA	12-Jan-24 12-Jan-24 12-Jan-24 12-Jan-24	12-Jan-24 12-Jan-24 12-Jan-24 12-Jan-24	12-Jan-24 12-Jan-24 12-Jan-24 12-Jan-24	12-Jan-24 12-Jan-24 12-Jan-24 12-Jan-24	12-Jan-24 12-Jan-24 12-Jan-24 12-Jan-24		
320101111155000	24GH0082 - Construction of Seawall, Barangay Poblacion, San Dionisio, Iloilo	Construction	No	Competitive Bidding	11-Jan-24	12-Jan-24	19-Jan-24	02-Feb-24	02-Feb-24	07-Feb-2024	20-Feb-2024	22-Feb-2024	27-Feb-24	08-Mar-24	15-Mar-24			Government of the Philippines (current year's budget)	144,750,000.00		144,750,000.00	143,299,258.64		143,299,258.64	COA PIEP NACAP RAFEA	12-Jan-24 12-Jan-24 12-Jan-24 12-Jan-24	12-Jan-24 12-Jan-24 12-Jan-24 12-Jan-24	12-Jan-24 12-Jan-24 12-Jan-24 12-Jan-24	12-Jan-24 12-Jan-24 12-Jan-24 12-Jan-24	12-Jan-24 12-Jan-24 12-Jan-24 12-Jan-24		
300219102536000	24GH0083 - Construction of Seawall, Barangay Poblacion, Concepcion, Iloilo	Construction	No	Competitive Bidding	11-Jan-24	12-Jan-24	19-Jan-24	02-Feb-24	02-Feb-24	07-Feb-2024	20-Feb-2024	22-Feb-2024	27-Feb-24	08-Mar-24	15-Mar-24			Government of the Philippines (current year's budget)	96,500,000.00		96,500,000.00	96,299,905.95		96,299,905.95	COA PIEP NACAP RAFEA	12-Jan-24 12-Jan-24 12-Jan-24 12-Jan-24	12-Jan-24 12-Jan-24 12-Jan-24 12-Jan-24	12-Jan-24 12-Jan-24 12-Jan-24 12-Jan-24	12-Jan-24 12-Jan-24 12-Jan-24 12-Jan-24	12-Jan-24 12-Jan-24 12-Jan-24 12-Jan-24		
300226114114000	24GH0084 - Construction (Completion) of Multi-Purpose Building, Barangay Marapal, Lemery,Iloilo	Construction	No	Competitive Bidding	N/A	12-Jan-24	19-Jan-24	02-Feb-24	02-Feb-24	07-Feb-2024	20-Feb-2024	22-Feb-2024	27-Feb-24	08-Mar-24	15-Mar-24			Government of the Philippines (current year's budget)	1,980,000.00		1,980,000.00	1,960,199.98		1,960,199.98	COA PIEP NACAP RAFEA	12-Jan-24 12-Jan-24 12-Jan-24 12-Jan-24	12-Jan-24 12-Jan-24 12-Jan-24 12-Jan-24	12-Jan-24 12-Jan-24 12-Jan-24 12-Jan-24	12-Jan-24 12-Jan-24 12-Jan-24 12-Jan-24	12-Jan-24 12-Jan-24 12-Jan-24 12-Jan-24		

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance	Source of Funds	Total	MOOE	CO	Total	MOOE	CO	List of Invited Observers	Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (If applicable)	Remarks (Explaining changes from the APP)
3002041014 23000	24GH0085 - Construction of Concrete Bridge – Poblacion Barotac Viejo – Vista Alegre- Nueva Invencon- Del Pilar Gen. Luna-San Jose Anabo connecting Nueva Swine Valley, NRJ Iloilo East Coast Capiz Road, and NRJ Passi-San Rafael-Lemery-Sara Road, Barotac Viejo, Iloilo	Construction	No	Competitive Bidding	11-Jan-24	12-Jan-24	19-Jan-24	02-Feb-24	02-Feb-24	01-Mar-2024	12-Mar-2024	22-Feb-2024	27-Feb-24	08-Mar-24	15-Mar-24			Government of the Philippines (current year's budget)	94,087,500.00		94,087,500.00	93,987,023.67		93,987,023.67	COA PIEP NACAP RAFEA	12-Jan-24 12-Jan-24 12-Jan-24 12-Jan-24	12-Jan-24 12-Jan-24 12-Jan-24 12-Jan-24	12-Jan-24 12-Jan-24 12-Jan-24 12-Jan-24	12-Jan-24 12-Jan-24 12-Jan-24 12-Jan-24			
3002261141 23000	24GH0086 - Construction (Completion) of Multi-Purpose Building, Barangay Salvacion, Balasan, Iloilo	Construction	No	Competitive Bidding	N/A	08-Feb-24	15-Feb-24	28-Feb-24	28-Feb-24	01-Mar-2024	12-Mar-2024	14-Mar-2024	19-Mar-24	27-Mar-24	03-Apr-24			Government of the Philippines (current year's budget)	2,970,000.00		2,970,000.00	2,939,442.50		2,939,442.50	COA PIEP NACAP RAFEA	8-Feb-24 8-Feb-24 8-Feb-24 8-Feb-24	8-Feb-24 8-Feb-24 8-Feb-24 8-Feb-24	8-Feb-24 8-Feb-24 8-Feb-24 8-Feb-24	8-Feb-24 8-Feb-24 8-Feb-24 8-Feb-24	8-Feb-24 8-Feb-24 8-Feb-24 8-Feb-24		
3002261141 27000	24GH0087 - Construction (Completion) of Multi-Purpose Building, Barangay San Nicolas, San Dionisio, Iloilo	Construction	No	Competitive Bidding	N/A	08-Feb-24	15-Feb-24	28-Feb-24	28-Feb-24	01-Mar-2024	12-Mar-2024	14-Mar-2024	19-Mar-24	27-Mar-24	03-Apr-24			Government of the Philippines (current year's budget)	1,980,000.00		1,980,000.00	1,959,792.62		1,959,792.62	COA PIEP NACAP RAFEA	8-Feb-24 8-Feb-24 8-Feb-24 8-Feb-24	8-Feb-24 8-Feb-24 8-Feb-24 8-Feb-24	8-Feb-24 8-Feb-24 8-Feb-24 8-Feb-24	8-Feb-24 8-Feb-24 8-Feb-24 8-Feb-24	8-Feb-24 8-Feb-24 8-Feb-24 8-Feb-24		
3002031022 93000	24GH0088 - Construction of Concrete Road - NRJ Puerto Princesa-San Francisco Road leading to Balaring Beach Resorts and Sitio Miao Beach Resorts, Barotac Viejo, Iloilo	Construction	No	Competitive Bidding	February 7, 2024	08-Feb-24	15-Feb-24	28-Feb-24	28-Feb-24	01-Mar-2024	12-Mar-2024	14-Mar-2024	19-Mar-24	27-Mar-24	03-Apr-24			Government of the Philippines (current year's budget)	14,700,000.00		14,700,000.00	14,549,998.36		14,549,998.36	COA PIEP NACAP RAFEA	8-Feb-24 8-Feb-24 8-Feb-24 8-Feb-24	8-Feb-24 8-Feb-24 8-Feb-24 8-Feb-24	8-Feb-24 8-Feb-24 8-Feb-24 8-Feb-24	8-Feb-24 8-Feb-24 8-Feb-24 8-Feb-24	8-Feb-24 8-Feb-24 8-Feb-24 8-Feb-24		
3101091016 06000	24GH0089 - Construction of Road Slope Protection Structure – Concepcion – Sn Dionisio Rd – K0223+138 – K0223+182	Construction	No	Competitive Bidding	N/A	08-Feb-24	15-Feb-24	28-Feb-24	28-Feb-24	01-Mar-2024	12-Mar-2024	14-Mar-2024	05-Jun-24	13-Jun-24	20-Jun-24			Government of the Philippines (current year's budget)	1,293,600.00		1,293,600.00	1,280,707.01		1,280,707.01	COA PIEP NACAP RAFEA	8-Feb-24 8-Feb-24 8-Feb-24 8-Feb-24	8-Feb-24 8-Feb-24 8-Feb-24 8-Feb-24	8-Feb-24 8-Feb-24 8-Feb-24 8-Feb-24	8-Feb-24 8-Feb-24 8-Feb-24 8-Feb-24	8-Feb-24 8-Feb-24 8-Feb-24 8-Feb-24		

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance	Source of Funds	Total	MOOE	CO	Total	MOOE	CO	List of Invited Observers	Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (If applicable)	Remarks (Explaining changes from the APP)
3002261140 96000	24GH0090 - Construction (Completion) of Multi-Purpose Building, Barangay Cabilao Pequeño, Carles, Iloilo	Construction	No	Competitive Bidding	N/A	08-Feb-24	15-Feb-24	28-Feb-24	28-Feb-24	01-Mar-2024	12-Mar-2024	14-Mar-2024	19-Mar-24	27-Mar-24	03-Apr-24			Government of the Philippines (current year's budget)	1,980,000.00		1,980,000.00	1,959,777.62		1,959,777.62	COA PIEP NACAP RAFEA	8-Feb-24 8-Feb-24 8-Feb-24 8-Feb-24	8-Feb-24 8-Feb-24 8-Feb-24 8-Feb-24	8-Feb-24 8-Feb-24 8-Feb-24 8-Feb-24	8-Feb-24 8-Feb-24 8-Feb-24 8-Feb-24			
3002261140 50000	24GH0091 - Construction (Completion) of Multi-Purpose Building, Barangay Aglosong, Concepcion, Iloilo	Construction	No	Competitive Bidding	N/A	08-Feb-24	15-Feb-24	28-Feb-24	28-Feb-24	01-Mar-2024	12-Mar-2024	14-Mar-2024	19-Mar-24	27-Mar-24	03-Apr-24			Government of the Philippines (current year's budget)	2,970,000.00		2,970,000.00	2,952,880.98		2,952,880.98	COA PIEP NACAP RAFEA	8-Feb-24 8-Feb-24 8-Feb-24 8-Feb-24	8-Feb-24 8-Feb-24 8-Feb-24 8-Feb-24	8-Feb-24 8-Feb-24 8-Feb-24 8-Feb-24	8-Feb-24 8-Feb-24 8-Feb-24 8-Feb-24			
3002261141 33000	24GH0092 - Construction (Completion) of Multi-Purpose Building, Barangay Tamangi, San Dionisio, Iloilo	Construction	No	Competitive Bidding	N/A	08-Feb-24	15-Feb-24	28-Feb-24	28-Feb-24	01-Mar-2024	12-Mar-2024	14-Mar-2024	19-Mar-24	27-Mar-24	03-Apr-24			Government of the Philippines (current year's budget)	1,980,000.00		1,980,000.00	1,959,975.59		1,959,975.59	COA PIEP NACAP RAFEA	8-Feb-24 8-Feb-24 8-Feb-24 8-Feb-24	8-Feb-24 8-Feb-24 8-Feb-24 8-Feb-24	8-Feb-24 8-Feb-24 8-Feb-24 8-Feb-24	8-Feb-24 8-Feb-24 8-Feb-24 8-Feb-24			
3002261140 57000	24GH0093 - Construction (Completion) of Multi-Purpose Building, Brgy. Sto. Tomas, Barotac Viejo, Iloilo	Construction	No	Competitive Bidding	N/A	08-Feb-24	15-Feb-24	28-Feb-24	28-Feb-24	01-Mar-2024	12-Mar-2024	14-Mar-2024	19-Mar-24	27-Mar-24	03-Apr-24			Government of the Philippines (current year's budget)	1,980,000.00		1,980,000.00	1,969,998.14		1,969,998.14	COA PIEP NACAP RAFEA	8-Feb-24 8-Feb-24 8-Feb-24 8-Feb-24	8-Feb-24 8-Feb-24 8-Feb-24 8-Feb-24	8-Feb-24 8-Feb-24 8-Feb-24 8-Feb-24	8-Feb-24 8-Feb-24 8-Feb-24 8-Feb-24			
3002261140 80000	24GH0094 - Completion of Multipurpose Building, Bakabak, Sara, Iloilo	Construction	No	Competitive Bidding	N/A	08-Feb-24	15-Feb-24	28-Feb-24	28-Feb-24	01-Mar-2024	12-Mar-2024	14-Mar-2024	19-Mar-24	27-Mar-24	03-Apr-24			Government of the Philippines (current year's budget)	1,980,000.00		1,980,000.00	1,959,206.79		1,959,206.79	COA PIEP NACAP RAFEA	8-Feb-24 8-Feb-24 8-Feb-24 8-Feb-24	8-Feb-24 8-Feb-24 8-Feb-24 8-Feb-24	8-Feb-24 8-Feb-24 8-Feb-24 8-Feb-24	8-Feb-24 8-Feb-24 8-Feb-24 8-Feb-24			
3002261140 69000	24GH0095 - Construction of Multi-Purpose Building, Brgy. Aguirre, Sara, Iloilo	Construction	No	Competitive Bidding	N/A	08-Feb-24	15-Feb-24	28-Feb-24	28-Feb-24	01-Mar-2024	12-Mar-2024	14-Mar-2024	19-Mar-24	27-Mar-24	03-Apr-24			Government of the Philippines (current year's budget)	4,950,000.00		4,950,000.00	4,902,800.78		4,902,800.78	COA PIEP NACAP RAFEA	8-Feb-24 8-Feb-24 8-Feb-24 8-Feb-24	8-Feb-24 8-Feb-24 8-Feb-24 8-Feb-24	8-Feb-24 8-Feb-24 8-Feb-24 8-Feb-24	8-Feb-24 8-Feb-24 8-Feb-24 8-Feb-24			
3002261140 70000	24GH0096 - Construction of Multipurpose Building, Brgy. Arante, Sara, Iloilo	Construction	No	Competitive Bidding	N/A	09-Feb-24	16-Feb-24	28-Feb-24	28-Feb-24	01-Mar-2024	12-Mar-2024	14-Mar-2024	19-Mar-24	27-Mar-24	03-Apr-24			Government of the Philippines (current year's budget)	4,950,000.00		4,950,000.00	4,899,407.73		4,899,407.73	COA PIEP NACAP RAFEA	12-Feb-24 12-Feb-24 12-Feb-24 12-Feb-24	12-Feb-24 12-Feb-24 12-Feb-24 12-Feb-24	12-Feb-24 12-Feb-24 12-Feb-24 12-Feb-24	12-Feb-24 12-Feb-24 12-Feb-24 12-Feb-24			

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance	Source of Funds	Total	MOOE	CO	Total	MOOE	CO	List of Invited Observers	Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (If applicable)	Remarks (Explaining changes from the APP)
300226114060000	24GH0097 - Construction of Multipurpose Building, Brgy. Alinsulong, Batad, Iloilo	Construction	No	Competitive Bidding	N/A	09-Feb-24	16-Feb-24	28-Feb-24	28-Feb-24	01-Mar-2024	12-Mar-2024	14-Mar-2024	19-Mar-24	27-Mar-24	03-Apr-24			Government of the Philippines (current year's budget)	4,950,000.00		4,950,000.00	4,903,424.88		4,903,424.88	COA PIEP NACAP RAFEA	12-Feb-24 12-Feb-24 12-Feb-24 12-Feb-24	12-Feb-24 12-Feb-24 12-Feb-24 12-Feb-24	12-Feb-24 12-Feb-24 12-Feb-24 12-Feb-24	12-Feb-24 12-Feb-24 12-Feb-24 12-Feb-24	12-Feb-24 12-Feb-24 12-Feb-24 12-Feb-24		
300226114066000	24GH0098 - Construction (Completion) of Multipurpose Building, Brgy. Tacbuyan, Estancia, Iloilo	Construction	No	Competitive Bidding	N/A	09-Feb-24	16-Feb-24	28-Feb-24	28-Feb-24	01-Mar-2024	12-Mar-2024	14-Mar-2024	19-Mar-24	27-Mar-24	03-Apr-24			Government of the Philippines (current year's budget)	1,980,000.00		1,980,000.00	1,960,474.82		1,960,474.82	COA PIEP NACAP RAFEA	12-Feb-24 12-Feb-24 12-Feb-24 12-Feb-24	12-Feb-24 12-Feb-24 12-Feb-24 12-Feb-24	12-Feb-24 12-Feb-24 12-Feb-24 12-Feb-24	12-Feb-24 12-Feb-24 12-Feb-24 12-Feb-24	12-Feb-24 12-Feb-24 12-Feb-24 12-Feb-24		
300226114077000	24GH0099 - Construction (Completion) of Multipurpose Building, Brgy. Zerrudo, Sara, Iloilo	Construction	No	Competitive Bidding	N/A	09-Feb-24	16-Feb-24	28-Feb-24	28-Feb-24	01-Mar-2024	12-Mar-2024	14-Mar-2024	19-Mar-24	27-Mar-24	03-Apr-24			Government of the Philippines (current year's budget)	1,980,000.00		1,980,000.00	1,960,246.30		1,960,246.30	COA PIEP NACAP RAFEA	12-Feb-24 12-Feb-24 12-Feb-24 12-Feb-24	12-Feb-24 12-Feb-24 12-Feb-24 12-Feb-24	12-Feb-24 12-Feb-24 12-Feb-24 12-Feb-24	12-Feb-24 12-Feb-24 12-Feb-24 12-Feb-24	12-Feb-24 12-Feb-24 12-Feb-24 12-Feb-24		
300226114087000	24GH0100 - Construction of Multipurpose Building, Pinantan Elizalde, Ajuy, Iloilo	Construction	No	Competitive Bidding	N/A	09-Feb-24	16-Feb-24	28-Feb-24	28-Feb-24	01-Mar-2024	12-Mar-2024	14-Mar-2024	19-Mar-24	27-Mar-24	03-Apr-24			Government of the Philippines (current year's budget)	4,950,000.00		4,950,000.00	4,900,492.22		4,900,492.22	COA PIEP NACAP RAFEA	12-Feb-24 12-Feb-24 12-Feb-24 12-Feb-24	12-Feb-24 12-Feb-24 12-Feb-24 12-Feb-24	12-Feb-24 12-Feb-24 12-Feb-24 12-Feb-24	12-Feb-24 12-Feb-24 12-Feb-24 12-Feb-24	12-Feb-24 12-Feb-24 12-Feb-24 12-Feb-24		
300226109988000	24GH0101 - Construction of Multi-Purpose Building (Senior Citizens Center), San Dionisio, Iloilo	Construction	No	Competitive Bidding	N/A	09-Feb-24	16-Feb-24	28-Feb-24	28-Feb-24	01-Mar-2024	12-Mar-2024	14-Mar-2024	03-Apr-24	12-Apr-24	18-Apr-24			Government of the Philippines (current year's budget)	4,950,000.00		4,950,000.00	4,906,761.18		4,906,761.18	COA PIEP NACAP RAFEA	12-Feb-24 12-Feb-24 12-Feb-24 12-Feb-24	12-Feb-24 12-Feb-24 12-Feb-24 12-Feb-24	12-Feb-24 12-Feb-24 12-Feb-24 12-Feb-24	12-Feb-24 12-Feb-24 12-Feb-24 12-Feb-24	12-Feb-24 12-Feb-24 12-Feb-24 12-Feb-24		
300226114056000	24GH0102 - Construction (Completion) of Multipurpose Building, Brgy. Bugnay, Barotac Viejo, Iloilo	Construction	No	Competitive Bidding	N/A	09-Feb-24	16-Feb-24	28-Feb-24	28-Feb-24	01-Mar-2024	12-Mar-2024	14-Mar-2024	19-Mar-24	27-Mar-24	03-Apr-24			Government of the Philippines (current year's budget)	1,980,000.00		1,980,000.00	1,964,999.39		1,964,999.39	COA PIEP NACAP RAFEA	12-Feb-24 12-Feb-24 12-Feb-24 12-Feb-24	12-Feb-24 12-Feb-24 12-Feb-24 12-Feb-24	12-Feb-24 12-Feb-24 12-Feb-24 12-Feb-24	12-Feb-24 12-Feb-24 12-Feb-24 12-Feb-24	12-Feb-24 12-Feb-24 12-Feb-24 12-Feb-24		
300221106287000	24GH0103 - Construction of Road, Brgy. Polopiña, Concepcion, Iloilo	Construction	No	Competitive Bidding	N/A	09-Feb-24	16-Feb-24	29-Feb-24	29-Feb-24	01-Mar-2024	12-Mar-2024	14-Mar-2024	19-Mar-24	27-Mar-24	03-Apr-24			Government of the Philippines (current year's budget)	4,950,000.00		4,950,000.00	4,918,800.88		4,918,800.88	COA PIEP NACAP RAFEA	12-Feb-24 12-Feb-24 12-Feb-24 12-Feb-24	12-Feb-24 12-Feb-24 12-Feb-24 12-Feb-24	12-Feb-24 12-Feb-24 12-Feb-24 12-Feb-24	12-Feb-24 12-Feb-24 12-Feb-24 12-Feb-24	12-Feb-24 12-Feb-24 12-Feb-24 12-Feb-24		

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance	Source of Funds	Total	MOOE	CO	Total	MOOE	CO	List of Invited Observers	Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (If applicable)	Remarks (Explaining changes from the APP)
320101112074000	24GH0104 - Construction of Flood Mitigation Structure - Construction of Sto. Rosario CIS Slope Protection, Ajuy, Iloilo	Construction	No	Competitive Bidding	7-Feb-24	09-Feb-24	16-Feb-24	29-Feb-24	29-Feb-24	01-Mar-2024	12-Mar-2024	14-Mar-2024	19-Mar-24	27-Mar-24	03-Apr-24			Government of the Philippines (current year's budget)	9,800,000.00		9,800,000.00	9,702,998.81		9,702,998.81	COA PIEP NACAP RAFEA	12-Feb-24 12-Feb-24 12-Feb-24 12-Feb-24	12-Feb-24 12-Feb-24 12-Feb-24 12-Feb-24	12-Feb-24 12-Feb-24 12-Feb-24 12-Feb-24	12-Feb-24 12-Feb-24 12-Feb-24 12-Feb-24	12-Feb-24 12-Feb-24 12-Feb-24 12-Feb-24		
300221106288000	24GH0105 - Construction of Concrete Road - Junction Barotac Viejo - Lemery Road Sitio - Bangon - Bangon - Rizal Road connecting NRJ Iloilo Barotac Viejo - San Rafael Road, Barotac Viejo, Iloilo	Construction	No	Competitive Bidding	7-Feb-24	09-Feb-24	16-Feb-24	29-Feb-24	29-Feb-24	01-Mar-2024	12-Mar-2024		Cancelled as per BAC Resolution dated February 21, 2024					Government of the Philippines (current year's budget)	39,200,000.00		39,200,000.00				COA PIEP NACAP RAFEA	12-Feb-24 12-Feb-24 12-Feb-24 12-Feb-24	12-Feb-24 12-Feb-24 12-Feb-24 12-Feb-24	12-Feb-24 12-Feb-24 12-Feb-24 12-Feb-24	12-Feb-24 12-Feb-24 12-Feb-24 12-Feb-24	12-Feb-24 12-Feb-24 12-Feb-24 12-Feb-24		
310109101605000	24GH0107 - Construction of Road Slope Protection Structure – Concepcion-Sn Dionisio Rd – K0223 + 046 – K0223 + 116	Construction	No	Competitive Bidding	7-Feb-24	09-Feb-24	16-Feb-24	29-Feb-24	29-Feb-24	01-Mar-2024	12-Mar-2024	14-Mar-2024	05-Jun-24					Government of the Philippines (current year's budget)	24,656,800.00		24,656,800.00	24,360,918.34		24,360,918.34	COA PIEP NACAP RAFEA	12-Feb-24 12-Feb-24 12-Feb-24 12-Feb-24	12-Feb-24 12-Feb-24 12-Feb-24 12-Feb-24	12-Feb-24 12-Feb-24 12-Feb-24 12-Feb-24	12-Feb-24 12-Feb-24 12-Feb-24 12-Feb-24	12-Feb-24 12-Feb-24 12-Feb-24 12-Feb-24		
300221106289000	24GH0108 - Construction of Road, Brgy. Gen. Luna, Barotac Viejo – Brgy. Agbobolo – Brgy. Progreso, Ajuy, Iloilo (Phase 2)	Construction	No	Competitive Bidding	7-Feb-24	09-Feb-24	16-Feb-24	29-Feb-24	29-Feb-24	01-Mar-2024	12-Mar-2024		Cancelled as per BAC Resolution dated February 21, 2024					Government of the Philippines (current year's budget)	29,400,000.00		29,400,000.00				COA PIEP NACAP RAFEA	12-Feb-24 12-Feb-24 12-Feb-24 12-Feb-24	12-Feb-24 12-Feb-24 12-Feb-24 12-Feb-24	12-Feb-24 12-Feb-24 12-Feb-24 12-Feb-24	12-Feb-24 12-Feb-24 12-Feb-24 12-Feb-24	12-Feb-24 12-Feb-24 12-Feb-24 12-Feb-24		
310208100623000	24GH0109 - Off Carriageway Improvement: Paving of Shoulders – Passi-San Rafael-Lemery-Sara Rd – K0078+553-K0078+587, K0078+634-K0078+885, K0079+000-K0079+071, K0079+154-K0080+891, K0080+1014-K0081+219, K0080+891-K0080+1014	Construction	No	Competitive Bidding	7-Feb-24	09-Feb-24	16-Feb-24	29-Feb-24	29-Feb-24	01-Mar-2024	12-Mar-2024	14-Mar-2024	19-Mar-24	27-Mar-24	03-Apr-24			Government of the Philippines (current year's budget)	31,657,920.00		31,657,920.00	31,557,072.62		31,557,072.62	COA PIEP NACAP RAFEA	12-Feb-24 12-Feb-24 12-Feb-24 12-Feb-24	12-Feb-24 12-Feb-24 12-Feb-24 12-Feb-24	12-Feb-24 12-Feb-24 12-Feb-24 12-Feb-24	12-Feb-24 12-Feb-24 12-Feb-24 12-Feb-24	12-Feb-24 12-Feb-24 12-Feb-24 12-Feb-24		

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance	Source of Funds	Total	MOOE	CO	Total	MOOE	CO	List of Invited Observers	Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (If applicable)	Remarks (Explaining changes from the APP)
310109101604000	24GH0110 - Construction of Road Slope Protection Structure – Barotac Viejo – San Rafael Rd – K0083 + 037 – K0083 + 177	Construction	No	Competitive Bidding	7-Feb-24	09-Feb-24	16-Feb-24	29-Feb-24	29-Feb-24	01-Mar-2024	12-Mar-2024	14-Mar-2024	20-Mar-24	29-Mar-24	05-Apr-24			Government of the Philippines (current year's budget)	41,160,000.00		41,160,000.00	40,666,079.95		40,666,079.95	COA PIEP NACAP RAFEA	12-Feb-24 12-Feb-24 12-Feb-24 12-Feb-24	12-Feb-24 12-Feb-24 12-Feb-24 12-Feb-24	12-Feb-24 12-Feb-24 12-Feb-24 12-Feb-24	12-Feb-24 12-Feb-24 12-Feb-24 12-Feb-24			
300226114083000	24GH0111 - Construction (Completion) of Multipurpose Building, Cabagohan, Batad, Iloilo	Construction	No	Competitive Bidding	N/A	23-Feb-24	04-Mar-24	19-Mar-24	19-Mar-24	01-Mar-2024	12-Mar-2024	14-Mar-2024	Cancelled as per BAC Resolution dated April 18, 2024					Government of the Philippines (current year's budget)	1,980,000.00		1,980,000.00				COA PIEP NACAP RAFEA	26-Feb-24 26-Feb-24 26-Feb-24 26-Feb-24	26-Feb-24 26-Feb-24 26-Feb-24 26-Feb-24	26-Feb-24 26-Feb-24 26-Feb-24 26-Feb-24	26-Feb-24 26-Feb-24 26-Feb-24 26-Feb-24	26-Feb-24 26-Feb-24 26-Feb-24 26-Feb-24		
300226114074000	24GH0112 - Construction (Completion) of Multipurpose Building, Brgy. Del Castillo, Sara, Iloilo	Construction	No	Competitive Bidding	N/A	23-Feb-24	04-Mar-24	19-Mar-24	19-Mar-24	21-Mar-2024	04-Apr-2024	15-Apr-2024	15-Apr-24	25-Apr-24	02-May-24			Government of the Philippines (current year's budget)	1,980,000.00		1,980,000.00	1,970,818.06		1,970,818.06	COA PIEP NACAP RAFEA	26-Feb-24 26-Feb-24 26-Feb-24 26-Feb-24	26-Feb-24 26-Feb-24 26-Feb-24 26-Feb-24	26-Feb-24 26-Feb-24 26-Feb-24 26-Feb-24	26-Feb-24 26-Feb-24 26-Feb-24 26-Feb-24	26-Feb-24 26-Feb-24 26-Feb-24 26-Feb-24		
300226114068000	24GH0113 - Construction (Completion) of Multipurpose Building, Brgy. Poscolon, San Rafael, Iloilo	Construction	No	Competitive Bidding	N/A	23-Feb-24	04-Mar-24	19-Mar-24	19-Mar-24				Cancelled as per BAC Resolution dated April 18, 2024					Government of the Philippines (current year's budget)	4,950,000.00		4,950,000.00				COA PIEP NACAP RAFEA	26-Feb-24 26-Feb-24 26-Feb-24 26-Feb-24	26-Feb-24 26-Feb-24 26-Feb-24 26-Feb-24	26-Feb-24 26-Feb-24 26-Feb-24 26-Feb-24	26-Feb-24 26-Feb-24 26-Feb-24 26-Feb-24	26-Feb-24 26-Feb-24 26-Feb-24 26-Feb-24		
300226114119000	24GH0114 - Construction of Multipurpose Building, Brgy. Pinantan Elizalde, Ajuy, Iloilo	Construction	No	Competitive Bidding	N/A	23-Feb-24	04-Mar-24	19-Mar-24	19-Mar-24	March 21, 2024	April 4, 2024	08-Apr-2024	15-Apr-24	25-Apr-24	02-May-24			Government of the Philippines (current year's budget)	4,950,000.00		4,950,000.00	4,896,643.99		4,896,643.99	COA PIEP NACAP RAFEA	26-Feb-24 26-Feb-24 26-Feb-24 26-Feb-24	26-Feb-24 26-Feb-24 26-Feb-24 26-Feb-24	26-Feb-24 26-Feb-24 26-Feb-24 26-Feb-24	26-Feb-24 26-Feb-24 26-Feb-24 26-Feb-24	26-Feb-24 26-Feb-24 26-Feb-24 26-Feb-24		
300226114132000	24GH0115 - Construction (Completion) of Multipurpose Building, Estancia National High School, Tacbuyan, Estancia, Iloilo	Construction	No	Competitive Bidding	N/A	23-Feb-24	04-Mar-24	19-Mar-24	19-Mar-24	March 21, 2024	April 4, 2024	08-Apr-2024	15-Apr-24	25-Apr-24	02-May-24			Government of the Philippines (current year's budget)	1,980,000.00		1,980,000.00	1,960,269.27		1,960,269.27	COA PIEP NACAP RAFEA	26-Feb-24 26-Feb-24 26-Feb-24 26-Feb-24	26-Feb-24 26-Feb-24 26-Feb-24 26-Feb-24	26-Feb-24 26-Feb-24 26-Feb-24 26-Feb-24	26-Feb-24 26-Feb-24 26-Feb-24 26-Feb-24	26-Feb-24 26-Feb-24 26-Feb-24 26-Feb-24		

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance	Source of Funds	Total	MOOE	CO	Total	MOOE	CO	List of Invited Observers	Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (If applicable)	Remarks (Explaining changes from the APP)
3002261140 67000	24GH0116 -Construction (Completion) of Multipurpose Building, Brgy. San Dionisio, San Rafael, Iloilo	Construction	No	Competitive Bidding	N/A	23-Feb-24	04-Mar-24	19-Mar-24	19-Mar-24	March 21, 2024	April 4, 2024	08-Apr-2024	15-Apr-24	25-Apr-24	02-May-24			Government of the Philippines (current year's budget)	1,980,000.00		1,980,000.00	1,960,199.93		1,960,199.93	COA PIEP NACAP RAFEA	26-Feb-24 26-Feb-24 26-Feb-24 26-Feb-24	26-Feb-24 26-Feb-24 26-Feb-24 26-Feb-24	26-Feb-24 26-Feb-24 26-Feb-24 26-Feb-24	26-Feb-24 26-Feb-24 26-Feb-24 26-Feb-24	26-Feb-24 26-Feb-24 26-Feb-24 26-Feb-24		
3002261140 52000	24GH0117 - Construction of Multi-Purpose Building (School Building), Lumbia Integrated School, Estancia, Iloilo	Construction	No	Competitive Bidding	22-Feb-24	23-Feb-24	04-Mar-24	19-Mar-24	19-Mar-24	March 21, 2024	April 4, 2024	08-Apr-2024	15-Apr-24	25-Apr-24	02-May-24			Government of the Philippines (current year's budget)	9,900,000.00		9,900,000.00	9,801,627.87		9,801,627.87	COA PIEP NACAP RAFEA	26-Feb-24 26-Feb-24 26-Feb-24 26-Feb-24	26-Feb-24 26-Feb-24 26-Feb-24 26-Feb-24	26-Feb-24 26-Feb-24 26-Feb-24 26-Feb-24	26-Feb-24 26-Feb-24 26-Feb-24 26-Feb-24	26-Feb-24 26-Feb-24 26-Feb-24 26-Feb-24		
3002261140 86000	24GH0118 - Completion of Multipurpose Building, Bulaqueña, Estancia, Iloilo	Construction	No	Competitive Bidding	N/A	26-Feb-24	04-Mar-24	19-Mar-24	19-Mar-24	March 21, 2024	April 4, 2024	08-Apr-2024	15-Apr-24	25-Apr-24	02-May-24			Government of the Philippines (current year's budget)	1,980,000.00		1,980,000.00	1,960,233.60		1,960,233.60	COA PIEP NACAP RAFEA	26-Feb-24 26-Feb-24 26-Feb-24 26-Feb-24	26-Feb-24 26-Feb-24 26-Feb-24 26-Feb-24	26-Feb-24 26-Feb-24 26-Feb-24 26-Feb-24	26-Feb-24 26-Feb-24 26-Feb-24 26-Feb-24	26-Feb-24 26-Feb-24 26-Feb-24 26-Feb-24		
3002261140 73000	24GH0119 - Completion of Multipurpose Building, Barangay Aspera, Sara, Iloilo	Construction	No	Competitive Bidding	N/A	26-Feb-24	04-Mar-24	19-Mar-24	19-Mar-24	March 21, 2024	April 4, 2024		Cancelled as per BAC Resolution dated April 18, 2024					Government of the Philippines (current year's budget)	1,980,000.00		1,980,000.00				COA PIEP NACAP RAFEA	26-Feb-24 26-Feb-24 26-Feb-24 26-Feb-24	26-Feb-24 26-Feb-24 26-Feb-24 26-Feb-24	26-Feb-24 26-Feb-24 26-Feb-24 26-Feb-24	26-Feb-24 26-Feb-24 26-Feb-24 26-Feb-24	26-Feb-24 26-Feb-24 26-Feb-24 26-Feb-24		
3002261140 70000	24GH0120 - Construction of Multipurpose Building, Arante, Sara, Iloilo	Construction	No	Competitive Bidding	N/A	26-Feb-24	04-Mar-24	19-Mar-24	19-Mar-24	21-Mar-2024	04-Apr-2024	08-Apr-2024	15-Apr-24	25-Apr-24	02-May-24			Government of the Philippines (current year's budget)	4,950,000.00		4,950,000.00	4,910,880.78		4,910,880.78	COA PIEP NACAP RAFEA	26-Feb-24 26-Feb-24 26-Feb-24 26-Feb-24	26-Feb-24 26-Feb-24 26-Feb-24 26-Feb-24	26-Feb-24 26-Feb-24 26-Feb-24 26-Feb-24	26-Feb-24 26-Feb-24 26-Feb-24 26-Feb-24	26-Feb-24 26-Feb-24 26-Feb-24 26-Feb-24		
3002261140 75000	24GH0121 - Completion of Multipurpose Building, Lanciola, Sara, Iloilo	Construction	No	Competitive Bidding	N/A	26-Feb-24	04-Mar-24	19-Mar-24	19-Mar-24	21-Mar-2024	04-Apr-2024	08-Apr-2024	15-Apr-24	25-Apr-24	02-May-24			Government of the Philippines (current year's budget)	1,980,000.00		1,980,000.00	1,959,285.45		1,959,285.45	COA PIEP NACAP RAFEA	26-Feb-24 26-Feb-24 26-Feb-24 26-Feb-24	26-Feb-24 26-Feb-24 26-Feb-24 26-Feb-24	26-Feb-24 26-Feb-24 26-Feb-24 26-Feb-24	26-Feb-24 26-Feb-24 26-Feb-24 26-Feb-24	26-Feb-24 26-Feb-24 26-Feb-24 26-Feb-24		
3002261140 72000	24GH0122 - Construction (Completion) of Multipurpose Building, Brgy. Alibayog, Sara, Iloilo	Construction	No	Competitive Bidding	N/A	26-Feb-24	04-Mar-24	19-Mar-24	19-Mar-24	21-Mar-2024	04-Apr-2024	08-Apr-2024	15-Apr-24	25-Apr-24	02-May-24			Government of the Philippines (current year's budget)	1,980,000.00		1,980,000.00	1,969,530.98		1,969,530.98	COA PIEP NACAP RAFEA	26-Feb-24 26-Feb-24 26-Feb-24 26-Feb-24	26-Feb-24 26-Feb-24 26-Feb-24 26-Feb-24	26-Feb-24 26-Feb-24 26-Feb-24 26-Feb-24	26-Feb-24 26-Feb-24 26-Feb-24 26-Feb-24	26-Feb-24 26-Feb-24 26-Feb-24 26-Feb-24		