

Procurement Monitoring Report as of June 30, 2024

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities														ABC (PhP)			Contract Cost (PhP)			List of Invite d Ob s e r s	Date of Receipt of Invitation						Remarks (Explain a change from the APP)
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution/ Recommend ing Award	Notice of Award	Contract Signing	Notice to Proceed	Del ivery / Com pleti on	Inspe ction & Accep tance	Source of Funds	Total	NGOE	CO	Total	NGOE	CO		Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual		
I. Civil Works																																
COMPLETED PROCUREMENT ACTIVITIES																																
24G00001 310101101512000	Preventive Maintenance of Road: Asphalt Overlay – Bacolod North Rd (S00077NR)- K0004+ (-286) – K0004+219	BCDEO	Yes	Competitive Bidding	02-Oct-2023	09-Oct-2023	16-Oct-2023	06-Nov-2023	06-Nov-2023	13-Nov-2023	November 14-26, 2023	25-Jan-2024	26-Jan-2024	30-Jan-2024	1-Feb-2024		Government of the Philippines	8,239,840.00				8,145,000.00		(SAC, NACAP & COA)	10-Oct-23	10-Oct-23	10-Oct-23	10-Oct-23	10-Oct-23			
24G00002 310102101846000	Preventive Maintenance of Road: Asphalt Overlay – Bacolod Circumferential Rd- K0004+811 – K0005+534	BCDEO	Yes	Competitive Bidding	02-Oct-2023	09-Oct-2023	16-Oct-2023	06-Nov-2023	06-Nov-2023	13-Nov-2023	November 14-26, 2023	25-Jan-2024	26-Jan-2024	30-Jan-2024	1-Feb-2024		Government of the Philippines	15,750,550.00				15,585,000.00		(SAC, NACAP & COA)	10-Oct-23	10-Oct-23	10-Oct-23	10-Oct-23	10-Oct-23			
24G00003 310103101619000	Preventive Maintenance of Road: Asphalt Overlay – Bacolod City Bdry Rd- K0001 + 075 - K0001 + 224, K0013 + 643 - K0014 + 401, K0015 + 445 - K0016 + 616	BCDEO	Yes	Competitive Bidding	02-Oct-2023	09-Oct-2023	16-Oct-2023	06-Nov-2023	06-Nov-2023	13-Nov-2023	November 14-26, 2023	25-Jan-2024	26-Jan-2024	30-Jan-2024	1-Feb-2024		Government of the Philippines	43,700,160.00				43,261,419.59		(SAC, NACAP & COA)	10-Oct-23	10-Oct-23	10-Oct-23	10-Oct-23	10-Oct-23			
24G00004 310201101284000	Road Widening - Primary Roads - Bacolod South Rd - K0009 + 000 - K0009 + 071, K0009 + 154 - K0010 + 529	BCDEO	No	Competitive Bidding	10-Jan-2024	04-Feb-2024	12-Feb-2024	23-Feb-2024	23-Feb-2024	26-Feb-2024	February 27-March 04, 2024	09-Mar-2024	09-Mar-2024	12-Mar-2024	14-Mar-2024		Government of the Philippines	57,459,340.00				56,779,340.00		(SAC, NACAP & COA)	12-Feb-24	12-Feb-24	12-Feb-24	12-Feb-24	12-Feb-24			
24G00005 310201101400000	Road Widening - Primary Roads - Bacolod-Sn Carlos Rd - K0011 + 011 - K0011 + 450	BCDEO	No	Competitive Bidding	10-Jan-2024	04-Feb-2024	12-Feb-2024	23-Feb-2024	23-Feb-2024	26-Feb-2024	February 27-March 04, 2024	09-Mar-2024	09-Mar-2024	12-Mar-2024	14-Mar-2024		Government of the Philippines	14,219,920.00				14,075,705.79		(SAC, NACAP & COA)	12-Feb-24	12-Feb-24	12-Feb-24	12-Feb-24	12-Feb-24			
24G00006 310202101715000	Road Widening - Secondary Roads - Bacolod Circumferential Rd - K0003 + (-535) - K0003 + 268	BCDEO	No	Competitive Bidding	10-Jan-2024	04-Feb-2024	12-Feb-2024	23-Feb-2024	23-Feb-2024	18-Mar-2024	March 19-22, 2024	27-Mar-2024	25-Mar-2024	27-Mar-2024	1-Apr-2024		Government of the Philippines	27,180,300.00				26,853,463.30		(SAC, NACAP & COA)	12-Feb-24	12-Feb-24	12-Feb-24	12-Feb-24	12-Feb-24			
24G00007 310202101547000	ROAD WIDENING- SECONDARY ROAD , STO.NIÑO – BANAGO RD, K0001+ (-018) – K0002+347 ,BACOLOD CITY, NEGROS OCCIDENTAL	BCDEO	No	Competitive Bidding	10-Jan-2024	04-Feb-2024	12-Feb-2024	23-Feb-2024	23-Feb-2024	08-Apr-2024	April 9-23, 2024	22-Mar-2024	25-Mar-2024	27-Mar-2024	1-Apr-2024		Government of the Philippines	26,435,031.00				26,156,146.68		(SAC, NACAP & COA)	12-Feb-24	12-Feb-24	12-Feb-24	12-Feb-24	12-Feb-24			
24G00008 310202101716000	Road Widening - Secondary Road - Sto Niño-Banago Rd (South) - K0001 + (-291) - K0001 + (-248), K0001 + 019 - K0001 + 087, K0001 + 100 - K0001 + 371, BACOLOD CITY, NEGROS OCCIDENTAL	BCDEO	No	Competitive Bidding	10-Jan-2024	04-Feb-2024	12-Feb-2024	23-Feb-2024	23-Feb-2024	18-Mar-2024	March 19-20, 2024	20-Mar-2024	21-Mar-2024	27-Mar-2024	1-Apr-2024		Government of the Philippines	8,373,209.30				8,189,429.16		(SAC, NACAP & COA)	12-Feb-24	12-Feb-24	12-Feb-24	12-Feb-24	12-Feb-24			
24G00009 310203100842000	Road Widening - Tertiary Roads - Bacolod-City Boundary Road - K0013+641-K0013+806,K0013+836-K0013+903	BCDEO	No	Competitive Bidding	10-Jan-2024	11-Mar-2024	18-Mar-2024	02-Apr-2024	02-Apr-2024	09-Apr-2024	April 9-23, 2024	09-May-2024	09-May-2024	15-May-2024	17-May-2024		Government of the Philippines	4,900,000.00				4,827,167.55		(SAC, NACAP & COA)	15-Mar-24	15-Mar-24	15-Mar-24	15-Mar-24	15-Mar-24			
24G00010 310203100772000	Road Widening - Tertiary Roads - Bacolod-City Bondary Road - K0001 + 220 - K0001 + 390, K0015 + 258- K0015 + 812, K0016 + 305- K0016 + 625, K 0016+625 -K0017+500	BCDEO	No	Competitive Bidding	01-Mar-2024	11-Mar-2024	18-Mar-2024	02-Apr-2024	02-Apr-2024	09-Apr-2024	April 11-May 2, 2024	10-May-2024	10-May-2024	15-May-2024	17-May-2024		Government of the Philippines	54,520,026.62				53,697,426.49		(SAC, NACAP & COA)	15-Mar-24	15-Mar-24	15-Mar-24	15-Mar-24	15-Mar-24			
24G00011 310207100363000	Off-Carriageway – Improvement – Primary Roads Bacolod South Road K0008+(-167) – K0007+559	BCDEO	Yes	Competitive Bidding	05-Oct-2023	14-Oct-2023	23-Oct-2023	07-Nov-2023	07-Nov-2023	13-Nov-2024	November 14-27, 2023	25-Jan-2024	26-Jan-2024	30-Jan-2024	1-Feb-2024		Government of the Philippines	13,720,000.00				13,581,174.98		(SAC, NACAP & COA)	17-Oct-23	17-Oct-23	17-Oct-23	17-Oct-23	17-Oct-23			
24G00012 310208100518000	Off - Carriageway Improvement - Secondary Roads Bacolod Circumferential Road - K0003+268 -K0003+325, K0004+000 - K0005+000, K0005+039 - K0005+062, K0005+075- K0005+613, K0005+674 - K0005+688, K0005+850 - K0006+000	BCDEO	Yes	Competitive Bidding	07-Dec-2024	16-Dec-2023	27-Dec-2023	09-Jan-2024	09-Jan-2024	11-Jan-2024	January 12-18, 2024	25-Jan-2024	26-Jan-2024	30-Jan-2024	1-Feb-2024		Government of the Philippines	26,337,500.00				25,883,964.61		(SAC, NACAP & COA)	27-Dec-23	27-Dec-23	27-Dec-23	27-Dec-23	27-Dec-23			
24G00013 310209100517000	Off - Carriageway Improvement - Tertiary Roads Bacolod City Boundary Road - (S00428NR) Chainage 620 - Chainage 1830	BCDEO	Yes	Competitive Bidding	07-Dec-2023	16-Dec-2023	27-Dec-2023	09-Jan-2024	09-Jan-2024	11-Jan-2024	January 12-18, 2024	25-Jan-2024	26-Feb-2024	29-Feb-2024	1-Mar-2024		Government of the Philippines	30,214,380.00				29,734,302.07		(SAC, NACAP & COA)	27-Dec-23	27-Dec-23	27-Dec-23	27-Dec-23	27-Dec-23			
24G00014 310209100518000	Off-Carriageway - Improvement - Tertiary Roads Bacolod City Boundary Road - K0001+(-482)-K0001+(-474), K0001+(-145) - K0001+(-015), K0001+052 - K0001+070, K0001+158-K0001+220,K0001+390 - K0001+499, K0001+708 - K0002+000	BCDEO	Yes	Competitive Bidding	07-Dec-2023	16-Dec-2023	27-Dec-2023	09-Jan-2024	09-Jan-2024	11-Jan-2024	January 12-18, 2024	25-Jan-2024	26-Jan-2024	30-Jan-2024	1-Feb-2024		Government of the Philippines	7,733,180.00				7,613,655.37		(SAC, NACAP & COA)	27-Dec-23	27-Dec-23	27-Dec-23	27-Dec-23	27-Dec-23			
24G00015 310209100519000	Off-Carriageway – Improvement – Tertiary Roads Bacolod City Boundary Road K0012+480 – K0013+108 (Re-bid)	BCDEO	Yes	Competitive Bidding	07-Dec-2023	20-Dec-2023	27-Dec-2023	09-Jan-2024	09-Jan-2024	10-Jan-2024	November 11-December 05, 2023	25-Jan-2024	26-Jan-2024	30-Jan-2024	1-Feb-2024		Government of the Philippines	9,280,600.00				9,132,519.14		(SAC, NACAP & COA)	27-Dec-23	27-Dec-23	27-Dec-23	27-Dec-23	27-Dec-23			
24G00016 320102106498000	Construction of Flood Control Structure, Barangay Pahanocoy, Phase 4, Bacolod City, Negros Occidental	BCDEO	Yes	Competitive Bidding	05-Oct-2023	14-Oct-2023	23-Oct-2023	21-Nov-2023	21-Nov-2023	27-Nov-2023	November 28-December 5, 2023	01-Feb-2024	02-Feb-2024	12-Feb-2024	14-Feb-2024		Government of the Philippines	118,502,965.00				117,187,312.72		(SAC, NACAP & COA)	17-Oct-23	17-Oct-23	17-Oct-23	17-Oct-23	17-Oct-23			
24G00017 320102106506000	Construction of Revetment with Floodwall in Loygoy River, Phase 2, Bacolod City, Negros Occidental	BCDEO	Yes	Competitive Bidding	12-Oct-2023	19-Oct-2023	26-Oct-2023	15-Nov-2023	15-Nov-2023	20-Nov-2023	November 21-30, 2023	01-Feb-2024	03-Feb-2024	12-Feb-2024	14-Feb-2024		Government of the Philippines	144,750,000.00				142,993,511.66		(SAC, NACAP & COA)	23-Oct-23	23-Oct-23	23-Oct-23	23-Oct-23	23-Oct-23			
24G00018 320102106507000	Construction of Revetment in Lupit River, Phase 8, Bacolod City, Negros Occidental	BCDEO	Yes	Competitive Bidding	12-Oct-2023	19-Oct-2023	26-Oct-2023	09-Nov-2023	09-Nov-2023	13-Nov-2023	November 14-21, 2023	01-Feb-2024	02-Feb-2024	12-Feb-2024	14-Feb-2024		Government of the Philippines	144,750,000.00				142,958,236.33		(SAC, NACAP & COA)	23-Oct-23	23-Oct-23	23-Oct-23	23-Oct-23	23-Oct-23			
24G00019 320102106508000	Construction of Revetment in Sum-ag River, Bacolod City, Negros Occidental	BCDEO	Yes	Competitive Bidding	17-Oct-2023	24-Oct-2023	31-Nov-2023	21-Nov-2023	21-Nov-2023	25-Nov-2023	November 28-December 1, 2023	01-Feb-2024	02-Feb-2024	12-Feb-2024	14-Feb-2024		Government of the Philippines	144,750,000.00				142,985,987.01		(SAC, NACAP & COA)	31-Oct-23	31-Oct-23	31-Oct-23	31-Oct-23	31-Oct-23			
24G00020 320102106522000	Construction of Revetment with Floodwall in Bakyas Creek, Bacolod City	BCDEO	Yes	Competitive Bidding	05-Oct-2023	14-Oct-2023	23-Oct-2023	13-Nov-2023	13-Nov-2023	17-Nov-2024	November 18-30, 2023	01-Feb-2024	02-Feb-2024	12-Feb-2024	14-Feb-2024		Government of the Philippines	96,500,000.00														

24G00029 300226113997000	Construction of Multi-Purpose Building, Barangay 29, Bacolod City, Negros Occidental	BCDEO	Yes	Competitive Bidding	N/A	19-Oct-2023	26-Oct-2023	09-Nov-2023	09-Nov-2023	19-Nov-2023	November 13-21, 2023	25-Jan-2024	26-Jan-2024	30-Jan-2024	1-Feb-2024	Government of the Philippines	2,970,000.00		2,941,332.42		[SAC, NACAP & COA]	23-Oct-23	23-Oct-23	23-Oct-23	23-Oct-23	23-Oct-23			
24G00030 300226113906000	Construction (Completion) of Multi-Purpose Building, Barangay Mandalagan, Bacolod City, Negros Occidental	BCDEO	Yes	Competitive Bidding	N/A	19-Nov-2023	17-Nov-2023	29-Nov-2023	29-Nov-2023	30-Nov-2023	December 1-6, 2023	25-Jan-2024	26-Jan-2024	30-Jan-2024	1-Feb-2024	Government of the Philippines	1,989,000.00		1,960,200.00		[SAC, NACAP & COA]	15-Nov-23	15-Nov-23	15-Nov-23	15-Nov-23	15-Nov-23			
24G00031 300226113997000	Construction (Completion) of Multi-Purpose Building, Barangay Mansilingan, Bacolod City, Negros Occidental	BCDEO	Yes	Competitive Bidding	N/A	10-Nov-2023	17-Nov-2023	29-Nov-2023	29-Nov-2023	31-Dec-2023	December 2-19, 2024	25-Jan-2024	26-Jan-2024	30-Jan-2024	1-Feb-2024	Government of the Philippines	1,989,000.00		1,960,200.00		[SAC, NACAP & COA]	15-Nov-23	15-Nov-23	15-Nov-23	15-Nov-23	15-Nov-23			
24G00032 300226113912000	Construction (Completion) of Multi-Purpose Building , Barangay Pahanocoy, Bacolod City, Negros Occidental	BCDEO	Yes	Competitive Bidding	N/A	10-Nov-2023	17-Nov-2023	29-Nov-2023	29-Nov-2023	31-Dec-2023	December 4-18, 2023	25-Jan-2024	26-Jan-2024	30-Jan-2024	1-Feb-2024	Government of the Philippines	2,970,000.00		2,923,851.90		[SAC, NACAP & COA]	15-Nov-23	15-Nov-23	15-Nov-23	15-Nov-23	15-Nov-23			
24G00033 300226107391000	Construction of Multi-Purpose Building, Barangay 12, Bacolod City, Negros Occidental	BCDEO	Yes	Competitive Bidding	N/A	10-Nov-2023	17-Nov-2023	29-Nov-2023	29-Nov-2023	30-Dec-2023	December 6-15, 2023	25-Jan-2024	26-Jan-2024	30-Jan-2024	1-Feb-2024	Government of the Philippines	4,950,000.00		4,847,423.37		[SAC, NACAP & COA]	15-Nov-23	15-Nov-23	15-Nov-23	15-Nov-23	15-Nov-23			
24G00035 300226107396000	Construction of Multi-Purpose Building, Brgy. Handumanan, Bacolod City, Negros Occidental	BCDEO	Yes	Competitive Bidding		12-Oct-2023	19-Oct-2023	26-Oct-2023	09-Nov-2023	09-Nov-2023	November 17-23, 2023	25-Jan-2024	26-Jan-2024	30-Jan-2024	1-Feb-2024	Government of the Philippines	9,900,000.00		8,303,205.46		[SAC, NACAP & COA]	23-Oct-24	23-Oct-24	23-Oct-24	23-Oct-24	23-Oct-24			
24G00036 300226107393000	Construction of Multi-Purpose Building, Brgy. Mansilingan, Bacolod City, Negros Occidental	BCDEO	Yes	Competitive Bidding		17-Oct-2023	24-Oct-2023	09-Nov-2023	08-Feb-2024	08-Feb-2024	12-Feb-2024	February 20-22, 2024	26-Feb-2024	26-Feb-2024	29-Feb-2024	8-Mar-2024	Government of the Philippines	49,500,000.00		49,477,664.24		[SAC, NACAP & COA]	31-Oct-23	31-Oct-23	31-Oct-23	31-Oct-23	31-Oct-23		
24G00037 300226113909000	Construction of Multi-Purpose Building, Barangay Taculing, Bacolod City National High School, Negros Occidental	BCDEO	No	Competitive Bidding		10-Jan-2024	17-Jan-2024	24-Jan-2024	09-Feb-2024	06-Feb-2024	08-Feb-2024	February 09-16, 2024	19-Feb-2024	23-Feb-2024	28-Feb-2024	1-Mar-2024	Government of the Philippines	14,850,000.00		14,699,568.30		[SAC, NACAP & COA]	23-Jan-24	23-Jan-24	23-Jan-24	23-Jan-24	23-Jan-24		
24G00038 300226113910000	Rehabilitation of Multi-Purpose Building, Barangay Mansilingan, Bacolod City, Negros Occidental	BCDEO	Yes	Competitive Bidding		17-Oct-2023	24-Oct-2023	06-Nov-2023	14-Nov-2023	14-Nov-2023	Number 15-16, 2	November 23-30, 2023	25-Jan-2024	26-Jan-2024	30-Jan-2024	1-Feb-2024	Government of the Philippines	7,920,000.00		7,746,447.13		[SAC, NACAP & COA]	31-Oct-23	31-Oct-23	31-Oct-23	31-Oct-23	31-Oct-23		
24G00040 300221103728000	Construction of Road, Bacolod City, Negros Occidental	BCDEO	Yes	Competitive Bidding		17-Oct-2023	24-Oct-2023	26-Nov-2023	14-Nov-2023	14-Nov-2023	November 22-30, 2023	19-Mar-2024	29-Mar-2024	29-Mar-2024	27-Mar-2024	Government of the Philippines	12,870,000.00		12,719,966.61		[SAC, NACAP & COA]	31-Oct-23	31-Oct-23	31-Oct-23	31-Oct-23	31-Oct-23			
24G00041 300225101650000	Construction of Drainage System, Bacolod City, Negros Occidental	BCDEO	Yes	Competitive Bidding		07-Dec-2023	16-Dec-2023	27-Dec-2023	08-Jan-2024	08-Jan-2024	11-Jan-2024	January 9-11, 2024	19-Mar-2024	29-Mar-2024	29-Mar-2024	27-Mar-2024	Government of the Philippines	6,435,000.00		6,360,647.00		[SAC, NACAP & COA]	27-Dec-23	27-Dec-23	27-Dec-23	27-Dec-23	27-Dec-23		
24G00042 300226109595000	Construction (Completion) of Multi-Purpose Building, Alberto D. Arceo Sr. Elementary School, Barangay Alangilan, Bacolod City, Negros Occidental	BCDEO	Yes	Competitive Bidding	N/A	10-Nov-2023	17-Nov-2023	29-Nov-2023	29-Nov-2023	31-Dec-2023	December 4-18, 2023	19-Mar-2024	29-Mar-2024	29-Mar-2024	27-Mar-2024	Government of the Philippines	2,475,000.00		2,434,936.60		[SAC, NACAP & COA]	15-Nov-23	15-Nov-23	15-Nov-23	15-Nov-23	15-Nov-23			
24G00043 300226109960000	Construction (Completion) of Multi-Purpose Building Sam Village, Brgy. Granada, Bacolod City, Negros Occidental	BCDEO	Yes	Competitive Bidding	N/A	19-Oct-2023	26-Oct-2023	09-Nov-2023	09-Nov-2023	10-Nov-2023	November 13-20, 2023	19-Mar-2024	29-Mar-2024	29-Mar-2024	27-Mar-2024	Government of the Philippines	2,970,000.00		2,880,125.99		[SAC, NACAP & COA]	23-Oct-24	23-Oct-24	23-Oct-24	23-Oct-24	23-Oct-24			
24G00044 300226109961000	Construction of Multi-Purpose Building, Barangay Banago, Bacolod City, Negros Occidental	BCDEO	Yes	Competitive Bidding		12-Oct-2023	19-Oct-2023	26-Oct-2023	09-Nov-2023	09-Nov-2023	November 29-December 12, 2023	19-Mar-2024	29-Mar-2024	29-Mar-2024	27-Mar-2024	Government of the Philippines	5,940,000.00		4,759,593.48		[SAC, NACAP & COA]	23-Oct-24	23-Oct-24	23-Oct-24	23-Oct-24	23-Oct-24			
24G00045 300226109962000	Construction of Multi-Purpose Building, Barangay Cabug Bacolod City, Negros Occidental	BCDEO	Yes	Competitive Bidding	N/A	19-Oct-2023	26-Oct-2023	09-Nov-2023	09-Nov-2023	14-Nov-2023	November 21-30, 2023	19-Mar-2024	29-Mar-2024	29-Mar-2024	27-Mar-2024	Government of the Philippines	4,950,000.00		4,198,857.87		[SAC, NACAP & COA]	23-Oct-24	23-Oct-24	23-Oct-24	23-Oct-24	23-Oct-24			
24G00046 300226109963000	Construction of Multi-Purpose Building, Barangay Estefania, Bacolod City, Negros Occidental	BCDEO	Yes	Competitive Bidding	N/A	16-Dec-2023	27-Dec-2023	09-Jan-2024	09-Jan-2024	11-Jan-2024	January 12-18, 2024	19-Mar-2024	29-Mar-2024	29-Mar-2024	27-Mar-2024	Government of the Philippines	4,950,000.00		4,900,500.00		[SAC, NACAP & COA]	27-Dec-23	27-Dec-23	27-Dec-23	27-Dec-23	27-Dec-23			
24G00047 300226107392000	Construction of Multi-Purpose Building, Barangay Granada, Bacolod City, Negros Occidental	BCDEO	Yes	Competitive Bidding	N/A	09-Oct-2023	16-Oct-2023	09-Nov-2023	09-Nov-2023	09-Nov-2023	November 19-29, 2023	19-Mar-2024	29-Mar-2024	29-Mar-2024	27-Mar-2024	Government of the Philippines	4,950,000.00		4,552,162.40		[SAC, NACAP & COA]	19-Oct-23	19-Oct-23	19-Oct-23	19-Oct-23	19-Oct-23			
24G00048 300226109964000	Construction of Multi Purpose Building, Brgy. Vista Alegre, Bacolod City, Negros Occidental	BCDEO	Yes	Competitive Bidding	N/A	24-Oct-2023	06-Nov-2023	14-Nov-2023	14-Nov-2023	19-Nov-2023	November 20-28, 2023	19-Mar-2024	29-Mar-2024	29-Mar-2024	27-Mar-2024	Government of the Philippines	4,950,000.00		4,875,001.66		[SAC, NACAP & COA]	31-Oct-23	31-Oct-23	31-Oct-23	31-Oct-23	31-Oct-23			
24G00049 300226109965000	Construction of Multi-Purpose Building, Luis Hervias National High School, Bacolod City, Negros Occidental	BCDEO	Yes	Competitive Bidding	N/A	16-Dec-2023	27-Dec-2023	08-Jan-2024	08-Jan-2024	13-Jan-2024	January 12-18, 2024	19-Mar-2024	29-Mar-2024	29-Mar-2024	27-Mar-2024	Government of the Philippines	4,850,000.00		4,899,512.83		[SAC, NACAP & COA]	27-Dec-23	27-Dec-23	27-Dec-23	27-Dec-23	27-Dec-23			
24G00050 300226109967000	Construction of Multi-Purpose Building, Paglaum Village National High School, Bacolod City Negros Occidental	BCDEO	Yes	Competitive Bidding	N/A	24-Oct-2023	06-Nov-2023	14-Nov-2023	14-Nov-2023	19-Nov-2023	November 20-28, 2023	19-Mar-2024	29-Mar-2024	29-Mar-2024	27-Mar-2024	Government of the Philippines	4,950,000.00		4,890,401.36		[SAC, NACAP & COA]	31-Oct-23	31-Oct-23	31-Oct-23	31-Oct-23	31-Oct-23			
24G00051 300226109968000	Construction of Multi-Purpose Building, Purok Lemon Grass, Barangay Cabug, Bacolod City, Negros Occidental	BCDEO	No	Competitive Bidding	N/A	17-Jan-2024	24-Jan-2024	06-Feb-2024	06-Feb-2024	06-Feb-2024	February 9-16, 2024	19-Mar-2024	29-Mar-2024	29-Mar-2024	27-Mar-2024	Government of the Philippines	4,950,000.00		4,850,105.17		[SAC, NACAP & COA]	23-Jan-24	23-Jan-24	23-Jan-24	23-Jan-24	23-Jan-24			
24G00052 300226109969000	Construction of Multi-Purpose Building, Sum-ag National High School, Brgy. Sum-ag, Bacolod City	BCDEO	Yes	Competitive Bidding	N/A	10-Nov-2023	17-Nov-2023	29-Nov-2023	29-Nov-2023	07-Dec-2023	December 4-14, 2023	19-Mar-2024	29-Mar-2024	29-Mar-2024	27-Mar-2024	Government of the Philippines	4,950,000.00		4,797,824.84		[SAC, NACAP & COA]	15-Nov-23	15-Nov-23	15-Nov-23	15-Nov-23	15-Nov-23			
24G00053 300230100090000	Construction of Public Water Supply System (Level II), Brgy. Felisa, Bacolod City, Negros Occidental	BCDEO	Yes	Competitive Bidding	N/A	16-Dec-2023	27-Dec-2023	16-Jan-2024	16-Jan-2024	16																			

24G00087 300226113903000	Construction of Multi-Purpose Building, AL Jayme Elementary School, Brgy. Mansilingan, Bacolod City, Negros Occidental	BCDEO	No	Competitive Bidding	13-Jan-2024	17-Jan-2024	24-Jan-2024	06-Feb-2024	06-Feb-2024	07-Feb-2024	February 9-16, 2024	19-Feb-2024	23-Feb-2024	29-Feb-2024	1-Mar-2024		Government of the Philippines	9,900,000.00		9,791,100.00		(SAC, NACAP & COA)	23-Jan-24	23-Jan-24	23-Jan-24	23-Jan-24	23-Jan-24		
24G00088 300226113965000	CONSTRUCTION OF MULTI-PURPOSE BUILDING, BRGY. HANDUMANAN HEALTH CENTER BACOLOD CITY, NEGROS OCCIDENTAL	BCDEO	No	Competitive Bidding	13-Jan-2024	17-Jan-2024	24-Jan-2024	06-Feb-2024	06-Feb-2024	07-Feb-2024	February 09-March 06, 2024	07-Mar-2024	08-Mar-2024	14-Mar-2024	15-Mar-2024		Government of the Philippines	7,425,000.00		7,348,186.83		(SAC, NACAP & COA)	23-Jan-24	23-Jan-24	23-Jan-24	23-Jan-24	23-Jan-24		
24G00089 300226113911000	Construction of Multi-Purpose Building, Barangay Mansilingan, Phase 2, Bacolod City	BCDEO	No	Competitive Bidding	19-Jan-2024	17-Jan-2024	24-Jan-2024	15-Feb-2024	15-Feb-2024	20-Feb-2024	February 24 - March 14	16-Mar-2024	16-Mar-2024	22-Mar-2024	25-Mar-2024		Government of the Philippines	39,603,000.00		39,574,489.44		(SAC, NACAP & COA)	23-Jan-24	23-Jan-24	23-Jan-24	23-Jan-24	23-Jan-24		
24G00090 300226113913000	Construction of Multi-Purpose Building, Barangay Taculing, Bacolod City Negros Occidental	BCDEO	No	Competitive Bidding	07-Dec-2023	17-Jan-2024	24-Jan-2024	06-Feb-2024	06-Feb-2024	14-Feb-2024	February 9-16, 2024	19-Feb-2024	23-Feb-2024	29-Feb-2024	1-Mar-2024		Government of the Philippines	9,900,000.00		9,751,451.38		(SAC, NACAP & COA)	23-Jan-24	23-Jan-24	23-Jan-24	23-Jan-24	23-Jan-24		
24G00091 300215104824000	Construction of Road, Barangay Mansilingan,Bacolod City	BCDEO	Yes	Competitive Bidding		28-Dec-2023	27-Dec-2023	16-Jan-2024	16-Jan-2024	24-Jan-2024	January 19-24, 2024	25-Jan-2024	26-Jan-2024	30-Jan-2024	1-Mar-2024		Government of the Philippines	14,700,000.00		14,542,975.15		(SAC, NACAP & COA)	23-Jan-24	23-Jan-24	23-Jan-24	23-Jan-24	23-Jan-24		
24G00092 300226109911000	CONSTRUCTION OF MULTI-PURPOSE BUILDING IN BACOLOD CITY, NEGROS OCCIDENTAL	BCDEO	No	Competitive Bidding	19-Jan-2024	04-Feb-2024	12-Feb-2024	23-Feb-2024	23-Feb-2024	28-Feb-2024	February 23-March 6, 2024	07-Mar-2024	07-Mar-2024	12-Mar-2024	14-Mar-2024		Government of the Philippines	15,897,500.00		14,936,130.00		(SAC, NACAP & COA)	12-Feb-24	12-Feb-24	12-Feb-24	12-Feb-24	12-Feb-24		
24G00093 300226113898000	Construction of Multi-Purpose Facility, Barangay Villamonte, Bacolod City, Negros Occidental	BCDEO	No	Competitive Bidding	N/A	01-Feb-2024	08-Feb-2024	20-Feb-2024	20-Feb-2024	23-Feb-2024	February 24-26, 2024	29-Feb-2024	01-Mar-2024	12-Mar-2024	13-Mar-2024		Government of the Philippines	4,950,000.00		4,875,782.08		(SAC, NACAP & COA)	06-Feb-24	06-Feb-24	06-Feb-24	06-Feb-24	06-Feb-24		
24G00094 300226113899000	Construction of Multi-Purpose Building (Masskara Festival Foundation), Brgy 8, Bacolod City, Negros Occidental	BCDEO	No	Competitive Bidding	24-Jan-2024	01-Feb-2024	08-Feb-2024	22-Feb-2024	23-Feb-2024	28-Feb-2024	February 29-March 06, 2024	11-Mar-2024	11-Mar-2024	18-Mar-2024	20-Mar-2024		Government of the Philippines	9,900,000.00		9,805,000.00		(SAC, NACAP & COA)	06-Feb-24	06-Feb-24	06-Feb-24	06-Feb-24	06-Feb-24		
24G00095 300226113900000	Construction of Multi-Purpose Building (Library), Barangay Vista Alegre, Bacolod City, Negros Occidental	BCDEO	No	Competitive Bidding	N/A	01-Feb-2024	08-Feb-2024	20-Feb-2024	20-Feb-2024	23-Feb-2024	February 25-28, 2024	29-Feb-2024	01-Mar-2024	12-Mar-2024	13-Mar-2024		Government of the Philippines	4,950,000.00		4,875,725.28		(SAC, NACAP & COA)	06-Feb-24	06-Feb-24	06-Feb-24	06-Feb-24	06-Feb-24		
24G00096 300226113901000	Construction (Completion) of Multi-Purpose Bldg. (Provincial Public Library), Barangay 39, Bacolod City, Negros Occidental	BCDEO	No	Competitive Bidding	N/A	01-Feb-2024	08-Feb-2024	20-Feb-2024	20-Feb-2024	21-Feb-2024	February 22-23, 2024	26-Feb-2024	26-Feb-2024	29-Feb-2024	4-Mar-2024		Government of the Philippines	4,950,000.00		4,897,839.50		(SAC, NACAP & COA)	06-Feb-24	06-Feb-24	06-Feb-24	06-Feb-24	06-Feb-24		
24G00097 300226113902000	Construction of Multi-Purpose Building (Bacolod Museum), Brgy. Tangub, Bacolod City, Negros Occidental	BCDEO	No	Competitive Bidding	24-Jan-2024	01-Feb-2024	09-Feb-2024	20-Feb-2024	20-Feb-2024	23-Feb-2024	February 26-March 03, 2024	11-Mar-2024	11-Mar-2024	20-Mar-2024	20-Mar-2024		Government of the Philippines	96,503,000.00		96,054,738.86		(SAC, NACAP & COA)	06-Feb-24	06-Feb-24	06-Feb-24	06-Feb-24	06-Feb-24		
24G00098 300221104775000	Construction of Bridge, Barangay Mandalagan, Bacolod City, Negros Occidental, Region VI	BCDEO	No	Competitive Bidding	N/A	17-Jan-2024	24-Jan-2024	06-Feb-2024	06-Feb-2024	08-Feb-2024	February 9-16, 2024	20-Feb-2024	23-Feb-2024	29-Feb-2024	1-Mar-2024		Government of the Philippines	4,950,000.00		4,890,874.43		(SAC, NACAP & COA)	23-Jan-24	23-Jan-24	23-Jan-24	23-Jan-24	23-Jan-24		
24G00100 300221106236000	CONSTRUCTION OF ROAD ALONG BACOLOD NEGROS OCCIDENTAL ECONOMIC HIGHWAY (BANOCEH) , SEGMENT I, BACOLOD CITY, NEGROS OCCIDENTAL	BCDEO	No	Competitive Bidding	10-Jan-2024	04-Feb-2024	12-Feb-2024	21-Mar-2024	21-Mar-2024	25-Mar-2024	April 5-12, 2024	03-Apr-2024	04-Apr-2024	11-Apr-2024	15-Apr-2024		Government of the Philippines	49,500,000.00		48,909,828.62		(SAC, NACAP & COA)	12-Feb-24	12-Feb-24	12-Feb-24	12-Feb-24	12-Feb-24		
24G00102 300101200001000	Construction of 1-Storey 2-Classroom in Paglaum Village Elementary School, Brgy. Mansilingan, Bacolod City, Negros Occidental	BCDEO	No	Competitive Bidding	N/A	01-Mar-2024	08-Mar-2024	20-Mar-2024	20-Mar-2024	26-Mar-2024	March 26- April 18, 2024	30-Apr-2024	02-May-2024	06-May-2024	8-May-2024		Government of the Philippines	4,975,000.00		4,654,438.40		(SAC, NACAP & COA)	06-Mar-24	06-Mar-24	06-Mar-24	06-Mar-24	06-Mar-24		
24G00103 300101200001000	Construction of 4-Storey 16-Classroom School Building in Paglaum Village Elementary School, Barangay Mansilingan, Bacolod City, Negros Occidental	BCDEO	No	Competitive Bidding	23-Feb-2024	01-Mar-2024	08-Mar-2024	20-Mar-2024	20-Mar-2024	27-Mar-2024	April 1- 24, 2024	29-Apr-2024	29-Apr-2024	30-Apr-2024	2-May-2024		Government of the Philippines	39,800,000.00		39,315,978.55		(SAC, NACAP & COA)	06-Mar-24	06-Mar-24	06-Mar-24	06-Mar-24	06-Mar-24		
24G00104 300101200001000	Construction of 2-Classroom School Building in Estefania Elementary School, Barangay Estefania, Bacolod City, Negros Occidental	BCDEO	No	Competitive Bidding	N/A	01-Mar-2024	08-Mar-2024	20-Mar-2024	20-Mar-2024	25-Mar-2024	April 5-12, 2024	12-Apr-2024	15-Apr-2024	19-Apr-2024	22-Apr-2024		Government of the Philippines	4,975,000.00		4,185,926.78		(SAC, NACAP & COA)	06-Mar-24	06-Mar-24	06-Mar-24	06-Mar-24	06-Mar-24		
24G00105 300101200001000	Construction of 2-Classroom School Building in Bata Elementary School 1, Barangay Bata, Bacolod City, Negros Occidental	BCDEO	No	Competitive Bidding	N/A	01-Mar-2024	08-Mar-2024	20-Mar-2024	20-Mar-2024	25-Mar-2024	March 26- April 11, 2024	12-Apr-2024	15-Apr-2024	19-Apr-2024	22-Apr-2024		Government of the Philippines	4,975,000.00		4,185,926.78		(SAC, NACAP & COA)	06-Mar-24	06-Mar-24	06-Mar-24	06-Mar-24	06-Mar-24		
24G00106 300101200001000	Construction of 2-Classroom School Building in F.R. Flores Elementary School, Barangay Punta Taytay, Bacolod City, Negros Occidental	BCDEO	No	Competitive Bidding	N/A	01-Mar-2024	08-Mar-2024	20-Mar-2024	20-Mar-2024	25-Mar-2024	April 5-11, 2024	12-Apr-2024	15-Apr-2024	19-Apr-2024	22-Apr-2024		Government of the Philippines	4,975,000.00		4,185,926.78		(SAC, NACAP & COA)	06-Mar-24	06-Mar-24	06-Mar-24	06-Mar-24	06-Mar-24		
24G00107 300101200001000	Construction of 2-Classroom School Building in Sum-ag Elementary School , Barangay Sum-ag, Bacolod City, Negros Occidental	BCDEO	No	Competitive Bidding	N/A	01-Mar-2024	08-Mar-2024	20-Mar-2024	20-Mar-2024	01-Apr-2024	April 17-24, 2024	29-Apr-2024	29-Apr-2024	29-Apr-2024	2-May-2024		Government of the Philippines	4,975,000.00		4,310,646.97		(SAC, NACAP & COA)	06-Mar-24	06-Mar-24	06-Mar-24	06-Mar-24	06-Mar-24		
24G00108 300101200001000	Construction of 2-Classroom School Building in CV Ramos Elementary School, Barangay Taculing, Bacolod City, Negros Occidental	BCDEO	No	Competitive Bidding	N/A	01-Mar-2024	08-Mar-2024	20-Mar-2024	20-Mar-2024	26-Mar-2024	April 5-12, 2024	12-Apr-2024	15-Apr-2024	19-Apr-2024	22-Apr-2024		Government of the Philippines	4,975,000.00		4,185,853.70		(SAC, NACAP & COA)	06-Mar-24	06-Mar-24	06-Mar-24	06-Mar-24	06-Mar-24		
24G00109 300101200001000	Construction of 2-Classroom School Building in Banago Elementary School 1, Barangay Banago, Bacolod City, Negros Occidental	BCDEO	No	Competitive Bidding	N/A	01-Mar-2024	08-Mar-2024	20-Mar-2024	20-Mar-2024	25-Mar-2024	March 26 - April 5, 2024	11-Apr-2024	11-Apr-2024	16-Apr-2024	19-Apr-2024		Government of the Philippines	4,975,000.00		4,925,251.68		(SAC, NACAP & COA)	06-Mar-24	06-Mar-24	06-Mar-24	06-Mar-24	06-Mar-24		
24G00110 310203210736000	Concreting of Brgy. Alangilan FMR, Brgy. Alangilan, Bacolod City, Negros Occidental	BCDEO	No	Competitive Bidding	22-Feb-2024	01-Mar-2024	08-Mar-2024	20-Mar-2024	20-Mar-2024	26-Mar-2024	April 11-16, 2024	09-May-2024	09-May-2024	15-May-2024	17-May-2024		Government of the Philippines	24,875,000.00		24,669,905.05		(SAC, NACAP, COA & DAR)	06-Mar-24	06-Mar-24	06-Mar-24	06-Mar-24	06-Mar-24		
24G00111 310203210718000	Concreting of Brgy. Estefania FMR, Brgy. Estefania, Bacolod City, Negros Occidental	BCDEO	No	Competitive Bidding	22-Feb-2024	01-Mar-2024	08-Mar-2024	20-Mar-2024	20-Mar-2024	25-Mar-2024	March 26- April 24, 2024	24-Apr-2024	25-Apr-2024	29-Apr-2024	1-May-2024		Government of the Philippines	9,850,000.00		9,850,487.95		(SAC, NACAP, COA & DAR)	06-Mar-24	06-Mar-24	06-Mar-24	06-Mar-24	06-Mar-24		
24G00112 310203210738000	Concreting of Brgy. Granada FMR, Brgy. Granada, Bacolod City, Negros Occidental	BCDEO	No	Competitive Bidding	22-Feb-2024	01-Mar-2024	08-Mar-2024	20-Mar-2024	20-Mar-2024	27-Mar-2024	April 1- May 14, 2024	15-May-2024	15-May-2024	20-May-2024	22-May-2024		Government of the Philippines	49,750,000.00		49,217,847.72		(SAC, NACAP, COA & DAR)	06-Mar-24	06-Mar-24	06-Mar-24	06-Mar-24	06-Mar-24		
24G00113 310203210737000	Concreting of Brgy. Vista Alegre FMR, Brgy. Vista Alegre, Bacolod City, Negros Occidental	BCDEO	No	Competitive Bidding	22-Feb-2024	01-Mar-2024	08-Mar-2024	20-Mar-2024	20-Mar-2024	26-Mar-2024	April 23- May 8, 2024	09-May-2024	09-May-2024	15-May-2024	17-May-2024		Government of the Philippines	24,875,000.00		24,671,424.04		(SAC, NACAP, COA & DAR)	06-Mar-24	06-Mar-24	06-Mar-24	06-Mar-24	06-Mar-24		
24G00114 300205100010000	Construction /Rehabilitation of Water Supply/ Septage and Sewerage/ Rainwater Collector System – Rainwater Collector in Public Facilities in Bacolod City, Negros Occidental	BCDEO	No	Competitive Bidding	N/A	27-Mar-2024	07-Apr-2024	16-Apr-2024	16-Apr-2024	18-Apr-2024	April 19-25, 2024	24-Apr-2024	24-Apr-2024	26-Apr-2024	30-Apr-2024		Government of the Philippines	2,895,000.00		2,884,794.00									
24G00115 200009100010000	Repair/ Maintenance of Public Buildings : 1. Repair/Maintenance of DOST Building Negros Occidental Provincial Science and Technology Office Building, Cottage Road, Brgy. 9, Bacolod City, Negros Occidental 2. Repair/Maintenance of DPWH Building Bacolod City DEO, DE and ADE Office , Zardonyx St., Brgy. Taculing, Bacolod City, Negros Occidental	BCDEO	No	Competitive Bidding	N/A	03-Apr-2																							

ONGOING PROCUREMENT ACTIVITIES																			
0060.MOOE	LOT 1: Supply of Equipment parts necessary in the Motorpool for Preventive Maintenance Program of Service vehicles and Equipment, assigned in this District.	Maintenance Section	No	NP-53.9 - Small Value Procurement	N/A	14-Jun-24	N/A	21-Jun-24	21-Jun-24	26-Jun-24	28-Jun-24							GoP	233,630.40
	LOT 2: Supply of Manual Hydraulic IC stacker and Cutting Outfit Set necessary in the Motorpool for Preventive Maintenance Program of Service vehicles and	Maintenance Section	No	NP-53.9 - Small Value Procurement	N/A	14-Jun-24	N/A	21-Jun-24	21-Jun-24	26-Jun-24	28-Jun-24							GoP	120,718.80
	LOT 3: Supply of various parts needed for the Preventive Maintenance Program of Hyundai Hydraulic Excavator (Model: R140W-9), 2012 (F17-84), Heavy Equipment, assigned in the Maintenance Section, this District.	Maintenance Section	No	NP-53.9 - Small Value Procurement	N/A	14-Jun-24	N/A	21-Jun-24	21-Jun-24	26-Jun-24	28-Jun-24							GoP	499,500.00
0061.MOOE	Supply of reinforced concrete for the repair of regulatory, warning and directional signages along National Roads and Bridges by the Maintenance Section, DPWH -	Maintenance Section	No	NP-53.9 - Small Value Procurement	N/A	14-Jun-24	N/A	21-Jun-24	21-Jun-24	26-Jun-24	28-Jun-24							GoP	514,680.00
0062.MOOE	Supply of guardrails to ensure the safety of the public, DPWH - Bacolod City District Engineering Office	Maintenance Section	No	NP-53.9 - Small Value Procurement	N/A	14-Jun-24	N/A	21-Jun-24	21-Jun-24	26-Jun-24	28-Jun-24							GoP	926,114.00
0063.EAO	Purchase of Janitorial Supplies for use in various Sections of DPWH - Bacolod City District Engineering Office	Maintenance Section	No	NP-53.9 - Small Value Procurement	N/A	22-Jun-24	N/A	01-Jul-24	01-Jul-24	04-Jul-24	08-Jul-24							GoP	504,786.00
0064.EAO	Purchase of Electrical and Construction Supplies for use in various Sections of DPWH - Bacolod City District Engineering Office.	Maintenance Section	No	NP-53.9 - Small Value Procurement	N/A	22-Jun-24	N/A	01-Jul-24	01-Jul-24	04-Jul-24	08-Jul-24							GoP	268,543.80
0065.EAO	Supply of Various drilling parts for use in Subsoil Drilling Machine Hydraulic rotary w/ Power Unit Bhp	Maintenance Section	No	NP-53.9 - Small Value Procurement	N/A	30-Jun-24	N/A	08-Jul-24	08-Jul-24	10-Jul-24	12-Jul-24							GoP	130,180.00
0066.EAO	Address tires for use in the service vehicle Toyota Hilux with spare tire, assigned to Engr. Khrista Joy M. Cornel of the Planning and Design Section of this	Maintenance Section	No	NP-53.9 - Small Value Procurement	N/A	30-Jun-24	N/A	08-Jul-24	08-Jul-24	10-Jul-24	12-Jul-24							GoP	55,200.00
0067.EAO	Supply of Various Chemicals for use in the various test conducted in the QAS Laboratory.	Maintenance Section	No	NP-53.9 - Small Value Procurement	N/A	30-Jun-24	N/A	08-Jul-24	08-Jul-24	10-Jul-24	12-Jul-24							GoP	77,423.70
Total Allotted Budget of Procurement Activities																		6,695,156.89	21,764,137.21
Total Contract Price of Procurement Activities Conducted																		5,157,624.43	18,684,913.60
Total Savings (Total Allotted Budget - Total Contract Price)																		52,301,832.13	

III. Consulting Services																			
COMPLETED PROCUREMENT ACTIVITIES																			
24CSGO01	Consulting Services for the Conduct of Preliminary Detailed Engineering (Geotechnical Exploration) of Bakyas Creek, Ngalan River, Magsungay River (Phase 7), Banago River, Mambuloc Creek, Pahanocony (Phase 5), Mandalagan River (Phase 4), and Multi-Purpose Building at Barangay Mansilingan	BCDEO	No	Competitive Bidding	N/a	March 5-11, 2024	19-Mar-2024	12-Mar-2024	01-Apr-2024	02-Apr-2024	April 4-8, 2024	11-Apr-2024	15-Apr-2024	16-Apr-2024	17-Apr-2024			Government of the Philippines	2,452,000.00
24CSGO02	Consulting Services for The Maintenance Repair and Rehabilitation of Infrastructure Facilities and Other Related Activities - Maintenance Services for Automated Traffic Data Collection Program	BCDEO	No	Competitive Bidding	N/a	March 18-24, 2024	02-Apr-2024	25-Mar-2024	15-Apr-2024	16-Apr-2024	April 18-20, 2024	23-Apr-2024	24-Apr-2024	26-Apr-2024	29-Apr-2024			Government of the Philippines	736,000.00
Total Allotted Budget of Procurement Activities																		3,188,000.00	2,448,800.00
Total Contract Price of Procurement Activities Conducted																		728,639.94	
Total Savings (Total Allotted Budget - Total Contract Price)																		10,560.06	3,177,439.94


Prepared by:


HELEN S. ESPERANILLA
BAC Secretariat

Recommended for Approval by:


LIONEL DEXTER M. BESA
BAC Chairperson

APPROVED:


ABRAHAM C. VILLAREAL
Head of the Procuring Entity