

Procurement Monitoring Report as of June 30, 2023

DPWH PALAWAN 3RD DISTRICT ENGINEERING OFFICE

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity ?	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from	
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion		
COMPLETED PROCUREMENT ACTIVITIES																																	
Civil Works																																	
300256106953000	23EG0001	Construction of Multi-Purpose Building, (Covered Court) at Barangay Bacungan, City of Puerto Princesa, Palawan	Construction Section	Yes	Competitive Bidding	24/10/2022	27/10/2022	03/11/2022	15/11/2022	15/11/2022	16/11/2023	18/11/2022	28/11/2022	30/01/2023	08/02/2023	09/02/2023	N/A	N/A	Government of the Philippines (current year's budget)	5,445,000.00		5,445,000.00	5,363,289.35		5,363,289.35		10/31/22	10/31/22	10/31/22	10/31/22	10/31/22	N/A	Completed
310108101142000	23EG0002	Construction of Multi-Purpose Building, Barangay Banca-bancao, Puerto Princesa City, Palawan	Construction Section	Yes	Competitive Bidding	15/11/2022	18/11/2022	25/11/2022	09/12/2022	09/12/2022	12/12/2022	13/12/2022	27/12/2022	30/01/2023	08/02/2023	09/02/2023	N/A	N/A	Government of the Philippines (current year's budget)	5,445,000.00		5,445,000.00	5,390,476.02		5,390,476.02		11/22/22	11/22/22	11/22/22	11/22/22	11/22/22	N/A	Completed
200000100491000	23EG0003	Construction of Multi-Purpose Building, Barangay Binduyan, Puerto Princesa City, Palawan	Construction Section	Yes	Competitive Bidding	05/10/2022	08/10/2022	15/10/2022	28/10/2022	28/10/2022	29/10/2022	03/11/2022	15/11/2022	30/01/2023	08/02/2023	09/02/2023	N/A	N/A	Government of the Philippines (current year's budget)	5,445,000.00		5,445,000.00	5,363,491.54		5,363,491.54		10/12/22	10/12/22	10/12/22	10/12/22	10/12/22	N/A	Completed
200000100017000	23EG0004	Road Widening - Puerto Princesa North Rd, K0061 + 500 - K0062 + 615, Puerto Princesa City, Palawan	Construction Section	Yes	Competitive Bidding	21/09/2022	24/09/2022	01/10/2022	13/10/2022	13/10/2022	14/10/2022	15/10/2022	15/03/2023	16/03/2023	24/03/2023	27/03/2023	N/A	N/A	Government of the Philippines (current year's budget)	48,527,640.00		48,527,640.00	47,555,858.50		47,555,858.50		09/28/22	09/28/22	09/28/22	09/28/22	09/28/22	N/A	Completed
200000100017000	23EG0005	Construction of Langogan Pedestrian Hanging Bridge, Barangay Langogan, Puerto Princesa City, Palawan	Construction Section	Yes	Competitive Bidding	15/11/2022	18/11/2022	25/11/2022	09/12/2022	09/12/2022	12/12/2022	13/12/2022	15/03/2023	16/03/2023	24/03/2023	27/03/2023	N/A	N/A	Government of the Philippines (current year's budget)	6,435,000.00		6,435,000.00	6,305,976.72		6,305,976.72		11/22/22	11/22/22	11/22/22	11/22/22	11/22/22	N/A	Completed
200000100230000	23EG0006	Construction of Multi-Purpose Building, Barangay Concepcion, Puerto Princesa City, Palawan	Construction Section	Yes	Competitive Bidding	05/10/2022	08/10/2022	15/10/2022	28/10/2022	28/10/2022	29/10/2022	03/11/2022	15/11/2022	30/01/2023	08/02/2023	09/02/2023	N/A	N/A	Government of the Philippines (current year's budget)	5,445,000.00		5,445,000.00	5,374,100.29		5,374,100.29		10/12/22	10/12/22	10/12/22	10/12/22	10/12/22	N/A	Completed
310108101139000	23EG0007	Construction of Multi-Purpose Building at Barangay Magsaysay, Aborlan, Palawan	Construction Section	Yes	Competitive Bidding	05/10/2022	08/10/2022	15/10/2022	28/10/2022	28/10/2022	29/10/2022	03/11/2022	15/11/2022	30/01/2023	08/02/2023	09/02/2023	N/A	N/A	Government of the Philippines (current year's budget)	5,445,000.00		5,445,000.00	5,363,491.54		5,363,491.54		10/12/22	10/12/22	10/12/22	10/12/22	10/12/22	N/A	Completed
310108101141000	23EG0008	Construction of Multi-Purpose Building, Barangay Manalo, Puerto Princesa City, Palawan	Construction Section	Yes	Competitive Bidding	24/10/2022	27/10/2022	03/11/2022	15/11/2022	15/11/2022	16/11/2022	18/11/2022	28/11/2022	30/01/2023	08/02/2023	09/02/2023	N/A	N/A	Government of the Philippines (current year's budget)	5,445,000.00		5,445,000.00	5,431,992.21		5,431,992.21		10/31/22	10/31/22	10/31/22	10/31/22	10/31/22	N/A	Completed
200000100019000	23EG0009	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Puerto Princesa South Rd. - K0000+578 - K0000+718.86, Puerto Princesa City, Palawan	Construction Section	Yes	Competitive Bidding	29/11/2022	02/12/2022	09/12/2022	22/12/2022	22/12/2022	23/12/2022	27/12/2022	15/03/2023	16/03/2023	24/03/2023	27/03/2023	N/A	N/A	Government of the Philippines (current year's budget)	5,056,800.00		5,056,800.00	5,006,155.38		5,006,155.38		12/06/22	12/06/22	12/06/22	12/06/22	12/06/22	N/A	Completed
200000100019000	23EG0010	Construction of By-Pass and Diversion Roads - Rampano Road, Puerto Princesa City (Connecting Puerto Princesa South Road and Irawan-Tagburos Rd.) Phase 3, Station 00+705.86 - 01+386.96 & Station 02+565.00 - 04+725.44, Puerto	Construction Section	Yes	Competitive Bidding	15/11/2022	18/11/2022	25/11/2022	09/12/2022	09/12/2022	12/12/2022	13/12/2022	28/11/2022	31/01/2023	08/02/2023	09/02/2023	N/A	N/A	Government of the Philippines (current year's budget)	82,025,000.00		82,025,000.00	81,122,725.00		81,122,725.00		11/22/22	11/22/22	11/22/22	11/22/22	11/22/22	N/A	Completed
200000100019000	23EG0011	Construction of Multi-Purpose Building, Barangay Sagpangan, Aborlan, Palawan	Construction Section	Yes	Competitive Bidding	05/10/2022	08/10/2022	15/10/2022	28/10/2022	28/10/2022	29/10/2022	03/11/2022	15/11/2022	30/01/2023	08/02/2023	09/02/2023	N/A	N/A	Government of the Philippines (current year's budget)	5,445,000.00		5,445,000.00	5,390,550.00		5,390,550.00		10/12/22	10/12/22	10/12/22	10/12/22	10/12/22	N/A	Completed
200000100019000	23EG0012	Construction of Multi-Purpose Building at Barangay San Miguel, Puerto Princesa City, Palawan	Construction Section	Yes	Competitive Bidding	15/11/2022	18/11/2022	25/11/2022	09/12/2022	09/12/2022	12/12/2022	13/12/2022	28/11/2022	30/01/2023	08/02/2023	09/02/2023	N/A	N/A	Government of the Philippines (current year's budget)	5,445,000.00		5,445,000.00	5,393,370.75		5,393,370.75		11/22/22	11/22/22	11/22/22	11/22/22	11/22/22	N/A	Completed
300255100080000	23EG0013	Construction of Multi-Purpose Building, Barangay Sta. Cruz, Puerto Princesa City, Palawan	Construction Section	Yes	Competitive Bidding	24/10/2022	27/10/2022	03/11/2022	15/11/2022	15/11/2022	16/11/2022	18/11/2022	28/11/2022	30/01/2023	08/02/2023	09/02/2023	N/A	N/A	Government of the Philippines (current year's budget)	5,445,000.00		5,445,000.00	5,417,775.00		5,417,775.00		10/31/22	10/31/22	10/31/22	10/31/22	10/31/22	N/A	Completed
300221101226000	23EG0014	Construction of Drainage Structure, Barangay San Miguel, Station 00+000 - 00+100, Puerto Princesa City, Palawan	Construction Section	Yes	Competitive Bidding	29/11/2022	02/12/2022	09/12/2022	22/12/2022	22/12/2022	23/12/2022	27/12/2022	29/12/2022	30/01/2023	08/02/2023	09/02/2023	N/A	N/A	Government of the Philippines (current year's budget)	4,900,000.00		4,900,000.00	4,826,577.00		4,826,577.00		12/06/22	12/06/22	12/06/22	12/06/22	12/06/22	N/A	Completed
300200100003000	23EG0015	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Puerto Princesa South Road - K0038+000 - K0039+000, Puerto Princesa City	Construction Section	Yes	NP-53.2 Emergency Cases	15/11/2022	18/11/2022	25/11/2022	22/12/2022	22/12/2022	23/12/2022	27/12/2022	29/12/2022	30/01/2023	08/02/2023	09/02/2023	N/A	N/A	Government of the Philippines (current year's budget)	34,104,980.00		34,104,980.00	33,763,936.22		33,763,936.22		11/22/22	11/22/22	11/22/22	11/22/22	11/22/22	N/A	Completed
300255100080000	23EG0016	Construction of Flood Control Structure, Barangay Maoyon, Station 00+0480 - 00+514.13, Puerto Princesa City, Palawan	Construction Section	Yes	Competitive Bidding	29/11/2022	02/12/2022	09/12/2022	22/12/2022	22/12/2022	23/12/2022	27/12/2022	29/12/2022	30/01/2023	08/02/2023	09/02/2023	N/A	N/A	Government of the Philippines (current year's budget)	4,900,000.00		4,900,000.00	4,865,000.00		4,865,000.00		12/06/22	12/06/22	12/06/22	12/06/22	12/06/22	N/A	Completed
200000100017000	23EG0017	Road Widening - Puerto Princesa North Rd - K0033+528 - K0034+000, Puerto Princesa City, Palawan	Construction Section	Yes	Competitive Bidding	24/10/2022	27/10/2022	03/11/2022	15/11/2022	15/11/2022	16/11/2022	18/11/2022	28/11/2022	30/01/2023	08/02/2023	09/02/2023	N/A	N/A	Government of the Philippines (current year's budget)	19,592,160.00		19,592,160.00	19,200,405.74		19,200,405.74		10/31/22	10/31/22	10/31/22	10/31/22	10/31/22	N/A	Completed
300200100003000	23EG0018	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Puerto Princesa South Rd - K0052 + 506 - K0052 + 907, Puerto Princesa City, Palawan	Construction Section	Yes	Competitive Bidding	21/09/2022	24/09/2022	01/10/2022	13/10/2022	13/10/2022	14/10/2022	15/10/2022	20/02/2023	20/02/2023	27/02/2023	28/02/2023	N/A	N/A	Government of the Philippines (current year's budget)	24,500,000.00		24,500,000.00	24,132,368.28		24,132,368.28		09/28/22	09/28/22	09/28/22	09/28/22	09/28/22	N/A	Completed

Procurement Monitoring Report as of June 30, 2023

DPWH PALAWAN 3RD DISTRICT ENGINEERING OFFICE

Code (PAP)	Procurement Project		PMO/ End-User	Is this an Early Procurement Activity ?	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation							Remarks (Explaining changes from)
						Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/		
300200100003000	23EG0019	Construction of Road, Barangay Mangingsda, Station 00+000 - 00+371, Puerto Princesa City, Palawan	Construction Section	Yes	Competitive Bidding	21/09/2022	24/09/2022	01/10/2022	13/10/2022	13/10/2022	14/10/2022	15/10/2022	20/02/2023	30/01/2023	08/02/2023	09/02/2023	N/A	N/A	Government of the Philippines (current year's budget)	5,880,000.00		5,880,000.00	5,793,412.80		5,793,412.80		09/28/22	09/28/22	09/28/22	09/28/22	09/28/22	N/A	Completed	
300200100003000	23EG0021	Construction of Road, Barangay Salvacion, Station 00+000 - 00+306, Puerto Princesa City, Palawan	Construction Section	Yes	Competitive Bidding	24/10/2022	27/10/2022	03/11/2022	15/11/2022	15/11/2022	16/11/2022	18/11/2022	29/11/2022	30/01/2023	08/02/2023	09/02/2023	N/A	N/A	Government of the Philippines (current year's budget)	4,900,000.00		4,900,000.00	4,871,425.54		4,871,425.54		10/31/22	10/31/22	10/31/22	10/31/22	10/31/22	N/A	Completed	
300200100003000	23EG0023	Construction of Road, Barangay Cabayugan, Station 00+000 - 00+328, Puerto Princesa City, Palawan	Construction Section	Yes	Competitive Bidding	24/10/2022	27/10/2022	03/11/2022	15/11/2022	15/11/2022	16/11/2022	18/11/2022	29/11/2022	30/01/2023	08/02/2023	09/02/2023	N/A	N/A	Government of the Philippines (current year's budget)	5,390,000.00		5,390,000.00	5,299,848.00		5,299,848.00		10/31/22	10/31/22	10/31/22	10/31/22	10/31/22	N/A	Completed	
300200100003000	23EG0024	Construction of Road, Barangay Iraan - Section 1 - Station 00+000 - 00+183 & Section 2 - Station 00+000 - 00+200, Aborlan, Palawan	Construction Section	Yes	Competitive Bidding	05/10/2022	08/10/2022	15/10/2022	28/10/2022	28/10/2022	29/10/2022	03/11/2022	15/11/2022	30/01/2023	08/02/2023	09/02/2023	N/A	N/A	Government of the Philippines (current year's budget)	5,390,000.00		5,390,000.00	5,336,119.80		5,336,119.80		10/12/22	10/12/22	10/12/22	10/12/22	10/12/22	N/A	Completed	
300200100003000	23EG0025	Construction of Road, Barangay Irawan, Station 00+000 - 00+354, Puerto Princesa City, Palawan	Construction Section	Yes	Competitive Bidding	15/11/2022	18/11/2022	25/11/2022	22/12/2022	22/12/2022	23/12/2022	27/12/2022	29/12/2022	30/01/2023	08/02/2023	09/02/2023	N/A	N/A	Government of the Philippines (current year's budget)	4,900,000.00		4,900,000.00	4,802,002.70		4,802,002.70		11/22/22	11/22/22	11/22/22	11/22/22	11/22/22	N/A	Completed	
300200100003000	23EG0026	Construction of Road, Barangay Isaub, Station 00+000 - Sta. 0+410, Aborlan, Palawan	Construction Section	Yes	Competitive Bidding	21/09/2022	24/09/2022	01/10/2022	13/10/2022	13/10/2022	14/10/2022	15/10/2022	28/10/2022	30/01/2023	08/02/2023	09/02/2023	N/A	N/A	Government of the Philippines (current year's budget)	5,445,000.00		5,445,000.00	5,336,035.53		5,336,035.53		09/28/22	09/28/22	09/28/22	09/28/22	09/28/22	N/A	Completed	
300200100003000	23EG0027	Construction of Detachment Naval Coastal Base, Oyster Bay, Brgy. Bahile, Puerto Princesa City	Construction Section	No	Competitive Bidding	07/02/2023	10/02/2023	17/02/2023	15/03/2023	15/03/2023	16/03/2023	16/03/2023	20/03/2023	22/03/2023	27/03/2023	28/03/2023	N/A	N/A	Government of the Philippines (current year's budget)	36,260,000.00		36,260,000.00	35,860,992.41		35,860,992.41		02/14/23	02/14/23	02/14/23	02/14/23	02/14/23	N/A	Completed	
300200100003000	23EG0028	Construction of Local Road, Calatubog to Parang, Brgy. Sta. Cruz, Station 00+000 - 00+918, Puerto Princesa City, Palawan	Construction Section	No	Competitive Bidding	07/02/2023	10/02/2023	17/02/2023	01/03/2023	01/03/2023	02/03/2023	13/03/2023	20/03/2023	22/03/2023	27/03/2023	28/03/2023	N/A	N/A	Government of the Philippines (current year's budget)	14,920,500.00		14,920,500.00	14,697,420.40		14,697,420.40		02/14/23	02/14/23	02/14/23	02/14/23	02/14/23	N/A	Completed	
300200100003000	23EG0029	Replacement of Permanent Weak Bridge - San Rafael Br. (B00099PW) along Puerto Princesa North Road, K0062+731.00, Puerto Princesa City	Construction Section	Yes	Competitive Bidding	29/11/2022	02/12/2022	09/12/2022	22/12/2022	22/12/2022	23/12/2022	27/12/2022	29/12/2022	31/01/2023	08/02/2023	09/02/2023	N/A	N/A	Government of the Philippines (current year's budget)	94,080,000.00		94,080,000.00	92,636,916.49		92,636,916.49		12/06/22	12/06/22	12/06/22	12/06/22	12/06/22	N/A	Completed	
300200100003000	23EG0030	Construction of Access Roads to Barangays Aporawan, Barake, Magbabadil, Mabini to Poblacion, in support of Coconut, Cacao, and Oil Palm Industry, Station 00+000 - 01+120, Aborlan, Palawan	Construction Section	Yes	Competitive Bidding	15/11/2022	18/11/2022	25/11/2022	09/12/2022	09/12/2022	12/12/2022	13/12/2022	28/12/2022	30/01/2023	08/02/2023	09/02/2023	N/A	N/A	Government of the Philippines (current year's budget)	49,000,000.00		49,000,000.00	48,471,726.34		48,471,726.34		11/22/22	11/22/22	11/22/22	11/22/22	11/22/22	N/A	Completed	
300200100003000	23EG0031	Construction (Completion) of Multi-Purpose Building at Barangay Isaub, Aborlan, Palawan	Construction Section	No	Competitive Bidding	07/02/2023	10/02/2023	17/02/2023	01/03/2023	01/03/2023	02/03/2023	07/03/2023	27/03/2023	28/03/2023	05/04/2023	10/04/2023	N/A	N/A	Government of the Philippines (current year's budget)	2,970,000.00		2,970,000.00	2,940,345.20		2,940,345.20		02/14/23	02/14/23	02/14/23	02/14/23	02/14/23	N/A	Completed	
300200100003000	23EG0032	Construction (Completion) of Multi-Purpose Facility (Processing Plant) of Apurawan-Culandanum Kaanib Producer Cooperative, Apurawan, Aborlan,Palawan	Construction Section	No	Competitive Bidding	07/02/2023	10/02/2023	17/02/2023	01/03/2023	01/03/2023	02/03/2023	07/03/2023	12/04/2023	13/04/2023	21/04/2023	24/04/2023	N/A	N/A	Government of the Philippines (current year's budget)	2,970,000.00		2,970,000.00	2,939,620.60		2,939,620.60		02/14/23	02/14/23	02/14/23	02/14/23	02/14/23	N/A	Completed	
300200100003000	23EG0033	Construction of Road, Sitio Communal Multi-Purpose Cooperative Road connecting Barangay Road of Iraan in support of Oil Palm Industry, Station 00+000 - 01+090, Iraan, Aborlan, Palawan	Construction Section	Yes	Competitive Bidding	24/10/2022	27/10/2022	03/11/2022	15/11/2022	15/11/2022	16/11/2022	18/11/2022	29/11/2022	30/01/2023	08/02/2023	09/02/2023	N/A	N/A	Government of the Philippines (current year's budget)	32,968,180.00		32,968,180.00	32,303,089.00		32,303,089.00		10/31/22	10/31/22	10/31/22	10/31/22	10/31/22	N/A	Completed	
300200100003000	23EG0034	Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Puerto Princesa North Rd. - K0027+375 - K0028+000, K0069+482 - K0069+560, Puerto Princesa City, Palawan	Construction Section	Yes	Competitive Bidding	29/11/2022	02/12/2022	09/12/2022	22/12/2022	22/12/2022	23/12/2022	27/12/2022	15/03/2023	16/03/2023	24/03/2023	27/03/2023	N/A	N/A	Government of the Philippines (current year's budget)	48,805,960.00		48,805,960.00	48,562,023.90		48,562,023.90		12/06/22	12/06/22	12/06/22	12/06/22	12/06/22	N/A	Completed	
300200100003000	23EG0035	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Puerto Princesa South Rd. - K0010+350 - K0010+500, K0056 + 450 - K0056 + 544, Puerto Princesa City, Palawan	Construction Section	Yes	Competitive Bidding	29/11/2022	02/12/2022	09/12/2022	22/12/2022	22/12/2022	23/12/2022	27/12/2022	12/04/2023	13/04/2023	21/04/2023	24/04/2023	N/A	N/A	Government of the Philippines (current year's budget)	5,880,000.00		5,880,000.00	5,823,583.80		5,823,583.80		12/06/22	12/06/22	12/06/22	12/06/22	12/06/22	N/A	Completed	
300200100003000	23EG0037	Construction of DPWH Palawan 3rd DEO Annex Building, Puerto Princesa City, Palawan	Construction Section	Yes	Competitive Bidding	29/11/2022	02/12/2022	09/12/2022	22/12/2022	22/12/2022	23/12/2022	15/10/2022	29/12/2022	31/01/2023	08/02/2023	09/02/2023	N/A	N/A	Government of the Philippines (current year's budget)	57,900,000.00		57,900,000.00	57,601,997.00		57,601,997.00		12/06/22	12/06/22	12/06/22	12/06/22	12/06/22	N/A	Completed	
300200100003000	23EG0039	Construction of Multi-Purpose Building (Covered Court), at Barangay Sta. Monica, City of Puerto Princesa, Palawan	Construction Section	Yes	Competitive Bidding	05/10/2022	08/10/2022	15/10/2022	28/10/2022	28/10/2022	29/10/2022	03/11/2022	27/03/2023	28/03/2023	05/04/2023	10/04/2023	N/A	N/A	Government of the Philippines (current year's budget)	5,445,000.00		5,445,000.00	5,426,279.69		5,426,279.69		10/12/22	10/12/22	10/12/22	10/12/22	10/12/22	N/A	Completed	
300200100003000	23EG0040	Construction of Multi-Purpose Building (Covered Court), at Barangay Tiniguiban, City of Puerto Princesa, Palawan	Construction Section	Yes	Competitive Bidding	05/10/2022	08/10/2022	15/10/2022	28/10/2022	28/10/2022	29/10/2022	03/11/2022	27/03/2023	28/03/2023	05/04/2023	10/04/2023	N/A	N/A	Government of the Philippines (current year's budget)	5,445,000.00		5,445,000.00	5,367,524.56		5,367,524.56		10/12/22	10/12/22	10/12/22	10/12/22	10/12/22	N/A	Completed	
300200100003000	23EG0045	Construction of Multi-Purpose Building, Barangay Sta. Monica, Puerto Princesa City, Palawan	Construction Section	Yes	Competitive Bidding	08/11/2022	11/11/2022	18/11/2022	01/12/2022	01/12/2022	02/12/2022	05/12/2022	27/03/2023	28/03/2023	05/04/2023	10/04/2023	N/A	N/A	Government of the Philippines (current year's budget)	5,445,000.00		5,445,000.00	5,418,631.94		5,418,631.94		11/15/22	11/15/22	11/15/22	11/15/22	11/15/22	N/A	Completed	

Procurement Monitoring Report as of June 30, 2023

DPWH PALAWAN 3RD DISTRICT ENGINEERING OFFICE

Code (PAP)	Procurement Project		PMO/ End-User	Is this an Early Procurement Activity ?	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation							Remarks (Explaining changes from)
						Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/		
302020100003000	23EG0046	Construction of Road, Barangay Bagumbayan- Station 00+000 - 00+183, Puerto Princesa City, Palawan	Construction Section	Yes	Competitive Bidding	08/11/2022	11/11/2022	18/11/2022	01/12/2022	01/12/2022	02/12/2022	05/12/2022	15/03/2023	16/03/2023	23/03/2023	24/03/2023	N/A	N/A	Government of the Philippines (current year's budget)	4,900,000.00		4,900,000.00	4,883,973.50		4,883,973.50		11/15/22	11/15/22	11/15/22	11/15/22	11/15/22	N/A	Completed	
302020100003000	23EG0047	Construction of Solar Water System, Barangay Sagpangan, Aborlan, Palawan	Construction Section	No	Competitive Bidding	07/02/2023	10/02/2023	17/02/2023	01/03/2023	01/03/2023	02/03/2023	07/03/2023	20/03/2023	22/03/2023	27/03/2023	28/03/2023	N/A	N/A	Government of the Philippines (current year's budget)	9,800,000.00		9,800,000.00	9,599,034.22		9,599,034.22		02/14/23	02/14/23	02/14/23	02/14/23	02/14/23	N/A	Completed	
302020100003000	23EG0048	Construction of Solar Water System, Barangay Magsaysay, Aborlan, Palawan	Construction Section	No	Competitive Bidding	07/02/2023	10/02/2023	17/02/2023	01/03/2023	01/03/2023	02/03/2023	07/03/2023	20/03/2023	22/03/2023	27/03/2023	28/03/2023	N/A	N/A	Government of the Philippines (current year's budget)	9,800,000.00		9,800,000.00	9,702,906.50		9,702,906.50		02/14/23	02/14/23	02/14/23	02/14/23	02/14/23	N/A	Completed	
302020100003000	23EG0049	Construction of Solar Water System, Barangay Langogan, Puerto Princesa City, Palawan	Construction Section	No	Competitive Bidding	07/02/2023	10/02/2023	17/02/2023	01/03/2023	01/03/2023	02/03/2023	07/03/2023	20/03/2023	22/03/2023	27/03/2023	28/03/2023	N/A	N/A	Government of the Philippines (current year's budget)	9,800,000.00		9,800,000.00	9,695,752.18		9,695,752.18		02/14/23	02/14/23	02/14/23	02/14/23	02/14/23	N/A	Completed	
302020100003000	23EG0050	Construction of Solar Water System, Barangay Binduyan, Puerto Princesa City, Palawan	Construction Section	No	Competitive Bidding	07/02/2023	10/02/2023	17/02/2023	01/03/2023	01/03/2023	02/03/2023	07/03/2023	20/03/2023	22/03/2023	27/03/2023	28/03/2023	N/A	N/A	Government of the Philippines (current year's budget)	9,800,000.00		9,800,000.00	9,599,221.66		9,599,221.66		02/14/23	02/14/23	02/14/23	02/14/23	02/14/23	N/A	Completed	
302020100003000	23EG0052	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - PPSR Jct-Napsan-Apurawan Rd., Station K0035+445 - K0035+541, K0048+400 - K0048+740, Puerto Princesa City, Palawan	Construction Section	No	Competitive Bidding	07/02/2023	10/02/2023	17/02/2023	01/03/2023	01/03/2023	02/03/2023	07/03/2023	20/03/2023	22/03/2023	27/03/2023	28/03/2023	N/A	N/A	Government of the Philippines (current year's budget)	81,655,405.00		81,655,405.00	80,430,505.17		80,430,505.17		02/14/23	02/14/23	02/14/23	02/14/23	02/14/23	N/A	Completed	
302020100003000	23EG0053	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Puerto Princesa South Road , K0044 + 107.67 - K0044 + 287.67, Puerto Princesa City	Construction Section	No	Competitive Bidding	07/02/2023	10/02/2023	17/02/2023	01/03/2023	01/03/2023	02/03/2023	07/03/2023	20/03/2023	22/03/2023	27/03/2023	28/03/2023	N/A	N/A	Government of the Philippines (current year's budget)	13,734,700.00		13,734,700.00	13,597,402.00		13,597,402.00		02/14/23	02/14/23	02/14/23	02/14/23	02/14/23	N/A	Completed	
302020100003000	23EG0054	Construction of Hangar, Military Ramp and Taxiway, Naval Station Apolinario Jalandoon (NSAJ), Brgy. San Miguel, Puerto Princesa City, Palawan	Construction Section	No	Competitive Bidding	07/02/2023	10/02/2023	17/02/2023	01/03/2023	01/03/2023	02/03/2023	07/03/2023	20/03/2023	22/03/2023	27/03/2023	28/03/2023	N/A	N/A	Government of the Philippines (current year's budget)	36,227,065.00		36,227,065.00	35,502,147.03		35,502,147.03		02/14/23	02/14/23	02/14/23	02/14/23	02/14/23	N/A	Completed	
302020100003000	23EG0056	Replacement of Permanent Weak Bridge - Concepcion Br. (B00101PW) along Puerto Princesa North Road, K0066+678.10, Puerto Princesa City	Construction Section	No	Competitive Bidding	07/02/2023	10/02/2023	17/02/2023	01/03/2023	01/03/2023	02/03/2023	07/03/2023	20/03/2023	22/03/2023	27/03/2023	28/03/2023	N/A	N/A	Government of the Philippines (current year's budget)	115,800,000.00		115,800,000.00	114,630,463.29		114,630,463.29		02/14/23	02/14/23	02/14/23	02/14/23	02/14/23	N/A	Completed	
302020100003000	23EG0057	Concreting of Brgy. Mangingisda FMR, Sta. 000+371.00 - Sta. 000+857.00, Brgy. Mangingisda, Puerto Princesa City, Palawan	Construction Section	No	Competitive Bidding	28/02/2023	03/03/2023	10/03/2023	23/03/2023	23/03/2023	24/03/2023	29/03/2023	12/04/2023	13/04/2023	21/04/2023	24/04/2023	N/A	N/A	Government of the Philippines (current year's budget)	11,940,000.00		11,940,000.00	11,760,641.17		11,760,641.17		03/07/23	03/07/23	03/07/23	03/07/23	03/07/23	N/A	Completed	
302020100003000	23EG0058	Concreting of Brgy. Plaridel FMR, Sta. 000+000.00 - Sta. 000+593.00, Brgy. Plaridel, Aborlan, Palawan	Construction Section	No	Competitive Bidding	28/02/2023	03/03/2023	10/03/2023	23/03/2023	23/03/2023	24/03/2023	29/03/2023	12/04/2023	13/04/2023	21/04/2023	24/04/2023	N/A	N/A	Government of the Philippines (current year's budget)	11,940,000.00		11,940,000.00	11,821,191.07		11,821,191.07		03/07/23	03/07/23	03/07/23	03/07/23	03/07/23	N/A	Completed	
302020100003000	23EG0059	Concreting of Brgy. Napsan FMR, Station 00+357.00 - Station 01+071.00, Brgy. Napsan, Puerto Princesa City, Palawan	Construction Section	No	Competitive Bidding	28/02/2023	03/03/2023	10/03/2023	23/03/2023	23/03/2023	24/03/2023	29/03/2023	12/04/2023	13/04/2023	21/04/2023	24/04/2023	N/A	N/A	Government of the Philippines (current year's budget)	11,940,000.00		11,940,000.00	11,929,990.67		11,929,990.67		03/07/23	03/07/23	03/07/23	03/07/23	03/07/23	N/A	Completed	
302020100003000	23EG0060	Rehabilitation/ Major Repair of Permanent Bridges Lebason Br. (B00094PW) along Puerto Princesa North Rd, Puerto Princesa City	Construction Section	No	Competitive Bidding	07/03/2023	10/03/2023	17/03/2023	30/03/2023	30/03/2023	31/03/2023	05/04/2023	12/04/2023	13/04/2023	21/04/2023	24/04/2023	N/A	N/A	Government of the Philippines (current year's budget)	5,194,000.00		5,194,000.00	5,142,046.42		5,142,046.42		03/14/23	03/14/23	03/14/23	03/14/23	03/14/23	N/A	Completed	
302020100003000	23EG0062	Construction of Rainwater Collector System (RWCS) - Rainwater Collector In Public Facilities, DPWH Palawan 3rd DEO Hostel Building, DA-Palawan Research and Experiment Station, Napsan Barangay Hall, Sto. Niño E/S, Napsan	Construction Section	No	Competitive Bidding	25/03/2023	28/03/2023	04/04/2023	17/04/2023	17/04/2023	18/04/2023	24/04/2023	27/04/2023	28/04/2023	08/05/2023	09/05/2023	N/A	N/A	Government of the Philippines (current year's budget)	2,316,000.00		2,316,000.00	2,293,120.08		2,293,120.08		04/01/23	04/01/23	04/01/23	04/01/23	04/01/23	N/A	Completed	
302020100003000	23EG0063	Installation of Road Safety Facilities along Puerto Princesa North Road, K0008+600 - K0030+900 (Intermittent Section) Puerto Princesa North Road, Puerto Princesa City	Maintenance Section	No	Competitive Bidding	05/05/2023	08/05/2023	16/05/2023	29/05/2023	29/05/2023	30/05/2023	02/06/2023	07/06/2023	16/06/2023	20/06/2023	21/06/2023	N/A	N/A	Government of the Philippines (current year's budget)	1,180,198.00	1,180,198.00		1,170,037.24	1,170,037.24			05/13/23	05/13/23	05/13/23	05/13/23	05/13/23	N/A	Completed	
302020100003000	23EG0041	Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads - Irawan-Tagbuross Road - K0014+835 - K0015+601, Puerto Princesa City, Palawan	Construction Section	Yes	Competitive Bidding	24/10/2022	27/10/2022	03/11/2022	15/11/2022	15/11/2022	16/11/2022	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	13,734,700.00		13,734,700.00	N/A		N/A		10/31/22	10/31/22	10/31/22	N/A	N/A	N/A	cancelled	
302020100003000	23EG0051	Rehabilitation/ Major Repair of Permanent Bridges, Lebason Bridge (B00094PW), along Puerto Princesa North Road, Puerto Princesa City	Construction Section	No	Competitive Bidding	07/02/2023	10/02/2023	17/02/2023	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	11,760,000.00		11,760,000.00	N/A		N/A		02/14/23	02/14/23	02/14/23	N/A	N/A	N/A	cancelled	
302020100003000	23EG0061	Renovation/Improvement of District Engineer's Office and DPWH Conference Room, DPWH Palawan 3rd DEO, Barangay Sta. Monica, City of Puerto Princesa, Palawan	Construction Section	No	Competitive Bidding	07/03/2023	10/03/2023	17/03/2023	30/03/2023	30/03/2023	31/03/2023	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	821,000.00		821,000.00	N/A		N/A		03/14/23	03/14/23	03/14/23	N/A	N/A	N/A	cancelled	
Goods																																		
200000100017000	23GEG0001	Supply of Fuel, Oil & Lubricants for use in Various Maintenance Equipment and Vehicles, DPWH - Palawan 3rd DEO, Puerto Princesa City, Palawan	Maintenace Section	No	Competitive Bidding	25/03/2023	28/03/2023	04/04/2023	17/04/2023	17/04/2023	18/04/2023	18/04/2023	25/04/2023	26/04/2023	04/05/2023	05/05/2023	06/06/2023	06/06/2023	Government of the Philippines (current year's budget)	2,402,204.00	2,402,204.00		2,382,404.00	2,382,404.00		NACAP CCW COA	04/01/23	04/01/23	04/01/23	04/01/23	04/01/23	N/A	Completed	

Procurement Monitoring Report as of June 30, 2023

DPWH PALAWAN 3RD DISTRICT ENGINEERING OFFICE


Code (PAP)	Procurement Project		PMO/ End-User	Is this an Early Procurement Activity ?	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from)
						Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/Completion	
20000100017000	23GEG0002	Supply/Delivery of Spare Parts for use in Various Maintenance Equipment, DPWH - Palawan 3rd DEO, Puerto Princesa City, Palawan	Maintenance Section	No	Competitive Bidding	25/03/2023	28/03/2023	04/04/2023	17/04/2023	17/04/2023	18/04/2023	18/04/2023	25/04/2023	26/04/2023	04/05/2023	05/05/2023	06/06/2023	06/06/2023	Government of the Philippines (current year's budget)	702,026.00	702,026.00		700,020.00	700,020.00		NACAP CCW COA	04/01/23	04/01/23	04/01/23	04/01/23	04/01/23	N/A	Completed
300215102576000	23GEG0003	Supply of Fuel, Oil and Lubricants for use in DPWH Palawan 3rd District Engineering Office, Puerto Princesa City, Palawan	All Section	No	Competitive Bidding	05/05/2023	08/05/2023	16/05/2023	29/05/2023	29/05/2023	30/05/2023	31/05/2023	07/06/2023	13/06/2023	20/06/2023	21/06/2023	21/07/2023	21/07/2023	Government of the Philippines (current year's budget)	4,999,966.00		4,999,966.00	4,836,200.00		4,836,200.00	NACAP CCW COA	05/13/23	05/13/23	05/13/23	05/13/23	05/13/23	N/A	Completed
30023860075000	23GEG0004	Supply and Delivery of Consumables for use in Printers and Photocopiers of DPWH - Palawan 3rd DEO, Puerto Princesa City, Palawan	All Section	No	Competitive Bidding	05/05/2023	08/05/2023	16/05/2023	29/05/2023	29/05/2023	30/05/2023	31/05/2023	07/06/2023	13/06/2023	20/06/2023	21/06/2023	20/07/2023	20/07/2023	Government of the Philippines (current year's budget)	2,999,600.00		2,999,600.00	2,993,860.00		2,993,860.00	NACAP CCW COA	05/13/23	05/13/23	05/13/23	05/13/23	05/13/23	N/A	Completed
20000100017000	23GEG0006	Supply/ Delivery of Various Materials for use in Routine Maintenance Activities and Projects along National Roads and Bridges, DPWH - Palawan 3rd DEO, Puerto Princesa City, Palawan	Maintenance Section	No	Competitive Bidding	05/05/2023	08/05/2023	16/05/2023	29/05/2023	29/05/2023	30/05/2023	31/05/2023	07/06/2023	13/06/2023	20/06/2023	21/06/2023	20/07/2023	20/07/2023	Government of the Philippines (current year's budget)	1,000,000.00	1,000,000.00		998,732.00	998,732.00		NACAP CCW COA	05/13/23	05/13/23	05/13/23	05/13/23	05/13/23	N/A	Completed
20000100017000	23GEG0007	Supply/Delivery of Office Supplies for the use of Planning and Design Section DPWH Palawan 3rd DEO, Puerto Princesa City, Palawan	Planning and Design Section	No	Competitive Bidding	05/05/2023	08/05/2023	16/05/2023	29/05/2023	29/05/2023	30/05/2023	31/05/2023	07/06/2023	13/06/2023	20/06/2023	21/06/2023	19/09/2023	19/09/2023	Government of the Philippines (current year's budget)	383,120.00		383,120.00	382,870.00		382,870.00	NACAP CCW COA	05/13/23	05/13/23	05/13/23	05/13/23	05/13/23	N/A	Completed
20000100010000	23GEG0008	Supply/Delivery of Fuels, Oils and Lubricants for the use of Preliminary Detailed Engineering ActivitiesDPWH Palawan 3rd DEO, Puerto Princesa City, Palawan	Planning and Design Section	No	Competitive Bidding	05/05/2023	08/05/2023	16/05/2023	29/05/2023	29/05/2023	30/05/2023	31/05/2023	07/06/2023	13/06/2023	20/06/2023	21/06/2023	19/09/2023	19/09/2023	Government of the Philippines (current year's budget)	287,880.00		287,880.00	277,857.10		277,857.10	NACAP CCW COA	05/13/23	05/13/23	05/13/23	05/13/23	05/13/23	N/A	Completed
20000100017000	23GEG0009	Supply/ Delivery of Inventory Common Supplies for use in Maintenance Section, DPWH - Palawan 3rd DEO, Puerto Princesa City, Palawan	Maintenance Section	No	Competitive Bidding	05/05/2023	08/05/2023	16/05/2023	29/05/2023	29/05/2023	30/05/2023	31/05/2023	07/06/2023	13/06/2023	20/06/2023	21/06/2023	26/07/2023	26/07/2023	Government of the Philippines (current year's budget)	449,900.00	449,900.00		444,900.00	444,900.00		NACAP CCW COA	05/13/23	05/13/23	05/13/23	05/13/23	05/13/23	N/A	Completed
300215100132000	RFQ 2023-02-001 (P.R. # 2023-02-001)	Supply of Fuel for use in Quality Assurance Section, DPWH Palawan 3rd DEO, Puerto Princesa City	Quality Assurance Section	No	NP-53.9 - Small Value Procurement	N/A	20/02/2023	N/A	27/02/2023	27/02/2023	28/02/2023	01/03/2023	01/03/2023	02/03/2023	02/03/2023	02/03/2023	04/07/2023	04/07/2023	Government of the Philippines (current year's budget)	43,559.39		43,559.39	40,459.20		40,459.20	N/A	N/A	N/A	N/A	N/A	N/A	Completed	
310302100590000	RFQ 2023-03-002 (P.R. # 2023-03-002)	Preventive Maintenance of Airconditioning Units of DPWH Palawan 3rd DEO, Puerto Princesa City, Palawan	All Section	No	NP-53.9 - Small Value Procurement	N/A	17/03/2023	N/A	24/03/2023	24/03/2023	25/03/2023	26/03/2023	27/03/2023	28/03/2023	30/03/2023	30/03/2023	28/04/2023	28/04/2023	Government of the Philippines (current year's budget)	71,000.00		71,000.00	69,100.00		69,100.00	N/A	N/A	N/A	N/A	N/A	N/A	Completed	
300203101628000	RFQ 2023-04-003 (P.R. # 2023-03-004)	Supply/Delivery of Fuel for use of Service Vehicle and Heavy Equipment of Palawan Area Equipment Section, DPWH Palawan 3rd District Engineering Office, Puerto Princesa City, Palawan	Palawan Area Equipment Section	No	NP-53.9 - Small Value Procurement	N/A	18/04/2023	N/A	25/04/2023	25/04/2023	26/04/2023	26/04/2023	27/04/2023	27/04/2023	27/04/2023	27/04/2023	29/05/2023	29/05/2023	Government of the Philippines (current year's budget)	99,921.75		99,921.75	99,832.50		99,832.50	N/A	N/A	N/A	N/A	N/A	N/A	Completed	
300203101628000	RFQ 2023-04-004 (P.R. # 2023-03-005)	Spare Parts for the Repair of Hydraulic Crane, Tadano F5-325, Prime Mover H4-143 and Pick Up, Isuzu Fuego H1-4120, DPWH Palawan 3rd District Engineering Office, Puerto Princesa City, Palawan	Maintenance Section	No	NP-53.9 - Small Value Procurement	N/A	18/04/2023	N/A	25/04/2023	25/04/2023	26/04/2023	26/04/2023	27/04/2023	27/04/2023	27/04/2023	27/04/2023	29/05/2023	29/05/2023	Government of the Philippines (current year's budget)	198,890.00	198,890.00		195,720.00	195,720.00		N/A	N/A	N/A	N/A	N/A	N/A	Completed	
300203100669000	RFQ 2023-05-005 (P.R. # 2023-04-013)	Supply and Delivery of Various Housekeeping Materials and Other Supplies for the use of DPWH Palawan 3rd DEO Hostel, Puerto Princesa City, Palawan	Administrative Section	No	NP-53.9 - Small Value Procurement	N/A	05/05/2023	N/A	12/05/2023	12/05/2023	13/05/2023	13/05/2023	17/05/2023	17/05/2023	17/05/2023	17/05/2023	21/07/2023	21/07/2023	Government of the Philippines (current year's budget)	182,682.50		182,682.50	181,450.00		181,450.00	N/A	N/A	N/A	N/A	N/A	N/A	Completed	
300207100669000	RFQ 2023-05-006 (P.R. # 2023-04-010)	Supply/Delivery of Photocopier Maintenance Kit for use in KYOCERA 2553c, DPWH Palawan 3rd District Engineering Office, Puerto Princesa City, Palawan	Administrative Section	No	NP-53.9 - Small Value Procurement	N/A	08/05/2023	N/A	15/05/2023	15/05/2023	16/05/2023	17/05/2023	18/05/2023	18/05/2023	18/05/2023	18/05/2023	13/06/2023	13/06/2023	Government of the Philippines (current year's budget)	67,000.00		67,000.00	66,965.00		66,965.00	N/A	N/A	N/A	N/A	N/A	N/A	Completed	
Total Alloted Budget of Procurement Activities																			1,049,272,037.64	5,933,218.00	1,043,338,819.64												
Total Contract Price of Procurement Activities Conducted																						1,004,822,047.89	5,891,813.24	998,930,234.65									
Total Savings (Total Alloted Budget - Total Contract Price)																			44,449,989.75														

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procure- ment Activity ?	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observe- rs	Date of Receipt of Invitation						Remarks (Explaining changes from previous report)	
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommen- ding Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluatio- n	Post Qual	Deliver- y/ Complet- ion		
ON-GOING PROCUREMENT ACTIVITIES																																	
Civil Works																																	
300200100003000	23EG0055	Construction/Rehabilitation/Improvement of Facilities for Persons with Disabilities (PWD) and Elderlies/Senior Citizens, Including Gender-Responsive Facilities, Puerto Princesa City, Palawan	Construction Section	No	Competitive Bidding	25/03/2023	28/03/2023	04/04/2023	17/04/2023	17/04/2023	18/04/2023	20/04/2023	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	13,521,580.00		13,521,580.00				NACAP CCW COA	04/01/23	04/01/23	04/01/23	04/01/23	04/01/23	N/A	Ongoing Procurement Process
300200100003000	23EG0064	Rehabilitation/Improvement of PCA Palawan Multipurpose Building, Barangay Sta. Monica, Puerto Princesa City	Maintenance Section	No	Competitive Bidding	05/05/2023	08/05/2023	16/05/2023	29/05/2023	29/05/2023	30/05/2023	02/06/2023	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	1,900,000.00	1,900,000.00					NACAP CCW COA	05/13/23	05/13/23	05/13/23	05/13/23	05/13/23	N/A	Ongoing Procurement Process
300200100003000	23EG0065	Construction of 2 Units 1STY3CL, Isaub Elementary School (School ID - 110725), Barangay Isaub, Aborlan, Palawan	Construction Section	No	Competitive Bidding	27/06/2023	30/06/2023	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	18,000,000.00		18,000,000.00				N/A	N/A	N/A	N/A	N/A	N/A	N/A	Ongoing Procurement Process
300200100003000	23EG0066	Repair/Maintenance of DPWH Building Palawan III District Engineering Office Area Equipment Shop, Main Repair Bay, Brgy. Sta. Monica, Puerto Princesa City, Palawan	Maintenance Section	No	Competitive Bidding	27/06/2023	30/06/2023	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	1,039,840.00	1,039,840.00					N/A	N/A	N/A	N/A	N/A	N/A	N/A	Ongoing Procurement Process
300200100003000	23EG0067	Repair/Maintenance of DPWH Building Palawan III District Engineering Office Area Equipment Shop, Repair Annex 1, Brgy. Sta. Monica, Puerto Princesa City, Palawan	Maintenance Section	No	Competitive Bidding	27/06/2023	30/06/2023	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	584,675.00	584,675.00					N/A	N/A	N/A	N/A	N/A	N/A	N/A	Ongoing Procurement Process
300200100003000	23EG0068	Repair/Maintenance of DPWH Building Palawan III District Engineering Office Area Equipment Shop, Repair Annex 2, Brgy. Sta. Monica, Puerto Princesa City, Palawan	Maintenance Section	No	Competitive Bidding	27/06/2023	30/06/2023	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	584,675.00	584,675.00					N/A	N/A	N/A	N/A	N/A	N/A	N/A	Ongoing Procurement Process
300200100003000	23EG0069	Repair/ Maintenance of DPWH Building Palawan III District Engineering Office DPWH Resthouse Building, Barangay San Rafael, Puerto Princesa City, Palawan	Maintenance Section	No	Competitive Bidding	27/06/2023	30/06/2023	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	352,999.00	352,999.00					N/A	N/A	N/A	N/A	N/A	N/A	N/A	Ongoing Procurement Process
300200100003000	23EG0070	Improvement of DPWH Palawan 3rd DEO (Guard House, Gate, Fence, Turnout, District Engineer's Office, and DPWH Conference Room)Barangay Sta. Monica, Puerto Princesa City	Construction Section	No	Competitive Bidding	27/06/2023	30/06/2023	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	3,200,000.00		3,200,000.00				N/A	N/A	N/A	N/A	N/A	N/A	N/A	Ongoing Procurement Process
300200100003000	23EG0071	Construction of 1STY4CL, Tagburos Elementary School (School ID-111497), Barangay Tagburos, Puerto Princesa City	Construction Section	No	Competitive Bidding	27/06/2023	30/06/2023	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	12,000,000.00		12,000,000.00				N/A	N/A	N/A	N/A	N/A	N/A	N/A	Ongoing Procurement Process
Goods																																	
300219101407000	23GEG0005	Supply /delivery of various Audio and Video Photographic Equipment for use of Public Information Office, DPWH Palawan 3rd DEO, Puerto Princesa City, Palawan	PIO Unit	No	Competitive Bidding	27/06/2023	30/06/2023	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	785,100.00		785,100.00				N/A	N/A	N/A	N/A	N/A	N/A	N/A	Ongoing Procurement Process
200000100017000	23GEG0010	Procurement of Drone for the use of Planning and Design Section, DPWH Palawan 3rd DEO, Puerto Princesa City, Palawan	Planning and Design Section	No	Competitive Bidding	27/06/2023	30/06/2023	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	2,900,000.00		2,900,000.00				N/A	N/A	N/A	N/A	N/A	N/A	N/A	Ongoing Procurement Process
													Total Alloted Budget of On-Going Procurement Activities						54,868,869.00	4,462,189.00	50,406,680.00	0.00	0.00	0.00									

Prepared by:


ROY D. VALDEZ
Engineer III
Head, BAC Secretariat

Recommended for Approval by:


ARTHUR A. TORILLO
OIC-Assistant District Engineer
BAC Chairperson

APPROVED:


AMELIA B. FAJARDO
District Engineer
Head of the Procuring Entity