

Name of Agency: Department of Public Works and Highways - Cebu City District Engineering Office

FY 2024 PROCUREMENT MONITORING REPORT (PMR) CIVIL WORKS FOR (FIRST SEMESTER)

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities													Source of Funds	ABC (PHP)			Contract Cost (PHP)			Date of Receipt of Invitation						Remarks (Explaining changes from the APP)	
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total2	MOOE2	CO3	List of Invited Observers	Pre-bid Conf2	Eligibility Check5	Sub/ Open of Bids6	Bid Evaluation7	Post Qual8	Delivery/ Completion/ Acceptance (If applicable)	
COMPLETED PROCUREMENT ACTIVITIES																																
30010530105000	Local Program- National Building Program- Buildings and Other Structures- Multipurpose/ Facilities- Construction (Completion) of Multi-Purpose Building (CEBECO & MCWD I Training Center), Barangay Talamban, Cebu City	Cebu City District Engineering Office	Yes	Competitive Bidding	14-11-2023	16-11-2023	24-11-2023	06-12-2023	06-12-2023	07-12-2023	12-12-2023	14-12-2023	30-01-2024	15-02-2024	21-02-2024	19-06-2024		GAA FY 2024	4,900,000.00			4,889,204.29			1. COA 2. Cebu Contractors Association 3. Archdiocese of Cebu Chancery	24-11-2023	06-12-2023	06-12-2023	07-12-2023	12-12-2023	14-12-2023	
300105301409000	Local Program- National Building Program- Buildings and Other Structures- Multipurpose/ Facilities- Construction (Completion) of DPWH Cebu City District Engineering Building, Cebu City	Cebu City District Engineering Office	Yes	Competitive Bidding	14-11-2023	16-11-2023	24-11-2023	06-12-2023	06-12-2023	07-12-2023	12-12-2023	14-12-2023	30-01-2024	16-02-2024	22-02-2024	19-08-2024		GAA FY 2024	24,500,000.00			21,528,857.68			1. COA 2. Cebu Contractors Association 3. Archdiocese of Cebu Chancery	24-11-2023	06-12-2023	06-12-2023	07-12-2023	12-12-2023	14-12-2023	
30021106512000	Convergence and Special Support Program- Basic Infrastructure Program (BP)- Access Roads and/ Or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities- Construction of Road, Barangay Mambaling, Cebu City	Cebu City District Engineering Office	Yes	Competitive Bidding	14-11-2023	16-11-2023	24-11-2023	06-12-2023	06-12-2023	07-12-2023	12-12-2023	14-12-2023	30-01-2024	15-02-2024	21-02-2024	20-05-2024		GAA FY 2024	4,950,000.00			4,935,202.40			1. COA 2. Cebu Contractors Association 3. Archdiocese of Cebu Chancery	24-11-2023	06-12-2023	06-12-2023	07-12-2023	12-12-2023	14-12-2023	
30021106515000	Convergence and Special Support Program- Basic Infrastructure Program (BP)- Access Roads and/ Or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities- Construction of Road, Barangay Duljo Fatma, Cebu City	Cebu City District Engineering Office	Yes	Competitive Bidding	14-11-2023	16-11-2023	24-11-2023	06-12-2023	06-12-2023	07-12-2023	12-12-2023	14-12-2023	30-01-2024	15-02-2024	21-02-2024	20-05-2024		GAA FY 2024	4,950,000.00			4,934,719.41			1. COA 2. Cebu Contractors Association 3. Archdiocese of Cebu Chancery	24-11-2023	06-12-2023	06-12-2023	07-12-2023	12-12-2023	14-12-2023	
300215104917000	Convergence and Special Support Program- Sustainable Infrastructure Projects Alleviating Gaps (SPAG)- Access Roads and/ or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities- Construction of Road, Barangay Sudon II, Cebu City, Cebu	Cebu City District Engineering Office	Yes	Competitive Bidding	14-11-2023	16-11-2023	24-11-2023	06-12-2023	06-12-2023	07-12-2023	12-12-2023	14-12-2023	30-01-2024	16-02-2024	16-02-2024	12-09-2024		GAA FY 2024	19,600,000.00			19,550,000.00			1. COA 2. Cebu Contractors Association 3. Archdiocese of Cebu Chancery	24-11-2023	06-12-2023	06-12-2023	07-12-2023	12-12-2023	14-12-2023	
310103101680000	OO1: Ensure Safe and Reliable National Road System- Asset Preservation Program- Preventive Maintenance Tertiary Roads- Archbishop Reyes Avenue- KD003+762 - KD004+082, Cebu City	Cebu City District Engineering Office	Yes	Competitive Bidding	14-11-2023	16-11-2023	24-11-2023	06-12-2023	06-12-2023	07-12-2023	12-12-2023	14-12-2023	30-01-2024	16-02-2024	22-02-2024	16-04-2024		GAA FY 2024	11,370,940.00			11,320,325.57			1. COA 2. Cebu Contractors Association 3. Archdiocese of Cebu Chancery	24-11-2023	06-12-2023	06-12-2023	07-12-2023	12-12-2023	14-12-2023	
310304101134000	OO1: Ensure Safe and Reliable National Road System- Bridge Program- Rehabilitation/ Major Repair of Permanent Bridges- Inayawan Br. (B00080C3) along Cebu South Coastal Rd, Cebu City	Cebu City District Engineering Office	Yes	Competitive Bidding	14-11-2023	16-11-2023	24-11-2023	06-12-2023	06-12-2023	07-12-2023	12-12-2023	14-12-2023	12-02-2024	01-03-2024	07-03-2024	27-11-2024		GAA FY 2024	72,375,000.00			72,228,789.99			1. COA 2. Cebu Contractors Association 3. Archdiocese of Cebu Chancery	24-11-2023	06-12-2023	06-12-2023	07-12-2023	12-12-2023	14-12-2023	
320102106515000	OO2: Protect Lives and Properties Against Major Floods- Flood Management Program- Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers- Construction of Flood Mitigation Structure along Butuanon River, Barangay Biscayan- San Jose, Cebu City	Cebu City District Engineering Office	Yes	Competitive Bidding	14-11-2023	16-11-2023	24-11-2023	06-12-2023	06-12-2023	07-12-2023	12-12-2023	14-12-2023	12-02-2024	01-03-2024	07-03-2024	19-12-2024		GAA FY 2024	144,750,000.00			144,598,801.17			1. COA 2. Cebu Contractors Association 3. Archdiocese of Cebu Chancery	24-11-2023	06-12-2023	06-12-2023	07-12-2023	12-12-2023	14-12-2023	
320103103933000	OO2: Protect Lives and Properties Against Major Floods- Flood Management Program- Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers- Construction of Flood Mitigation Structure along Butuanon River, Barangay Pt-os, Cebu City	Cebu City District Engineering Office	Yes	Competitive Bidding	14-11-2023	16-11-2023	24-11-2023	06-12-2023	06-12-2023	07-12-2023	12-12-2023	14-12-2023	12-02-2024	01-03-2024	07-03-2024	19-12-2024		GAA FY 2024	144,750,000.00			144,594,682.62			1. COA 2. Cebu Contractors Association 3. Archdiocese of Cebu Chancery	24-11-2023	06-12-2023	06-12-2023	07-12-2023	12-12-2023	14-12-2023	
320103105889000	OO2: Protect Lives and Properties Against Major Floods- Flood Management Program- Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers- Construction of Flood Mitigation Structure along Butuanon River, Barangay Pulangbato, Cebu City	Cebu City District Engineering Office	Yes	Competitive Bidding	14-11-2023	16-11-2023	24-11-2023	06-12-2023	06-12-2023	07-12-2023	12-12-2023	14-12-2023	12-02-2024	01-03-2024	07-03-2024	19-12-2024		GAA FY 2024	144,750,000.00			144,595,724.37			1. COA 2. Cebu Contractors Association 3. Archdiocese of Cebu Chancery	24-11-2023	06-12-2023	06-12-2023	07-12-2023	12-12-2023	14-12-2023	
300226114682000	Convergence and Special Support Program- Basic Infrastructure Program (BP)- Multi-Purpose Buildings/ Facilities to Support Social Services- Construction (Completion) of Multi-Purpose Building, Barangay Suba, Cebu City	Cebu City District Engineering Office	Yes	Competitive Bidding	17-11-2023	20-11-2023	29-11-2023	11-12-2023	11-12-2023	12-12-2023	15-12-2023	19-12-2023	31-01-2024	15-02-2024	21-03-2024	19-06-2024		GAA FY 2024	4,950,000.00			4,878,886.88			1. COA 2. Cebu Contractors Association 3. Archdiocese of Cebu Chancery	29-11-2023	11-12-2023	11-12-2023	12-12-2023	15-12-2023	19-12-2023	
300226114677000	Convergence and Special Support Program- Basic Infrastructure Program (BP)- Multi-Purpose Buildings/ Facilities to Support Social Services- Construction (Completion) of Multi-Purpose Building, Barangay Binaliv, Cebu City	Cebu City District Engineering Office	Yes	Competitive Bidding	17-11-2023	20-11-2023	29-11-2023	11-12-2023	11-12-2023	12-12-2023	15-12-2023	19-12-2023	31-01-2024	15-02-2024	21-02-2024	19-06-2024		GAA FY 2024	4,950,000.00			4,948,057.43			1. COA 2. Cebu Contractors Association 3. Archdiocese of Cebu Chancery	29-11-2023	11-12-2023	11-12-2023	12-12-2023	15-12-2023	19-12-2023	
300226114676000	Convergence and Special Support Program- Basic Infrastructure Program (BP)- Multi-Purpose Buildings/ Facilities to Support Social Services- Construction (Completion) of Multi-Purpose Building, Barangay Basik San Nicolas, Cebu City	Cebu City District Engineering Office	Yes	Competitive Bidding	17-11-2023	20-11-2023	29-11-2023	11-12-2023	11-12-2023	12-12-2023	15-12-2023	19-12-2023	31-01-2024	15-02-2024	21-02-2024	19-06-2024		GAA FY 2024	5,940,000.00			5,937,005.16			1. COA 2. Cebu Contractors Association 3. Archdiocese of Cebu Chancery	29-11-2023	11-12-2023	11-12-2023	12-12-2023	15-12-2023	19-12-2023	
300226114680000	Convergence and Special Support Program- Basic Infrastructure Program (BP)- Multi-Purpose Buildings/ Facilities to Support Social Services- Rehabilitation of Multi-Purpose Building, Brgy. Suba, Cebu City	Cebu City District Engineering Office	Yes	Competitive Bidding	17-11-2023	20-11-2023	29-11-2023	11-12-2023	11-12-2023	12-12-2023	15-12-2023	19-12-2023	31-01-2024	16-02-2024	22-02-2024	19-08-2024		GAA FY 2024	9,900,000.00			9,888,933.44			1. COA 2. Cebu Contractors Association 3. Archdiocese of Cebu Chancery	29-11-2023	11-12-2023	11-12-2023	12-12-2023	15-12-2023	19-12-2023	
30022106527000	Convergence and Special Support Program- Basic Infrastructure Program (BP)- Access Roads and/ Or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities- Construction of Road, Barangay Quio, Cebu City	Cebu City District Engineering Office	Yes	Competitive Bidding	17-11-2023	20-11-2023	29-11-2023	11-12-2023	11-12-2023	12-12-2023	15-12-2023	19-12-2023	31-01-2024	16-02-2024	22-02-2024	21-05-2024		GAA FY 2024	4,950,000.00			4,930,000.00			1. COA 2. Cebu Contractors Association 3. Archdiocese of Cebu Chancery	29-11-2023	11-12-2023	11-12-2023	12-12-2023	15-12-2023	19-12-2023	

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery / Completion	Inspection & Acceptance	Source of Funds	Total	MOOE	CO	Total2	MOOE2	CO3	List of Invited Observers	Pre-bid Conf2	Eligibility Check5	Sub/ Open of Bids6	Bid Evaluation7	Post Qual8	Delivery/ Completion/ Acceptance (If applicable)	Remarks (Explaining changes from the APP)
300221106514000	Convergence and Special Support Program- Basic Infrastructure Program (BP)- Access Roads and/ Or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities- Construction of Road, Barangay Tagbale's, Cebu City	Cebu City District Engineering Office	Yes	Competitive Bidding	17-11-2023	20-11-2023	29-11-2023	11-12-2023	11-12-2023	12-12-2023	15-12-2023	19-12-2023	31-01-2024	15-02-2024	21-02-2024	20-05-2024		GAA FY 2024	4,950,000.00			4,944,500.00			1. COA 2. Cebu Contractors Association 3. Archdiocese of Cebu Chancery	29-11-2023	11-12-2023	11-12-2023	12-12-2023	15-12-2023	19-12-2023	
300221106510000	Convergence and Special Support Program- Basic Infrastructure Program (BP)- Access Roads and/ Or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities- Road Concreting, Barangay Buok, Cebu City	Cebu City District Engineering Office	Yes	Competitive Bidding	17-11-2023	20-11-2023	29-11-2023	11-12-2023	11-12-2023	12-12-2023	15-12-2023	19-12-2023	31-01-2024	16-02-2024	22-02-2024	04-08-2024		GAA FY 2024	12,870,000.00			12,865,000.00			1. COA 2. Cebu Contractors Association 3. Archdiocese of Cebu Chancery	29-11-2023	11-12-2023	11-12-2023	12-12-2023	15-12-2023	19-12-2023	
300215104916000	Convergence and Special Support Program- Sustainable Infrastructure Projects Alleviating Gaps (SSIPAG)- Access Roads and/ Or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities- Concreting of Road at Sitio Gabi to Santoan, Brgy. Sudon 2, Cebu City, Cebu	Cebu City District Engineering Office	Yes	Competitive Bidding	17-11-2023	20-11-2023	29-11-2023	11-12-2023	11-12-2023	12-12-2023	15-12-2023	19-12-2023	31-01-2024	16-02-2024	22-02-2024	19-08-2024		GAA FY 2024	14,700,000.00			14,597,999.80			1. COA 2. Cebu Contractors Association 3. Archdiocese of Cebu Chancery	29-11-2023	11-12-2023	11-12-2023	12-12-2023	15-12-2023	19-12-2023	
310304101320000	OO1: Ensure Safe and Reliable National Road System- Bridge Program- Rehabilitation/ Major Repair of Permanent Bridges- Camputhaw Br. (B00303CB) along Escario St., Cebu City	Cebu City District Engineering Office	Yes	Competitive Bidding	17-11-2023	20-11-2023	29-11-2023	11-12-2023	11-12-2023	12-12-2023	15-12-2023	19-12-2023	31-01-2024	15-02-2024	21-02-2024	06-07-2024		GAA FY 2024	14,700,000.00			14,667,292.26			1. COA 2. Cebu Contractors Association 3. Archdiocese of Cebu Chancery	29-11-2023	11-12-2023	11-12-2023	12-12-2023	15-12-2023	19-12-2023	
370102105530000	OO2: Protect Lives and Properties Against Major Floods- Flood Management Program- Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers- Construction of Flood Mitigation Structure along Mananga River, Barangay Bonbon, Cebu City	Cebu City District Engineering Office	Yes	Competitive Bidding	17-11-2023	20-11-2023	29-11-2023	11-12-2023	11-12-2023	12-12-2023	15-12-2023	19-12-2023	12-02-2024	23-02-2024	29-02-2024	27-11-2024		GAA FY 2024	96,500,000.00			96,420,000.00			1. COA 2. Cebu Contractors Association 3. Archdiocese of Cebu Chancery	29-11-2023	11-12-2023	11-12-2023	12-12-2023	15-12-2023	19-12-2023	
370102105528000	OO2: Protect Lives and Properties Against Major Floods- Flood Management Program- Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers- Construction of Flood Mitigation Structure along Kinalusan River, Barangay Buhsan, Cebu City	Cebu City District Engineering Office	Yes	Competitive Bidding	17-11-2023	20-11-2023	29-11-2023	11-12-2023	11-12-2023	12-12-2023	15-12-2023	19-12-2023	12-02-2024	01-03-2024	07-03-2024	04-12-2024		GAA FY 2024	96,500,000.00			96,350,995.80			1. COA 2. Cebu Contractors Association 3. Archdiocese of Cebu Chancery	29-11-2023	11-12-2023	11-12-2023	12-12-2023	15-12-2023	19-12-2023	
180011800113	Construction of Water Supply of DBM RO VII at Government Center, Sudon, Lahug, Cebu City	Cebu City District Engineering Office	Yes	Competitive Bidding	21-11-2023	23-11-2023	01-12-2023	13-12-2023	13-12-2023	14-02-2024	18-02-2024	21-12-2023	16-04-2024	26-04-2024	02-05-2024	31-07-2024		GAA FY 2024	2,200,000.00			2,195,000.00			1. COA 2. Cebu Contractors Association 3. Archdiocese of Cebu Chancery	01-12-2023	13-12-2023	13-12-2023	14-02-2024	18-02-2024	21-12-2023	
300226114650000	Convergence and Special Support Program- Basic Infrastructure Program (BP)- Multi-Purpose Buildings/ Facilities to Support Social Services- Construction of Multi-Purpose Building, Barangay Mabini, Cebu City	Cebu City District Engineering Office	Yes	Competitive Bidding	21-11-2023	23-11-2023	01-12-2023	13-12-2023	13-12-2023	14-02-2024	18-02-2024	21-12-2023	01-02-2024	16-02-2024	22-02-2024	20-07-2024		GAA FY 2024	4,950,000.00			4,935,000.00			1. COA 2. Cebu Contractors Association 3. Archdiocese of Cebu Chancery	01-12-2023	13-12-2023	13-12-2023	14-02-2024	18-02-2024	21-12-2023	
300226114651000	Convergence and Special Support Program- Basic Infrastructure Program (BP)- Multi-Purpose Buildings/ Facilities to Support Social Services- Rehabilitation of Multi-Purpose Building, Barangay Malubog, Cebu City	Cebu City District Engineering Office	Yes	Competitive Bidding	21-11-2023	23-11-2023	01-12-2023	13-12-2023	13-12-2023	14-02-2024	18-02-2024	21-12-2023	01-02-2024	16-02-2024	22-02-2024	20-06-2024		GAA FY 2024	4,950,000.00			4,940,000.00			1. COA 2. Cebu Contractors Association 3. Archdiocese of Cebu Chancery	01-12-2023	13-12-2023	13-12-2023	14-02-2024	18-02-2024	21-12-2023	
300226114656000	Convergence and Special Support Program- Basic Infrastructure Program (BP)- Multi-Purpose Buildings/ Facilities to Support Social Services- Rehabilitation of Multi-Purpose Building, Brgy. Pt-os, Cebu City	Cebu City District Engineering Office	Yes	Competitive Bidding	21-11-2023	23-11-2023	01-12-2023	13-12-2023	13-12-2023	14-12-2023	18-12-2023	21-12-2023	01-02-2024	16-02-2024	22-02-2024	20-06-2024		GAA FY 2024	4,950,000.00			4,935,000.00			1. COA 2. Cebu Contractors Association 3. Archdiocese of Cebu Chancery	01-12-2023	13-12-2023	13-12-2023	14-12-2023	18-12-2023	21-12-2023	
180011800113	Rehabilitation of DBM RO VII Building at Government Center, Sudon, Lahug, Cebu City	Cebu City District Engineering Office	Yes	Competitive Bidding	21-11-2023	23-11-2023	01-12-2023	13-12-2023	13-12-2023	14-12-2023	18-12-2023	21-12-2023	16-04-2024	26-04-2024	02-05-2024	30-08-2024		GAA FY 2024	7,000,000.00			6,990,000.00			1. COA 2. Cebu Contractors Association 3. Archdiocese of Cebu Chancery	01-12-2023	13-12-2023	13-12-2023	14-12-2023	18-12-2023	21-12-2023	
300221106532000	Convergence and Special Support Program- Basic Infrastructure Program (BP)- Access Roads and/ Or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities- Construction of Road, Barangay Tea, Cebu City	Cebu City District Engineering Office	Yes	Competitive Bidding	21-11-2023	23-11-2023	01-12-2023	13-12-2023	13-12-2023	14-12-2023	18-12-2023	21-12-2023	01-02-2024	16-02-2024	22-02-2024	21-05-2024		GAA FY 2024	4,950,000.00			4,945,000.00			1. COA 2. Cebu Contractors Association 3. Archdiocese of Cebu Chancery	01-12-2023	13-12-2023	13-12-2023	14-12-2023	18-12-2023	21-12-2023	
300221106517000	Convergence and Special Support Program- Basic Infrastructure Program (BP)- Access Roads and/ Or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of Road, Barangay Guadalupe, Cebu City, Cebu	Cebu City District Engineering Office	Yes	Competitive Bidding	21-11-2023	23-11-2023	01-12-2023	13-12-2023	13-12-2023	14-12-2023	18-12-2023	21-12-2023	01-02-2024	16-02-2024	22-02-2024	21-05-2024		GAA FY 2024	4,950,000.00			4,944,500.00			1. COA 2. Cebu Contractors Association 3. Archdiocese of Cebu Chancery	01-12-2023	13-12-2023	13-12-2023	14-12-2023	18-12-2023	21-12-2023	
300221106535000	Convergence and Special Support Program- Basic Infrastructure Program (BP)- Access Roads and/ Or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities- Improvement of Road, Barangay Sin Shi, Cebu City	Cebu City District Engineering Office	Yes	Competitive Bidding	21-11-2023	23-11-2023	01-12-2023	13-12-2023	13-12-2023	14-12-2023	18-12-2023	21-12-2023	01-02-2024	16-02-2024	22-02-2024	21-05-2024		GAA FY 2024	4,950,000.00			4,945,000.00			1. COA 2. Cebu Contractors Association 3. Archdiocese of Cebu Chancery	01-12-2023	13-12-2023	13-12-2023	14-12-2023	18-12-2023	21-12-2023	
300221106508000	Convergence and Special Support Program- Basic Infrastructure Program (BP)- Access Roads and/ Or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities- Road Concreting, Barangay Sapangdaku, Cebu City	Cebu City District Engineering Office	Yes	Competitive Bidding	21-11-2023	23-11-2023	01-12-2023	13-12-2023	13-12-2023	14-12-2023	18-12-2023	21-12-2023	01-02-2024	15-02-2024	21-02-2024	20-05-2024		GAA FY 2024	4,950,000.00			4,945,000.00			1. COA 2. Cebu Contractors Association 3. Archdiocese of Cebu Chancery	01-12-2023	13-12-2023	13-12-2023	14-12-2023	18-12-2023	21-12-2023	
300221106509000	Convergence and Special Support Program- Basic Infrastructure Program (BP)- Access Roads and/ Or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities- Road Concreting, , Barangay Buok, Cebu City	Cebu City District Engineering Office	Yes	Competitive Bidding	21-11-2023	23-11-2023	01-12-2023	13-12-2023	13-12-2023	14-12-2023	18-12-2023	21-12-2023	04-02-2024	22-02-2024	28-02-2024	02-08-2024		GAA FY 2024	11,880,000.00			11,875,000.00			1. COA 2. Cebu Contractors Association 3. Archdiocese of Cebu Chancery	01-12-2023	13-12-2023	13-12-2023	14-12-2023	18-12-2023	21-12-2023	
300226114697000	Convergence and Special Support Program- Basic Infrastructure Program (BP)- Multi-Purpose Buildings/ Facilities to Support Social Services- Rehabilitation of Multi-Purpose Building, Barangay San Roque, Cebu City	Cebu City District Engineering Office	Yes	Competitive Bidding	21-11-2023	28-11-2023	05-12-2023	18-12-2023	18-12-2023	14-12-2023	18-12-2023	28-12-2023	01-02-2024	16-02-2024	22-02-2024	20-06-2024		GAA FY 2024	4,950,000.00			4,940,000.00			1. COA 2. Cebu Contractors Association 3. Archdiocese of Cebu Chancery	05-12-2023	18-12-2023	18-12-2023	14-12-2023	18-12-2023	28-12-2023	

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of SAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance	Source of Funds	Total	MOOE	CO	Total2	MOOE2	CO3	List of Invited Observers	Pre-bid Conf2	Eligibility Check3	Sub/ Open of Bids6	Bid Evaluation7	Post Qual8	Delivery/ Completion/ Acceptance (If applicable)	Remarks (Explaining changes from the APP)
30022611469000	Convergence and Special Support Program- Basic Infrastructure Program (BP)- Multi-Purpose Buildings/ Facilities to Support Social Services- Rehabilitation of Multi-Purpose Building, Barangay Sto. Nino, Cebu City	Cebu City District Engineering Office	Yes	Competitive Bidding	21-11-2023	28-11-2023	05-12-2023	18-12-2023	18-12-2023	14-12-2023	18-12-2023	28-12-2023	01-02-2024	16-02-2024	22-02-2024	26-07-2024		GAA FY 2024	4,950,000.00			4,940,000.00			1. COA 2. Cebu Contractors Association 3. Archdiocese of Cebu Chancery	05-12-2023	18-12-2023	18-12-2023	14-12-2023	18-12-2023	28-12-2023	
30022611469400	Convergence and Special Support Program- Basic Infrastructure Program (BP)- Multi-Purpose Buildings/ Facilities to Support Social Services- Rehabilitation of Multi-Purpose Building, Barangay Carreta, Cebu City	Cebu City District Engineering Office	Yes	Competitive Bidding	21-11-2023	28-11-2023	05-12-2023	18-12-2023	18-12-2023	19-12-2023	22-12-2023	28-12-2023	01-02-2024	16-02-2024	22-02-2024	20-06-2024		GAA FY 2024	4,950,000.00			4,930,000.00			1. COA 2. Cebu Contractors Association 3. Archdiocese of Cebu Chancery	05-12-2023	18-12-2023	18-12-2023	19-12-2023	22-12-2023	28-12-2023	
30022110653600	Convergence and Special Support Program- Basic Infrastructure Program (BP)- Access Roads and/ Or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities- Improvement of Road, Barangay Sudlon 1, Cebu City	Cebu City District Engineering Office	Yes	Competitive Bidding	21-11-2023	28-11-2023	05-12-2023	18-12-2023	18-12-2023	19-12-2023	22-12-2023	28-12-2023	02-02-2024	16-02-2024	22-02-2024	21-05-2024		GAA FY 2024	4,950,000.00			4,945,000.00			1. COA 2. Cebu Contractors Association 3. Archdiocese of Cebu Chancery	05-12-2023	18-12-2023	18-12-2023	19-12-2023	22-12-2023	28-12-2023	
30022110653400	Convergence and Special Support Program- Basic Infrastructure Program (BP)- Access Roads and/ Or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities- Improvement of Road, Barangay Pung-el-Sbugay, Cebu City	Cebu City District Engineering Office	Yes	Competitive Bidding	21-11-2023	28-11-2023	05-12-2023	18-12-2023	18-12-2023	19-12-2023	22-12-2023	28-12-2023	02-02-2024	16-02-2024	22-02-2024	21-05-2024		GAA FY 2024	4,950,000.00			4,945,000.00			1. COA 2. Cebu Contractors Association 3. Archdiocese of Cebu Chancery	05-12-2023	18-12-2023	18-12-2023	19-12-2023	22-12-2023	28-12-2023	
30022110652400	Convergence and Special Support Program- Basic Infrastructure Program (BP)- Access Roads and/ Or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities- Construction of Road, Barangay Pasi, Cebu City	Cebu City District Engineering Office	Yes	Competitive Bidding	21-11-2023	28-11-2023	05-12-2023	18-12-2023	18-12-2023	19-12-2023	22-12-2023	28-12-2023	02-02-2024	15-02-2024	21-02-2024	20-05-2024		GAA FY 2024	4,950,000.00			4,939,443.52			1. COA 2. Cebu Contractors Association 3. Archdiocese of Cebu Chancery	05-12-2023	18-12-2023	18-12-2023	19-12-2023	22-12-2023	28-12-2023	
32010210586400	002: Protect Lives and Properties Against Major Floods - Flood Management Program- Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers- Construction of Flood Mitigation Structure along Guadalupe River, Barangay Sapangdaku, Cebu City	Cebu City District Engineering Office	Yes	Competitive Bidding	21-11-2023	28-11-2023	05-12-2023	18-12-2023	18-12-2023	19-12-2023	22-12-2023	28-12-2023	02-02-2024	16-02-2024	22-02-2024	09-09-2024		GAA FY 2024	49,000,000.00			48,972,075.00			1. COA 2. Cebu Contractors Association 3. Archdiocese of Cebu Chancery	05-12-2023	18-12-2023	18-12-2023	19-12-2023	22-12-2023	28-12-2023	
32010210552900	002: Protect Lives and Properties Against Major Floods - Flood Management Program- Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers- Construction of Flood Mitigation Structure along Bulacao River, Cebu City	Cebu City District Engineering Office	Yes	Competitive Bidding	21-11-2023	28-11-2023	05-12-2023	18-12-2023	18-12-2023	19-12-2023	22-12-2023	28-12-2023	25-03-2024	12-04-2024	18-04-2024	30-01-2024		GAA FY 2024	84,750,000.00			84,709,934.56			1. COA 2. Cebu Contractors Association 3. Archdiocese of Cebu Chancery	05-12-2023	18-12-2023	18-12-2023	19-12-2023	22-12-2023	28-12-2023	
30022110651900	Convergence and Special Support Program- Basic Infrastructure Program (BP)- Access Roads and/ Or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities- Construction of Road, Barangay Inayawan, Cebu City	Cebu City District Engineering Office	Yes	Competitive Bidding	27-11-2023	29-11-2023	07-12-2023	19-12-2023	19-12-2023	20-12-2023	22-12-2023	29-12-2023	02-02-2024	16-02-2024	22-02-2024	21-05-2024		GAA FY 2024	4,950,000.00			4,945,000.00			1. COA 2. Cebu Contractors Association 3. Archdiocese of Cebu Chancery	07-12-2023	19-12-2023	19-12-2023	20-12-2023	22-12-2023	29-12-2023	
30022110651300	Convergence and Special Support Program- Basic Infrastructure Program(BP)- Access Roads and/ Or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities- Construction of Road, Barangay Pasi, Cebu City	Cebu City District Engineering Office	Yes	Competitive Bidding	27-11-2023	29-11-2023	07-12-2023	19-12-2023	19-12-2023	20-12-2023	22-12-2023	29-12-2023	02-02-2024	16-02-2024	22-02-2024	21-05-2024		GAA FY 2024	4,950,000.00			4,935,118.00			1. COA 2. Cebu Contractors Association 3. Archdiocese of Cebu Chancery	07-12-2023	19-12-2023	19-12-2023	20-12-2023	22-12-2023	29-12-2023	
30022110651900	Convergence and Special Support Program- Basic Infrastructure Program (BP)- Access Roads and/ Or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities- Construction of Road, Barangay Sta. Cruz, Cebu City	Cebu City District Engineering Office	Yes	Competitive Bidding	27-11-2023	29-11-2023	07-12-2023	19-12-2023	19-12-2023	20-12-2023	22-12-2023	29-12-2023	02-02-2024	15-02-2024	21-02-2024	20-05-2024		GAA FY 2024	4,950,000.00			4,900,500.00			1. COA 2. Cebu Contractors Association 3. Archdiocese of Cebu Chancery	07-12-2023	19-12-2023	19-12-2023	20-12-2023	22-12-2023	29-12-2023	
30022110651200	Convergence and Special Support Program- Basic Infrastructure Program (BP)- Access Roads and/ Or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities- Construction of Road, Barangay Agsungot, Cebu City	Cebu City District Engineering Office	Yes	Competitive Bidding	27-11-2023	29-11-2023	07-12-2023	19-12-2023	19-12-2023	20-12-2023	22-12-2023	29-12-2023	02-02-2024	16-02-2024	22-02-2024	21-05-2024		GAA FY 2024	4,950,000.00			4,940,000.00			1. COA 2. Cebu Contractors Association 3. Archdiocese of Cebu Chancery	07-12-2023	19-12-2023	19-12-2023	20-12-2023	22-12-2023	29-12-2023	
30022110652800	Convergence and Special Support Program- Basic Infrastructure Program (BP)- Access Roads and/ Or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities- Construction of Road, Barangay San Antonio, Cebu City	Cebu City District Engineering Office	Yes	Competitive Bidding	27-11-2023	29-11-2023	07-12-2023	19-12-2023	19-12-2023	20-12-2023	22-12-2023	29-12-2023	02-02-2024	15-02-2024	21-02-2024	20-05-2024		GAA FY 2024	4,950,000.00			4,944,725.03			1. COA 2. Cebu Contractors Association 3. Archdiocese of Cebu Chancery	07-12-2023	19-12-2023	19-12-2023	20-12-2023	22-12-2023	29-12-2023	
30022110653000	Convergence and Special Support Program- Basic Infrastructure Program (BP)- Access Roads and/ Or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities- Construction of Road, Barangay Talamban, Cebu City	Cebu City District Engineering Office	Yes	Competitive Bidding	27-11-2023	29-11-2023	07-12-2023	19-12-2023	19-12-2023	20-12-2023	22-12-2023	29-12-2023	02-02-2024	15-02-2024	21-02-2024	20-05-2024		GAA FY 2024	4,950,000.00			4,944,830.59			1. COA 2. Cebu Contractors Association 3. Archdiocese of Cebu Chancery	07-12-2023	19-12-2023	19-12-2023	20-12-2023	22-12-2023	29-12-2023	
30022110651300	Convergence and Special Support Program- Basic Infrastructure Program (BP)- Access Roads and/ Or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities- Construction of Road, Barangay Apas, Cebu City	Cebu City District Engineering Office	Yes	Competitive Bidding	27-11-2023	29-11-2023	07-12-2023	19-12-2023	19-12-2023	20-12-2023	22-12-2023	29-12-2023	05-02-2024	22-02-2024	28-02-2024	27-05-2024		GAA FY 2024	4,950,000.00			4,940,017.72			1. COA 2. Cebu Contractors Association 3. Archdiocese of Cebu Chancery	07-12-2023	19-12-2023	19-12-2023	20-12-2023	22-12-2023	29-12-2023	
30022110651800	Convergence and Special Support Program- Basic Infrastructure Program (BP)- Access Roads and/ Or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities- Construction of Road, Barangay Hpodromo, Cebu City	Cebu City District Engineering Office	Yes	Competitive Bidding	27-11-2023	29-11-2023	07-12-2023	19-12-2023	19-12-2023	20-12-2023	22-12-2023	29-12-2023	05-02-2024	23-02-2024	28-02-2024	27-05-2024		GAA FY 2024	4,950,000.00			4,937,722.25			1. COA 2. Cebu Contractors Association 3. Archdiocese of Cebu Chancery	07-12-2023	19-12-2023	19-12-2023	20-12-2023	22-12-2023		
300226114679000	Convergence and Special Support Program- Basic Infrastructure Program (BP)- Multi-Purpose Buildings/ Facilities to Support Social Services- Rehabilitation of Multi-Purpose Building, Barangay Sawang Calero, Cebu City	Cebu City District Engineering Office	Yes	Competitive Bidding	29-11-2023	30-11-2023	07-12-2023	20-12-2023	20-12-2023	21-12-2023	27-12-2023	02-01-2024	05-02-2024	23-02-2024	29-02-2024	27-06-2024		GAA FY 2024	4,950,000.00			4,945,000.09			1. COA 2. Cebu Contractors Association 3. Archdiocese of Cebu Chancery	07-12-2023	20-12-2023	20-12-2023	21-12-2023	27-12-2023	02-01-2024	
300226114692000	Convergence and Special Support Program- Basic Infrastructure Program (BP)- Multi-Purpose Buildings/ Facilities to Support Social Services- Construction of Multi-Purpose Building, Barangay Sudlon 1, Cebu City	Cebu City District Engineering Office	Yes	Competitive Bidding	29-11-2023	30-11-2023	07-12-2023	20-12-2023	20-12-2023	21-12-2023	27-12-2023	02-01-2024	05-02-2024	21-02-2024	27-02-2024	25-07-2024		GAA FY 2024	4,950,000.00			4,944,748.27			1. COA 2. Cebu Contractors Association 3. Archdiocese of Cebu Chancery	07-12-2023	20-12-2023	20-12-2023	21-12-2023	27-12-2023	02-01-2024	

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance	Source of Funds	Total	MODE	CO	Total2	MODE2	CO3	List of Invited Observers	Pre-bid Conf2	Eligibility Check5	Sub/ Open of Bids6	Bid Evaluation7	Post Qual8	Delivery/ Completion/ Acceptance (If applicable)	Remarks (Explaining changes from the APP)
320102106547000	002: Protect Lives and Properties Against Major Floods- Flood Management Program- Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers- Construction of Flood Mitigation Structure Barangay Talemban, Cebu City	Cebu City District Engineering Office	No	Competitive Bidding	20-02-2024	22-02-2024	01-03-2024	26-03-2024	26-03-2024	27-03-2024	27-03-2024	27-03-2024	27-03-2024	11-04-2024	17-04-2024	30-01-2025		GAA FY 2024	144,750,000.00			144,546,350.00			1. COA 2. Cebu Contractors Association 3. Archdiocese of Cebu Chancery	01-03-2024	26-03-2024	26-03-2024	27-03-2024	27-03-2024	27-03-2024	
18801800113	Repair of Department of Public Works and Highways Cebu City District Engineering Office, Cebu City	Cebu City District Engineering Office	No	Competitive Bidding	08-03-2024	12-03-2024	22-03-2024	03-04-2024	03-04-2024	04-04-2024	11-04-2024	11-04-2024	16-04-2024	03-05-2024	19-05-2024	17-08-2024		Proceeds from Insurance	3,466,402.84			3,456,505.44			1. COA 2. Cebu Contractors Association 3. Archdiocese of Cebu Chancery	22-03-2024	03-04-2024	03-04-2024	04-04-2024	11-04-2024	11-04-2024	
300226114685000	Convergence and Special Support Program- Basic Infrastructure Program (BIP)- Multi-Purpose Buildings/ Facilities to Support Social Services- Construction of Multi-Purpose Building, Barangay Budian, Cebu City	Cebu City District Engineering Office	No	Competitive Bidding	08-03-2024	12-03-2024	22-03-2024	25-04-2024	25-04-2024	26-04-2024	29-04-2024	29-04-2024	02-05-2024	17-05-2024	23-05-2024	21-08-2024		GAA FY 2024	4,950,000.00			4,939,499.09			1. COA 2. Cebu Contractors Association 3. Archdiocese of Cebu Chancery	22-03-2024	25-04-2024	25-04-2024	26-04-2024	29-04-2024	29-04-2024	
300225103157000	Convergence and Special Support Program- Basic Infrastructure Program (BIP)- Flood Mitigation Structures protecting Major/ Strategic Public Buildings/ Facilities- Construction of Flood Mitigation Structure, Barangay Kasambagan, Cebu City	Cebu City District Engineering Office	No	Competitive Bidding	18-03-2024	20-03-2024	05-04-2024	15-05-2024	15-05-2024	16-05-2024	20-05-2024	20-05-2024	27-05-2024	13-06-2024	13-06-2024	30-09-2024		GAA FY 2024	4,950,000.00			4,929,358.13			1. COA 2. Cebu Contractors Association 3. Archdiocese of Cebu Chancery	05-04-2024	15-05-2024	15-05-2024	16-05-2024	20-05-2024	20-05-2024	
300221106507000	Convergence and Special Support Program- Basic Infrastructure Program (BIP)- Access Roads and/ Or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities- Road Concreting with Slope Protection, Brgy. Adlan, Cebu City	Cebu City District Engineering Office	No	Competitive Bidding	18-03-2024	20-03-2024	05-04-2024	17-04-2024	17-04-2024	18-04-2024	24-04-2024	24-04-2024	25-04-2024	08-05-2024	14-05-2024	12-08-2024		GAA FY 2024	4,950,000.00			4,944,430.88			1. COA 2. Cebu Contractors Association 3. Archdiocese of Cebu Chancery	05-04-2024	17-04-2024	17-04-2024	18-04-2024	24-04-2024	24-04-2024	
300215194910000	Convergence and Special Support Program- Sustainable Infrastructure Projects Alleviating Gaps (SPAG)- Access Roads and/ Or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities- Construction of Road, Barangay Bacayan, Cebu City	Cebu City District Engineering Office	No	Competitive Bidding	18-03-2024	20-03-2024	05-04-2024	17-04-2024	17-04-2024	18-04-2024	24-04-2024	24-04-2024	25-04-2024	06-05-2024	13-05-2024	11-08-2024		GAA FY 2024	4,900,000.00			4,890,000.00			1. COA 2. Cebu Contractors Association 3. Archdiocese of Cebu Chancery	05-04-2024	17-04-2024	17-04-2024	18-04-2024	24-04-2024	24-04-2024	
300215104913000	Convergence and Special Support Program- Sustainable Infrastructure Projects Alleviating Gaps (SPAG)- Access Roads and/ Or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities- Construction of Road, Barangay Lahug, Cebu City	Cebu City District Engineering Office	No	Competitive Bidding	18-03-2024	20-03-2024	05-04-2024	17-04-2024	17-04-2024	18-04-2024	24-04-2024	24-04-2024	25-04-2024	06-05-2024	13-05-2024	11-08-2024		GAA FY 2024	4,900,000.00			4,889,700.00			1. COA 2. Cebu Contractors Association 3. Archdiocese of Cebu Chancery	05-04-2024	17-04-2024	17-04-2024	18-04-2024	24-04-2024	24-04-2024	
300226114693000	Convergence and Special Support Program- Basic Infrastructure Program (BIP)- Multi-Purpose Buildings/ Facilities to Support Social Services- Rehabilitation of Multi-Purpose Building, Barangay Busay, Cebu City	Cebu City District Engineering Office	No	Competitive Bidding	18-03-2024	20-03-2024	05-04-2024	17-04-2024	17-04-2024	18-04-2024	24-04-2024	24-04-2024	25-04-2024	08-05-2024	14-05-2024	11-09-2024		GAA FY 2024	4,950,000.00			4,944,486.98			1. COA 2. Cebu Contractors Association 3. Archdiocese of Cebu Chancery	05-04-2024	17-04-2024	17-04-2024	18-04-2024	24-04-2024	24-04-2024	
300226114688000	Convergence and Special Support Program- Basic Infrastructure Program (BIP)- Multi-Purpose Buildings/ Facilities to Support Social Services- Construction of Multi-Purpose Building, Barangay Labangon, Cebu City	Cebu City District Engineering Office	No	Competitive Bidding	18-03-2024	20-03-2024	05-04-2024	17-04-2024	17-04-2024	18-04-2024	24-08-2024	24-04-2024	25-04-2024	06-05-2024	13-05-2024	10-10-2024		GAA FY 2024	4,950,000.00			4,935,000.00			1. COA 2. Cebu Contractors Association 3. Archdiocese of Cebu Chancery	05-04-2024	17-04-2024	17-04-2024	18-04-2024	24-08-2024	24-04-2024	
300101200001000	Construction of 4- Storey 8- Classroom School Building in Mabolo Elementary School, Barangay Mabolo, Cebu City, Province of Cebu	Cebu City District Engineering Office	No	Competitive Bidding	18-03-2024	20-03-2024	05-04-2024	17-04-2024	17-04-2024	18-04-2024	22-04-2024	24-04-2024	25-04-2024	08-05-2024	14-05-2024	11-10-2024		GAA FY 2024	14,925,000.00			14,915,000.00			1. COA 2. Cebu Contractors Association 3. Archdiocese of Cebu Chancery	05-04-2024	17-04-2024	17-04-2024	18-04-2024	22-04-2024	24-04-2024	
300101200001000	Construction of 4- Storey 12-Classroom School Building in Banlad Elementary School, Barangay Banlad, Cebu City, Province of Cebu	Cebu City District Engineering Office	No	Competitive Bidding	18-03-2024	20-03-2024	05-04-2024	17-04-2024	17-04-2024	18-04-2024	24-04-2024	24-04-2024	25-04-2024	13-05-2024	20-05-2024	16-12-2024		GAA FY 2024	24,875,000.00			24,855,000.00			1. COA 2. Cebu Contractors Association 3. Archdiocese of Cebu Chancery	05-04-2024	17-04-2024	17-04-2024	18-04-2024	24-04-2024	24-04-2024	
300101200001000	Construction of 4- Storey 8- Classroom School Building in Quot Elementary School, Barangay Quot, Parao, Cebu City, Province of Cebu	Cebu City District Engineering Office	No	Competitive Bidding	15-04-2024	04-04-2024	12-04-2024	25-04-2024	25-04-2024	26-04-2024	29-04-2024	29-04-2024	02-05-2024	17-05-2024	23-05-2024	20-10-2024		SR2024-02-010489	39,800,000.00			39,759,647.00			1. COA 2. Cebu Contractors Association 3. Archdiocese of Cebu Chancery	12-04-2024	25-04-2024	25-04-2024	26-04-2024	29-04-2024	29-04-2024	
310203210779000	Concreting of Brgy. Buhan FMR, Brgy. Buhan, Cebu City	Cebu City District Engineering Office	No	Competitive Bidding	15-04-2024	04-04-2024	12-04-2024	25-04-2024	25-04-2024	26-04-2024	29-04-2024	29-04-2024	02-05-2024	17-05-2024	23-05-2024	25-10-2024		SR2024-02-011091	14,925,000.00			14,915,000.00			1. COA 2. Cebu Contractors Association 3. Archdiocese of Cebu Chancery	12-04-2024	25-04-2024	25-04-2024	26-04-2024	29-04-2024	29-04-2024	
310203210751000	Concreting of Sto Luton Brgy. Mabini FMR, Brgy. Mabini, Cebu City	Cebu City District Engineering Office	No	Competitive Bidding	15-04-2024	04-04-2024	12-04-2024	25-04-2024	25-04-2024	26-04-2024	29-04-2024	29-04-2024	02-05-2024	17-05-2024	23-05-2024	11-11-2024		SR2024-02-011104	16,915,000.00			16,900,000.00			1. COA 2. Cebu Contractors Association 3. Archdiocese of Cebu Chancery	12-04-2024	25-04-2024	25-04-2024	26-04-2024	29-04-2024	29-04-2024	
300221104068000	Convergence and Special Support Program- Basic Infrastructure Program (BIP)- Access Roads and/ Or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities- Road Concreting, Brgy. Lusaran, Cebu City	Cebu City District Engineering Office	No	Competitive Bidding	19-04-2024	23-04-2024	03-05-2024	15-05-2024	15-05-2024	16-05-2024	20-05-2024	20-05-2024	27-05-2024	14-06-2024	14-06-2024	12-09-2024		GAA FY 2024	4,950,000.00			4,940,000.00			1. COA 2. Cebu Contractors Association 3. Archdiocese of Cebu Chancery	03-05-2024	15-05-2024	15-05-2024	16-05-2024	20-05-2024		
Total Allocated Budget of Procurement Activities																			2,353,279,897.84	0.00	0.00											
Total Contract Price of Procurement Activities Conducted																						2,355,917,862.25	0.00	0.00								
Total Savings (Total Allocated Budget - Total Contract Price)																			206,647,054.41													


Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of SAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance	Source of Funds	Total	MOOE	CO	Total2	MOOE2	CO3	List of Invited Observers	Pre-bid Conf2	Eligibility Check5	Sub/ Open of Bids6	Bid Evaluation7	Post Qual8	Delivery/ Completion/ Acceptance (If applicable)	Remarks (Explaining changes from the APP)
ONGOING PROCUREMENT ACTIVITIES																																
300215104915000	Convergence and Special Support Program- Sustainable Infrastructure Projects Alleviating Gaps (SIPAG)- Access Roads and/ or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities- Construction of Concrete Bridge, Sto Campo, Barangay Bonbon, Cebu City, Cebu	Cebu City District Engineering Office	No	Competitive Bidding	11-01-2024	15-01-2024	25-01-2024	15-05-2024	15-05-2024	16-05-2024	20-05-2024	20-05-2024						GAA FY 2024	14,700,000.00			14,670,000.00			1. COA 2. Cebu Contractors Association 3. Archdiocese of Cebu Chancery	25-01-2024	15-05-2024	15-05-2024	16-05-2024	20-05-2024		
300226114695000	Convergence and Special Support Program- Basic Infrastructure Program (BIP)- Multi-Purpose Buildings/ Facilities to Support Social Services- Rehabilitation of Multi-Purpose Building, Barangay Pahina Central, Cebu City	Cebu City District Engineering Office	No	Competitive Bidding	30-01-2024	02-01-2024	08-02-2024											GAA FY 2024	4,950,000.00						1. COA 2. Cebu Contractors Association 3. Archdiocese of Cebu Chancery	08-02-2024						
300225102159600	Convergence and Special Support Program- Basic Infrastructure Program (BIP)- Flood Mitigation Structures protecting Major/ Strategic Public Buildings/ Facilities- Construction of Flood Mitigation Structure, Barangay Kamagayan, Cebu City	Cebu City District Engineering Office	No	Competitive Bidding	18-03-2024	20-03-2024	05-04-2024	15-05-2024	15-05-2024			20-05-2024			13-06-2024	30-09-2024		GAA FY 2024	4,950,000.00			4,930,000.00			1. COA 2. Cebu Contractors Association 3. Archdiocese of Cebu Chancery	05-04-2024	15-05-2024	15-05-2024			20-05-2024	
300225102151000	Convergence and Special Support Program- Basic Infrastructure Program (BIP)- Flood Mitigation Structures protecting Major/ Strategic Public Buildings/ Facilities- Construction of Flood Mitigation Structure, Barangay Camputhaw, Cebu City	Cebu City District Engineering Office	No	Competitive Bidding	18-03-2024	20-03-2024	05-04-2024	07-06-2024	07-06-2024			19-06-2024	24-06-2024					GAA FY 2024	4,950,000.00			4,935,000.00			1. COA 2. Cebu Contractors Association 3. Archdiocese of Cebu Chancery	05-04-2024	07-06-2024	07-06-2024				
300226114683000	Convergence and Special Support Program- Basic Infrastructure Program (BIP)- Multi-Purpose Buildings/ Facilities to Support Social Services- Construction of Multi-Purpose Building (Evacuation Center), Brgy. Bask San Nicolas, Cebu City	Cebu City District Engineering Office	No	Competitive Bidding	18-03-2024	20-03-2024	05-04-2024											GAA FY 2024	29,700,000.00						1. COA 2. Cebu Contractors Association 3. Archdiocese of Cebu Chancery	05-04-2024						
310203210777000	Concreting of Puruk 1, Brgy. Cambinocot PHR, Brgy. Cambinocot, Cebu City	Cebu City District Engineering Office	No	Competitive Bidding	15-04-2024	04-04-2024	12-04-2024	25-04-2024	25-04-2024	26-04-2024	29-04-2024	29-04-2024	02-05-2024	17-05-2024				SR2024-02-011102	14,925,000.00			14,895,000.00			1. COA 2. Cebu Contractors Association 3. Archdiocese of Cebu Chancery	12-04-2024	25-04-2024	25-04-2024	26-04-2024	29-04-2024	29-04-2024	
310203210791000	Concreting of Brgy. Lusaran PHR, Brgy. Lusaran, Cebu City	Cebu City District Engineering Office	No	Competitive Bidding	15-04-2024	04-04-2024	12-04-2024	25-04-2024	25-04-2024	26-04-2024	29-04-2024	29-04-2024	02-05-2024		22-05-2024	24-10-2024		SR2024-02-011094	14,925,000.00			14,911,494.05			1. COA 2. Cebu Contractors Association 3. Archdiocese of Cebu Chancery	12-04-2024	25-04-2024	25-04-2024	26-04-2024	29-04-2024	29-04-2024	
300226114687000	Convergence and Special Support Program- Basic Infrastructure Program (BIP)- Multi-Purpose Buildings/ Facilities to Support Social Services- Construction of Multi-Purpose Building, Barangay Kinasang-an, Cebu City	Cebu City District Engineering Office	No	Competitive Bidding	19-04-2024	22-04-2024	03-05-2024	07-06-2024	07-06-2024			19-06-2024	24-06-2024					GAA FY 2024	4,950,000.00			4,923,200.00			1. COA 2. Cebu Contractors Association 3. Archdiocese of Cebu Chancery	03-05-2024	07-06-2024	07-06-2024				
310108101899000	OO1: Ensure Safe and Reliable National Road System- Asset Preservation Program- Rehabilitation/ Reconstruction of Roads with Slps, Slope Collapse and Landslide- Secondary Roads- Cebu-Balamban Transcentral Highway- K0026+834 - K0026+879, Cebu City	Cebu City District Engineering Office	No	Competitive Bidding	19-04-2024	24-04-2024	03-05-2024	15-05-2024	15-05-2024	16-05-2024	21-05-2024	20-05-2024	27-05-2024					GAA FY 2024	12,840,940.00			12,830,000.00			1. COA 2. Cebu Contractors Association 3. Archdiocese of Cebu Chancery	03-05-2024	15-05-2024	15-05-2024	16-05-2024	21-05-2024		
310108101897000	OO1: Ensure Safe and Reliable National Road System- Asset Preservation Program- Rehabilitation/ Reconstruction of Roads with Slps, Slope Collapse and Landslide- Secondary Roads- Cebu-Balamban Transcentral Highway- K0015+663 - K0015+727, Cebu City	Cebu City District Engineering Office	No	Competitive Bidding	19-04-2024	25-04-2024	03-05-2024											GAA FY 2024	43,120,000.00						1. COA 2. Cebu Contractors Association 3. Archdiocese of Cebu Chancery	03-05-2024						
310108101751000	OO1: Ensure Safe and Reliable National Road System- Asset Preservation Program- Rehabilitation/ Reconstruction of Roads with Slps, Slope Collapse and Landslide- Secondary Roads- Cebu-Balamban Transcentral Highway- K0027+529 - K0027+624, Cebu City	Cebu City District Engineering Office	No	Competitive Bidding	19-04-2024	26-04-2024	03-05-2024	28-05-2024	28-05-2024			05-06-2024	11-06-2024					GAA FY 2024	91,675,000.00			91,542,363.16			1. COA 2. Cebu Contractors Association 3. Archdiocese of Cebu Chancery	03-05-2024	28-05-2024	28-05-2024				
310108101749000	OO1: Ensure Safe and Reliable National Road System- Asset Preservation Program- Rehabilitation/ Reconstruction of Roads with Slps, Slope Collapse and Landslide- Secondary Roads- Cebu-Balamban Transcentral Highway- K0011+274 - K0011+405, Cebu City	Cebu City District Engineering Office	No	Competitive Bidding	19-04-2024	27-04-2024	03-05-2024		07-06-2024			19-06-2024	24-06-2024					GAA FY 2024	98,449,300.00			98,399,479.27			1. COA 2. Cebu Contractors Association 3. Archdiocese of Cebu Chancery	03-05-2024	07-06-2024	07-06-2024				
300225102155000	Convergence and Special Support Program- Basic Infrastructure Program (BIP)- Flood Mitigation Structures protecting Major/ Strategic Public Buildings/ Facilities- Construction of Flood Mitigation Structure, Barangay Day-as, Cebu City	Cebu City District Engineering Office	No	Competitive Bidding	02-05-2024	06-05-2024	15-05-2024		07-06-2024			19-06-2024	24-06-2024					GAA FY 2024	4,950,000.00			4,940,000.00			1. COA 2. Cebu Contractors Association 3. Archdiocese of Cebu Chancery	15-05-2024	07-06-2024	07-06-2024				
300226114675000	Convergence and Special Support Program- Basic Infrastructure Program (BIP)- Multi-Purpose Buildings/ Facilities to Support Social Services- Construction (Completion) of Multi-Purpose Building, Barangay Bantad, Cebu City	Cebu City District Engineering Office	No	Competitive Bidding	02-05-2024	06-05-2024	15-05-2024	28-05-2024	28-05-2024	29-05-2024	03-06-2024	05-06-2024	11-06-2024					GAA FY 2024	4,950,000.00			4,939,720.72			1. COA 2. Cebu Contractors Association 3. Archdiocese of Cebu Chancery	15-05-2024	28-05-2024	28-05-2024	29-05-2024	03-06-2024		
300226114689000	Convergence and Special Support Program- Basic Infrastructure Program (BIP)- Multi-Purpose Buildings/ Facilities to Support Social Services- Construction of Multi-Purpose Building, Barangay Luz, Cebu City	Cebu City District Engineering Office	No	Competitive Bidding	02-05-2024	06-05-2024	15-05-2024	28-05-2024	28-05-2024			05-06-2024	11-06-2024					GAA FY 2024	4,950,000.00			4,940,000.00			1. COA 2. Cebu Contractors Association 3. Archdiocese of Cebu Chancery	15-05-2024	28-05-2024	28-05-2024				
320102105620000	OO2: Protect Lives and Properties Against Major Floods- Flood Management Program- Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers- Construction of Flood Mitigation Structure along Lahug River, Barangay T. Padilla, Cebu City	Cebu City District Engineering Office	No	Competitive Bidding	02-05-2024	07-05-2024	15-05-2024	28-05-2024	28-05-2024			05-06-2024						SR2024-01-007251	72,199,370.00			72,131,204.86			1. COA 2. Cebu Contractors Association 3. Archdiocese of Cebu Chancery	15-05-2024	28-05-2024	28-05-2024				


Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of SAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance	Source of Funds	Total	MOOE	CO	Total2	MOOE2	CO3	List of Invited Observers	Pre-bid Conf2	Eligibility Check5	Sub/ Open of Bids6	Bid Evaluation7	Post Qual8	Delivery/ Completion/ Acceptance (If applicable)	Remarks (Explaining changes from the APP)
200000100020000	002: Repair and Maintenance of Butuanon River Revetment 12, Brgy. Pulangbato, Cebu City	Cebu City District Engineering Office	No	Competitive Bidding	15-05-2024	17-05-2024	27-05-2024	07-06-2024	07-06-2024			19-06-2024	24-06-2024					SR2024-02-011787	4,000,000.00			3,995,000.00			1. COA 2. Cebu Contractors Association 3. Archdiocese of Cebu Chancery	27-05-2024	07-06-2024	07-06-2024				
200000100019000	Repair/ Maintenance of DBM Building Government Procurement Policy Board and Technical Support Office, Main Building, Sudon, Brgy. Lahug, Cebu City	Cebu City District Engineering Office	No	Competitive Bidding	27-05-2024	30-05-2024	07-06-2024	19-07-2024	19-07-2024			24-06-2024						SR2024-02-010489	1,500,000.00			1,494,110.97			1. COA 2. Cebu Contractors Association 3. Archdiocese of Cebu Chancery	07-06-2024	19-07-2024	19-07-2024				
30023110798000	Convergence and Special Support Program- Basic Infrastructure Program (BIP)- Access Roads and/ Or Bridges from the National Road/s leading to Major Strategic Public Buildings/ Facilities- Construction of Road, Barangay Guadalupe, Cebu City, Cebu, Phase II	Cebu City District Engineering Office	No	Competitive Bidding	27-05-2024	30-05-2024	07-06-2024	19-07-2024	19-07-2024			24-06-2024	26-06-2024					SR2024-05-015592	4,950,000.00			4,933,974.28			1. COA 2. Cebu Contractors Association 3. Archdiocese of Cebu Chancery	07-06-2024	19-07-2024	19-07-2024				
310203210778000	Concreting of Brgy. Pamutan to Brgy. Toong FMR, Brgy. Pamutan and Toong, Cebu City, Cebu	Cebu City District Engineering Office	No	Competitive Bidding	27-05-2024	30-05-2024	07-06-2024	19-07-2024	19-07-2024			24-06-2024	26-06-2024					SR2024-02-011096	14,925,000.00			14,920,000.00			1. COA 2. Cebu Contractors Association 3. Archdiocese of Cebu Chancery	07-06-2024	19-07-2024	19-07-2024				
310203210790000	Concreting of Brgy. Agsungot FMR, Brgy. Agsungot, Cebu City	Cebu City District Engineering Office	No	Competitive Bidding	27-05-2024	30-05-2024	07-06-2024	19-07-2024	19-07-2024			24-06-2024	26-06-2024					SR2024-02-011088	14,925,000.00			14,915,000.00			1. COA 2. Cebu Contractors Association 3. Archdiocese of Cebu Chancery	07-06-2024	19-07-2024	19-07-2024				
30021103929000	Convergence and Special Support Program- Sustainable Infrastructure Projects Alleviating Gaps (SPIAG)- Access Roads and/ or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities- Construction of Road with Slope Protection Structures, Barangay Sinsin, Cebu City, Cebu	Cebu City District Engineering Office	No	Competitive Bidding	27-05-2024	30-05-2024	07-06-2024	19-07-2024	27-07-2024				04-07-2024					SR2024-01-007300	71,410,000.00			71,320,445.36			1. COA 2. Cebu Contractors Association 3. Archdiocese of Cebu Chancery	07-06-2024	19-07-2024	27-07-2024				
200000100019000	Repair/ Maintenance of DLG Building Regional Office VII Main Building, Sudon, Brgy. Lahug, Cebu City	Cebu City District Engineering Office	No	Competitive Bidding		19-06-2024	28-06-2024		10-07-2024									SR2024-02-010489	1,200,000.00						1. COA 2. Cebu Contractors Association 3. Archdiocese of Cebu Chancery	28-06-2024		10-07-2024				
300105201407000	Local Program - National Building Program - Building and Other Structures - Multipurpose / Facilities- Construction of Commission on Population and Development (POPCOM), Region VII Office, Cebu City	Cebu City District Engineering Office	No	Competitive Bidding		27-06-2024	05-07-2024		17-07-2024									GAA FY 2024	29,400,000.00						1. COA 2. Cebu Contractors Association 3. Archdiocese of Cebu Chancery	05-07-2024		17-07-2024				
#####	Convergence and Special Support Program - Rainwater Collector System - Construction of Rainwater Collector (RWCS) in Public Facilities, Cebu City	Cebu City District Engineering Office	No	Competitive Bidding		03-07-2024	12-07-2024		24-07-2024									GAA FY 2025	2,895,000.00						1. COA 2. Cebu Contractors Association 3. Archdiocese of Cebu Chancery			24-07-2024				
310203210770000	Concreting of Brgy. Pulangbato FMR Phase II, Brgy. Pulangbato, Cebu City	Cebu City District Engineering Office	No	Competitive Bidding		03-07-2024	12-07-2024		24-07-2024									SR2024-02-011099	14,925,000.00						1. COA 2. Cebu Contractors Association 3. Archdiocese of Cebu Chancery			24-07-2024				
#####	Convergence and Special Support Program - Basic Infrastructure Program (BIP) - Multi-Purpose Building / Facilities to Support Social Services - Construction (Completion) of Multi-Purpose Building, Barangay Labangon, Cebu City, Cebu	Cebu City District Engineering Office	No	Competitive Bidding		03-07-2024	12-07-2024		24-07-2024									GAA FY 2025	4,950,000.00						1. COA 2. Cebu Contractors Association 3. Archdiocese of Cebu Chancery			24-07-2024				For advertisement. Target opening of bids on July 23, 2024
#####	Convergence and Special Support Program - Basic Infrastructure Program (BIP) - Multi-Purpose Building / Facilities to Support Social Services - Construction / Improvement of Multi-Purpose Building (ABC Building), South Road Properties, Cebu City, Cebu	Cebu City District Engineering Office	No	Competitive Bidding		03-07-2024	12-07-2024		24-07-2024									GAA FY 2025	9,900,000.00						1. COA 2. Cebu Contractors Association 3. Archdiocese of Cebu Chancery			24-07-2024				
300101200001000	Construction of 4STY8CL, Pk-os National High School, Cebu City, Cebu	Cebu City District Engineering Office	No	Competitive Bidding		03-07-2024	12-07-2024		24-07-2024									SR2024-04-014946	39,138,048.74						1. COA 2. Cebu Contractors Association 3. Archdiocese of Cebu Chancery			24-07-2024				
31030210044000	Sanciangko Br. (B00306CB) along Sanciangko St., Cebu City	Cebu City District Engineering Office	No	Competitive Bidding															30,000,000.00						1. COA 2. Cebu Contractors Association 3. Archdiocese of Cebu Chancery							To resolve scope of work considering previous released funding have not yet been implemented
300225102154000	Construction of Flood Mitigation Structure, Barangay Cogon Ramos, Cebu City	Cebu City District Engineering Office	No	Competitive Bidding															5,000,000.00						1. COA 2. Cebu Contractors Association 3. Archdiocese of Cebu Chancery							on-going DED plan and POW preparations; need to identify additional project locations
300226114684000	Construction of Multi-Purpose Building, Barangay Basak San Nicolas, Cebu City	Cebu City District Engineering Office	No	Competitive Bidding															9,000,000.00						1. COA 2. Cebu Contractors Association 3. Archdiocese of Cebu Chancery							on-going DED Plan Preparation. For preparation of POW
30010201408000	Construction of Cooperative Development Authority Extension Office, Sudon, Brgy. Lahug, Cebu City	Cebu City District Engineering Office	No	Competitive Bidding															30,000,000.00						1. COA 2. Cebu Contractors Association 3. Archdiocese of Cebu Chancery							On-going DED Plan Preparation. For Preparation of POW

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance	Source of Funds	Total	MOOE	CO	Total2	MOOE2	CO3	List of Invited Observers	Pre-bid Conf2	Eligibility Check3	Sub/ Open of Bids6	Bid Evaluation7	Post Qual8	Delivery/ Completion/ Acceptance (If applicable)	Remarks (Explaining changes from the APP)
30026114674000	Construction (completion) of Multi-Purpose Building, Barangay Poblacion Pardo, Cebu City	Cebu City District Engineering Office	No	Competitive Bidding															30,000,000.00						1. COA 2. Cebu Contractors Association 3. Archdiocese of Cebu Chancery							On-going Structural analysis
310304102097000	Mambaling South Boulevard, Cebu City	Cebu City District Engineering Office	No	Competitive Bidding															148,023,000.00						1. COA 2. Cebu Contractors Association 3. Archdiocese of Cebu Chancery							For DED Plan and POW preparation
																Total Allocated Budget of On-going Procurement Activities			893,323,658.74	0.00	0.00	440,345,992.67	0.00	0.00								

Prepared by:

SHARINAH A. BATOCAPALA
BAC Secretariat

Recommended for Approval by:

MANOLO B. MADRONIO, JR.
BAC Chairperson

APPROVED:

RAMON P. DEVANADERA
Head of the Procuring Entity