

					Actual Procurement Activities														ABC (PhP)			Contract Cost (PhP)			Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance	Source of Funds	Total	MOOE	CO	Total	MOOE	CO	List of Invited Observers	Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	
COMPLETED PROCUREMENT ACTIVITIES																															
310101101027000	23GJ0126 (RE-AD) - Preventive Maintenance of Road: Asphalt Overlay - Iloilo - Capiz Rd (New Route) - (S00003PH) - K0004 + (-663) - K0004 + (-414)	Construction Section	No	Competitive Bidding	20-10-2023	27-10-2023	07-11-2023	22-11-2023	22-11-2023	29-11-2023	15-12-2023	22-12-2023	22-12-2023	12-01-2024	19-01-2024			Government of the Philippines (current year's budget)	8,596,560		8,596,560.00	5,957,418.09	5,957,418.09		PICE, NGO, COA, PCAI, NCAP, CCWII	07-11-2023	22-11-2023	22-11-2023	26-11-2023	30-11-2023	Completed
310101101028000	23GJ0127 - Preventive Maintenance of Road: Asphalt Overlay - San Benigno S. Aquino, Jr. Ave - (S00497PH) K0004+(-951) - K0004+(-221)	Construction Section	No	Competitive Bidding	20-10-2023	27-10-2023	07-11-2023	22-11-2023	22-11-2023	29-11-2023	15-12-2023	22-12-2023	22-12-2023	11-01-2024	18-01-2024			Government of the Philippines (current year's budget)	28,192,200		28,192,200.00	24,769,000.00	24,769,000.00		PICE, NGO, COA, PCAI, NCAP, CCWII	07-11-2023	22-11-2023	22-11-2023	26-11-2023	30-11-2023	Completed
310102101364000	23GJ0128 - Preventive Maintenance of Road: Asphalt Overlay - Iloilo - Antique Rd (S00016PH) K0003+(-537) - K0003+(-130), (S00016PH) K0001+000 - K0001+600	Construction Section	No	Competitive Bidding	20-10-2023	27-10-2023	07-11-2023	22-11-2023	22-11-2023	29-11-2023	15-12-2023	22-12-2023	22-12-2023	12-01-2024	19-01-2024			Government of the Philippines (current year's budget)	26,158,160		26,158,160.00	16,055,885.80	16,055,885.80		PICE, NGO, COA, PCAI, NCAP, CCWII	07-11-2023	22-11-2023	22-11-2023	26-11-2023	30-11-2023	Completed
310102101365000	23GJ0129 - Preventive Maintenance of Road: Asphalt Overlay - La Paz Deep Sea Water Port Rd (S00504PH) - K0004 + 078 - K0004 + 451	Construction Section	No	Competitive Bidding	20-10-2023	27-10-2023	07-11-2023	22-11-2023	22-11-2023	29-11-2023	15-12-2023	22-12-2023	22-12-2023	12-01-2024	19-01-2024			Government of the Philippines (current year's budget)	13,061,440		13,061,440.00	8,017,138.47	8,017,138.47		PICE, NGO, COA, PCAI, NCAP, CCWII	07-11-2023	22-11-2023	22-11-2023	26-11-2023	30-11-2023	Completed
310103101286000	23GJ0130 (RE-AD) - Preventive Maintenance of Road: Asphalt Overlay - Iznart - Ledesma - Molo Rd (S00500PH), K0001 + (-469) - K0001 + 338	Construction Section	No	Competitive Bidding	20-10-2023	27-10-2023	07-11-2023	22-11-2023	22-11-2023	29-11-2023	15-12-2023	22-12-2023	22-12-2023	12-01-2024	19-01-2024			Government of the Philippines (current year's budget)	17,765,440		17,765,440.00	14,070,175.98	14,070,175.98		PICE, NGO, COA, PCAI, NCAP, CCWII	07-11-2023	22-11-2023	22-11-2023	26-11-2023	30-11-2023	Completed
310103101287000	23GJ0131 (RE-AD) - Preventive Maintenance of Road: Asphalt Overlay - Delgado St. (S00087PH) - K0001+391 - K0001+459	Construction Section	No	Competitive Bidding	20-10-2023	27-10-2023	07-11-2023	22-11-2023	22-11-2023	29-11-2023	15-12-2023	22-12-2023	22-12-2023	12-01-2024	19-01-2024			Government of the Philippines (current year's budget)	2,632,280		2,632,280.00	2,084,768.06	2,084,768.06		PICE, NGO, COA, PCAI, NCAP, CCWII	07-11-2023	22-11-2023	22-11-2023	26-11-2023	30-11-2023	Completed
310103101289000	23GJ0132 (RE-AD) - Preventive Maintenance of Road: Asphalt Overlay - Molo-Mandurao Rd (S00489PH) - K0004+(-529) - K0004+(-153)	Construction Section	No	Competitive Bidding	20-10-2023	27-10-2023	07-11-2023	22-11-2023	22-11-2023	29-11-2023	15-12-2023	22-12-2023	22-12-2023	12-01-2024	19-01-2024			Government of the Philippines (current year's budget)	31,918,160		31,918,160.00	7,204,780.31	7,204,780.31		PICE, NGO, COA, PCAI, NCAP, CCWII	07-11-2023	22-11-2023	22-11-2023	26-11-2023	30-11-2023	Completed
310103101289000	23GJ0133 - Preventive Maintenance of Road: Asphalt Overlay - Mandurao - Jaro Rd (S00053PH) - K0005+(-102) - K0005+200	Construction Section	No	Competitive Bidding	20-10-2023	27-10-2023	07-11-2023	22-11-2023	22-11-2023	29-11-2023	15-12-2023	25-01-2024	25-01-2024	01-02-2024	08-02-2024			Government of the Philippines (current year's budget)	14,389,340		14,389,340.00	8,832,189.83	8,832,189.83		PICE, NGO, COA, PCAI, NCAP, CCWII	07-11-2023	22-11-2023	22-11-2023	26-11-2023	30-11-2023	Completed
310102101855000	24GJ0001 - Preventive Maintenance of Road Asphalt Overlay - San Benigno S. Aquino, Jr. Ave - K0005 + 114 - K0005 + 372, K0005 + 383 - K0006 + 073, K0007 + 350 - K0007 + 1071	Construction Section	Yes	Competitive Bidding	10-11-2023	16-11-2023	23-11-2023	05-12-2023	05-12-2023	06-12-2023	08-12-2023	05-02-2024	05-02-2024	12-02-2024	13-02-2024			Government of the Philippines (current year's budget)	17,925,180		17,925,180.00	17,550,000.00	17,550,000.00		PICE, NGO, COA, PCAI, NCAP, CCWII	23-11-2023	05-12-2023	05-12-2023	11-12-2023	18-12-2023	Completed
310102101862000	24GJ0004 - Preventive Maintenance of Road Asphalt Overlay - La Paz Deep Sea Water Port Rd - K0003 + 935 - K0004 + 078	Construction Section	Yes	Competitive Bidding	10-11-2023	16-11-2023	23-11-2023	05-12-2023	05-12-2023	06-12-2023	08-12-2023	11-03-2024	11-03-2024	21-03-2024	28-03-2024			Government of the Philippines (current year's budget)	4,456,020.00		4,456,020.00	3,308,572.55	3,308,572.55		PICE, NGO, COA, PCAI, NCAP, CCWII	23-11-2023	05-12-2023	05-12-2023	11-12-2023	18-12-2023	Completed
310103101634000	24GJ0005 - Preventive Maintenance of Road Asphalt Overlay - Iznart-Ledesma-Molo Rd - K0001 + (-178) - K0001 + (-024), K0001 + (-957) - K0001 + (-560)	Construction Section	Yes	Competitive Bidding	10-11-2023	16-11-2023	23-11-2023	05-12-2023	05-12-2023	06-12-2023	08-12-2023	11-03-2024	11-03-2024	21-03-2024	28-03-2024			Government of the Philippines (current year's budget)	11,387,600.00		11,387,600.00	8,455,274.89	8,455,274.89		PICE, NGO, COA, PCAI, NCAP, CCWII	23-11-2023	05-12-2023	05-12-2023	11-12-2023	18-12-2023	Completed
310103101635000	24GJ0005 - Preventive Maintenance of Road Asphalt Overlay - Iloilo-Jaro Diversion Rd - K0002 + (-017) - K0002 + 100	Construction Section	Yes	Competitive Bidding	10-11-2023	16-11-2023	23-11-2023	05-12-2023	05-12-2023	06-12-2023	08-12-2023	11-03-2024	11-03-2024	21-03-2024	28-03-2024			Government of the Philippines (current year's budget)	4,567,780.00		4,567,780.00	3,708,120.74	3,708,120.74		PICE, NGO, COA, PCAI, NCAP, CCWII	23-11-2023	05-12-2023	05-12-2023	11-12-2023	18-12-2023	Completed
310103101636000	24GJ0007 - Preventive Maintenance of Road Asphalt Overlay - Molo-Mandurao Rd - K0005 + 485 - K0005 + 855	Construction Section	Yes	Competitive Bidding	10-11-2023	16-11-2023	23-11-2023	05-12-2023	05-12-2023	06-12-2023	08-12-2023	11-03-2024	11-03-2024	21-03-2024	28-03-2024			Government of the Philippines (current year's budget)	13,052,620.00		13,052,620.00	9,691,568.55	9,691,568.55		PICE, NGO, COA, PCAI, NCAP, CCWII	23-11-2023	05-12-2023	05-12-2023	11-12-2023	18-12-2023	Completed
310304101307000	24GJ0009 (RE-AD) - Rehabilitation/Major Repair of Permanent Bridges - Btson Br. (B00472PH) along Iloilo City - Leganes - Dumagang Coastal Rd.	Construction Section	Yes	Competitive Bidding	10-11-2023	16-11-2023	23-11-2023	05-12-2023	05-12-2023	06-12-2023	08-12-2023	15-12-2023	01-02-2024	08-02-2024	09-02-2024			Government of the Philippines (current year's budget)	36,260,000.00		36,260,000.00	36,160,422.42	36,160,422.42		PICE, NGO, COA, PCAI, NCAP, CCWII	23-11-2023	05-12-2023	05-12-2023	11-12-2023	18-12-2023	Completed
310304101308000	24GJ0010 (RE-AD) - Rehabilitation/Major Repair of Permanent Bridges - Iloilo Br.2 (B00557PH) along President Corason C. Aquino Ave.	Construction Section	Yes	Competitive Bidding	10-11-2023	16-11-2023	23-11-2023	05-12-2023	05-12-2023	06-12-2023	08-12-2023	15-12-2023	01-02-2024	08-02-2024	09-02-2024			Government of the Philippines (current year's budget)	10,780,000.00		10,780,000.00	10,660,488.98	10,660,488.98		PICE, NGO, COA, PCAI, NCAP, CCWII	23-11-2023	05-12-2023	05-12-2023	11-12-2023	18-12-2023	Completed
310204102848000	24GJ0011 (RE-AD) - Construction of Concrete Road - Molo Iloilo Radial Road (R4 Bypass Road), Iloilo City	Construction Section	Yes	Competitive Bidding	10-11-2023	16-11-2023</																									

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities													Source of Funds	ABC (PHP)			Contract Cost (PHP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution/Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/Completion/Acceptance (if applicable)	
300221106298000	24GJ0020 - Construction of Concrete Road - Construction of Road and Drainage in Lapaz, Iloilo City	Construction Section	Yes	Competitive Bidding	24-11-2023	30-11-2023	07-12-2023	27-12-2023	27-12-2023	28-12-2023	29-12-2023	12-02-2024	12-02-2024	19-02-2024	20-02-2024			Government of the Philippines (current year's budget)	14,851,485.15		14,851,485.15	14,820,483.53		14,820,483.53	PICE, NGO, COA, PCAI, NCAP, CCWII	07-12-2023	19-12-2023	19-12-2023	26-12-2023	03-01-2024		Completed
300221106299000	24GJ0021 - Construction of Concrete Road - Construction of Road and Drainage, Iloilo, Iloilo City	Construction Section	Yes	Competitive Bidding	24-11-2023	30-11-2023	07-12-2023	19-12-2023	19-12-2023	20-12-2023	22-12-2023	29-12-2023	12-02-2024	19-02-2024	20-02-2024			Government of the Philippines (current year's budget)	29,700,000.00		29,700,000.00	29,650,061.31		29,650,061.31	PICE, NGO, COA, PCAI, NCAP, CCWII	07-12-2023	19-12-2023	19-12-2023	26-12-2023	03-01-2024		Completed
300221106301000	24GJ0023 - Construction of Road and Drainage, Molo, Iloilo City	Construction Section	Yes	Competitive Bidding	24-11-2023	30-11-2023	07-12-2023	19-12-2023	19-12-2023	20-12-2023	22-12-2023	29-12-2023	01-02-2024	08-02-2024	09-02-2024			Government of the Philippines (current year's budget)	14,850,000.00		14,850,000.00	14,800,030.83		14,800,030.83	PICE, NGO, COA, PCAI, NCAP, CCWII	07-12-2023	19-12-2023	19-12-2023	26-12-2023	03-01-2024		Completed
300221106302000	24GJ0024 - Construction of Concrete Road - Construction of Road in Jara, Iloilo City	Construction Section	Yes	Competitive Bidding	24-11-2023	30-11-2023	07-12-2023	19-12-2023	19-12-2023	20-12-2023	22-12-2023	01-02-2024	01-02-2024	08-02-2024	09-02-2024			Government of the Philippines (current year's budget)	14,850,000.00		14,850,000.00	14,799,926.37		14,799,926.37	PICE, NGO, COA, PCAI, NCAP, CCWII	07-12-2023	19-12-2023	19-12-2023	26-12-2023	03-01-2024		Completed
300221106308000	24GJ0025 - Construction of Concrete Road - Construction of Road in Iloilo City	Construction Section	Yes	Competitive Bidding	24-11-2023	30-11-2023	07-12-2023	19-12-2023	19-12-2023	20-12-2023	22-12-2023	12-02-2024	12-02-2024	19-02-2024	20-02-2024			Government of the Philippines (current year's budget)	24,752,475.25		24,752,475.25	24,727,700.36		24,727,700.36	PICE, NGO, COA, PCAI, NCAP, CCWII	07-12-2023	19-12-2023	19-12-2023	26-12-2023	03-01-2024		Completed
300226114183000	24GJ0028 - Construction of Multi Purpose Building - Construction (Completion) of Multi-Purpose Building (San Raphael) Mandurao, Iloilo City	Construction Section	Yes	Competitive Bidding	24-11-2023	30-11-2023	07-12-2023	19-12-2023	19-12-2023	20-12-2023	22-12-2023	05-02-2024	05-02-2024	12-02-2024	13-02-2024			Government of the Philippines (current year's budget)	9,900,000.00		9,900,000.00	9,853,179.63		9,853,179.63	PICE, NGO, COA, PCAI, NCAP, CCWII	07-12-2023	19-12-2023	19-12-2023	26-12-2023	03-01-2024		Completed
300226114192000	24GJ0035 - Construction of Multi Purpose Building - Construction (Completion) of Multi-Purpose Building, Iloilo City	Construction Section	Yes	Competitive Bidding	24-11-2023	30-11-2023	07-12-2023	19-12-2023	19-12-2023	20-12-2023	22-12-2023	12-02-2024	12-02-2024	19-02-2024	20-02-2024			Government of the Philippines (current year's budget)	19,800,000.00		19,800,000.00	19,780,013.01		19,780,013.01	COA, PICE, NGO, PCCL, WEVNET	07-12-2023	19-12-2023	19-12-2023	26-12-2023	03-01-2024		Completed
300226114195000	24GJ0041 - Construction of Multi Purpose Building - Construction (Completion) of Multi-Purpose Building (Social Services and Civic Center) North Fundador, Molo, Iloilo City	Construction Section	Yes	Competitive Bidding	24-11-2023	30-11-2023	07-12-2023	19-12-2023	19-12-2023	20-12-2023	22-12-2023	01-02-2024	01-02-2024	08-02-2024	09-02-2024			Government of the Philippines (current year's budget)	9,900,000.00		9,900,000.00	9,768,300.00		9,768,300.00	COA, PICE, NGO, PCCL, WEVNET	07-12-2023	19-12-2023	19-12-2023	26-12-2023	03-01-2024		Completed
300221106296000	24GJ0018 - Construction of Road and Drainage - Construction of Road and Drainage in Acevala, Iloilo City	Construction Section	Yes	Competitive Bidding	30-11-2023	06-12-2023	13-12-2023	27-12-2023	27-12-2023	28-12-2023	29-12-2023	12-02-2024	12-02-2024	19-02-2024	20-02-2024			Government of the Philippines (current year's budget)	14,700,000.00		14,700,000.00	14,562,638.13		14,562,638.13	COA, PICE, NGO, PCCL, WEVNET	13-12-2023	27-12-2023	27-12-2023	03-01-2024	10-01-2024		Completed
300221106300000	24GJ0022 - Construction of Road and Drainage - Lapuz, Iloilo City	Construction Section	Yes	Competitive Bidding	30-11-2023	06-12-2023	13-12-2023	27-12-2023	27-12-2023	28-12-2023	29-12-2023	12-02-2024	12-02-2024	19-02-2024	20-02-2024			Government of the Philippines (current year's budget)	14,850,000.00		14,850,000.00	14,835,000.00		14,835,000.00	COA, PICE, NGO, PCCL, WEVNET	13-12-2023	27-12-2023	27-12-2023	03-01-2024	10-01-2024		Completed
300105201195000	24GJ0026 - Construction of Other Building - Construction (Completion) of DPWH - Iloilo City District Engineering Office Building, Brgy. Socar, Mandurao, Iloilo City	Construction Section	Yes	Competitive Bidding	30-11-2023	06-12-2023	13-12-2023	27-12-2023	27-12-2023	28-12-2023	29-12-2023	29-12-2023	12-02-2024	19-02-2024	20-02-2024			Government of the Philippines (current year's budget)	77,200,000.00		77,200,000.00	77,099,673.05		77,099,673.05	COA, PICE, NGO, PCCL, WEVNET	13-12-2023	27-12-2023	27-12-2023	03-01-2024	10-01-2024		Completed
300226109996000	24GJ0029 - Construction of Multi Purpose Building - Construction of Multi-Purpose Building (Pavilion), Barangay Calumpang, Molo, Iloilo City	Construction Section	Yes	Competitive Bidding	30-11-2023	06-12-2023	13-12-2023	27-12-2023	27-12-2023	28-12-2023	29-12-2023	22-03-2024	22-03-2024	01-04-2024	02-04-2024			Government of the Philippines (current year's budget)	4,999,500.00		4,999,500.00	4,979,802.31		4,979,802.31	COA, PICE, NGO, PCCL, WEVNET	13-12-2023	27-12-2023	27-12-2023	03-01-2024	10-01-2024		Completed
300226114191000	24GJ0033 - Construction of Multi-Purpose Building - Construction of Multi-Purpose Building, Lapuz Evacuation Center, Lapuz, Iloilo City	Construction Section	Yes	Competitive Bidding	30-11-2023	06-12-2023	13-12-2023	27-12-2023	27-12-2023	28-12-2023	29-12-2023	12-02-2024	12-02-2024	19-02-2024	20-02-2024			Government of the Philippines (current year's budget)	14,850,000.00		14,850,000.00	14,798,020.02		14,798,020.02	COA, PICE, NGO, PCCL, WEVNET	13-12-2023	27-12-2023	27-12-2023	03-01-2024	10-01-2024		Completed
300226109999000	24GJ0034 - Rehabilitation/Major Repair of Multi Purpose Building - Rehabilitation of Ramon Q. Araneña Hall of Justice, Bonifacio Drive, Iloilo City	Construction Section	Yes	Competitive Bidding	30-11-2023	06-12-2023	13-12-2023	27-12-2023	27-12-2023	28-12-2023	29-12-2023	22-03-2024	22-03-2024	01-04-2024	02-04-2024			Government of the Philippines (current year's budget)	19,998,000.00		19,998,000.00	19,982,999.01		19,982,999.01	COA, PICE, NGO, PCCL, WEVNET	13-12-2023	27-12-2023	27-12-2023	03-01-2024	10-01-2024		Completed
300226114197000	24GJ0040 - Construction of Multi-Purpose Building - Construction of Multi-Purpose Building, Boulevard Social Services and Civic Center, Molo, Iloilo City	Construction Section	Yes	Competitive Bidding	30-11-2023	06-12-2023	13-12-2023	27-12-2023	27-12-2023	28-12-2023	29-12-2023	12-02-2024	12-02-2024	19-02-2024	20-02-2024			Government of the Philippines (current year's budget)	14,850,000.00		14,850,000.00	14,827,371.09		14,827,371.09	COA, PICE, NGO, PCCL, WEVNET	13-12-2023	27-12-2023	27-12-2023	03-01-2024	10-01-2024		Completed
300105201383000	24GJ0045 - Construction of Other Building - Construction of DPWH - Iloilo City District Engineering Office, Quality Assurance Building, Brgy. Socar, Mandurao, Iloilo City	Construction Section	Yes	Competitive Bidding	30-11-2023	06-12-2023	13-12-2023	27-12-2023	27-12-2023	28-12-2023	29-12-2023	29-12-2023	01-02-2024	08-02-2024	09-02-2024			Government of the Philippines (current year's budget)	39,200,000.00		39,200,000.00	39,099,649.11		39,099,649.11	COA, PICE, NGO, PCCL, WEVNET	13-12-2023	27-12-2023	27-12-2023	03-01-2024	10-01-2024		Completed
300214101204000	24GJ0048 - Improvement of Intersection - Iloilo-Capiz Road (Old Route) (S00491PH) - K000+863 and Del Carmen St.	Construction Section	Yes	Competitive Bidding	30-11-2023	06-12-2023	13-12-2023	27-12-2023	27-12-2023	28-12-2023	29-12-2023	22-02-2024	22-02-2024	28-02-2024	29-02-2024			Government of the Philippines (current year's budget)	9,800,000.00		9,800,000.00	9,750,000.00		9,750,000.00	COA, PICE, NGO, PCCL, WEVNET	13-12-2023	27-12-2023	27-12-2023	03-01-2024	10-01-2024		Completed
320101111300000	24GJ0049 - Construction of Flood Mitigation Structure - Construction of Flood Mitigation Structure in Iloilo City, Section 10	Construction Section	Yes	Competitive Bidding	30-11-2023	06-12-2023	13-12-2023	27-12-2023	27-12-2023	28-12-2023	29-12-2023	29-12-2023	12-02-2024	19-02-2024	20-02-2024			Government of the Philippines (current year's budget)	144,750,000.00		144,750,000.00	144,398,541.54		144,398,541.54	COA, PICE, NGO, PCCL, WEVNET	13-12-2023	27-12-2023	27-12-2023	03-01-2024	10-01-2024		Completed
320101111320000	24GJ0051 - Construction of Flood Mitigation Structure - Construction of Flood Mitigation Structure in Lapuz, Iloilo City, Section 1	Construction Section	Yes	Competitive Bidding	30-11-2023	06-12-2023	13-12-2023	27-12-2023	27-12-2023	28-12-2023	29-12-2023	29-12-2023	12-02-2024	19-02-2024	20-02-2024			Government of the Philippines (current year's budget)	144,750,000.00		144,750,000.00	141,855,006.72		141,855,006.72	COA, PICE, NGO, PCCL, WEVNET	13-12-2023	27-12-2023	27-12-2023	03-01-2024	10-01-2024		Completed
320101111330000	24GJ0052 - Construction of Flood Mitigation Structure - Construction of Flood Mitigation Structure in Lapuz, Iloilo City, Section 2	Construction Section	Yes	Competitive Bidding	30-11-2023	06-12-2023	13-12-2023	27-12-2023	27-12-2023	28-12-2023	29-12-2023	29-12-2023	12-02-2024	19-02-2024	20-02-2024			Government of the Philippines (current year's budget)	144,750,000.00		144,750,000.00	141,799,122.18		141,799,122.18	COA, PICE, NGO, PCCL, WEVNET	13-12-2023	27-12-2023	27-12-2023	03-01-2024	10-01-2024		Completed
300226109997000	24GJ0030 - Construction of Multi Purpose Building - Construction of Multi-Purpose Building (Pavilion), Barangay Rizal, Lapaz, Iloilo City	Construction Section	Yes	Competitive Bidding	01-12-2023	07-12-2023	14-12-2023	28-12-2023	28-12-2023	29-12-2023	04-01-2024	22-03-2024	22-03-2024	01-04-2024	02-04-2024			Government of the Philippines (current year's budget)	4,999,500.00		4,999,500.00	4,897,414.35		4,897,414.35	COA, PICE, NGO, PCCL, WEVNET	14-12-2023	28-12-2023	28-12-2023	04-01-2024	11-01-2024		Completed
300226114190000	24GJ0032 - Construction of Multi Purpose Building - Jara, Iloilo City	Construction Section	Yes	Competitive Bidding	01-12-2023	07-12-2023	14-12-2023	28-12-2023	28-12-2023	29-12-2023	04-01-2024	12-02-2024	12-02-2024	19-02-2024	20-02-2024			Government of the Philippines (current year's budget)	9,900,000.00		9,900,000.00	9,885,072.59		9,885,072.59	COA, PICE, NGO, PCCL, WEVNET	14-12-2023	28-12-2023	28-12-2023	04-01-2024	11-01-2024		Completed
300226114193000	24GJ0036 - Construction of Multi Purpose Building - Construction (Completion) of Multi-Purpose Building in Jara, Iloilo City	Construction Section	Yes	Competitive Bidding	01-12-2023	07-12-2023	14-12-2023	28-12-2023	28-12-2023	29-12-2023	04-01-2024	12-02-2024	12-02-2024	19-02-2024	20-02-2024			Government of the Philippines (current year's budget)	19,800,000.00		19,800,000.00	19,748,664.49		19,748,664.49	COA, PICE, NGO, PCCL, WEVNET	14-12-2023	28-12-2023	28-12-2023	04-01-2024	11-01-2024		Completed

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities													Source of Funds	ABC (PHP)			Contract Cost (PHP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	HOOE	CO	Total	HOOE	CO		Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (If applicable)	
300226114194000	24GJ0037 - Construction of Multi-Purpose Building (Social Services and Sports Center), Mandurao, Iloilo City	Construction Section	Yes	Competitive Bidding	01-12-2023	07-12-2023	14-12-2023	28-12-2023	28-12-2023	29-12-2023	04-01-2024	12-02-2024	12-02-2024	19-02-2024	20-02-2024			Government of the Philippines (current year's budget)	9,900,000.00		9,900,000.00	9,160,108.99		9,880,108.99	COA, PICE, NGO, PCCL, WEVNET	14-12-2023	28-12-2023	28-12-2023	04-01-2024	11-01-2024		Completed
300226114195000	24GJ0038 - Construction of Multi-Purpose Building (Construction of Multi-Purpose Building, (Social Services and Civic Center I), Lapaz, Iloilo City	Construction Section	Yes	Competitive Bidding	01-12-2023	07-12-2023	14-12-2023	28-12-2023	28-12-2023	29-12-2023	04-01-2024	12-02-2024	12-02-2024	19-02-2024	20-02-2024			Government of the Philippines (current year's budget)	14,810,000.00		14,850,000.00	14,100,000.00		14,800,000.00	COA, PICE, NGO, PCCL, WEVNET	14-12-2023	28-12-2023	28-12-2023	04-01-2024	11-01-2024		Completed
300226114196000	24GJ0039 - Construction of Multi-Purpose Building (Construction of Multi-Purpose Building, (Civic Center), Iloilo City, Iloilo	Construction Section	Yes	Competitive Bidding	01-12-2023	07-12-2023	14-12-2023	28-12-2023	28-12-2023	29-12-2023	04-01-2024	12-02-2024	12-02-2024	19-02-2024	20-02-2024			Government of the Philippines (current year's budget)	14,810,000.00		14,850,000.00	14,840,012.01		14,840,012.01	COA, PICE, NGO, PCCL, WEVNET	14-12-2023	28-12-2023	28-12-2023	04-01-2024	11-01-2024		Completed
300226114199000	24GJ0042 - Construction of Multi-Purpose Building (Social Services and Civic Center), Iloilo City, Iloilo	Construction Section	Yes	Competitive Bidding	01-12-2023	07-12-2023	14-12-2023	28-12-2023	28-12-2023	29-12-2023	04-01-2024	12-02-2024	12-02-2024	19-02-2024	20-02-2024			Government of the Philippines (current year's budget)	9,900,000.00		9,900,000.00	9,890,000.02		9,890,000.02	COA, PICE, NGO, PCCL, WEVNET	14-12-2023	28-12-2023	28-12-2023	04-01-2024	11-01-2024		Completed
300226114200000	24GJ0043 - Construction of Multi-Purpose Building (Social Services and Civic Center), Mandurao, Iloilo City	Construction Section	Yes	Competitive Bidding	01-12-2023	07-12-2023	14-12-2023	28-12-2023	28-12-2023	29-12-2023	04-01-2024	12-02-2024	12-02-2024	19-02-2024	20-02-2024			Government of the Philippines (current year's budget)	9,900,000.00		9,900,000.00	9,065,890.59		9,065,890.59	COA, PICE, NGO, PCCL, WEVNET	14-12-2023	28-12-2023	28-12-2023	04-01-2024	11-01-2024		Completed
300214101202000	24GJ0046 - Improvement of Intersection - Iloilo-Capiz Road (Old Route) (500491PN) - K000+000 and Iloilo-Antique Rd. (500018PN)	Construction Section	Yes	Competitive Bidding	01-12-2023	07-12-2023	14-12-2023	28-12-2023	28-12-2023	29-12-2023	04-01-2024	12-02-2024	12-02-2024	19-02-2024	20-02-2024			Government of the Philippines (current year's budget)	9,800,000.00		9,800,000.00	9,749,235.92		9,749,235.92	COA, PICE, NGO, PCCL, WEVNET	14-12-2023	28-12-2023	28-12-2023	04-01-2024	11-01-2024		Completed
300214101203000	24GJ0047 - Improvement of Intersection - Iloilo-Capiz Road (Old Route) (500491PN) - K000+850, Rizal St. (La Paz), and Hechanova Street	Construction Section	Yes	Competitive Bidding	01-12-2023	07-12-2023	14-12-2023	28-12-2023	28-12-2023	29-12-2023	04-01-2024	12-02-2024	12-02-2024	19-02-2024	20-02-2024			Government of the Philippines (current year's budget)	9,800,000.00		9,800,000.00	9,750,000.00		9,750,000.00	COA, PICE, NGO, PCCL, WEVNET	14-12-2023	28-12-2023	28-12-2023	04-01-2024	11-01-2024		Completed
300101300001000	23GJ0136 - Repair of 18 Classrooms at Lapaz NHS - San Isidro Campus	Construction Section	No	Competitive Bidding	05-01-2024	11-01-2024	18-01-2024	30-01-2024	30-01-2024	01-02-2024	03-02-2024	05-02-2024	05-02-2024	12-02-2024	13-02-2024			Government of the Philippines (current year's budget)	4,202,150.40		4,202,150.40	4,194,560.04		4,194,560.04	COA, PICE, NGO, PCCL, WEVNET	18-01-2024	30-01-2024	30-01-2024	05-02-2024	12-02-2024		Completed
300214101205000	24GJ0015 (RE-BID) - Installation/Application Construction of Signage-Warning, Advisory and Regulatory Signs, Pavement Marking, and Pedestrians Fencing Along Mandurao-Palard Road (50084PN) - K006 + S11 - K007 + S15	Construction Section	No	Competitive Bidding	05-01-2024	11-01-2024	18-01-2024	30-01-2024	30-01-2024	01-02-2024	03-02-2024	05-02-2024	05-02-2024	12-02-2024	13-02-2024			Government of the Philippines (current year's budget)	1,040,760.00		1,040,760.00	1,038,085.88		1,038,085.88	COA, PICE, NGO, PCCL, WEVNET	18-01-2024	30-01-2024	30-01-2024	05-02-2024	12-02-2024		Completed
300214101206000	24GJ0016 (RE-BID) - Installation/Application Construction of Signage-Warning, Advisory and Regulatory Signs, Pavement Marking, and Pedestrians Fencing Along Iloilo - Capiz Rd (New Route) (50003PN) - K006 + S29 - K007 + S24	Construction Section	No	Competitive Bidding	05-01-2024	11-01-2024	18-01-2024	30-01-2024	30-01-2024	01-02-2024	03-02-2024	05-02-2024	05-02-2024	12-02-2024	13-02-2024			Government of the Philippines (current year's budget)	2,436,280.00		2,436,280.00	2,432,914.37		2,432,914.37	COA, PICE, NGO, PCCL, WEVNET	18-01-2024	30-01-2024	30-01-2024	05-02-2024	12-02-2024		Completed
300219102535000	24GJ0057 - Rehabilitation of Revelement, Jaro Floodway (Left Bank), Iloilo City	Construction Section	No	Competitive Bidding	05-01-2024	11-01-2024	18-01-2024	30-01-2024	30-01-2024	01-02-2024	03-02-2024	12-02-2024	12-02-2024	19-02-2024	20-02-2024			Government of the Philippines (current year's budget)	96,500,000.00		96,500,000.00	96,248,396.85		96,249,398.85	COA, PICE, NGO, PCCL, WEVNET	18-01-2024	30-01-2024	30-01-2024	05-02-2024	12-02-2024		Completed
30021910254000	24GJ0059 - Construction of Flood Mitigation Structure (Section 1), Iloilo City, Iloilo	Construction Section	No	Competitive Bidding	05-01-2024	11-01-2024	18-01-2024	30-01-2024	30-01-2024	01-02-2024	03-02-2024	12-02-2024	12-02-2024	19-02-2024	20-02-2024			Government of the Philippines (current year's budget)	92,315,089.42		92,315,089.42	90,929,717.93		90,929,717.93	COA, PICE, NGO, PCCL, WEVNET	18-01-2024	30-01-2024	30-01-2024	05-02-2024	12-02-2024		Completed
300225102118000	24GJ0059 - Construction of Flood Mitigation Structure - Iloilo City Flood Control Project Section 9	Construction Section	No	Competitive Bidding	05-01-2024	11-01-2024	18-01-2024	30-01-2024	30-01-2024	01-02-2024	03-02-2024	05-02-2024	05-02-2024	12-02-2024	13-02-2024			Government of the Philippines (current year's budget)	39,600,000.00		39,600,000.00	39,497,124.10		39,497,124.10	COA, PICE, NGO, PCCL, WEVNET	18-01-2024	30-01-2024	30-01-2024	05-02-2024	12-02-2024		Completed
300225101664000	24GJ0060 - Construction of Flood Mitigation Structure along Dungen Creek, Dungen B, Iloilo City	Construction Section	No	Competitive Bidding	05-01-2024	11-01-2024	18-01-2024	30-01-2024	30-01-2024	04-02-2024	06-02-2024	12-02-2024	12-02-2024	19-02-2024	20-02-2024			Government of the Philippines (current year's budget)	34,897,500.00		34,897,500.00	34,545,000.00		34,545,000.00	COA, PICE, NGO, PCCL, WEVNET	18-01-2024	30-01-2024	30-01-2024	05-02-2024	12-02-2024		Completed
300225102117000	24GJ0061 - Construction of Flood Mitigation Structures in Iloilo City - Drainage System 1, Iloilo City	Construction Section	No	Competitive Bidding	05-01-2024	11-01-2024	18-01-2024	30-01-2024	30-01-2024	01-02-2024	03-02-2024	05-02-2024	05-02-2024	12-02-2024	13-02-2024			Government of the Philippines (current year's budget)	9,900,000.00		9,900,000.00	9,850,075.64		9,850,075.64	COA, PICE, NGO, PCCL, WEVNET	18-01-2024	30-01-2024	30-01-2024	05-02-2024	12-02-2024		Completed
300221106306000	24GJ0062 - Construction of Road along Izard St. and JM Basa St. with Drainage System, Iloilo City	Construction Section	No	Competitive Bidding	05-01-2024	11-01-2024	18-01-2024	30-01-2024	30-01-2024	24-02-2024	04-03-2024	08-03-2024	08-03-2024	14-03-2024	15-03-2024			Government of the Philippines (current year's budget)	49,500,000.00		49,500,000.00	49,400,000.87		49,400,000.87	COA, PICE, NGO, PCCL, WEVNET	18-01-2024	30-01-2024	30-01-2024	05-02-2024	12-02-2024		Completed
300221104782000	24GJ0063 - Construction of Iloilo City Access Road Section 1 (Bike Lane), Iloilo City	Construction Section	No	Competitive Bidding	05-01-2024	11-01-2024	18-01-2024	30-01-2024	30-01-2024	04-02-2024	05-02-2024	12-02-2024	12-02-2024	19-02-2024	20-02-2024			Government of the Philippines (current year's budget)	49,000,000.00		49,000,000.00	48,899,269.38		48,899,269.38	COA, PICE, NGO, PCCL, WEVNET	18-01-2024	30-01-2024	30-01-2024	05-02-2024	12-02-2024		Completed
300221106303000	24GJ0068 - Construction of Barangay Roads and Drainages, Jaro, Iloilo City	Construction Section	No	Competitive Bidding	19-01-2024	25-01-2024	01-02-2024	13-02-2024	13-02-2024	14-02-2024	16-02-2024	22-02-2024	22-02-2024	28-02-2024	29-02-2024			Government of the Philippines (current year's budget)	19,800,000.00		19,800,000.00	19,750,015.85		19,750,015.85	COA, PICE, NGO, PCCL, WEVNET	01-02-2024	13-02-2024	13-02-2024	19-02-2024	26-02-2024		Completed
300221106304000	24GJ0069 - Concreting of Road with Drainage System, Brgy. Punang Lapaz, Iloilo City, Iloilo	Construction Section	No	Competitive Bidding	19-01-2024	25-01-2024	01-02-2024	13-02-2024	13-02-2024	14-02-2024	15-02-2024	22-02-2024	22-02-2024	28-02-2024	29-02-2024			Government of the Philippines (current year's budget)	4,900,000.00		4,900,000.00	4,879,999.99		4,879,999.99	COA, PICE, NGO, PCCL, WEVNET	01-02-2024	13-02-2024	13-02-2024	19-02-2024	26-02-2024		Completed
300221106307000	24GJ0071 - Construction of Road at Sambag-San Roque, Jaro, (Railway Trackline), Iloilo City (Phase I)	Construction Section	No	Competitive Bidding	19-01-2024	25-01-2024	01-02-2024	13-02-2024	13-02-2024	14-02-2024	16-02-2024	22-02-2024	22-02-2024	28-02-2024	29-02-2024			Government of the Philippines (current year's budget)	9,900,000.00		9,900,000.00	9,870,344.46		9,870,344.46	COA, PICE, NGO, PCCL, WEVNET	01-02-2024	13-02-2024	13-02-2024	19-02-2024	26-02-2024		Completed

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities													Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (If applicable)	
30022611418500	24GJ0073 - Construction of Multi-Purpose Building, Barangay Yulo Drive, Iloilo City	Construction Section	No	Competitive Bidding	19-01-2024	25-01-2024	01-02-2024	13-02-2024	13-02-2024	23-02-2024	04-03-2024	08-03-2024	08-03-2024	14-03-2024	15-03-2024			Government of the Philippines (current year's budget)	7,910,000.00		7,910,000.00	7,910,100.70		7,910,100.70	COA, PICE, NGO, PCCI, WEVNET	01-02-2024	13-02-2024	13-02-2024	19-02-2024	26-02-2024		Completed
30022611418600	24GJ0074 - Rehabilitation of Multi-Purpose Building, Brgy. Alalasan, Lapuz District, Iloilo City, Iloilo	Construction Section	No	Competitive Bidding	19-01-2024	25-01-2024	01-02-2024	13-02-2024	13-02-2024	14-02-2024	16-02-2024	22-02-2024	23-02-2024	28-02-2024	29-02-2024			Government of the Philippines (current year's budget)	2,970,000.00		2,970,000.00	2,950,000.00		2,950,000.00	COA, PICE, NGO, PCCI, WEVNET	01-02-2024	13-02-2024	13-02-2024	19-02-2024	26-02-2024		Completed
30022611418700	24GJ0075 - Construction of Multi-Purpose Building, (Youth Center), Barangay Obispo, Lapuz District, Iloilo City	Construction Section	No	Competitive Bidding	19-01-2024	25-01-2024	01-02-2024	13-02-2024	13-02-2024	16-02-2024	21-02-2024	22-02-2024	23-02-2024	28-02-2024	29-02-2024			Government of the Philippines (current year's budget)	4,950,000.00		4,950,000.00	4,930,000.00		4,930,000.00	COA, PICE, NGO, PCCI, WEVNET	01-02-2024	13-02-2024	13-02-2024	19-02-2024	26-02-2024		Completed
30022610772600	24GJ0044 (RE-BID) - Construction of Multi-Purpose Building, Iloilo City, Iloilo	Construction Section	No	Competitive Bidding	01-02-2024	07-02-2024	14-02-2024	27-02-2024	27-02-2024	05-03-2024	07-03-2024	08-03-2024	08-03-2024	14-03-2024	15-03-2024			Government of the Philippines (current year's budget)	34,897,500.00		34,897,500.00	34,767,742.71		34,767,742.71	COA, PICE, NGO, PCCI, WEVNET	14-02-2024	27-02-2024	27-02-2024	05-03-2024	12-03-2024		Completed
30022611418800	24GJ0064 - Construction of Multi-Purpose Building, (Building 1), Iloilo City	Construction Section	No	Competitive Bidding	01-02-2024	07-02-2024	14-02-2024	27-02-2024	27-02-2024	05-03-2024	07-03-2024	08-03-2024	08-03-2024	14-03-2024	15-03-2024			Government of the Philippines (current year's budget)	9,702,000.00		9,702,000.00	9,585,644.00		9,585,644.00	COA, PICE, NGO, PCCI, WEVNET	14-02-2024	27-02-2024	27-02-2024	05-03-2024	12-03-2024		Completed
30022611420200	24GJ0065 - Construction of Multi-Purpose Building, (Building 2), Iloilo City, Iloilo	Construction Section	No	Competitive Bidding	01-02-2024	07-02-2024	14-02-2024	27-02-2024	27-02-2024	05-03-2024	07-03-2024	08-03-2024	08-03-2024	14-03-2024	15-03-2024			Government of the Philippines (current year's budget)	9,800,000.00		9,800,000.00	9,810,003.11		9,810,003.11	COA, PICE, NGO, PCCI, WEVNET	14-02-2024	27-02-2024	27-02-2024	05-03-2024	12-03-2024		Completed
30022611000600	24GJ0066 - Construction of Multi-Purpose Building, (Building 3), Iloilo City, Iloilo	Construction Section	No	Competitive Bidding	01-02-2024	07-02-2024	14-02-2024	27-02-2024	27-02-2024	05-03-2024	07-03-2024	08-03-2024	08-03-2024	14-03-2024	15-03-2024			Government of the Philippines (current year's budget)	96,500,000.00		96,500,000.00	96,393,733.12		96,393,733.12	COA, PICE, NGO, PCCI, WEVNET	14-02-2024	27-02-2024	27-02-2024	05-03-2024	12-03-2024		Completed
30022611420100	24GJ0067 - Construction(Completion) of Multi-Purpose Building for Social Services, Iloilo City, Iloilo	Construction Section	No	Competitive Bidding	01-02-2024	07-02-2024	14-02-2024	27-02-2024	27-02-2024	05-03-2024	07-03-2024	08-03-2024	08-03-2024	14-03-2024	15-03-2024			Government of the Philippines (current year's budget)	49,500,000.00		49,500,000.00	49,468,518.20		49,468,518.20	COA, PICE, NGO, PCCI, WEVNET	14-02-2024	27-02-2024	27-02-2024	05-03-2024	12-03-2024		Completed
30022110630500	24GJ0070 - Construction of Dungan B Bridge, Brgy. Dungan B, Jaro, Iloilo City	Construction Section	No	Competitive Bidding	01-02-2024	07-02-2024	14-02-2024	27-02-2024	27-02-2024	05-03-2024	07-03-2024	08-03-2024	08-03-2024	14-03-2024	15-03-2024			Government of the Philippines (current year's budget)	46,777,500.00		46,777,500.00	46,520,000.00		46,520,000.00	COA, PICE, NGO, PCCI, WEVNET	14-02-2024	27-02-2024	27-02-2024	05-03-2024	12-03-2024		Completed
30022611418900	24GJ0077 - Construction of Multipurpose Building Community Center, Iloilo City	Construction Section	No	Competitive Bidding	01-02-2024	07-02-2024	14-02-2024	27-02-2024	27-02-2024	05-03-2024	07-03-2024	08-03-2024	08-03-2024	14-03-2024	15-03-2024			Government of the Philippines (current year's budget)	9,900,000.00		9,900,000.00	9,874,843.17		9,874,843.17	COA, PICE, NGO, PCCI, WEVNET	14-02-2024	27-02-2024	27-02-2024	05-03-2024	12-03-2024		Completed
30022611418400	24GJ0078 - Construction of Multi-Purpose Building, Jaro, Iloilo City	Construction Section	No	Competitive Bidding	01-02-2024	07-02-2024	14-02-2024	27-02-2024	27-02-2024	05-03-2024	07-03-2024	08-03-2024	08-03-2024	14-03-2024	15-03-2024			Government of the Philippines (current year's budget)	19,800,000.00		19,800,000.00	19,749,334.10		19,749,334.10	COA, PICE, NGO, PCCI, WEVNET	14-02-2024	27-02-2024	27-02-2024	05-03-2024	12-03-2024		Completed
30022610699800	24GJ0031 (RE-BID) - Construction of Multipurpose Building - Construction of Multi-Purpose Building (Pavilion), Barangay Yulo Drive, Arenalto, Iloilo City	Construction Section	No	Competitive Bidding	12-03-2024	19-03-2024	26-03-2024	11-04-2024	11-04-2024	18-04-2024	30-04-2024	10-05-2024	10-05-2024	16-05-2024	17-05-2024			Government of the Philippines (current year's budget)	4,999,500.00		4,999,500.00	4,988,598.71		4,988,598.71	COA, PICE, NGO, PCCI, WEVNET	26-03-2024	11-04-2024	11-04-2024	18-04-2024	25-04-2024		Completed
20000010001900	24GJ0079 - Repair/Maintenance of DOST Building Maternity Laboratory Building Delgado Street, City Proper, Iloilo City	Maintenance Section	No	Competitive Bidding	12-03-2024	19-03-2024	26-03-2024	11-04-2024	11-04-2024	18-04-2024	15-05-2024	29-05-2024	29-05-2024	06-06-2024	07-06-2024			Government of the Philippines (current year's budget)	500,000.00	500,000.00		474,167.02	474,167.02		COA, PICE, NGO, PCCI, WEVNET	26-03-2024	11-04-2024	11-04-2024	18-04-2024	25-04-2024		Completed
20000010002000	24GJ0080 - Repair/Maintenance of Drainage Structure along La Paz - Jaro Road, K0002+339 - K0002+489 (with exceptions), Jaro, Iloilo City	Maintenance Section	No	Competitive Bidding	12-03-2024	19-03-2024	26-03-2024	11-04-2024	11-04-2024	18-04-2024	30-04-2024	10-05-2024	10-05-2024	16-05-2024	17-05-2024			Government of the Philippines (current year's budget)	3,000,000.00	3,000,000.00		2,940,000.02	2,940,000.02		COA, PICE, NGO, PCCI, WEVNET	26-03-2024	11-04-2024	11-04-2024	18-04-2024	25-04-2024		Completed
30010120000100	24GJ0081 - Construction of 3-Storey 6-Classroom School Building in Arenalto Elementary School, Brgy. San Jose, Arenalto, Iloilo City	Construction Section	No	Competitive Bidding	12-03-2024	19-03-2024	26-03-2024	11-04-2024	11-04-2024	18-04-2024	30-04-2024	29-05-2024	29-05-2024	06-06-2024	07-06-2024			Government of the Philippines (current year's budget)	23,382,500.00		23,382,500.00	22,554,148.02		22,554,148.02	COA, PICE, NGO, PCCI, WEVNET	26-03-2024	11-04-2024	11-04-2024	18-04-2024	25-04-2024		Completed
30010120000100	24GJ0083 - Construction of 4-Storey 8-Classroom School Building in Fort San Pedro National High School, Brgy. Santo Rosario - Duran, Iloilo City Proper, Iloilo City	Construction Section	No	Competitive Bidding	12-03-2024	19-03-2024	26-03-2024	11-04-2024	11-04-2024	18-04-2024	30-04-2024	10-05-2024	10-05-2024	16-05-2024	17-05-2024			Government of the Philippines (current year's budget)	31,342,500.00		31,342,500.00	31,235,562.46		31,235,562.46	COA, PICE, NGO, PCCI, WEVNET	26-03-2024	11-04-2024	11-04-2024	18-04-2024	25-04-2024		Completed
30010120000100	24GJ0084 - Construction of 3-Storey 6-Classroom School Building in Hibao-an Elementary School, Brgy. Hibao-an Sur, Mandurao, Iloilo City	Construction Section	No	Competitive Bidding	12-03-2024	19-03-2024	26-03-2024	11-04-2024	11-04-2024	18-04-2024	01-05-2024	30-05-2024	30-05-2024	06-06-2024	07-06-2024			Government of the Philippines (current year's budget)	23,382,500.00		23,382,500.00	22,797,937.46		22,797,937.46	COA, PICE, NGO, PCCI, WEVNET	26-03-2024	11-04-2024	11-04-2024	18-04-2024	25-04-2024		Completed
30010120000100	24GJ0085 - Construction of 3-Storey 6-Classroom School Building in Mandurao Elementary School, Brgy. Olate De Leon, Mandurao, Iloilo City	Construction Section	No	Competitive Bidding	12-03-2024	19-03-2024	26-03-2024	11-04-2024	11-04-2024	18-04-2024	30-04-2024	10-05-2024	10-05-2024	16-05-2024	17-05-2024			Government of the Philippines (current year's budget)	23,382,500.00		23,382,500.00	23,082,499.95		23,082,499.95	COA, PICE, NGO, PCCI, WEVNET	26-03-2024	11-04-2024	11-04-2024	18-04-2024	25-04-2024		Completed
30010120000100	24GJ0087 - Construction of 3-Storey 6-Classroom School Building in Hibao-an Integrated School, Iloilo	Construction Section	No	Competitive Bidding	12-03-2024	20-03-2024	27-03-2024	11-04-2024	11-04-2024	18-04-2024	15-05-2024	29-05-2024	29-05-2024	06-06-2024	07-06-2024			Government of the Philippines (current year's budget)	19,900,000.00		19,900,000.00	19,880,000.00		19,880,000.00	COA, PICE, NGO, PCCI, WEVNET	27-03-2024	11-04-2024	11-04-2024	18-04-2024	25-04-2024		Completed
30010120000100	24GJ0088 - Construction of 4-Storey 12-Classroom School Building in Iloilo National High School, Brgy. San Nicolas, La Paz, Iloilo City	Construction Section	No	Competitive Bidding	12-03-2024	20-03-2024	27-03-2024	11-04-2024	11-04-2024	18-04-2024	30-04-2024	10-05-2024	10-05-2024	16-05-2024	17-05-2024			Government of the Philippines (current year's budget)	46,566,000.00		46,566,000.00	46,488,357.63		46,488,357.63	COA, PICE, NGO, PCCI, WEVNET	27-03-2024	11-04-2024	11-04-2024	18-04-2024	25-04-2024		Completed
30010120000100	24GJ0089 - Construction of 4-Storey 8-Classroom School Building in Iloilo City National High School, Brgy. Marcelo H. Del Pilar, Molo, Iloilo City	Construction Section	No	Competitive Bidding	12-03-2024	20-03-2024	27-03-2024	11-04-2024	11-04-2024	18-04-2024	30-04-2024	10-05-2024	10-05-2024	16-05-2024	17-05-2024			Government of the Philippines (current year's budget)	31,342,500.00		31,342,500.00	30,402,215.17		30,402,215.17	COA, PICE, NGO, PCCI, WEVNET	27-03-2024	11-04-2024	11-04-2024	18-04-2024	25-04-2024		Completed

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities														Source of Funds	ABC (PHP)			Contract Cost (PHP)			Date of Receipt of Invitation							Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Inspection & Acceptance	Total		MOOE	CO	Total	MOOE	CO	List of Invited Observers	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/Completion/Acceptance (If applicable)		
300101200001000	24GJ0090 - Construction of 3-Storey 6-Classroom School Building in Uwag San Isidro Elementary School, Brgy. San Isidro, Jaro, Iloilo City	Construction Section	No	Competitive Bidding	12-03-2024	19-03-2024	26-03-2024	11-04-2024	11-04-2024	17-05-2024	20-05-2024	30-05-2024	30-05-2024	06-06-2024	07-06-2024			Government of the Philippines (current year's budget)	23,382,500.00		23,382,500.00	22,984,648.28		22,984,648.28	COA, PICE, NGO, PCCI, WEVNET	26-03-2024	11-04-2024	11-04-2024	18-04-2024	25-04-2024		Completed	
300101200001000	24GJ0091 - Construction of 3-Storey 6-Classroom School Building in Iloilo Central Elementary School, Brgy. Sampaguita, Iloilo City Proper, Iloilo City	Construction Section	No	Competitive Bidding	12-03-2024	19-03-2024	26-03-2024	11-04-2024	11-04-2024	18-04-2024	30-04-2024	10-05-2024	10-05-2024	16-05-2024	17-05-2024			Government of the Philippines (current year's budget)	23,382,500.00		23,382,500.00	22,681,185.34		22,681,185.34	COA, PICE, NGO, PCCI, WEVNET	26-03-2024	11-04-2024	11-04-2024	18-04-2024	25-04-2024		Completed	
300205100010000	24GJ0092 - Rainwater Collector in Public Facilities	Construction Section	No	Competitive Bidding	N/A	03-04-2024	11-04-2024	23-04-2024	23-04-2024	26-04-2024	30-04-2024	29-05-2024	29-05-2024	06-06-2024	07-06-2024			Government of the Philippines (current year's budget)	2,895,000.00		2,895,000.00	2,854,800.77		2,854,800.77	COA, PICE, NGO, PCCI, WEVNET	11-04-2024	23-04-2024	23-04-2024	30-04-2024	08-05-2024		Completed	
320101111130000	24GJCS0001 - Consulting Services for the Conduct of Soil Subsurface Exploration for the Proposed FY 2024 Projects. Construction of Road along Iznart St. and JM Basa St. with Drainage System, Iloilo City, Construction of Barangay Roads and Drainages, Jaro, Iloilo City, Construction of Road at Sambag-San Roque, Jaro (Railway Trackline), Iloilo City (Phase II), Construction of Flood Mitigation Structure - Iloilo City Flood Control Project Section 9, Construction of Iloilo City Access Road Section 1 (Bike Lane), Iloilo City, Construction of Flood Mitigation Structure (Section II), Iloilo City, Iloilo Rehabilitation of Revetment, Jaro Floodway (Left Bank), Iloilo City, Construction of Multi-Purpose Building (Building 1), Iloilo City, Construction of Multi-Purpose Building (Sports Arena) in Jaro Iloilo City, Construction of Multipurpose Building, Community Center, Iloilo City, Construction of Durugan B Bridge - River Durugan B, Jaro, Iloilo City.	Planning and Design Section	No	Competitive Bidding	19-02-2024	20-02-2024	19-03-2024	27-02-2024	02-04-2024	05-04-2024	11-04-2024	12-04-2024	12-04-2024	18-04-2024	19-04-2024			Government of the Philippines (current year's budget)	3,662,575.32		3,662,575.32	3,657,000.00		3,657,000.00	COA, PICE, NGO, PCCI, WEVNET	19-03-2024	27-02-2024	02-04-2024	05-04-2024	11-04-2024		Completed	
3002040101265000 3002040101267000 300215102717000 300215102719000 300215102720000 300215102722000 300215102723000 300215102724000 300215102726000 300215102745000 300215102746000	23GGJ0030 - PURCHASE OF SOLAR LED STREET LIGHTS ALONG NATIONAL ROADS AND BRIDGES DISTRICT WIDE CY 2024 FOR THE USE OF MAINTENANCE SECTION, DPWH-ICDEO	Maintenance Section	No	Competitive Bidding	01-02-2024	07-02-2024	14-02-2024	27-02-2024	27-02-2024	01-03-2024	08-03-2024	19-03-2024	19-03-2024	27-03-2024	01-04-2024			Government of the Philippines (current year's budget)	10,000,000.00	10,000,000.00		9,971,272.00	9,971,272.00		COA, PICE, NGO, PCCI, WEVNET	14-02-2024	27-02-2024	27-02-2024	29-02-2024	06-03-2024		Completed	
3101010101288000 3101010101290000 3101010101292000 3101010101294000 3101010101296000 3101010101298000 3101010101300000 3101010101302000 3101010101304000 3101010101306000 3101010101308000 3101010101310000	23GGJ0031 - PROCUREMENT OF VARIOUS VEHICLES CY 2024 FOR THE USE OF DPWH-ICDEO	DPWH-ICDEO	No	Competitive Bidding	01-02-2024	07-02-2024	14-02-2024	27-02-2024	27-02-2024	01-03-2024	08-03-2024	19-03-2024	19-03-2024	27-03-2024	01-04-2024			Government of the Philippines (current year's budget)	5,350,000.00		5,350,000.00	5,343,000.00		5,343,000.00	COA, PICE, NGO, PCCI, WEVNET	14-02-2024	27-02-2024	27-02-2024	29-02-2024	06-03-2024		Completed	
200000100493000	23GGJ0027 - REQUEST FOR QUOTATION – PROCUREMENT OF VARIOUS SPARE PARTS FOR THE REPAIR/MAINTENANCE OF VARIOUS SERVICE VEHICLES ASSIGNED TO DPWH-ICDEO	DPWH-ICDEO	No	NP-53.9 - Small Value Procurement	N/A	23-02-2024	N/A	01-03-2024	01-03-2024	04-03-2024	11-03-2024	12-03-2024	19-03-2024	25-03-2024	27-03-2024			Government of the Philippines (current year's budget)	533,240.00		233,240.00	528,990.00		528,990.00	COA, PICE, NGO, PCCI, WEVNET	N/A	01-03-2024	01-03-2024	04-03-2024	06-03-2024		Completed	
2000001004931000	23GGJ0032 - REQUEST FOR QUOTATION - SUPPLY AND DELIVERY OF OFFICE SUPPLIES FOR THE USE OF PLANNING AND DESIGN SECTION, DPWH-ICDEO	Planning and Design Section	No	NP-53.9 - Small Value Procurement	N/A	06-03-2024	N/A	13-03-2024	13-03-2024	15-03-2024	22-03-2024	25-03-2024	25-03-2024	27-03-2024	27-03-2024			Government of the Philippines (current year's budget)	300,303.00		300,303.00	285,000.00		285,000.00	COA, PICE, NGO, PCCI, WEVNET	N/A	13-03-2024	13-03-2024	14-03-2024	19-03-2024		Completed	
200000100017000	24GGJ0001 - SUPPLY AND DELIVERY OF INFRA-RELATED MATERIALS FOR THE REPAIR/MAINTENANCE OF NATIONAL ROADS AND BRIDGES (CARRIAGEWAY MAINTENANCE, 1ST QUARTER, CY 2024, DISTRICT WIDE, FOR THE USE OF MAINTENANCE SECTION, DPWH-ICDEO	Maintenance Section	No	Competitive Bidding	N/A	06-03-2024	13-03-2024	25/03/2024	25/03/2024	25/03/2024	26-03-2024	27-03-2024	01-04-2024	05-04-2024	05-04-2024			Government of the Philippines (current year's budget)	1,289,600.00	1,289,600.00		1,284,200.00	1,284,200.00		COA, PICE, NGO, PCCI, WEVNET	13-03-2024	25-03-2024	25-03-2024	26-03-2024	27-03-2024		Completed	
200000100493000	24GGJ0002 - SUPPLY AND DELIVERY OF INFRA-RELATED MATERIALS FOR THE REPAIR/MAINTENANCE OF NATIONAL ROADS AND BRIDGES (TRAFFIC SERVICE MAINTENANCE/ROAD SAFETY DEVICES, CARRIAGEWAY & DRAINAGE MAINTENANCE AND OTHER TRAFFIC SERVICES), 1ST QUARTER, CY 2024, DISTRICT WIDE, FOR THE USE OF MAINTENANCE SECTION, DPWH-ICDEO	Maintenance Section	No	Competitive Bidding	N/A	06-03-2024	13-03-2024	25/03/2024	25/03/2024	25/03/2024	26-03-2024	27-03-2024	01-04-2024	05-04-2024	05-04-2024			Government of the Philippines (current year's budget)	1,855,025.00	1,855,025.00		1,853,738.00	1,853,738.00		COA, PICE, NGO, PCCI, WEVNET	13-03-2024	25-03-2024	25-03-2024	26-03-2024	27-03-2024		Completed	
200000100017000	24GGJ0003 - SUPPLY AND DELIVERY OF INFRA-RELATED MATERIALS FOR THE REPAIR/MAINTENANCE OF NATIONAL ROADS AND BRIDGES (DRAINAGE MAINTENANCE AND OTHER TRAFFIC SERVICES, 1ST QUARTER, CY 2024) DISTRICT WIDE, FOR THE USE OF MAINTENANCE SECTION, DPWH-ICDEO	Maintenance Section	No	Competitive Bidding	N/A	06-03-2024	13-03-2024	25/03/2024	25/03/2024	25/03/2024	26-03-2024	27-03-2024	01-04-2024	05-04-2024	05-04-2024			Government of the Philippines (current year's budget)	671,970.00	671,970.00		670,134.00	670,134.00		COA, PICE, NGO, PCCI, WEVNET	13-03-2024	25-03-2024	25-03-2024	26-03-2024	27-03-2024		Completed	
200000100493000	24GGJ0004 - SUPPLY AND DELIVERY OF SAFETY AND OCCUPATIONAL SUPPLIES FOR THE OCCUPATIONAL SAFETY AND HEALTH PROGRAM/SAFETY DEVICES FOR THE USE OF MAINTENANCE CREW, DPWH-ICDEO	Maintenance Section	No	Competitive Bidding	N/A	06-03-2024	13-03-2024	25/03/2024	25/03/2024	25/03/2024	26-03-2024	27-03-2024	01-04-2024	05-04-2024	05-04-2024			Government of the Philippines (current year's budget)	436,800.00	436,800.00		433,992.00	433,992.00		COA, PICE, NGO, PCCI, WEVNET	13-03-2024	25-03-2024	25-03-2024	26-03-2024	27-03-2024		Completed	
200000100493000	24GGJ0005 - SUPPLY AND DELIVERY OF TENT, PORTABLE TOILET, FOLDING TABLE, FOLDING CHAIR AND FOLDING BED FOR THE USE OF LAKBAY ALAYAT OF MAINTENANCE SECTION, DPWH-ICDEO	Maintenance Section	No	Competitive Bidding	N/A	06-03-2024	13-03-2024	25/03/2024	25/03/2024	25/03/2024	26-03-2024	27-03-2024	01-04-2024	05-04-2024	05-04-2024			Government of the Philippines (current year's budget)	500,000.00	500,000.00		499,200.00	499,200.00		COA, PICE, NGO, PCCI, WEVNET	13-03-2024	25-03-2024	25-03-2024	26-03-2024	27-03-2024		Completed	

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities													Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)											
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (If applicable)												
2000000100018000	24GGJ0006 - SUPPLY AND DELIVERY OF INFRA RELATED MATERIALS FOR THE REPAIRING OF BRIDGE ALONG NATIONAL ROADS (BSX) FOR THE USE OF MAINTENANCE SECTION, DPWH-ICDEO	Maintenance Section	No	Competitive Bidding	N/A	14-03-2024	21-03-2024	02-04-2024	02-04-2024	02-04-2024	03-04-2024	04-04-2024	04-04-2024	05-04-2024	05-04-2024		Government of the Philippines (current year's budget)	187,756.50	187,756.50		185,000.00	185,000.00		COA, PICE, NGO, PCCI, WEVNET	21-03-2024	02-04-2024	02-04-2024	04-04-2024	05-04-2024		Completed												
2000000100491000	24GGJ0007 - SUPPLY AND DELIVERY OF VARIOUS SPARE PARTS FOR THE REPAIR/MAINTENANCE OF VARIOUS SERVICE VEHICLES ASSIGNED TO DPWH-ICDEO	Maintenance Section	No	Competitive Bidding	N/A	14-03-2024	21-03-2024	02-04-2024	02-04-2024	02-04-2024	03-04-2024	04-04-2024	04-04-2024	05-04-2024	05-04-2024		Government of the Philippines (current year's budget)	353,050.00	353,050.00		352,000.00	352,000.00		COA, PICE, NGO, PCCI, WEVNET	21-03-2024	02-04-2024	02-04-2024	04-04-2024	05-04-2024		Completed												
2000000100491000 2000000100015000	24GGJ0008 - SUPPLY AND DELIVERY OF INFRA RELATED MATERIALS FOR THE REPAIR/MAINTENANCE OF NATIONAL ROADS AND BRIDGES DISTRICT WIDE FOR THE USE OF MAINTENANCE SECTION, DPWH-ICDEO	Maintenance Section	No	Competitive Bidding	N/A	14-03-2024	21-03-2024	02-04-2024	02-04-2024	02-04-2024	03-04-2024	04-04-2024	04-04-2024	05-04-2024	05-04-2024		Government of the Philippines (current year's budget)	196,000.00	196,000.00		1,954,400.00	1,954,400.00		COA, PICE, NGO, PCCI, WEVNET	21-03-2024	02-04-2024	02-04-2024	04-04-2024	05-04-2024		Completed												
2000000100491000	24GGJ0009 - SUPPLY AND DELIVERY OF INFRA RELATED MATERIALS FOR THE REPAIR/MAINTENANCE OF NATIONAL ROADS AND BRIDGES (71X - ROAD SAFETY) DISTRICT WIDE FOR THE USE OF MAINTENANCE SECTION, DPWH-ICDEO	Maintenance Section	No	Competitive Bidding	N/A	14-03-2024	21-03-2024	02-04-2024	02-04-2024	02-04-2024	03-04-2024	04-04-2024	04-04-2024	05-04-2024	05-04-2024		Government of the Philippines (current year's budget)	60,109.50	60,109.50		60,000.00	60,000.00		COA, PICE, NGO, PCCI, WEVNET	21-03-2024	02-04-2024	02-04-2024	04-04-2024	05-04-2024		Completed												
2000000100017000	24GGJ0010 - SUPPLY AND DELIVERY OF JOINT SEALER EQUIPMENT/MACHINE FOR THE USE OF MAINTENANCE SECTION, DPWH-ICDEO	Maintenance Section	No	Competitive Bidding	08-03-2024	14-03-2024	21-03-2024	02-04-2024	02-04-2024	02-04-2024	03-04-2024	04-04-2024	04-04-2024	05-04-2024	05-04-2024		Government of the Philippines (current year's budget)	2,000,000.00	2,000,000.00		1,995,000.00	1,995,000.00		COA, PICE, NGO, PCCI, WEVNET	21-03-2024	02-04-2024	02-04-2024	04-04-2024	05-04-2024		Completed												
2000000100491000 2000000100017000	24GGJ0011 - SUPPLY AND DELIVERY OF INFRA RELATED MATERIALS FOR THE REPAIR/MAINTENANCE OF NATIONAL ROADS AND BRIDGES (71X - REPLACEMENT OF CONCRETE PAVEMENTS ALONG NATIONAL ROADS) DISTRICT WIDE FOR THE USE OF MAINTENANCE SECTION, DPWH-ICDEO	Maintenance Section	No	Competitive Bidding	N/A	14-03-2024	21-03-2024	02-04-2024	02-04-2024	02-04-2024	03-04-2024	04-04-2024	04-04-2024	05-04-2024	05-04-2024		Government of the Philippines (current year's budget)	702,186.50	702,186.50		700,999.79	700,999.79		COA, PICE, NGO, PCCI, WEVNET	21-03-2024	02-04-2024	02-04-2024	04-04-2024	05-04-2024		Completed												
2000000100010000	24GGJ0012 - REQUEST FOR QUOTATION - SUPPLY AND DELIVERY OF OFFICE SUPPLIES FOR VARIOUS ACTIVITIES RELATED TO BRIDGE MANAGEMENT SYSTEM (BMS) TRAINING SEMINAR THE USE OF PLANNING AND DESIGN SECTION, DPWH-ICDEO	Planning and Design Section	No	NP-53.9 - Small Value Procurement	N/A	14-03-2024	N/A	21-03-2024	21-03-2024	22-03-2024	26-03-2024	27-03-2024	02-04-2024	04-04-2024	04-05-2024		Government of the Philippines (current year's budget)	42,779.00		42,779.00	42,213.50		42,213.50	COA, PICE, NGO, PCCI, WEVNET	N/A	21-03-2024	21-03-2024	22-03-2024	25-03-2024		Completed												
2000000100097000	24GGJ0013 - REQUEST FOR QUOTATION - SUPPLY AND DELIVERY OF OFFICE SUPPLIES FOR THE CONDUCT OF RBIA SURVEYS AND OTHER RELATED ACTIVITIES FOR THE USE OF PLANNING AND DESIGN SECTION, DPWH-ICDEO	Planning and Design Section	No	NP-53.9 - Small Value Procurement	N/A	14-03-2024	N/A	21-03-2024	21-03-2024	22-03-2024	26-03-2024	27-03-2024	02-04-2024	04-04-2024	04-05-2024		Government of the Philippines (current year's budget)	100,000.00		100,000.00	99,310.00		99,310.00	COA, PICE, NGO, PCCI, WEVNET	N/A	21-03-2024	21-03-2024	22-03-2024	25-03-2024		Completed												
2000000100064000	24GGJ0014 - REQUEST FOR QUOTATION - SUPPLY AND DELIVERY OF OFFICE SUPPLIES FOR VARIOUS ACTIVITIES RELATED TO MULTI YEAR PLANNING AND SCHEDULING (MYPs) FOR THE USE OF PLANNING AND DESIGN SECTION, DPWH-ICDEO	Planning and Design Section	No	NP-53.9 - Small Value Procurement	N/A	14-03-2024	N/A	21-03-2024	21-03-2024	22-03-2024	26-03-2024	27-03-2024	02-04-2024	04-04-2024	04-05-2024		Government of the Philippines (current year's budget)	68,000.00		68,000.00	67,910.00		67,910.00	COA, PICE, NGO, PCCI, WEVNET	N/A	21-03-2024	21-03-2024	22-03-2024	25-03-2024		Completed												
2000000100084000	24GGJ0015 - REQUEST FOR QUOTATION - SUPPLY AND DELIVERY OF OFFICE SUPPLIES FOR THE CONDUCT OF PAVEMENT MANAGEMENT SURVEY (PMS) AND OTHER RELATED ACTIVITIES FOR THE USE OF PLANNING AND DESIGN SECTION, DPWH-ICDEO	Planning and Design Section	No	NP-53.9 - Small Value Procurement	N/A	26-03-2024	N/A	02-04-2024	02-04-2024	02-04-2024	03-04-2024	04-04-2024	04-04-2024	05-04-2024	04-05-2024		Government of the Philippines (current year's budget)	51,600.00		51,600.00	51,500.00			COA, PICE, NGO, PCCI, WEVNET	N/A	02-04-2024	02-04-2024	03-04-2024	05-04-2024		Completed												
2000000100029000	24GGJ0016 - REQUEST FOR QUOTATION - SUPPLY AND DELIVERY OF OFFICE SUPPLIES FOR THE CONDUCT OF NRTSP ANNUAL TRAFFIC DATA COLLECTION AND AXLE LOAD SURVEY FOR THE USE OF PLANNING AND DESIGN SECTION, DPWH-ICDEO	Planning and Design Section	No	NP-53.9 - Small Value Procurement	N/A		N/A	02-04-2024	02-04-2024	02-04-2024	03-04-2024	04-04-2024	04-05-2024	05-04-2024	04-05-2024		Government of the Philippines (current year's budget)	205,268.80		205,268.00	204,918.00			COA, PICE, NGO, PCCI, WEVNET	N/A	02-04-2024	02-04-2024	03-04-2024	05-04-2024		Completed												
320101109450000 320101200000000 320101200000000 320102105480000	24GGJ0017 -PROCUREMENT OF IT EQUIPMENT, ACCESSORIES AND DEVICES FOR THE USE OF PLANNING AND DESIGN SECTION, DPWH-ICDEO	Planning and Design Section	No	Competitive Bidding	N/A	19-04-2024	26-04-2024	09-05-2024	09-05-2024	16-05-2024	07-05-2024	11-06-2024	18-06-2024	27-06-2024	28-06-2024		Government of the Philippines (current year's budget)	1,304,400.00		1,304,400.00	1,173,098.01		1,173,098.01	COA, PICE, NGO, PCCI, WEVNET	28-04-2024	09-05-2024	09-05-2024	10-05-2024	13-05-2024		Completed												
Total Allocated Budget of Procurement Activities																		2,554,385,659.67	21,752,497.50	2,532,334,161.37																							
Total Contract Price of Procurement Activities Conducted																					1,493,307,352.16	23,375,102.83	2,469,675,831.33																				
Total Savings (Total Allocated Budget - Total Contract Price)																		61,079,307.51																									

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities												Source of Funds	ABC (PHP)			Contract Cost (PHP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)	
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion		Inspection & Acceptance	Total	MOOE	CO	Total	MOOE		CO	Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual		Delivery/ Completion/ Acceptance (if applicable)
ONGOING PROCUREMENT ACTIVITIES																																
310102101861000	24GJ0002 - Preventive Maintenance of Road Asphalt Overlay - Iloilo City-Leganes-Dumangas Coastal Rd - K0003 + (-321) - K0003 + (-242)	Construction Section	Yes	Competitive Bidding	10-11-2023	16-11-2023	23-11-2023	05-12-2023	05-12-2023	12-12-2023	22-06-2024							Government of the Philippines (current year's budget)	3,888,640		3,888,640.00	0			PICE, NGO, COA, FCAI, NCAP, CCWII	23-11-2023	05-12-2023	05-12-2023	11-12-2023	18-12-2023		Ongoing Procurement Process
310102101863000	24GJ0003 - Preventive Maintenance of Road Asphalt Overlay - President Corason C. Aquino Ave. - K0008 + 011 - K0008 + 028	Construction Section	Yes	Competitive Bidding	10-11-2023	16-11-2023	23-11-2023	05-12-2023	05-12-2023	12-12-2023	22-06-2024							Government of the Philippines (current year's budget)	21,514,920		21,514,920.00	0			PICE, NGO, COA, FCAI, NCAP, CCWII	23-11-2023	05-12-2023	05-12-2023	11-12-2023	18-12-2023		Ongoing Procurement Process
	24GJ0032 - Construction of Classrooms 3sly 15cl, Buntatala NHS, Iloilo City	Construction Section	No	Competitive Bidding	12-03-2024	19-03-2024	26-03-2024	11-04-2024	11-04-2024	18-04-2024	30-04-2024							Government of the Philippines (current year's budget)	74,343,750		74,343,750.00	0			PICE, NGO, COA, FCAI, NCAP, CCWII	26-03-2024	11-04-2024	11-04-2024	18-04-2024	25-04-2024		Ongoing Procurement Process
											</																					

Prepared by:

CZARINNA VERLYNNE M. CASPILLO
BAC Secretariat

"For-And-In the Absence of the
OIC, Procurement Unit Head:"

JOHN MICHAEL C. DAJAY
Procurement Unit

Recommended for Approval by:

ALFREDO C. HERNANDEZ
BAC Chairperson

APPROVED:

ROY C. PACANAN
Head of the Procuring Entity