

Procurement Monitoring Report as of June 30, 2025

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities													Source of Funds	ABC (PHP)			Contract Cost (PHP)			Date of Receipt of Invitation						Remarks (Explaining changes from the APP)	
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO	List of Invited Observers	Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual		Delivery/ Completion/ Acceptance (If applicable)
COMPLETED PROCUREMENT ACTIVITIES																																
200000100017000	24DD0261 - Construction / Rehabilitation of Multi-Purpose (Senior Citizen Building), Municipality of Ibaan, Batangas	Construction Section	NO	Competitive Bidding	13-09-2024	18-09-2024	26-09-2024	08-10-2024	08-10-2024	19-12-2024	26-12-2024	18-10-2024						Government of the Philippines (continuing budget)	4,950,000.00		4,950,000.00	-			a. COA b. NACAP c. NGO (Malarayat Lions Club)	18-09-2024	18-09-2024	18-09-2024	18-09-2024	18-09-2024		Cancelled
40990300000000	24DD0268 - Concreting of Brgy. Panghayan FMR, Brgy. Panghayan, Taysan, Batangas	Construction Section	NO	Competitive Bidding	22-11-2024	27-11-2024	05-12-2024	17-12-2024	17-12-2024	19-12-2024	26-12-2024	26-12-2024	19-02-2025	27-02-2025	28-02-2025	14-05-2025		Government of the Philippines (continuing budget)	14,925,000.00		14,925,000.00	14,477,250.00		14,477,250.00	a. COA b. NACAP c. NGO (Malarayat Lions Club)	27-11-2024	27-11-2024	27-11-2024	27-11-2024	27-11-2024		Completed
40990300000000	24DD0274 - Concreting of Brgy. Mabunga FMR	Construction Section	NO	Competitive Bidding	29-11-2024	04-12-2024	12-12-2024	26-12-2024	26-12-2024	26-12-2024	30-12-2024	30-12-2024	19-02-2025	27-02-2025	28-02-2025	14-05-2025		Government of the Philippines (continuing budget)	14,925,000.00		14,925,000.00	14,477,317.02		14,477,317.02	a. COA b. NACAP c. NGO (Malarayat Lions Club)	04-12-2024	04-12-2024	04-12-2024	04-12-2024	04-12-2024		Completed
40990300000000	24DD0275 - Organizational Outcome 1 : Ensure Safe and Reliable National Road System, Network Development Program, Construction of By-Pass and Diversion Roads, Construction of Lipa City-Mataas na Kahoy Diversion Rd. Leading to Taal Circumferential Road Phase 5, Batangas	Construction Section	NO	Competitive Bidding	19-12-2024	27-12-2024	13-01-2025	27-01-2025	27-01-2025	28-01-2025	31-01-2025	31-01-2025	03-02-2025	10-02-2025	11-02-2025	07-11-2025		Government of the Philippines (continuing budget)	193,000,000.00		193,000,000.00	187,401,448.70		187,401,448.70	a. COA b. NACAP c. NGO (Malarayat Lions Club)	27-12-2024	27-12-2024	27-12-2024	27-12-2024	27-12-2024		Completed
40990300000000	24DD0276 - Organizational Outcome 1 : Ensure Safe and Reliable National Road System, Network Development Program, Construction of By-Pass and Diversion Roads, Construction of Lipa City-Mataas na Kahoy Diversion Rd. Leading to Taal Circumferential Road Phase 6, Batangas	Construction Section	NO	Competitive Bidding	19-12-2024	27-12-2024	13-01-2025	27-01-2025	27-01-2025	28-01-2025	31-01-2025	31-01-2025	03-02-2025	10-02-2025	11-02-2025	07-12-2025		Government of the Philippines (continuing budget)	193,000,000.00		193,000,000.00	187,401,700.22		187,401,700.22	a. COA b. NACAP c. NGO (Malarayat Lions Club)	27-12-2024	27-12-2024	27-12-2024	27-12-2024	27-12-2024		Completed
40990300000000	24DD0277 - Organizational Outcome 1 : Ensure Safe and Reliable National Road System, Network Development Program, Construction of By-Pass and Diversion Roads, Construction of Lipa City-Mataas na Kahoy Diversion Rd. Leading to Taal Circumferential Road Phase 7, Batangas	Construction Section	NO	Competitive Bidding	19-12-2024	27-12-2024	13-01-2025	27-01-2025	27-01-2025	28-01-2025	31-01-2025	31-01-2025	03-02-2025	10-02-2025	11-02-2025	07-12-2025		Government of the Philippines (continuing budget)	193,000,000.00		193,000,000.00	187,402,901.39		187,402,901.39	a. COA b. NACAP c. NGO (Malarayat Lions Club)	27-12-2024	27-12-2024	27-12-2024	27-12-2024	27-12-2024		Completed
40990300000000	24DD0278 - Organizational Outcome 1 : Ensure Safe and Reliable National Road System, Asset Preservation Program, Preventive Maintenance - Secondary Roads, Asphalt Overlay along Manila-Batangas Poblacion Road K0079+(-963) - K0079+030 Lipa City, Batangas	Construction Section	NO	Competitive Bidding	17-01-2025	23-01-2025	31-01-2025	12-02-2025	12-02-2025	14-02-2025	20-02-2025	20-02-2025	24-02-2025	05-03-2025	06-03-2025	17-06-2025		Government of the Philippines (continuing budget)	31,845,000.00		31,845,000.00	30,921,265.61		30,921,265.61	a. COA b. NACAP c. NGO (Malarayat Lions Club)	23-01-2025	23-01-2025	23-01-2025	23-01-2025	23-01-2025		Completed
40990300000000	24DD0279 - Organizational Outcome 1 : Ensure Safe and Reliable National Road System, Network Development Program, Construction of By-Pass and Diversion Roads, Construction of Lumbang-Inosloban Bypass Road (Package 1), Lipa City, Batangas	Construction Section	NO	Competitive Bidding	17-01-2025	23-01-2025	31-01-2025	12-02-2025	12-02-2025	14-02-2025	20-02-2025	20-02-2025	24-02-2025	05-03-2025	06-03-2025	30-12-2025		Government of the Philippines (continuing budget)	144,750,000.00		144,750,000.00	140,551,683.15		140,551,683.15	a. COA b. NACAP c. NGO (Malarayat Lions Club)	23-01-2025	23-01-2025	23-01-2025	23-01-2025	23-01-2025		Completed
40990300000000	24DD0280 - Organizational Outcome 1 : Ensure Safe and Reliable National Road System, Network Development Program, Construction of By-Pass and Diversion Roads, Construction of Lumbang-Inosloban Bypass Road (Package 3), Lipa City, Batangas	Construction Section	NO	Competitive Bidding	17-01-2025	23-01-2025	31-01-2025	18-02-2025	18-02-2025	20-02-2025	26-02-2025	26-02-2025	27-02-2025	06-03-2025	07-03-2025	31-12-2025		Government of the Philippines (continuing budget)	144,750,000.00		144,750,000.00	140,552,168.57		140,552,168.57	a. COA b. NACAP c. NGO (Malarayat Lions Club)	23-01-2025	23-01-2025	23-01-2025	23-01-2025	23-01-2025		Completed
40990300000000	24DD0281 - Organizational Outcome 1 : Ensure Safe and Reliable National Road System, Network Development Program, Construction of By-Pass and Diversion Roads, Construction of Manila-Batangas - Bugtong na Pulo - STAR Tollway Interchange, Package G, Bugtong na Pulo, Lipa City, Batangas	Construction Section	NO	Competitive Bidding	17-01-2025	23-01-2025	31-01-2025	12-02-2025	12-02-2025	14-02-2025	20-02-2025	20-02-2025	24-02-2025	05-03-2025	06-03-2025	30-12-2025		Government of the Philippines (continuing budget)	144,750,000.00		144,750,000.00	140,407,500.00		140,407,500.00	a. COA b. NACAP c. NGO (Malarayat Lions Club)	23-01-2025	23-01-2025	23-01-2025	23-01-2025	23-01-2025		Completed
40990300000000	24DD0282 - Organizational Outcome 1 : Ensure Safe and Reliable National Road System, Network Development Program, Construction of By-Pass and Diversion Roads, Construction of Manila-Batangas - Bugtong na Pulo - STAR Tollway Interchange, Package H, Bugtong na Pulo, Lipa City, Batangas	Construction Section	NO	Competitive Bidding	17-01-2025	23-01-2025	31-01-2025	12-02-2025	12-02-2025	14-02-2025	20-02-2025	20-02-2025	24-02-2025	05-03-2025	06-03-2025	30-12-2025		Government of the Philippines (continuing budget)	86,850,000.00		86,850,000.00	84,243,835.29		84,243,835.29	a. COA b. NACAP c. NGO (Malarayat Lions Club)	23-01-2025	23-01-2025	23-01-2025	23-01-2025	23-01-2025		Completed
40990300000000	24DD0283 - Locally-Funded Projects, National Building Program, Buildings And Other Structures - Multipurpose / Facilities, Construction of Department of Health Region 4A Regional Office Marawoy, Lipa City, Batangas	Construction Section	NO	Competitive Bidding	27-01-2025	29-01-2025	06-02-2025	18-02-2025	18-02-2025	20-02-2025	26-02-2025	26-02-2025	27-02-2025	06-03-2025	07-03-2025	31-12-2025		Government of the Philippines (continuing budget)	144,750,000.00		144,750,000.00	140,407,557.00		140,407,557.00	a. COA b. NACAP c. NGO (Malarayat Lions Club)	29-01-2025	29-01-2025	29-01-2025	29-01-2025	29-01-2025		Completed
40990300000000	24DD0284 - Organizational Outcome 1 : Ensure Safe and Reliable National Road System, Asset Preservation Program, Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Secondary Roads, Lipa-Rosario Rd K0084+364 - K0086+685	Construction Section	NO	Competitive Bidding	27-01-2025	29-01-2025	06-02-2025	18-02-2025	18-02-2025	20-02-2025	26-02-2025	26-02-2025	27-02-2025	06-03-2025	07-03-2025	07-07-2025		Government of the Philippines (continuing budget)	72,375,000.00		72,375,000.00	70,275,900.49		70,275,900.49	a. COA b. NACAP c. NGO (Malarayat Lions Club)	29-01-2025	29-01-2025	29-01-2025	29-01-2025	29-01-2025		Completed
40990300000000	24DD0285 - Convergence and Special Support Program, Basic Infrastructure Program (BIP), Multi-Purpose Buildings/ Facilities to support Social Services, Construction of Multi-Purpose Building at Sempaguita Elementary School, Barangay Sempaguita, Lipa City, Batangas	Construction Section	NO	Competitive Bidding	27-01-2025	29-01-2025	06-02-2025	18-02-2025	18-02-2025	20-02-2025	26-02-2025	26-02-2025	27-02-2025	06-03-2025	07-03-2025	17-09-2025		Government of the Philippines (continuing budget)	59,400,000.00		59,400,000.00	57,618,000.00		57,618,000.00	a. COA b. NACAP c. NGO (Malarayat Lions Club)	29-01-2025	29-01-2025	29-01-2025	29-01-2025	29-01-2025		Completed
40990300000000	24DD0286 - Convergence and Special Support Program, Basic Infrastructure Program (BIP), Multi-Purpose Buildings/ Facilities to support Social Services, Construction of Multi-Purpose Building, Barangay Talisay, Lipa City, Batangas	Construction Section	NO	Competitive Bidding	27-01-2025	29-01-2025	06-02-2025	18-02-2025	18-02-2025	20-02-2025	26-02-2025	26-02-2025	27-02-2025	06-03-2025	07-03-2025	17-09-2025		Government of the Philippines (continuing budget)	59,400,000.00		59,400,000.00	57,620,452.76		57,620,452.76	a. COA b. NACAP c. NGO (Malarayat Lions Club)	29-01-2025	29-01-2025	29-01-2025	29-01-2025	29-01-2025		Completed

Procurement Monitoring Report as of June 30, 2025

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities													Source of Funds	ABC (PHP)			Contract Cost (PHP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub / Open of Bids	Bid Evaluation	Post Qual	Delivery / Completion/ Acceptance (If applicable)	
40990300000000	24000287 - Convergence and Special Support Program, Sustainable Infrastructure Projects Alleviating Gaps (SIPAG), Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities, Improvement of Road along Quatro Santos Road, Lipa City, Batangas	Construction Section	NO	Competitive Bidding	31-01-2025	05-02-2025	13-02-2025	25-02-2025	25-02-2025	27-02-2025	05-03-2025	05-03-2025	06-03-2025	13-03-2025	14-03-2025	03-01-2026		Government of the Philippines (continuing budget)	96,500,000.00		96,500,000.00	93,605,000.00		93,605,000.00	a. COA b. NACAP c. NGO (Malarayat Lions Club)	05-02-2025	05-02-2025	05-02-2025	05-02-2025	05-02-2025		Completed
40990300000000	24000288 - Convergence and Special Support Program, Basic Infrastructure Program (BIP), Multi-Purpose Buildings/ Facilities to support Social Services, Construction of Multi-Purpose Building at Pangao Integrated School, Barangay Pangao, Lipa City, Batangas	Construction Section	NO	Competitive Bidding	31-01-2025	05-02-2025	13-02-2025	25-02-2025	25-02-2025	27-02-2025	05-03-2025	05-03-2025	06-03-2025	13-03-2025	14-03-2025	24-10-2025		Government of the Philippines (continuing budget)	81,180,000.00		81,180,000.00	78,744,600.00		78,744,600.00	a. COA b. NACAP c. NGO (Malarayat Lions Club)	05-02-2025	05-02-2025	05-02-2025	05-02-2025	05-02-2025		Completed
40990300000000	24000289 - Convergence and Special Support Program, Basic Infrastructure Program (BIP), Multi-Purpose Buildings/ Facilities to support Social Services, Construction of Multi-Purpose Building at Bolbok Integrated National High School, Barangay Bolbok, Lipa City, Batangas	Construction Section	NO	Competitive Bidding	31-01-2025	05-02-2025	13-02-2025	25-02-2025	25-02-2025	27-02-2025	05-03-2025	05-03-2025	06-03-2025	13-03-2025	14-03-2025	24-10-2025		Government of the Philippines (continuing budget)	81,180,000.00		81,180,000.00	78,744,735.00		78,744,735.00	a. COA b. NACAP c. NGO (Malarayat Lions Club)	05-02-2025	05-02-2025	05-02-2025	05-02-2025	05-02-2025		Completed
40990300000000	24000290 - Convergence and Special Support Program, Basic Infrastructure Program (BIP), Multi-Purpose Buildings/ Facilities to support Social Services, Construction of Multi-Purpose Building, Barangay Lumbang, Lipa City, Batangas	Construction Section	NO	Competitive Bidding	31-01-2025	05-02-2025	13-02-2025	25-02-2025	25-02-2025	27-02-2025	05-03-2025	05-03-2025	06-03-2025	13-03-2025	14-03-2025	24-10-2025		Government of the Philippines (continuing budget)	81,180,000.00		81,180,000.00	78,744,600.00		78,744,600.00	a. COA b. NACAP c. NGO (Malarayat Lions Club)	05-02-2025	05-02-2025	05-02-2025	05-02-2025	05-02-2025		Completed
40990300000000	24000291 - Convergence and Special Support Program, Basic Infrastructure Program (BIP), Multi-Purpose Buildings/ Facilities to support Social Services, Construction of Multi-Purpose Building, Barangay Bulaonin, Lipa City, Batangas	Construction Section	NO	Competitive Bidding	31-01-2025	05-02-2025	13-02-2025	25-02-2025	25-02-2025	27-02-2025	05-03-2025	05-03-2025	06-03-2025	13-03-2025	14-03-2025	24-10-2025		Government of the Philippines (continuing budget)	79,200,000.00		79,200,000.00	76,824,179.00		76,824,179.00	a. COA b. NACAP c. NGO (Malarayat Lions Club)	05-02-2025	05-02-2025	05-02-2025	05-02-2025	05-02-2025		Completed
40990300000000	24000292 - Organizational Outcome 1 : Ensure Safe and Reliable National Road System, Network Development Program, Construction of By-Pass and Diversion Roads, Construction of Lumbang-Inosloban Bypass Road (Package K), Lipa City, Batangas	Construction Section	NO	Competitive Bidding	03-02-2025	06-02-2025	14-02-2025	11-03-2025	11-03-2025	13-03-2025	18-03-2025	18-03-2025	20-03-2025	25-03-2025	26-03-2025	19-01-2026		Government of the Philippines (continuing budget)	144,750,000.00		144,750,000.00	140,551,680.00		140,551,680.00	a. COA b. NACAP c. NGO (Malarayat Lions Club)	06-02-2025	06-02-2025	06-02-2025	06-02-2025	06-02-2025		Completed
40990300000000	24000293 - Convergence and Special Support Program, Basic Infrastructure Program (BIP), Multi-Purpose Buildings/ Facilities to support Social Services, Construction of Multi-Purpose Building (Auditorium Building), Barangay Tambo, Lipa City, Batangas	Construction Section	NO	Competitive Bidding	07-02-2025	13-02-2025	21-02-2025	05-03-2025	05-03-2025	07-03-2025	13-03-2025	13-03-2025	14-03-2025	18-03-2025	19-03-2025	12-01-2026		Government of the Philippines (continuing budget)	79,200,000.00		79,200,000.00	76,824,000.00		76,824,000.00	a. COA b. NACAP c. NGO (Malarayat Lions Club)	13-02-2025	13-02-2025	13-02-2025	13-02-2025	13-02-2025		Completed
40990300000000	24000294 - Convergence and Special Support Program, Basic Infrastructure Program (BIP), Multi-Purpose Buildings/ Facilities to support Social Services, Construction of Multi-Purpose Building, Lodiol Elementary School, Barangay Lodiol, Lipa City, Batangas	Construction Section	NO	Competitive Bidding	07-02-2025	13-02-2025	21-02-2025	05-03-2025	05-03-2025	07-03-2025	13-03-2025	13-03-2025	14-03-2025	18-03-2025	19-03-2025	29-10-2025		Government of the Philippines (continuing budget)	71,280,000.00		71,280,000.00	69,141,856.00		69,141,856.00	a. COA b. NACAP c. NGO (Malarayat Lions Club)	13-02-2025	13-02-2025	13-02-2025	13-02-2025	13-02-2025		Completed
40990300000000	24000295 - Convergence and Special Support Program, Basic Infrastructure Program (BIP), Multi-Purpose Buildings/ Facilities to support Social Services, Construction of Multi-Purpose Building, Inosloban Maraway Integrated National High School, Barangay Maraway, Lipa City, Batangas	Construction Section	NO	Competitive Bidding	07-02-2025	13-02-2025	21-02-2025	05-03-2025	05-03-2025	07-03-2025	13-03-2025	13-03-2025	14-03-2025	18-03-2025	19-03-2025	29-09-2025		Government of the Philippines (continuing budget)	51,480,000.00		51,480,000.00	49,935,942.00		49,935,942.00	a. COA b. NACAP c. NGO (Malarayat Lions Club)	13-02-2025	13-02-2025	13-02-2025	13-02-2025	13-02-2025		Completed
40990300000000	24000296 - Convergence and Special Support Program, Sustainable Infrastructure Projects Alleviating Gaps (SIPAG), Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities, Construction of Bridge including approaches along Pamintahan River, Lipa City, Batangas	Construction Section	NO	Competitive Bidding	20-02-2025	26-02-2025	06-03-2025	18-03-2025	18-03-2025	19-03-2025	21-03-2025	21-03-2025	25-03-2025	26-03-2025	27-03-2025	08-12-2025		Government of the Philippines (continuing budget)	96,500,000.00		96,500,000.00	93,605,000.00		93,605,000.00	a. COA b. NACAP c. NGO (Malarayat Lions Club)	26-02-2025	26-02-2025	26-02-2025	26-02-2025	26-02-2025		Completed
40990300000000	24000297 - Convergence and Special Support Program, Sustainable Infrastructure Projects Alleviating Gaps (SIPAG), Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities, Improvement of Road along Anilao-Kayumanggi, Lipa City, Batangas	Construction Section	NO	Competitive Bidding	20-02-2025	26-02-2025	06-03-2025	18-03-2025	18-03-2025	19-03-2025	21-03-2025	21-03-2025	25-03-2025	26-03-2025	27-03-2025	25-06-2025		Government of the Philippines (continuing budget)	19,300,000.00		19,300,000.00	18,721,135.00		18,721,135.00	a. COA b. NACAP c. NGO (Malarayat Lions Club)	26-02-2025	26-02-2025	26-02-2025	26-02-2025	26-02-2025		Completed
30021310000070	24000298 - Construction / Rehabilitation / Improvement of Facilities for Persons with Disabilities (PWD) and Elderies / Senior Citizens, including Gender Responsive Facilities - Region IV-A, Construction of Multi-Purpose (Senior Citizen Building), Municipality of Ibaan, Batangas	Construction Section	NO	Competitive Bidding	21-02-2025	27-02-2025	07-03-2025	19-03-2025	19-03-2025	20-03-2025	24-03-2025	24-03-2025	25-03-2025	26-03-2025	27-03-2025	24-06-2025		Government of the Philippines (continuing budget)	4,825,000.00		4,825,000.00	4,679,684.06		4,679,684.06	a. COA b. NACAP c. NGO (Malarayat Lions Club)	27-02-2025	27-02-2025	27-02-2025	27-02-2025	27-02-2025		Completed
40990300000000	24000299 - Concreting of Barangay San Isidro PNR, Barangay San Isidro, Rosario, Batangas	Construction Section	NO	Competitive Bidding	24-02-2025	28-02-2025	07-03-2025	20-03-2025	20-03-2025	21-03-2025	24-03-2025	24-03-2025	25-03-2025	26-03-2025	27-03-2025	22-09-2025		Government of the Philippines (continuing budget)	19,900,000.00		19,900,000.00	19,303,000.00		19,303,000.00	a. COA b. NACAP c. NGO (Malarayat Lions Club)	28-02-2025	28-02-2025	28-02-2025	28-02-2025	28-02-2025		Completed
40990300000000	24000300 - Concreting of Barangay Pulangbato PNR, Barangay Pulangbato, San Juan, Batangas	Construction Section	NO	Competitive Bidding	24-02-2025	28-02-2025	07-03-2025	20-03-2025	20-03-2025	21-03-2025	24-03-2025	24-03-2025	25-03-2025	26-03-2025	27-03-2025	30-06-2025		Government of the Philippines (continuing budget)	19,900,000.00		19,900,000.00	19,303,115.00		19,303,115.00	a. COA b. NACAP c. NGO (Malarayat Lions Club)	28-02-2025	28-02-2025	28-02-2025	28-02-2025	28-02-2025		Completed
40990300000000	24000301 - Concreting of Barangay Lucuhin PNR, Barangay Lucuhin, Ibaan, Batangas	Construction Section	NO	Competitive Bidding	24-02-2025	28-02-2025	07-03-2025	20-03-2025	20-03-2025	21-03-2025	24-03-2025	24-03-2025	25-03-2025	26-03-2025	27-03-2025	10-06-2025		Government of the Philippines (continuing budget)	14,925,000.00		14,925,000.00	14,477,433.93		14,477,433.93	a. COA b. NACAP c. NGO (Malarayat Lions Club)	28-02-2025	28-02-2025	28-02-2025	28-02-2025	28-02-2025		Completed
40990300000000	24000302 - Concreting of Barangay Sabang PNR, Barangay Sabang, Ibaan, Batangas	Construction Section	NO	Competitive Bidding	24-02-2025	28-02-2025	07-03-2025	20-03-2025	20-03-2025	21-03-2025	24-03-2025	24-03-2025	25-03-2025	26-03-2025	27-03-2025	15-07-2025		Government of the Philippines (continuing budget)	14,925,000.00		14,925,000.00	14,477,818.00		14,477,818.00	a. COA b. NACAP c. NGO (Malarayat Lions Club)	28-02-2025	28-02-2025	28-02-2025	28-02-2025	28-02-2025		Completed

Procurement Monitoring Report as of June 30, 2025

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities													Source of Funds	ABC (PAP)			Contract Cost (PAP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (If applicable)	
40990300000000	24DD0303 - Concreting of Barangay Sampiro FMR, Barangay Sampiro, San Juan, Batangas	Construction Section	NO	Competitive Bidding	24-02-2025	28-02-2025	07-03-2025	20-03-2025	20-03-2025	21-03-2025	24-03-2025	24-03-2025	25-03-2025	26-03-2025	27-03-2025	10-06-2025	Government of the Philippines (continuing budget)	14,925,000.00		14,925,000.00	14,477,553.00		14,477,553.00	a. COA b. NACAP c. NGO (Malarayat Lions Club)	28-02-2025	28-02-2025	28-02-2025	28-02-2025	28-02-2025		Completed	
40990300000000	24DD0304 - Concreting of Barangay Laiya Ibabao FMR, Barangay Laiya Ibabao, San Juan, Batangas	Construction Section	NO	Competitive Bidding	24-02-2025	28-02-2025	07-03-2025	20-03-2025	20-03-2025	21-03-2025	24-03-2025	24-03-2025	25-03-2025	26-03-2025	27-03-2025	10-06-2025	Government of the Philippines (continuing budget)	14,925,000.00		14,925,000.00	14,478,250.00		14,478,250.00	a. COA b. NACAP c. NGO (Malarayat Lions Club)	28-02-2025	28-02-2025	28-02-2025	28-02-2025	28-02-2025		Completed	
40990300000000	24DD0305 - Concreting of Barangay Pansol FMR, Barangay Pansol, Padre Garcia, Batangas	Construction Section	NO	Competitive Bidding	24-02-2025	28-02-2025	07-03-2025	20-03-2025	20-03-2025	21-03-2025	24-03-2025	24-03-2025	25-03-2025	26-03-2025	27-03-2025	10-06-2025	Government of the Philippines (continuing budget)	14,925,000.00		14,925,000.00	14,477,250.00		14,477,250.00	a. COA b. NACAP c. NGO (Malarayat Lions Club)	28-02-2025	28-02-2025	28-02-2025	28-02-2025	28-02-2025		Completed	
40990300000000	24DD0306 - Concreting of Barangay Bulihan FMR, Barangay Bulihan, Rosario, Batangas	Construction Section	NO	Competitive Bidding	24-02-2025	28-02-2025	07-03-2025	20-03-2025	20-03-2025	21-03-2025	24-03-2025	24-03-2025	25-03-2025	26-03-2025	27-03-2025	10-06-2025	Government of the Philippines (continuing budget)	14,925,000.00		14,925,000.00	14,477,250.00		14,477,250.00	a. COA b. NACAP c. NGO (Malarayat Lions Club)	28-02-2025	28-02-2025	28-02-2025	28-02-2025	28-02-2025		Completed	
40990300000000	24DD0307 - Concreting of Barangay Mabato FMR, Barangay Mabato, Rosario, Batangas	Construction Section	NO	Competitive Bidding	24-02-2025	28-02-2025	07-03-2025	20-03-2025	20-03-2025	21-03-2025	24-03-2025	24-03-2025	25-03-2025	26-03-2025	27-03-2025	10-06-2025	Government of the Philippines (continuing budget)	14,925,000.00		14,925,000.00	14,477,250.00		14,477,250.00	a. COA b. NACAP c. NGO (Malarayat Lions Club)	28-02-2025	28-02-2025	28-02-2025	28-02-2025	28-02-2025		Completed	
40990300000000	24DD0308 - Convergence and Special Support Program, Basic Infrastructure Program (BIP), Multi-Purpose Buildings/ Facilities to support Social Services, Construction of Multi-Purpose Building at Pinaglawitan National High School, Barangay Pinaglawitan, Lipa City, Batangas	Construction Section	NO	Competitive Bidding	24-02-2025	28-02-2025	07-03-2025	20-03-2025	20-03-2025	21-03-2025	24-03-2025	24-03-2025	25-03-2025	26-03-2025	27-03-2025	21-11-2025	Government of the Philippines (continuing budget)	81,180,000.00		81,180,000.00	78,744,600.00		78,744,600.00	a. COA b. NACAP c. NGO (Malarayat Lions Club)	28-02-2025	28-02-2025	28-02-2025	28-02-2025	28-02-2025		Completed	
40990300000000	24DD0309 - Concreting of Barangay Libato FMR, Barangay Libato, San Juan, Batangas	Construction Section	NO	Competitive Bidding	24-02-2025	28-02-2025	07-03-2025	20-03-2025	20-03-2025	21-03-2025	24-03-2025	24-03-2025	25-03-2025	26-03-2025	27-03-2025	09-07-2025	Government of the Philippines (continuing budget)	24,875,000.00		24,875,000.00	24,128,750.00		24,128,750.00	a. COA b. NACAP c. NGO (Malarayat Lions Club)	28-02-2025	28-02-2025	28-02-2025	28-02-2025	28-02-2025		Completed	
40990300000000	24DD0310 - Concreting of Road Barangay San Isidro FMR, Barangay San Isidro, Rosario, Batangas	Construction Section	NO	Competitive Bidding	24-02-2025	28-02-2025	07-03-2025	20-03-2025	20-03-2025	21-03-2025	24-03-2025	24-03-2025	25-03-2025	26-03-2025	27-03-2025	28-10-2025	Government of the Philippines (continuing budget)	19,900,000.00		19,900,000.00	19,303,000.00		19,303,000.00	a. COA b. NACAP c. NGO (Malarayat Lions Club)	28-02-2025	28-02-2025	28-02-2025	28-02-2025	28-02-2025		Completed	
40990300000000	24DD0311 - Concreting of Barangay San Felipe FMR, Barangay San Felipe, Padre Garcia, Batangas	Construction Section	NO	Competitive Bidding	24-02-2025	28-02-2025	07-03-2025	20-03-2025	20-03-2025	21-03-2025	24-03-2025	24-03-2025	25-03-2025	26-03-2025	27-03-2025	10-06-2025	Government of the Philippines (continuing budget)	14,925,000.00		14,925,000.00	14,477,423.00		14,477,423.00	a. COA b. NACAP c. NGO (Malarayat Lions Club)	28-02-2025	28-02-2025	28-02-2025	28-02-2025	28-02-2025		Completed	
40990300000000	24DD0312 - Concreting of Barangay Bawi FMR, Barangay Bawi, Padre Garcia, Batangas	Construction Section	NO	Competitive Bidding	24-02-2025	28-02-2025	07-03-2025	20-03-2025	20-03-2025	21-03-2025	24-03-2025	24-03-2025	25-03-2025	26-03-2025	27-03-2025	10-06-2025	Government of the Philippines (continuing budget)	14,925,000.00		14,925,000.00	14,477,250.00		14,477,250.00	a. COA b. NACAP c. NGO (Malarayat Lions Club)	28-02-2025	28-02-2025	28-02-2025	28-02-2025	28-02-2025		Completed	
40990300000000	24DD0313 - Convergence and Special Support Program, Sustainable Infrastructure Projects Alleviating Gaps (SIPAG), Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities, Construction of Bypass and Diversion Roads, Lipa City-Mataas na Kahoy Diversion Road Package C	Construction Section	NO	Competitive Bidding	02-05-2025	07-05-2025	15-05-2025	27-05-2025	27-05-2025	29-05-2025	04-06-2025	04-06-2025	05-06-2025	11-06-2025	16-06-2025	27-03-2026	Government of the Philippines (continuing budget)	96,500,000.00		96,500,000.00	93,701,130.70		93,701,130.70	a. COA b. NACAP c. NGO (Malarayat Lions Club)	07-05-2025	07-05-2025	07-05-2025	07-05-2025	07-05-2025		Completed	
40990300000000	24DD0314 - Convergence and Special Support Program, Sustainable Infrastructure Projects Alleviating Gaps (SIPAG), Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities, Construction of Bypass and Diversion Roads, Lipa City-Mataas na Kahoy Diversion Road Package D	Construction Section	NO	Competitive Bidding	02-05-2025	07-05-2025	15-05-2025	27-05-2025	27-05-2025	29-05-2025	04-06-2025	04-06-2025	05-06-2025	11-06-2025	16-06-2025	27-03-2026	Government of the Philippines (continuing budget)	96,500,000.00		96,500,000.00	93,701,188.02		93,701,188.02	a. COA b. NACAP c. NGO (Malarayat Lions Club)	07-05-2025	07-05-2025	07-05-2025	07-05-2025	07-05-2025		Completed	
40990300000000	24DD0315 - Convergence and Special Support Program, Sustainable Infrastructure Projects Alleviating Gaps (SIPAG), Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities, Construction of Bypass and Diversion Roads, Lipa City-Mataas na Kahoy Diversion Road Package E	Construction Section	NO	Competitive Bidding	02-05-2025	07-05-2025	15-05-2025	27-05-2025	27-05-2025	29-05-2025	04-06-2025	04-06-2025	05-06-2025	11-06-2025	16-06-2025	27-03-2026	Government of the Philippines (continuing budget)	96,500,000.00		96,500,000.00	93,701,071.20		93,701,071.20	a. COA b. NACAP c. NGO (Malarayat Lions Club)	07-05-2025	07-05-2025	07-05-2025	07-05-2025	07-05-2025		Completed	
32010210735900	25DD0001 - Organizational Outcome 2 : Protect Lives and Properties Against Major Floods, Flood Management Program, Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers, Construction of Slope Protection Structure along Lawaye River, San Juan, Batangas	Construction Section	YES	Competitive Bidding	06-09-2024	10-09-2024	18-09-2024	30-09-2024	30-09-2024	03-10-2024	10-10-2024	10-10-2024	10-02-2025	20-02-2025	21-02-2025	17-12-2025	Government of the Philippines (current year's budget)	144,750,000.00		144,750,000.00	140,407,500.00		140,407,500.00	a. COA b. NACAP c. NGO (Malarayat Lions Club)	10-09-2024	10-09-2024	10-09-2024	10-09-2024	10-09-2024		Completed	
30021510552000	25DD0002 - Convergence and Special Support Program, Sustainable Infrastructure Projects Alleviating Gaps (SIPAG), Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Building/Facilities, Construction of Lipa City-MataasnaKahoy Diversion Road, Package F, Batangas	Construction Section	YES	Competitive Bidding	06-09-2024	10-09-2024	18-09-2024	30-09-2024	30-09-2024	03-10-2024	10-10-2024	10-10-2024	10-02-2025	20-02-2025	21-02-2025	17-12-2025	Government of the Philippines (current year's budget)	144,750,000.00		144,750,000.00	140,551,681.75		140,551,681.75	a. COA b. NACAP c. NGO (Malarayat Lions Club)	10-09-2024	10-09-2024	10-09-2024	10-09-2024	10-09-2024		Completed	
32010210735800	25DD0003 - Organizational Outcome 2 : Protect Lives and Properties Against Major Floods, Flood Management Program, Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers, Construction of Slope Protection Structure along Malaking Ilog River, San Juan, Batangas	Construction Section	YES	Competitive Bidding	06-09-2024	10-09-2024	18-09-2024	30-09-2024	30-09-2024	03-10-2024	10-10-2024	10-10-2024	10-02-2025	20-02-2025	21-02-2025	09-12-2025	Government of the Philippines (current year's budget)	96,500,000.00		96,500,000.00	93,601,980.42		93,601,980.42	a. COA b. NACAP c. NGO (Malarayat Lions Club)	10-09-2024	10-09-2024	10-09-2024	10-09-2024	10-09-2024		Completed	

Procurement Monitoring Report as of June 30, 2025

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities												Source of Funds	ABC (P&P)			Contract Cost (P&P)			List of Invited Observers	Date of Receipt of Invitation					Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion		Inspection & Acceptance	Total	MOOE	CO	Total	MOOE		CO	Pre-bid Conf	Eligibility Check	Sub / Open of Bids	Bid Evaluation	
300215105557000	25DD0004 - Convergence and Special Support Program, Sustainable Infrastructure Projects Alleviating Gaps (SIPAG), Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Building/Facilities, Construction of Sandalan - Balanga Road including Drainage Structure, Ibaan, Batangas	Construction Section	YES	Competitive Bidding	06-09-2024	10-09-2024	18-09-2024	30-09-2024	30-09-2024	03-10-2024	10-10-2024	10-10-2024	10-02-2025	20-02-2025	21-02-2025	17-12-2025	Government of the Philippines (current year's budget)	73,271,485.00		73,271,485.00	71,061,130.74		71,061,130.74	a. COA b. NACAP c. NGO (Malarayat Lions Club)	10-09-2024	10-09-2024	10-09-2024	10-09-2024	10-09-2024	Completed
300215105558000	25DD0005 - Convergence and Special Support Program, Sustainable Infrastructure Projects Alleviating Gaps (SIPAG), Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Building/Facilities, Construction of Ibaan - Lipa Road including Drainage Structure, Ibaan, Batangas	Construction Section	YES	Competitive Bidding	06-09-2024	10-09-2024	18-09-2024	30-09-2024	30-09-2024	03-10-2024	10-10-2024	10-10-2024	10-02-2025	20-02-2025	21-02-2025	17-12-2025	Government of the Philippines (current year's budget)	72,375,000.00		72,375,000.00	70,202,381.30		70,202,381.30	a. COA b. NACAP c. NGO (Malarayat Lions Club)	10-09-2024	10-09-2024	10-09-2024	10-09-2024	10-09-2024	Completed
320101113909000	25DD0006 - Organizational Outcome 2 : Protect Lives and Properties Against Major Floods, Flood Management Program, Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems, Construction of Slope Protection Structure, Pinagbayanan CIS, San Juan, Batangas	Construction Section	YES	Competitive Bidding	06-09-2024	10-09-2024	18-09-2024	30-09-2024	30-09-2024	03-10-2024	10-10-2024	10-10-2024	15-01-2025	16-01-2025	17-01-2025	26-05-2025	Government of the Philippines (current year's budget)	14,700,000.00		14,700,000.00	14,259,125.00		14,259,125.00	a. COA b. NACAP c. NGO (Malarayat Lions Club)	10-09-2024	10-09-2024	10-09-2024	10-09-2024	10-09-2024	Completed
300226120117000	25DD0007 - Convergence and Special Support Program, Basic Infrastructure Program (BIP), Multi-Purpose Buildings/ Facilities to Support Social Services, Construction of Multi-Purpose Building (Barangay Hall), Barangay Aguilá, San Jose, Batangas	Construction Section	YES	Competitive Bidding	06-09-2024	10-09-2024	18-09-2024	30-09-2024	30-09-2024	03-10-2024	10-10-2024	10-10-2024	15-01-2025	27-01-2025	28-01-2025	28-06-2025	Government of the Philippines (current year's budget)	12,870,000.00		12,870,000.00	12,483,900.00		12,483,900.00	a. COA b. NACAP c. NGO (Malarayat Lions Club)	10-09-2024	10-09-2024	10-09-2024	10-09-2024	10-09-2024	Completed
300215105553000	25DD0008 - Convergence and Special Support Program, Sustainable Infrastructure Projects Alleviating Gaps (SIPAG), Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Building/Facilities, Construction of Lipa City-Mataasnaakohy Diversion Road, Package G, Batangas	Construction Section	YES	Competitive Bidding	13-09-2024	18-09-2024	26-09-2024	08-10-2024	08-10-2024	11-10-2024	18-10-2024	18-10-2024	10-02-2025	20-02-2025	21-02-2025	17-12-2025	Government of the Philippines (current year's budget)	144,750,000.00		144,750,000.00	140,546,027.00		140,546,027.00	a. COA b. NACAP c. NGO (Malarayat Lions Club)	18-09-2024	18-09-2024	18-09-2024	18-09-2024	18-09-2024	Completed
300221108151000	25DD0009 - Convergence and Special Support Program, Basic Infrastructure Program (BIP), Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities, Rehabilitation of Road, Barangay Poblacion, Lipa City, Batangas	Construction Section	YES	Competitive Bidding	13-09-2024	18-09-2024	26-09-2024	08-10-2024	08-10-2024	11-10-2024	18-10-2024	18-10-2024	15-01-2025	16-01-2025	17-01-2025	19-06-2025	Government of the Philippines (current year's budget)	25,245,000.00		25,245,000.00	24,488,364.00		24,488,364.00	a. COA b. NACAP c. NGO (Malarayat Lions Club)	18-09-2024	18-09-2024	18-09-2024	18-09-2024	18-09-2024	Completed
300226120121000	25DD0010 - Convergence and Special Support Program, Basic Infrastructure Program (BIP), Multi-Purpose Buildings/ Facilities to Support Social Services, Construction of Multi-Purpose Building (Barangay Hall), Barangay Biogo, Taysan, Batangas	Construction Section	YES	Competitive Bidding	13-09-2024	18-09-2024	26-09-2024	08-10-2024	08-10-2024	11-10-2024	18-10-2024	18-10-2024	15-01-2025	27-01-2025	28-01-2025	26-06-2025	Government of the Philippines (current year's budget)	12,870,000.00		12,870,000.00	12,483,973.00		12,483,973.00	a. COA b. NACAP c. NGO (Malarayat Lions Club)	18-09-2024	18-09-2024	18-09-2024	18-09-2024	18-09-2024	Completed
300226120105000	25DD0011 - Convergence and Special Support Program, Basic Infrastructure Program (BIP), Multi-Purpose Buildings/ Facilities to Support Social Services, Construction of Multi-Purpose Building (Covered Court), Barangay Malainin, Ibaan, Batangas	Construction Section	YES	Competitive Bidding	13-09-2024	18-09-2024	26-09-2024	08-10-2024	08-10-2024	11-10-2024	18-10-2024	18-10-2024	15-01-2025	27-01-2025	28-01-2025	26-06-2025	Government of the Philippines (current year's budget)	8,910,000.00		8,910,000.00	8,642,637.59		8,642,637.59	a. COA b. NACAP c. NGO (Malarayat Lions Club)	18-09-2024	18-09-2024	18-09-2024	18-09-2024	18-09-2024	Completed
300226120094000	25DD0012 - Convergence and Special Support Program, Basic Infrastructure Program (BIP), Multi-Purpose Buildings/ Facilities to Support Social Services, Construction (Completion) of Multi-Purpose Building (Covered Court), Barangay Pag-asa, Taysan, Batangas	Construction Section	YES	Competitive Bidding	13-09-2024	18-09-2024	26-09-2024	08-10-2024	08-10-2024	11-10-2024	18-10-2024	18-10-2024	15-01-2025	27-01-2025	28-01-2025	27-04-2025	Government of the Philippines (current year's budget)	5,940,000.00		5,940,000.00	5,761,864.00		5,761,864.00	a. COA b. NACAP c. NGO (Malarayat Lions Club)	18-09-2024	18-09-2024	18-09-2024	18-09-2024	18-09-2024	Completed
300215105554000	25DD0013 - Convergence and Special Support Program, Sustainable Infrastructure Projects Alleviating Gaps (SIPAG), Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Building/Facilities, Construction of Lipa City-Mataasnaakohy Diversion Road, Package H, Batangas	Construction Section	YES	Competitive Bidding	20-09-2024	25-09-2024	03-10-2024	15-10-2024	15-10-2024	18-10-2024	28-10-2024	28-10-2024	10-02-2025	20-02-2025	21-02-2025	17-12-2025	Government of the Philippines (current year's budget)	144,750,000.00		144,750,000.00	140,550,878.52		140,550,878.52	a. COA b. NACAP c. NGO (Malarayat Lions Club)	25-09-2024	25-09-2024	25-09-2024	25-09-2024	25-09-2024	Completed
320102107368000	25DD0014 - Organizational Outcome 2 : Protect Lives and Properties Against Major Floods, Flood Management Program, Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers, Construction of Revetment along Lawaye River, Balagbag-Pinagbayanan Section, San Juan, Batangas	Construction Section	YES	Competitive Bidding	20-09-2024	25-09-2024	03-10-2024	15-10-2024	15-10-2024	18-10-2024	28-10-2024	28-10-2024	20-03-2025	25-03-2025	26-03-2025	12-01-2026	Government of the Philippines (current year's budget)	96,564,655.00		96,564,655.00	93,667,715.00		93,667,715.00	a. COA b. NACAP c. NGO (Malarayat Lions Club)	25-09-2024	25-09-2024	25-09-2024	25-09-2024	25-09-2024	Completed
320101112882000	25DD0015 - Organizational Outcome 2 : Protect Lives and Properties Against Major Floods, Flood Management Program, Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems, Construction of Slope Protection Structure along Tubig ng Bayan River, Poblacion and Banaba Section, Padre Garcia, Batangas	Construction Section	YES	Competitive Bidding	20-09-2024	25-09-2024	03-10-2024	15-10-2024	15-10-2024	18-10-2024	28-10-2024	28-10-2024	10-02-2025	20-02-2025	21-02-2025	31-08-2025	Government of the Philippines (current year's budget)	57,900,000.00		57,900,000.00	56,163,000.00		56,163,000.00	a. COA b. NACAP c. NGO (Malarayat Lions Club)	25-09-2024	25-09-2024	25-09-2024	25-09-2024	25-09-2024	Completed
320101113911000	25DD0016 - Organizational Outcome 2 : Protect Lives and Properties Against Major Floods, Flood Management Program, Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems, Construction of Slope Protection Structure, Barangay Manggas, Padre Garcia, Batangas	Construction Section	YES	Competitive Bidding	20-09-2024	25-09-2024	03-10-2024	15-10-2024	15-10-2024	18-10-2024	28-10-2024	28-10-2024	15-01-2025	16-01-2025	17-01-2025	19-06-2025	Government of the Philippines (current year's budget)	39,200,000.00		39,200,000.00	38,024,000.00		38,024,000.00	a. COA b. NACAP c. NGO (Malarayat Lions Club)	25-09-2024	25-09-2024	25-09-2024	25-09-2024	25-09-2024	Completed
300221108150000	25DD0017 - Convergence and Special Support Program, Basic Infrastructure Program (BIP), Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities, Construction of Road, Barangay Pinagtongulan, Lipa City, Batangas	Construction Section	YES	Competitive Bidding	20-09-2024	25-09-2024	03-10-2024	15-10-2024	15-10-2024	18-10-2024	28-10-2024	28-10-2024	15-01-2025	27-01-2025	28-01-2025	08-04-2025	Government of the Philippines (current year's budget)	7,920,000.00		7,920,000.00	7,682,341.00		7,682,341.00	a. COA b. NACAP c. NGO (Malarayat Lions Club)	25-09-2024	25-09-2024	25-09-2024	25-09-2024	25-09-2024	Completed
300226120087000	25DD0018 - Convergence and Special Support Program, Basic Infrastructure Program (BIP), Multi-Purpose Buildings/ Facilities to Support Social Services, Construction (Completion) of Multi-Purpose Building (Barangay Hall), Barangay Pictol, San Juan, Batangas	Construction Section	YES	Competitive Bidding	20-09-2024	25-09-2024	03-10-2024	15-10-2024	15-10-2024	18-10-2024	28-10-2024	28-10-2024	15-01-2025	27-01-2025	28-01-2025	26-06-2025	Government of the Philippines (current year's budget)	7,920,000.00		7,920,000.00	7,682,400.00		7,682,400.00	a. COA b. NACAP c. NGO (Malarayat Lions Club)	25-09-2024	25-09-2024	25-09-2024	25-09-2024	25-09-2024	Completed
300221108153000	25DD0019 - Convergence and Special Support Program, Basic Infrastructure Program (BIP), Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities, Construction of Road, Barangay San Isidro, Lipa City, Batangas	Construction Section	YES	Competitive Bidding	20-09-2024	25-09-2024	03-10-2024	15-10-2024	15-10-2024	18-10-2024	28-10-2024	28-10-2024	15-01-2025	27-01-2025	28-01-2025	30-03-2025	Government of the Philippines (current year's budget)	4,950,000.00		4,950,000.00	4,801,567.76		4,801,567.76	a. COA b. NACAP c. NGO (Malarayat Lions Club)	25-09-2024	25-09-2024	25-09-2024	25-09-2024	25-09-2024	Completed

Procurement Monitoring Report as of June 30, 2025

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities												Source of Funds	ABC (PHP)			Contract Cost (PHP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)	
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion		Inspection & Acceptance	Total	MOOE	CO	Total	MOOE		CO	Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual		Delivery/ Completion/ Acceptance (If applicable)
30022110815400	25DD0020 - Convergence and Special Support Program, Basic Infrastructure Program (BIP), Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities, Construction of Road, Barangay Tangob, Lipa City, Batangas	Construction Section	YES	Competitive Bidding	20-09-2024	25-09-2024	03-10-2024	15-10-2024	15-10-2024	18-10-2024	28-10-2024	28-10-2024	15-01-2025	27-01-2025	28-01-2025	07-03-2025		Government of the Philippines (current year's budget)	4,950,000.00		4,950,000.00	4,801,616.94		4,801,616.94	a. COA b. NACAP c. NGO (Malarayat Lions Club)	25-09-2024	25-09-2024	25-09-2024	25-09-2024	25-09-2024		Completed
30022612011300	25DD0021 - Convergence and Special Support Program, Basic Infrastructure Program (BIP), Multi-Purpose Buildings/ Facilities to Support Social Services, Construction (Completion) of Multi-Purpose Building (Covered Court), Barangay Putingkahoy, Rosario, Batangas	Construction Section	YES	Competitive Bidding	20-09-2024	25-09-2024	03-10-2024	15-10-2024	15-10-2024	18-10-2024	28-10-2024	28-10-2024	15-01-2025	27-01-2025	28-01-2025	28-03-2025		Government of the Philippines (current year's budget)	2,970,000.00		2,970,000.00	2,880,900.00		2,880,900.00	a. COA b. NACAP c. NGO (Malarayat Lions Club)	25-09-2024	25-09-2024	25-09-2024	25-09-2024	25-09-2024		Completed
3002151055500	25DD0022 - Convergence and Special Support Program, Sustainable Infrastructure Projects Alleviating Gaps (SIPAG), Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Building/Facilities, Construction of Lipa City-Mataasnakahoy Diversion Road, Package 1, Batangas	Construction Section	YES	Competitive Bidding	27-09-2024	02-10-2024	10-10-2024	22-10-2024	22-10-2024	29-10-2024	04-11-2024	04-11-2024	10-02-2025	20-02-2025	22-02-2025	04-11-2025		Government of the Philippines (current year's budget)	144,750,000.00		144,750,000.00	140,551,963.31		140,551,963.31	a. COA b. NACAP c. NGO (Malarayat Lions Club)	02-10-2024	02-10-2024	02-10-2024	02-10-2024	02-10-2024		Completed
32010111391200	25DD0023 - Organizational Outcome 2 : Protect Lives and Properties Against Major Floods, Flood Management Program, Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems, Construction of Slope Protection Structure along Laiya River, San Juan, Batangas	Construction Section	YES	Competitive Bidding	27-09-2024	02-10-2024	10-10-2024	22-10-2024	22-10-2024	29-10-2024	04-11-2024	04-11-2024	15-01-2025	16-01-2025	17-01-2025	29-06-2025		Government of the Philippines (current year's budget)	48,250,000.00		48,250,000.00	46,803,495.00		46,803,495.00	a. COA b. NACAP c. NGO (Malarayat Lions Club)	02-10-2024	02-10-2024	02-10-2024	02-10-2024	02-10-2024		Completed
32010111391000	25DD0024 - Organizational Outcome 2 : Protect Lives and Properties Against Major Floods, Flood Management Program, Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems, Construction of Flood Control Structure, Barangay Calicanto, San Juan, Batangas	Construction Section	YES	Competitive Bidding	27-09-2024	02-10-2024	10-10-2024	22-10-2024	22-10-2024	29-10-2024	04-11-2024	04-11-2024	15-01-2025	16-01-2025	17-01-2025	12-11-2025		Government of the Philippines (current year's budget)	44,100,000.00		44,100,000.00	42,777,145.00		42,777,145.00	a. COA b. NACAP c. NGO (Malarayat Lions Club)	02-10-2024	02-10-2024	02-10-2024	02-10-2024	02-10-2024		Completed
30022612007400	25DD0025 - Convergence and Special Support Program, Basic Infrastructure Program (BIP), Multi-Purpose Buildings/ Facilities to Support Social Services, Construction (Completion) of Multi-Purpose Building (Barangay Hall), Barangay Salao, Rosario, Batangas	Construction Section	YES	Competitive Bidding	27-09-2024	02-10-2024	10-10-2024	22-10-2024	22-10-2024	29-10-2024	04-11-2024	04-11-2024	15-01-2025	27-01-2025	28-01-2025	26-06-2025		Government of the Philippines (current year's budget)	6,930,000.00		6,930,000.00	6,722,626.77		6,722,626.77	a. COA b. NACAP c. NGO (Malarayat Lions Club)	02-10-2024	02-10-2024	02-10-2024	02-10-2024	02-10-2024		Completed
30022612007900	25DD0026 - Convergence and Special Support Program, Basic Infrastructure Program (BIP), Multi-Purpose Buildings/ Facilities to Support Social Services, Construction (Completion) of Multi-Purpose Building (Covered Court), Barangay San Ignacio, Rosario, Batangas	Construction Section	YES	Competitive Bidding	27-09-2024	02-10-2024	10-10-2024	22-10-2024	22-10-2024	29-10-2024	04-11-2024	04-11-2024	15-01-2025	27-01-2025	28-01-2025	27-05-2025		Government of the Philippines (current year's budget)	5,940,000.00		5,940,000.00	5,762,742.76		5,762,742.76	a. COA b. NACAP c. NGO (Malarayat Lions Club)	02-10-2024	02-10-2024	02-10-2024	02-10-2024	02-10-2024		Completed
30022110615500	25DD0027 - Convergence and Special Support Program, Basic Infrastructure Program (BIP), Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities, Construction of Road, Barangay Poblacion B, Rosario, Batangas	Construction Section	YES	Competitive Bidding	27-09-2024	02-10-2024	10-10-2024	22-10-2024	22-10-2024	29-10-2024	04-11-2024	04-11-2024	15-01-2025	27-01-2025	28-01-2025	18-03-2025		Government of the Philippines (current year's budget)	4,950,000.00		4,950,000.00	4,801,500.00		4,801,500.00	a. COA b. NACAP c. NGO (Malarayat Lions Club)	02-10-2024	02-10-2024	02-10-2024	02-10-2024	02-10-2024		Completed
30023710063200	25DD0028 - Convergence and Special Support Program, Basic Infrastructure Program (BIP), Flood Mitigation Structures protecting Major/ Strategic Public Buildings/ Facilities, Construction of Drainage Structure, Barangay Tugtog, San Jose, Batangas	Construction Section	YES	Competitive Bidding	27-09-2024	02-10-2024	10-10-2024	22-10-2024	22-10-2024	29-10-2024	04-11-2024	04-11-2024	15-01-2025	27-01-2025	28-01-2025	04-05-2025		Government of the Philippines (current year's budget)	4,950,000.00		4,950,000.00	4,826,250.00		4,826,250.00	a. COA b. NACAP c. NGO (Malarayat Lions Club)	02-10-2024	02-10-2024	02-10-2024	02-10-2024	02-10-2024		Completed
30022612011600	25DD0029 - Convergence and Special Support Program, Basic Infrastructure Program (BIP), Multi-Purpose Buildings/ Facilities to Support Social Services, Construction (Completion) of Multi-Purpose Building (Regional Trial Court), Barangay Poblacion B, Rosario, Batangas	Construction Section	YES	Competitive Bidding	27-09-2024	02-10-2024	10-10-2024	22-10-2024	22-10-2024	29-10-2024	04-11-2024	04-11-2024	15-01-2025	27-01-2025	28-01-2025	12-04-2025		Government of the Philippines (current year's budget)	2,970,000.00		2,970,000.00	2,880,900.00		2,880,900.00	a. COA b. NACAP c. NGO (Malarayat Lions Club)	02-10-2024	02-10-2024	02-10-2024	02-10-2024	02-10-2024		Completed
30021510555600	25DD0030 - Convergence and Special Support Program, Sustainable Infrastructure Projects Alleviating Gaps (SIPAG), Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Building/Facilities, Construction of Lipa City-Mataasnakahoy Diversion Road, Package 2, Batangas	Construction Section	YES	Competitive Bidding	04-10-2024	09-10-2024	17-10-2024	29-10-2024	29-10-2024	04-11-2024	08-11-2024	08-11-2024	10-02-2025	20-02-2025	21-02-2025	17-12-2025		Government of the Philippines (current year's budget)	96,500,000.00		96,500,000.00	93,668,101.33		93,668,101.33	a. COA b. NACAP c. NGO (Malarayat Lions Club)	09-10-2024	09-10-2024	09-10-2024	09-10-2024	09-10-2024		Completed
32010111288100	25DD0031 - Organizational Outcome 2 : Protect Lives and Properties Against Major Floods, Flood Management Program, Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems, Construction of Slope Protection Structure along Tubig ng Bayan River, Bukal Section, Padre Garcia, Batangas	Construction Section	YES	Competitive Bidding	04-10-2024	09-10-2024	17-10-2024	29-10-2024	29-10-2024	04-11-2024	08-11-2024	08-11-2024	10-02-2025	20-02-2025	21-02-2025	10-11-2025		Government of the Philippines (current year's budget)	57,900,000.00		57,900,000.00	56,163,000.00		56,163,000.00	a. COA b. NACAP c. NGO (Malarayat Lions Club)	09-10-2024	09-10-2024	09-10-2024	09-10-2024	09-10-2024		Completed
30021510710500	25DD0032 - Convergence and Special Support Program, Sustainable Infrastructure Projects Alleviating Gaps (SIPAG), Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Building/Facilities, Rehabilitation of Road, Package A, Municipality of Padre Garcia, Batangas	Construction Section	YES	Competitive Bidding	04-10-2024	09-10-2024	17-10-2024	29-10-2024	29-10-2024	04-11-2024	08-11-2024	08-11-2024	15-01-2025	16-01-2025	17-01-2025	23-05-2025		Government of the Philippines (current year's budget)	48,250,000.00		48,250,000.00	46,802,500.00		46,802,500.00	a. COA b. NACAP c. NGO (Malarayat Lions Club)	09-10-2024	09-10-2024	09-10-2024	09-10-2024	09-10-2024		Completed
30023710061300	25DD0033 - Convergence and Special Support Program, Basic Infrastructure Program (BIP), Flood Mitigation Structures protecting Major/ Strategic Public Buildings/ Facilities, Construction of Drainage Structure, Barangay S, Lipa City, Batangas	Construction Section	YES	Competitive Bidding	04-10-2024	09-10-2024	17-10-2024	29-10-2024	29-10-2024	04-11-2024	08-11-2024	08-11-2024	15-01-2025	27-01-2025	28-01-2025	20-06-2025		Government of the Philippines (current year's budget)	8,415,000.00		8,415,000.00	8,162,545.00		8,162,545.00	a. COA b. NACAP c. NGO (Malarayat Lions Club)	09-10-2024	09-10-2024	09-10-2024	09-10-2024	09-10-2024		Completed
30022612009200	25DD0034 - Convergence and Special Support Program, Basic Infrastructure Program (BIP), Multi-Purpose Buildings/ Facilities to Support Social Services, Construction (Completion) of Multi-Purpose Building (Barangay Hall), Barangay Sapangan, San Juan, Batangas	Construction Section	YES	Competitive Bidding	04-10-2024	09-10-2024	17-10-2024	29-10-2024	29-10-2024	04-11-2024	08-11-2024	08-11-2024	15-01-2025	27-01-2025	28-01-2025	26-06-2025		Government of the Philippines (current year's budget)	8,415,000.00		8,415,000.00	8,162,550.00		8,162,550.00	a. COA b. NACAP c. NGO (Malarayat Lions Club)	09-10-2024	09-10-2024	09-10-2024	09-10-2024	09-10-2024		Completed
30023710061700	25DD0035 - Convergence and Special Support Program, Basic Infrastructure Program (BIP), Flood Mitigation Structures protecting Major/ Strategic Public Buildings/ Facilities, Construction of Slope Protection Structure, Barangay Sico, Lipa City, Batangas	Construction Section	YES	Competitive Bidding	04-10-2024	09-10-2024	17-10-2024	29-10-2024	29-10-2024	04-11-2024	08-11-2024	08-11-2024	15-01-2025	27-01-2025	28-01-2025	08-05-2025		Government of the Philippines (current year's budget)	4,950,000.00		4,950,000.00	4,801,605.00		4,801,605.00	a. COA b. NACAP c. NGO (Malarayat Lions Club)	09-10-2024	09-10-2024	09-10-2024	09-10-2024	09-10-2024		Completed

Procurement Monitoring Report as of June 30, 2025

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities													Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (If applicable)	
30022612009000	25D00036 - Convergence and Special Support Program, Basic Infrastructure Program (BIP), Multi-Purpose Buildings/ Facilities to Support Social Services, Construction (Completion) of Multi-Purpose Building (Barangay Hall), Barangay Bulsa, San Juan, Batangas	Construction Section	YES	Competitive Bidding	04-10-2024	09-10-2024	17-10-2024	29-10-2024	29-10-2024	04-11-2024	08-11-2024	08-11-2024	15-01-2025	27-01-2025	28-01-2025	12-05-2025		Government of the Philippines (current year's budget)	4,950,000.00		4,950,000.00	4,801,500.00		4,801,500.00	a. COA b. NACAP c. NGO (Malarayat Lions Club)	09-10-2024	09-10-2024	09-10-2024	09-10-2024	09-10-2024		Completed
30022612007500	25D00037 - Convergence and Special Support Program, Basic Infrastructure Program (BIP), Multi-Purpose Buildings/ Facilities to Support Social Services, Construction (Completion) of Multi-Purpose Building (Covered Court), Barangay Tulos, Rosario, Batangas	Construction Section	YES	Competitive Bidding	04-10-2024	09-10-2024	17-10-2024	29-10-2024	29-10-2024	04-11-2024	08-11-2024	08-11-2024	15-01-2025	27-01-2025	28-01-2025	28-03-2025		Government of the Philippines (current year's budget)	2,475,000.00		2,475,000.00	2,400,750.00		2,400,750.00	a. COA b. NACAP c. NGO (Malarayat Lions Club)	09-10-2024	09-10-2024	09-10-2024	09-10-2024	09-10-2024		Completed
30022612008600	25D00038 - Convergence and Special Support Program, Basic Infrastructure Program (BIP), Multi-Purpose Buildings/ Facilities to Support Social Services, Construction (Completion) of Multi-Purpose Building, Barangay Talahiban 1, San Juan, Batangas	Construction Section	YES	Competitive Bidding	11-10-2024	16-10-2024	28-10-2024	12-11-2024	12-11-2024	14-11-2024	21-11-2024	21-11-2024	15-01-2025	27-01-2025	28-01-2025	27-05-2025		Government of the Philippines (current year's budget)	6,435,000.00		6,435,000.00	6,241,950.00		6,241,950.00	a. COA b. NACAP c. NGO (Malarayat Lions Club)	16-10-2024	16-10-2024	16-10-2024	16-10-2024	16-10-2024		Completec
30022612007300	25D00039 - Convergence and Special Support Program, Basic Infrastructure Program (BIP), Multi-Purpose Buildings/ Facilities to Support Social Services, Construction of Multi-Purpose Building (Covered Court), Payapa Elementary School, Barangay Payapa, Padre Garcia, Batangas	Construction Section	YES	Competitive Bidding	11-10-2024	16-10-2024	28-10-2024	12-11-2024	12-11-2024	14-11-2024	21-11-2024	21-11-2024	15-01-2025	27-01-2025	28-01-2025	12-05-2025		Government of the Philippines (current year's budget)	4,950,000.00		4,950,000.00	4,801,583.00		4,801,583.00	a. COA b. NACAP c. NGO (Malarayat Lions Club)	16-10-2024	16-10-2024	16-10-2024	16-10-2024	16-10-2024		Completed
30022612011000	25D00040 - Convergence and Special Support Program, Basic Infrastructure Program (BIP), Multi-Purpose Buildings/ Facilities to Support Social Services, Rehabilitation of Multi-Purpose Building, Barangay San Miguel, Padre Garcia, Batangas	Construction Section	YES	Competitive Bidding	11-10-2024	16-10-2024	28-10-2024	12-11-2024	12-11-2024	14-11-2024	21-11-2024	21-11-2024	15-01-2025	27-01-2025	28-01-2025	27-04-2025		Government of the Philippines (current year's budget)	4,950,000.00		4,950,000.00	4,801,356.48		4,801,356.48	a. COA b. NACAP c. NGO (Malarayat Lions Club)	16-10-2024	16-10-2024	16-10-2024	16-10-2024	16-10-2024		Completed
30022612007800	25D00041 - Convergence and Special Support Program, Basic Infrastructure Program (BIP), Multi-Purpose Buildings/ Facilities to Support Social Services, Construction (Completion) of Multi-Purpose Building (Covered Court), Barangay San Roque, Rosario, Batangas	Construction Section	YES	Competitive Bidding	11-10-2024	16-10-2024	28-10-2024	12-11-2024	12-11-2024	14-11-2024	21-11-2024	21-11-2024	15-01-2025	27-01-2025	28-01-2025	27-05-2025		Government of the Philippines (current year's budget)	4,455,000.00		4,455,000.00	4,322,081.84		4,322,081.84	a. COA b. NACAP c. NGO (Malarayat Lions Club)	16-10-2024	16-10-2024	16-10-2024	16-10-2024	16-10-2024		Completed
30022612009100	25D00042 - Convergence and Special Support Program, Basic Infrastructure Program (BIP), Multi-Purpose Buildings/ Facilities to Support Social Services, Construction (Completion) of Multi-Purpose Building (Barangay Hall), Barangay Talahiban 2, San Juan, Batangas	Construction Section	YES	Competitive Bidding	11-10-2024	16-10-2024	28-10-2024	12-11-2024	12-11-2024	14-11-2024	21-11-2024	21-11-2024	15-01-2025	27-01-2025	28-01-2025	27-04-2025		Government of the Philippines (current year's budget)	4,455,000.00		4,455,000.00	4,321,350.00		4,321,350.00	a. COA b. NACAP c. NGO (Malarayat Lions Club)	16-10-2024	16-10-2024	16-10-2024	16-10-2024	16-10-2024		Completed
30022612009500	25D00043 - Convergence and Special Support Program, Basic Infrastructure Program (BIP), Multi-Purpose Buildings/ Facilities to Support Social Services, Construction (Completion) of Multi-Purpose Building (Covered Court), Barangay Pinagbayanan, Taysan, Batangas	Construction Section	YES	Competitive Bidding	11-10-2024	16-10-2024	28-10-2024	12-11-2024	12-11-2024	14-11-2024	21-11-2024	21-11-2024	15-01-2025	27-01-2025	28-01-2025	28-03-2025		Government of the Philippines (current year's budget)	2,970,000.00		2,970,000.00	2,880,966.00		2,880,966.00	a. COA b. NACAP c. NGO (Malarayat Lions Club)	16-10-2024	16-10-2024	16-10-2024	16-10-2024	16-10-2024		Completec
30023010033000	25D00044 - Convergence and Special Support Program, Basic Infrastructure Program (BIP), Public Water Supply System, Construction (Completion) of Water Supply System, Barangay Guinhawa, Taysan, Batangas	Construction Section	YES	Competitive Bidding	11-10-2024	16-10-2024	28-10-2024	12-11-2024	12-11-2024	14-11-2024	21-11-2024	21-11-2024	15-01-2025	27-01-2025	28-01-2025	28-03-2025		Government of the Philippines (current year's budget)	2,970,000.00		2,970,000.00	2,880,959.67		2,880,959.67	a. COA b. NACAP c. NGO (Malarayat Lions Club)	16-10-2024	16-10-2024	16-10-2024	16-10-2024	16-10-2024		Completed
30021510713800	25D00045 - Convergence and Special Support Program, Sustainable Infrastructure Projects Alleviating Gaps (SIPAG), Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Building/Facilities, Construction of Bridge including Approaches, Brgy. Calmon, San Juan, Batangas	Construction Section	YES	Competitive Bidding	22-10-2024	29-10-2024	06-11-2024	19-11-2024	19-11-2024	21-11-2024	28-11-2024	28-11-2024	15-01-2025	16-01-2025	17-01-2025	30-07-2025		Government of the Philippines (current year's budget)	44,100,000.00		44,100,000.00	42,777,645.00		42,777,645.00	a. COA b. NACAP c. NGO (Malarayat Lions Club)	29-10-2024	29-10-2024	29-10-2024	29-10-2024	29-10-2024		Completed
30022612004100	25D00046 - Convergence and Special Support Program, Basic Infrastructure Program (BIP), Multi-Purpose Buildings/ Facilities to Support Social Services, Construction (Completion) of Multi-Purpose Building (Barangay Hall), Barangay Payapa, Padre Garcia, Batangas	Construction Section	YES	Competitive Bidding	22-10-2024	29-10-2024	06-11-2024	19-11-2024	19-11-2024	21-11-2024	28-11-2024	28-11-2024	15-01-2025	27-01-2025	28-01-2025	26-06-2025		Government of the Philippines (current year's budget)	6,930,000.00		6,930,000.00	6,722,100.00		6,722,100.00	a. COA b. NACAP c. NGO (Malarayat Lions Club)	29-10-2024	29-10-2024	29-10-2024	29-10-2024	29-10-2024		Completed
30022612009700	25D00047 - Convergence and Special Support Program, Basic Infrastructure Program (BIP), Multi-Purpose Buildings/ Facilities to Support Social Services, Rehabilitation of Multi-Purpose Building (Barangay Hall), Barangay Latag, Lipa City, Batangas	Construction Section	YES	Competitive Bidding	22-10-2024	29-10-2024	06-11-2024	19-11-2024	19-11-2024	21-11-2024	28-11-2024	28-11-2024	15-01-2025	27-01-2025	28-01-2025	27-04-2025		Government of the Philippines (current year's budget)	4,950,000.00		4,950,000.00	4,801,746.56		4,801,746.56	a. COA b. NACAP c. NGO (Malarayat Lions Club)	29-10-2024	29-10-2024	29-10-2024	29-10-2024	29-10-2024		Completed
30022612012200	25D00048 - Convergence and Special Support Program, Basic Infrastructure Program (BIP), Multi-Purpose Buildings/ Facilities to Support Social Services, Construction of Multi-Purpose Building (Day Care and Health Center), Barangay Mahanadong, Taysan, Batangas	Construction Section	YES	Competitive Bidding	22-10-2024	29-10-2024	06-11-2024	19-11-2024	19-11-2024	21-11-2024	28-11-2024	28-11-2024	15-01-2025	27-01-2025	28-01-2025	27-04-2025		Government of the Philippines (current year's budget)	4,950,000.00		4,950,000.00	4,801,524.00		4,801,524.00	a. COA b. NACAP c. NGO (Malarayat Lions Club)	29-10-2024	29-10-2024	29-10-2024	29-10-2024	29-10-2024		Completed
30022612009600	25D00049 - Convergence and Special Support Program, Basic Infrastructure Program (BIP), Multi-Purpose Buildings/ Facilities to Support Social Services, Construction (Completion) of Multi-Purpose Building, Barangay Mapupo, Taysan, Batangas	Construction Section	YES	Competitive Bidding	22-10-2024	29-10-2024	06-11-2024	19-11-2024	19-11-2024	21-11-2024	28-11-2024	28-11-2024	15-01-2025	27-01-2025	28-01-2025	27-04-2025		Government of the Philippines (current year's budget)	3,465,000.00		3,465,000.00	3,405,656.73		3,405,656.73	a. COA b. NACAP c. NGO (Malarayat Lions Club)	29-10-2024	29-10-2024	29-10-2024	29-10-2024	29-10-2024		Completed
30022612008800	25D00050 - Convergence and Special Support Program, Basic Infrastructure Program (BIP), Multi-Purpose Buildings/ Facilities to Support Social Services, Construction (Completion) of Multi-Purpose Building, Calubcut I Senior High School, Barangay Calubcut, San Juan, Batangas	Construction Section	YES	Competitive Bidding	22-10-2024	29-10-2024	06-11-2024	19-11-2024	19-11-2024	21-11-2024	28-11-2024	28-11-2024	15-01-2025	27-01-2025	28-01-2025	28-03-2025		Government of the Philippines (current year's budget)	2,277,000.00		2,277,000.00	2,208,934.10		2,208,934.10	a. COA b. NACAP c. NGO (Malarayat Lions Club)	29-10-2024	29-10-2024	29-10-2024	29-10-2024	29-10-2024		Completed
30023410060400	25D00051 - Convergence and Special Support Program, Sustainable Infrastructure Projects Alleviating Gaps (SIPAG), Flood Mitigation Structures protecting Major/ Strategic Public Buildings/ Facilities, Construction of Box Culvert at Nas-Mabunga Road, Rosario, Batangas	Construction Section	YES	Competitive Bidding	08-11-2024	13-11-2024	21-11-2024	03-12-2024	03-12-2024	05-12-2024	12-12-2024	12-12-2024	15-01-2025	27-01-2025	28-01-2025	27-05-2025		Government of the Philippines (current year's budget)	7,840,000.00		7,840,000.00	7,604,800.00		7,604,800.00	a. COA b. NACAP c. NGO (Malarayat Lions Club)	13-11-2024	13-11-2024	13-11-2024	13-11-2024	13-11-2024		Completed