

Procurement Monitoring Report as of June 30, 2025

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities														Source of Funds	ABC (PHP)			Contract Cost (PHP)			List of Invited Observers	Date of Receipt of Invitation					Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance	Total		MOOE	CO	Total	MOOE	CO	Pre-bid Conf		Eligibility Check	Sub / Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (If applicable)	
30022612010100	25D00052 - Convergence and Special Support Program, Basic Infrastructure Program (BIP), Multi-Purpose Buildings/ Facilities to Support Social Services, Rehabilitation of Multi-Purpose Building (Barangay Hall), Barangay Panghayaan, Ibaan, Batangas	Construction Section	YES	Competitive Bidding	08-11-2024	13-11-2024	21-11-2024	03-12-2024	03-12-2024	05-12-2024	12-12-2024	12-12-2024	15-01-2025	27-01-2025	28-01-2025	27-04-2025	Government of the Philippines (current year's budget)	4,950,000.00		4,950,000.00	4,800,952.34		4,800,952.34	a. COA b. NACAP c. NGO (Malarayat Lions Club)	13-11-2024	13-11-2024	13-11-2024	13-11-2024	13-11-2024		Completed	
30022612011200	25D00053 - Convergence and Special Support Program, Basic Infrastructure Program (BIP), Multi-Purpose Buildings/ Facilities to Support Social Services, Construction of Multi-Purpose Building, Barangay Banaybany, Padre Garcia, Batangas	Construction Section	YES	Competitive Bidding	08-11-2024	13-11-2024	21-11-2024	03-12-2024	03-12-2024	05-12-2024	12-12-2024	12-12-2024	15-01-2025	27-01-2025	28-01-2025	12-05-2025	Government of the Philippines (current year's budget)	4,950,000.00		4,950,000.00	4,801,349.19		4,801,349.19	a. COA b. NACAP c. NGO (Malarayat Lions Club)	13-11-2024	13-11-2024	13-11-2024	13-11-2024	13-11-2024		Completed	
30023010033100	25D00054 - Convergence and Special Support Program, Basic Infrastructure Program (BIP), Public Water Supply System, Construction of Water Supply System, Barangay Talalibon, Ibaan, Batangas	Construction Section	YES	Competitive Bidding	06-11-2024	13-11-2024	21-11-2024	03-12-2024	03-12-2024	05-12-2024	12-12-2024	12-12-2024	15-01-2025	27-01-2025	28-01-2025	27-05-2025	Government of the Philippines (current year's budget)	4,950,000.00		4,950,000.00	4,801,469.68		4,801,469.68	a. COA b. NACAP c. NGO (Malarayat Lions Club)	13-11-2024	13-11-2024	13-11-2024	13-11-2024	13-11-2024		Completed	
30022612007600	25D00055 - Convergence and Special Support Program, Basic Infrastructure Program (BIP), Multi-Purpose Buildings/ Facilities to Support Social Services, Construction (Completion) of Multi-Purpose Building (Covered Court), Itugan Integrated National High School, Barangay Itugan, Rosario, Batangas	Construction Section	YES	Competitive Bidding	08-11-2024	13-11-2024	21-11-2024	03-12-2024	03-12-2024	05-12-2024	12-12-2024	12-12-2024	15-01-2025	27-01-2025	28-01-2025	29-04-2025	Government of the Philippines (current year's budget)	4,158,000.00		4,158,000.00	4,033,260.00		4,033,260.00	a. COA b. NACAP c. NGO (Malarayat Lions Club)	13-11-2024	13-11-2024	13-11-2024	13-11-2024	13-11-2024		Completed	
30022612008200	25D00056 - Convergence and Special Support Program, Basic Infrastructure Program (BIP), Multi-Purpose Buildings/ Facilities to Support Social Services, Construction (Completion) of Multi-Purpose Building, Barangay Pinagsilaban (Elementary School), Barangay Pinagsilaban, Rosario, Batangas	Construction Section	YES	Competitive Bidding	08-11-2024	13-11-2024	21-11-2024	03-12-2024	03-12-2024	05-12-2024	12-12-2024	12-12-2024	15-01-2025	27-01-2025	28-01-2025	12-04-2025	Government of the Philippines (current year's budget)	3,960,000.00		3,960,000.00	bas		bas	a. COA b. NACAP c. NGO (Malarayat Lions Club)	13-11-2024	13-11-2024	13-11-2024	13-11-2024	13-11-2024		Completed	
30022612010600	25D00057 - Convergence and Special Support Program, Basic Infrastructure Program (BIP), Multi-Purpose Buildings/ Facilities to Support Social Services, Construction (Completion) of Multi-Purpose Building (Covered Court), Barangay Bawi, Padre Garcia, Batangas	Construction Section	YES	Competitive Bidding	08-11-2024	13-11-2024	21-11-2024	03-12-2024	03-12-2024	05-12-2024	12-12-2024	12-12-2024	15-01-2025	27-01-2025	28-01-2025	12-04-2025	Government of the Philippines (current year's budget)	3,960,000.00		3,960,000.00	3,841,200.00		3,841,200.00	a. COA b. NACAP c. NGO (Malarayat Lions Club)	13-11-2024	13-11-2024	13-11-2024	13-11-2024	13-11-2024		Completed	
30022612008900	25D00058 - Convergence and Special Support Program, Basic Infrastructure Program (BIP), Multi-Purpose Buildings/ Facilities to Support Social Services, Construction (Completion) of Multi-Purpose Building (Health Center), Barangay Muzon, San Juan, Batangas	Construction Section	YES	Competitive Bidding	08-11-2024	13-11-2024	21-11-2024	03-12-2024	03-12-2024	05-12-2024	12-12-2024	12-12-2024	15-01-2025	27-01-2025	28-01-2025	13-03-2025	Government of the Philippines (current year's budget)	1,980,000.00		1,980,000.00	1,922,567.43		1,922,567.43	a. COA b. NACAP c. NGO (Malarayat Lions Club)	13-11-2024	13-11-2024	13-11-2024	13-11-2024	13-11-2024		Completed	
30021710034800	25D00059 - Convergence and Special Support Program, Sustainable Infrastructure Projects Alleviating Gaps (SIPAG), Interjurisdictional Roads and/or Bridges (roads that traverse multiple LGU jurisdictions), Lipa City- Mataasnakahoy Diversion Rd Leading to Taal Circumferential Road, Phase 5, Batangas	Construction Section	YES	Competitive Bidding	15-11-2024	20-11-2024	28-11-2024	10-12-2024	10-12-2024	12-12-2024	18-12-2024	18-12-2024	10-02-2025	20-02-2025	21-02-2025	17-12-2025	Government of the Philippines (current year's budget)	144,750,000.00		144,750,000.00	140,547,347.59		140,547,347.59	a. COA b. NACAP c. NGO (Malarayat Lions Club)	20-11-2024	20-11-2024	20-11-2024	20-11-2024	20-11-2024		Completed	
30021710034900	25D00060 - Convergence and Special Support Program, Sustainable Infrastructure Projects Alleviating Gaps (SIPAG), Interjurisdictional Roads and/or Bridges (roads that traverse multiple LGU jurisdictions), Lipa City- Mataasnakahoy Diversion Rd Leading to Taal Circumferential Road, Phase 6, Batangas	Construction Section	YES	Competitive Bidding	15-11-2024	20-11-2024	28-11-2024	10-12-2024	10-12-2024	12-12-2024	18-12-2024	18-12-2024	10-02-2025	20-02-2025	21-02-2025	09-12-2025	Government of the Philippines (current year's budget)	144,750,000.00		144,750,000.00	140,548,759.12		140,548,759.12	a. COA b. NACAP c. NGO (Malarayat Lions Club)	20-11-2024	20-11-2024	20-11-2024	20-11-2024	20-11-2024		Completed	
30021510550300	25D00061 - Convergence and Special Support Program, Sustainable Infrastructure Projects Alleviating Gaps (SIPAG), Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Building/Facilities, Construction of Lipa City - Mataasnakahoy Diversion Rd leading to Taal Circumferential Road, Phase 14, Batangas	Construction Section	YES	Competitive Bidding	15-11-2024	20-11-2024	28-11-2024	10-12-2024	10-12-2024	12-12-2024	18-12-2024	18-12-2024	10-02-2025	20-02-2025	21-02-2025	09-10-2025	Government of the Philippines (current year's budget)	144,750,000.00		144,750,000.00	140,548,607.75		140,548,607.75	a. COA b. NACAP c. NGO (Malarayat Lions Club)	20-11-2024	20-11-2024	20-11-2024	20-11-2024	20-11-2024		Completed	
30021510552500	25D00062 - Convergence and Special Support Program, Sustainable Infrastructure Projects Alleviating Gaps (SIPAG), Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Building/Facilities, Construction of Lipa City - Mataasnakahoy Diversion Rd leading to Taal Circumferential Road, Phase 15, Batangas	Construction Section	YES	Competitive Bidding	15-11-2024	20-11-2024	28-11-2024	10-12-2024	10-12-2024	12-12-2024	18-12-2024	18-12-2024	10-02-2025	20-02-2025	21-02-2025	09-10-2025	Government of the Philippines (current year's budget)	144,750,000.00		144,750,000.00	140,547,718.37		140,547,718.37	a. COA b. NACAP c. NGO (Malarayat Lions Club)	20-11-2024	20-11-2024	20-11-2024	20-11-2024	20-11-2024		Completed	
30021510552600	25D00063 - Convergence and Special Support Program, Sustainable Infrastructure Projects Alleviating Gaps (SIPAG), Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Building/Facilities, Construction of Lipa City - Mataasnakahoy Diversion Rd leading to Taal Circumferential Road, Phase 16, Batangas	Construction Section	YES	Competitive Bidding	15-11-2024	20-11-2024	28-11-2024	10-12-2024	10-12-2024	12-12-2024	18-12-2024	18-12-2024	10-02-2025	20-02-2025	21-02-2025	09-10-2025	Government of the Philippines (current year's budget)	144,750,000.00		144,750,000.00	140,545,275.53		140,545,275.53	a. COA b. NACAP c. NGO (Malarayat Lions Club)	20-11-2024	20-11-2024	20-11-2024	20-11-2024	20-11-2024		Completed	
30022612010000	25D00064 - Convergence and Special Support Program, Basic Infrastructure Program (BIP), Multi-Purpose Buildings/ Facilities to Support Social Services, Construction of Multi-Purpose Building, Barangay Tibig, Lipa City, Batangas	Construction Section	YES	Competitive Bidding	15-11-2024	20-11-2024	28-11-2024	10-12-2024	10-12-2024	12-12-2024	18-12-2024	18-12-2024	15-01-2025	27-01-2025	28-01-2025	26-07-2025	Government of the Philippines (current year's budget)	16,830,000.00		16,830,000.00	16,325,880.43		16,325,880.43	a. COA b. NACAP c. NGO (Malarayat Lions Club)	20-11-2024	20-11-2024	20-11-2024	20-11-2024	20-11-2024		Completed	
30022612009800	25D00065 - Convergence and Special Support Program, Basic Infrastructure Program (BIP), Multi-Purpose Buildings/ Facilities to Support Social Services, Construction of Multi-Purpose Building, Barangay Pagolingin Bata, Lipa City, Batangas	Construction Section	YES	Competitive Bidding	15-11-2024	20-11-2024	28-11-2024	10-12-2024	10-12-2024	12-12-2024	18-12-2024	18-12-2024	15-01-2025	27-01-2025	28-01-2025	26-07-2025	Government of the Philippines (current year's budget)	14,850,000.00		14,850,000.00	14,404,548.00		14,404,548.00	a. COA b. NACAP c. NGO (Malarayat Lions Club)	20-11-2024	20-11-2024	20-11-2024	20-11-2024	20-11-2024		Completed	
30023710061600	25D00066 - Convergence and Special Support Program, Basic Infrastructure Program (BIP), Flood Mitigation Structures protecting Major/ Strategic Public Buildings/ Facilities, Construction of Drainage Structure, Barangay San Sebastian, Lipa City, Batangas	Construction Section	YES	Competitive Bidding	15-11-2024	20-11-2024	28-11-2024	10-12-2024	10-12-2024	12-12-2024	18-12-2024	18-12-2024	15-01-2025	27-01-2025	28-01-2025	07-06-2025	Government of the Philippines (current year's budget)	10,890,000.00		10,890,000.00	10,563,078.48		10,563,078.48	a. COA b. NACAP c. NGO (Malarayat Lions Club)	20-11-2024	20-11-2024	20-11-2024	20-11-2024	20-11-2024		Completed	
30021510549900	25D00067 - Convergence and Special Support Program, Sustainable Infrastructure Projects Alleviating Gaps (SIPAG), Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Building/Facilities, Construction of Lipa City - Mataasnakahoy Diversion Rd leading to Taal Circumferential Road, Phase 13, Batangas	Construction Section	YES	Competitive Bidding	22-11-2024	27-11-2024	05-12-2024	17-12-2024	17-12-2024	19-12-2024	26-12-2024	26-12-2024	10-02-2025	20-02-2025	21-02-2025	17-12-2025	Government of the Philippines (current year's budget)	144,750,000.00		144,750,000.00	140,551,896.48		140,551,896.48	a. COA b. NACAP c. NGO (Malarayat Lions Club)	27-11-2024	27-11-2024	27-11-2024	27-11-2024	27-11-2024		Completed	

Procurement Monitoring Report as of June 30, 2025

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities													Source of Funds	ABC (PHP)			Contract Cost (PHP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub / Open of Bids	Bid Evaluation	Post Qual	Delivery / Completion/ Acceptance (if applicable)	
300215105527000	25D00068 - Convergence and Special Support Program, Sustainable Infrastructure Projects Alleviating Gaps (SSIPAG), Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Building/Facilities, Construction of Lipa City - Mataasnakahoy Diversion Rd leading to Taal Circumferential Road, Phase 17, Batangas	Construction Section	YES	Competitive Bidding	22-11-2024	27-11-2024	05-12-2024	17-12-2024	17-12-2024	19-12-2024	26-12-2024	26-12-2024	10-02-2025	20-02-2025	21-02-2025	04-11-2025		Government of the Philippines (current year's budget)	144,750,000.00		144,750,000.00	140,551,327.22		140,551,327.22	a. COA b. NACAP c. NGO (Malarayat Lions Club)	27-11-2024	27-11-2024	27-11-2024	27-11-2024	27-11-2024		Completed
300215105528000	25D00069 - Convergence and Special Support Program, Sustainable Infrastructure Projects Alleviating Gaps (SSIPAG), Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Building/Facilities, Construction of Lipa City - Mataasnakahoy Diversion Rd leading to Taal Circumferential Road, Phase 18, Batangas	Construction Section	YES	Competitive Bidding	22-11-2024	27-11-2024	05-12-2024	17-12-2024	17-12-2024	19-12-2024	26-12-2024	26-12-2024	10-02-2025	20-02-2025	21-02-2025	04-11-2025		Government of the Philippines (current year's budget)	144,750,000.00		144,750,000.00	140,551,336.87		140,551,336.87	a. COA b. NACAP c. NGO (Malarayat Lions Club)	27-11-2024	27-11-2024	27-11-2024	27-11-2024	27-11-2024		Completed
300226120080000	25D00070 - Convergence and Special Support Program, Basic Infrastructure Program (BIP), Multi-Purpose Buildings/ Facilities to Support Social Services, Construction (Completion) of Multi-Purpose Building (Barangay Hall), Barangay Masaya, Rosario, Batangas	Construction Section	YES	Competitive Bidding	22-11-2024	27-11-2024	05-12-2024	17-12-2024	17-12-2024	19-12-2024	26-12-2024	26-12-2024	15-01-2025	27-01-2025	28-01-2025	26-06-2025		Government of the Philippines (current year's budget)	6,930,000.00		6,930,000.00	6,722,148.00		6,722,148.00	a. COA b. NACAP c. NGO (Malarayat Lions Club)	27-11-2024	27-11-2024	27-11-2024	27-11-2024	27-11-2024		Completed
300221108149000	25D00071 - Convergence and Special Support Program, Basic Infrastructure Program (BIP), Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Building/ Facilities, Construction of Road, Barangay Pinaaglawitan, Lipa City, Batangas	Construction Section	YES	Competitive Bidding	22-11-2024	27-11-2024	05-12-2024	17-12-2024	17-12-2024	19-12-2024	26-12-2024	26-12-2024	15-01-2025	27-01-2025	28-01-2025	01-03-2025		Government of the Philippines (current year's budget)	4,950,000.00		4,950,000.00	4,802,721.82		4,802,721.82	a. COA b. NACAP c. NGO (Malarayat Lions Club)	27-11-2024	27-11-2024	27-11-2024	27-11-2024	27-11-2024		Completed
300226120081000	25D00072 - Convergence and Special Support Program, Basic Infrastructure Program (BIP), Multi-Purpose Buildings/ Facilities to Support Social Services, Construction (Completion) of Multi-Purpose Building (Barangay Hall), Barangay Antipolo, Rosario, Batangas	Construction Section	YES	Competitive Bidding	22-11-2024	27-11-2024	05-12-2024	17-12-2024	17-12-2024	19-12-2024	26-12-2024	26-12-2024	15-01-2025	27-01-2025	28-01-2025	28-06-2025		Government of the Philippines (current year's budget)	4,950,000.00		4,950,000.00	4,801,500.00		4,801,500.00	a. COA b. NACAP c. NGO (Malarayat Lions Club)	27-11-2024	27-11-2024	27-11-2024	27-11-2024	27-11-2024		Completed
300226120109000	25D00073 - Convergence and Special Support Program, Basic Infrastructure Program (BIP), Multi-Purpose Buildings/ Facilities to Support Social Services, Construction of Multi-Purpose Building, Sitio Balmising, Barangay Maugat West, Padre Garcia, Batangas	Construction Section	YES	Competitive Bidding	22-11-2024	27-11-2024	05-12-2024	17-12-2024	17-12-2024	19-12-2024	26-12-2024	26-12-2024	15-01-2025	27-01-2025	28-01-2025	12-05-2025		Government of the Philippines (current year's budget)	4,950,000.00		4,950,000.00	4,801,500.00		4,801,500.00	a. COA b. NACAP c. NGO (Malarayat Lions Club)	27-11-2024	27-11-2024	27-11-2024	27-11-2024	27-11-2024		Completed
300230100332000	25D00074 - Convergence and Special Support Program, Basic Infrastructure Program (BIP), Public Water Supply System, Construction of Water Supply System, Barangay Bago, Ibaan, Batangas	Construction Section	YES	Competitive Bidding	22-11-2024	27-11-2024	05-12-2024	17-12-2024	17-12-2024	19-12-2024	26-12-2024	26-12-2024	15-01-2025	27-01-2025	28-01-2025	27-05-2025		Government of the Philippines (current year's budget)	4,950,000.00		4,950,000.00	4,801,438.51		4,801,438.51	a. COA b. NACAP c. NGO (Malarayat Lions Club)	27-11-2024	27-11-2024	27-11-2024	27-11-2024	27-11-2024		Completed
300226120110000	25D00075 - Convergence and Special Support Program, Basic Infrastructure Program (BIP), Multi-Purpose Buildings/ Facilities to Support Social Services, Construction of Multi-Purpose Building, Barangay Cawongan, Padre Garcia, Batangas	Construction Section	YES	Competitive Bidding	22-11-2024	27-11-2024	05-12-2024	17-12-2024	17-12-2024	19-12-2024	26-12-2024	26-12-2024	15-01-2025	27-01-2025	28-01-2025	27-04-2025		Government of the Philippines (current year's budget)	4,950,000.00		4,950,000.00	4,802,302.55		4,802,302.55	a. COA b. NACAP c. NGO (Malarayat Lions Club)	27-11-2024	27-11-2024	27-11-2024	27-11-2024	27-11-2024		Completed
300226120077000	25D00076 - Convergence and Special Support Program, Basic Infrastructure Program (BIP), Multi-Purpose Buildings/ Facilities to Support Social Services, Construction (Completion) of Multi-Purpose Building (Covered Court), Barangay Habero, Rosario, Batangas	Construction Section	YES	Competitive Bidding	22-11-2024	27-11-2024	05-12-2024	17-12-2024	17-12-2024	19-12-2024	26-12-2024	26-12-2024	15-01-2025	27-01-2025	28-01-2025	29-04-2025		Government of the Philippines (current year's budget)	3,960,000.00		3,960,000.00	3,841,200.00		3,841,200.00	a. COA b. NACAP c. NGO (Malarayat Lions Club)	27-11-2024	27-11-2024	27-11-2024	27-11-2024	27-11-2024		Completed
300226120093000	25D00077 - Convergence and Special Support Program, Basic Infrastructure Program (BIP), Multi-Purpose Buildings/ Facilities to Support Social Services, Construction (Completion) of Multi-Purpose Building, Barangay Calicanto, San Juan, Batangas	Construction Section	YES	Competitive Bidding	22-11-2024	27-11-2024	05-12-2024	17-12-2024	17-12-2024	19-12-2024	26-12-2024	26-12-2024	15-01-2025	27-01-2025	28-01-2025	12-04-2025		Government of the Philippines (current year's budget)	2,970,000.00		2,970,000.00	2,880,900.00		2,880,900.00	a. COA b. NACAP c. NGO (Malarayat Lions Club)	27-11-2024	27-11-2024	27-11-2024	27-11-2024	27-11-2024		Completed
310204102974000	25D00078 - Organizational Outcome 1 : Ensure Safe and Reliable National Road System, Network Development Program, Construction of Bi-Pass and Diversion Road/s, Manila-Batangas Bypass Rd, Package L	Construction Section	YES	Competitive Bidding	29-11-2024	04-12-2024	12-12-2024	26-12-2024	26-12-2024	26-12-2024	30-12-2024	30-12-2024	10-02-2025	20-02-2025	21-02-2025	17-12-2025		Government of the Philippines (current year's budget)	144,750,000.00		144,750,000.00	140,407,500.00		140,407,500.00	a. COA b. NACAP c. NGO (Malarayat Lions Club)	04-12-2024	04-12-2024	04-12-2024	04-12-2024	04-12-2024		Completed
300215105529000	25D00079 - Convergence and Special Support Program, Sustainable Infrastructure Projects Alleviating Gaps (SSIPAG), Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Building/Facilities, Construction of Lipa City - Mataasnakahoy Diversion Rd leading to Taal Circumferential Road, Phase 19, Batangas	Construction Section	YES	Competitive Bidding	29-11-2024	04-12-2024	12-12-2024	26-12-2024	26-12-2024	26-12-2024	30-12-2024	30-12-2024	10-02-2025	20-02-2025	21-02-2025	17-12-2025		Government of the Philippines (current year's budget)	144,750,000.00		144,750,000.00	140,550,397.63		140,550,397.63	a. COA b. NACAP c. NGO (Malarayat Lions Club)	04-12-2024	04-12-2024	04-12-2024	04-12-2024	04-12-2024		Completed
300215105530000	25D00080 - Convergence and Special Support Program, Sustainable Infrastructure Projects Alleviating Gaps (SSIPAG), Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Building/Facilities, Construction of Lipa City - Mataasnakahoy Diversion Rd leading to Taal Circumferential Road, Phase 20, Batangas	Construction Section	YES	Competitive Bidding	29-11-2024	04-12-2024	12-12-2024	26-12-2024	26-12-2024	26-12-2024	30-12-2024	30-12-2024	10-02-2025	20-02-2025	21-02-2025	17-12-2025		Government of the Philippines (current year's budget)	144,750,000.00		144,750,000.00	140,551,171.88		140,551,171.88	a. COA b. NACAP c. NGO (Malarayat Lions Club)	04-12-2024	04-12-2024	04-12-2024	04-12-2024	04-12-2024		Completed
300215105584000	25D00081 - Convergence and Special Support Program, Sustainable Infrastructure Projects Alleviating Gaps (SSIPAG), Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Building/Facilities, Construction of Bridge along Malaya - Maricao Road, Rosario, Batangas	Construction Section	YES	Competitive Bidding	29-11-2024	04-12-2024	12-12-2024	26-12-2024	26-12-2024	26-12-2024	27-12-2024	30-12-2024	10-02-2025	20-02-2025	21-02-2025	14-10-2025		Government of the Philippines (current year's budget)	77,200,000.00		77,200,000.00	74,884,000.00		74,884,000.00	a. COA b. NACAP c. NGO (Malarayat Lions Club)	04-12-2024	04-12-2024	04-12-2024	04-12-2024	04-12-2024		Completed
300221108152000	25D00082 - Convergence and Special Support Program, Basic Infrastructure Program (BIP), Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Building/ Facilities, Construction of Road, Barangay San Celestino, Lipa City, Batangas	Construction Section	YES	Competitive Bidding	29-11-2024	04-12-2024	12-12-2024	26-12-2024	26-12-2024	26-12-2024	30-12-2024	30-12-2024	15-01-2025	27-01-2025	28-01-2025	23-04-2025		Government of the Philippines (current year's budget)	6,930,000.00		6,930,000.00	6,722,241.58		6,722,241.58	a. COA b. NACAP c. NGO (Malarayat Lions Club)	04-12-2024	04-12-2024	04-12-2024	04-12-2024	04-12-2024		Completed
300226120108000	25D00083 - Convergence and Special Support Program, Basic Infrastructure Program (BIP), Multi-Purpose Buildings/ Facilities to Support Social Services, Construction of Multi-Purpose Building, Barangay Tamak, Padre Garcia, Batangas	Construction Section	YES	Competitive Bidding	29-11-2024	04-12-2024	12-12-2024	26-12-2024	26-12-2024	26-12-2024	30-12-2024	30-12-2024	15-01-2025	27-01-2025	28-01-2025	27-04-2025		Government of the Philippines (current year's budget)	4,950,000.00		4,950,000.00	4,801,714.42		4,801,714.42	a. COA b. NACAP c. NGO (Malarayat Lions Club)	04-12-2024	04-12-2024	04-12-2024	04-12-2024	04-12-2024		Completed

Procurement Monitoring Report as of June 30, 2025

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities													Source of Funds	ABC (PHP)			Contract Cost (PHP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (If applicable)	
300215105547000	25D00084 - Convergence and Special Support Program, Sustainable Infrastructure Projects Alleviating Gaps (SIPAG), Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Building/Facilities, Construction of Lipa City - Mataasnakahoy Diversion Rd leading to Taal Circumferential Road, Phase 8, Batangas	Construction Section	YES	Competitive Bidding	19-12-2024	27-12-2024	13-01-2025	27-01-2025	27-01-2025	29-01-2025	04-02-2025	04-02-2025	17-02-2025	26-02-2025	27-02-2025	23-12-2025		Government of the Philippines (current year's budget)	193,000,000.00		193,000,000.00	187,402,625.53		187,402,625.53	a. COA b. NACAP c. NGO (Malarayat Lions Club)	27-12-2024	27-12-2024	27-12-2024	27-12-2024	27-12-2024		Completed
300215105548000	25D00085 - Convergence and Special Support Program, Sustainable Infrastructure Projects Alleviating Gaps (SIPAG), Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Building/Facilities, Construction of Lipa City - Mataasnakahoy Diversion Rd leading to Taal Circumferential Road, Phase 9, Batangas	Construction Section	YES	Competitive Bidding	19-12-2024	27-12-2024	13-01-2025	27-01-2025	27-01-2025	29-01-2025	04-02-2025	04-02-2025	17-02-2025	26-02-2025	27-02-2025	23-12-2025		Government of the Philippines (current year's budget)	193,000,000.00		193,000,000.00	187,401,104.46		187,401,104.46	a. COA b. NACAP c. NGO (Malarayat Lions Club)	27-12-2024	27-12-2024	27-12-2024	27-12-2024	27-12-2024		Completed
300215105550000	25D00086 - Convergence and Special Support Program, Sustainable Infrastructure Projects Alleviating Gaps (SIPAG), Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Building/Facilities, Construction of Lipa City - Mataasnakahoy Diversion Rd leading to Taal Circumferential Road, Phase 11, Batangas	Construction Section	YES	Competitive Bidding	19-12-2024	27-12-2024	13-01-2025	27-01-2025	27-01-2025	29-01-2025	04-02-2025	04-02-2025	17-02-2025	26-02-2025	27-02-2025	23-12-2025		Government of the Philippines (current year's budget)	193,000,000.00		193,000,000.00	187,402,914.89		187,402,914.89	a. COA b. NACAP c. NGO (Malarayat Lions Club)	27-12-2024	27-12-2024	27-12-2024	27-12-2024	27-12-2024		Completed
300215105551000	25D00087 - Convergence and Special Support Program, Sustainable Infrastructure Projects Alleviating Gaps (SIPAG), Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Building/Facilities, Construction of Lipa City - Mataasnakahoy Diversion Rd leading to Taal Circumferential Road, Phase 12, Batangas	Construction Section	YES	Competitive Bidding	19-12-2024	27-12-2024	13-01-2025	27-01-2025	27-01-2025	29-01-2025	04-02-2025	04-02-2025	17-02-2025	26-02-2025	27-02-2025	23-12-2025		Government of the Philippines (current year's budget)	193,000,000.00		193,000,000.00	187,402,825.14		187,402,825.14	a. COA b. NACAP c. NGO (Malarayat Lions Club)	27-12-2024	27-12-2024	27-12-2024	27-12-2024	27-12-2024		Completed
300235100024000	25D00088 - Convergence and Special Support Program, Sustainable Infrastructure Projects Alleviating Gaps (SIPAG), Major/Strategic Public Buildings/Facilities, Construction of Multi-Purpose Building, Department of Health Regional Office - Region 4A (Phase 3), Lipa City, Batangas	Construction Section	YES	Competitive Bidding	19-12-2024	27-12-2024	13-01-2025	27-01-2025	27-01-2025	29-01-2025	04-02-2025	04-02-2025	26-05-2025	30-05-2025	02-06-2025	28-03-2026		Government of the Philippines (current year's budget)	144,750,000.00		144,750,000.00	140,407,620.00		140,407,620.00	a. COA b. NACAP c. NGO (Malarayat Lions Club)	27-12-2024	27-12-2024	27-12-2024	27-12-2024	27-12-2024		Completed
300217100350000	25D00089 - Convergence and Special Support Program, Sustainable Infrastructure Projects Alleviating Gaps (SIPAG), Interjurisdictional Roads and/or Bridges (roads that traverse multiple LGU jurisdictions), Construction of Manila-Batangas - Bugtong na Pulo - STAR Tollway Interchange, Package D, Bugtong na Pulo, Lipa City, Batangas	Construction Section	YES	Competitive Bidding	19-12-2024	27-12-2024	13-01-2025	27-01-2025	27-01-2025	29-01-2025	04-02-2025	04-02-2025	17-02-2025	26-02-2025	27-02-2025	23-12-2025		Government of the Philippines (current year's budget)	136,065,000.00		136,065,000.00	131,983,250.00		131,983,250.00	a. COA b. NACAP c. NGO (Malarayat Lions Club)	27-12-2024	27-12-2024	27-12-2024	27-12-2024	27-12-2024		Completed
300217100351000	25D00090 - Convergence and Special Support Program, Sustainable Infrastructure Projects Alleviating Gaps (SIPAG), Interjurisdictional Roads and/or Bridges (roads that traverse multiple LGU jurisdictions), Construction of Manila-Batangas - Bugtong na Pulo - STAR Tollway Interchange, Package E, Bugtong na Pulo, Lipa City, Batangas	Construction Section	YES	Competitive Bidding	19-12-2024	27-12-2024	13-01-2025	27-01-2025	27-01-2025	29-01-2025	04-02-2025	04-02-2025	17-02-2025	26-02-2025	27-02-2025	23-12-2025		Government of the Philippines (current year's budget)	135,187,815.00		135,187,815.00	131,132,285.00		131,132,285.00	a. COA b. NACAP c. NGO (Malarayat Lions Club)	27-12-2024	27-12-2024	27-12-2024	27-12-2024	27-12-2024		Completed
300237100614000	25D00091 - Convergence and Special Support Program, Basic Infrastructure Program (BIP), Flood Mitigation Structures protecting Major/ Strategic Public Buildings/ Facilities, Construction of Drainage Structure, Barangay Dagatan, Lipa City, Batangas	Construction Section	YES	Competitive Bidding	19-12-2024	27-12-2024	13-01-2025	27-01-2025	27-01-2025	29-01-2025	04-02-2025	04-02-2025	05-02-2025	13-02-2025	14-02-2025	17-07-2025		Government of the Philippines (current year's budget)	14,850,000.00		14,850,000.00	14,404,545.00		14,404,545.00	a. COA b. NACAP c. NGO (Malarayat Lions Club)	27-12-2024	27-12-2024	27-12-2024	27-12-2024	27-12-2024		Completed
310105101408000	25D00093 - Organizational Outcome 1 : Ensure Safe and Reliable National Road System, Asset Preservation Program, Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Secondary Roads, Batangas-Lobo Rd - K0121 + 587 - K0123 + 343	Construction Section	NO	Competitive Bidding	07-01-2025	14-01-2025	22-01-2025	03-02-2025	03-02-2025	05-02-2025	11-02-2025	11-02-2025	11-03-2025	17-03-2025	18-03-2025	22-11-2025		Government of the Philippines (current year's budget)	80,112,060.00		80,112,060.00	77,708,553.03		77,708,553.03	a. COA b. NACAP c. NGO (Malarayat Lions Club)	14-01-2025	14-01-2025	14-01-2025	14-01-2025	14-01-2025		Completed
310102102060000	25D00095 - Organizational Outcome 1 : Ensure Safe and Reliable National Road System, Asset Preservation Program, Preventive Maintenance - Secondary Roads, Lipa-Rosario Rd - K0081 + 000 - K0082 + 809	Construction Section	NO	Competitive Bidding	07-01-2025	14-01-2025	22-01-2025	03-02-2025	03-02-2025	05-02-2025	11-02-2025	11-02-2025	19-02-2025	27-02-2025	28-02-2025	31-07-2025		Government of the Philippines (current year's budget)	60,795,000.00		60,795,000.00	58,971,080.00		58,971,080.00	a. COA b. NACAP c. NGO (Malarayat Lions Club)	14-01-2025	14-01-2025	14-01-2025	14-01-2025	14-01-2025		Completed
310101101661000	25D00096 - Organizational Outcome 1 : Ensure Safe and Reliable National Road System, Asset Preservation Program, Preventive Maintenance - Primary Roads, Manila-Batangas Rd - K0089 + 031 - K0089 + 941, K0090 + 024 - K0090 + 067, K0091 + 080 - K0091 + 630	Construction Section	NO	Competitive Bidding	07-01-2025	14-01-2025	22-01-2025	03-02-2025	03-02-2025	05-02-2025	11-02-2025	11-02-2025	14-03-2025	18-03-2025	19-03-2025	02-07-2025		Government of the Philippines (current year's budget)	60,409,000.00		60,409,000.00	58,596,730.00		58,596,730.00	a. COA b. NACAP c. NGO (Malarayat Lions Club)	14-01-2025	14-01-2025	14-01-2025	14-01-2025	14-01-2025		Completed
310103101814000	25D00097 - Organizational Outcome 1 : Ensure Safe and Reliable National Road System, Asset Preservation Program, Preventive Maintenance - Tertiary Roads, Lipa-Balete Rd - K0078 + 659 - K0079 + 940, K0081 + 240 - K0081 + 930	Construction Section	NO	Competitive Bidding	07-01-2025	14-01-2025	22-01-2025	03-02-2025	03-02-2025	05-02-2025	11-02-2025	11-02-2025	19-02-2025	27-02-2025	28-02-2025	24-06-2025		Government of the Philippines (current year's budget)	57,900,000.00		57,900,000.00	56,162,980.00		56,162,980.00	a. COA b. NACAP c. NGO (Malarayat Lions Club)	14-01-2025	14-01-2025	14-01-2025	14-01-2025	14-01-2025		Completed
320101112867000	25D00098 - Organizational Outcome 2 : Protect Lives and Properties Against Major Floods, Flood Management Program, Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems, Construction of Seawall, Phase 1, Barangay Catmon, San Juan, Batangas	Construction Section	NO	Competitive Bidding	07-01-2025	14-01-2025	22-01-2025	03-02-2025	03-02-2025	05-02-2025	11-02-2025	11-02-2025	23-05-2025	02-06-2025	03-06-2025	25-12-2025		Government of the Philippines (current year's budget)	48,250,000.00		48,250,000.00	46,802,500.00		46,802,500.00	a. COA b. NACAP c. NGO (Malarayat Lions Club)	14-01-2025	14-01-2025	14-01-2025	14-01-2025	14-01-2025		Completed
310102102382000	25D00100 - Organizational Outcome 1 : Ensure Safe and Reliable National Road System, Asset Preservation Program, Preventive Maintenance - Secondary Roads, Fernando Airbase Rd - K0084 + (-922) - K0085 + 195	Construction Section	NO	Competitive Bidding	07-01-2025	14-01-2025	22-01-2025	03-02-2025	03-02-2025	05-02-2025	11-02-2025	11-02-2025	11-03-2025	17-03-2025	18-03-2025	01-09-2025		Government of the Philippines (current year's budget)	47,040,000.00		47,040,000.00	45,628,780.00		45,628,780.00	a. COA b. NACAP c. NGO (Malarayat Lions Club)	14-01-2025	14-01-2025	14-01-2025	14-01-2025	14-01-2025		Completed
310102102381000	25D00101 - Organizational Outcome 1 : Ensure Safe and Reliable National Road System, Asset Preservation Program, Preventive Maintenance - Secondary Roads, Lipa-Rosario Rd - K0086 + 685 - K0087 + 373, K0088 + 398 - K0088 + 858	Construction Section	NO	Competitive Bidding	07-01-2025	14-01-2025	22-01-2025	03-02-2025	03-02-2025	05-02-2025	11-02-2025	11-02-2025	11-03-2025	17-03-2025	18-03-2025	01-07-2025		Government of the Philippines (current year's budget)	39,430,300.00		39,430,300.00	38,247,391.00		38,247,391.00	a. COA b. NACAP c. NGO (Malarayat Lions Club)	14-01-2025	14-01-2025	14-01-2025	14-01-2025	14-01-2025		Completed
310105101410000	25D00102 - Organizational Outcome 1 : Ensure Safe and Reliable National Road System, Asset Preservation Program, Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Secondary Roads, Rosario-Sn Juan Rd - K0127 + 800 - K0128 + 684, K0130 + 2575 - K0130 + 2653	Construction Section	NO	Competitive Bidding	07-01-2025	14-01-2025	22-01-2025	03-02-2025	03-02-2025	05-02-2025	11-02-2025	11-02-2025	11-03-2025	17-03-2025	18-03-2025	19-09-2025		Government of the Philippines (current year's budget)	39,200,000.00		39,200,000.00	38,024,000.00		38,024,000.00	a. COA b. NACAP c. NGO (Malarayat Lions Club)	14-01-2025	14-01-2025	14-01-2025	14-01-2025	14-01-2025		Completed

Procurement Monitoring Report as of June 30, 2025

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities													Source of Funds	ABC (PHP)			Contract Cost (PHP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub / Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (If applicable)	
31010510409000	25D00103 - Organizational Outcome 1 : Ensure Safe and Reliable National Road System, Asset Preservation Program, Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Secondary Roads, Batangas-Quezon Rd - KD115 + 587 - KD116 + 000, KD121 + 719 - KD121 + 961	Construction Section	NO	Competitive Bidding	07-01-2025	14-01-2025	22-01-2025	03-02-2025	03-02-2025	05-02-2025	11-02-2025	11-02-2025	11-03-2025	17-03-2025	18-03-2025	05-08-2025	Government of the Philippines (current year's budget)	29,400,000.00		29,400,000.00	28,518,000.00		28,518,000.00	a. COA b. NACAP c. NGO (Malarayat Lions Club)	14-01-2025	14-01-2025	14-01-2025	14-01-2025	14-01-2025		Completed	
31020910054800	25D00104 - Organizational Outcome 1 : Ensure Safe and Reliable National Road System, Network Development Program, Off-Carriageway Improvement - Tertiary Roads, St Juan-Lalaya Rd - KD158 + 631 - KD159 + 537	Construction Section	NO	Competitive Bidding	07-01-2025	14-01-2025	22-01-2025	03-02-2025	03-02-2025	05-02-2025	11-02-2025	11-02-2025	11-03-2025	17-03-2025	18-03-2025	30-06-2025	Government of the Philippines (current year's budget)	25,008,620.00		25,008,620.00	24,258,361.40		24,258,361.40	a. COA b. NACAP c. NGO (Malarayat Lions Club)	14-01-2025	14-01-2025	14-01-2025	14-01-2025	14-01-2025		Completed	
30022110717900	25D00107 - Convergence and Special Support Program, Basic Infrastructure Program (BIP), Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities, Construction of Road, Barangay Namuco, Rosario, Batangas	Construction Section	NO	Competitive Bidding	07-01-2025	14-01-2025	22-01-2025	03-02-2025	03-02-2025	05-02-2025	11-02-2025	11-02-2025	20-05-2025	30-05-2025	02-06-2025	25-07-2025	Government of the Philippines (current year's budget)	9,900,000.00		9,900,000.00	9,603,487.00		9,603,487.00	a. COA b. NACAP c. NGO (Malarayat Lions Club)	14-01-2025	14-01-2025	14-01-2025	14-01-2025	14-01-2025		Completed	
30022210029300	25D00108 - Convergence and Special Support Program, Basic Infrastructure Program (BIP), Access Roads and/or Bridges from the National Roads connecting to Indigenous People (IP) Communities, Construction of Road, Barangay Malala, Ibaan Batangas	Construction Section	NO	Competitive Bidding	07-01-2025	14-01-2025	22-01-2025	03-02-2025	03-02-2025	05-02-2025	11-02-2025	11-02-2025	20-05-2025	30-05-2025	02-06-2025	05-07-2025	Government of the Philippines (current year's budget)	4,950,000.00		4,950,000.00	4,801,497.94		4,801,497.94	a. COA b. NACAP c. NGO (Malarayat Lions Club)	14-01-2025	14-01-2025	14-01-2025	14-01-2025	14-01-2025		Completed	
30022611690100	25D00109 - Convergence and Special Support Program, Basic Infrastructure Program (BIP), Multi-Purpose Buildings/ Facilities to Support Social Services, Construction (Completion) of Multi-Purpose Building, Barangay Santo Niño, Taysan, Batangas	Construction Section	NO	Competitive Bidding	07-01-2025	14-01-2025	22-01-2025	03-02-2025	03-02-2025	05-02-2025	11-02-2025	11-02-2025	19-02-2025	27-02-2025	28-02-2025	28-05-2025	Government of the Philippines (current year's budget)	4,950,000.00		4,950,000.00	4,801,537.00		4,801,537.00	a. COA b. NACAP c. NGO (Malarayat Lions Club)	14-01-2025	14-01-2025	14-01-2025	14-01-2025	14-01-2025		Completed	
32010210739300	25D00111 - Organizational Outcome 2 : Protect Lives and Properties Against Major Floods, Flood Management Program, Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers, Construction of Flood Control Structure along Calumpang River, Ibaan, Batangas	Construction Section	NO	Competitive Bidding	13-01-2025	15-01-2025	23-01-2025	04-02-2025	04-02-2025	06-02-2025	12-02-2025	12-02-2025	23-05-2025	02-06-2025	03-06-2025	01-02-2026	Government of the Philippines (current year's budget)	96,500,000.00		96,500,000.00	93,604,977.44		93,604,977.44	a. COA b. NACAP c. NGO (Malarayat Lions Club)	15-01-2025	15-01-2025	15-01-2025	15-01-2025	15-01-2025		Completed	
30021510558900	25D00113 - Convergence and Special Support Program, Sustainable Infrastructure Projects Alleviating Gaps (SIPAG), Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities, Improvement of San Jose - Ibaan Road, San Jose Section, Batangas	Construction Section	NO	Competitive Bidding	13-01-2025	15-01-2025	23-01-2025	04-02-2025	04-02-2025	06-02-2025	12-02-2025	12-02-2025	24-02-2025	05-03-2025	06-03-2025	22-09-2025	Government of the Philippines (current year's budget)	48,250,000.00		48,250,000.00	46,802,500.00		46,802,500.00	a. COA b. NACAP c. NGO (Malarayat Lions Club)	15-01-2025	15-01-2025	15-01-2025	15-01-2025	15-01-2025		Completed	
30021510710600	25D00115 - Convergence and Special Support Program, Sustainable Infrastructure Projects Alleviating Gaps (SIPAG), Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities, Rehabilitation of Road at Barangay Latag, Lipa City, Batangas	Construction Section	NO	Competitive Bidding	13-01-2025	15-01-2025	23-01-2025	04-02-2025	04-02-2025	06-02-2025	12-02-2025	12-02-2025	23-05-2025	02-06-2025	03-06-2025	17-10-2025	Government of the Philippines (current year's budget)	27,440,000.00		27,440,000.00	26,616,800.00		26,616,800.00	a. COA b. NACAP c. NGO (Malarayat Lions Club)	15-01-2025	15-01-2025	15-01-2025	15-01-2025	15-01-2025		Completed	
30021510710700	25D00117 - Convergence and Special Support Program, Sustainable Infrastructure Projects Alleviating Gaps (SIPAG), Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities, Construction of Road including Drainage at Barangay Latag, Lipa City, Batangas	Construction Section	NO	Competitive Bidding	13-01-2025	15-01-2025	23-01-2025	04-02-2025	04-02-2025	06-02-2025	12-02-2025	12-02-2025	23-05-2025	02-06-2025	03-06-2025	28-10-2025	Government of the Philippines (current year's budget)	19,600,000.00		19,600,000.00	19,012,516.09		19,012,516.09	a. COA b. NACAP c. NGO (Malarayat Lions Club)	15-01-2025	15-01-2025	15-01-2025	15-01-2025	15-01-2025		Completed	
30022110816700	25D00120 - Convergence and Special Support Program, Basic Infrastructure Program (BIP), Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities, Rehabilitation of Barangay Road at Barangay Tipacan, Lipa City, Batangas	Construction Section	NO	Competitive Bidding	13-01-2025	15-01-2025	23-01-2025	04-02-2025	04-02-2025	06-02-2025	12-02-2025	12-02-2025	23-05-2025	02-06-2025	03-06-2025	17-08-2025	Government of the Philippines (current year's budget)	9,900,000.00		9,900,000.00	9,603,000.00		9,603,000.00	a. COA b. NACAP c. NGO (Malarayat Lions Club)	15-01-2025	15-01-2025	15-01-2025	15-01-2025	15-01-2025		Completed	
30021510711100	25D00121 - Convergence and Special Support Program, Sustainable Infrastructure Projects Alleviating Gaps (SIPAG), Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities, Rehabilitation of Road at Barangay Pagolingin West, Lipa City, Batangas	Construction Section	NO	Competitive Bidding	13-01-2025	15-01-2025	23-01-2025	04-02-2025	04-02-2025	06-02-2025	12-02-2025	12-02-2025	23-05-2025	02-06-2025	03-06-2025	13-08-2025	Government of the Philippines (current year's budget)	9,800,000.00		9,800,000.00	9,506,169.00		9,506,169.00	a. COA b. NACAP c. NGO (Malarayat Lions Club)	15-01-2025	15-01-2025	15-01-2025	15-01-2025	15-01-2025		Completed	
30021510713500	25D00122 - Convergence and Special Support Program, Sustainable Infrastructure Projects Alleviating Gaps (SIPAG), Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities, Rehabilitation of Road, Barangay Bolbok, Lipa City, Batangas	Construction Section	NO	Competitive Bidding	13-01-2025	15-01-2025	23-01-2025	04-02-2025	04-02-2025	06-02-2025	12-02-2025	12-02-2025	23-05-2025	02-06-2025	03-06-2025	28-07-2025	Government of the Philippines (current year's budget)	6,860,000.00		6,860,000.00	6,654,202.34		6,654,202.34	a. COA b. NACAP c. NGO (Malarayat Lions Club)	15-01-2025	15-01-2025	15-01-2025	15-01-2025	15-01-2025		Completed	
30021510712400	25D00123 - Convergence and Special Support Program, Sustainable Infrastructure Projects Alleviating Gaps (SIPAG), Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities, Construction of Road, Barangay Pagolingin East, Lipa City, Batangas	Construction Section	NO	Competitive Bidding	13-01-2025	15-01-2025	23-01-2025	04-02-2025	04-02-2025	06-02-2025	12-02-2025	12-02-2025	23-05-2025	02-06-2025	03-06-2025	06-08-2025	Government of the Philippines (current year's budget)	5,880,000.00		5,880,000.00	5,703,583.00		5,703,583.00	a. COA b. NACAP c. NGO (Malarayat Lions Club)	15-01-2025	15-01-2025	15-01-2025	15-01-2025	15-01-2025		Completed	
30021510713700	25D00124 - Convergence and Special Support Program, Sustainable Infrastructure Projects Alleviating Gaps (SIPAG), Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities, Rehabilitation of Road, Barangay San Benito, Lipa City, Batangas	Construction Section	NO	Competitive Bidding	13-01-2025	15-01-2025	23-01-2025	04-02-2025	04-02-2025	06-02-2025	12-02-2025	12-02-2025	23-05-2025	02-06-2025	03-06-2025	23-07-2025	Government of the Philippines (current year's budget)	5,880,000.00		5,880,000.00	5,703,600.00		5,703,600.00	a. COA b. NACAP c. NGO (Malarayat Lions Club)	15-01-2025	15-01-2025	15-01-2025	15-01-2025	15-01-2025		Completed	
30022210029200	25D00130 - Convergence and Special Support Program, Basic Infrastructure Program (BIP), Access Roads and/or Bridges from the National Roads connecting to Indigenous People (IP) Communities, Construction of Road, Barangay Coliat, Ibaan Batangas	Construction Section	NO	Competitive Bidding	13-01-2025	15-01-2025	23-01-2025	04-02-2025	04-02-2025	06-02-2025	12-02-2025	12-02-2025	20-05-2025	30-05-2025	02-06-2025	22-07-2025	Government of the Philippines (current year's budget)	4,950,000.00		4,950,000.00	4,801,498.65		4,801,498.65	a. COA b. NACAP c. NGO (Malarayat Lions Club)	15-01-2025	15-01-2025	15-01-2025	15-01-2025	15-01-2025		Completed	
30021510713600	25D00131 - Convergence and Special Support Program, Sustainable Infrastructure Projects Alleviating Gaps (SIPAG), Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities, Rehabilitation of Road, Barangay Malilit, Lipa City, Batangas	Construction Section	NO	Competitive Bidding	13-01-2025	15-01-2025	23-01-2025	04-02-2025	04-02-2025	06-02-2025	12-02-2025	12-02-2025	23-05-2025	02-06-2025	03-06-2025	16-07-2025	Government of the Philippines (current year's budget)	4,900,000.00		4,900,000.00	4,752,936.00		4,752,936.00	a. COA b. NACAP c. NGO (Malarayat Lions Club)	15-01-2025	15-01-2025	15-01-2025	15-01-2025	15-01-2025		Completed	

Procurement Monitoring Report as of June 30, 2025

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities												Source of Funds	ABC (PNP)			Contract Cost (PNP)			Date of Receipt of Invitation						Remarks (Explaining changes from the APP)		
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution/ Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion		Inspection & Acceptance	Total	MOOE	CO	Total	MOOE	CO	List of Invited Observers	Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation		Post Qual	Delivery/ Completion/ Acceptance (If applicable)
30023410059500	25D00132 - Convergence and Special Support Program, Sustainable Infrastructure Projects Alleviating Gaps (SIPAG), Flood Mitigation Structures protecting Major/ Strategic Public Buildings/ Facilities, Construction of Slope Protection in Barangay San Agustin, Ibaan, Batangas	Construction Section	NO	Competitive Bidding	13-01-2025	15-01-2025	23-01-2025	04-02-2025	04-02-2025	06-02-2025	12-02-2025	12-02-2025	24-02-2025	05-03-2025	06-03-2025	15-05-2025		Government of the Philippines (current year's budget)	4,900,000.00		4,900,000.00	4,752,991.55	4,752,991.55		a. COA b. NACAP c. NGO (Malarayat Lions Club)	15-01-2025	15-01-2025	15-01-2025	15-01-2025	15-01-2025		Completed
30021510554900	25D00134 - Convergence and Special Support Program, Sustainable Infrastructure Projects Alleviating Gaps (SIPAG), Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities, Construction of Lipa City - Mataasnakahoy Diversion Rd leading to Taal Circumferential Road, Phase 10, Batangas	Construction Section	NO	Competitive Bidding	17-01-2025	23-01-2025	31-01-2025	12-02-2025	12-02-2025	14-02-2025	20-02-2025	20-02-2025	24-02-2025	05-03-2025	06-03-2025	30-12-2025		Government of the Philippines (current year's budget)	193,000,000.00		193,000,000.00	187,402,993.40	187,402,993.40		a. COA b. NACAP c. NGO (Malarayat Lions Club)	23-01-2025	23-01-2025	23-01-2025	23-01-2025	23-01-2025		Completed
30021510711000	25D00135 - Convergence and Special Support Program, Sustainable Infrastructure Projects Alleviating Gaps (SIPAG), Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities, Improvement of San Jose - Ibaan Road, (Phase 2), Batangas	Construction Section	NO	Competitive Bidding	17-01-2025	23-01-2025	31-01-2025	12-02-2025	12-02-2025	14-02-2025	20-02-2025	20-02-2025	29-05-2025	06-06-2025	09-06-2025	08-11-2025		Government of the Philippines (current year's budget)	24,500,000.00		24,500,000.00	23,764,998.10	23,764,998.10		a. COA b. NACAP c. NGO (Malarayat Lions Club)	23-01-2025	23-01-2025	23-01-2025	23-01-2025	23-01-2025		Completed
30021510711200	25D00136 - Convergence and Special Support Program, Sustainable Infrastructure Projects Alleviating Gaps (SIPAG), Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities, Rehabilitation of Road at Barangay Rizal, Lipa City, Batangas	Construction Section	NO	Competitive Bidding	17-01-2025	23-01-2025	31-01-2025	12-02-2025	12-02-2025	14-02-2025	20-02-2025	20-02-2025	29-05-2025	06-06-2025	09-06-2025	08-11-2025		Government of the Philippines (current year's budget)	24,500,000.00		24,500,000.00	23,765,764.00	23,765,764.00		a. COA b. NACAP c. NGO (Malarayat Lions Club)	23-01-2025	23-01-2025	23-01-2025	23-01-2025	23-01-2025		Completed
30022110716300	25D00138 - Convergence and Special Support Program, Basic Infrastructure Program (BIP), Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/Facilities, Improvement of Road, Barangay Catandula, Ibaan, Batangas	Construction Section	NO	Competitive Bidding	17-01-2025	23-01-2025	31-01-2025	12-02-2025	12-02-2025	14-02-2025	20-02-2025	20-02-2025	05-06-2025	11-06-2025	16-06-2025	01-10-2025		Government of the Philippines (current year's budget)	14,850,000.00		14,850,000.00	14,404,499.62	14,404,499.62		a. COA b. NACAP c. NGO (Malarayat Lions Club)	23-01-2025	23-01-2025	23-01-2025	23-01-2025	23-01-2025		Completed
30021510713000	25D00141 - Convergence and Special Support Program, Sustainable Infrastructure Projects Alleviating Gaps (SIPAG), Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities, Construction of Road, Barangay Tambo, Lipa City, Batangas	Construction Section	NO	Competitive Bidding	17-01-2025	23-01-2025	31-01-2025	12-02-2025	12-02-2025	14-02-2025	20-02-2025	20-02-2025	23-05-2025	02-06-2025	03-06-2025	08-08-2025		Government of the Philippines (current year's budget)	9,800,000.00		9,800,000.00	9,506,000.00	9,506,000.00		a. COA b. NACAP c. NGO (Malarayat Lions Club)	23-01-2025	23-01-2025	23-01-2025	23-01-2025	23-01-2025		Completed
30021510711400	25D00142 - Convergence and Special Support Program, Sustainable Infrastructure Projects Alleviating Gaps (SIPAG), Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities, Rehabilitation of Road at Barangay Malagonlong, Lipa City, Batangas	Construction Section	NO	Competitive Bidding	17-01-2025	23-01-2025	31-01-2025	12-02-2025	12-02-2025	14-02-2025	20-02-2025	20-02-2025	29-05-2025	06-06-2025	09-06-2025	08-10-2025		Government of the Philippines (current year's budget)	9,310,000.00		9,310,000.00	9,030,700.00	9,030,700.00		a. COA b. NACAP c. NGO (Malarayat Lions Club)	23-01-2025	23-01-2025	23-01-2025	23-01-2025	23-01-2025		Completed
30021510712700	25D00143 - Convergence and Special Support Program, Sustainable Infrastructure Projects Alleviating Gaps (SIPAG), Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities, Construction of Road, Barangay San Francisco, Lipa City, Batangas	Construction Section	NO	Competitive Bidding	17-01-2025	23-01-2025	31-01-2025	12-02-2025	12-02-2025	14-02-2025	20-02-2025	20-02-2025	23-05-2025	02-06-2025	03-06-2025	26-07-2025		Government of the Philippines (current year's budget)	5,390,000.00		5,390,000.00	5,228,474.89	5,228,474.89		a. COA b. NACAP c. NGO (Malarayat Lions Club)	23-01-2025	23-01-2025	23-01-2025	23-01-2025	23-01-2025		Completed
30022110819200	25D00146 - Convergence and Special Support Program, Basic Infrastructure Program (BIP), Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities, Construction of Road, Barangay Santo Cristo, San Jose, Batangas	Construction Section	NO	Competitive Bidding	17-01-2025	23-01-2025	31-01-2025	12-02-2025	12-02-2025	14-02-2025	20-02-2025	20-02-2025	24-02-2025	05-03-2025	06-03-2025	25-04-2025		Government of the Philippines (current year's budget)	4,950,000.00		4,950,000.00	4,801,500.00	4,801,500.00		a. COA b. NACAP c. NGO (Malarayat Lions Club)	23-01-2025	23-01-2025	23-01-2025	23-01-2025	23-01-2025		Completed
30022612009900	25D00147 - Convergence and Special Support Program, Basic Infrastructure Program (BIP), Multi-Purpose Buildings/ Facilities to Support Social Services, Construction of Multi-Purpose Building, Barangay Tangelo, Lipa City, Batangas	Construction Section	NO	Competitive Bidding	17-01-2025	23-01-2025	31-01-2025	12-02-2025	12-02-2025	14-02-2025	20-02-2025	20-02-2025	24-02-2025	05-03-2025	06-03-2025	03-06-2025		Government of the Philippines (current year's budget)	4,950,000.00		4,950,000.00	4,801,500.00	4,801,500.00		a. COA b. NACAP c. NGO (Malarayat Lions Club)	23-01-2025	23-01-2025	23-01-2025	23-01-2025	23-01-2025		Completed
30021510711500	25D00149 - Convergence and Special Support Program, Sustainable Infrastructure Projects Alleviating Gaps (SIPAG), Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities, Construction of Barangay Road at Barangay Sto. Niño, Lipa City, Batangas	Construction Section	NO	Competitive Bidding	17-01-2025	23-01-2025	31-01-2025	12-02-2025	12-02-2025	14-02-2025	20-02-2025	20-02-2025	23-05-2025	02-06-2025	03-06-2025	03-08-2025		Government of the Philippines (current year's budget)	4,900,000.00		4,900,000.00	4,753,000.00	4,753,000.00		a. COA b. NACAP c. NGO (Malarayat Lions Club)	23-01-2025	23-01-2025	23-01-2025	23-01-2025	23-01-2025		Completed
32010111287000	25D00150 - Organizational Outcome 2 : Protect Lives and Properties Against Major Floods, Flood Management Program, Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems, Construction of Slope Protection Structure along Malaking Tubig River, San Jose, Batangas	Construction Section	NO	Competitive Bidding	17-01-2025	23-01-2025	31-01-2025	12-02-2025	12-02-2025	14-02-2025	20-02-2025	20-02-2025	14-03-2025	18-03-2025	19-03-2025	24-10-2025		Government of the Philippines (current year's budget)	72,375,000.00		72,375,000.00	70,203,930.00	70,203,930.00		a. COA b. NACAP c. NGO (Malarayat Lions Club)	23-01-2025	23-01-2025	23-01-2025	23-01-2025	23-01-2025		Completed
30021510710900	25D00151 - Convergence and Special Support Program, Sustainable Infrastructure Projects Alleviating Gaps (SIPAG), Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities, Improvement of Road at Barangay Lataag, Lipa City, Batangas	Construction Section	NO	Competitive Bidding	17-01-2025	23-01-2025	31-01-2025	12-02-2025	12-02-2025	14-02-2025	20-02-2025	20-02-2025	23-05-2025	02-06-2025	03-06-2025	28-11-2025		Government of the Philippines (current year's budget)	38,220,000.00		38,220,000.00	37,073,400.00	37,073,400.00		a. COA b. NACAP c. NGO (Malarayat Lions Club)	23-01-2025	23-01-2025	23-01-2025	23-01-2025	23-01-2025		Completed
30022110716400	25D00153 - Convergence and Special Support Program, Basic Infrastructure Program (BIP), Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities, Rehabilitation of San Jose - Ibaan Section, San Jose, Ibaan, Batangas	Construction Section	NO	Competitive Bidding	17-01-2025	23-01-2025	31-01-2025	12-02-2025	12-02-2025	14-02-2025	20-02-2025	20-02-2025	23-05-2025	02-06-2025	03-06-2025	25-09-2025		Government of the Philippines (current year's budget)	24,750,000.00		24,750,000.00	24,007,497.52	24,007,497.52		a. COA b. NACAP c. NGO (Malarayat Lions Club)	23-01-2025	23-01-2025	23-01-2025	23-01-2025	23-01-2025		Completed
30022611691200	25D00159 - Convergence and Special Support Program, Basic Infrastructure Program (BIP), Multi-Purpose Buildings/ Facilities to Support Social Services, Construction of Multi-Purpose Building, Sabang Elementary School, Barangay Sabang, Ibaan, Batangas	Construction Section	NO	Competitive Bidding	17-01-2025	23-01-2025	31-01-2025	12-02-2025	12-02-2025	14-02-2025	20-02-2025	20-02-2025	20-05-2025	30-05-2025	02-06-2025	29-10-2025		Government of the Philippines (current year's budget)	14,850,000.00		14,850,000.00	14,404,494.46	14,404,494.46		a. COA b. NACAP c. NGO (Malarayat Lions Club)	23-01-2025	23-01-2025	23-01-2025	23-01-2025	23-01-2025		Completed
30022110816500	25D00161 - Convergence and Special Support Program, Basic Infrastructure Program (BIP), Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities, Construction of Road at Barangay Sabang, Lipa City, Batangas	Construction Section	NO	Competitive Bidding	17-01-2025	23-01-2025	31-01-2025	12-02-2025	12-02-2025	14-02-2025	20-02-2025	20-02-2025	23-05-2025	02-06-2025	03-06-2025	04-06-2025		Government of the Philippines (current year's budget)	9,900,000.00		9,900,000.00	9,603,000.00	9,603,000.00		a. COA b. NACAP c. NGO (Malarayat Lions Club)	23-01-2025	23-01-2025	23-01-2025	23-01-2025	23-01-2025		Completed

Procurement Monitoring Report as of June 30, 2025

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities													Source of Funds	ABC (PHP)			Contract Cost (PHP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub / Open of Bids	Bid Evaluation	Post Qual	Delivery / Completion/ Acceptance (If applicable)	
30021510711600	25D00163 - Convergence and Special Support Program, Sustainable Infrastructure Projects Alleviating Gaps (SIPAG), Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities, Improvement of Roads, Fernando Airbase, Lipa City, Batangas	Construction Section	NO	Competitive Bidding	17-01-2025	23-01-2025	31-01-2025	12-02-2025	12-02-2025	14-02-2025	20-02-2025	20-02-2025	29-05-2025	06-06-2025	09-06-2025	08-09-2025		Government of the Philippines (current year's budget)	8,330,000.00		8,330,000.00	8,080,363.00		8,080,363.00	a. COA b. NACAP c. NGO (Malarayat Lions Club)	23-01-2025	23-01-2025	23-01-2025	23-01-2025	23-01-2025		Completed
30021510713100	25D00164 - Convergence and Special Support Program, Sustainable Infrastructure Projects Alleviating Gaps (SIPAG), Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities, Construction of Road, Barangay Tangob, Lipa City, Batangas	Construction Section	NO	Competitive Bidding	17-01-2025	23-01-2025	31-01-2025	12-02-2025	12-02-2025	14-02-2025	20-02-2025	20-02-2025	29-05-2025	06-06-2025	09-06-2025	16-07-2025		Government of the Philippines (current year's budget)	5,880,000.00		5,880,000.00	5,703,600.00		5,703,600.00	a. COA b. NACAP c. NGO (Malarayat Lions Club)	23-01-2025	23-01-2025	23-01-2025	23-01-2025	23-01-2025		Completed
30021510712900	25D00167 - Convergence and Special Support Program, Sustainable Infrastructure Projects Alleviating Gaps (SIPAG), Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities, Construction of Road, Barangay Santo Toribio, Lipa City, Batangas	Construction Section	NO	Competitive Bidding	17-01-2025	23-01-2025	31-01-2025	12-02-2025	12-02-2025	14-02-2025	20-02-2025	20-02-2025	23-05-2025	02-06-2025	03-06-2025	20-08-2025		Government of the Philippines (current year's budget)	4,900,000.00		4,900,000.00	4,753,000.00		4,753,000.00	a. COA b. NACAP c. NGO (Malarayat Lions Club)	23-01-2025	23-01-2025	23-01-2025	23-01-2025	23-01-2025		Completed
30022611691100	25D00168 - Convergence and Special Support Program, Basic Infrastructure Program (BIP), Multi-Purpose Buildings/ Facilities to Support Social Services, Rehabilitation (Completion) of Multi-Purpose Building, Barangay Balagtasin I, San Jose, Batangas	Construction Section	NO	Competitive Bidding	17-01-2025	23-01-2025	31-01-2025	12-02-2025	12-02-2025	14-02-2025	20-02-2025	20-02-2025	20-05-2025	30-05-2025	02-06-2025	31-07-2025		Government of the Philippines (current year's budget)	2,970,000.00		2,970,000.00	2,880,900.00		2,880,900.00	a. COA b. NACAP c. NGO (Malarayat Lions Club)	23-01-2025	23-01-2025	23-01-2025	23-01-2025	23-01-2025		Completed
30022612008500	25D00169 - Convergence and Special Support Program, Basic Infrastructure Program (BIP), Multi-Purpose Buildings/ Facilities to Support Social Services, Construction (Completion) of Multi-Purpose Building, San Juan High School, Barangay Lipahan, San Juan, Batangas	Construction Section	NO	Competitive Bidding	17-01-2025	23-01-2025	31-01-2025	12-02-2025	12-02-2025	14-02-2025	20-02-2025	20-02-2025	24-02-2025	09-03-2025	06-03-2025	04-09-2025		Government of the Philippines (current year's budget)	2,970,000.00		2,970,000.00	2,880,934.00		2,880,934.00	a. COA b. NACAP c. NGO (Malarayat Lions Club)	23-01-2025	23-01-2025	23-01-2025	23-01-2025	23-01-2025		Completed
30021510712200	25D00172 - Convergence and Special Support Program, Sustainable Infrastructure Projects Alleviating Gaps (SIPAG), Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities, Construction of Road with Slope Protection, Barangay Bagong Pook, Lipa City, Batangas	Construction Section	NO	Competitive Bidding	27-01-2025	29-01-2025	06-02-2025	18-02-2025	18-02-2025	20-02-2025	26-02-2025	26-02-2025	23-05-2025	02-06-2025	03-06-2025	10-01-2026		Government of the Philippines (current year's budget)	49,000,000.00		49,000,000.00	47,530,000.00		47,530,000.00	a. COA b. NACAP c. NGO (Malarayat Lions Club)	29-01-2025	29-01-2025	29-01-2025	29-01-2025	29-01-2025		Completed
30021510712600	25D00174 - Convergence and Special Support Program, Sustainable Infrastructure Projects Alleviating Gaps (SIPAG), Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities, Construction of Road, Barangay San Celestino, Lipa City, Batangas	Construction Section	NO	Competitive Bidding	27-01-2025	29-01-2025	06-02-2025	18-02-2025	18-02-2025	20-02-2025	26-02-2025	26-02-2025	23-05-2025	02-06-2025	03-06-2025	16-09-2025		Government of the Philippines (current year's budget)	14,210,000.00		14,210,000.00	13,784,095.28		13,784,095.28	a. COA b. NACAP c. NGO (Malarayat Lions Club)	29-01-2025	29-01-2025	29-01-2025	29-01-2025	29-01-2025		Completed
30022611691300	25D00176 - Convergence and Special Support Program, Basic Infrastructure Program (BIP), Multi-Purpose Buildings/ Facilities to Support Social Services, Construction of Multi-Purpose Building (Senior Citizens Center), Barangay Lapu-Lapu, Ibaan, Batangas	Construction Section	NO	Competitive Bidding	27-01-2025	29-01-2025	06-02-2025	18-02-2025	18-02-2025	20-02-2025	26-02-2025	26-02-2025	27-02-2025	06-03-2025	07-03-2025	03-08-2025		Government of the Philippines (current year's budget)	9,900,000.00		9,900,000.00	9,602,993.86		9,602,993.86	a. COA b. NACAP c. NGO (Malarayat Lions Club)	29-01-2025	29-01-2025	29-01-2025	29-01-2025	29-01-2025		Completed
30022612007100	25D00182 - Convergence and Special Support Program, Basic Infrastructure Program (BIP), Multi-Purpose Buildings/ Facilities to Support Social Services, Rehabilitation/Completion of Multi-Purpose Building at Barangay Maraway, Lipa City Batangas	Construction Section	NO	Competitive Bidding	27-01-2025	29-01-2025	06-02-2025	18-02-2025	18-02-2025	20-02-2025	26-02-2025	26-02-2025	05-06-2025	11-06-2025	16-06-2025	14-08-2025		Government of the Philippines (current year's budget)	2,970,000.00		2,970,000.00	2,880,954.00		2,880,954.00	a. COA b. NACAP c. NGO (Malarayat Lions Club)	29-01-2025	29-01-2025	29-01-2025	29-01-2025	29-01-2025		Completed
30022611687300	25D00187 - Convergence and Special Support Program, Basic Infrastructure Program (BIP), Multi-Purpose Buildings/ Facilities to Support Social Services, Construction of Multi-Purpose Building at Barangay Budpong Na Pulo, Lipa City, Batangas	Construction Section	NO	Competitive Bidding	28-01-2025	30-01-2025	07-02-2025	19-02-2025	19-02-2025	21-02-2025	27-02-2025	27-02-2025	05-06-2025	11-06-2025	16-06-2025	11-01-2026		Government of the Philippines (current year's budget)	54,450,000.00		54,450,000.00	52,816,587.00		52,816,587.00	a. COA b. NACAP c. NGO (Malarayat Lions Club)	30-01-2025	30-01-2025	30-01-2025	30-01-2025	30-01-2025		Completed
30021510711900	25D00190 - Convergence and Special Support Program, Sustainable Infrastructure Projects Alleviating Gaps (SIPAG), Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities, Rehabilitation/Improvement of Road including drainage at Barangay Balintawak, Lipa City, Batangas	Construction Section	NO	Competitive Bidding	28-01-2025	30-01-2025	07-02-2025	19-02-2025	19-02-2025	21-02-2025	27-02-2025	27-02-2025	23-05-2025	02-06-2025	03-06-2025	17-02-2026		Government of the Philippines (current year's budget)	29,400,000.00		29,400,000.00	28,518,000.00		28,518,000.00	a. COA b. NACAP c. NGO (Malarayat Lions Club)	30-01-2025	30-01-2025	30-01-2025	30-01-2025	30-01-2025		Completed
30021510712100	25D00191 - Convergence and Special Support Program, Sustainable Infrastructure Projects Alleviating Gaps (SIPAG), Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities, Construction of Road including Drainage Structure, Barangay Isidro, Lipa City, Batangas	Construction Section	NO	Competitive Bidding	28-01-2025	30-01-2025	07-02-2025	19-02-2025	19-02-2025	21-02-2025	27-02-2025	27-02-2025	23-05-2025	02-06-2025	03-06-2025	16-11-2025		Government of the Philippines (current year's budget)	19,600,000.00		19,600,000.00	19,012,854.39		19,012,854.39	a. COA b. NACAP c. NGO (Malarayat Lions Club)	30-01-2025	30-01-2025	30-01-2025	30-01-2025	30-01-2025		Completed
30022110716200	25D00192 - Convergence and Special Support Program, Basic Infrastructure Program (BIP), Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/ Facilities, Construction of Concrete Road, Barangay Dayapan, Ibaan, Batangas	Construction Section	NO	Competitive Bidding	28-01-2025	30-01-2025	07-02-2025	19-02-2025	19-02-2025	21-02-2025	27-02-2025	27-02-2025	05-06-2025	11-06-2025	16-06-2025	09-10-2025		Government of the Philippines (current year's budget)	14,850,000.00		14,850,000.00	14,404,483.69		14,404,483.69	a. COA b. NACAP c. NGO (Malarayat Lions Club)	30-01-2025	30-01-2025	30-01-2025	30-01-2025	30-01-2025		Completed
30022612005300	25D00195 - Convergence and Special Support Program, Basic Infrastructure Program (BIP), Multi-Purpose Buildings/ Facilities to Support Social Services, Construction of Multi-Purpose Building at Barangay Banay-Banay, Lipa City, Batangas	Construction Section	NO	Competitive Bidding	28-01-2025	30-01-2025	07-02-2025	19-02-2025	19-02-2025	21-02-2025	27-02-2025	27-02-2025	05-06-2025	11-06-2025	16-06-2025	13-09-2025		Government of the Philippines (current year's budget)	9,900,000.00		9,900,000.00	9,603,000.00		9,603,000.00	a. COA b. NACAP c. NGO (Malarayat Lions Club)	30-01-2025	30-01-2025	30-01-2025	30-01-2025	30-01-2025		Completed
30022612016600	25D00196 - Convergence and Special Support Program, Basic Infrastructure Program (BIP), Multi-Purpose Buildings/ Facilities to Support Social Services, Construction of Multi-Purpose Building (Daycare Center & Health Center) at Brgy Mabini, Lipa City Batangas	Construction Section	NO	Competitive Bidding	28-01-2025	30-01-2025	07-02-2025	19-02-2025	19-02-2025	21-02-2025	27-02-2025	27-02-2025	05-06-2025	11-06-2025	16-06-2025	13-10-2025		Government of the Philippines (current year's budget)	9,900,000.00		9,900,000.00	9,603,193.29		9,603,193.29	a. COA b. NACAP c. NGO (Malarayat Lions Club)	30-01-2025	30-01-2025	30-01-2025	30-01-2025	30-01-2025		Completed
30022612004800	25D00202 - Convergence and Special Support Program, Basic Infrastructure Program (BIP), Multi-Purpose Buildings/ Facilities to Support Social Services, Rehabilitation of Multi-Purpose Building at Barangay Dagatan, Lipa City, Batangas	Construction Section	NO	Competitive Bidding	31-01-2025	05-02-2025	13-02-2025	25-02-2025	25-02-2025	27-02-2025	05-03-2025	05-03-2025	05-06-2025	11-06-2025	16-06-2025	12-11-2025		Government of the Philippines (current year's budget)	37,620,000.00		37,620,000.00	36,491,788.00		36,491,788.00	a. COA b. NACAP c. NGO (Malarayat Lions Club)	05-02-2025	05-02-2025	05-02-2025	05-02-2025	05-02-2025		Completed