

Procurement Monitoring Report as of January to June, 2023

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities													Source of Funds	ABC (PHP)			Contract Cost (PHP)			Date of Receipt of Invitation							Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO	List of Invited Observers	Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (If applicable)	
COMPLETED PROCUREMENT ACTIVITIES																																
300210100765000	22ED0147 - Construction of Multi - Purpose Building In Barangay Sta. Cruz, Calapan City, Oriental Mindoro	Construction	No	Competitive Bidding	N/A	20-Jul-2022	27-Jul-2022	09-Aug-2022	09-Aug-2022	10-Aug-2022	08/11/22 - 08/15/22	16-Aug-2022	16-Aug-2022	22-Aug-2022	23-Aug-2022	21-Dec-2022	21-Dec-2023	Government of the Philippines (current year's budget)	1,960,000.00	-	1,960,000.00	1,938,057.28	-	1,938,057.28	NACAP, UAP & COA	22-Jul-2022	04-Aug-2022	04-Aug-2022	05-Aug-2022	05-Aug-2022	16-Dec-2022	NO CHANGES
300210100766000	22ED0148 - Construction of Multi - Purpose Building In Barangay Urdaneta, Victoria, Oriental Mindoro	Construction	No	Competitive Bidding	N/A	13-Jun-2022	20-Jun-2022	05-Jul-2022	05-Jul-2022	06-Jul-2022	07/07/2022 - 07/19/2022	20-Jul-2022	20-Jul-2022	29-Jul-2022	05-Aug-2022	03-Dec-2022	03-Dec-2023	Government of the Philippines (current year's budget)	1,960,000.00	-	1,960,000.00	1,920,367.39	-	1,920,367.39	NACAP, UAP & COA	15-Jun-2022	30-Jun-2022	30-Jun-2022	01-Jul-2022	01-Jul-2022	28-Nov-2022	NO CHANGES
300210100750000	22ED0149 - Construction of Muelle Bay Development Project (Phase 4), Puerto Galera, Oriental Mindoro	Construction	No	Competitive Bidding	27-Jul-2022	03-Aug-2022	10-Aug-2022	23-Aug-2022	23-Aug-2022	24-Aug-2022	08/25/22 - 08/31/22	01-Sep-2022	01-Sep-2022	08-Sep-2022	09-Sep-2022	01-Jun-2023	01-Jun-2024	Government of the Philippines (current year's budget)	9,800,000.00	-	9,800,000.00	9,692,557.52	-	9,692,557.52	NACAP, UAP & COA	08-May-2022	18-Aug-2022	18-Aug-2022	19-Aug-2022	19-Aug-2022	26-May-2023	NO CHANGES
200000100020000	22ED0150 - Repair/Maintenance of Calapan D/S - 11, Ilaya, Calapan City, Oriental Mindoro	Maintenance	No	Competitive Bidding	N/A	19-Jul-2022	26-Jul-2022	09-Aug-2022	09-Aug-2022	10-Aug-2022	08/11/22 - 08/15/22	16-Aug-2022	16-Aug-2022	22-Aug-2022	23-Aug-2022	11-Nov-2022	11-Nov-2023	Government of the Philippines (current year's budget)	1,999,996.70	1,999,996.70	-	1,940,056.20	1,940,056.20	-	NACAP, UAP & COA	21-Jul-2022	04-Aug-2022	04-Aug-2022	04-Aug-2022	05-Aug-2022	04-Nov-2022	NO CHANGES
200000100020000	22ED0151 - Repair/Maintenance of Minas River Revetment 1, Victoria, Oriental Mindoro	Maintenance	No	Competitive Bidding	N/A	19-Jul-2022	26-Jul-2022	09-Aug-2022	09-Aug-2022	10-Aug-2022	08/11/22 - 08/15/22	16-Aug-2022	16-Aug-2022	22-Aug-2022	23-Aug-2022	11-Nov-2022	11-Nov-2023	Government of the Philippines (current year's budget)	1,999,991.99	1,999,991.99	-	1,963,987.00	1,963,987.00	-	NACAP, UAP & COA	21-Jul-2022	04-Aug-2022	04-Aug-2022	05-Aug-2022	05-Aug-2022	04-Nov-2022	NO CHANGES
300210100051000	22ED0152 - Construction/Improvement/Rehabilitation/ Completion of Various Multi - Purpose Buildings (Covered Court, Brgy. Hall, Evacuation Center), Calapan City, Oriental Mindoro	Construction	No	Competitive Bidding	22-Jul-2022	29-Jul-2022	05-Aug-2022	08-Sep-2022	08-Sep-2022	09-Sep-2022	09/12/22 - 09/19/22	20-Sep-2022	20-Sep-2022	26-Sep-2022	27-Sep-2022	08-Aug-2023	08-Aug-2024	Government of the Philippines (current year's budget)	131,722,500.00	-	131,722,500.00	130,404,217.26	-	130,404,217.26	NACAP, UAP & COA	29-Jul-2022	02-Sep-2022	02-Sep-2022	02-Sep-2022	07-Sep-2022	03-Aug-2023	NO CHANGES
200000100019000	22ED0153 - Repair/Maintenance of DPWH Building 1 - (DE, Admin, Finance and Planning & Design Section), Masapit, Calapan City, Oriental Mindoro	Maintenance	No	Competitive Bidding	N/A	02-Aug-2022	09-Aug-2022	22-Aug-2022	22-Aug-2022	23-Aug-2022	08/24/2022 - 08/31/22	01-Sep-2022	01-Sep-2022	08-Sep-2022	09-Sep-2022	13-Dec-2022	13-Dec-2023	Government of the Philippines (current year's budget)	1,999,999.90	1,999,999.90	-	1,940,019.26	1,940,019.26	-	NACAP, UAP & COA	04-Aug-2022	17-Aug-2022	17-Aug-2022	18-Aug-2022	19-Aug-2022	08-Dec-2022	NO CHANGES
200000100019000	22ED0154 - Repair/Maintenance of DPWH Building Maintenance Section, Masapit, Calapan City, Oriental Mindoro	Maintenance	No	Competitive Bidding	N/A	02-Aug-2022	09-Aug-2022	22-Aug-2022	22-Aug-2022	23-Aug-2022	08/24/2022 - 08/31/22	01-Sep-2022	01-Sep-2022	08-Sep-2022	09-Sep-2022	28-Nov-2022	28-Nov-2023	Government of the Philippines (current year's budget)	1,499,999.66	1,499,999.66	-	1,454,997.27	1,454,997.27	-	NACAP, UAP & COA	04-Aug-2022	17-Aug-2022	17-Aug-2022	18-Aug-2022	19-Aug-2022	23-Nov-2022	NO CHANGES
200000100019000	22ED0155 - Repair/Maintenance of LTD - MIMAROPA Regional Office Building, Salang, Calapan City, Oriental Mindoro	Maintenance	No	Competitive Bidding	N/A	05-Aug-2022	12-Aug-2022	30-Aug-2022	30-Aug-2022	31-Aug-2022	09/01/22 - 09/08/22	09-Sep-2022	09-Sep-2022	14-Sep-2022	15-Sep-2022	19-Dec-2022	19-Dec-2023	Government of the Philippines (current year's budget)	999,999.12	999,999.12	-	981,779.03	981,779.03	-	NACAP, UAP & COA	05-Aug-2022	25-Aug-2022	25-Aug-2022	26-Aug-2022	26-Aug-2022	14-Dec-2022	NO CHANGES
200000100019000	22ED0156 - Repair/Maintenance of DOI Building NJI - MIMAROPA Regional Office Building, Sta. Isabel, Calapan City, Oriental Mindoro	Maintenance	No	Competitive Bidding	N/A	05-Aug-2022	12-Aug-2022	30-Aug-2022	30-Aug-2022	31-Aug-2022	09/01/22 - 09/08/22	09-Sep-2022	09-Sep-2022	14-Sep-2022	15-Sep-2022	04-Dec-2022	04-Dec-2023	Government of the Philippines (current year's budget)	999,996.97	999,996.97	-	981,277.13	981,277.13	-	NACAP, UAP & COA	05-Aug-2022	25-Aug-2022	25-Aug-2022	26-Aug-2022	26-Aug-2022	29-Nov-2022	NO CHANGES
300205100008000	22ED0157 - Construction/Rehabilitation of Water Supply/Septage/Sewerage/Rainwater Collector System - Rainwater Collector in Public Facilities, Calapan City - Socorro, Oriental Mindoro	Maintenance	No	Competitive Bidding	N/A	08-Sep-2022	15-Sep-2022	28-Sep-2022	28-Sep-2022	29-Sep-2022	09/10/22 - 10/05/22	06-Oct-2022	06-Oct-2022	13-Oct-2022	14-Oct-2022	17-Jan-2023	17-Jan-2024	Government of the Philippines (current year's budget)	2,202,337.84	2,202,337.84	-	2,169,301.63	2,169,301.63	-	NACAP, UAP & COA	09-Sep-2022	23-Sep-2022	23-Sep-2022	23-Sep-2022	23-Sep-2022	12-Jan-2023	NO CHANGES
300205100008000	22ED0158 - Construction/Rehabilitation of Water Supply/Septage/Sewerage/Rainwater Collector System - Rainwater Collector in Public Facilities, Calapan City - Baco - Naujan - Victoria - Socorro, Oriental Mindoro	Maintenance	No	Competitive Bidding	N/A	10-Oct-2022	17-Oct-2022	03-Nov-2022	03-Nov-2022	04-Nov-2022	11/07/22 - 11/10/22	11-Nov-2022	11-Nov-2022	17-Nov-2022	18-Nov-2022	21-Feb-2023	21-Feb-2024	Government of the Philippines (current year's budget)	4,394,597.69	4,394,597.69	-	4,328,675.41	4,328,675.41	-	NACAP, UAP & COA	12-Oct-2022	28-Oct-2022	28-Oct-2022	28-Oct-2022	02-Nov-2022	16-Feb-2023	NO CHANGES
300205100008000	22ED0159 - Repair/Maintenance of Road Slope Protection along Calapan North Road K004G+080, Puerto Galera, Oriental Mindoro	Maintenance	No	Competitive Bidding	N/A	09-Nov-2022	N/A	17-Nov-2022	17-Nov-2022	18-Nov-2022	11/13/22 - 11/23/22	24-Nov-2022	24-Nov-2022	28-Nov-2022	29-Nov-2022	03-Jan-2023	03-Jan-2024	Government of the Philippines (current year's budget)	508,187.39	508,187.39	-	499,045.74	499,045.74	-	NACAP, UAP & COA	N/A	11-Nov-2022	11-Nov-2022	11-Nov-2022	16-Nov-2022	29-Dec-2022	NO CHANGES
200000100017000	22ED0160 - Repair/Restoration of Slope Protection along Calapan North Road K004I+950, Puerto Galera, Oriental Mindoro	Maintenance	No	Competitive Bidding	N/A	24-Nov-2022	N/A	02-Dec-2022	02-Dec-2022	05-Dec-2022	12/06/22 - 12/07/22	09-Dec-2022	09-Dec-2022	14-Dec-2022	15-Dec-2022	03-Feb-2023	03-Feb-2024	Government of the Philippines (current year's budget)	999,998.02	999,998.02	-	970,001.70	970,001.70	-	NACAP, UAP & COA	N/A	25-Nov-2022	25-Nov-2022	29-Nov-2022	01-Dec-2022	27-Jan-2023	NO CHANGES
310101101135000	22ED0001 - Preventive Maintenance along Calapan South Road K003I+545 - K003A+965, Victoria, Oriental Mindoro	Maintenance	Yes	Competitive Bidding	21-Oct-2022	28-Oct-2022	04-Nov-2022	16-Nov-2022	16-Nov-2022	11/17/2022 - 11/23/22	11/24/22 - 11/16/22	20-Mar-2023	20-Mar-2023	24-Mar-2023	3/27/23	15-Aug-2023	15-Aug-2024	Government of the Philippines (current year's budget)	68,646,240.00	68,646,240.00	-	67,410,811.03	67,410,811.03	-	NACAP, UAP & COA	28-Oct-2022	11-Nov-2022	11-Nov-2022	11-Nov-2022	18-Nov-2022	10-Aug-2023	SHORT OF AWARD
310101101144000	22ED0002 - Preventive Maintenance along Calapan North Road K008A+000 - K001D+649, Calapan City, Oriental Mindoro	Maintenance	Yes	Competitive Bidding	21-Oct-2022	28-Oct-2022	04-Nov-2022	16-Nov-2022	16-Nov-2022	11/17/22 - 11/23/22	11/24/22 - 11/16/22	20-Mar-2023	20-Mar-2023	24-Mar-2023	3/27/23	07-Aug-2023	07-Aug-2024	Government of the Philippines (current year's budget)	79,660,750.00	79,660,750.00	-	78,325,709.36	78,325,709.36	-	NACAP, UAP & COA	28-Oct-2022	11-Nov-2022	11-Nov-2022	11-Nov-2022	18-Nov-2022	02-Aug-2023	SHORT OF AWARD
3101011011325000	22ED0003 - Preventive Maintenance along Calapan South Road K005I+511 - K005A+231.5, Socorro, Oriental Mindoro	Maintenance	Yes	Competitive Bidding	21-Oct-2022	28-Oct-2022	04-Nov-2022	16-Nov-2022	16-Nov-2022	11/17/22 - 11/23/22	11/24/22 - 11/16/22	15-Mar-2023	15-Mar-2023	22-Mar-2023	23-Mar-2023	04-Jul-2023	04-Jul-2024	Government of the Philippines (current year's budget)														

320101109984000	23ED0012 – Construction/Upgrading/Rehabilitation of Drainage along Calapan North Rd – K0015-583 – K0016-067, Baco, Oriental Mindoro	Construction	Yes	Competitive Bidding	02-Nov-2022	08-Nov-2022	15-Nov-2022	29-Nov-2022	29-Nov-2022	12/01/22 – 12/07/22	12/08/22 – 12/19/22	22-Mar-2023	22-Mar-2023	27-Mar-2023	28-Mar-2023	01-Jun-2023	01-Jun-2024	Government of the Philippines (current year's budget)	9,104,200.00	-	9,104,200.00	8,215,287.39	-	8,215,287.39	NACAP, UAP & COA	10-Nov-2022	24-Nov-2022	24-Nov-2022	25-Nov-2022	02-Dec-2022	26-May-2023	SHORT OF AWARD
310108101517000	23ED0013 – Rehabilitation/Reconstruction of Roads with Slope, Slope Collapse, and Landslide along Calapan South Road – K0016-487 – K0018-350, Socorro, Oriental Mindoro	Construction	Yes	Competitive Bidding	N/A	08-Nov-2022	15-Nov-2022	29-Nov-2022	29-Nov-2022	12/01/22 – 12/07/22	12/08/22 – 12/19/22	26-Jan-2023	26-Jan-2023	03-Feb-2023	06-Feb-2023	14-Jun-2023	14-Jun-2024	Government of the Philippines (current year's budget)	4,167,940.00	-	4,167,940.00	4,101,256.19	-	4,101,256.19	NACAP, UAP & COA	10-Nov-2022	24-Nov-2022	24-Nov-2022	25-Nov-2022	02-Dec-2022	09-Jun-2023	SHORT OF AWARD
300205100719000	23ED0014 – Construction of Level II Potable Water System at Bayula - Calumayo, Socorro, Oriental Mindoro	Construction	Yes	Competitive Bidding	02-Nov-2022	08-Nov-2022	15-Nov-2022	29-Nov-2022	29-Nov-2022	12/01/22 – 12/07/22	12/08/22 – 12/19/22	07-Mar-2023	07-Mar-2023	16-Mar-2023	17-Mar-2023	18-Oct-2023	18-Oct-2024	Government of the Philippines (current year's budget)	9,800,000.00	-	9,800,000.00	9,649,508.86	-	9,649,508.86	NACAP, UAP & COA	10-Nov-2022	24-Nov-2022	24-Nov-2022	25-Nov-2022	02-Dec-2022		SHORT OF AWARD
300205100714000	23ED0015 – Rehabilitation of Socorro Water System Main Pipelines at Zone II - Zone IV - Catinagan - Bagpak Main Pipelines, Socorro, Oriental Mindoro	Construction	Yes	Competitive Bidding	02-Nov-2022	08-Nov-2022	15-Nov-2022	29-Nov-2022	29-Nov-2022	12/01/22 – 12/07/22	12/08/22 – 12/19/22	07-Mar-2023	07-Mar-2023	16-Mar-2023	17-Mar-2023	18-Oct-2023	18-Oct-2024	Government of the Philippines (current year's budget)	9,800,000.00	-	9,800,000.00	9,613,433.20	-	9,613,433.20	NACAP, UAP & COA	10-Nov-2022	24-Nov-2022	24-Nov-2022	25-Nov-2022	02-Dec-2022	13-Oct-2023	SHORT OF AWARD
300205100720000	23ED0016 – Construction of Level II Potable Water System at Subaan-Leutiboro, Socorro, Oriental Mindoro	Construction	Yes	Competitive Bidding	02-Nov-2022	08-Nov-2022	15-Nov-2022	29-Nov-2022	29-Nov-2022	12/01/22 – 12/07/22	12/08/22 – 12/19/22	07-Mar-2023	07-Mar-2023	16-Mar-2023	17-Mar-2023	18-Oct-2023	18-Oct-2024	Government of the Philippines (current year's budget)	9,800,000.00	-	9,800,000.00	9,652,351.17	-	9,652,351.17	NACAP, UAP & COA	10-Nov-2022	24-Nov-2022	24-Nov-2022	25-Nov-2022	02-Dec-2022	13-Oct-2023	SHORT OF AWARD
320101109981000	23ED0017 – Construction of Abatan Flood Control Structure, Sta. On000 - Sta. On141.68, Calapan City, Oriental Mindoro	Construction	Yes	Competitive Bidding	16-Nov-2022	23-Nov-2022	01-Dec-2022	14-Dec-2022	14-Dec-2022	12/15/22 – 12/19/22	12/20/22 – 12/28/22	15-Mar-2023	15-Mar-2023	22-Mar-2023	23-Mar-2023	19-Sep-2023	19-Sep-2024	Government of the Philippines (current year's budget)	33,775,000.00	-	33,775,000.00	33,267,616.68	-	33,267,616.68	NACAP, UAP & COA	25-Nov-2022	09-Dec-2022	09-Dec-2022	09-Dec-2022	15-Dec-2022	14-Sep-2023	SHORT OF AWARD
320101109982000	23ED0018 – Construction of Mag-Aasawang Tubig River Control Structure, Sta. On000 - Sta. On200, Brig. Tiglan, Nagay, Oriental Mindoro	Construction	Yes	Competitive Bidding	16-Nov-2022	23-Nov-2022	01-Dec-2022	14-Dec-2022	14-Dec-2022	12/15/22 – 12/19/22	12/20/22 – 12/28/22	23-Feb-2023	23-Feb-2023	28-Feb-2023	01-Mar-2023	28-Aug-2023	28-Aug-2024	Government of the Philippines (current year's budget)	33,775,000.00	-	33,775,000.00	33,302,453.69	-	33,302,453.69	NACAP, UAP & COA	25-Nov-2022	09-Dec-2022	09-Dec-2022	09-Dec-2022	15-Dec-2022	23-Aug-2023	SHORT OF AWARD
320101109985000	23ED0019 – Construction of Bucayao Flood Control Structure along Barangay Subaan, Sta. On000 - Sta. On161.70, Calapan City, Oriental Mindoro	Construction	Yes	Competitive Bidding	16-Nov-2022	23-Nov-2022	01-Dec-2022	14-Dec-2022	14-Dec-2022	12/15/22 – 12/19/22	12/20/22 – 12/28/22	15-Mar-2023	15-Mar-2023	22-Mar-2023	23-Mar-2023	30-Sep-2023	30-Sep-2024	Government of the Philippines (current year's budget)	38,600,000.00	-	38,600,000.00	38,019,605.29	-	38,019,605.29	NACAP, UAP & COA	25-Nov-2022	09-Dec-2022	09-Dec-2022	09-Dec-2022	15-Dec-2022	25-Sep-2023	SHORT OF AWARD
320101109987000	23ED0020 – Construction of Bucayao River Control along Brgy. Managat, Sta. On000 - Sta. On172.48, Calapan City, Oriental Mindoro	Construction	Yes	Competitive Bidding	16-Nov-2022	23-Nov-2022	01-Dec-2022	14-Dec-2022	14-Dec-2022	12/15/22 – 12/19/22	12/20/22 – 12/28/22	15-Mar-2023	15-Mar-2023	22-Mar-2023	23-Mar-2023	05-Oct-2023	05-Oct-2024	Government of the Philippines (current year's budget)	38,600,000.00	-	38,600,000.00	37,982,281.75	-	37,982,281.75	NACAP, UAP & COA	25-Nov-2022	09-Dec-2022	09-Dec-2022	09-Dec-2022	15-Dec-2022	29-Sep-2023	SHORT OF AWARD
320101109989000	23ED0031 – Construction of Bucayao Flood Control Structure along Barangay Camanahan, Section 1 - Sta. On000 - Sta. On060, Section 2 - Sta. On000 - Sta. On107.88, Calapan City, Oriental Mindoro	Construction	Yes	Competitive Bidding	16-Nov-2022	23-Nov-2022	01-Dec-2022	14-Dec-2022	14-Dec-2022	12/15/22 – 12/19/22	12/20/22 – 12/28/22	15-Mar-2023	15-Mar-2023	22-Mar-2023	23-Mar-2023	05-Oct-2023	05-Oct-2024	Government of the Philippines (current year's budget)	38,600,000.00	-	38,600,000.00	37,904,818.80	-	37,904,818.80	NACAP, UAP & COA	25-Nov-2022	09-Dec-2022	09-Dec-2022	09-Dec-2022	15-Dec-2022	29-Sep-2023	SHORT OF AWARD
320101109988000	23ED0032 – Construction of Flood Control in So Lapog, Sta. Domingos, Socorro, Oriental Mindoro	Construction	Yes	Competitive Bidding	16-Nov-2022	23-Nov-2022	01-Dec-2022	14-Dec-2022	14-Dec-2022	12/15/22 – 12/19/22	12/20/22 – 12/28/22	23-Feb-2023	23-Feb-2023	28-Feb-2023	01-Mar-2023	07-Sep-2023	07-Sep-2024	Government of the Philippines (current year's budget)	38,600,000.00	-	38,600,000.00	27,992,112.09	-	27,992,112.09	NACAP, UAP & COA	25-Nov-2022	09-Dec-2022	09-Dec-2022	09-Dec-2022	15-Dec-2022	01-Sep-2023	SHORT OF AWARD
320101109989000	23ED0033 – Construction of Flood Control Structure along Sitio Bagong Pook, Barangay Outad, Sta. On000 - Sta. On182.49, Calapan City, Oriental Mindoro	Construction	Yes	Competitive Bidding	16-Nov-2022	23-Nov-2022	01-Dec-2022	14-Dec-2022	14-Dec-2022	12/15/22 – 12/19/22	12/20/22 – 12/28/22	15-Mar-2023	15-Mar-2023	22-Mar-2023	23-Mar-2023	19-Sep-2023	19-Sep-2024	Government of the Philippines (current year's budget)	33,775,000.00	-	33,775,000.00	32,601,885.43	-	32,601,885.43	NACAP, UAP & COA	25-Nov-2022	09-Dec-2022	09-Dec-2022	09-Dec-2022	15-Dec-2022	14-Sep-2023	SHORT OF AWARD
320101109990000	23ED0034 – Construction of Mading River Control, Calapan City, Oriental Mindoro	Construction	Yes	Competitive Bidding	22-Nov-2022	29-Nov-2022	06-Dec-2022	19-Dec-2022	19-Dec-2022	12/20/22 – 12/26/22	12/27/2022 – 01/31/23	23-Feb-2023	23-Feb-2023	28-Feb-2023	01-Mar-2023	28-Aug-2023	28-Aug-2024	Government of the Philippines (current year's budget)	33,775,000.00	-	33,775,000.00	33,183,488.20	-	33,183,488.20	NACAP, UAP & COA	01-Dec-2022	14-Dec-2022	14-Dec-2022	15-Dec-2022	22-Dec-2022	23-Aug-2023	SHORT OF AWARD
-	23ED0035 – Construction of Road, Barangay San Antonio, Victoria, Oriental Mindoro	Construction	Yes	Competitive Bidding	22-Nov-2022	29-Nov-2022	06-Dec-2022	19-Dec-2022	19-Dec-2022	12/20/22 – 12/26/22	12/27/2022 – 01/31/23	-	-	-	-	-	-	Government of the Philippines (current year's budget)	9,800,000.00	-	9,800,000.00	9,564,583.31	-	9,564,583.31	NACAP, UAP & COA	01-Dec-2022	14-Dec-2022	14-Dec-2022	15-Dec-2022	22-Dec-2022		CANCELLED
3102021012192000	23ED0036 – Road Widening Along Calapan South Rd – K0011-188 – K0011-188, Calapan City, Oriental Mindoro	Construction	Yes	Competitive Bidding	22-Nov-2022	29-Nov-2022	06-Dec-2022	19-Dec-2022	19-Dec-2022	12/20/22 – 12/24/22	12/27/2022 – 01/31/23	22-Mar-2023	22-Mar-2023	27-Mar-2023	28-Mar-2023	12-Aug-2023	12-Aug-2024	Government of the Philippines (current year's budget)	14,700,000.00	-	14,700,000.00	14,405,961.56	-	14,405,961.56	NACAP, UAP & COA	01-Dec-2022	14-Dec-2022	14-Dec-2022	15-Dec-2022	22-Dec-2022	07-Aug-2023	SHORT OF AWARD
300215103287000	23ED0037 – Concretng of Balleynagan – Canubing I Road, Calapan City, Oriental Mindoro	Construction	Yes	Competitive Bidding	22-Nov-2022	29-Nov-2022	06-Dec-2022	19-Dec-2022	19-Dec-2022	12/20/22 – 12/24/22	12/27/2022 – 01/31/23	07-Mar-2023	07-Mar-2023	16-Mar-2023	17-Mar-2023	15-Jun-2023	15-Jun-2024	Government of the Philippines (current year's budget)	7,840,000.00	-	7,840,000.00	7,698,644.55	-	7,698,644.55	NACAP, UAP & COA	01-Dec-2022	14-Dec-2022	14-Dec-2022	15-Dec-2022	22-Dec-2022	09-Jun-2023	SHORT OF AWARD
300215103288000	23ED0038 – Concretng of Sta. Cruz – Nag-Iba I Road, Ca	Construction	Yes	Competitive Bidding	22-Nov-2022	29-Nov-2022	06-Dec-2022	19-Dec-2022	19-Dec-2022	12/20/22 – 12/24/22	12/27/2022 – 01/31/23	07-Mar-2023	07-Mar-2023	16-Mar-2023	17-Mar-2023	12-Jun-2023	12-Jun-2024	Government of the Philippines (current year's budget)	6,860,000.00	-	6,860,000.00	6,722,651.57	-	6,722,651.57	NACAP, UAP & COA	01-Dec-2022	14-Dec-2022	14-Dec-2022	15-Dec-2022	22-Dec-2022		SHORT OF AWARD
300215103289000	23ED0039 – Concretng of Road, Batino – Landfill Site, Calapan City, Oriental Mindoro	Construction	Yes	Competitive Bidding	22-Nov-2022	29-Nov-2022	06-Dec-2022	19-Dec-2022	19-Dec-2022	12/20/22 – 12/24/22	12/27/2022 – 01/31/23	07-Mar-2023	07-Mar-2023	16-Mar-2023	17-Mar-2023	20-Jul-2023	20-Jul-2024	Government of the Philippines (current year's budget)	14,700,000.00	-	14,700,000.00	14,377,244.39	-	14,377,244.39	NACAP, UAP & COA	01-Dec-2022	14-Dec-2022	14-Dec-2022	15-Dec-2022	22-Dec-2022	14-Jul-2023	SHORT OF AWARD
300215103290000	23ED0040 – Concretng of Road, San Gabriel – Loyol Road, Victoria, Oriental Mindoro	Construction	Yes	Competitive Bidding	22-Nov-2022	29-Nov-2022	06-Dec-2022	19-Dec-2022	19-Dec-2022	12/20/22 – 12/24/22	12/27/2022 – 01/31/23	07-Mar-2023	07-Mar-2023	16-Mar-2023	17-Mar-2023	15-Jun-2023	15-Jun-2024	Government of the Philippines (current year's budget)	7,840,000.00	-	7,840,000.00	7,714,457.14	-	7,714,457.14	NACAP, UAP & COA	01-Dec-2022	14-Dec-2022	14-Dec-2022	15-Dec-2022	22-Dec-2022	09-Jun-2023	SHORT OF AWARD
300215103291000	23ED0041 – Concretng of Road, Canan, Victoria, Oriental Mindoro	Construction	Yes	Competitive Bidding	22-Nov-2022	29-Nov-2022	06-Dec-2022	19-Dec-2022	19-Dec-2022	12/20/22 – 12/24/22	12/27/2022 – 01/31/23	07-Mar-2023	07-Mar-2023	16-Mar-2023	17-Mar-2023	12-Jun-2023	12-Jun-2024	Government of the Philippines (current year's budget)	6,860,000.00	-	6,860,000.00	6,715,698.36	-	6,715,698.36	NACAP, UAP & COA	01-Dec-2022	14-Dec-2022	14-Dec-2022	15-Dec-2022	22-Dec-2022	07-Jun-2023	SHORT OF AWARD
300210101618000	23ED0042 – Construction/Completion of MPB (Covered Court), Mabini, Victoria, Oriental Mindoro	Construction	No	Competitive Bidding	28-Nov-2022	05-Dec-2022	12-Dec-2022	27-Dec-2022	27-Dec-2022	12/28/22 – 01/03/23	01/04/23 – 02/03/23	13-Mar-2023	13-Mar-2023	17-Mar-2023	20-Mar-2023	23-Jun-2023	23-Jun-2024	Government of the Philippines (current year's budget)	2,107,000.00	-	2,107,000.00	2,058,483.85	-	2,058,483.85	NACAP, UAP & COA	01-Dec-2022	22-Dec-2022	22-Dec-2022	23-Dec-2022	29-Dec-2022	16-Jun-2023	SHORT OF AWARD
300210101619000	23ED0043 – Construction/Completion of MPB (Covered Court), Ordovilla, Victoria, Oriental Mindoro	Construction	No	Competitive Bidding	28-Nov-2022	05-Dec-2022	12-Dec-2022	27-Dec-2022	27-Dec-2022	12/28/22 – 01/03/23	01/04/23 – 02/03/23	13-Mar-2023	13-Mar-2023	17-Mar-2023	20-Mar-2023	23-Jun-2023	23-Jun-2024	Government of the Philippines (current year's budget)	1,960,000.00	-	1,960,000.00	1,919,720.60	-	1,919,720.60	NACAP, UAP & COA	07-Dec-2022	22-Dec-2022	22-Dec-2022	23-Dec-2022	29-Dec-2022	16-Jun-2023	SHORT OF AWARD
300210101620000	23ED0044 – Construction/Completion of MPB (Covered Court), Publication II, Victoria, Oriental Mindoro	Construction	No	Competitive Bidding	28-Nov-2022	05-Dec-2022	12-Dec-2022	27-Dec-2022	27-Dec-2022	12/28/22 – 01/03/23	01/04/23 – 02/03/23	13-Mar-2023	13-Mar-2023	17-Mar-2023	20-Mar-2023	23-Jun-2023	23-Jun-2024	Government of the Philippines (current year's budget)	1,960,000.00	-	1,960,000.00	1,799,998.90	-	1,799,998.90	NACAP, UAP & COA	07-Dec-2022	22-Dec-2022	22-Dec-2022	23-Dec-2022	29-Dec-2022	16-Jun-2023	SHORT OF AWARD
300210101621000	23ED0045 – Construction/Completion of MPB (Covered Court), Brgy. Dulangan II, Baco, Oriental Mindoro	Construction	No	Competitive Bidding	28-Nov-2022	05-Dec-2022	12-Dec-2022	27-Dec-2022	27-Dec-2022	12/28/22 – 01/03/23	01/04/23 – 02/03/23	13-Mar-2023	13-Mar-2023	17-Mar-2023	20-Mar-2023	23-Jun-2023	23-Jun-2024	Government of the Philippines (current year's budget)	1,960,000.00	-	1,960,000.00	1,919,345.49	-	1,919,345.49	NACAP, UAP & COA	07-Dec-2022	22-Dec-2022	22-Dec-2022	23-Dec-2022	29-Dec-2022	16-Jun-2023	SHORT OF AWARD
300210101622000	23ED0046 – Construction/Completion of MPB (Covered Court), Monteverde, Socorro, Oriental Mindoro	Construction	No	Competitive Bidding	28-Nov-2022	05-Dec-2022	12-Dec-2022	27-Dec-2022	27-Dec-2022	12/28/22 – 01/03/23	01/04/23 – 02/03/23	13-Mar-2023	13-Mar-2023	17-Mar-2023	20-Mar-2023	23-Jun-2023	23-Jun-2024	Government of the Philippines (current year's budget)	1,960,000.00	-	1,960,000.00	1,940,346.68	-	1,940,346.68	NACAP, UAP & COA	07-Dec-2022	22-Dec-2022	22-Dec-2022	23-Dec-2022	29-Dec-2022	16-Jun-2023	SHORT OF AWARD
300210101623000	23ED0047 – Construction/Completion of MPB (Covered Court), Nag-Iba I, Calapan City, Oriental Mindoro	Construction	No	Competitive Bidding	28-Nov-2022	05-Dec-2022	12-Dec-2022	27-Dec-2022	27-Dec-2022	12/28/22 – 01/03/23	01/04/23 – 02/03/23	13-Mar-2023	13-Mar-2023	17-Mar-2023	20-Mar-2023	23-Jun-2023	23-Jun-2024	Government of the Philippines (current year's budget)	1,960,000.00	-	1,960,000.00	1,916,805.31	-	1,916,805.31	NACAP, UAP & COA	07-Dec-2022	22-Dec-2022	22-Dec-2022	23-Dec-2022	29-Dec-2022	16-Jun-2023	SHORT OF AWARD
300205100721000	23ED0048 – Construction of Level II Potable Water System at Mabuhay II, Socorro, Oriental Mindoro	Construction	No	Competitive Bidding	28-Nov-2022	07-Dec-2022	14-Dec-2022	27-Dec-2022	27-Dec-2022	12/28/22 – 01/03/23	01/04/23 – 02/03/23	26-Jan-2023	26-Jan-2023	06-Feb-2023																		

300225101246000	23ED0066 - Construction of Drainage Canal at So. Green Valley, Lalud, Calapan City, Oriental Mindoro	Construction	No	Competitive Bidding	N/A	09-Dec-2022	16-Dec-2022	29-Dec-2022	29-Dec-2022	01/03/23 - 01/09/23	01/10/23 - 01/06/23	14-Mar-2023	14-Mar-2023	21-Mar-2023	22-Mar-2023	09-Aug-2023	09-Aug-2024	Government of the Philippines (current year's budget)	4,950,000.00	-	4,950,000.00	4,864,944.26	-	4,864,944.26	NACAP, UAP & COA	09-Dec-2022	23-Dec-2022	23-Dec-2022	29-Dec-2022	05-Jan-2023	04-Aug-2023	SHORT OF AWARD
300225101251000	23ED0067 - Construction of Drainage Canal at Atis St. Lalud, Calapan City, Oriental Mindoro	Construction	No	Competitive Bidding	N/A	09-Dec-2022	16-Dec-2022	29-Dec-2022	29-Dec-2022	01/03/23 - 01/09/23	01/10/23 - 01/06/23	14-Mar-2023	14-Mar-2023	21-Mar-2023	22-Mar-2023	01-Sep-2023	02-Sep-2024	Government of the Philippines (current year's budget)	4,950,000.00	-	4,950,000.00	4,833,121.50	-	4,833,121.50	NACAP, UAP & COA	09-Dec-2022	23-Dec-2022	23-Dec-2022	29-Dec-2022	05-Jan-2023	28-Aug-2023	SHORT OF AWARD
300220101617000	23ED0068 - Construction of MPB at Catwiran II, Baco, Oriental Mindoro	Construction	No	Competitive Bidding	N/A	09-Dec-2022	16-Dec-2022	29-Dec-2022	29-Dec-2022	-	-	-	-	-	-	-	-	Government of the Philippines (current year's budget)	4,900,000.00	-	4,900,000.00	-	-	-	NACAP, UAP & COA	09-Dec-2022	23-Dec-2022	23-Dec-2022	-	-	-	FAILURE OF BIDDING
200000100781000	23CE0003 - CONSULTING SERVICES ON THE CONDUCT OF SUB-SOIL INVESTIGATION FOR TEN RIVER CONTROL PROJECTS & THREE (3) MULTI-PURPOSE BLDG. PROJECTS, ORIENTAL MINDORO	Planning & Design	No	Competitive Bidding	24-Nov-2022	01-Dec-2022	13-Dec-2022	09-Dec-2022	26-Dec-2022	27-Dec-2022	28-12-2022	29-Dec-2022	29-Dec-2022	10-Jan-2023	11-Jan-2023	16-May-2023	16-May-2024	Government of the Philippines (current year's budget)	3,280,000.00	-	3,280,000.00	3,150,000.00	-	3,250,000.00	NACAP, UAP & COA	08-Dec-2022	02-Dec-2022	02-Dec-2022	22-Dec-2022	23-Dec-2022	11-May-2023	NO CHANGES
PR No. 2022-07-167	Technical Specification Delivery Schedule and Work/Job Order for Pile Driving Analyzer and Pile Integrity Tester, DPWH-Mindoro Oriental District Engineering Office, Masipit, Calapan City, Oriental Mindoro	Planning & Design	No	Competitive Bidding	N/A	07-Jul-2222	N/A	27-Jul-2022	27-Jul-2022	28-Jul-2022	7/29-8/1/22	02-Aug-2022	02-Aug-2022	03-Aug-2022	04-Aug-2022	29-Aug-2022	8/29/23	Government of the Philippines (current year's budget)	10,000,000.00	-	10,000,000.00	9,960,000.00	-	9,960,000.00	NACAP, UAP & COA	N/A	22-Jul-2022	22-Jul-2022	22-Jul-2022	22-Jul-2022	24-Aug-2022	NO CHANGES
PR No. 2022-08-298	Furnishing and Delivery of Office Supplies/Materials and Semi-Expendables for Use in DPWH-Mindoro Oriental District Engineering Office, Masipit, Calapan City, Oriental Mindoro	Admin	No	Competitive Bidding	N/A	01-Sep-2022	N/A	21-Sep-2022	21-Sep-2022	22-Sep-2022	9/23-26/22	27-Sep-2022	27-Sep-2022	10-Mar-2022	04-Oct-2022	07-Jan-2023	07-Jan-2024	Government of the Philippines (current year's budget)	1,212,335.25	-	1,212,335.25	1,175,970.16	-	1,175,970.16	NACAP, UAP & COA	N/A	16-Sep-2022	16-Sep-2022	16-Sep-2022	16-Sep-2022	29-Dec-2022	NO CHANGES
PR No. 2022-09-326	Furnishing, Delivery and Installation of Cubicle and Furniture for use in the New Building (Finance Section, Procurement Unit (BAC), Cashier, Administrative Section/DOCS Center and Public Information Office), DPWH-Mindoro Oriental District Engineering Office, Masipit, Calapan City, Oriental Mindoro	Admin	No	Competitive Bidding	N/A	23-Sep-2022	N/A	13-Oct-2022	13-Oct-2022	14-Oct-2022	10/17-18/22	19-Oct-2022	19-Oct-2022	21-Oct-2022	24-Oct-2022	27-Jan-2023	27-Jan-2024	Government of the Philippines (current year's budget)	3,154,179.00	-	3,154,179.00	3,003,980.00	-	3,003,980.00	NACAP, UAP & COA	N/A	07-Oct-2022	07-Oct-2022	07-Oct-2022	12-Oct-2022	20-Jan-2023	NO CHANGES
PR No. 2022-09-333	Furnishing and Delivery of Three (3) Units of Service Vehicle (Pick-up 4x2) for use in Maintenance Section, Construction Section and Office of the District Engineer, DPWH - Mindoro Oriental District Engineering Office, Masipit, Calapan City, Oriental Mindoro	Maintenance	No	Competitive Bidding	N/A	30-Sep-2022	N/A	20-Oct-2022	20-Oct-2022	21-Oct-2022	10/24-25/22	26-Oct-2022	26-Oct-2022	28-Oct-2022	31-Oct-2022	04-Jan-2023	04-Jan-2024	Government of the Philippines (current year's budget)	4,466,373.45	4,466,373.45	-	4,458,000.00	4,458,000.00	-	NACAP, UAP & COA	N/A	14-Oct-2022	14-Oct-2022	14-Oct-2022	19-Oct-2022	29-Dec-2022	NO CHANGES
PR No. 2022-11-404	Furnishing, Delivery and Installation of Cubicle and Furniture for use in the New DPWH Building (Construction Section and ICT Unit), DPWH-Mindoro Oriental District Engineering Office, Masipit, Calapan City, Oriental Mindoro	Admin	No	Competitive Bidding	N/A	14-Nov-2022	N/A	05-12-200	05-Dec-2022	06-Dec-2022	12/7-15/22	16-Dec-2022	16-Dec-2022	20-Dec-2022	21-Dec-2022	06-Mar-2023	16-Mar-2024	Government of the Philippines (current year's budget)	2,836,396.50	-	2,836,396.50	2,331,300.40	-	2,331,300.40	NACAP, UAP & COA	N/A	29-Nov-2022	29-Nov-2022	01-Dec-2022	02-Dec-2022	21-Mar-2023	NO CHANGES
PR No. 2022-11-423	Furnishing and Delivery of One (1) Set of Global Navigation Satellite System (GNSS) Equipment Receiver (Base/ Rover) for Use in Construction Section, DPWH-Mindoro Oriental District Engineering Office, Masipit, Calapan City, Oriental Mindoro	Construction	No	Competitive Bidding	N/A	18-Nov-2022	N/A	09-Dec-2022	09-Dec-2022	12-Dec-2022	12/13-14/22	15-Dec-2022	15-Dec-2022	16-Dec-2022	19-Dec-2022	25-Feb-2023	25-Feb-2024	Government of the Philippines (current year's budget)	2,310,000.00	-	2,310,000.00	1,600,228.00	-	1,600,228.00	NACAP, UAP & COA	N/A	02-Dec-2022	02-Dec-2022	07-Dec-2022	07-Dec-2022	20-Feb-2023	NO CHANGES
PR No. 2022-12-470	Furnishing and Delivery of Various Materials for use in the Repair of Thermoplastic Pavement Markings along CDR/CSA, CSA Jct. Misas Road, CSR Jct. Pala Road, DPWH - Mindoro Oriental District Engineering Office, Masipit, Calapan City, Oriental Mindoro	Maintenance	No	Competitive Bidding	N/A	06-Dec-2022	N/A	27-Dec-2022	27-Dec-2022	28-Dec-2022	12/28/22	28-Dec-2022	28-Dec-2022	29-Dec-2022	03-Jan-2023	17-Feb-2023	17-Feb-2024	Government of the Philippines (current year's budget)	3,897,000.00	3,897,000.00	-	3,838,370.00	3,838,370.00	-	NACAP, UAP & COA	N/A	22-Dec-2022	22-Dec-2022	23-Dec-2022	23-Dec-2022	10-Feb-2023	NO CHANGES
PR No. 2022-12-478	Furnishing and Delivery of One (1) unit Service Vehicle and One (1) Man Lift Truck, DPWH-Mindoro Oriental District Engineering Office, Masipit, Calapan City, Oriental Mindoro	Maintenance	No	Competitive Bidding	N/A	-	-	-	-	-	-	-	-	-	-	-	-	Government of the Philippines (current year's budget)	-	-	-	-	-	-	-	-	-	-	-	-	-	CANCELLED
PR No. 2022-12-482	Furnishing and Delivery of Various Laboratory Apparatus for use in Quality Assurance Section (Soil Exploration), DPWH - Mindoro Oriental District Engineering Office, Masipit, Calapan City, Oriental Mindoro	QAS	No	Competitive Bidding	N/A	07-Dec-2022	N/A	27-Dec-2022	27-Dec-2022	28-Dec-2022	12/28/22	28-Dec-2022	28-Dec-2022	29-Dec-2022	03-Jan-2023	10-Mar-2023	10-Mar-2024	Government of the Philippines (current year's budget)	2,066,305.00	-	2,066,305.00	2,045,551.00	-	2,045,551.00	NACAP, UAP & COA	N/A	22-Dec-2022	22-Dec-2022	23-Dec-2022	23-Dec-2022	01-Mar-2023	NO CHANGES
PR No. 2022-12-488	Furnishing and Delivery of Office Supplies/Materials and Semi-Expendables for use in DPWH - Mindoro Oriental District Engineering Office, Masipit, Calapan City, Oriental Mindoro	Admin	No	Competitive Bidding	N/A	-	-	-	-	-	-	-	-	-	-	-	-	Government of the Philippines (current year's budget)	-	-	-	-	-	-	-	-	-	-	-	-	-	CANCELLED
PR No. 2022-12-494	Furnishing, Delivery and Installation of One (1) Unit Generator Set for use in the New DPWH Building, Mindoro Oriental District Engineering Office, Masipit, Calapan City, Oriental Mindoro	Admin	No	Competitive Bidding	N/A	-	-	-	-	-	-	-	-	-	-	-	-	Government of the Philippines (current year's budget)	-	-	-	-	-	-	-	-	-	-	-	-	-	CANCELLED
PR No. 2022-06-149	Furnishing and Delivery of (4) Four Tires with Mags and (1) One Better for use in the Service Vehicle of the DCA Assistant District Engineer, DPWH-MODEO	Admin	No	Shopping 52.1(b) - Regular Office Supplies and Equipment not available in PS	N/A	28-Jun-2022	N/A	01-Jul-2022	01-Jul-2022	04-Jul-2022	7/5-6/22	07-Jul-2022	07-Jul-2022	11-Jul-2022	07-Dec-2022	15-Sep-2023	15-Sep-2024	Government of the Philippines (current year's budget)	110,000.00	-	110,000.00	127,435.00	-	127,435.00	NACAP, UAP & COA	N/A	24-Jun-2022	24-Jun-2022	29-Jun-2022	30-Jun-2022	19-Sep-2022	NO CHANGES
PR No. 2022-07-173	Furnishing and Installation of DPWH Logo and Stainless Letter for use in the DPWH-MODEO New Building, DPWH-Mindoro Oriental District Engineering Office, Masipit, Calapan City Oriental Mindoro	Admin	No	Shopping 52.1(b) - Regular Office Supplies and Equipment not available in PS	N/A	14-Jul-2022	N/A	18-Jul-2022	18-Jul-2022	19-Jul-2022	7/20-21/22	22-Jul-2022	22-Jul-2022	26-Jul-2022	27-Jul-2022	31-Aug-2022	31-Aug-2023	Government of the Philippines (current year's budget)	183,750.00	-	183,750.00	175,000.00	-	175,000.00	NACAP, UAP & COA	N/A	13-Jul-2022	13-Jul-2022	14-Jul-2022	15-Jul-2022	16-Aug-2022	NO CHANGES
PR No. 2022-07-178	Furnishing and Delivery of Various Toner, Ink and Printhead for use in Construction Section, DPWH - Mindoro Oriental District Engineering Office, Masipit, Calapan City, Oriental Mindoro	Construction	No	Shopping 52.1(b) - Regular Office Supplies and Equipment not available in PS	N/A	14-Jul-2022	N/A	18-Jul-2022	18-Jul-2022	19-Jul-2022	7/20-21/22	22-Jul-2022	22-Jul-2022	26-Jul-2022	27-Jul-2022	30-Sep-2022	30-Sep-2023	Government of the Philippines (current year's budget)	191,835.00	-	191,835.00	187,380.00	-	187,380.00	NACAP, UAP & COA	N/A	13-Jul-2022	13-Jul-2022	14-Jul-2022	15-Jul-2022	23-Sep-2022	NO CHANGES
PR No. 2022-07-175	Furnishing and Installation of DPWH Logo and Stainless Letter for use in the DPWH Building (Frontage), DPWH-Mindoro Oriental District Engineering Office, Masipit, Calapan City, Oriental Mindoro	Admin	No	Shopping 52.1(b) - Regular Office Supplies and Equipment not available in PS	N/A	15-Jul-2022	N/A	19-Jul-2022	19-Jul-2022	20-Jul-2022	7/21-22/22	25-Jul-2022	25-Jul-2022	27-Jul-2022	28-Jul-2022	30-Sep-2022	30-Sep-2023	Government of the Philippines (current year's budget)	111,281.20	-	111,281.20	105,984.00	-	105,984.00	NACAP, UAP & COA	N/A	14-Jul-2022	14-Jul-2022	15-Jul-2022	15-Jul-2022	23-Sep-2022	NO CHANGES
PR No. 2022-07-170	Furnishing, Delivery and Installation of Airconditioning Units for New DPWH Building, Masipit, Calapan City, Oriental Mindoro	Admin	No	Shopping 52.1(b) - Regular Office Supplies and Equipment not available in PS	N/A	07-Jul-2022	N/A	15-Jul-2022	15-Jul-2022	18-Jul-2022	7/19/20-22	21-Jul-2022	21-Jul-2022	25-Jul-2022	26-Jul-2022	29-Sep-2022	29-Sep-2023	Government of the Philippines (current year's budget)	901,309.50	-	901,309.50	835,800.00	-	835,800.00	NACAP, UAP & COA	N/A	08-Jul-2022	08-Jul-2022	13-Jul-2022	14-Jul-2022	23-Sep-2022	NO CHANGES
PR No. 2022-07-187	Service and Adjustment (Calibration of Surveying Instrument T508 Plus 5" RS00(LEICA) for use in Planning & Design Section, DPWH-Mindoro Oriental District Engineering Office, Masipit, Calapan City, Oriental Mindoro	Planning & Design	No	Shopping 52.1(b) - Regular Office Supplies and Equipment not available in PS	N/A	22-Jul-2022	N/A	26-Jul-2022	26-Jul-2022	27-Jul-2022	7/28-29/22	01-Aug-2022	01-Aug-2022	03-Aug-2022	04-Aug-2022	08-Oct-2022	08-Oct-2023	Government of the Philippines (current year's budget)	110,000.00	-	110,000.00	128,150.00	-	128,150.00	NACAP, UAP & COA	N/A	21-Jul-2022	21-Jul-2022	22-Jul-2022	22-Jul-2022	03-Oct-2022	NO CHANGES
PR No. 2022-07-192	Furnishing and Delivery of Two (2) Units Multi-Function Printer and Ten (10) Units of Uninterruptible Power Supply (UPS-for Workstation) for Use in Construction Section, DPWH-Mindoro Oriental District Engineering Office, Masipit, Calapan City, Oriental Mindoro	Construction	No	Shopping 52.1(b) - Regular Office Supplies and Equipment not available in PS	N/A	27-Jul-2022	N/A	01-Aug-2022	01-Aug-2022	01-Aug-2022	8/3-4/22	05-Aug-2022	05-Aug-2022	09-Aug-2022	10-Aug-2022	13-Oct-2022	13-Oct-2023	Government of the Philippines (current year's budget)	156,000.00	-	156,000.00	150,000.00	-	150,000.00	NACAP, UAP & COA	N/A	27-Jul-2022	27-Jul-2022	28-Jul-2022	29-Jul-2022	07-Oct-2022	NO CHANGES
PR No. 2022-07-194	Furnishing, Delivery and Installation of Airconditioning Units for use in the New DPWH Building (Administrative Section and Cash Unit), DPWH-Mindoro Oriental District Engineering Office, Masipit, Calapan City, Oriental Mindoro	Admin	No	Shopping 52.1(b) - Regular Office Supplies and Equipment not available in PS	N/A	01-Aug-2022	N/A	05-Aug-2022	05-Aug-2022	08-Aug-2022	8/9-10/22	11-Aug-2022	11-Aug-2022	15-Aug-2022	16-Aug-2022	20-Oct-2022	20-Oct-2023	Government of the Philippines (current year's budget)	308,127.76	-	308,127.76	288,180.00	-	288,180.00	NACAP, UAP & COA	N/A	29-Jul-2022	29-Jul-2022	03-Aug-2022	04-Aug-2022	14-Oct-2022	NO CHANGES
PR No. 2022-07-195	Furnishing and Delivery of Ten (10) Units Uninterruptible Power Supply (UPS) for use in Planning and Design Section	Planning & Design	No	Shopping 52.1(b) - Regular Office Supplies and Equipment not available in PS	N/A	01-Aug-2022	N/A	05-Aug-2022	05-Aug-2022	08-Aug-2022	8/9-10/22	11-Aug-2022	11-Aug-2022	15-Aug-2022	16-Aug-2022	20-Oct-2022	20-Oct-2023	Government of the Philippines (current year's budget)	100,000.00	-	100,000.00	98,000.00	-	98,000.00	NACAP, UAP & COA	N/A	29-Jul-2022	29-Jul-2022	03-Aug-2022	04-Aug-2022	14-Oct-2022	NO CHANGES
PR No. 2022-08-216	Furnishing and Delivery of One (1) Unit Photocopying Machine & Two (2) Multi-Function Printer for Use in Finance Section, DPWH-Mindoro Oriental District Engineering Office, Masipit, Calapan City, Oriental Mindoro	Finance	No	Shopping 52.1(b) - Regular Office Supplies and Equipment not available in PS	N/A	05-Aug-2022	N/A	09-Aug-2022	09-Aug-2022	10-Aug-2022	8/11-12/22	15-Aug-2022	15-Aug-2022	20-Aug-2022	21-Aug-2022	25-Nov-2022	25-Nov-2023	Government of the Philippines (current year's budget)	191,000.00	-	191,000.00	187,000.00	-	187,000.00	NACAP, UAP & COA	N/A	04-Aug-2022	04-Aug-2022	05-Aug-2022	05-Aug-2022	08-Nov-2022	NO CHANGES
PR No. 2022-08-279	Furnishing, Delivery and Installation of Airconditioning Units for Use in the New DPWH Building (Finance Section), DPWH-Mindoro Oriental District Engineering Office, Masipit, Calapan City, Oriental Mindoro	Finance	No	Shopping 52.1(b) - Regular Office Supplies and Equipment not available in PS	N/A	16-Aug-2022	N/A	22-Aug-2022	22-Aug-2022	23-Aug-2022	8/18-25/22	26-Aug-2022	26-Aug-2022	30-Aug-2022	31-Aug-2022	04-Nov-2022	04-Nov-2023	Government of the Philippines (current year's budget)	251,050.00	-	251,050.00	235,800.00	-	235,800.00	NACAP, UAP & COA	N/A	17-Aug-2022	17-Aug-2022	18-Aug-2022	19-Aug-2022	28-Oct-2022	NO CHANGES
PR No. 2022-08-209	Furnishing and Delivery of Communication Network Equipment's Including System Integration for Use in All Application System Use in Processing and Monitoring of Project Implementation, DPWH-Mindoro Oriental District Engineering Office, Masipit, Calapan City, Oriental Mindoro	Admin	No	Shopping 52.1(b) - Regular Office Supplies and Equipment not available in PS	N/A	16-Aug-2022	N/A	22-Aug-2022	22-Aug-2022	23-Aug-2022	8/18-25/22	26-Aug-2022	26-Aug-2022	30-Aug-2022	31-Aug-2022	04-Nov-2022	04-Nov-2023	Government of the Philippines (current year's budget)	938,700.00	-	938,700.00	656,000.00	-	656,000.00	NACAP, UAP & COA	N/A	17-Aug-2022	17-Aug-2022	18-Aug-2022	19-Aug-2022	28-Oct-2022	NO CHANGES
PR No. 2022-08-278	Furnishing and Delivery of One (1) Set Differential for use in the Repair of Service Vehicle with Plate No. SPF-208 with DPWH Body No. H41-4392, DPWH-Mindoro Oriental District Engineering Office, Masipit, Calapan City, Oriental Mindoro	Maintenance	No	Shopping 52.1(b) - Regular Office Supplies and Equipment not available in PS	N/A	22-Aug-2022	N/A	26-Aug-2022	26-Aug-2022	29-Aug-2022	8/10-31/22	01-Sep-2022	01-Sep-2022	05-Sep-2022	06-Sep-2022	10-Nov-2022	10-Nov-2023	Government of the Philippines (current year's budget)	71,000.00	71,000.00	-	72,500.00	72,500.00	-	NACAP, UAP & COA	N/A	19-Aug-2022	19-Aug-2022	24-Aug-2022	25-Aug-2022	04-Nov-2022	NO CHANGES

PR No. 2022-08-286	Furnishing and Delivery of One (1) unit Photocopying Machine and Eight (8) box of Toner Kit for use in the Procurement Unit (BAC), DPWH-Mindoro Oriental District Engineering Office, Masipit, Calapan City, Oriental Mindoro	Admin	No	Shopping 52.1(b) - Regular Office Supplies and Equipment no available in PS	N/A	22-Aug-2022	N/A	16-Aug-2022	16-Aug-2022	29-Aug-2022	8/10-11/22	01-Sep-2022	01-Sep-2022	05-Sep-2022	06-Sep-2022	10-Nov-2022	10-Nov-2023	Government of the Philippines (current year's budget)	274,088.00	-	274,088.00	269,850.00	-	269,850.00	NACAP, UAP & COA	N/A	19-Aug-2022	19-Aug-2022	24-Aug-2022	25-Aug-2022	04-Nov-2022	NO CHANGES
PR No. 2022-09-303	Furnishing, Delivery and Installation of Comb-Blinds and Glass Tint in the Office of Finance Section, DPWH-Mindoro Oriental District Office, Masipit, Calapan City, Oriental Mindoro	Finance	No	Shopping 52.1(b) - Regular Office Supplies and Equipment no available in PS	N/A	05-Sep-2022	N/A	09-Sep-2022	09-Sep-2022	12-Sep-2022	9/13-14/22	15-Sep-2022	15-Sep-2022	19-Sep-2022	20-Sep-2022	24-Nov-2022	24-Nov-2023	Government of the Philippines (current year's budget)	85,139.25	-	85,139.25	80,067.64	-	80,067.64	NACAP, UAP & COA	N/A	02-Sep-2022	02-Sep-2022	17-Sep-2022	08-Sep-2022	18-Nov-2022	NO CHANGES
PR No. 2022-09-317	Furnishing, Delivery and Installation of Comb-Blinds and Tints for use in the New DPWH-Building (Office of the District Engineer, Public Information Office, ICT Unit and Administrative Section), DPWH-Mindoro Oriental District Office, Masipit, Calapan City, Oriental Mindoro	Admin	No	Shopping 52.1(b) - Regular Office Supplies and Equipment no available in PS	N/A	14-Sep-2022	N/A	19-Sep-2022	19-Sep-2022	20-Sep-2022	9/21-22/22	23-Sep-2022	23-Sep-2022	27-Sep-2022	28-Sep-2022	02-Dec-2022	02-Dec-2023	Government of the Philippines (current year's budget)	116,412.94	-	116,412.94	110,863.27	-	110,863.27	NACAP, UAP & COA	N/A	14-Sep-2022	14-Sep-2022	15-Sep-2022	16-Sep-2022	25-Nov-2022	NO CHANGES
PR No. 2022-09-321	Furnishing and Delivery of Mylar Film Paper for use in Planning & Design Section, DPWH-Mindoro Oriental District Office, Masipit, Calapan City, Oriental Mindoro	Planning & Design	No	Shopping 52.1(b) - Regular Office Supplies and Equipment no available in PS	N/A	16-Sep-2022	N/A	20-Sep-2022	20-Sep-2022	21-Sep-2022	9/22-23/22	26-Sep-2022	26-Sep-2022	28-Sep-2022	29-Sep-2022	03-Dec-2022	03-Dec-2023	Government of the Philippines (current year's budget)	400,000.00	-	400,000.00	397,800.00	-	397,800.00	NACAP, UAP & COA	N/A	15-Sep-2022	15-Sep-2022	16-Sep-2022	16-Sep-2022	28-Nov-2022	NO CHANGES
PR No. 2022-09-323	Replacement of HP DesignJet T-3600 Flexible Cable for use in Planning and Design Section, DPWH-Mindoro Oriental District Office, Masipit, Calapan City, Oriental Mindoro	Planning & Design	No	Shopping 52.1(b) - Regular Office Supplies and Equipment no available in PS	N/A	21-Sep-2022	N/A	26-Sep-2022	26-Sep-2022	27-Sep-2022	9/28-29/22	30-Sep-2022	30-Sep-2022	04-Oct-2022	05-Oct-2022	09-Dec-2022	09-Dec-2023	Government of the Philippines (current year's budget)	68,000.00	-	68,000.00	67,000.00	-	67,000.00	NACAP, UAP & COA	N/A	21-Sep-2022	21-Sep-2022	22-Sep-2022	23-Sep-2022	02-Dec-2022	NO CHANGES
PR No. 2022-09-327	Furnishing and Delivery of Various Office Supplies and Personal Protective Equipment for use in Conduct of National Road Traffic Survey Program, DPWH-Mindoro Oriental District Office, Masipit, Calapan City, Oriental Mindoro	Planning & Design	No	Shopping 52.1(b) - Regular Office Supplies and Equipment no available in PS	N/A	23-Sep-2022	N/A	28-Sep-2022	28-Sep-2022	29-Sep-2022	9/30-10/3/22	04-Oct-2022	04-Oct-2022	06-Oct-2022	07-Oct-2022	11-Dec-2022	11-Dec-2023	Government of the Philippines (current year's budget)	123,270.00	-	123,270.00	120,815.25	-	120,815.25	NACAP, UAP & COA	N/A	23-Sep-2022	23-Sep-2022	23-Sep-2022	23-Sep-2022	06-Dec-2022	NO CHANGES
PR No. 2022-09-336	Furnishing and Delivery of Two (2) Units of HD Projectors and One (1) Unit of Automatic Screen (Motorized) for Use in the DPWH-Mindoro Oriental District Engineering Office New Building (Bidding Room) and Multi-Purpose Covered Court, DPWH-Mindoro Oriental District Engineering Office, Masipit, Calapan City, Oriental Mindoro	Admin	No	Shopping 52.1(b) - Regular Office Supplies and Equipment no available in PS	N/A	28-Sep-2022	N/A	04-Oct-2022	04-Oct-2022	05-Oct-2022	10/6-7/22	10-Oct-2022	10-Oct-2022	12-Oct-2022	13-Oct-2022	17-Dec-2022	17-Dec-2023	Government of the Philippines (current year's budget)	260,000.00	-	260,000.00	216,660.00	-	216,660.00	NACAP, UAP & COA	N/A	29-Sep-2022	29-Sep-2022	30-Sep-2022	30-Sep-2022	12-Dec-2022	NO CHANGES
PR No. 2022-10-349	Furnishing, Delivery and Installation of Airconditioning Units for use in New DPWH (Building/Conference) Building, DPWH-Mindoro Oriental District Engineering Office, Masipit, Calapan City, Oriental Mindoro	Admin	No	Shopping 52.1(b) - Regular Office Supplies and Equipment no available in PS	N/A	06-Oct-2022	N/A	11-Oct-2022	11-Oct-2022	12-Oct-2022	10/13-14/22	17-Oct-2022	17-Oct-2022	18-Oct-2022	19-Oct-2022	23-Dec-2022	23-Dec-2023	Government of the Philippines (current year's budget)	390,600.00	-	390,600.00	366,120.00	-	366,120.00	NACAP, UAP & COA	N/A	06-Oct-2022	06-Oct-2022	07-Oct-2022	07-Oct-2022	16-Dec-2022	NO CHANGES
PR No. 2022-10-350	Furnishing and Delivery of Photocopying Machine for use in the Office of the Auditor, Public Information Office & Administrative Office, Masipit, Calapan City, Oriental Mindoro	Admin	No	Shopping 52.1(b) - Regular Office Supplies and Equipment no available in PS	N/A	06-Oct-2022	N/A	11-Oct-2022	11-Oct-2022	12-Oct-2022	10/7-14/22	17-Oct-2022	17-Oct-2022	18-Oct-2022	19-Oct-2022	23-Dec-2022	23-Dec-2023	Government of the Philippines (current year's budget)	405,090.00	-	405,090.00	394,500.00	-	394,500.00	NACAP, UAP & COA	N/A	06-Oct-2022	06-Oct-2022	07-Oct-2022	07-Oct-2022	16-Dec-2022	NO CHANGES
PR No. 2022-10-376	Services and Adjustment (Calibration) of Surveying Instrument TS09plus S7 R500 (LEICA) for use in Planning & Design Section	Planning & Design	No	Shopping 52.1(b) - Regular Office Supplies and Equipment no available in PS	N/A	24-Oct-2022	N/A	28-Oct-2022	28-Oct-2022	02-Nov-2022	11/3-4/22	07-Nov-2022	07-Nov-2022	08-Nov-2022	09-Nov-2022	13-Jan-2023	13-Jan-2024	Government of the Philippines (current year's budget)	92,371.38	-	92,371.38	91,380.00	-	91,380.00	NACAP, UAP & COA	N/A	21-Oct-2022	21-Oct-2022	28-Oct-2022	28-Oct-2022	06-Jan-2023	NO CHANGES
PR No. 2022-10-381	Furnishing, Delivery and Installation of Comb-Blinds and Tints for Use in the New DPWH-Building (Office of the District Engineer, Office of the Assistant District Engineer, Procurement Unit (BAC), Construction Section, PIO, Administrative Section, Cash Unit, Finance Section and Bidding Room)	Admin	No	Shopping 52.1(b) - Regular Office Supplies and Equipment no available in PS	N/A	27-Oct-2022	N/A	02-Nov-2022	02-Nov-2022	03-Nov-2022	11/4-7/22	08-Nov-2022	08-Nov-2022	09-Nov-2022	10-Nov-2022	14-Jan-2023	14-Jan-2024	Government of the Philippines (current year's budget)	282,166.79	-	282,166.79	268,180.94	-	268,180.94	NACAP, UAP & COA	N/A	28-Oct-2022	28-Oct-2022	28-Oct-2022	28-Oct-2022	09-Jan-2023	NO CHANGES
PR No. 2022-10-387	Furnishing and Delivery of Four (4) Units of Printers and Three (3) Unit of Smartphones for use in Quality Assurance Section, DPWH-Mindoro Oriental District Engineering Office, Masipit, Calapan City, Oriental Mindoro	QAS	No	Shopping 52.1(b) - Regular Office Supplies and Equipment no available in PS	N/A	04-Nov-2022	N/A	09-Nov-2022	09-Nov-2022	10-Nov-2022	11/11-15/22	16-Nov-2022	16-Nov-2022	17-Nov-2022	18-Nov-2022	22-Jan-2023	22-Jan-2024	Government of the Philippines (current year's budget)	262,000.00	-	262,000.00	258,500.00	-	258,500.00	NACAP, UAP & COA	N/A	04-Nov-2022	04-Nov-2022	04-Nov-2022	04-Nov-2022	17-Jan-2023	NO CHANGES
PR No. 2022-11-402	Furnishing and Delivery of various Toner Kit for use in the DPWH-Mindoro Oriental District Engineering Office, Masipit, Calapan City, Oriental Mindoro	Admin	No	Shopping 52.1(b) - Regular Office Supplies and Equipment no available in PS	N/A	11-Nov-2022	N/A	18-Nov-2022	18-Nov-2022	21-Nov-2022	11/22-23-22	24-Nov-2022	24-Nov-2022	25-Nov-2022	28-Nov-2022	01-Feb-2023	01-Feb-2024	Government of the Philippines (current year's budget)	110,827.50	-	110,827.50	101,550.00	-	101,550.00	NACAP, UAP & COA	N/A	11-Nov-2022	11-Nov-2022	16-Nov-2022	17-Nov-2022	27-Jan-2023	NO CHANGES
PR No. 2022-11-406	Furnishing and Delivery of Various Materials for use in the Repair of Asphalt Pavement & Thermoplastic Pavement Markings along ORVCA, CSR Jct. Minas Road, CSR Jct. Pole Road, ORV & CSR, Oriental Mindoro	Maintenance	No	Shopping 52.1(b) - Regular Office Supplies and Equipment no available in PS	N/A	11-Nov-2022	N/A	18-Nov-2022	18-Nov-2022	21-Nov-2022	11/22-23/22	24-Nov-2022	24-Nov-2022	25-Nov-2022	28-Nov-2022	17-Jan-2023	17-Jan-2024	Government of the Philippines (current year's budget)	142,080.00	142,080.00	-	133,400.00	133,400.00	-	NACAP, UAP & COA	N/A	11-Nov-2022	11-Nov-2022	16-Nov-2022	17-Nov-2022	27-Jan-2023	NO CHANGES
PR No. 2022-11-410	Furnishing and Delivery of Video Photographic Equipment for use in Construction Section, DPWH-Mindoro Oriental District Engineering Office, Masipit, Calapan City, Oriental Mindoro	Construction	No	Shopping 52.1(b) - Regular Office Supplies and Equipment no available in PS	N/A	11-Nov-2022	N/A	18-Nov-2022	18-Nov-2022	21-Nov-2022	11/22-23/22	24-Nov-2022	24-Nov-2022	25-Nov-2022	28-Nov-2022	01-Feb-2023	01-Feb-2024	Government of the Philippines (current year's budget)	517,650.00	-	517,650.00	-	-	-	NACAP, UAP & COA	N/A	11-Nov-2022	11-Nov-2022	16-Nov-2022	17-Nov-2022	27-Jan-2023	NO CHANGES
PR No. 2022-09-328	Furnishing and Delivery of Eight (8) Units of Uninterruptible Power Supply for use in DPWH-MODEO Finance Section, DPWH-Mindoro Oriental District Engineering Office, Masipit, Calapan City, Oriental Mindoro	Finance	No	Shopping 52.1(b) - Regular Office Supplies and Equipment no available in PS	N/A	14-Nov-2022	N/A	18-Nov-2022	18-Nov-2022	21-Nov-2022	11/22-23/22	24-Nov-2022	24-Nov-2022	28-Nov-2022	29-Nov-2022	02-Feb-2023	02-Feb-2024	Government of the Philippines (current year's budget)	96,000.00	-	96,000.00	68,000.00	-	68,000.00	NACAP, UAP & COA	N/A	11-Nov-2022	11-Nov-2022	16-Nov-2022	17-Nov-2022	27-Jan-2023	NO CHANGES
PR No. 2022-11-407	Furnishing and Delivery of Various Furniture and Fixtures in the office of Finance Section, DPWH-Mindoro Oriental District Engineering Office, Masipit, Calapan City, Oriental Mindoro	Finance	No	Shopping 52.1(b) - Regular Office Supplies and Equipment no available in PS	N/A	14-Nov-2022	N/A	18-Nov-2022	18-Nov-2022	21-Nov-2022	11/22-23/22	24-Nov-2022	24-Nov-2022	25-Nov-2022	28-Nov-2022	01-Feb-2023	01-Feb-2024	Government of the Philippines (current year's budget)	358,837.50	-	358,837.50	328,750.00	-	328,750.00	NACAP, UAP & COA	N/A						

PR No. 2022-12-469	Furnishing and Delivery of Various Materials for use in the Repair of Asphalt Pavement along CDR/CSR, CSR Jct. Mina Road, CSR Jct. Pola Road, DPWH – Mindoro Oriental District Engineering Office, Masipit, Calapan City, Oriental Mindoro	Maintenance	No	Shopping 52.1(b) - Regular Office Supplies and Equipment no available in PS	N/A	05-Dec-2022	N/A	09-Dec-2022	09-Dec-2022	12-Dec-2022	12/13-14/22	15-Dec-2022	15-Dec-2022	19-Dec-2022	20-Dec-2022	24-Jan-2023	24-Jan-2024	Government of the Philippines (current year's budget)	997,700.00	997,700.00	-	987,716.00	987,716.00	-	NACAP, UAP & COA	N/A	02-Dec-2022	02-Dec-2022	07-Dec-2022	07-Dec-2022	09-Jan-2023	NO CHANGES
PR No. 2022-12-471	Furnishing and Delivery of Various Materials for use in Repair/Maintenance of Guardrails along CDR & CSR Jct. Mina Road & CSR Jct. Pola Road, Calapan City - Pto. Galera, Naujan, Victoria, Socorro & Pola, Oriental Mindoro	Maintenance	No	Shopping 52.1(b) - Regular Office Supplies and Equipment no available in PS	N/A	05-Dec-2022	N/A	09-Dec-2022	09-Dec-2022	12-Dec-2022	12/13-14/22	15-Dec-2022	15-Dec-2022	19-Dec-2022	20-Dec-2022	24-Jan-2023	24-Jan-2024	Government of the Philippines (current year's budget)	998,085.00	998,085.00	-	998,127.25	998,127.25	-	NACAP, UAP & COA	N/A	02-Dec-2022	02-Dec-2022	07-Dec-2022	07-Dec-2022	09-Jan-2023	NO CHANGES
PR No. 2022-12-472	Furnishing and Delivery of Various Materials for use in the Routine/Maintenance Activities along Calapan South Road, Calapan North Road, CSR Jct. Pola Road and CSR Jct. Mina Road, DPWH – Mindoro Oriental District Engineering Office, Masipit, Calapan City, Oriental Mindoro	Maintenance	No	Shopping 52.1(b) - Regular Office Supplies and Equipment no available in PS	N/A	05-Dec-2022	N/A	09-Dec-2022	09-Dec-2022	12-Dec-2022	12/13-14/22	15-Dec-2022	15-Dec-2022	19-Dec-2022	20-Dec-2022	24-Jan-2023	24-Jan-2024	Government of the Philippines (current year's budget)	994,144.00	994,144.00	-	984,138.10	984,138.10	-	NACAP, UAP & COA	N/A	02-Dec-2022	02-Dec-2022	07-Dec-2022	07-Dec-2022	09-Jan-2023	NO CHANGES
PR No. 2022-12-483	Furnishing and Delivery of Various Office Equipment for use in Planning and Design Section, DPWH - Mindoro Oriental District Engineering Office, Masipit, Calapan City, Oriental Mindoro	Planning & Design	No	Shopping 52.1(b) - Regular Office Supplies and Equipment no available in PS	N/A	07-Dec-2022	N/A	12-Dec-2022	12-Dec-2022	13-Dec-2022	12/14-15/22	16-Dec-2022	16-Dec-2022	20-Dec-2022	20-Dec-2022	24-Feb-2023	24-Feb-2024	Government of the Philippines (current year's budget)	258,900.00	-	258,900.00	253,950.00	-	253,950.00	NACAP, UAP & COA	N/A	07-Dec-2022	07-Dec-2022	08-Dec-2022	09-Dec-2022	17-Feb-2023	NO CHANGES
PR No. 2022-12-485	Furnishing and Delivery of Various Videographic/Photographic Equipment, tools and accessories for use in monitoring and reporting of project status, DPWH - Mindoro Oriental District Engineering Office, Masipit, Calapan City, Oriental Mindoro	Admin	No	Shopping 52.1(b) - Regular Office Supplies and Equipment no available in PS	N/A	07-Dec-2022	N/A	12-Dec-2022	12-Dec-2022	13-Dec-2022	12/14-15/22	16-Dec-2022	16-Dec-2022	20-Dec-2022	20-Dec-2022	24-Feb-2023	24-Feb-2024	Government of the Philippines (current year's budget)	911,476.50	-	911,476.50	895,400.00	-	895,400.00	NACAP, UAP & COA	N/A	07-Dec-2022	07-Dec-2022	09-Dec-2022	14-Dec-2022	14-Feb-2023	NO CHANGES
PR No. 2022-12-486	Furnishing and Delivery of Various Furnitures and Fixtures for use in DPWH-Mindoro Oriental District Engineering Office, Masipit, Calapan City, Oriental Mindoro	Admin	No	Shopping 52.1(b) - Regular Office Supplies and Equipment no available in PS	N/A	12-Dec-2022	N/A	15-Dec-2022	15-Dec-2022	16-Dec-2022	12/19-20/22	21-Dec-2022	21-Dec-2022	23-Dec-2022	27-Dec-2022	02-Mar-2023	02-Mar-2024	Government of the Philippines (current year's budget)	845,092.24	-	845,092.24	804,465.98	-	804,465.98	NACAP, UAP & COA	N/A	09-Dec-2022	09-Dec-2022	09-Dec-2022	14-Dec-2022	24-Feb-2023	NO CHANGES
PR No. 2022-12-489	Furnishing and Delivery of Sound System with Accessories for use in DPWH-Mindoro Oriental District Engineering Office, Masipit, Calapan City, Oriental Mindoro	Admin	No	Shopping 52.1(b) - Regular Office Supplies and Equipment no available in PS	N/A	12-Dec-2022	N/A	15-Dec-2022	15-Dec-2022	16-Dec-2022	12/19-20/22	21-Dec-2022	21-Dec-2022	23-Dec-2022	27-Dec-2022	02-Mar-2023	02-Mar-2024	Government of the Philippines (current year's budget)	189,000.00	-	189,000.00	186,000.00	-	186,000.00	NACAP, UAP & COA	N/A	09-Dec-2022	09-Dec-2022	09-Dec-2022	14-Dec-2022	24-Feb-2023	NO CHANGES
PR No. 2022-12-491	Furnishing and Delivery of Three (3) set of Desktop Computer for use in the Administrative Section, DPWH-Mindoro Oriental District Engineering Office, Masipit, Calapan City, Oriental Mindoro	Admin	No	Shopping 52.1(b) - Regular Office Supplies and Equipment no available in PS	N/A	13-Dec-2022	N/A	16-Dec-2022	16-Dec-2022	19-Dec-2022	12/20-21/22	22-Dec-2022	22-Dec-2022	23-Dec-2022	27-Dec-22	02-Mar-2023	02-Mar-2024	Government of the Philippines (current year's budget)	390,000.00	-	390,000.00	375,000.00	-	375,000.00	NACAP, UAP & COA	N/A	09-Dec-2022	09-Dec-2022	14-Dec-2022	15-Dec-2022	24-Feb-2023	NO CHANGES
PR No. 2022-12-492	Furnishing and Delivery of One (1) unit Document Scanner for use in the Administrative Section (Cash Unit), DPWH-Mindoro Oriental District Engineering Office, Masipit, Calapan City, Oriental Mindoro	Admin	No	Shopping 52.1(b) - Regular Office Supplies and Equipment no available in PS	N/A	13-Dec-2022	N/A	16-Dec-2022	16-Dec-2022	19-Dec-2022	12/20-21/22	22-Dec-2022	22-Dec-2022	23-Dec-2022	27-Dec-2022	02-Mar-2023	02-Mar-2024	Government of the Philippines (current year's budget)	80,000.00	-	80,000.00	78,000.00	-	78,000.00	NACAP, UAP & COA	N/A	09-Dec-2022	09-Dec-2022	14-Dec-2022	15-Dec-2022	24-Feb-2023	NO CHANGES
PR No. 2022-12-497	Furnishing and Delivery of Photocopying Machine for use in the Administrative Section (Cash Unit), DPWH-Mindoro Oriental District Engineering Office, Masipit, Calapan City, Oriental Mindoro	Admin	No	Shopping 52.1(b) - Regular Office Supplies and Equipment no available in PS	N/A	13-Dec-2022	N/A	16-Dec-2022	16-Dec-2022	19-Dec-2022	12/20-21/22	22-Dec-2022	22-Dec-2022	23-Dec-2022	27-Dec-2022	02-Mar-2023	02-Mar-2024	Government of the Philippines (current year's budget)	135,030.00	-	135,030.00	133,000.00	-	133,000.00	NACAP, UAP & COA	N/A	09-Dec-2022	09-Dec-2022	14-Dec-2022	15-Dec-2022	24-Feb-2023	NO CHANGES
PR No. 2022-12-500	Service and Adjustment (Calibration) of Surveying Instrument TS06plus 5" 8500 (LEICA) for use in Planning and Design Section, DPWH-Mindoro Oriental District Engineering Office, Masipit, Calapan City, Oriental Mindoro	Planning & Design	No	Shopping 52.1(b) - Regular Office Supplies and Equipment no available in PS	N/A	13-Dec-2022	N/A	16-Dec-2022	16-Dec-2022	19-Dec-2022	12/20-21/22	22-Dec-2022	22-Dec-2022	23-Dec-2022	27-Dec-2022	02-Mar-2023	02-Mar-2024	Government of the Philippines (current year's budget)	186,937.62	-	186,937.62	185,774.50	-	185,774.50	NACAP, UAP & COA	N/A	09-Dec-2022	09-Dec-2022	14-Dec-2022	15-Dec-2022	24-Feb-2023	NO CHANGES
PR No. 2022-12-501	Furnishing and Delivery of Various Materials for use in the Construction of Power House, DPWH-Mindoro Oriental District Engineering Office, Masipit, Calapan City, Oriental Mindoro	Admin	No	Shopping 52.1(b) - Regular Office Supplies and Equipment no available in PS	N/A	14-Dec-2022	N/A	16-Dec-2022	16-Dec-2022	19-Dec-2022	12/20-21/22	22-Dec-2022	22-Dec-2022	23-Dec-2022	27-Dec-2022	02-Mar-2023	02-Mar-2024	Government of the Philippines (current year's budget)	602,718.86	-	602,718.86	598,344.93	-	598,344.93	NACAP, UAP & COA	N/A	09-Dec-2022	09-Dec-2022	14-Dec-2022	15-Dec-2022	24-Feb-2023	NO CHANGES
PR No. 2022-12-504	Furnishing and Delivery of Various I.T. Equipment for use in the Photo/Video Editing and Reports Preparation of DPWH-Mindoro Oriental District Engineering Office, Masipit, Calapan City, Oriental Mindoro	Admin	No	Shopping 52.1(b) - Regular Office Supplies and Equipment no available in PS	N/A	14-Dec-2022	N/A	-	-	-	-	-	-	-	-	-	-	Government of the Philippines (current year's budget)	328,000.00	-	328,000.00	-	-	-	NACAP, UAP & COA	N/A	-	-	-	-	-	CANCELLED
PR No. 2022-12-503	Furnishing and Delivery of Office Supplies and Materials for use in DPWH-Mindoro Oriental District Engineering Office, Masipit, Calapan City, Oriental Mindoro	Admin	No	Shopping 52.1(b) - Regular Office Supplies and Equipment no available in PS	N/A	16-Dec-2022	N/A	19-Dec-2022	19-Dec-2022	20-Dec-2022	12/21-22/22	23-Dec-2022	23-Dec-2022	27-Dec-2022	28-Dec-2022	03-Mar-2023	03-Mar-2024	Government of the Philippines (current year's budget)	763,035.00	-	763,035.00	558,300.00	-	558,300.00	NACAP, UAP & COA	N/A	14-Dec-2022	14-Dec-2022	15-Dec-2022	16-Dec-2022	24-Feb-2023	NO CHANGES
PR No. 2022-12-506	Furnishing and Delivery of Acrylic Podium for use in DPWH-Mindoro Oriental District Engineering Office, Masipit, Calapan City, Oriental Mindoro	Admin	No	Shopping 52.1(b) - Regular Office Supplies and Equipment no available in PS	N/A	16-Dec-2022	N/A	20-Dec-2022	20-Dec-2022	23-Dec-2022	12/22-23/22	26-Dec-2022	26-Dec-2022	28-Dec-2022	29-Dec-2022	02-Feb-2023	02-Feb-2024	Government of the Philippines (current year's budget)	126,600.00	-	126,600.00	123,000.00	-	123,000.00	NACAP, UAP & COA	N/A	15-Dec-2022	15-Dec-2022	16-Dec-2022	16-Dec-2022	27-Jan-2023	NO CHANGES
PR No. 2022-12-510	Furnishing & Delivery of (3) Unit of Desktop Computers for use in Quality Assurance Section, DPWH-MODED	OAS	No	Shopping 52.1(b) - Regular Office Supplies and Equipment no available in PS	N/A	19-Dec-2022	N/A	22-Dec-2022	22-Dec-2022	23-Dec-2022	12/27/22	27-Dec-2022	27-Dec-2022	28-Dec-2022	29-Dec-2022	04-Mar-2023	04-Mar-2024	Government of the Philippines (current year's budget)	390,000.00	-	390,000.00	381,000.00	-	381,000.00	NACAP, UAP & COA	N/A	16-Dec-2022	16-Dec-2022	16-Dec-2022	22-Dec-2022	27-Feb-2023	NO CHANGES
PR No. 2022-12-511	Furnishing and Delivery of Various ICT Equipments for use in the Office of Finance Section, DPWH-Mindoro Oriental District Engineering Office Masipit, Calapan City, Oriental Mindoro	Finance	No	Shopping 52.1(b) - Regular Office Supplies and Equipment no available in PS	N/A	21-Dec-2022	N/A	26-Dec-2022	26-Dec-2022	27-Dec-2022	12/27/22	28-Dec-2022	28-Dec-2022	29-Dec-2022	03-Jan-2023	09-Mar-2023	09-Mar-2024	Government of the Philippines (current year's budget)	542,000.00	-	542,000.00	537,000.00	-	537,000.00	NACAP, UAP & COA	N/A	21-Dec-2022	21-Dec-2022	22-Dec-2022	22-Dec-2022	03-Mar-2023	NO CHANGES
PR No. 2022-12-512	Furnishing and Delivery of Colored Copier Machine and Toner for use in Construction Section, DPWH-Mindoro Oriental District Engineering Office, Masipit, Calapan City, Oriental Mindoro	Construction	No	Shopping 52.1(b) - Regular Office Supplies and Equipment no available in PS	N/A	22-Dec-2022	N/A	26-Dec-2022	26-Dec-2022	27-Dec-2022	12/27/22	28-Dec-2022	28-Dec-2022	29-Dec-2022	03-Jan-2023	09-Mar-2023	09-Mar-2024	Government of the Philippines (current year's budget)	934,000.00	-	934,000.00	914,000.00	-	914,000.00	NACAP, UAP & COA	N/A	21-Dec-2022	21-Dec-2022	22-Dec-2022	22-Dec-2022	03-Mar-2023	NO CHANGES
Total																			1,210,689,666.10	191,661,595.28	961,125,060.00	1,938,057.28	187,702,976.49	917,786,869.96								

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance	Source of Funds	Total	MOOE	CO	Total	MOOE	CO	List of Invited Observers	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (If applicable)	Remarks (Explaining changes from the APP)
ONGOING PROCUREMENT ACTIVITIES																																
300210101617000	23ED0068 - Construction of MPB at Cawitan II, Baco, Oriental Mindoro	Construction	No	Competitive Bidding	28-Dec-2022	04-Jan-2023	11-Jan-2023	24-Jan-2023	24-Jan-2023	01/25/23 - 01/31/23	02/01/2023 - 02/09/23	13-Mar-2023	13-Mar-2023	17-Mar-2023	20-Mar-2023	17-Aug-2023	17-Aug-2024	Government of the Philippines (current year's budget)	4,900,000.00	-	4,900,000.00	4,792,101.64	-	4,792,101.64	NACAP, UAP & COA	06-Jan-2023	19-Jan-2023	19-Jan-2023	20-Jan-2023	27-Jan-2023	08-Nov-2023	NO CHANGES
300105201045000	23ED0069 - Construction of DPWH Employees Quarters, Calapan City, Oriental Mindoro	Maintenance	No	Competitive Bidding	04-Jan-2023	11-Jan-2023	18-Jan-2023	31-Jan-2023	31-Jan-2023	02/01/2023 - 02/01/23	02/06/2023 - 02/10/23	13-Feb-2023	13-Feb-2023	20-Feb-2023	21-Feb-2023	11-Jun-2023	11-Jun-2024	Government of the Philippines (current year's budget)	4,900,000.00	4,900,000.00	-	4,825,414.97	4,825,414.97	-	NACAP, UAP & COA	13-Jan-2023	26-Jan-2023	26-Jan-2023	27-Jan-2023	01-Feb-2023	06-Jun-2023	NO CHANGES
300216106934000	23ED0070 - Construction of Multi - Purpose Building/Barangay Hall at Bayanan 1, Calapan City, Oriental Mindoro	Construction	No	Competitive Bidding	04-Jan-2023	11-Jan-2023	18-Jan-2023	31-Jan-2023	31-Jan-2023	02/01/2023 - 02/07/2023	02/08/2023 - 02/16/2023	24-Mar-2023	24-Mar-2023	28-Mar-2023	29-Mar-2023	21-Aug-2023	21-Aug-2024	Government of the Philippines (current year's budget)	4,950,000.00	-	4,950,000.00	4,777,443.76	-	4,777,443.76	NACAP, UAP & COA	13-Jan-2023	26-Jan-2023	26-Jan-2023	27-Jan-2023	01-Feb-2023	16-Aug-2023	NO CHANGES
300216106929000	23ED0071 - Construction (Completion) of Multi - Purpose Building, Barangay Barayan, Calapan City, Oriental Mindoro	Construction	No	Competitive Bidding	04-Jan-2023	11-Jan-2023	18-Jan-2023	31-Jan-2023	31-Jan-2023	02/01/2023 - 02/07/2023	02/08/2023 - 02/16/2023	24-Mar-2023	24-Mar-2023	28-Mar-2023	29-Mar-2023	12-Jul-2023	12-Jul-2024	Government of the Philippines (current year's budget)	1,980,000.00	-	1,980,000.00	1,940,394.71	-	1,940,394.71	NACAP, UAP & COA	13-Jan-2023	26-Jan-2023	26-Jan-2023	27-Jan-2023	01-Feb-2023	07-Jul-2023	NO CHANGES
300216106933000	23ED0072 - Construction of Multi - Purpose Building at Bacungan, Pola, Oriental Mindoro	Construction	No	Competitive Bidding	04-Jan-2023	11-Jan-2023	18-Jan-2023	31-Jan-2023	31-Jan-2023	02/01/2023 - 02/07/2023	02/08/2023 - 02/16/2023	24-Mar-2023	24-Mar-2023	28-Mar-2023	29-Mar-2023	21-Aug-2023	21-Aug-2024	Government of the Philippines (current year's budget)	4,950,000.00	-	4,950,000.00	4,843,434.66	-	4,843,434.66	NACAP, UAP & COA	13-Jan-2023	26-Jan-2023	26-Jan-2023	27-Jan-2023	01-Feb-2023	16-Aug-2023	NO CHANGES
300216106942000	23ED0073 - Construction (Completion) of Multi - Purpose Building, Barangay Biga, Pola, Oriental Mindoro	Construction	No	Competitive Bidding	04-Jan-2023	11-Jan-2023	18-Jan-2023	31-Jan-2023	31-Jan-2023	02/01/2023 - 02/07/2023	02/08/2023 - 02/16/2023	24-Mar-2023	24-Mar-2023	28-Mar-2023	29-Mar-2023	12-Jul-2023	12-Jul-2024	Government of the Philippines (current year's budget)	1,980,000.00	-	1,980,000.00	1,946,381.18	-	1,946,381.18	NACAP, UAP & COA	13-Jan-2023	26-Jan-2023	26-Jan-2023	27-Jan-2023	01-Feb-2023	07-Jul-2023	NO CHANGES
300216106940000	23ED0074 - Construction (Completion) of Multi - Purpose Building (Covered Court) at Barangay Maungana, Naujan, Oriental Mindoro	Construction	No	Competitive Bidding	04-Jan-2023	11-Jan-2023	18-Jan-2023	31-Jan-2023	31-Jan-2023	02/01/2023 - 02/07/2023	02/08/2023 - 02/16/2023	24-Mar-2023	24-Mar-2023	28-Mar-2023	29-Mar-2023	12-Jul-2023	12-Jul-2024	Government of the Philippines (current year's budget)	4,950,000.00	-	4,950,000.00	4,836,135.31	-	4,836,135.31	NACAP, UAP & COA	13-Jan-2023	26-Jan-2023	26-Jan-2023	27-Jan-2023	01-Feb-2023	07-Jul-2023	NO CHANGES
300205100719000	23ED0075 - Concreting of Brgy. Dulangan II FMR, Brgy. Dulangan II, Baco, Oriental Mindoro	Construction	No	Competitive Bidding	19-Jan-2023	26-Jan-2023	02-Feb-2023	15-Feb-2023	15-Feb-2023	02/16/23 - 02/17/23	02/20/23 - 02/24/23	27-Feb-2023	27-Feb-2023	06-Mar-2023	07-Mar-2023	18-Jun-2023	18-Jun-2024	Government of the Philippines (current year's budget)	11,940,000.00	-	11,940,000.00	11,665,633.11	-	11,665,633.11	NACAP, UAP & COA	27-Jan-2023	10-Feb-2023	10-Feb-2023	10-Feb-2023	15-Feb-2023	13-Jun-2023	NO CHANGES
300216106931000	23ED0076 - Construction of Multi - Purpose Building at Dulangan, Puerto Galera, Oriental Mindoro	Construction	No	Competitive Bidding	20-Jan-2023	27-Jan-2023	03-Feb-2023	16-Feb-2023	16-Feb-2023	02/17/23 - 02/20/23	02/23/23 - 02/28/23	24-Mar-2023	24-Mar-2023	28-Mar-2023	29-Mar-2023	12-Jul-2023	12-Jul-2024	Government of the Philippines (current year's budget)	4,950,000.00	-	4,950,000.00	4,890,520.04	-	4,890,520.04	NACAP, UAP & COA	27-Jan-2023	10-Feb-2023	10-Feb-2023	10-Feb-2023	16-Feb-2023	07-Jul-2023	NO CHANGES
300211103485000	23ED0077 - Concreting of Road at Sitio Capulikan, Sotad, Calapan City, Oriental Mindoro	Construction	No	Competitive Bidding	20-Jan-2023	27-Jan-2023	03-Feb-2023	16-Feb-2023	16-Feb-2023	02/17/23 - 02/20/23	02/23/23 - 02/28/23	14-Mar-2023	14-Mar-2023	21-Mar-2023	22-Mar-2023	30-May-2023	30-May-2024	Government of the Philippines (current year's budget)	4,950,000.00	-	4,950,000.00	4,873,089.52	-	4,873,089.52	NACAP, UAP & COA	27-Jan-2023	10-Feb-2023	10-Feb-2023	10-Feb-2023	16-Feb-2023	25-May-2023	NO CHANGES
300211103489000	23ED0078 - Concreting of Road at Sitio 4, Barangay San Cristobal, Victoria, Oriental Mindoro	Construction	No	Competitive Bidding	20-Jan-2023	27-Jan-2023	03-Feb-2023	16-Feb-2023	16-Feb-2023	02/17/23 - 02/20/23	02/23/23 - 02/28/23	14-Mar-2023	14-Mar-2023	21-Mar-2023	22-Mar-2023	27-Jun-2023	27-Jun-2024	Government of the Philippines (current year's budget)	9,900,000.00	-	9,900,000.00	9,681,166.32	-	9,681,166.32	NACAP, UAP & COA	27-Jan-2023	10-Feb-2023	10-Feb-2023	10-Feb-2023	16-Feb-2023	22-Jun-2023	NO CHANGES
300211103496000	23ED0079 - Construction (Concreting) of Road, Brgy. Biga, Calapan City, Oriental Mindoro	Construction	No	Competitive Bidding	20-Jan-2023	27-Jan-2023	03-Feb-2023	16-Feb-2023	16-Feb-2023	02/17/23 - 02/20/23	02/23/23 - 02/28/23	14-Mar-2023	14-Mar-2023	21-Mar-2023	22-Mar-2023	15-Jun-2023	15-Jun-2024	Government of the Philippines (current year's budget)	4,950,000.00	-	4,950,000.00	4,857,405.41	-	4,857,405.41	NACAP, UAP & COA	27-Jan-2023	10-Feb-2023	10-Feb-2023	10-Feb-2023	16-Feb-2023	09-Jun-2023	NO CHANGES
300216106932000	23ED0080 - Construction of Multi - Purpose Building at Cawitan I, Baco, Oriental Mindoro	Construction	No	Competitive Bidding	20-Jan-2023	27-Jan-2023	03-Feb-2023	16-Feb-2023	16-Feb-2023	02/17/23 - 02/20/23	02/23/23 - 02/28/23	24-Mar-2023	24-Mar-2023	28-Mar-2023	29-Mar-2023	12-Jul-2023	12-Jul-2024	Government of the Philippines (current year's budget)	4,950,000.00	-	4,950,000.00	4,846,928.63	-	4,846,928.63	NACAP, UAP & COA	27-Jan-2023	10-Feb-2023	10-Feb-2023	10-Feb-2023	16-Feb-2023	07-Jul-2023	NO CHANGES
300250011249000	23ED0081 - Construction of Malaysia River Control, Malibao, Victoria, Oriental Mindoro	Construction	No	Competitive Bidding	20-Jan-2023	27-Jan-2023	03-Feb-2023	16-Feb-2023	16-Feb-2023	02/17/23 - 02/20/23	02/23/23 - 02/28/23	14-Mar-2023	14-Mar-2023	21-Mar-2023	22-Mar-2023	24-May-2023	24-May-2024	Government of the Philippines (current year's budget)	4,950,000.00	-	4,950,000.00	4,868,160.95	-	4,868,160.95	NACAP, UAP & COA	27-Jan-2023	10-Feb-2023	10-Feb-2023	10-Feb-2023	16-Feb-2023	19-May-2023	NO CHANGES

300226106935000	23ED0082 - Construction of Multi – Purpose Building/Barangay Hall at Poblacion I, Naujan, Oriental Mindoro	Construction	No	Competitive Bidding	20-Jan-2023	27-Jan-2023	03-Feb-2023	16-Feb-2023	16-Feb-2023	01/13/23 - 02/10/23	02/12/23 - 02/18/23	24-Mar-2023	24-Mar-2023	28-Mar-2023	29-Mar-2023	22-Jul-2023	22-Jul-2024	Government of the Philippines (current year's budget)	4,950,000.00	-	4,950,000.00	4,860,900.75	-	4,860,900.75	NACAP, UAP & COA	27-Jan-2023	10-Feb-2023	10-Feb-2023	10-Feb-2023	16-Feb-2023	17-Jul-2023	NO CHANGES
300216106939000	23ED0083 - Construction of Multi – Purpose Building (Municipal Gymnasium), Barangay Poblacion, Baco, Oriental Mindoro	Construction	No	Competitive Bidding	26-Jan-2023	03-Feb-2023	09-Feb-2023	22-Feb-2023	22-Feb-2023	02/13/23 - 02/14/23	02/27/23 - 03/07/23	24-Mar-2023	24-Mar-2023	28-Mar-2023	29-Mar-2023	25-Sep-2023	25-Sep-2024	Government of the Philippines (current year's budget)	14,850,000.00	-	14,850,000.00	14,589,955.62	-	14,589,955.62	NACAP, UAP & COA	03-Feb-2023	17-Feb-2023	17-Feb-2023	17-Feb-2023	22-Feb-2023	20-Sep-2023	NO CHANGES
300216106947000	23ED0084 - Construction of Multi – Purpose Building (Academic Building), Victoria High School, Brgy. Poblacion I, Victoria, Oriental Mindoro	Construction	No	Competitive Bidding	26-Jan-2023	02-Feb-2023	09-Feb-2023	22-Feb-2023	22-Feb-2023	02/13/23 - 02/14/23	02/27/23 - 03/07/23	24-Mar-2023	24-Mar-2023	28-Mar-2023	29-Mar-2023	25-Oct-2023	25-Oct-2024	Government of the Philippines (current year's budget)	9,900,000.00	-	9,900,000.00	9,684,196.80	-	9,684,196.80	NACAP, UAP & COA	03-Feb-2023	17-Feb-2023	17-Feb-2023	17-Feb-2023	22-Feb-2023	20-Oct-2023	NO CHANGES
300226106938000	23ED0085 - Construction of Multi – Purpose Building In Barangay Rays, Calapan City, Oriental Mindoro	Construction	No	Competitive Bidding	26-Jan-2023	02-Feb-2023	09-Feb-2023	22-Feb-2023	22-Feb-2023	02/13/23 - 02/14/23	02/27/23 - 03/07/23	24-Mar-2023	24-Mar-2023	28-Mar-2023	29-Mar-2023	26-Aug-2023	26-Aug-2024	Government of the Philippines (current year's budget)	4,950,000.00	-	4,950,000.00	4,865,909.17	-	4,865,909.17	NACAP, UAP & COA	03-Feb-2023	17-Feb-2023	17-Feb-2023	17-Feb-2023	22-Feb-2023	18-Aug-2023	NO CHANGES
300221103484000	23ED0086 - Concretng of Road at Aninuan, Puerto Galera, Oriental Mindoro	Construction	No	Competitive Bidding	26-Jan-2023	02-Feb-2023	09-Feb-2023	22-Feb-2023	22-Feb-2023	02/13/23 - 02/14/23	02/27/23 - 03/07/23	14-Mar-2023	14-Mar-2023	21-Mar-2023	22-Mar-2023	30-May-2023	30-May-2024	Government of the Philippines (current year's budget)	4,950,000.00	-	4,950,000.00	4,858,471.55	-	4,858,471.55	NACAP, UAP & COA	03-Feb-2023	17-Feb-2023	17-Feb-2023	17-Feb-2023	22-Feb-2023	25-May-2023	NO CHANGES
300221103483000	23ED0087 - Concretng of Road at Burbuli, Baco, Oriental Mindoro	Construction	No	Competitive Bidding	26-Jan-2023	02-Feb-2023	09-Feb-2023	22-Feb-2023	22-Feb-2023	02/13/23 - 02/14/23	02/27/23 - 03/07/23	14-Mar-2023	14-Mar-2023	21-Mar-2023	22-Mar-2023	30-May-2023	30-May-2024	Government of the Philippines (current year's budget)	4,950,000.00	-	4,950,000.00	4,848,131.36	-	4,848,131.36	NACAP, UAP & COA	03-Feb-2023	17-Feb-2023	17-Feb-2023	17-Feb-2023	22-Feb-2023	25-May-2023	NO CHANGES
300221103494000	23ED0088 - Construction of Circumferential Road – White Beach, Barangay San Isidro, Puerto Galera, Oriental Mindoro	Construction	No	Competitive Bidding	26-Jan-2023	02-Feb-2023	09-Feb-2023	22-Feb-2023	22-Feb-2023	01/13/23 - 02/14/23	02/27/23 - 03/07/23	14-Mar-2023	14-Mar-2023	21-Mar-2023	22-Mar-2023	30-May-2023	30-May-2024	Government of the Philippines (current year's budget)	4,950,000.00	-	4,950,000.00	4,860,835.14	-	4,860,835.14	NACAP, UAP & COA	03-Feb-2023	17-Feb-2023	17-Feb-2023	17-Feb-2023	22-Feb-2023	25-May-2023	NO CHANGES
300215103285000	23ED0089 - Construction of Cagayutan – Bigaan Circumferential Road at San Teodoro, Oriental Mindoro	Construction	No	Competitive Bidding	20-Feb-2023	27-Feb-2023	06-Mar-2023	20-Mar-2023	20-Mar-2023	21-Mar-2023	02/12/23 - 03/23/23	24-Mar-2023	24-Mar-2023	28-Mar-2023	29-Mar-2023	05-Sep-2023	05-Sep-2024	Government of the Philippines (current year's budget)	29,400,000.00	-	29,400,000.00	28,929,519.71	-	28,929,519.71	NACAP, UAP & COA	01-Mar-2023	15-Mar-2023	15-Mar-2023	16-Mar-2023	17-Mar-2023	31-Aug-2023	NO CHANGES
300216106937000	23ED0090 - Construction of Multi – Purpose Building (Gym Type) In Sitio San Jose, Barangay Baiter, Calapan City, Oriental Mindoro	Construction	No	Competitive Bidding	20-Feb-2023	27-Feb-2023	06-Mar-2023	20-Mar-2023	20-Mar-2023	21-Mar-2023	01/12/23 - 02/12/23	24-Mar-2023	24-Mar-2023	28-Mar-2023	29-Mar-2023	27-Jun-2023	27-Jun-2024	Government of the Philippines (current year's budget)	4,950,000.00	-	4,950,000.00	4,790,764.30	-	4,790,764.30	NACAP, UAP & COA	01-Mar-2023	15-Mar-2023	15-Mar-2023	16-Mar-2023	17-Mar-2023	22-Jun-2023	NO CHANGES
300221104498000	23ED0091 - Concretng of Road, Sitio Panuhuan, Barangay Loyti, Victoria, Oriental Mindoro	Construction	No	Competitive Bidding	20-Feb-2023	27-Feb-2023	06-Mar-2023	20-Mar-2023	20-Mar-2023	21-Mar-2023	01/12/23 - 03/07/23	24-Mar-2023	24-Mar-2023	28-Mar-2023	29-Mar-2023	31-Jul-2023	31-Jul-2024	Government of the Philippines (current year's budget)	9,900,000.00	-	9,900,000.00	9,746,587.99	-	9,746,587.99	NACAP, UAP & COA	01-Mar-2023	15-Mar-2023	15-Mar-2023	16-Mar-2023	17-Mar-2023	26-Jul-2023	NO CHANGES
300216106939000	23ED0092 - Completion of Multi – Purpose Building at Dolagan II, Baco, Oriental Mindoro	Construction	No	Competitive Bidding	20-Feb-2023	27-Feb-2023	06-Mar-2023	20-Mar-2023	20-Mar-2023	21-Mar-2023	01/12/23 - 03/23/23	24-Mar-2023	24-Mar-2023	28-Mar-2023	29-Mar-2023	17-Jun-2023	27-Jun-2024	Government of the Philippines (current year's budget)	1,980,000.00	-	1,980,000.00	1,940,971.70	-	1,940,971.70	NACAP, UAP & COA	01-Mar-2023	15-Mar-2023	15-Mar-2023	16-Mar-2023	17-Mar-2023	22-Jun-2023	NO CHANGES
300225101247000	23ED0093 - Construction of Drainage Canal at Sabang, Puerto Galera, Oriental Mindoro	Construction	No	Competitive Bidding	20-Feb-2023	27-Feb-2023	06-Mar-2023	20-Mar-2023	20-Mar-2023	21-Mar-2023	01/12/23 - 03/23/23	24-Mar-2023	24-Mar-2023	28-Mar-2023	29-Mar-2023	07-Aug-2023	07-Aug-2024	Government of the Philippines (current year's budget)	4,950,000.00	-	4,950,000.00	4,874,822.78	-	4,874,822.78	NACAP, UAP & COA	01-Mar-2023	15-Mar-2023	15-Mar-2023	16-Mar-2023	17-Mar-2023	02-Aug-2023	NO CHANGES
300205100719000	23ED0094 - Concretng of Brgy. Personax FMI, Brgy. Personax, Calapan City, Oriental Mindoro	Construction	No	Competitive Bidding	20-Feb-2023	27-Feb-2023	06-Mar-2023	20-Mar-2023	20-Mar-2023	21-Mar-2023	01/12/23 - 03/23/23	24-Mar-2023	24-Mar-2023	28-Mar-2023	29-Mar-2023	01-Jun-2023	01-Jun-2024	Government of the Philippines (current year's budget)	4,975,000.00	-	4,975,000.00	4,884,994.20	-	4,884,994.20	NACAP, UAP & COA	01-Mar-2023	15-Mar-2023	15-Mar-2023	16-Mar-2023	17-Mar-2023	26-May-2023	NO CHANGES
300227100088000	23ED0095 - Construction of Multi – Purpose Building (Senior Citizen Building), Barangay Managat, Calapan City, Oriental Mindoro	Construction	No	Competitive Bidding	24-Feb-2023	03-Mar-2023	10-Mar-2023	30-Mar-2023	30-Mar-2023	31-Mar-2023	04/01/23 - 04/04/23	05-Apr-2023	05-Apr-2023	13-Apr-2023	14-Apr-2023	26-Jul-2023	26-Jul-2024	Government of the Philippines (current year's budget)	3,960,000.00	-	3,960,000.00	3,880,412.50	-	3,880,412.50	NACAP, UAP & COA	03-Mar-2023	24-Mar-2023	24-Mar-2023	24-Mar-2023	29-Mar-2023	21-Jul-2023	NO CHANGES
300225101248000	23ED0096 - Construction of Drainage Canal at Poblacion, Puerto Galera, Oriental Mindoro	Construction	No	Competitive Bidding	24-Feb-2023	03-Mar-2023	10-Mar-2023	23-Mar-2023	23-Mar-2023	24-Mar-2023	01/15/23 - 03/27/23	28-Mar-2023	28-Mar-2023	29-Mar-2023	30-Mar-2023	01-Jun-2023	01-Jun-2024	Government of the Philippines (current year's budget)	4,950,000.00	-	4,950,000.00	4,848,107.28	-	4,848,107.28	NACAP, UAP & COA	03-Mar-2023	17-Mar-2023	17-Mar-2023	17-Mar-2023	20-Mar-2023	26-May-2023	NO CHANGES
300205100719000	23ED0097 - Construction/Rehabilitation of Water Supply/Septage/Drainage/Rainwater Collector System – Rainwater Collector In Public Facilities, Calapan City – Baco – Naujan, Oriental Mindoro	Maintenance	No	Competitive Bidding	03-Mar-2023	10-Mar-2023	17-Mar-2023	30-Mar-2023	30-Mar-2023	31-Mar-2023	04/03/23 - 04/19/23	20-Apr-2023	20-Apr-2023	27-Apr-2023	28-Apr-2023	16-Aug-2023	16-Aug-2024	Government of the Philippines (current year's budget)	2,316,000.00	2,316,000.00	-	2,272,522.57	2,272,522.57	-	NACAP, UAP & COA	10-Mar-2023	24-Mar-2023	24-Mar-2023	24-Mar-2023	29-Mar-2023	11-Aug-2023	NO CHANGES
300216106943000	23ED0098 - Construction of Puerto Galera Municipal Hall, Phase II, Balatero, Puerto Galera, Oriental Mindoro	Construction	No	Competitive Bidding	15-Mar-2023	22-Mar-2023	29-Mar-2023	11-Apr-2023	11-Apr-2023	12-Apr-2023	04/13/23 - 04/17/23	18-Apr-2023	18-Apr-2023	24-Apr-2023	25-Apr-2023	24-Feb-2024	24-Feb-2025	Government of the Philippines (current year's budget)	29,700,000.00	-	29,700,000.00	29,224,989.14	-	29,224,989.14	NACAP, UAP & COA	24-Mar-2023	05-Apr-2023	05-Apr-2023	05-Apr-2023	05-Apr-2023	19-Feb-2024	NO CHANGES
300216106936000	23ED0099 - Construction (Completion) of Multi - Purpose Building Phase II (Gym Type) of Barangay Balala West, Calapan City, Oriental Mindoro	Construction	No	Competitive Bidding	15-Mar-2023	22-Mar-2023	29-Mar-2023	11-Apr-2023	11-Apr-2023	12-Apr-2023	04/13/23 - 04/17/23	18-Apr-2023	18-Apr-2023	24-Apr-2023	25-Apr-2023	13-Aug-2023	13-Aug-2024	Government of the Philippines (current year's budget)	2,970,000.00	-	2,970,000.00	2,916,532.80	-	2,916,532.80	NACAP, UAP & COA	24-Mar-2023	05-Apr-2023	05-Apr-2023	05-Apr-2023	05-Apr-2023	08-Aug-2023	NO CHANGES
300216106944000	23ED0100 - Construction (Completion) of Multi - Purpose Building (Covered Court) at Barangay Calubayan, Socorro, Oriental Mindoro	Construction	No	Competitive Bidding	15-Mar-2023	22-Mar-2023	29-Mar-2023	11-Apr-2023	11-Apr-2023	12-Apr-2023	04/13/23 - 04/17/23	18-Apr-2023	18-Apr-2023	24-Apr-2023	25-Apr-2023	09-Aug-2023	09-Aug-2024	Government of the Philippines (current year's budget)	4,950,000.00	-	4,950,000.00	4,843,555.55	-	4,843,555.55	NACAP, UAP & COA	24-Mar-2023	05-Apr-2023	05-Apr-2023	05-Apr-2023	05-Apr-2023	04-Aug-2023	NO CHANGES
300205100715000	23ED0101 - Construction of Solar Water System, Municipality of Puerto Galera, Oriental Mindoro	Maintenance	No	Competitive Bidding	17-Mar-2023	14-Mar-2023	31-Mar-2023	19-May-2023	19-May-2023	22-May-2023	05/22/23 - 05/23/23	24-May-2023	24-May-2023	26-May-2023	29-May-2023	26-Dec-2023	26-Dec-2024	Government of the Philippines (current year's budget)	9,800,000.00	9,800,000.00	-	9,677,609.43	9,677,609.43	-	NACAP, UAP & COA	24-Mar-2023	12-May-2023	12-May-2023	17-May-2023	17-May-2023	21-Dec-2023	NO CHANGES
300205100716000	23ED0102 - Construction of Solar Water System, Municipality of San Teodoro, Oriental Mindoro	Maintenance	No	Competitive Bidding	17-Mar-2023	24-Mar-2023	31-Mar-2023	19-May-2023	19-May-2023	22-May-2023	05/23/23 - 05/23/23	24-May-2023	24-May-2023	26-May-2023	29-May-2023	26-Dec-2023	26-Dec-2024	Government of the Philippines (current year's budget)	9,800,000.00	9,800,000.00	-	9,621,550.05	9,621,550.05	-	NACAP, UAP & COA	24-Mar-2023	12-May-2023	12-May-2023	17-May-2023	17-May-2023	21-Dec-2023	NO CHANGES
300205100717000	23ED0103 - Construction of Solar Water System, Municipality of Baco, Oriental Mindoro	Maintenance	No	Competitive Bidding	17-Mar-2023	24-Mar-2023	31-Mar-2023	19-May-2023	19-May-2023	22-May-2023	05/22/23 - 05/23/23	24-May-2023	24-May-2023	26-May-2023	29-May-2023	26-Dec-2023	26-Dec-2024	Government of the Philippines (current year's budget)	9,800,000.00	9,800,000.00	-	9,605,440.56	9,605,440.56	-	NACAP, UAP & COA	24-Mar-2023	12-May-2023	12-May-2023	17-May-2023	17-May-2023	21-Dec-2023	NO CHANGES
300205100718000	23ED0104 - Construction of Solar Water System, Municipality of Naujan, Oriental Mindoro	Maintenance	No	Competitive Bidding	17-Mar-2023	24-Mar-2023	31-Mar-2023	19-May-2023	19-May-2023	22-May-2023	05/22/23 - 05/23/23	24-May-2023	24-May-2023	26-May-2023	29-May-2023	26-Dec-2023	26-Dec-2024	Government of the Philippines (current year's budget)	9,800,000.00	9,800,000.00	-	9,677,495.37	9,677,495.37	-	NACAP, UAP & COA	24-Mar-2023	12-May-2023	12-May-2023	17-May-2023	17-May-2023	21-Dec-2023	NO CHANGES
300221103495000	23ED0105 - Construction of Kablang Iyayo Bridge at Barangay Batuhan, Pola, Oriental Mindoro	Construction	No	Competitive Bidding	17-Mar-2023	24-Mar-2023	31-Mar-2023	13-Apr-2023	13-Apr-2023	14-Apr-2023	04/17/23 - 04/18/23	19-Apr-2023	19-Apr-2023	25-Apr-2023	26-Apr-2023	18-Sep-2023	18-Sep-2024	Government of the Philippines (current year's budget)	9,900,000.00	-	9,900,000.00	9,731,828.98	-	9,731,828.98	NACAP, UAP & COA	24-Mar-2023	05-Apr-2023	05-Apr-2023	05-Apr-2023	12-Apr-2023	13-Sep-2023	NO CHANGES
300226106946000	23ED0106 - Construction of Multi - Purpose Building (IT Park Building), Oriental Mindoro IT Park, Calapan City, Oriental Mindoro	Construction	No	Competitive Bidding	17-Mar-2023	24-Mar-2023	31-Mar-2023	13-Apr-2023	13-Apr-2023	14-Apr-2023	04/17/23 - 04/18/23	19-Apr-2023	19-Apr-2023	28-Apr-2023	05-May-2023	17-Mar-2024	17-Mar-2025	Government of the Philippines (current year's budget)	24,750,000.00	-	24,750,000.00	24,020,774.98	-	24,020,774.98	NACAP, UAP & COA	24-Mar-2023	05-Apr-2023	05-Apr-2023	05-Apr-2023	12-Apr-2023	12-Mar-2024	NO CHANGES
300226107035000	23ED0107 - Construction of Multi - Purpose Building at the IT Park, Brgy. Sta. Isabel, Calapan City, Oriental Mindoro	Construction	No	Competitive Bidding	15-Mar-2023	22-Mar-2023	29-Mar-2023	11-Apr-2023	11-Apr-2023	04/12/23 - 04/18/23	04/19/23 - 05/18/23	19-May-2023	19-May-2023	25-May-2023	26-May-2023	24-Jan-2024	24-Jan-2025	Government of the Philippines (current year's budget)	19,800,000.00	-	19,800,000.00	19,385,105.64	-	19,385,105.64	NACAP, UAP & COA	24-Mar-2023	05-Apr-2023	05-Apr-2023	05-Apr-2023	14-Apr-2023	19-Jan-2024	NO CHANGES
300216106941000	23ED0108 - Rehabilitation and improvement of Pola Municipal Gym, Brgy. Bayanan, Pola, Oriental Mindoro	Construction	No	Competitive Bidding	17-Mar-2023	24-Mar-2023	31-Mar-2023	13-Apr-2023	13-Apr-2023	04/14/23 - 04/20/23	04/21/23 - 05/10/23	11-May-2023	11-May-2023	16-May-2023	17-May-2023	19-Sep-2023	19-Sep-2024	Government of the Philippines (current year's budget)	11,880,000.00	-	11,880,000.00	11,642,682.32	-	11,642,682.32	NACAP, UAP & COA	24-Mar-2023	05-Apr-2023	05-Apr-2023	05-Apr-2023	14-Apr-2023	14-Sep-2023	NO CHANGES
30021																																

PR No. 2023-02-035	Furnishing and Delivery of Various Materials for use in Quality Assurance Section (Subsoil Exploration), DPWH - Mindoro Oriental District Engineering Office, Masipit, Calapan City, Oriental Mindoro	Quality Assurance Section	No	Shopping 52.1(b) - Regular Office Supplies and Equipment no available in PS	N/A	09-Feb-2023	-	13-Feb-2023	13-Feb-2023	14-Feb-2023	2/15-16/23	17-Feb-2023	17-Feb-2023	21-Feb-2023	22-Feb-2023	22-Apr-2023	22-Apr-2024	Government of the Philippines (current year's budget)	78,920.00	-	78,920.00	78,130.00	-	78,130.00	NACAP, UAP & COA	N/A	08-Feb-2023	08-Feb-2023	09-Feb-2023	10-Feb-2023	17-Apr-2023	NO CHANGES
PR No. 2023-02-042	Furnishing and Delivery of One (1) unit Multi-function plotter (Color, 36") for use in Construction Section, DPWH - Mindoro Oriental District Engineering Office, Masipit, Calapan City, Oriental Mindoro	Construction	No	Shopping 52.1(b) - Regular Office Supplies and Equipment no available in PS	N/A	09-Feb-2023	-	13-Feb-2023	13-Feb-2023	14-Feb-2023	2/15-16/23	17-Feb-2023	17-Feb-2023	21-Feb-2023	22-Feb-2023	22-Apr-2023	22-Apr-2024	Government of the Philippines (current year's budget)	908,775.00	-	908,775.00	806,000.00	-	806,000.00	NACAP, UAP & COA	N/A	08-Feb-2023	08-Feb-2023	09-Feb-2023	10-Feb-2023	17-Apr-2023	NO CHANGES
PR No. 2023-02-045	Furnishing and Delivery of Various Service Vehicle Accessories of Pick-Up (Ford Ranger TCI-2714), Pick-Up (Ford Ranger CA-W474), & Pick-Up (Toyota Hilux/JRD-153) for use in Construction Section, DPWH - Mindoro Oriental District Engineering Office, Masipit, Calapan City, Oriental Mindoro	Construction	No	Shopping 52.1(b) - Regular Office Supplies and Equipment no available in PS	N/A	09-Feb-2023	-	13-Feb-2023	13-Feb-2023	14-Feb-2023	2/15-16/23	17-Feb-2023	17-Feb-2023	21-Feb-2023	22-Feb-2023	22-Apr-2023	22-Apr-2024	Government of the Philippines (current year's budget)	82,320.00	-	82,320.00	79,000.00	-	79,000.00	NACAP, UAP & COA	N/A	08-Feb-2023	08-Feb-2023	09-Feb-2023	10-Feb-2023	17-Apr-2023	NO CHANGES
PR No. 2023-02-047	Furnishing and Delivery of Various Materials for use in the Repair/Routine Activities and Thermoplastic Pavement Markings along Calapan North Road, Calapan South Road, CSR Jct. Minas Road, CSR Jct. Pola Road, DPWH - Mindoro Oriental District Engineering Office, Masipit, Calapan City, Oriental Mindoro	Maintenance	No	Shopping 52.1(b) - Regular Office Supplies and Equipment no available in PS	N/A	-	-	-	-	-	-	-	-	-	-	-	-	Government of the Philippines (current year's budget)	-	-	-	-	-	-	-	-	-	-	-	-	-	CANCELLED
PR No. 2023-01-014	Furnishing and Delivery of Various Spare parts for Corrective Maintenance of Dumptruck with DPWH Body No. H3-6545 (Quick Response Equipment), DPWH - Mindoro Oriental District Engineering Office, Masipit, Calapan City, Oriental Mindoro	Maintenance	No	Shopping 52.1(b) - Regular Office Supplies and Equipment no available in PS	N/A	15-Feb-2023	-	20-Feb-2023	20-Feb-2023	21-Feb-2023	2/22-24/23	27-Feb-2023	27-Feb-2023	01-Mar-2023	02-Mar-2023	21-Apr-2023	21-Apr-2024	Government of the Philippines (current year's budget)	58,432.00	-	58,432.00	56,000.00	-	56,000.00	NACAP, UAP & COA	N/A	15-Feb-2023	15-Feb-2023	19-Feb-2023	17-Feb-2023	14-Apr-2023	NO CHANGES
PR No. 2023-01-025	Furnishing and Delivery of Various Spare parts for Corrective Maintenance of Loader with DPWH Body No. L2-1487 (Quick Response Equipment), DPWH - Mindoro Oriental District Engineering Office, Masipit, Calapan City, Oriental Mindoro	Maintenance	No	Shopping 52.1(b) - Regular Office Supplies and Equipment no available in PS	N/A	15-Feb-2023	-	20-Feb-2023	20-Feb-2023	21-Feb-2023	2/22-24/23	27-Feb-2023	27-Feb-2023	03-Jun-2023	02-Mar-2023	06-May-2023	06-May-2024	Government of the Philippines (current year's budget)	101,250.00	-	101,250.00	100,237.50	-	100,237.50	NACAP, UAP & COA	N/A	15-Feb-2023	15-Feb-2023	16-Feb-2023	17-Feb-2023	28-Apr-2023	NO CHANGES
PR No. 2023-01-005	Furnishing and Delivery of Various Materials for use in the Repair of Asphalt Pavement and Thermoplastic Pavement Markings along CNA/CSR, CSR Jct. Minas Road, CSR Jct. Pola Road, CNA and CSR, Oriental Mindoro	Maintenance	No	Shopping 52.1(b) - Regular Office Supplies and Equipment no available in PS	N/A	23-Feb-2023	-	28-Feb-2023	28-Feb-2023	01-Mar-2023	3/2-3/23	06-Mar-2023	06-Mar-2023	09-Mar-2023	10-Mar-2023	14-May-2023	14-May-2024	Government of the Philippines (current year's budget)	134,880.00	134,880.00	-	134,480.00	134,480.00	-	NACAP, UAP & COA	N/A	23-Feb-2023	23-Feb-2023	24-Feb-2023	24-Feb-2023	09-May-2023	NO CHANGES
PR NO. 2023-01-080	Furnishing, Delivery and Installation of various Furniture and Fixtures for use in the New DPWH Building Office of the District Engineer, Office of the Assistant District Engineer, Administrative Section and Construction Section, Mindoro Oriental District Engineering Office, Masipit, Calapan City, Oriental Mindoro	Administrative	No	Shopping 52.1(b) - Regular Office Supplies and Equipment no available in PS	N/A	13-Mar-2023	-	17-Mar-2023	17-Mar-2023	20-Mar-2023	3/21-22/23	23-Mar-2023	23-Mar-2023	27-Mar-2023	28-Mar-2023	01-Jun-2023	01-Jun-2024	Government of the Philippines (current year's budget)	597,954.00	-	597,954.00	552,980.00	-	552,980.00	NACAP, UAP & COA	N/A	10-Mar-2023	10-Mar-2023	15-Mar-2023	16-Mar-2023	16-May-2023	NO CHANGES
PR NO. 2023-02-099	Furnishing and Delivery of Biometric Scanner (with facial recognition and time attendance) for use in DPWH - Mindoro Oriental District Engineering Office, Masipit, Calapan City, Oriental Mindoro	Administrative	No	Shopping 52.1(b) - Regular Office Supplies and Equipment no available in PS	N/A	30-Mar-2023	-	04-Apr-2023	04-Apr-2023	05-Apr-2023	4/21-12/23	13-Apr-2023	13-Apr-2023	18-Apr-2023	19-Apr-2023	23-Jun-2023	6-23-24	Government of the Philippines (current year's budget)	241,500.00	-	241,500.00	240,000.00	-	240,000.00	NACAP, UAP & COA	N/A	30-Mar-2023	30-Mar-2023	31-Mar-2023	04-Apr-2023	16-Jun-2023	NO CHANGES
PR NO. 2023-04-126	Furnishing and Delivery of Various Service Vehicle Tires of Pick-Up (Toyota) SED 928 for use in Planning and Design Section, DPWH - Mindoro Oriental District Engineering Office, Masipit, Calapan City, Oriental Mindoro	Planning and Design	No	Shopping 52.1(b) - Regular Office Supplies and Equipment no available in PS	N/A	14-Apr-2023	-	19-Apr-2023	19-Apr-2023	20-Apr-2023	4/23-24/23	25-Apr-2023	25-Apr-2023	28-Apr-2023	01-May-2023	05-Jul-2023	05-Jul-2024	Government of the Philippines (current year's budget)	60,060.00	-	60,060.00	59,200.00	-	59,200.00	NACAP, UAP & COA	N/A	14-Apr-2023	14-Apr-2023	14-Apr-2023	14-Apr-2023	30-May-2023	NO CHANGES
PR NO. 2023-04-130	Furnishing and Delivery of Two Unit Colored Copier for use in Planning and Design Section and in the Office of the District Engineer, DPWH - Mindoro Oriental District Engineering Office, Masipit, Calapan City, Oriental Mindoro	Planning and Design	No	Shopping 52.1(b) - Regular Office Supplies and Equipment no available in PS	N/A	20-Apr-2023	-	26-Apr-2023	26-Apr-2023	27-Apr-2023	4/27-28/23	01-May-2023	01-May-2023	05-May-2023	08-May-2023	11-Jul-2023	11-Jul-2024	Government of the Philippines (current year's budget)	178,500.00	-	178,500.00	17,500.00	-	175,500.00	NACAP, UAP & COA	N/A	21-Apr-2023	21-Apr-2023	21-Apr-2023	21-Apr-2023	06-Jul-2023	NO CHANGES
PR NO. 2023-05-156	Furnishing and Delivery of Various Toner Kits for use in Mindoro Oriental District Engineering Office, Masipit, Calapan City, Oriental Mindoro	Administrative	No	Shopping 52.1(b) - Regular Office Supplies and Equipment no available in PS	N/A	12-May-2023	-	16-May-2023	16-May-2023	5-17-21	5/18-19/23	22-May-2023	22-May-2023	24-May-2023	15-May-2023	29-Jul-2023	29-Jul-2024	Government of the Philippines (current year's budget)	253,821.14	-	253,821.14	253,315.00	-	253,315.00	NACAP, UAP & COA	N/A	11-May-2023	11-May-2023	12-May-2023	12-May-2023	24-Jul-2023	NO CHANGES
PR NO. 2023-04-164	Furnishing and Delivery of Ten (10) unit Grass Cutter for use in the Routine Maintenance Activities along CNA/CSR, CSR Jct. Minas Road & CSR Jct. Pola Road, DPWH - Mindoro Oriental District Engineering Office, Masipit, Calapan City, Oriental Mindoro	Maintenance	No	Shopping 52.1(b) - Regular Office Supplies and Equipment no available in PS	N/A	18-May-2023	-	22-May-2023	22-May-2023	23-May-2023	5/24-25/23	26-May-2023	26-May-2023	30-May-2023	31-May-2023	20-Jul-2023	20-Jul-2024	Government of the Philippines (current year's budget)	231,000.00	231,000.00	-	227,500.00	227,500.00	-	NACAP, UAP & COA	N/A	17-May-2023	17-May-2023	22-May-2023	19-May-2023	14-Jul-2023	NO CHANGES
PR NO. 2023-05-174	Furnishing and Delivery of Various Information and Communication Equipment for use in DPWH - Mindoro Oriental District Engineering Office, Masipit, Calapan City, Oriental Mindoro	ICT Unit	No	Shopping 52.1(b) - Regular Office Supplies and Equipment no available in PS	N/A	18-May-2023	-	22-May-2023	22-May-2023	23-May-2023	5/24-25/23	26-May-2023	26-May-2023	30-May-2023	31-May-2023	04-Aug-2023	04-Aug-2024	Government of the Philippines (current year's budget)	280,000.00	-	280,000.00	271,000.00	-	271,000.00	NACAP, UAP & COA	N/A	17-May-2023	17-May-2023	22-May-2023	19-May-2023	28-Jul-2023	NO CHANGES
PR NO. 2023-05-210	Furnishing and Delivery of Fuel and Lubricants with Complete Service for use in the Service Vehicle and other Equipment of Maintenance Section, DPWH - Mindoro Oriental District Engineering Office, Masipit, Calapan City, Oriental Mindoro	Maintenance	No	NP-53.9 - Small Value Procurement	N/A	24-May-2023	-	29-May-2023	29-May-2023	30-May-2023	5/31-6/9/23	13-Jun-2023	13-Jun-2023	14-Jun-2023	15-Jun-2023	19-Aug-2023	19-Aug-2024	Government of the Philippines (current year's budget)	931,035.00	931,035.00	687,651.00	687,651.00	687,651.00	-	NACAP, UAP & COA	N/A	24-May-2023	24-May-2023	25-May-2023	26-May-2023	14-Aug-2023	NO CHANGES
PR NO. 2023-05-211	Furnishing and Delivery of Fuel and Lubricants with Complete Service for use in the Service Vehicle of Construction Section, DPWH - Mindoro Oriental District Engineering Office, Masipit, Calapan City, Oriental Mindoro	Construction	No	NP-53.9 - Small Value Procurement	N/A	24-May-2023	-	29-May-2023	29-May-2023	30-May-2023	5/31-6/9/23	13-Jun-2023	13-Jun-2023	14-Jun-2023	15-Jun-2023	19-Aug-2023	19-Aug-2024	Government of the Philippines (current year's budget)	960,750.00	-	960,750.00	765,730.00	-	765,730.00	NACAP, UAP & COA	N/A	24-May-2023	24-May-2023	25-May-2023	26-May-2023	14-Aug-2023	NO CHANGES
PR NO. 2023-05-212	Furnishing and Delivery of Fuel and Lubricants with Complete Service for use in the Service Vehicle of Quality Assurance Section, DPWH - Mindoro Oriental District Engineering Office, Masipit, Calapan City, Oriental Mindoro	Quality Assurance Section	No	NP-53.9 - Small Value Procurement	N/A	24-May-2023	-	29-May-2023	29-May-2023	30-May-2023	5/31-6/9/23	13-Jun-2023	13-Jun-2023	14-Jun-2023	15-Jun-2023	19-Aug-2023	19-Aug-2024	Government of the Philippines (current year's budget)	874,125.00	-	874,125.00	680,810.00	-	680,810.00	NACAP, UAP & COA	N/A	24-May-2023	24-May-2023	25-May-2023	26-May-2023	14-Aug-2023	NO CHANGES
PR NO. 2023-05-213	Furnishing and Delivery of Fuel and Lubricants with Complete Service for use in the Service Vehicle of the District Engineer and Assistant District Engineer, DPWH - Mindoro Oriental District Engineering Office, Masipit, Calapan City, Oriental Mindoro	Office of the District Engineer	No	NP-53.9 - Small Value Procurement	N/A	24-May-2023	-	29-May-2023	29-May-2023	30-May-2023	5/31-6/9/23	13-Jun-2023	13-Jun-2023	14-Jun-2023	15-Jun-2023	19-Aug-2023	19-Aug-2024	Government of the Philippines (current year's budget)	965,475.00	-	965,475.00	753,990.10	-	753,990.10	NACAP, UAP & COA	N/A	24-May-2023	24-May-2023	25-May-2023	26-May-2023	14-Aug-2023	NO CHANGES
PR NO. 2023-05-214	Furnishing and Delivery of Fuel and Lubricants with Complete Service for use in the Service Vehicle of Planning and Design Section, DPWH - Mindoro Oriental District Engineering Office, Masipit, Calapan City, Oriental Mindoro	Planning and Design	No	NP-53.9 - Small Value Procurement	N/A	24-May-2023	-	29-May-2023	29-May-2023	30-May-2023	5/31-6/12/23	02-Jun-2023	02-Jun-2023	06-Jun-2023	07-Jun-2023	13-Aug-2023	13-Aug-2024	Government of the Philippines (current year's budget)	963,375.00	-	963,375.00	761,230.00	-	761,230.00	VB	N/A	24-May-2023	24-May-2023	25-May-2023	26-May-2023	14-Aug-2023	NO CHANGES
PR NO. 2023-05-207	Furnishing and Delivery of Various Materials for use in the Construction of DPWH Flagpole and Signage, DPWH - Mindoro Oriental District Engineering Office, Masipit, Calapan City, Oriental Mindoro	Administrative	No	Shopping 52.1(b) - Regular Office Supplies and Equipment no available in PS	N/A	24-May-2023	-	29-May-2023	29-May-2023	30-May-2023	5/31-6/12/23	02-Jun-2023	02-Jun-2023	06-Jun-2023	07-Jun-2023	13-Aug-2023	13-Aug-2024	Government of the Philippines (current year's budget)	460,209.64	-	460,209.64	458,740.94	-	458,740.94	NACAP, UAP & COA	N/A	24-May-2023	24-May-2023	25-May-2023	26-May-2023	14-Aug-2023	NO CHANGES
PR NO. 2023-05-108	Furnishing and Delivery of Various Materials for use in the Repairing of Wall and Rafter, DPWH - Mindoro Oriental District Engineering Office, Masipit, Calapan City, Oriental Mindoro	Administrative	No	Shopping 52.1(b) - Regular Office Supplies and Equipment no available in PS	N/A	24-May-2023	-	29-May-2023	29-May-2023	30-May-2023	5/31-6/12/23	02-Jun-2023	02-Jun-2023	06-Jun-2023	07-Jun-2023	13-Aug-2023	13-Aug-2024	Government of the Philippines (current year's budget)	453,018.30	-	453,018.30	451,931.30	-	451,931.90	NACAP, UAP & COA	N/A	24-May-2023	24-May-2023	25-May-2023	26-May-2023	14-Aug-2023	NO CHANGES
PR NO. 2023-05-209	Furnishing and Delivery of Various Materials for use in the Improvement of the District Engineer's Quarters and Office, DPWH - Mindoro Oriental District Engineering Office, Masipit, Calapan City, Oriental Mindoro	Administrative	No	Shopping 52.1(b) - Regular Office Supplies and Equipment no available in PS	N/A	24-May-2023	-	29-May-2023	29-May-2023	30-May-2023	5/31-6/12/23	02-Jun-2023	02-Jun-2023	06-Jun-2023	07-Jun-2023	13-Aug-2023	13-Aug-2024	Government of the Philippines (current year's budget)	351,474.30	-	351,474.30	349,569.35	-	349,569.35	NACAP, UAP & COA	N/A	24-May-2023	24-May-2023	25-May-2023	26-May-2023	14-Aug-2023	NO CHANGES
PR NO. 2023-05-215	Furnishing and Delivery of Seven (7) units Desktop Computer (Administrative and Applications use) for use in Finance Section & Office of the District Engineer, DPWH - Mindoro Oriental District Engineering Office, Masipit, Calapan City, Oriental Mindoro	Finance	No	Shopping 52.1(b) - Regular Office Supplies and Equipment no available in PS	N/A	24-May-2023	-	29-May-2023	29-May-2023	30-May-2023	5/31-6/12/23	02-Jun-2023	02-Jun-2023	06-Jun-2023	07-Jun-2023	13-Aug-2023	13-Aug-2024	Government of the Philippines (current year's budget)	910,000.00	-	910,000.00	889,000.00	-	889,000.00	NACAP, UAP & COA	N/A	24-May-2023	24-May-2023	25-May-2023	26-May-2023	14-Aug-2023	NO CHANGES
PR NO. 2023-05-216	Furnishing and Delivery of various I.T. Equipment and Smartphones for use in DPWH - Mindoro Oriental District Engineering Office, Masipit, Calapan City, Oriental Mindoro	Administrative	No	Shopping 52.1(b) - Regular Office Supplies and Equipment no available in PS	N/A	24-May-2023	-	29-May-2023	29-May-2023	30-May-2023	5/31-6/12/23	02-Jun-2023	02-Jun-2023	06-Jun-2023	07-Jun-2023	13-Aug-2023	13-Aug-2024	Government of the Philippines (current year's budget)	489,500.00	-	489,500.00	480,500.00	-	480,500.00	NACAP, UAP & COA	N/A	24-May-2023	24-May-2023	25-May-2023	26-May-2023	14-Aug-2023	NO CHANGES
PR NO. 2023-05-217	Furnishing and Delivery of Various Spareparts, Office Equipment and Accesor Repair of Service Vehicle H1-4196 for use in Calapan Area Equipment Section, DPWH - Mindoro Oriental District Engineering Office, Masipit, Calapan City, Oriental Mindoro	Calapan Area Equipment Shop	No	NP-53.9 - Small Value Procurement	N/A	05-Jun-2023	-	09-Jun-2023	09-Jun-2023	11-Jun-2023	6/14-23/23	26-Jun-2023	26-Jun-2023	17-Jun-2023	29-Jun-2023	02-Sep-2023	02-Sep-2024	Government of the Philippines (current year's budget)	316,386.00	-	316,386.00	315,016.00	-	315,016.00	NACAP, UAP & COA	N/A	02-Jun-2023	02-Jun-2023	08-Jun-2023	09-Jun-2023	28-Aug-2023	NO CHANGES

PR NO. 2023-05-219	Furnishing and Delivery of Various Materials for use in the Improvement of Main Building, DPWH - Mindoro Oriental District Engineering Office, Masigit, Calapan City, Oriental Mindoro	Administrative	No	NP-53.9 - Small Value Procurement	N/A	05-Jun-2023	-	09-Jun-2023	09-Jun-2023	13-Jun-2023	6/14-23/23	26-Jun-2023	26-Jun-2023	27-Jun-2023	29-Jun-2023	03-Aug-2023	03-Aug-2024	Government of the Philippines (current year's budget)	179,461.31	-	179,461.31	178,613.81	-	178,613.81	NACAP, UAP & COA	N/A	02-Jun-2023	02-Jun-2023	08-Jun-2023	09-Jun-2023	28-Jul-2023	NO CHANGES
PR NO. 2023-06-346	Furnishing and Delivery of Various Office Supplies and Materials for use in DPWH - Mindoro Oriental District Engineering Office, Masigit, Calapan City, Oriental Mindoro	Administrative	No	NP-53.9 - Small Value Procurement	N/A	15-Jun-2023	-	19-Jun-2023	19-Jun-2023	27-Jun-2023	6/29-30/23	03-Jul-2023	03-Jul-2023	05-Jul-2023	06-Jul-2023	09-Sep-2023	09-Sep-2024	Government of the Philippines (current year's budget)	847,308.00	-	847,308.00	805,160.00	-	805,160.00	NACAP, UAP & COA	N/A	14-Jun-2023	14-Jun-2023	22-Jun-2023	23-Jun-2023	04-Sep-2023	NO CHANGES
Total																	Total Allocated Budget of Ongoing Procurement Activities	434,666,513.85	65,223,982.50	370,110,182.35	425,006,429.36	63,923,430.30	361,240,999.66									

Prepared by:
AGNES M. BUENO
BAC Secretariat

Recommended for Approval by:
ROMAN A. ANTE
BAC Vice Chairperson

APPROVED:
SALVADOR E. ABAD
District Engineer