

DPWH PALAWAN 3RD DISTRICT ENGINEERING OFFICE

Procurement Monitoring Report as of June 30, 2025

Code (PMR)	Procurement Project	PMO/ End-User	Is this an Early Procure- ment Activity?	Mode of Procurement	Actual Procurement Activity														Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommendi- ng Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completi- on	Inspecti- on & Acceptan- ce	Total		MOOE	CO	Total	MOOE	CO	Pre-bid Conf		Eligibility Check	Sub/Open of Bids	Bid Evaluatio- n	Post Qual	Delivery/ Completion/ Acceptance (if applicable)		
	25EG0001	Road Widening - Puerto Princesa South Rd - K0075+159 - K0076+018, Aborlan, Palawan	Construction Section	Yes	Competitive Bidding	26-09-2024	30-09-2024	08-10-2024	22-10-2024	22-10-2024	23-10-2024	26-10-2024	06-11-2024	27-01-2025	03-02-2025	04-02-2025			Government of the Philippines (current year's budget)	30,380,000.00		30,380,000.00	30,289,997.80		30,289,997.80	NACAP CCW COA	02-10-2024	02-10-2024	02-10-2024	02-10-2024	02-10-2024		Completed
	25EG0002	Road Widening - Puerto Princesa South Rd - K0008+601 - K0008+671, K0011+836 - K0012+159, K0012+159 - K0012+176, K0013+882 - K0013+951, K0014+720 - K0014+770, Aborlan, Palawan	Construction Section	Yes	Competitive Bidding	26-09-2024	30-09-2024	08-10-2024	22-10-2024	22-10-2024	23-10-2024	26-10-2024	06-11-2024	11-03-2025	19-03-2025	20-03-2025			Government of the Philippines (current year's budget)	13,524,000.00		13,524,000.00	13,320,003.17		13,320,003.17	NACAP CCW COA	02-10-2024	02-10-2024	02-10-2024	02-10-2024	02-10-2024		Completed
	25EG0003	Construction/Upgrading/Rehabilitation of Drainage along National Roads - Puerto Princesa South Rd. K0009+466 - K0010+048, Puerto Princesa City	Construction Section	Yes	Competitive Bidding	26-09-2024	30-09-2024	08-10-2024	22-10-2024	22-10-2024	23-10-2024	26-10-2024	06-11-2024	11-03-2025	19-03-2025	20-03-2025			Government of the Philippines (current year's budget)	21,756,000.00		21,756,000.00	21,705,939.85		21,705,939.85	NACAP CCW COA	02-10-2024	02-10-2024	02-10-2024	02-10-2024	02-10-2024		Completed
	25EG0004	Construction of Culand anum CIS Protection Works and Drainage Structure, Aborlan, Palawan	Construction Section	Yes	Competitive Bidding	26-09-2024	30-09-2024	08-10-2024	22-10-2024	22-10-2024	23-10-2024	26-10-2024	06-11-2024	26-02-2025	06-03-2025	07-03-2025			Government of the Philippines (current year's budget)	14,700,000.00		14,700,000.00	14,552,813.53		14,552,813.53	NACAP CCW COA	02-10-2024	02-10-2024	02-10-2024	02-10-2024	02-10-2024		Completed
	25EG0005	Preventive Maintenance - Puerto Princesa North Rd, K0003+(-184) - K0004+371, Puerto Princesa City	Construction Section	Yes	Competitive Bidding	26-09-2024	30-09-2024	08-10-2024	28-11-2024	28-11-2024	23-10-2024	26-10-2024	18-12-2024	12-03-2025	19-03-2025	20-03-2025			Government of the Philippines (current year's budget)	121,011,000.00		121,011,000.00	120,162,621.45		120,162,621.45	NACAP CCW COA	02-10-2024	02-10-2024	02-10-2024	02-10-2024	02-10-2024		Completed
	25EG0006	Preventive Maintenance - Puerto Princesa South Rd, K0003+597 - K0004+108, Puerto Princesa City	Construction Section	Yes	Competitive Bidding	26-09-2024	30-09-2024	08-10-2024	28-11-2024	28-11-2024	23-10-2024	26-10-2024	18-12-2024	11-03-2025	19-03-2025	20-03-2025			Government of the Philippines (current year's budget)	41,160,000.00		41,160,000.00	40,870,578.45		40,870,578.45	NACAP CCW COA	02-10-2024	02-10-2024	02-10-2024	02-10-2024	02-10-2024		Completed
	25EG0007	Preventive Maintenance - Malvar Road, K0002+965 - K0003+146, Puerto Princesa City	Construction Section	Yes	Competitive Bidding	26-09-2024	30-09-2024	08-10-2024	28-11-2024	28-11-2024	23-10-2024	26-10-2024	18-12-2024	27-01-2025	04-02-2025	05-02-2025			Government of the Philippines (current year's budget)	10,953,460.00		10,953,460.00	10,875,484.23		10,875,484.23	NACAP CCW COA	02-10-2024	02-10-2024	02-10-2024	02-10-2024	02-10-2024		Completed
	25EG0008	Rehabilitation/ Major Repair of Permanent Bridges - Culand anum Br. (B00386PW) along Aramaywan-Berong-Pto. Princesa Rd, K0085+019, Aborlan, Palawan	Construction Section	Yes	Competitive Bidding	15-10-2024	18-10-2024	25-10-2024	12-11-2024	12-11-2024	13-11-2024	19-11-2025	29-11-2024	27-01-2025	04-02-2025	05-02-2025			Government of the Philippines (current year's budget)	9,800,000.00		9,800,000.00	9,769,872.58		9,769,872.58	NACAP CCW COA	23-10-2024	23-10-2024	23-10-2024	23-10-2024	23-10-2024		Completed
	25EG0009	Rehabilitation/ Major Repair of Permanent Bridges - Olanguan Br. (B00103PW) along Puerto Princesa North Rd, K0072+009, Puerto Princesa City	Construction Section	Yes	Competitive Bidding	15-10-2024	18-10-2024	25-10-2024	12-11-2024	12-11-2024	13-11-2024	19-11-2025	29-11-2024	27-01-2025	04-02-2025	05-02-2025			Government of the Philippines (current year's budget)	4,900,000.00		4,900,000.00	4,837,863.80		4,837,863.80	NACAP CCW COA	23-10-2024	23-10-2024	23-10-2024	23-10-2024	23-10-2024		Completed
	25EG0010	Widening of Permanent Bridges - Gen. Luna Br. 2 (B00175PW) along Puerto Princesa South Rd, K0017+528, Puerto Princesa City	Construction Section	Yes	Competitive Bidding	15-10-2024	18-10-2024	25-10-2024	12-11-2024	12-11-2024	13-11-2024	19-11-2025	29-11-2024	11-03-2025	19-03-2025	20-03-2025			Government of the Philippines (current year's budget)	99,395,000.00		99,395,000.00	98,400,992.15		98,400,992.15	NACAP CCW COA	23-10-2024	23-10-2024	23-10-2024	23-10-2024	23-10-2024		Completed
	25EG0011	Construction of New Bridges - Bubusawin Bridge, Bubusawin River, along Aramaywan-Berong-Pto. Princesa Rd, K0066+041.54, Aborlan, Palawan	Construction Section	Yes	Competitive Bidding	15-10-2024	18-10-2024	25-10-2024	12-11-2024	12-11-2024	13-11-2024	19-11-2025	29-11-2024	11-03-2025	19-03-2025	20-03-2025			Government of the Philippines (current year's budget)	57,900,000.00		57,900,000.00	57,245,841.94		57,245,841.94	NACAP CCW COA	23-10-2024	23-10-2024	23-10-2024	23-10-2024	23-10-2024		Completed
	25EG0012	Access Road leading to Mangingsda Seaport, 00+000.00 - 00+900.70, 00+920.47 - 03+498.98, 04+784.92 - 04+938, Barangay Mangingsda, Puerto Princesa City	Construction Section	Yes	Competitive Bidding	15-10-2024	18-10-2024	25-10-2024	12-11-2024	12-11-2024	13-11-2024	19-11-2025	29-11-2024	12-03-2025	19-03-2025	20-03-2025			Government of the Philippines (current year's budget)	107,983,500.00		107,983,500.00	106,789,790.90		106,789,790.90	NACAP CCW COA	23-10-2024	23-10-2024	23-10-2024	23-10-2024	23-10-2024		Completed
	25EG0013	Construction of Slope Protection Structure, Inagawan CIS, Barangay Inagawan, Puerto Princesa City, Palawan	Construction Section	Yes	Competitive Bidding	15-10-2024	18-10-2024	25-10-2024	12-11-2024	12-11-2024	13-11-2024	19-11-2025	29-11-2024	27-01-2025	04-02-2025	05-02-2025			Government of the Philippines (current year's budget)	14,700,000.00		14,700,000.00	14,669,999.48		14,669,999.48	NACAP CCW COA	23-10-2024	23-10-2024	23-10-2024	23-10-2024	23-10-2024		Completed
	25EG0014	Construction of Road, Aporawan to Sitio Daan, 00+000.00 - 02+098.00, Aborlan, Palawan	Construction Section	Yes	Competitive Bidding	15-10-2024	18-10-2024	25-10-2024	12-11-2024	12-11-2024	13-11-2024	19-11-2025	29-11-2024	14-05-2025	23-05-2025	26-05-2025			Government of the Philippines (current year's budget)	105,024,810.00		105,024,810.00	103,449,437.00		103,449,437.00	NACAP CCW COA	23-10-2024	23-10-2024	23-10-2024	23-10-2024	23-10-2024		Completed
	25EG0016	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Puerto Princesa South Rd K0052+590.54 - 52+787.81, Puerto Princesa City	Construction Section	Yes	Competitive Bidding	23-10-2024	28-10-2024	05-11-2024	21-11-2024	21-11-2024	22-11-2024	28-11-2024	11-12-2024	11-03-2025	19-03-2025	20-03-2025			Government of the Philippines (current year's budget)	9,800,000.00		9,800,000.00	9,779,509.61		9,779,509.61	NACAP CCW COA	28-10-2024	28-10-2024	28-10-2024	28-10-2024	28-10-2024		Completed
	25EG0017	Replacement of Permanent Weak Bridges - Mayligan Br. (B00020PW) along Puerto Princesa South Road, K0062+147, Aborlan, Palawan	Construction Section	Yes	Competitive Bidding	23-10-2024	28-10-2024	05-11-2024	21-11-2024	21-11-2024	22-11-2024	28-11-2024	11-12-2024	14-05-2025	23-05-2025	26-05-2025			Government of the Philippines (current year's budget)	67,550,000.00		67,550,000.00	67,189,088.45		67,189,088.45	NACAP CCW COA	28-10-2024	28-10-2024	28-10-2024	28-10-2024	28-10-2024		Completed
	25EG0018	Construction of Flood Control Structure, San Rafael River, Barangay San Rafael, Puerto Princesa City, Palawan	Construction Section	Yes	Competitive Bidding	23-10-2024	28-10-2024	05-11-2024	21-11-2024	21-11-2024	22-11-2024	28-11-2024	11-12-2024	27-01-2025	04-02-2025	05-02-2025			Government of the Philippines (current year's budget)	49,000,000.00		49,000,000.00	48,695,377.38		48,695,377.38	NACAP CCW COA	28-10-2024	28-10-2024	28-10-2024	28-10-2024	28-10-2024		Completed
	25EG0019	Construction of Flood Control Structure, Iwahig River, Barangay Iwahig, Puerto Princesa City, Palawan	Construction Section	Yes	Competitive Bidding	23-10-2024	28-10-2024	05-11-2024	21-11-2024	21-11-2024	22-11-2024	28-11-2024	11-12-2024	14-05-2025	23-05-2025	26-05-2025			Government of the Philippines (current year's budget)	72,424,215.00		72,424,215.00	72,123,774.00		72,123,774.00	NACAP CCW COA	28-10-2024	28-10-2024	28-10-2024	28-10-2024	28-10-2024		Completed
	25EG0020	Construction of Road, 0+000.00 - 1+240.00, Barangay Bacungan, Puerto Princesa City, Palawan	Construction Section	Yes	Competitive Bidding	23-10-2024	28-10-2024	05-11-2024	21-11-2024	21-11-2024	22-11-2024	28-11-2024	11-12-2024	00-01-1900	00-01-1900	00-01-1900			Government of the Philippines (current year's budget)	99,395,000.00		99,395,000.00	99,295,000.00		99,295,000.00	NACAP CCW COA	28-10-2024	28-10-2024	28-10-2024	28-10-2024	28-10-2024		Completed
	25EG0021	Replacement of Permanent Weak Bridges - Inagawan Br. 2 (B00184PW) along Puerto Princesa South Rd, K0050+446, Puerto Princesa City, Palawan	Construction Section	Yes	Competitive Bidding	04-11-2024	05-11-2024	13-11-2024	26-11-2024	26-11-2024	27-11-2024	03-12-2024	11-12-2024	27-01-2025	04-02-2025	05-02-2025			Government of the Philippines (current year's budget)	35,280,000.00		35,280,											

DPWH PALAWAN 3RD DISTRICT ENGINEERING OFFICE

Procurement Monitoring Report as of June 30, 2025

Code (PMP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/Completion/Acceptance (if applicable)	
25EG0023	Construction of Road, Barangay San Manuel, Sta. 0+000.00 - Sta. 0+294.21, Puerto Princesa City, Palawan	Construction Section	Yes	Competitive Bidding	04-11-2024	05-11-2024	13-11-2024	26-11-2024	26-11-2024	27-11-2024	03-12-2024	25-03-2025	26-03-2025	03-04-2025	04-04-2025			Government of the Philippines (current year's budget)	11,760,000.00		11,760,000.00	11,459,648.67		11,459,648.67	NACAP CCW COA	07-11-2024	07-11-2024	07-11-2024	07-11-2024	07-11-2024		Completed
25EG0025	Installation/Application of Road Safety Facilities (Roadway Lighting) along Puerto Princesa South Road - K0058+(-464) - K0058+949, Aborlan, Palawan	Construction Section	Yes	Competitive Bidding	04-11-2024	05-11-2024	13-11-2024	26-11-2024	26-11-2024	27-11-2024	03-12-2024	16-12-2024	11-03-2025	19-03-2025	20-03-2025			Government of the Philippines (current year's budget)	35,868,000.00		35,868,000.00	35,847,596.03		35,847,596.03	NACAP CCW COA	07-11-2024	07-11-2024	07-11-2024	07-11-2024	07-11-2024		Completed
25EG0026	Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse, and Landslide - PPSR Jct-Napsan-Apurawan Rd - K0035+970 - K0036+050, K0036+200 - K0036+230, K0045+534 - K0045+576, K0047+266 - K0047+288, K0047+633 - K0047+718, K0050+702 - K0050+736, Puerto Princesa City	Construction Section	Yes	Competitive Bidding	05-11-2024	08-11-2024	15-11-2024	28-11-2024	28-11-2024	29-11-2024	12-05-2024	18-12-2024	14-05-2025	16-05-2025	19-05-2025			Government of the Philippines (current year's budget)	58,382,500.00		58,382,500.00	58,230,673.25		58,230,673.25	NACAP CCW COA	12-11-2024	12-11-2024	12-11-2024	12-11-2024	12-11-2024		Completed
25EG0027	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Puerto Princesa South Rd, K0001+402 - K0002+737, Puerto Princesa City	Construction Section	Yes	Competitive Bidding	05-11-2024	08-11-2024	15-11-2024	28-11-2024	28-11-2024	29-11-2024	12-05-2024	18-12-2024	12-03-2025	19-03-2025	20-03-2025			Government of the Philippines (current year's budget)	115,800,000.00		115,800,000.00	115,742,040.04		115,742,040.04	NACAP CCW COA	12-11-2024	12-11-2024	12-11-2024	12-11-2024	12-11-2024		Completed
25EG0028	Rehabilitation/ Major Repair of Permanent Bridges - Binduyan Br. (B00104PW) along Puerto Princesa North Rd, K0072+935, Puerto Princesa City	Construction Section	Yes	Competitive Bidding	05-11-2024	08-11-2024	15-11-2024	28-11-2024	28-11-2024	29-11-2024	12-05-2024	18-12-2024	27-01-2025	04-02-2025	05-02-2025			Government of the Philippines (current year's budget)	3,920,000.00		3,920,000.00	3,880,786.25		3,880,786.25	NACAP CCW COA	12-11-2024	12-11-2024	12-11-2024	12-11-2024	12-11-2024		Completed
25EG0029	Rehabilitation/ Major Repair of Permanent Bridges - Plaridel Br. 2 (B00027PW) along Puerto Princesa South Rd, K0076+058, Aborlan, Palawan	Construction Section	Yes	Competitive Bidding	05-11-2024	08-11-2024	15-11-2024	28-11-2024	28-11-2024	29-11-2024	12-05-2024	18-12-2024	27-01-2025	04-02-2025	05-02-2025			Government of the Philippines (current year's budget)	7,840,000.00		7,840,000.00	7,819,983.00		7,819,983.00	NACAP CCW COA	12-11-2024	12-11-2024	12-11-2024	12-11-2024	12-11-2024		Completed
25EG0030	Construction of Road, Barangay Sicsican, Sta. 0+000.00 - 0+296.00, Puerto Princesa City	Construction Section	Yes	Competitive Bidding	04-11-2024	05-11-2024	13-11-2024	26-11-2024	26-11-2024	29-11-2024	12-05-2024	16-01-2025	14-05-2025	23-05-2025	26-05-2025			Government of the Philippines (current year's budget)	6,690,460.00		6,690,460.00	6,623,620.29		6,623,620.29	NACAP CCW COA	07-11-2024	07-11-2024	07-11-2024	07-11-2024	07-11-2024		Completed
25EG0031	Construction of Multi-Purpose Building, Palawan Council for Sustainable Development, Barangay Sta. Monica, Puerto Princesa City, Palawan	Construction Section	Yes	Competitive Bidding	05-11-2024	08-11-2024	15-11-2024	28-11-2024	28-11-2024	29-11-2024	12-05-2024	18-12-2024	14-05-2025	23-05-2025	26-05-2025			Government of the Philippines (current year's budget)	24,500,000.00		24,500,000.00	24,494,878.53		24,494,878.53	NACAP CCW COA	12-11-2024	12-11-2024	12-11-2024	12-11-2024	12-11-2024		Completed
25EG0032	Construction of Palawan Biosphere Visitor & Information Center, Barangay Irawan, Puerto Princesa City, Palawan	Construction Section	Yes	Competitive Bidding	05-11-2024	08-11-2024	15-11-2024	28-11-2024	28-11-2024	29-11-2024	12-05-2024	18-12-2024	14-05-2025	23-05-2025	26-05-2025			Government of the Philippines (current year's budget)	29,400,000.00		29,400,000.00	29,349,428.99		29,349,428.99	NACAP CCW COA	12-11-2024	12-11-2024	12-11-2024	12-11-2024	12-11-2024		Completed
25EG0033	Construction of DPWH Palawan 3rd DEO Annex Building (with Installation of Auxilliary System), Puerto Princesa City	Construction Section	Yes	Competitive Bidding	05-11-2024	08-11-2024	15-11-2024	28-11-2024	28-11-2024	29-11-2024	12-05-2024	18-12-2024	14-05-2025	16-05-2025	19-05-2025			Government of the Philippines (current year's budget)	21,223,860.00		21,223,860.00	21,075,302.20		21,075,302.20	NACAP CCW COA	12-11-2024	12-11-2024	12-11-2024	12-11-2024	12-11-2024		Completed
25EG0034	Construction of Multi-Purpose Building at Justice Hall Compound, Barangay Sta. Monica, Puerto Princesa City, Palawan	Construction Section	Yes	Competitive Bidding	20-11-2024	20-11-2024	27-11-2024	10-12-2024	10-12-2024	11-12-2024	17-12-2024	02-01-2025	14-05-2025	16-05-2025	19-05-2025			Government of the Philippines (current year's budget)	8,820,000.00		8,820,000.00	8,814,712.56		8,814,712.56	NACAP CCW COA	20-11-2024	20-11-2024	20-11-2024	20-11-2024	20-11-2024		Completed
25EG0037	Construction of Multi-Purpose Building, Barangay Maunlad, Puerto Princesa City	Construction Section	Yes	Competitive Bidding	02-12-2024	04-12-2024	11-12-2024	23-12-2024	23-12-2024	26-12-2024	27-12-2024	30-05-2025	02-06-2025	05-06-2025	06-06-2025			Government of the Philippines (current year's budget)	11,880,000.00		11,880,000.00	11,761,267.59		11,761,267.59	NACAP CCW COA	04-12-2024	04-12-2024	04-12-2024	04-12-2024	04-12-2024		Completed
25EG0038	Construction of Multi-Purpose Building, Barangay Langogan, Puerto Princesa City	Construction Section	Yes	Competitive Bidding	02-12-2024	04-12-2024	11-12-2024	23-12-2024	23-12-2024	26-12-2024	27-12-2024	16-01-2025	14-05-2025	16-05-2025	19-05-2025			Government of the Philippines (current year's budget)	5,940,000.00		5,940,000.00	5,938,711.58		5,938,711.58	NACAP CCW COA	04-12-2024	04-12-2024	04-12-2024	04-12-2024	04-12-2024		Completed
25EG0039	Preventive Maintenance - PPSR Jct - Napsan - Apurawan Rd, K0035 + 060 - K0035 + 477, Puerto Princesa City, Palawan	Construction Section	No	Competitive Bidding	28-01-2025	31-01-2025	27-11-2024	19-02-2025	19-02-2025	20-02-2025	21-02-2025	30-05-2025	02-06-2025	05-06-2025	06-06-2025			Government of the Philippines (current year's budget)	20,090,000.00		20,090,000.00	19,487,854.53		19,487,854.53	NACAP CCW COA	31-01-2025	31-01-2025	31-01-2025	31-01-2025	31-01-2025		Completed
25EG0040	Construction (Completion) of Multi-Purpose Building at Barangay Aporawan, Aborlan, Palawan	Construction Section	No	Competitive Bidding	28-01-2025	31-01-2025	27-11-2024	19-02-2025	19-02-2025	20-02-2025	21-02-2025	26-02-2025	14-05-2025	23-05-2025	26-05-2025			Government of the Philippines (current year's budget)	6,930,000.00		6,930,000.00	6,237,083.84		6,237,083.84	NACAP CCW COA	31-01-2025	31-01-2025	31-01-2025	31-01-2025	31-01-2025		Completed
25EG0041	Construction of Flood Control Structure along Iraan River Downstream, Brgy. Poblacion, Aborlan, Palawan	Construction Section	No	Competitive Bidding	28-01-2025	31-01-2025	27-11-2024	19-02-2025	19-02-2025	20-02-2025	21-02-2025	26-02-2025	27-03-2025	04-04-2025	07-04-2025			Government of the Philippines (current year's budget)	49,500,000.00		49,500,000.00	47,026,322.43		47,026,322.43	NACAP CCW COA	31-01-2025	31-01-2025	31-01-2025	31-01-2025	31-01-2025		Completed
25EG0042	Concreting of Sitio Tagbarasan FMR, 0+000.00 - 0+573.00, Brgy. Isaub, Aborlan, Palawan	Construction Section	No	Competitive Bidding	20-02-2025	25-02-2025	27-11-2024	17-03-2025	17-03-2025	18-03-2025	20-03-2025	25-03-2025	26-03-2025	03-04-2025	04-04-2025			Government of the Philippines (current year's budget)	14,925,000.00		14,925,000.00	14,698,549.00		14,698,549.00	NACAP CCW COA	25-02-2025	25-02-2025	25-02-2025	25-02-2025	25-02-2025		Completed
25EG0043	Cluster 1: 1.1 - Repair/Maintenance of Damaged Bridge Approach Concrete Slab of Tanabag Bridge I; 1.2 - Repainting of Tanabag Bridge I and II along	Maintenance Section	No	Competitive Bidding	23-05-2025	28-05-2025	27-11-2024	17-06-2025	17-06-2025	18-06-2025	20-06-2025	25-03-2025	30-06-2025	08-07-2025	09-07-2025			Government of the Philippines (current year's budget)	977,500.00	977,500.00		967,846.72	967,846.72		NACAP CCW COA	28-05-2025	28-05-2025	28-05-2025	28-05-2025	28-05-2025		Completed

DPWH PALAWAN 3RD DISTRICT ENGINEERING OFFICE

Procurement Monitoring Report as of June 30, 2025

Code (PMP)	Procurement Project	PMO/ End-User	Is this an Early Procure- ment Activity?	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommendi- ng Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completi- on	Inspectio- n & Acceptan- ce		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluatio- n	Post Qual	Delivery/ Completion/ Acceptance (if applicable)	
	25EG0044 Cluster 2: 2.1 - Repair/Maintenance of Unpaved Shoulder with Slip Collapse along Puerto Princesa South Road, K0024+653 - K0024+668; 2.2 -	Maintenance Section	No	Competitive Bidding	24-02-2025	27-02-2025	27-11-2024	18-03-2025	18-03-2025	19-03-2025	21-03-2025	25-03-2025	26-03-2025	03-04-2025	04-04-2025			Government of the Philippines (current year's budget)	1,101,875.00	1,101,875.00		1,090,946.61	1,090,946.61		NACAP CCW COA	27-02-2025	27-02-2025	27-02-2025	27-02-2025	27-02-2025		Completed
	25EG0045 Repair/Maintenance of DOF Building, Bureau of Treasury, Palawan Provincial Office, Administrative BuildingF, Rafols, Jr. Road, Government Center and	Maintenance Section	No	Competitive Bidding	23-05-2025	28-05-2025	27-11-2024	17-06-2025	17-06-2025	18-06-2025	20-06-2025	27-03-2025	30-06-2025	08-07-2025	09-07-2025			Government of the Philippines (current year's budget)	2,000,000.00	2,000,000.00		1,952,749.84	1,952,749.84		NACAP CCW COA	28-05-2025	28-05-2025	28-05-2025	28-05-2025	28-05-2025		Completed
	25EG0046 Repair/Maintenance Of Anilawan River Revetment 1 & 2, K0058+375 Puerto Princesa North Road, Brgy. Babuyan, Puerto Princesa City, Palawan	Maintenance Section	No	Competitive Bidding	23-05-2025	28-05-2025	27-11-2024	17-06-2025	17-06-2025	18-06-2025	20-06-2025	27-03-2025	30-06-2025	08-07-2025	09-07-2025			Government of the Philippines (current year's budget)	2,362,000.00	2,362,000.00		2,351,777.57	2,351,777.57		NACAP CCW COA	28-05-2025	28-05-2025	28-05-2025	28-05-2025	28-05-2025		Completed
	25EG0047 Repair/Maintenance of Malvar River Revetment 1 & 2,Brgy. Mandaragat, Puerto Princesa City, Palawan	Maintenance Section	No	Competitive Bidding	23-05-2025	28-05-2025	27-11-2024	17-06-2025	17-06-2025	18-06-2025	20-06-2025	27-03-2025	30-06-2025	08-07-2025	09-07-2025			Government of the Philippines (current year's budget)	1,714,000.00	1,714,000.00		1,703,532.68	1,703,532.68		NACAP CCW COA	28-05-2025	28-05-2025	28-05-2025	28-05-2025	28-05-2025		Completed
	25GEG0001 Supply of Fuel, Oil & Lubricants for Use in Various Maintenance Equipments and Vehicles, DPWH - Palawan 3rd DEO, Puerto Princesa City, Palawan	Maintenance Section	No	Competitive Bidding	24-02-2025	27-02-2025	27-11-2024	18-03-2025	18-03-2025	26-12-2024	27-12-2024	25-03-2025	26-03-2025	03-04-2025	04-04-2025			Government of the Philippines (current year's budget)	2,999,611.00		2,999,611.00	2,994,420.00	2,994,420.00		PALCAI CCW COA	27-02-2025	27-02-2025	27-02-2025	27-02-2025	27-02-2025		Completed
	25GEG0002 Supply/ Delivery of Asphalt Materials for use in Routine Maintenance of National Roads and Bridges, DPWH - Palawan 3rd DEO, Puerto Princesa City,	Maintenance Section	No	Competitive Bidding	24-02-2025	27-02-2025	27-11-2024	18-03-2025	18-03-2025	26-12-2024	27-12-2024	25-03-2025	26-03-2025	03-04-2025	04-04-2025			Government of the Philippines (current year's budget)	999,999.00		999,999.00	979,650.00	979,650.00		PALCAI CCW COA	27-02-2025	27-02-2025	27-02-2025	27-02-2025	27-02-2025		Completed
	25GEG0003 Supply/Delivery of Thermoplastic Materials for repair of Pavement Markings along PPNR & Aramaywan-Berong-Puerto Princesa Road, DPWH - Palawan	Maintenance Section	No	Competitive Bidding	24-02-2025	27-02-2025	27-11-2024	18-03-2025	18-03-2025	26-12-2024	27-12-2024	25-03-2025	26-03-2025	03-04-2025	04-04-2025			Government of the Philippines (current year's budget)	999,998.00		999,998.00	996,960.40	996,960.40		PALCAI CCW COA	27-02-2025	27-02-2025	27-02-2025	27-02-2025	27-02-2025		Completed
	25GEG0004 Supply/ Delivery of Various Construction Materials for use in Routine Maintenance Activities and Projects along National Roads and Bridges, DPWH - Palawan 3rd	Maintenance Section	No	Competitive Bidding	24-02-2025	27-02-2025	27-11-2024	18-03-2025	18-03-2025	26-12-2024	27-12-2024	25-03-2025	26-03-2025	03-04-2025	04-04-2025			Government of the Philippines (current year's budget)	1,500,000.00		1,500,000.00	1,497,379.00	1,497,379.00		PALCAI CCW COA	27-02-2025	27-02-2025	27-02-2025	27-02-2025	27-02-2025		Completed
	25GEG0005 Supply and Delivery of Spare Parts for use in various Maintenance Vehicle and Equipment, DPWH- Palawan 3rd DEO, Puerto Princesa City, Palawan	Maintenance Section	No	Competitive Bidding	24-02-2025	27-02-2025	27-11-2024	18-03-2025	18-03-2025	26-12-2024	27-12-2024	25-03-2025	26-03-2025	03-04-2025	04-04-2025			Government of the Philippines (current year's budget)	2,007,085.00		2,007,085.00	2,004,498.00	2,004,498.00		PALCAI CCW COA	27-02-2025	27-02-2025	27-02-2025	27-02-2025	27-02-2025		Completed
	25GEG0006 Supply/ Delivery of Inventory Common Supplies for Maintenance Section and Office Furniture for DPWH Rest House, DPWH- Palawan 3rd DEO, Puerto Princesa	Maintenance Section	No	Competitive Bidding	24-02-2025	27-02-2025	27-11-2024	18-03-2025	18-03-2025	26-12-2024	27-12-2024	25-03-2025	26-03-2025	03-04-2025	04-04-2025			Government of the Philippines (current year's budget)	1,000,000.00		1,000,000.00	997,000.00	997,000.00		PALCAI CCW COA	27-02-2025	27-02-2025	27-02-2025	27-02-2025	27-02-2025		Completed
	RFQ 2025-03-001 (P.R. # 2025-02-008) Supply of Fuel for use in Quality Assurance Section, DPWH Palawan 3rd DEO, Puerto Princesa City, Palawan	Quality Assurance Section	No	Negotiated Procurement - Small Value Procurement (Sec. 53.9)	N/A	20-03-2025	N/A	24-03-2025	24-03-2025	N/A	N/A	25-03-2025	26-03-2025	N/A	27-03-2025			Government of the Philippines (current year's budget)	49,999.64		49,999.64	49,670.70	49,670.70	N/A	N/A	N/A	N/A	N/A	N/A		Completed	
	RFQ 2025-03-002 (P.R. # 2025-03-010) Procurement of Preventive Maintenance, General Cleaning Standard, Repair, Reprocess, and Pump Down of Airconditioning Units for FY 2025 (1st Quarter) of	Administrative Section	No	Negotiated Procurement - Small Value Procurement (Sec. 53.9)	N/A	22-03-2025	N/A	25-03-2025	25-03-2025	N/A	N/A	25-03-2025	26-03-2025	N/A	28-03-2025			Government of the Philippines (current year's budget)	177,500.00		177,500.00	175,030.00	175,030.00	N/A	N/A	N/A	N/A	N/A	N/A		Completed	
	RFQ 2025-05-003 (P.R. # 2025-01-002) Supply/Delivery and Commissioning of Photocopier Spare Parts for use in KYOCERA 2553cl and DEVELOP Ineo 367, DPWH Palawan 3rd DEO, Puerto	Finance, Admin and Construction Section	No	Negotiated Procurement - Small Value Procurement (Sec. 53.9)	N/A	13-05-2025	N/A	16-05-2025	16-05-2025	N/A	N/A	19-05-2025	20-05-2025	N/A	21-05-2025			Government of the Philippines (current year's budget)	343,260.00		343,260.00	342,942.00	342,942.00	N/A	N/A	N/A	N/A	N/A	N/A		Completed	
	RFQ 2025-05-004 (P.R. # 2025-04-019) Supply and Delivery of Materials to be used for Road Condition and Inventory Surveys, Roughness Surveys, VOC/RUC Surveys and Technology Enhancement Program	Planning and Design Section	No	Negotiated Procurement - Small Value Procurement (Sec. 53.9)	N/A	22-05-2025	N/A	29-05-2025	29-05-2025	N/A	N/A	30-05-2025	02-06-2025	N/A	30-06-2025			Government of the Philippines (current year's budget)	186,000.00		186,000.00	184,805.00	184,805.00	N/A	N/A	N/A	N/A	N/A	N/A		Completed	
	RFQ 2025-05-005 (P.R. # 2025-05-022) Supply/Delivery of Various Materials for Replacement of Power Service Entrance and Water Supply in Langogan Resthouse, DPWH Palawan 3rd DEO, Puerto	Maintenance Section	No	Negotiated Procurement - Small Value Procurement (Sec. 53.9)	N/A	26-05-2025	N/A	02-06-2025	02-06-2025	N/A	N/A	03-06-2025	06-05-2025	N/A	09-06-2025			Government of the Philippines (current year's budget)	123,344.00		123,344.00	122,807.50	122,807.50	N/A	N/A	N/A	N/A	N/A	N/A		Completed	
	RFQ 2025-05-006 (P.R. # 2025-04-017) Repair of Zenmuse L1 (LIDAR) for DJI Matrice 350 RTK, DPWH Palawan 3rd DEO, Puerto Princesa City, Palawan	Planning and Design Section	No	Negotiated Procurement - Small Value Procurement (Sec. 53.9)	N/A	30-05-2025	N/A	05-06-2025	05-06-2025	N/A	N/A	09-06-2025	11-06-2025	N/A	20-06-2025			Government of the Philippines (current year's budget)	380,000.00		380,000.00	379,500.00	379,500.00	N/A	N/A	N/A	N/A	N/A	N/A		Completed	
	RFQ 2025-06-007(P.R. # 2025-03-011) Supply/Delivery of Equipment and Supplies for the use of Maintenance, Services for Automated Traffic Data Collection Program FY 2025, DPWH Palawan	Planning and Design Section	No	Negotiated Procurement - Small Value Procurement (Sec. 53.9)	N/A	04-06-2025	N/A	11-06-2025	11-06-2025	N/A	N/A	16-06-2025	18-06-2025	N/A	20-06-2025			Government of the Philippines (current year's budget)	394,548.00		394,548.00	393,538.00	393,538.00	N/A	N/A	N/A	N/A	N/A	N/A		Completed	
	RFQ 2025-06-008(P.R. # 2025-04-015) Calibration of Survey Equipments for use of Planning and Design Section, DPWH Palawan 3rd DEO, Puerto Princesa City, Palawan	Planning and Design Section	No	Negotiated Procurement - Small Value Procurement (Sec. 53.9)	N/A	04-06-2025	N/A	11-06-2025	11-06-2025	N/A	N/A	16-06-2025	18-06-2025	N/A	20-06-2025			Government of the Philippines (current year's budget)	72,000.00		72,000.00	70,000.00	70,000.00	N/A	N/A	N/A	N/A	N/A	N/A		Completed	
	RFQ 2025-06-010(P.R. # 2025-06-025) Supply and Delivery of Stickers with White Backing for Acrylic Wall frames and Sintra Board with Laminated Sticker for use of DPWH Palawan 3rd DEO, DPWH	Administrative Section	No	Negotiated Procurement - Small Value Procurement (Sec. 53.9)	N/A	10-06-2025	N/A	13-06-2025	13-06-2025	N/A	N/A	16-06-2025	18-06-2025	N/A	20-06-2025			Government of the Philippines (current year's budget)	42,000.00		42,000.00	41,750.00	41,750.00	N/A	N/A	N/A	N/A	N/A	N/A		Completed	
	25EG0015 Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - PPSR Jct. - Napsan - Apurawan Road, K0035+000 - K0035+477, Puerto Princesa City, Palawan	Construction Section	Yes	Competitive Bidding	23-10-2024	28-10-2024	05-11-2024	21-11-2024	21-11-2024	N/A	N/A	N/A	N/A	N/A	N/A			Government of the Philippines (current year's budget)	20,090,000.00		20,090,000.00	0.00	0.00		NACAP CCW COA	28-10-2024	28-10-2024	28-10-2024	28-10-2024	28-10-2024		Completed

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procure- ment Activity?	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observe- rs	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommendi- ng Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completi- on	Inspectio- n & Acceptan- ce		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluatio- n	Post Qual	Delivery/ Completion/ Acceptance (if applicable)	
	25EG0024 Construction of Multi-Purpose Building (Barangay Hall), Barangay San Miguel, Puerto Princesa City, Palawan	Construction Section	Yes	Competitive Bidding	04-11-2024	05-11-2024	13-11-2024	26-11-2024	26-11-2024	N/A	N/A	N/A	N/A	N/A	N/A			Government of the Philippines (current year's budget)	9,650,000.00		9,650,000.00	0.00		0.00	NACAP CCW COA	07-11-2024	07-11-2024	07-11-2024	07-11-2024	07-11-2024		Cancelled
	25EG0035 Construction of Multi-Purpose Building, Barangay Maunlad, Puerto Princesa City	Maintenance Section	Yes	Competitive Bidding	20-11-2024	20-11-2024	27-11-2024	10-12-2024	10-12-2024	N/A	N/A	N/A	N/A	N/A	N/A			Government of the Philippines (current year's budget)	11,760,000.00		11,760,000.00	0.00		0.00	NACAP CCW COA	20-11-2024	20-11-2024	20-11-2024	20-11-2024	20-11-2024		Cancelled
	25EG0036 Construction of Dormitory at Barangay Langogan, Puerto Princesa City	Construction Section	Yes	Competitive Bidding	20-11-2024	20-11-2024	27-11-2024	10-12-2024	10-12-2024	N/A	N/A	N/A	N/A	N/A	N/A			Government of the Philippines (current year's budget)	5,880,000.00		5,880,000.00	0.00		0.00	NACAP CCW COA	20-11-2024	20-11-2024	20-11-2024	20-11-2024	20-11-2024		Cancelled
Total Alloted Budget of Procurement Activities																			1,430,222,180.00	8,155,375.00	1,422,066,805.00											
Total Contract Price of Procurement Activities Conducted																						1,428,852,613.62	0.00	1,420,785,760.20								
Total Savings (Total Alloted Budget - Total Contract Price)																			1,369,566.38													

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procure ment Activity?	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observer s	Date of Receipt of Invitation					Remarks (Explaining changes from the APP)	
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommend ing Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completi on		Inspectio n & Acceptan ce	Total	MOOE	CO	Total	MOOE		CO	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluatio n		Post Qual
ON-GOING PROCUREMENT ACTIVITIES																															
25EG0048	Construction Of Rainwater Collector System (RWCS) - Rainwater Collector In Public Facilities, Sta. Cruz E/S, Sta. Cruz Barangay Hall, Sta. Fe E/S, Tagumpay E/S, Sicsican E/S, Wescom E/S, Gregorio Oquendo Memorial E/S, Puerto Princesa Pilot E/S, and Mabuhay E/S, Puerto Princesa City, Palawan	Construction Section	Yes	Competitive Bidding	23-05-2025	28-05-2025	27-11-2024	17-06-2025	17-06-2025	26-12-2024	27-12-2024	N/A	N/A	N/A			Government of the Philippines (current year's budget)	2,605,500.00		2,605,500.00	0.00		0.00	NACAP CCW COA	20-11-2024	20-11-2024	20-11-2024	20-11-2024	20-11-2024		On-going
25GEG0007	Supply and Delivery of Consumables for use in Printers and Photocopiers of DPWH - Palawan 3rd DEO, Puerto Princesa City, Palawan	Maintenance Section	No	Competitive Bidding	23-05-2025	28-05-2025	27-11-2024	17-06-2025	17-06-2025	26-12-2024	27-12-2024	26-06-2025	30-06-2025			Government of the Philippines (current year's budget)	1,495,000.00		1,495,000.00	1,250,000.00		1,250,000.00	PALCAI CCW COA	28-05-2025	28-05-2025	28-05-2025	28-05-2025	28-05-2025		On-going	
RFQ 2025-06-009(P.R. # 2025-04-016)	Procurement of Smartphones for NGOBIA Database and Nationwide Implementation, DPWH Palawan 3rd DEO, Puerto Princesa City	Maintenance Section	No	Negotiated Procurement - Small Value Procurement (Sec. 53.9)	N/A	09-06-2025	N/A	16-06-2025	16-06-2025	N/A	N/A	N/A	N/A	N/A		Government of the Philippines (current year's budget)	67,574.00		67,574.00	0.00		0.00	N/A	N/A	N/A	N/A	N/A	N/A		On-going	
Total Allotted Budget of On-Going Procurement Activities														4,168,074.00		4,168,074.00	0.00	0.00	0.00												

Prepared by:


ROY D. VALDEZ
Engineer III
Head, BAC Secretariat

Recommended for Approval by:


ALBINO D. SOCRATES JR.
Engineer III
BAC Chairperson

APPROVED:


AMELIA B. FAJARDO
District Engineer
Head of the Procuring Entity