

Procurement Monitoring Report as of June 30, 2025

Code (PAP)	Procurement Project	PHO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities													Source of Funds	ABC (PHP)			Contract Cost (PHP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub / Open of Bids	Bid Evaluation	Post Qual	Delivery / Completion/ Acceptance (If applicable)	
30022612014700	25D00157 - Convergence and Special Support Program, Basic Infrastructure Program (BIP), Multi-Purpose Buildings/ Facilities to Support Social Services, Construction of Multi-Purpose Building, Tandang Sora Elementary School, Barangay Tandang, Padre Garcia, Batangas	Construction Section	NO	Competitive Bidding	17-01-2025	23-01-2025	31-01-2025	12-02-2025	12-02-2025	14-02-2025	20-02-2025	20-02-2025						Government of the Philippines (current year's budget)	18,810,000		16,610,000	18,245,952		16,245,952	a. COA b. NACAP c. NGO (Malarayat Lions Club)	23-01-2025	23-01-2025	23-01-2025	23-01-2025	23-01-2025		Ongoing Procurement Process
30022110816200	25D00158 - Convergence and Special Support Program, Basic Infrastructure Program (BIP), Access Roads and/or Bridges from the National Road's leading to Major/ Strategic Public Buildings/ Facilities, Rehabilitation of Road at Makalintal Avenue, Provincial Road, San Jose, Batangas	Construction Section	NO	Competitive Bidding	17-01-2025	23-01-2025	31-01-2025	12-02-2025	12-02-2025	14-02-2025	20-02-2025	20-02-2025						Government of the Philippines (current year's budget)	14,850,000		14,850,000	14,404,500		14,404,500	a. COA b. NACAP c. NGO (Malarayat Lions Club)	23-01-2025	23-01-2025	23-01-2025	23-01-2025	23-01-2025		Ongoing Procurement Process
30022612008300	25D00160 - Convergence and Special Support Program, Basic Infrastructure Program (BIP), Multi-Purpose Buildings/ Facilities to Support Social Services, Construction of Multi-Purpose Building (Barangay Hall), Barangay Munding Tubig, Ibaan, Batangas	Construction Section	NO	Competitive Bidding	17-01-2025	23-01-2025	31-01-2025	12-02-2025	12-02-2025	14-02-2025	20-02-2025	20-02-2025						Government of the Philippines (current year's budget)	12,870,000		12,870,000	12,483,955		12,483,955	a. COA b. NACAP c. NGO (Malarayat Lions Club)	23-01-2025	23-01-2025	23-01-2025	23-01-2025	23-01-2025		Ongoing Procurement Process
30022612012900	25D00162 - Convergence and Special Support Program, Basic Infrastructure Program (BIP), Multi-Purpose Buildings/ Facilities to Support Social Services, Construction (Completion) of Multi-Purpose Building (Municipal Trial Court), San Jose, Batangas	Construction Section	NO	Competitive Bidding	17-01-2025	23-01-2025	31-01-2025	12-02-2025	12-02-2025	14-02-2025	20-02-2025	20-02-2025						Government of the Philippines (current year's budget)	9,900,000		9,900,000	9,603,000		9,603,000	a. COA b. NACAP c. NGO (Malarayat Lions Club)	23-01-2025	23-01-2025	23-01-2025	23-01-2025	23-01-2025		Ongoing Procurement Process
30022612008400	25D00165 - Convergence and Special Support Program, Basic Infrastructure Program (BIP), Multi-Purpose Buildings/ Facilities to Support Social Services, Construction (Completion) of Multi-Purpose Building (Covered Court), Barangays Marilag and Malaya, Rosario, Batangas	Construction Section	NO	Competitive Bidding	17-01-2025	23-01-2025	31-01-2025	12-02-2025	12-02-2025	14-02-2025	20-02-2025	20-02-2025						Government of the Philippines (current year's budget)	4,950,000		4,950,000	4,801,718		4,801,718	a. COA b. NACAP c. NGO (Malarayat Lions Club)	23-01-2025	23-01-2025	23-01-2025	23-01-2025	23-01-2025		Ongoing Procurement Process
30022612012800	25D00166 - Convergence and Special Support Program, Basic Infrastructure Program (BIP), Multi-Purpose Buildings/ Facilities to Support Social Services, Construction of Multi Purpose Building at Barangay Pollocan East, Taysan, Batangas	Construction Section	NO	Competitive Bidding	17-01-2025	23-01-2025	31-01-2025	12-02-2025	12-02-2025	14-02-2025	20-02-2025	20-02-2025						Government of the Philippines (current year's budget)	4,950,000		4,950,000	4,801,500		4,801,500	a. COA b. NACAP c. NGO (Malarayat Lions Club)	23-01-2025	23-01-2025	23-01-2025	23-01-2025	23-01-2025		Ongoing Procurement Process
30022110720300	25D00170 - Convergence and Special Support Program, Basic Infrastructure Program (BIP), Access Roads and/or Bridges from the National Road's leading to Major/ Strategic Public Buildings/ Facilities, Road Rehabilitation of Barangay Maugat West to Maugat East, Padre Garcia	Construction Section	NO	Competitive Bidding	27-01-2025	29-01-2025	06-02-2025	18-02-2025	18-02-2025	20-02-2025	26-02-2025	26-02-2025						Government of the Philippines (current year's budget)	84,150,000		84,150,000	81,625,500		81,625,500	a. COA b. NACAP c. NGO (Malarayat Lions Club)	29-01-2025	29-01-2025	29-01-2025	29-01-2025	29-01-2025		Ongoing Procurement Process
30022612017100	25D00171 - Convergence and Special Support Program, Basic Infrastructure Program (BIP), Multi-Purpose Buildings/ Facilities to Support Social Services, Construction of Multi-Purpose Building at Rosario, Batangas	Construction Section	NO	Competitive Bidding	27-01-2025	29-01-2025	06-02-2025	18-02-2025	18-02-2025	20-02-2025	26-02-2025	26-02-2025						Government of the Philippines (current year's budget)	49,500,000		49,500,000	48,015,000		48,015,000	a. COA b. NACAP c. NGO (Malarayat Lions Club)	29-01-2025	29-01-2025	29-01-2025	29-01-2025	29-01-2025		Ongoing Procurement Process
30022110816900	25D00173 - Convergence and Special Support Program, Basic Infrastructure Program (BIP), Access Roads and/or Bridges from the National Road's leading to Major/ Strategic Public Buildings/ Facilities, Road Rehabilitation of Barangay Pansol Barangay Manggas, Padre Garcia, Batangas	Construction Section	NO	Competitive Bidding	27-01-2025	29-01-2025	06-02-2025	18-02-2025	18-02-2025	20-02-2025	26-02-2025	26-02-2025						Government of the Philippines (current year's budget)	29,700,000		29,700,000	28,809,000		28,809,000	a. COA b. NACAP c. NGO (Malarayat Lions Club)	29-01-2025	29-01-2025	29-01-2025	29-01-2025	29-01-2025		Ongoing Procurement Process
30023710063000	25D00175 - Convergence and Special Support Program, Basic Infrastructure Program (BIP), Flood Mitigation Structures protecting Major/ Strategic Public Buildings/ Facilities, Construction of Slope Protection, Barangay Lapolape II, San Jose, Batangas	Construction Section	NO	Competitive Bidding	27-01-2025	29-01-2025	06-02-2025	18-02-2025	18-02-2025	20-02-2025	26-02-2025	26-02-2025						Government of the Philippines (current year's budget)	9,900,000		9,900,000	9,603,000		9,603,000	a. COA b. NACAP c. NGO (Malarayat Lions Club)	29-01-2025	29-01-2025	29-01-2025	29-01-2025	29-01-2025		Ongoing Procurement Process
30022612014100	25D00177 - Convergence and Special Support Program, Basic Infrastructure Program (BIP), Multi-Purpose Buildings/ Facilities to Support Social Services, Improvement of Multi Purpose Building at Barangay Lumil, San Jose, Batangas	Construction Section	NO	Competitive Bidding	27-01-2025	29-01-2025	06-02-2025	18-02-2025	18-02-2025	20-02-2025	26-02-2025	26-02-2025						Government of the Philippines (current year's budget)	6,930,000		6,930,000	6,722,100		6,722,100	a. COA b. NACAP c. NGO (Malarayat Lions Club)	29-01-2025	29-01-2025	29-01-2025	29-01-2025	29-01-2025		Ongoing Procurement Process
30022110816000	25D00178 - Convergence and Special Support Program, Basic Infrastructure Program (BIP), Access Roads and/or Bridges from the National Road's leading to Major/ Strategic Public Buildings/ Facilities, Construction of Road at Barangay Pinagtungtulan, San Jose, Batangas	Construction Section	NO	Competitive Bidding	27-01-2025	29-01-2025	06-02-2025	18-02-2025	18-02-2025	20-02-2025	26-02-2025	26-02-2025						Government of the Philippines (current year's budget)	4,950,000		4,950,000	4,801,500		4,801,500	a. COA b. NACAP c. NGO (Malarayat Lions Club)	29-01-2025	29-01-2025	29-01-2025	29-01-2025	29-01-2025		Ongoing Procurement Process
30022110818300	25D00179 - Convergence and Special Support Program, Basic Infrastructure Program (BIP), Access Roads and/or Bridges from the National Road's leading to Major/ Strategic Public Buildings/ Facilities, Rehabilitation of Road at Barangay Balagtasin, San Jose, Batangas	Construction Section	NO	Competitive Bidding	27-01-2025	29-01-2025	06-02-2025	18-02-2025	18-02-2025	20-02-2025	26-02-2025	26-02-2025						Government of the Philippines (current year's budget)	4,950,000		4,950,000	4,801,500		4,801,500	a. COA b. NACAP c. NGO (Malarayat Lions Club)	29-01-2025	29-01-2025	29-01-2025	29-01-2025	29-01-2025		Ongoing Procurement Process
30022110819000	25D00180 - Convergence and Special Support Program, Basic Infrastructure Program (BIP), Access Roads and/or Bridges from the National Road's leading to Major/ Strategic Public Buildings/ Facilities, Construction/ Rehabilitation of Road, Sitio Niyaan, Brgy. Cawongan, Padre Garcia Batangas	Construction Section	NO	Competitive Bidding	27-01-2025	29-01-2025	06-02-2025	18-02-2025	18-02-2025	20-02-2025	26-02-2025	26-02-2025						Government of the Philippines (current year's budget)	4,950,000		4,950,000	4,801,500		4,801,500	a. COA b. NACAP c. NGO (Malarayat Lions Club)	29-01-2025	29-01-2025	29-01-2025	29-01-2025	29-01-2025		Ongoing Procurement Process
30022612010200	25D00181 - Convergence and Special Support Program, Basic Infrastructure Program (BIP), Multi-Purpose Buildings/ Facilities to Support Social Services, Construction (Completion) of Multi-Purpose Building in Barangay Macalamcam B, Rosario, Batangas	Construction Section	NO	Competitive Bidding	27-01-2025	29-01-2025	06-02-2025	18-02-2025	18-02-2025	20-02-2025	26-02-2025	26-02-2025						Government of the Philippines (current year's budget)	4,950,000		4,950,000	4,801,500		4,801,500	a. COA b. NACAP c. NGO (Malarayat Lions Club)	29-01-2025	29-01-2025	29-01-2025	29-01-2025	29-01-2025		Ongoing Procurement Process
30022612014200	25D00183 - Convergence and Special Support Program, Basic Infrastructure Program (BIP), Multi-Purpose Buildings/ Facilities to Support Social Services, Improvement of Multi Purpose Building at Barangay Balagtasin, San Jose, Batangas	Construction Section	NO	Competitive Bidding	27-01-2025	29-01-2025	06-02-2025	18-02-2025	18-02-2025	20-02-2025	26-02-2025	26-02-2025						Government of the Philippines (current year's budget)	2,970,000		2,970,000	2,880,900		2,880,900	a. COA b. NACAP c. NGO (Malarayat Lions Club)	29-01-2025	29-01-2025	29-01-2025	29-01-2025	29-01-2025		Ongoing Procurement Process

Procurement Monitoring Report as of June 30, 2025

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities													Source of Funds	ABC (PNP)			Contract Cost (PNP)			Date of Receipt of Invitation						Remarks (Explaining changes from the APP)	
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO	List of Invited Observers	Pre-bid Conf	Eligibility Check	Sub / Open of Bids	Bid Evaluation	Post Qual		Delivery/ Completion/ Acceptance (If applicable)
30021510552100	25D00184 - Convergence and Special Support Program, Basic Infrastructure Program (BIP), Multi-Purpose Buildings/ Facilities to Support Social Services, Construction (Completion) of Multi-Purpose Building (Sports Complex), Ibaan, Batangas	Construction Section	NO	Competitive Bidding	28-01-2025	30-01-2025	07-02-2025	19-02-2025	19-02-2025	21-02-2025	27-02-2025	27-02-2025						Government of the Philippines (current year's budget)	99,000,000		99,000,000	96,029,922		96,029,922	a. COA b. NACAP c. NGO (Malarayat Lions Club)	30-01-2025	30-01-2025	30-01-2025	30-01-2025	30-01-2025		Ongoing Procurement Process
#N/A	25D00185 - Convergence and Special Support Program, Sustainable Infrastructure Projects Alleviating Gaps (SIPAG), Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities, Rehabilitation of Batangas-Lobo Road, Taysan, Batangas	Construction Section	NO	Competitive Bidding	28-01-2025	30-01-2025	07-02-2025	19-02-2025	19-02-2025	21-02-2025	27-02-2025	27-02-2025						Government of the Philippines (current year's budget)	72,375,000		72,375,000	70,203,233		70,203,233	a. COA b. NACAP c. NGO (Malarayat Lions Club)	30-01-2025	30-01-2025	30-01-2025	30-01-2025	30-01-2025		Ongoing Procurement Process
30021510552400	25D00186 - Convergence and Special Support Program, Sustainable Infrastructure Projects Alleviating Gaps (SIPAG), Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities, Rehabilitation of San Juan-Laya Road, San Juan, Batangas	Construction Section	NO	Competitive Bidding	28-01-2025	30-01-2025	07-02-2025	19-02-2025	19-02-2025	21-02-2025	27-02-2025	27-02-2025						Government of the Philippines (current year's budget)	72,375,000		72,375,000	70,203,750		70,203,750	a. COA b. NACAP c. NGO (Malarayat Lions Club)	30-01-2025	30-01-2025	30-01-2025	30-01-2025	30-01-2025		Ongoing Procurement Process
30022110817200	25D00188 - Convergence and Special Support Program, Basic Infrastructure Program (BIP), Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities, Rehabilitation of San Jose - Mavalor Barangay Road, Rosario, Batangas	Construction Section	NO	Competitive Bidding	28-01-2025	30-01-2025	07-02-2025	19-02-2025	19-02-2025	21-02-2025	27-02-2025	27-02-2025						Government of the Philippines (current year's budget)	49,500,000		49,500,000	48,015,000		48,015,000	a. COA b. NACAP c. NGO (Malarayat Lions Club)	30-01-2025	30-01-2025	30-01-2025	30-01-2025	30-01-2025		Ongoing Procurement Process
30021410191400	25D00189 - Convergence and Special Support Program, Special Road Fund - Motor Vehicle User's Charge (MVUC) as per R.A. 11239, Installation of Street lights, Taysan, Batangas	Construction Section	NO	Competitive Bidding	28-01-2025	30-01-2025	07-02-2025	19-02-2025	19-02-2025	21-02-2025	27-02-2025	27-02-2025						Government of the Philippines (current year's budget)	49,000,000		49,000,000	47,530,000		47,530,000	a. COA b. NACAP c. NGO (Malarayat Lions Club)	30-01-2025	30-01-2025	30-01-2025	30-01-2025	30-01-2025		Ongoing Procurement Process
30022612006500	25D00193 - Convergence and Special Support Program, Basic Infrastructure Program (BIP), Multi-Purpose Buildings/ Facilities to Support Social Services, Construction (Completion) of Multi-Purpose Building at GS Lontok Memorial School, Barangay Sabang, Lipa City, Batangas	Construction Section	NO	Competitive Bidding	28-01-2025	30-01-2025	07-02-2025	19-02-2025	19-02-2025	21-02-2025	27-02-2025	27-02-2025						Government of the Philippines (current year's budget)	14,850,000		14,850,000	14,404,410		14,404,410	a. COA b. NACAP c. NGO (Malarayat Lions Club)	30-01-2025	30-01-2025	30-01-2025	30-01-2025	30-01-2025		Ongoing Procurement Process
30022612016500	25D00194 - Convergence and Special Support Program, Basic Infrastructure Program (BIP), Multi-Purpose Buildings/ Facilities to Support Social Services, Construction of Multi-Purpose Building at Rizal Integrated National High School, Brgy. Rizal, Lipa City, Batangas	Construction Section	NO	Competitive Bidding	28-01-2025	30-01-2025	07-02-2025	19-02-2025	19-02-2025	21-02-2025	27-02-2025	27-02-2025						Government of the Philippines (current year's budget)	14,850,000		14,850,000	14,405,242		14,405,242	a. COA b. NACAP c. NGO (Malarayat Lions Club)	30-01-2025	30-01-2025	30-01-2025	30-01-2025	30-01-2025		Ongoing Procurement Process
30022612014900	25D00197 - Convergence and Special Support Program, Basic Infrastructure Program (BIP), Multi-Purpose Buildings/ Facilities to Support Social Services, Construction of Multi-Purpose Building (Covered Court) in Manggas Elementary School, Brgy. Manggas, Padre Garcia, Batangas	Construction Section	NO	Competitive Bidding	28-01-2025	30-01-2025	07-02-2025	19-02-2025	19-02-2025	21-02-2025	27-02-2025	27-02-2025						Government of the Philippines (current year's budget)	6,930,000		6,930,000	6,722,092		6,722,092	a. COA b. NACAP c. NGO (Malarayat Lions Club)	30-01-2025	30-01-2025	30-01-2025	30-01-2025	30-01-2025		Ongoing Procurement Process
#N/A	25D00198 - Convergence and Special Support Program, Basic Infrastructure Program (BIP), Multi-Purpose Buildings/ Facilities to Support Social Services, Construction of Multipurpose Building (Day Care Center) in Brgy. Poblacion, San Juan, Batangas	Construction Section	NO	Competitive Bidding	28-01-2025	30-01-2025	07-02-2025	19-02-2025	19-02-2025	21-02-2025	27-02-2025	27-02-2025						Government of the Philippines (current year's budget)	6,930,000		6,930,000	6,722,100		6,722,100	a. COA b. NACAP c. NGO (Malarayat Lions Club)	30-01-2025	30-01-2025	30-01-2025	30-01-2025	30-01-2025		Ongoing Procurement Process
30022110819100	25D00199 - Convergence and Special Support Program, Basic Infrastructure Program (BIP), Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities, Construction/ Rehabilitation of Road, Sitio Nuyagan, Brgy. Calamitas, Ibaan, Batangas	Construction Section	NO	Competitive Bidding	28-01-2025	30-01-2025	07-02-2025	19-02-2025	19-02-2025	21-02-2025	27-02-2025	27-02-2025						Government of the Philippines (current year's budget)	4,950,000		4,950,000	4,801,492		4,801,492	a. COA b. NACAP c. NGO (Malarayat Lions Club)	30-01-2025	30-01-2025	30-01-2025	30-01-2025	30-01-2025		Ongoing Procurement Process
30022612015500	25D00200 - Convergence and Special Support Program, Basic Infrastructure Program (BIP), Multi-Purpose Buildings/ Facilities to Support Social Services, Rehabilitation of Multipurpose Building (Fire Station) in the Municipality of Taysan, Batangas	Construction Section	NO	Competitive Bidding	28-01-2025	30-01-2025	07-02-2025	19-02-2025	19-02-2025	21-02-2025	27-02-2025	27-02-2025						Government of the Philippines (current year's budget)	4,950,000		4,950,000	4,801,497		4,801,497	a. COA b. NACAP c. NGO (Malarayat Lions Club)	30-01-2025	30-01-2025	30-01-2025	30-01-2025	30-01-2025		Ongoing Procurement Process
30022612016700	25D00201 - Convergence and Special Support Program, Basic Infrastructure Program (BIP), Multi-Purpose Buildings/ Facilities to Support Social Services, Construction of Multi-Purpose Building (Ibaan Cultural Center), Brgy. Sto. Nifc, Ibaan, Batangas (Phase 2)	Construction Section	NO	Competitive Bidding	31-01-2025	05-02-2025	13-02-2025	25-02-2025	25-02-2025	27-02-2025	05-03-2025	05-03-2025						Government of the Philippines (current year's budget)	39,600,000		39,600,000	38,411,753		38,411,753	a. COA b. NACAP c. NGO (Malarayat Lions Club)	05-02-2025	05-02-2025	05-02-2025	05-02-2025	05-02-2025		Ongoing Procurement Process
30022110618100	25D00203 - Convergence and Special Support Program, Basic Infrastructure Program (BIP), Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities, Rehabilitation of Road at Sitio España, Barangay Pinaagtung-ulan, San Jose, Batangas	Construction Section	NO	Competitive Bidding	31-01-2025	05-02-2025	13-02-2025	25-02-2025	25-02-2025	27-02-2025	05-03-2025	05-03-2025						Government of the Philippines (current year's budget)	14,850,000		14,850,000	14,404,500		14,404,500	a. COA b. NACAP c. NGO (Malarayat Lions Club)	05-02-2025	05-02-2025	05-02-2025	05-02-2025	05-02-2025		Ongoing Procurement Process
30022612014800	25D00206 - Convergence and Special Support Program, Basic Infrastructure Program (BIP), Multi-Purpose Buildings/ Facilities to Support Social Services, Construction of Multi-Purpose Building (Day Care Center) in Brgy. Bughan, Ibaan, Batangas	Construction Section	NO	Competitive Bidding	03-02-2025	05-02-2025	13-02-2025	25-02-2025	25-02-2025	27-02-2025	05-03-2025	05-03-2025						Government of the Philippines (current year's budget)	6,930,000		6,930,000	6,722,100		6,722,100	a. COA b. NACAP c. NGO (Malarayat Lions Club)	05-02-2025	05-02-2025	05-02-2025	05-02-2025	05-02-2025		Ongoing Procurement Process
30022110616800	25D00207 - Convergence and Special Support Program, Basic Infrastructure Program (BIP), Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities, Construction of Road at Sitio Taguror, Sico 1, San Juan, Batangas	Construction Section	NO	Competitive Bidding	31-01-2025	05-02-2025	13-02-2025	25-02-2025	25-02-2025	27-02-2025	05-03-2025	05-03-2025						Government of the Philippines (current year's budget)	4,950,000		4,950,000	4,801,500		4,801,500	a. COA b. NACAP c. NGO (Malarayat Lions Club)	05-02-2025	05-02-2025	05-02-2025	05-02-2025	05-02-2025		Ongoing Procurement Process
30022612012700	25D00208 - Convergence and Special Support Program, Basic Infrastructure Program (BIP), Multi-Purpose Buildings/ Facilities to Support Social Services, Construction of Multi Purpose Building at Barangay Buhay na Sapa, San Juan, Batangas	Construction Section	NO	Competitive Bidding	31-01-2025	05-02-2025	13-02-2025	25-02-2025	25-02-2025	27-02-2025	05-03-2025	05-03-2025						Government of the Philippines (current year's budget)	4,950,000		4,950,000	4,801,500		4,801,500	a. COA b. NACAP c. NGO (Malarayat Lions Club)	05-02-2025	05-02-2025	05-02-2025	05-02-2025	05-02-2025		Ongoing Procurement Process

Procurement Monitoring Report as of June 30, 2025

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities													Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub / Open of Bids	Bid Evaluation	Post Qual	Delivery / Completion/ Acceptance (If applicable)	
300226120051000	25D00211 - Convergence and Special Support Program, Basic Infrastructure Program (BIP), Multi-Purpose Buildings/ Facilities to Support Social Services, Construction of Multi-Purpose Building at Bagong Pook Elementary School, Barangay Bagong Pook, Lipa City, Batangas	Construction Section	NO	Competitive Bidding	03-02-2025	06-02-2025	14-02-2025	26-02-2025	26-02-2025	28-02-2025	06-03-2025	06-03-2025						Government of the Philippines (current year's budget)	24,750,000		24,750,000	24,007,500		24,007,500	a. COA b. NACAP c. NGO (Malarayat Lions Club)	06-02-2025	06-02-2025	06-02-2025	06-02-2025	06-02-2025		Ongoing Procurement Process
300226120133000	25D00212 - Convergence and Special Support Program, Basic Infrastructure Program (BIP), Multi-Purpose Buildings/ Facilities to Support Social Services, Construction of Multi-Purpose Building at Barangay Don Luis, San Jose, Batangas	Construction Section	NO	Competitive Bidding	03-02-2025	06-02-2025	14-02-2025	26-02-2025	26-02-2025	28-02-2025	06-03-2025	06-03-2025						Government of the Philippines (current year's budget)	19,800,000		19,800,000	19,206,000		19,206,000	a. COA b. NACAP c. NGO (Malarayat Lions Club)	06-02-2025	06-02-2025	06-02-2025	06-02-2025	06-02-2025		Ongoing Procurement Process
300226120169000	25D00213 - Convergence and Special Support Program, Basic Infrastructure Program (BIP), Multi-Purpose Buildings/ Facilities to Support Social Services, Construction of Multi-Purpose Building (Barangay Hall) in Brgy. Mataas na Lupa, Taysan, Batangas	Construction Section	NO	Competitive Bidding	03-02-2025	06-02-2025	14-02-2025	26-02-2025	26-02-2025	28-02-2025	06-03-2025	06-03-2025						Government of the Philippines (current year's budget)	12,670,000		12,670,000	12,483,945		12,483,945	a. COA b. NACAP c. NGO (Malarayat Lions Club)	06-02-2025	06-02-2025	06-02-2025	06-02-2025	06-02-2025		Ongoing Procurement Process
300226120104000	25D00214 - Convergence and Special Support Program, Basic Infrastructure Program (BIP), Multi-Purpose Buildings/ Facilities to Support Social Services, Construction of Multi-Purpose Building in Barangay Don Luis, San Jose, Batangas	Construction Section	NO	Competitive Bidding	03-02-2025	06-02-2025	14-02-2025	26-02-2025	26-02-2025	28-02-2025	06-03-2025	06-03-2025						Government of the Philippines (current year's budget)	11,880,000		11,880,000	11,523,628		11,523,628	a. COA b. NACAP c. NGO (Malarayat Lions Club)	06-02-2025	06-02-2025	06-02-2025	06-02-2025	06-02-2025		Ongoing Procurement Process
300226120060000	25D00215 - Convergence and Special Support Program, Basic Infrastructure Program (BIP), Multi-Purpose Buildings/ Facilities to Support Social Services, Rehabilitation of Multi-Purpose Building at Bolbok Elementary School, Barangay Bolbok, Lipa City, Batangas	Construction Section	NO	Competitive Bidding	03-02-2025	06-02-2025	14-02-2025	26-02-2025	26-02-2025	28-02-2025	06-03-2025	06-03-2025						Government of the Philippines (current year's budget)	9,900,000		9,900,000	9,603,185		9,603,185	a. COA b. NACAP c. NGO (Malarayat Lions Club)	06-02-2025	06-02-2025	06-02-2025	06-02-2025	06-02-2025		Ongoing Procurement Process
300226120107000	25D00216 - Convergence and Special Support Program, Basic Infrastructure Program (BIP), Multi-Purpose Buildings/ Facilities to Support Social Services, Rehabilitation of Multi-Purpose Building (Covered Court) in Pansol Integrated NHS and Barangay Qulo-Qulo South, Padre Garcia, Batangas	Construction Section	NO	Competitive Bidding	03-02-2025	06-02-2025	14-02-2025	26-02-2025	26-02-2025	28-02-2025	06-03-2025	06-03-2025						Government of the Philippines (current year's budget)	7,920,000		7,920,000	7,682,938		7,682,938	a. COA b. NACAP c. NGO (Malarayat Lions Club)	06-02-2025	06-02-2025	06-02-2025	06-02-2025	06-02-2025		Ongoing Procurement Process
300226120125000	25D00218 - Convergence and Special Support Program, Basic Infrastructure Program (BIP), Multi-Purpose Buildings/ Facilities to Support Social Services, Construction of Multi-Purpose Facilities at Pinaagtung-ulan Elementary School, Barangay Pinaagtung-ulan, San Jose, Batangas	Construction Section	NO	Competitive Bidding	03-02-2025	06-02-2025	14-02-2025	26-02-2025	26-02-2025	28-02-2025	06-03-2025	06-03-2025						Government of the Philippines (current year's budget)	4,950,000		4,950,000	4,801,500		4,801,500	a. COA b. NACAP c. NGO (Malarayat Lions Club)	06-02-2025	06-02-2025	06-02-2025	06-02-2025	06-02-2025		Ongoing Procurement Process
300226120139000	25D00219 - Convergence and Special Support Program, Basic Infrastructure Program (BIP), Multi-Purpose Buildings/ Facilities to Support Social Services, Construction of Multi-Purpose Building at Barangay Tangob, Padre Garcia, Batangas	Construction Section	NO	Competitive Bidding	03-02-2025	06-02-2025	14-02-2025	26-02-2025	26-02-2025	28-02-2025	06-03-2025	06-03-2025						Government of the Philippines (current year's budget)	4,950,000		4,950,000	4,801,500		4,801,500	a. COA b. NACAP c. NGO (Malarayat Lions Club)	06-02-2025	06-02-2025	06-02-2025	06-02-2025	06-02-2025		Ongoing Procurement Process
300226120159000	25D00220 - Convergence and Special Support Program, Basic Infrastructure Program (BIP), Multi-Purpose Buildings/ Facilities to Support Social Services, Construction of Multi-Purpose Building, Barangay Galamay-Amo, San Jose, Batangas	Construction Section	NO	Competitive Bidding	03-02-2025	06-02-2025	14-02-2025	26-02-2025	26-02-2025	28-02-2025	06-03-2025	06-03-2025						Government of the Philippines (current year's budget)	4,950,000		4,950,000	4,801,500		4,801,500	a. COA b. NACAP c. NGO (Malarayat Lions Club)	06-02-2025	06-02-2025	06-02-2025	06-02-2025	06-02-2025		Ongoing Procurement Process
300226120143000	25D00221 - Convergence and Special Support Program, Basic Infrastructure Program (BIP), Multi-Purpose Buildings/ Facilities to Support Social Services, Improvement of Multi Purpose Building at Barangay Banaybanay II, San Jose, Batangas	Construction Section	NO	Competitive Bidding	03-02-2025	06-02-2025	14-02-2025	26-02-2025	26-02-2025	28-02-2025	06-03-2025	06-03-2025						Government of the Philippines (current year's budget)	1,980,000		1,980,000	1,920,600		1,920,600	a. COA b. NACAP c. NGO (Malarayat Lions Club)	06-02-2025	06-02-2025	06-02-2025	06-02-2025	06-02-2025		Ongoing Procurement Process
300221108179000	25D00224 - Convergence and Special Support Program, Basic Infrastructure Program (BIP), Access Roads and/or Bridges from the National Roads leading to Major/ Strategic Public Buildings/ Facilities, Construction of Road at Barangay Santo Cristo and Barangay Calansayan, San Jose, Batangas	Construction Section	NO	Competitive Bidding	07-02-2025	12-02-2025	21-02-2025	05-03-2025	05-03-2025	07-03-2025	13-03-2025	00-01-1900						Government of the Philippines (current year's budget)	29,700,000		29,700,000	28,809,000		28,809,000	a. COA b. NACAP c. NGO (Malarayat Lions Club)	12-02-2025	12-02-2025	12-02-2025	12-02-2025	12-02-2025		Ongoing Procurement Process
300226120152000	25D00225 - Convergence and Special Support Program, Basic Infrastructure Program (BIP), Multi-Purpose Buildings/ Facilities to Support Social Services, Construction of Multipurpose Building (Covered Court) in Brgy. Macabalanoy, San Juan, Batangas	Construction Section	NO	Competitive Bidding	07-02-2025	12-02-2025	21-02-2025	05-03-2025	05-03-2025	07-03-2025	13-03-2025	00-01-1900						Government of the Philippines (current year's budget)	8,910,000		8,910,000	8,642,699		8,642,699	a. COA b. NACAP c. NGO (Malarayat Lions Club)	12-02-2025	12-02-2025	12-02-2025	12-02-2025	12-02-2025		Ongoing Procurement Process
300221108178000	25D00226 - Convergence and Special Support Program, Basic Infrastructure Program (BIP), Access Roads and/or Bridges from the National Roads leading to Major/ Strategic Public Buildings/ Facilities, Rehabilitation of Road Sitio Burot-Brgy. Putingkahoy, Rosario, Batangas	Construction Section	NO	Competitive Bidding	07-02-2025	12-02-2025	21-02-2025	05-03-2025	05-03-2025	07-03-2025	13-03-2025	00-01-1900						Government of the Philippines (current year's budget)	7,425,000		7,425,000	7,202,250		7,202,250	a. COA b. NACAP c. NGO (Malarayat Lions Club)	12-02-2025	12-02-2025	12-02-2025	12-02-2025	12-02-2025		Ongoing Procurement Process
300226120151000	25D00228 - Convergence and Special Support Program, Basic Infrastructure Program (BIP), Multi-Purpose Buildings/ Facilities to Support Social Services, Construction (Completion) of Multipurpose Building (Covered Court) in Brgy. Balagbag, San Juan, Batangas	Construction Section	NO	Competitive Bidding	07-02-2025	12-02-2025	21-02-2025	05-03-2025	05-03-2025	07-03-2025	13-03-2025	00-01-1900						Government of the Philippines (current year's budget)	2,970,000		2,970,000	2,880,900		2,880,900	a. COA b. NACAP c. NGO (Malarayat Lions Club)	12-02-2025	12-02-2025	12-02-2025	12-02-2025	12-02-2025		Ongoing Procurement Process
300226120047000	25D00230 - Convergence and Special Support Program, Basic Infrastructure Program (BIP), Multi-Purpose Buildings/ Facilities to Support Social Services, Construction of Multi-Purpose Building (Barangay Gym), Barangay Lumbang, Lipa City, Batangas	Construction Section	NO	Competitive Bidding	07-02-2025	13-02-2025	21-02-2025	05-03-2025	05-03-2025	07-03-2025	13-03-2025	00-01-1900						Government of the Philippines (current year's budget)	44,550,000		44,550,000	43,213,500		43,213,500	a. COA b. NACAP c. NGO (Malarayat Lions Club)	13-02-2025	13-02-2025	13-02-2025	13-02-2025	13-02-2025		Ongoing Procurement Process
300226120058000	25D00231 - Convergence and Special Support Program, Basic Infrastructure Program (BIP), Multi-Purpose Buildings/ Facilities to Support Social Services, Construction of Multi-Purpose Building at Tibig Elementary School, Barangay Tibig, Lipa City, Batangas	Construction Section	NO	Competitive Bidding	07-02-2025	13-02-2025	21-02-2025	05-03-2025	05-03-2025	07-03-2025	13-03-2025	00-01-1900						Government of the Philippines (current year's budget)	37,620,000		37,620,000	36,491,668		36,491,668	a. COA b. NACAP c. NGO (Malarayat Lions Club)	13-02-2025	13-02-2025	13-02-2025	13-02-2025	13-02-2025		Ongoing Procurement Process

Procurement Monitoring Report as of June 30, 2025

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities													Source of Funds	ABC (PHP)			Contract Cost (PHP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (If applicable)	
30022612007200	25D00233 - Convergence and Special Support Program, Basic Infrastructure Program (BIP), Multi-Purpose Buildings/ Facilities to Support Social Services, Construction of Multi-Purpose Building (Gym) at Barangay Sampaguita, Lipa City, Batangas	Construction Section	NO	Competitive Bidding	07-02-2025	13-02-2025	21-02-2025	05-03-2025	05-03-2025	07-03-2025	13-03-2025	00-01-1900						Government of the Philippines (current year's budget)	29,700,000		29,700,000	28,809,156		28,809,156	a. COA b. NACAP c. NGO (Malarayat Lions Club)	13-02-2025	13-02-2025	13-02-2025	13-02-2025	13-02-2025		Ongoing Procurement Process
300226120137000	25D00234 - Convergence and Special Support Program, Basic Infrastructure Program (BIP), Multi-Purpose Buildings/ Facilities to Support Social Services, Construction of Buenaventura-Castillo Multi-Purpose Building including Site Facilities at Brgy. Palanca, San Jose, Batangas	Construction Section	NO	Competitive Bidding	07-02-2025	13-02-2025	21-02-2025	05-03-2025	05-03-2025	07-03-2025	13-03-2025	00-01-1900						Government of the Philippines (current year's budget)	16,830,000		16,830,000	16,325,100		16,325,100	a. COA b. NACAP c. NGO (Malarayat Lions Club)	13-02-2025	13-02-2025	13-02-2025	13-02-2025	13-02-2025		Ongoing Procurement Process
300226120049000	25D00235 - Convergence and Special Support Program, Basic Infrastructure Program (BIP), Multi-Purpose Buildings/ Facilities to Support Social Services, Construction of Multi-Purpose Building at Mabini Elementary School, Barangay Mabini, Lipa City, Batangas	Construction Section	NO	Competitive Bidding	07-02-2025	13-02-2025	21-02-2025	05-03-2025	05-03-2025	07-03-2025	13-03-2025	00-01-1900						Government of the Philippines (current year's budget)	14,850,000		14,850,000	14,404,538		14,404,538	a. COA b. NACAP c. NGO (Malarayat Lions Club)	13-02-2025	13-02-2025	13-02-2025	13-02-2025	13-02-2025		Ongoing Procurement Process
300226120044000	25D00237 - Convergence and Special Support Program, Basic Infrastructure Program (BIP), Multi-Purpose Buildings/ Facilities to Support Social Services, Construction of Multi-Purpose Building at Barangay Sto. Niño, Lipa City, Batangas	Construction Section	NO	Competitive Bidding	07-02-2025	13-02-2025	21-02-2025	05-03-2025	05-03-2025	07-03-2025	13-03-2025	00-01-1900						Government of the Philippines (current year's budget)	11,266,200		11,266,200	10,957,443		10,957,443	a. COA b. NACAP c. NGO (Malarayat Lions Club)	13-02-2025	13-02-2025	13-02-2025	13-02-2025	13-02-2025		Ongoing Procurement Process
300226120067000	25D00239 - Convergence and Special Support Program, Basic Infrastructure Program (BIP), Multi-Purpose Buildings/ Facilities to Support Social Services, Construction of Multi-Purpose Facilities at Leoncio L. Pacat Memorial School, Barangay Adya, Lipa City, Batangas	Construction Section	NO	Competitive Bidding	07-02-2025	13-02-2025	21-02-2025	05-03-2025	05-03-2025	07-03-2025	13-03-2025	00-01-1900						Government of the Philippines (current year's budget)	7,920,000		7,920,000	7,682,400		7,682,400	a. COA b. NACAP c. NGO (Malarayat Lions Club)	13-02-2025	13-02-2025	13-02-2025	13-02-2025	13-02-2025		Ongoing Procurement Process
300226120103000	25D00240 - Convergence and Special Support Program, Basic Infrastructure Program (BIP), Multi-Purpose Buildings/ Facilities to Support Social Services, Rehabilitation of Multi-Purpose Building (Barangay Hall), Barangay Tambob, Padre Garcia, Batangas	Construction Section	NO	Competitive Bidding	07-02-2025	13-02-2025	21-02-2025	05-03-2025	05-03-2025	07-03-2025	13-03-2025	00-01-1900						Government of the Philippines (current year's budget)	6,435,000		6,435,000	6,241,950		6,241,950	a. COA b. NACAP c. NGO (Malarayat Lions Club)	13-02-2025	13-02-2025	13-02-2025	13-02-2025	13-02-2025		Ongoing Procurement Process
300226120162000	25D00242 - Convergence and Special Support Program, Basic Infrastructure Program (BIP), Multi-Purpose Buildings/ Facilities to Support Social Services, Improvement of Multi-Purpose Building (Covered Court) at Barangay Balagtasin, San Jose, Batangas	Construction Section	NO	Competitive Bidding	07-02-2025	13-02-2025	21-02-2025	05-03-2025	05-03-2025	07-03-2025	13-03-2025	13-03-2025						Government of the Philippines (current year's budget)	4,950,000		4,950,000	4,801,500		4,801,500	a. COA b. NACAP c. NGO (Malarayat Lions Club)	13-02-2025	13-02-2025	13-02-2025	13-02-2025	13-02-2025		Ongoing Procurement Process
300226120163000	25D00243 - Convergence and Special Support Program, Basic Infrastructure Program (BIP), Multi-Purpose Buildings/ Facilities to Support Social Services, Rehabilitation of Multi-Purpose Building at Don Luis, San Jose, Batangas	Construction Section	NO	Competitive Bidding	07-02-2025	13-02-2025	21-02-2025	05-03-2025	05-03-2025	07-03-2025	13-03-2025	00-01-1900						Government of the Philippines (current year's budget)	4,950,000		4,950,000	4,801,500		4,801,500	a. COA b. NACAP c. NGO (Malarayat Lions Club)	13-02-2025	13-02-2025	13-02-2025	13-02-2025	13-02-2025		Ongoing Procurement Process
#N/A	25D00245 - Convergence and Special Support Program, Basic Infrastructure Program (BIP), Flood Mitigation Structures protecting Major/ Strategic Public Buildings/ Facilities, Rehabilitation of Drainage System at Barangay Poblacion 8, Rosario, Batangas	Construction Section	NO	Competitive Bidding	07-02-2025	13-02-2025	21-02-2025	05-03-2025	05-03-2025	07-03-2025	13-03-2025	13-03-2025						Government of the Philippines (current year's budget)	3,960,000		3,960,000	3,841,200		3,841,200	a. COA b. NACAP c. NGO (Malarayat Lions Club)	13-02-2025	13-02-2025	13-02-2025	13-02-2025	13-02-2025		Ongoing Procurement Process
300226116875000	25D00248 - Convergence and Special Support Program, Basic Infrastructure Program (BIP), Multi-Purpose Buildings/ Facilities to Support Social Services, Construction of Multi-Purpose Building at Bugtong Na Pulo Elementary School, Barangay Bugtong Na Pulo, Lipa City, Batangas	Construction Section	NO	Competitive Bidding	14-02-2025	19-02-2025	27-02-2025	11-03-2025	11-03-2025	13-03-2025	18-03-2025	18-03-2025						Government of the Philippines (current year's budget)	69,300,000		69,300,000	67,221,220		67,221,220	a. COA b. NACAP c. NGO (Malarayat Lions Club)	19-02-2025	19-02-2025	19-02-2025	19-02-2025	19-02-2025		Ongoing Procurement Process
300226116973000	25D00249 - Convergence and Special Support Program, Basic Infrastructure Program (BIP), Multi-Purpose Buildings/ Facilities to Support Social Services, Construction of the Multi-Purpose Building at Barangay Poblacion, San Juan, Batangas	Construction Section	NO	Competitive Bidding	14-02-2025	19-02-2025	27-02-2025	11-03-2025	11-03-2025	13-03-2025	18-03-2025	18-03-2025						Government of the Philippines (current year's budget)	69,300,000		69,300,000	67,221,000		67,221,000	a. COA b. NACAP c. NGO (Malarayat Lions Club)	19-02-2025	19-02-2025	19-02-2025	19-02-2025	19-02-2025		Ongoing Procurement Process
300226116952000	25D00251 - Convergence and Special Support Program, Basic Infrastructure Program (BIP), Multi-Purpose Buildings/ Facilities to Support Social Services, Construction of Multi-Purpose Building including facilities at Batangas State University Lipa City Campus, Barangay Marawoy, Lipa City, Batangas	Construction Section	NO	Competitive Bidding	14-02-2025	19-02-2025	27-02-2025	19-03-2025	19-03-2025	20-03-2025	24-03-2025	24-03-2025						Government of the Philippines (current year's budget)	64,350,000		64,350,000	62,419,500		62,419,500	a. COA b. NACAP c. NGO (Malarayat Lions Club)	19-02-2025	19-02-2025	19-02-2025	19-02-2025	19-02-2025		Ongoing Procurement Process
300226120172000	25D00253 - Convergence and Special Support Program, Basic Infrastructure Program (BIP), Multi-Purpose Buildings/ Facilities to Support Social Services, Construction of Multi-Purpose Building at Barangay Talabon, Ibaan, Batangas	Construction Section	NO	Competitive Bidding	14-02-2025	19-02-2025	27-02-2025	11-03-2025	11-03-2025	13-03-2025	18-03-2025	18-03-2025						Government of the Philippines (current year's budget)	29,700,000		29,700,000	28,809,000		28,809,000	a. COA b. NACAP c. NGO (Malarayat Lions Club)	19-02-2025	19-02-2025	19-02-2025	19-02-2025	19-02-2025		Ongoing Procurement Process
300226120052000	25D00254 - Convergence and Special Support Program, Basic Infrastructure Program (BIP), Multi-Purpose Buildings/ Facilities to Support Social Services, Construction of Multi-Purpose Building at Barangay 7, Lipa City, Batangas	Construction Section	NO	Competitive Bidding	14-02-2025	19-02-2025	27-02-2025	19-03-2025	19-03-2025	20-03-2025	24-03-2025	24-03-2025						Government of the Philippines (current year's budget)	24,750,000		24,750,000	24,007,500		24,007,500	a. COA b. NACAP c. NGO (Malarayat Lions Club)	19-02-2025	19-02-2025	19-02-2025	19-02-2025	19-02-2025		Ongoing Procurement Process
300226120061000	25D00255 - Convergence and Special Support Program, Basic Infrastructure Program (BIP), Multi-Purpose Buildings/ Facilities to Support Social Services, Construction of Multi-Purpose Building at Barangay San Lucas, Lipa City, Batangas	Construction Section	NO	Competitive Bidding	14-02-2025	19-02-2025	27-02-2025	11-03-2025	11-03-2025	13-03-2025	18-03-2025	18-03-2025						Government of the Philippines (current year's budget)	24,750,000		24,750,000	24,007,500		24,007,500	a. COA b. NACAP c. NGO (Malarayat Lions Club)	19-02-2025	19-02-2025	19-02-2025	19-02-2025	19-02-2025		Ongoing Procurement Process
300226120063000	25D00256 - Convergence and Special Support Program, Basic Infrastructure Program (BIP), Multi-Purpose Buildings/ Facilities to Support Social Services, Construction of Multi-Purpose Building at Padre Valerio Memorial Elementary School, Barangay 1, Lipa City, Batangas	Construction Section	NO	Competitive Bidding	14-02-2025	19-02-2025	27-02-2025	11-03-2025	11-03-2025	13-03-2025	18-03-2025	18-03-2025						Government of the Philippines (current year's budget)	15,840,000		15,840,000	15,364,800		15,364,800	a. COA b. NACAP c. NGO (Malarayat Lions Club)	19-02-2025	19-02-2025	19-02-2025	19-02-2025	19-02-2025		Ongoing Procurement Process

Department of Public Works and Highways- Batangas 4th District Engineering Office

Procurement Monitoring Report as of June 30, 2025

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities													Source of Funds	ABC (PHP)			Contract Cost (PHP)			List of Invited Observers	Date of Receipt of Invitation					Remarks (Explaining changes from the APP)	
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual		Delivery/ Completion/ Acceptance (If applicable)
300226120064000	25D00258 - Convergence and Special Support Program, Basic Infrastructure Program (BIP), Multi-Purpose Buildings/ Facilities to Support Social Services, Construction of Multi-Purpose Building at Inosuban-Marawey Elementary School, Barangay Inosuban, Lipa City, Batangas	Construction Section	NO	Competitive Bidding	14-02-2025	19-02-2025	27-02-2025	11-03-2025	11-03-2025	13-03-2025	18-03-2025	18-03-2025						Government of the Philippines (current year's budget)	14,850,000		14,850,000	14,404,500		14,404,500	a. COA b. NACAP c. NGO (Malarayat Lions Club)	19-02-2025	19-02-2025	19-02-2025	19-02-2025	19-02-2025		Ongoing Procurement Process
300226120043000	25D00260 - Convergence and Special Support Program, Basic Infrastructure Program (BIP), Multi-Purpose Buildings/ Facilities to Support Social Services, Construction of Multi-Purpose Building at Lumang Integrated National High School, Barangay Lumang, Lipa City, Batangas	Construction Section	NO	Competitive Bidding	14-02-2025	19-02-2025	27-02-2025	11-03-2025	11-03-2025	13-03-2025	16-03-2025	16-03-2025						Government of the Philippines (current year's budget)	12,375,000		12,375,000	12,003,750		12,003,750	a. COA b. NACAP c. NGO (Malarayat Lions Club)	19-02-2025	19-02-2025	19-02-2025	19-02-2025	19-02-2025		Ongoing Procurement Process
300237100628000	25D00261 - Convergence and Special Support Program, Basic Infrastructure Program (BIP), Flood Mitigation Structures protecting Major/ Strategic Public Buildings/ Facilities, Construction of Box Culvert, Sitio Camarin, Barangay Castillo, Padre Garcia, Batangas	Construction Section	NO	Competitive Bidding	14-02-2025	19-02-2025	27-02-2025	11-03-2025	11-03-2025	13-03-2025	18-03-2025	18-03-2025						Government of the Philippines (current year's budget)	11,880,000		11,880,000	11,552,412		11,552,412	a. COA b. NACAP c. NGO (Malarayat Lions Club)	19-02-2025	19-02-2025	19-02-2025	19-02-2025	19-02-2025		Ongoing Procurement Process
300221108159000	25D00262 - Convergence and Special Support Program, Basic Infrastructure Program (BIP), Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities, Rehabilitation of Road, Sitio Bayante at Barangay Pinagtung-ulan, San Jose, Batangas	Construction Section	NO	Competitive Bidding	14-02-2025	19-02-2025	27-02-2025	11-03-2025	11-03-2025	13-03-2025	18-03-2025	18-03-2025						Government of the Philippines (current year's budget)	9,900,000		9,900,000	9,603,000		9,603,000	a. COA b. NACAP c. NGO (Malarayat Lions Club)	19-02-2025	19-02-2025	19-02-2025	19-02-2025	19-02-2025		Ongoing Procurement Process
300237100626000	25D00264 - Convergence and Special Support Program, Basic Infrastructure Program (BIP), Flood Mitigation Structures protecting Major/ Strategic Public Buildings/ Facilities, Construction of Box Culvert connecting New Ibaan Government Center and Ibaan Cultural Center at Ibaan Batangas	Construction Section	NO	Competitive Bidding	14-02-2025	19-02-2025	27-02-2025	11-03-2025	11-03-2025	13-03-2025	18-03-2025	16-03-2025						Government of the Philippines (current year's budget)	9,900,000		9,900,000	9,602,998		9,602,998	a. COA b. NACAP c. NGO (Malarayat Lions Club)	19-02-2025	19-02-2025	19-02-2025	19-02-2025	19-02-2025		Ongoing Procurement Process
300226120120000	25D00266 - Convergence and Special Support Program, Basic Infrastructure Program (BIP), Multi-Purpose Buildings/ Facilities to Support Social Services, Rehabilitation of Multi-Purpose Building in Barangays Calitcalt and Lipahan, San Juan, Batangas	Construction Section	NO	Competitive Bidding	14-02-2025	19-02-2025	27-02-2025	11-03-2025	11-03-2025	13-03-2025	16-03-2025	16-03-2025						Government of the Philippines (current year's budget)	7,920,000		7,920,000	7,682,400		7,682,400	a. COA b. NACAP c. NGO (Malarayat Lions Club)	19-02-2025	19-02-2025	19-02-2025	19-02-2025	19-02-2025		Ongoing Procurement Process
300226120175000	25D00267 - Convergence and Special Support Program, Basic Infrastructure Program (BIP), Multi-Purpose Buildings/ Facilities to Support Social Services, Rehabilitation/Improvement of Multi-Purpose Building at Barangay Poblacion 3, San Jose, Batangas	Construction Section	NO	Competitive Bidding	14-02-2025	19-02-2025	27-02-2025	19-03-2025	19-03-2025	20-03-2025	24-03-2025	24-03-2025						Government of the Philippines (current year's budget)	7,920,000		7,920,000	7,682,400		7,682,400	a. COA b. NACAP c. NGO (Malarayat Lions Club)	19-02-2025	19-02-2025	19-02-2025	19-02-2025	19-02-2025		Ongoing Procurement Process
300226120160000	25D00269 - Convergence and Special Support Program, Basic Infrastructure Program (BIP), Multi-Purpose Buildings/ Facilities to Support Social Services, Improvement of Multi-Purpose Building at Barangay Dagatan, San Jose, Batangas	Construction Section	NO	Competitive Bidding	14-02-2025	19-02-2025	27-02-2025	11-03-2025	11-03-2025	13-03-2025	18-03-2025	16-03-2025						Government of the Philippines (current year's budget)	4,950,000		4,950,000	4,801,500		4,801,500	a. COA b. NACAP c. NGO (Malarayat Lions Club)	19-02-2025	19-02-2025	19-02-2025	19-02-2025	19-02-2025		Ongoing Procurement Process
300221108177000	25D00270 - Convergence and Special Support Program, Basic Infrastructure Program (BIP), Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities, Construction of Road in Rosario, Batangas	Construction Section	NO	Competitive Bidding	14-02-2025	19-02-2025	27-02-2025	11-03-2025	11-03-2025	13-03-2025	16-03-2025	18-03-2025						Government of the Philippines (current year's budget)	4,950,000		4,950,000	4,801,500		4,801,500	a. COA b. NACAP c. NGO (Malarayat Lions Club)	19-02-2025	19-02-2025	19-02-2025	19-02-2025	19-02-2025		Ongoing Procurement Process
300226120115000	25D00271 - Convergence and Special Support Program, Basic Infrastructure Program (BIP), Multi-Purpose Buildings/ Facilities to Support Social Services, Construction of Multi-Purpose Building (Covered Court), Barangay Palanahanan I, San Juan, Batangas	Construction Section	NO	Competitive Bidding	14-02-2025	19-02-2025	27-02-2025	11-03-2025	11-03-2025	13-03-2025	18-03-2025	18-03-2025						Government of the Philippines (current year's budget)	4,950,000		4,950,000	4,801,500		4,801,500	a. COA b. NACAP c. NGO (Malarayat Lions Club)	19-02-2025	19-02-2025	19-02-2025	19-02-2025	19-02-2025		Ongoing Procurement Process
300226120164000	25D00272 - Convergence and Special Support Program, Basic Infrastructure Program (BIP), Multi-Purpose Buildings/ Facilities to Support Social Services, Rehabilitation of Multipurpose Building in Brgy. Balibago, Rosario, Batangas	Construction Section	NO	Competitive Bidding	14-02-2025	19-02-2025	27-02-2025	11-03-2025	11-03-2025	13-03-2025	18-03-2025	18-03-2025						Government of the Philippines (current year's budget)	4,950,000		4,950,000	4,800,837		4,800,837	a. COA b. NACAP c. NGO (Malarayat Lions Club)	19-02-2025	19-02-2025	19-02-2025	19-02-2025	19-02-2025		Ongoing Procurement Process
300226120131000	25D00273 - Convergence and Special Support Program, Basic Infrastructure Program (BIP), Multi-Purpose Buildings/ Facilities to Support Social Services, Improvement of Multi-Purpose Building at Poblacion Barangay I & Poblacion Barangay III, San Jose, Batangas	Construction Section	NO	Competitive Bidding	14-02-2025	19-02-2025	27-02-2025	11-03-2025	11-03-2025	13-03-2025	18-03-2025	18-03-2025						Government of the Philippines (current year's budget)	4,950,000		4,950,000	4,801,500		4,801,500	a. COA b. NACAP c. NGO (Malarayat Lions Club)	19-02-2025	19-02-2025	19-02-2025	19-02-2025	19-02-2025		Ongoing Procurement Process
300226120135000	25D00274 - Convergence and Special Support Program, Basic Infrastructure Program (BIP), Multi-Purpose Buildings/ Facilities to Support Social Services, Completion of Multi-Purpose Building (Old Municipal Building), Poblacion Brgy. III, San Jose, Batangas	Construction Section	NO	Competitive Bidding	14-02-2025	19-02-2025	27-02-2025	11-03-2025	11-03-2025	13-03-2025	16-03-2025	16-03-2025						Government of the Philippines (current year's budget)	4,950,000		4,950,000	4,801,500		4,801,500	a. COA b. NACAP c. NGO (Malarayat Lions Club)	19-02-2025	19-02-2025	19-02-2025	19-02-2025	19-02-2025		Ongoing Procurement Process
300214101912000	25D00275 - Convergence and Special Support Program, Special Road Fund - Motor Vehicle User's Charge (MVUC) as per R.A. 11239, Installation of Solar Streetlights at Barangay Galamay-Amo, San Jose, Batangas	Construction Section	NO	Competitive Bidding	14-02-2025	19-02-2025	27-02-2025	11-03-2025	11-03-2025	13-03-2025	16-03-2025	18-03-2025						Government of the Philippines (current year's budget)	4,900,000		4,900,000	4,753,000		4,753,000	a. COA b. NACAP c. NGO (Malarayat Lions Club)	19-02-2025	19-02-2025	19-02-2025	19-02-2025	19-02-2025		Ongoing Procurement Process
300221107205000	25D00276 - Convergence and Special Support Program, Basic Infrastructure Program (BIP), Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities, Improvement of Batangas-Quezon Road, Ibaan Section, Ibaan, Batangas	Construction Section	NO	Competitive Bidding	17-02-2025	20-02-2025	28-02-2025	12-03-2025	12-03-2025	14-03-2025	19-03-2025	19-03-2025						Government of the Philippines (current year's budget)	146,500,000		146,500,000	144,044,849		144,044,849	a. COA b. NACAP c. NGO (Malarayat Lions Club)	20-02-2025	20-02-2025	20-02-2025	20-02-2025	20-02-2025		Ongoing Procurement Process
300221107207000	25D00277 - Convergence and Special Support Program, Basic Infrastructure Program (BIP), Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities, Improvement of Rosario - San Juan Road, Batangas	Construction Section	NO	Competitive Bidding	17-02-2025	20-02-2025	28-02-2025	12-03-2025	12-03-2025	14-03-2025	19-03-2025	19-03-2025						Government of the Philippines (current year's budget)	146,500,000		146,500,000	144,045,000		144,045,000	a. COA b. NACAP c. NGO (Malarayat Lions Club)	20-02-2025	20-02-2025	20-02-2025	20-02-2025	20-02-2025		Ongoing Procurement Process

Procurement Monitoring Report as of June 30, 2025

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities													Source of Funds	ABC (PHP)			Contract Cost (PHP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/ Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution/ Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub / Open of Bids	Bid Evaluation	Post Qual	Delivery / Completion/ Acceptance (If applicable)	
30021410191700	25D00278 - Convergence and Special Support Program, Special Road Fund - Motor Vehicle User's Charge (MVUC) as per R.A. 11239, Installation of Street lights, Rosario, Batangas	Construction Section	NO	Competitive Bidding	17-02-2025	20-02-2025	28-02-2025	12-03-2025	12-03-2025	14-03-2025	19-03-2025	19-03-2025						Government of the Philippines (current year's budget)	73,500,000		73,500,000	71,295,000		71,295,000	a. COA b. NACAP c. NGO (Malarayat Lions Club)	20-02-2025	20-02-2025	20-02-2025	20-02-2025	20-02-2025		Ongoing Procurement Process
30022110617000	25D00279 - Convergence and Special Support Program, Basic Infrastructure Program (BIP), Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities, Road Rehabilitation of Barangay San Miguel, Padre Garcia, Batangas	Construction Section	NO	Competitive Bidding	17-02-2025	20-02-2025	28-02-2025	12-03-2025	12-03-2025	14-03-2025	19-03-2025	19-03-2025						Government of the Philippines (current year's budget)	49,500,000		49,500,000	48,010,050		48,010,050	a. COA b. NACAP c. NGO (Malarayat Lions Club)	20-02-2025	20-02-2025	20-02-2025	20-02-2025	20-02-2025		Ongoing Procurement Process
3002221108157000	25D00280 - Convergence and Special Support Program, Basic Infrastructure Program (BIP), Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities, Construction of Road at Barangay Banaybanay I and Banaybanay II, San Jose, Batangas	Construction Section	NO	Competitive Bidding	17-02-2025	20-02-2025	28-02-2025	12-03-2025	12-03-2025	14-03-2025	19-03-2025	19-03-2025						Government of the Philippines (current year's budget)	44,550,000		44,550,000	43,213,500		43,213,500	a. COA b. NACAP c. NGO (Malarayat Lions Club)	20-02-2025	20-02-2025	20-02-2025	20-02-2025	20-02-2025		Ongoing Procurement Process
30022612005400	25D00281 - Convergence and Special Support Program, Basic Infrastructure Program (BIP), Multi-Purpose Buildings/ Facilities to Support Social Services, Construction of Multi-Purpose Building at Barangay San Jose, Lipa City, Batangas	Construction Section	NO	Competitive Bidding	17-02-2025	20-02-2025	28-02-2025	12-03-2025	12-03-2025	14-03-2025	19-03-2025	19-03-2025						Government of the Philippines (current year's budget)	14,850,000		14,850,000	14,404,500		14,404,500	a. COA b. NACAP c. NGO (Malarayat Lions Club)	20-02-2025	20-02-2025	20-02-2025	20-02-2025	20-02-2025		Ongoing Procurement Process
30021410191500	25D00282 - Convergence and Special Support Program, Special Road Fund - Motor Vehicle User's Charge (MVUC) as per R.A. 11239, Installation of Solar Streetlights along Banaybanay-Mojon-Cuenca Road, Brgy. Pinagtungulan, San Jose, Batangas	Construction Section	NO	Competitive Bidding	17-02-2025	20-02-2025	28-02-2025	12-03-2025	12-03-2025	14-03-2025	19-03-2025	19-03-2025						Government of the Philippines (current year's budget)	14,700,000		14,700,000	14,259,000		14,259,000	a. COA b. NACAP c. NGO (Malarayat Lions Club)	20-02-2025	20-02-2025	20-02-2025	20-02-2025	20-02-2025		Ongoing Procurement Process
30022110576800	25D00285 - Convergence and Special Support Program, Basic Infrastructure Program (BIP), Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities, Construction of Road in San Juan, Batangas	Construction Section	NO	Competitive Bidding	17-02-2025	20-02-2025	28-02-2025	12-03-2025	12-03-2025	14-03-2025	19-03-2025	19-03-2025						Government of the Philippines (current year's budget)	9,900,000		9,900,000	9,603,000		9,603,000	a. COA b. NACAP c. NGO (Malarayat Lions Club)	20-02-2025	20-02-2025	20-02-2025	20-02-2025	20-02-2025		Ongoing Procurement Process
30022110818700	25D00286 - Convergence and Special Support Program, Basic Infrastructure Program (BIP), Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities, Construction of Road in Brgy. Lumbangan, Rosario, Batangas	Construction Section	NO	Competitive Bidding	17-02-2025	20-02-2025	28-02-2025	12-03-2025	12-03-2025	14-03-2025	19-03-2025	19-03-2025						Government of the Philippines (current year's budget)	9,900,000		9,900,000	9,603,000		9,603,000	a. COA b. NACAP c. NGO (Malarayat Lions Club)	20-02-2025	20-02-2025	20-02-2025	20-02-2025	20-02-2025		Ongoing Procurement Process
30022612013400	25D00289 - Convergence and Special Support Program, Basic Infrastructure Program (BIP), Multi-Purpose Buildings/ Facilities to Support Social Services, Construction of Multi-Purpose Building at Barangay Dagatan, San Jose, Batangas	Construction Section	NO	Competitive Bidding	17-02-2025	20-02-2025	28-02-2025	12-03-2025	12-03-2025	14-03-2025	19-03-2025	19-03-2025						Government of the Philippines (current year's budget)	9,900,000		9,900,000	9,603,000		9,603,000	a. COA b. NACAP c. NGO (Malarayat Lions Club)	20-02-2025	20-02-2025	20-02-2025	20-02-2025	20-02-2025		Ongoing Procurement Process
30022612017300	25D00290 - Convergence and Special Support Program, Basic Infrastructure Program (BIP), Multi-Purpose Buildings/ Facilities to Support Social Services, Construction of Multi-Purpose Building at Barangay Poblacion I, San Jose, Batangas	Construction Section	NO	Competitive Bidding	17-02-2025	20-02-2025	28-02-2025	12-03-2025	12-03-2025	14-03-2025	19-03-2025	19-03-2025						Government of the Philippines (current year's budget)	9,900,000		9,900,000	9,603,000		9,603,000	a. COA b. NACAP c. NGO (Malarayat Lions Club)	20-02-2025	20-02-2025	20-02-2025	20-02-2025	20-02-2025		Ongoing Procurement Process
30022612011900	25D00293 - Convergence and Special Support Program, Basic Infrastructure Program (BIP), Multi-Purpose Buildings/ Facilities to Support Social Services, Rehabilitation of Multi-Purpose Building in Barangays Quipot and Subukin, San Juan, Batangas	Construction Section	NO	Competitive Bidding	17-02-2025	20-02-2025	28-02-2025	12-03-2025	12-03-2025	14-03-2025	19-03-2025	19-03-2025						Government of the Philippines (current year's budget)	7,920,000		7,920,000	7,682,400		7,682,400	a. COA b. NACAP c. NGO (Malarayat Lions Club)	20-02-2025	20-02-2025	20-02-2025	20-02-2025	20-02-2025		Ongoing Procurement Process
30021410191500	25D00294 - Convergence and Special Support Program, Special Road Fund - Motor Vehicle User's Charge (MVUC) as per R.A. 11239, Installation of Streetlights at Barangay Pinagtungulan, San Jose, Batangas	Construction Section	NO	Competitive Bidding	17-02-2025	20-02-2025	28-02-2025	12-03-2025	12-03-2025	14-03-2025	19-03-2025	19-03-2025						Government of the Philippines (current year's budget)	7,840,000		7,840,000	7,604,800		7,604,800	a. COA b. NACAP c. NGO (Malarayat Lions Club)	20-02-2025	20-02-2025	20-02-2025	20-02-2025	20-02-2025		Ongoing Procurement Process
30023710062900	25D00296 - Convergence and Special Support Program, Basic Infrastructure Program (BIP), Flood Mitigation Structures protecting Major/ Strategic Public Buildings/ Facilities, Construction of Drainage System at Barangay Dagatan, San Jose, Batangas	Construction Section	NO	Competitive Bidding	17-02-2025	20-02-2025	28-02-2025	12-03-2025	12-03-2025	14-03-2025	19-03-2025	19-03-2025						Government of the Philippines (current year's budget)	4,950,000		4,950,000	4,801,500		4,801,500	a. COA b. NACAP c. NGO (Malarayat Lions Club)	20-02-2025	20-02-2025	20-02-2025	20-02-2025	20-02-2025		Ongoing Procurement Process
30022612015800	25D00298 - Convergence and Special Support Program, Basic Infrastructure Program (BIP), Multi-Purpose Buildings/ Facilities to Support Social Services, Improvement of Multi-Purpose Building at Barangay Banaybanay I, San Jose, Batangas	Construction Section	NO	Competitive Bidding	17-02-2025	20-02-2025	28-02-2025	12-03-2025	12-03-2025	14-03-2025	19-03-2025	19-03-2025						Government of the Philippines (current year's budget)	4,950,000		4,950,000	4,801,500		4,801,500	a. COA b. NACAP c. NGO (Malarayat Lions Club)	20-02-2025	20-02-2025	20-02-2025	20-02-2025	20-02-2025		Ongoing Procurement Process
30023010033700	25D00300 - Convergence and Special Support Program, Basic Infrastructure Program (BIP), Public Water Supply System, Construction of Water Supply System in Brgy. Salang, Ibaan, Batangas	Construction Section	NO	Competitive Bidding	17-02-2025	20-02-2025	28-02-2025	12-03-2025	12-03-2025	14-03-2025	19-03-2025	19-03-2025						Government of the Philippines (current year's budget)	4,950,000		4,950,000	4,801,375		4,801,375	a. COA b. NACAP c. NGO (Malarayat Lions Club)	20-02-2025	20-02-2025	20-02-2025	20-02-2025	20-02-2025		Ongoing Procurement Process
30023010033800	25D00301 - Convergence and Special Support Program, Basic Infrastructure Program (BIP), Public Water Supply System, Construction of Water System in Brgy. Subukin, San Juan, Batangas	Construction Section	NO	Competitive Bidding	17-02-2025	20-02-2025	28-02-2025	12-03-2025	12-03-2025	14-03-2025	19-03-2025	19-03-2025						Government of the Philippines (current year's budget)	4,950,000		4,950,000	4,801,500		4,801,500	a. COA b. NACAP c. NGO (Malarayat Lions Club)	20-02-2025	20-02-2025	20-02-2025	20-02-2025	20-02-2025		Ongoing Procurement Process
30023710061800	25D00303 - Convergence and Special Support Program, Basic Infrastructure Program (BIP), Flood Mitigation Structures protecting Major/ Strategic Public Buildings/ Facilities, Rehabilitation of Drainage System at Barangay Poblacion A, Rosario, Batangas	Construction Section	NO	Competitive Bidding	17-02-2025	20-02-2025	28-02-2025	12-03-2025	12-03-2025	14-03-2025	19-03-2025	19-03-2025						Government of the Philippines (current year's budget)	2,970,000		2,970,000	2,880,900		2,880,900	a. COA b. NACAP c. NGO (Malarayat Lions Club)	20-02-2025	20-02-2025	20-02-2025	20-02-2025	20-02-2025		Ongoing Procurement Process