

ANNEX A

(DPWH - MISAMIS ORIENTAL FIRST DISTRICT ENGINEERING OFFICE) Procurement Monitoring Report as of June 30, 2023 - CIVIL WORKS

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities												Source of Funds	ABC (PAP)			Contract Cost (PAP)			Date of Receipt of Invitation						Remarks (Explaining changes from the APP)		
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion		Inspection & Acceptance	Total	MOOE	CO	Total	MOOE	CO	List of Invited Observers	Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation		Post Qual	Delivery/ Completion/ Acceptance (If applicable)
COMPLETED PROCUREMENT ACTIVITIES																																
310102101421000	230K0301 - Preventive Maintenance - Secondary Roads (Gingog-Caviana-Vilanova Rd - K1329 + 775 - K1330 + 300)	Construction Section	Yes	Competitive Bidding	17-10-2022	October 19, 2022 - October 25, 2022	26-10-2022	14-11-2022	14-11-2022	NOVEMBER 15, 2022 - NOVEMBER 21, 2022	NOVEMBER 22, 2022 - DECEMBER 03, 2022	05-12-2022	30-01-2023	08-02-2023	09-02-2023		Government of the Philippines (current year's budget)	13,021,260.00		13,021,260.00	12,970,114.04		12,970,114.04	1 REGIONAL DIRECTOR - DPWH - REGION X 2 COMMISSION ON AUDIT 3 CHAMBER OF COMMERCE & INDUSTRY 4 ARCHDIOCESE - CDO 5 MAYOR - GINGOG	1 10190202 2 10190202 3 10190202 4 10190202 5 10200202	1 10190202 2 10190202 3 10190202 4 10190202 5 10200202	1 10190202 2 10190202 3 10190202 4 10190202 5 10200202	1 10190202 2 10190202 3 10190202 4 10190202 5 10200202				
300203102212000	230K0302 - Construction/Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP) Mimbuhuan Road leading to Mimbuhuan Falls, Sugongogon, Misamis Oriental	Construction Section	Yes	Competitive Bidding	17-10-2022	October 19, 2022 - October 25, 2022	26-10-2022	14-11-2022	14-11-2022	NOVEMBER 15, 2022 - NOVEMBER 21, 2022	NOVEMBER 22, 2022 - DECEMBER 03, 2022	05-12-2022	30-01-2023	08-02-2023	09-02-2023		Government of the Philippines (current year's budget)	1,470,000.00		1,470,000.00	1,396,527.08		1,396,527.08	1 REGIONAL DIRECTOR - DPWH - REGION X 2 COMMISSION ON AUDIT 3 CHAMBER OF COMMERCE & INDUSTRY 4 ARCHDIOCESE - CDO 5 MAYOR - SUBONGGOGON	1 10190202 2 10190202 3 10190202 4 10190202 5 10200202	1 10190202 2 10190202 3 10190202 4 10190202 5 10200202	1 10190202 2 10190202 3 10190202 4 10190202 5 10200202	1 10190202 2 10190202 3 10190202 4 10190202 5 10200202				
300203102211000	230K0303 - Construction/Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP) Kaulayan Circumferential Road, Sugongogon, Misamis Oriental	Construction Section	Yes	Competitive Bidding	17-10-2022	October 21, 2022 - October 27, 2022	26-10-2022	14-11-2022	14-11-2022	NOVEMBER 15, 2022 - NOVEMBER 21, 2022	NOVEMBER 22, 2022 - DECEMBER 03, 2022	05-12-2022	30-01-2023	08-02-2023	09-02-2023		Government of the Philippines (current year's budget)	4,067,000.00		4,067,000.00	3,861,615.56		3,861,615.56	1 REGIONAL DIRECTOR - DPWH - REGION X 2 COMMISSION ON AUDIT 3 CHAMBER OF COMMERCE & INDUSTRY 4 ARCHDIOCESE - CDO 5 MAYOR - SUBONGGOGON	1 10210202 2 10210202 3 10210202 4 10190202	1 10210202 2 10210202 3 10210202 4 10190202	1 10210202 2 10210202 3 10210202 4 10190202	1 10210202 2 10210202 3 10210202 4 10190202	1 10210202 2 10210202 3 10210202 4 10190202			
300226106750000	230K0304 - Construction (Completion) of Multi-Purpose Building (Municipal Gym), Barangay Laging, Balingasag, Misamis Oriental	Construction Section	Yes	Competitive Bidding	15-11-2022	November 23, 2022 - November 29, 2022	01-12-2022	15-12-2022	15-12-2022	DECEMBER 16, 2022 - DECEMBER 24, 2022	DECEMBER 23, 2022 - JANUARY 03, 2023	04-01-2023	09-02-2023	16-02-2023	17-02-2023		Government of the Philippines (current year's budget)	9,900,000.00		9,900,000.00	9,844,947.15		9,844,947.15	1 REGIONAL DIRECTOR - DPWH - REGION X 2 COMMISSION ON AUDIT 3 CHAMBER OF COMMERCE & INDUSTRY 4 ARCHDIOCESE - CDO 5 MAYOR - GINGOG 6 BARANGAY CAPTAIN	1 11040202 2 11030202 3 11040202 4 11040202 5 11020202 6 11020202	1 11040202 2 11030202 3 11040202 4 11040202 5 11020202 6 11020202	1 11040202 2 11030202 3 11040202 4 11040202 5 11020202 6 11020202	1 11040202 2 11030202 3 11040202 4 11040202 5 11020202 6 11020202	1 11040202 2 11030202 3 11040202 4 11040202 5 11020202 6 11020202			
310305102063000	230K0305 - Widening of Permanent Bridges, Slad Br. 1 (B0134MN) along Butuan City-Cagayan de Oro City-Igan City Rd	Construction Section	Yes	Competitive Bidding	17-10-2022	October 19, 2022 - October 25, 2022	26-10-2022	14-11-2022	14-11-2022	NOVEMBER 15, 2022 - NOVEMBER 21, 2022	NOVEMBER 22, 2022 - DECEMBER 03, 2022	02-12-2022	30-01-2023	08-02-2023	09-02-2023		Government of the Philippines (current year's budget)	34,986,000.00		34,986,000.00	34,216,308.00		34,216,308.00	1 REGIONAL DIRECTOR - DPWH - REGION X 2 COMMISSION ON AUDIT 3 CHAMBER OF COMMERCE & INDUSTRY 4 ARCHDIOCESE - CDO 5 MAYOR -	1 10190202 2 10190202 3 10190202 4 10190202	1 10190202 2 10190202 3 10190202 4 10190202	1 10190202 2 10190202 3 10190202 4 10190202	1 10190202 2 10190202 3 10190202 4 10190202	1 10190202 2 10190202 3 10190202 4 10190202			
310305102051000	230K0306 - Widening of Permanent Bridges, Asukan Br. (B0134MN) along Butuan City - Cagayan de Oro City - Igan City Rd (Phase II)	Construction Section	Yes	Competitive Bidding	17-10-2022	October 21, 2022 - October 27, 2022	26-10-2022	14-11-2022	14-11-2022	NOVEMBER 15, 2022 - NOVEMBER 21, 2022	NOVEMBER 22, 2022 - DECEMBER 03, 2022	05-12-2022	22-02-2023	02-03-2023	03-03-2023		Government of the Philippines (current year's budget)	29,400,000.00		29,400,000.00	28,808,795.82		28,808,795.82	1 REGIONAL DIRECTOR - DPWH - REGION X 2 COMMISSION ON AUDIT 3 CHAMBER OF COMMERCE & INDUSTRY 4 ARCHDIOCESE - CDO 5 MAYOR -	1 10210202 2 10210202 3 10210202 4 10190202	1 10210202 2 10210202 3 10210202 4 10190202	1 10210202 2 10210202 3 10210202 4 10190202	1 10210202 2 10210202 3 10210202 4 10190202	1 10210202 2 10210202 3 10210202 4 10190202			
300229106477000	230K0307 - Construction of Level 2 & Level 3 Water Supply System, Barangay San Jose, Gingog City, Misamis Oriental	Construction Section	Yes	Competitive Bidding	15-11-2022	November 17, 2022 - November 23, 2022	24-11-2022	07-12-2022	07-12-2022	DECEMBER 08, 2022 - DECEMBER 14, 2022	DECEMBER 23, 2022 - JANUARY 03, 2023	27-12-2022	30-01-2023	08-02-2023	09-02-2023		Government of the Philippines (current year's budget)	4,950,000.00		4,950,000.00	4,773,547.11		4,773,547.11	1 REGIONAL DIRECTOR - DPWH - REGION X 2 COMMISSION ON AUDIT 3 CHAMBER OF COMMERCE & INDUSTRY 4 ARCHDIOCESE - CDO 5 MAYOR - GINGOG 6 BARANGAY CAPTAIN	1 11020202 2 11070202 3 11070202 4 11070202 5 11020202 6 11020202	1 11020202 2 11070202 3 11070202 4 11070202 5 11020202 6 11020202	1 11020202 2 11070202 3 11070202 4 11070202 5 11020202 6 11020202	1 11020202 2 11070202 3 11070202 4 11070202 5 11020202 6 11020202	1 11020202 2 11070202 3 11070202 4 11070202 5 11020202 6 11020202			
310304101184000	230K0309 - Rehabilitation Major Repair of Permanent Bridges - Makog Br. (B0134MN) along Butuan City-Cagayan de Oro City-Igan City Rd	Construction Section	Yes	Competitive Bidding	17-10-2022	October 19, 2022 - October 25, 2022	26-10-2022	14-11-2022	14-11-2022	NOVEMBER 15, 2022 - NOVEMBER 21, 2022	NOVEMBER 22, 2022 - DECEMBER 01, 2022	02-12-2022	30-01-2023	08-02-2023	09-02-2023		Government of the Philippines (current year's budget)	1,960,000.00		1,960,000.00	1,900,365.03		1,900,365.03	1 REGIONAL DIRECTOR - DPWH - REGION X 2 COMMISSION ON AUDIT 3 CHAMBER OF COMMERCE & INDUSTRY 4 ARCHDIOCESE - CDO 5 MAYOR - GINGOG	1 10190202 2 10190202 3 10190202 4 10190202 5 10200202	1 10190202 2 10190202 3 10190202 4 10190202 5 10200202	1 10190202 2 10190202 3 10190202 4 10190202 5 10200202	1 10190202 2 10190202 3 10190202 4 10190202 5 10200202	1 10190202 2 10190202 3 10190202 4 10190202 5 10200202			
310304101100000	230K0309 - Rehabilitation Major Repair of Permanent Bridges - Masnas Br. (B0126MN) along Butuan City-Cagayan de Oro City-Igan City Rd	Construction Section	Yes	Competitive Bidding	19-10-2022	October 21, 2022 - October 27, 2022	26-10-2022	14-11-2022	14-11-2022	NOVEMBER 15, 2022 - NOVEMBER 21, 2022	NOVEMBER 22, 2022 - DECEMBER 03, 2022	05-12-2022	30-01-2023	08-02-2023	09-02-2023		Government of the Philippines (current year's budget)	1,960,000.00		1,960,000.00	1,900,410.40		1,900,410.40	1 REGIONAL DIRECTOR - DPWH - REGION X 2 COMMISSION ON AUDIT 3 CHAMBER OF COMMERCE & INDUSTRY 4 ARCHDIOCESE - CDO 5 MAYOR -	1 10210202 2 10210202 3 10210202 4 10190202	1 10210202 2 10210202 3 10210202 4 10190202	1 10210202 2 10210202 3 10210202 4 10190202	1 10210202 2 10210202 3 10210202 4 10190202	1 10210202 2 10210202 3 10210202 4 10190202			
310305102050000	230K0310 - Widening of Permanent Bridges, Takay Br. (B0115MN) along Butuan City - Cagayan de Oro City - Igan City Rd (Phase II)	Construction Section	Yes	Competitive Bidding	19-10-2022	October 21, 2022 - October 27, 2022	26-10-2022	14-11-2022	14-11-2022	NOVEMBER 15, 2022 - NOVEMBER 21, 2022	NOVEMBER 22, 2022 - DECEMBER 03, 2022	05-12-2022	22-02-2023	02-03-2023	03-03-2023		Government of the Philippines (current year's budget)	4,900,000.00		4,900,000.00	4,752,884.69		4,752,884.69	1 REGIONAL DIRECTOR - DPWH - REGION X 2 COMMISSION ON AUDIT 3 CHAMBER OF COMMERCE & INDUSTRY 4 ARCHDIOCESE - CDO 5 MAYOR -	1 10210202 2 10210202 3 10210202 4 10190202 5 10200202	1 10210202 2 10210202 3 10210202 4 10190202 5 10200202	1 10210202 2 10210202 3 10210202 4 10190202 5 10200202	1 10210202 2 10210202 3 10210202 4 10190202 5 10200202	1 10210202 2 10210202 3 10210202 4 10190202 5 10200202			
	230K0311 - Widening of Permanent Bridges, Kauhagan Br. (B0125MN) along Gingog-Caviana-Vilanova Rd (Phase II)	Construction Section	Yes	Competitive Bidding	19-10-2022	21-10-2022	26-10-2022	14-11-2022	14-11-2022	NOVEMBER 15, 2022 - NOVEMBER 21, 2022	NOVEMBER 22, 2022 - DECEMBER 03, 2022	05-12-2022	30-01-2023	08-02-2023	09-02-2023		Government of the Philippines (current year's budget)	21,560,000.00		21,560,000.00	0.00		0.00	1 REGIONAL DIRECTOR - DPWH - REGION X 2 COMMISSION								

30022610875000	29000200 - Construction (Completion) of Multi-Purpose Building (Covered Court), Bantangan National High School, Bantangan, Muanas Oriental	Construction Section	Yes	Competitive Bidding	04-11-2022	November 09, 2022 - November 15, 2022	16-11-2022	29-11-2022	29-11-2022	NOVEMBER 30, 2022 - DECEMBER 06, 2022	DECEMBER 07, 2022 - DECEMBER 19, 2022	20-12-2022	30-01-2023	09-02-2023	09-02-2023		Government of the Philippines (current year's budget)	2,970,000.00		2,970,000.00	2,954,920.45	2,954,920.45	1 REGIONAL DIRECTOR - DPWH - REGION X 2 COMMISSION ON ALIUT 3 CHAMBER OF COMMERCE & INDUSTRY 4 ARCHDIOCESE - CDO 5 MAYOR -	1 11/10/2022 2 11/10/2022 3 11/09/2022 4 11/09/2022 5 11/10/2022	1 11/10/2022 2 11/10/2022 3 11/09/2022 4 11/09/2022 5 11/10/2022	1 11/10/2022 2 11/10/2022 3 11/09/2022 4 11/09/2022 5 11/10/2022	1 11/10/2022 2 11/10/2022 3 11/09/2022 4 11/09/2022 5 11/10/2022	1 11/10/2022 2 11/10/2022 3 11/09/2022 4 11/09/2022 5 11/10/2022
31030510205300	2900021 - Widening of Permanent Bridges, Agay-ayan B (801351M) along Bulacan City - Cagayan de Oro City - Iigan City Rd (Phase II)	Construction Section		Competitive Bidding	23-11-2022	December 01, 2022 - December 07, 2022	12-12-2022	27-12-2022	27-12-2022	DECEMBER 28, 2022 - JANUARY 03, 2023	JANUARY 04, 2023 - JANUARY 12, 2023	13-01-2023	22-02-2023	02-03-2023	03-03-2023		Government of the Philippines (current year's budget)	3,920,000.00		3,920,000.00	3,872,988.33	3,872,988.33	1 REGIONAL DIRECTOR - DPWH - REGION X 2 COMMISSION ON ALIUT 3 CHAMBER OF COMMERCE & INDUSTRY 4 ARCHDIOCESE - CDO 5 MAYOR -	1 12/02/2022 2 11/09/2022 3 11/09/2022 4 11/09/2022 5 12/01/2022	1 12/02/2022 2 11/09/2022 3 11/09/2022 4 11/09/2022 5 12/01/2022	1 12/02/2022 2 11/09/2022 3 11/09/2022 4 11/09/2022 5 12/01/2022	1 12/02/2022 2 11/09/2022 3 11/09/2022 4 11/09/2022 5 12/01/2022	1 12/02/2022 2 11/09/2022 3 11/09/2022 4 11/09/2022 5 12/01/2022
31030510206100	2900022 - Widening of Permanent Bridges, Sta. Ines B (801295M) along Bulacan City - Cagayan de Oro City - Iigan City Rd (Phase II)	Construction Section	Yes	Competitive Bidding	04-12-2022	November 18, 2022 - November 24, 2022	25-11-2022	12-12-2022	12-12-2022	DECEMBER 13, 2022 - DECEMBER 19, 2022	DECEMBER 20, 2022 - DECEMBER 27, 2022	26-12-2022	22-02-2023	02-03-2023	03-03-2023		Government of the Philippines (current year's budget)	11,760,000.00		11,760,000.00	11,439,818.27	11,439,818.27	1 REGIONAL DIRECTOR - DPWH - REGION X 2 COMMISSION ON ALIUT 3 CHAMBER OF COMMERCE & INDUSTRY 4 ARCHDIOCESE - CDO 5 MAYOR -	1 11/22/2022 2 11/18/2022 3 11/18/2022 4 11/18/2022 5 11/21/2022	1 11/22/2022 2 11/18/2022 3 11/18/2022 4 11/18/2022 5 11/21/2022	1 11/22/2022 2 11/18/2022 3 11/18/2022 4 11/18/2022 5 11/21/2022	1 11/22/2022 2 11/18/2022 3 11/18/2022 4 11/18/2022 5 11/21/2022	1 11/22/2022 2 11/18/2022 3 11/18/2022 4 11/18/2022 5 11/21/2022
31030510206200	2900023 - Widening of Permanent Bridges, Bulacan B (801300M) along Bulacan City - Cagayan de Oro City - Iigan City Rd (Phase IV)	Construction Section	Yes	Competitive Bidding	15-11-2022	November 18, 2022 - November 24, 2022	25-11-2022	12-12-2022	12-12-2022	DECEMBER 13, 2022 - DECEMBER 19, 2022	DECEMBER 20, 2022 - DECEMBER 27, 2022	26-12-2022	22-02-2023	02-03-2023	03-03-2023		Government of the Philippines (current year's budget)	5,390,000.00		5,390,000.00	5,306,420.09	5,306,420.09	1 REGIONAL DIRECTOR - DPWH - REGION X 2 COMMISSION ON ALIUT 3 CHAMBER OF COMMERCE & INDUSTRY 4 ARCHDIOCESE - CDO 5 MAYOR -	1 11/22/2022 2 11/18/2022 3 11/18/2022 4 11/18/2022 5 11/21/2022	1 11/22/2022 2 11/18/2022 3 11/18/2022 4 11/18/2022 5 11/21/2022	1 11/22/2022 2 11/18/2022 3 11/18/2022 4 11/18/2022 5 11/21/2022	1 11/22/2022 2 11/18/2022 3 11/18/2022 4 11/18/2022 5 11/21/2022	1 11/22/2022 2 11/18/2022 3 11/18/2022 4 11/18/2022 5 11/21/2022
310304101161000	2900024 - Rehabilitation Major Repair of Permanent Bridges, Coganon B (801300M) along Bulacan City - Cagayan de Oro City - Iigan City Rd	Construction Section	Yes	Competitive Bidding	07-11-2022	November 10, 2022 - November 16, 2022	17-11-2022	01-12-2022	01-12-2022	DECEMBER 02, 2022 - DECEMBER 08, 2022	DECEMBER 09, 2022 - DECEMBER 16, 2022	19-12-2022	30-01-2023	09-02-2023	09-02-2023		Government of the Philippines (current year's budget)	4,900,000.00		4,900,000.00	4,846,130.15	4,846,130.15	1 REGIONAL DIRECTOR - DPWH - REGION X 2 COMMISSION ON ALIUT 3 CHAMBER OF COMMERCE & INDUSTRY 4 ARCHDIOCESE - CDO 5 MAYOR -	1 11/11/2022 2 11/10/2022 3 11/10/2022 4 11/10/2022 5 11/10/2022	1 11/11/2022 2 11/10/2022 3 11/10/2022 4 11/10/2022 5 11/10/2022	1 11/11/2022 2 11/10/2022 3 11/10/2022 4 11/10/2022 5 11/10/2022	1 11/11/2022 2 11/10/2022 3 11/10/2022 4 11/10/2022 5 11/10/2022	1 11/11/2022 2 11/10/2022 3 11/10/2022 4 11/10/2022 5 11/10/2022
310304101186000	2900025 - Rehabilitation Major Repair of Permanent Bridges, Talibayan B (801257M) along Bulacan City - Cagayan de Oro City - Iigan City Rd	Construction Section	Yes	Competitive Bidding	07-11-2022	November 10, 2022 - November 16, 2022	17-11-2022	01-12-2022	01-12-2022	DECEMBER 02, 2022 - DECEMBER 08, 2022	DECEMBER 09, 2022 - DECEMBER 16, 2022	19-12-2022	30-01-2023	09-02-2023	09-02-2023		Government of the Philippines (current year's budget)	4,900,000.00		4,900,000.00	4,847,298.61	4,847,298.61	1 REGIONAL DIRECTOR - DPWH - REGION X 2 COMMISSION ON ALIUT 3 CHAMBER OF COMMERCE & INDUSTRY 4 ARCHDIOCESE - CDO 5 MAYOR -	1 11/11/2022 2 11/10/2022 3 11/10/2022 4 11/10/2022 5 11/10/2022	1 11/11/2022 2 11/10/2022 3 11/10/2022 4 11/10/2022 5 11/10/2022	1 11/11/2022 2 11/10/2022 3 11/10/2022 4 11/10/2022 5 11/10/2022	1 11/11/2022 2 11/10/2022 3 11/10/2022 4 11/10/2022 5 11/10/2022	1 11/11/2022 2 11/10/2022 3 11/10/2022 4 11/10/2022 5 11/10/2022
310305102059000	2900026 - Widening of Permanent Bridges, Dangcan B (801300M) along Bulacan City - Cagayan de Oro City - Iigan City Rd (Phase IV)	Construction Section	Yes	Competitive Bidding	07-11-2022	November 10, 2022 - November 16, 2022	16-11-2022	29-11-2022	29-11-2022	NOVEMBER 30, 2022 - DECEMBER 06, 2022	DECEMBER 07, 2022 - DECEMBER 19, 2022	20-12-2022	22-02-2023	02-03-2023	03-03-2023		Government of the Philippines (current year's budget)	4,900,000.00		4,900,000.00	4,834,454.69	4,834,454.69	1 REGIONAL DIRECTOR - DPWH - REGION X 2 COMMISSION ON ALIUT 3 CHAMBER OF COMMERCE & INDUSTRY 4 ARCHDIOCESE - CDO 5 MAYOR -	1 11/10/2022 2 11/09/2022 3 11/09/2022 4 11/09/2022 5 11/10/2022	1 11/10/2022 2 11/09/2022 3 11/09/2022 4 11/09/2022 5 11/10/2022	1 11/10/2022 2 11/09/2022 3 11/09/2022 4 11/09/2022 5 11/10/2022	1 11/10/2022 2 11/09/2022 3 11/09/2022 4 11/09/2022 5 11/10/2022	1 11/10/2022 2 11/09/2022 3 11/09/2022 4 11/09/2022 5 11/10/2022
310305102054000	2900027 - Widening of Permanent Bridges, Luno B (801300M) along Bulacan City - Cagayan de Oro City - Iigan City Rd (Phase IV)	Construction Section	Yes	Competitive Bidding	23-11-2022	November 29, 2022 - December 05, 2022	06-12-2022	20-12-2022	20-12-2022	DECEMBER 21, 2022 - DECEMBER 28, 2022	DECEMBER 29, 2022 - JANUARY 05, 2023	06-01-2023	22-02-2023	02-03-2023	03-03-2023		Government of the Philippines (current year's budget)	14,700,000.00		14,700,000.00	14,253,651.09	14,253,651.09	1 REGIONAL DIRECTOR - DPWH - REGION X 2 COMMISSION ON ALIUT 3 CHAMBER OF COMMERCE & INDUSTRY 4 ARCHDIOCESE - CDO 5 MAYOR -	1 12/01/2022 2 11/29/2022 3 12/01/2022 4 12/01/2022 5 12/01/2022	1 12/01/2022 2 11/29/2022 3 12/01/2022 4 12/01/2022 5 12/01/2022	1 12/01/2022 2 11/29/2022 3 12/01/2022 4 12/01/2022 5 12/01/2022	1 12/01/2022 2 11/29/2022 3 12/01/2022 4 12/01/2022 5 12/01/2022	1 12/01/2022 2 11/29/2022 3 12/01/2022 4 12/01/2022 5 12/01/2022
310305102057000	2900028 - Widening of Permanent Bridges, Dangcan B (801291M) along Bulacan City - Cagayan de Oro City - Iigan City Rd (Phase IV)	Construction Section	Yes	Competitive Bidding	07-11-2022	November 17, 2022 - November 23, 2022	24-11-2022	07-12-2022	07-12-2022	DECEMBER 08, 2022 - DECEMBER 14, 2022	DECEMBER 15, 2022 - DECEMBER 22, 2022	27-12-2022	22-02-2023	02-03-2023	03-03-2023		Government of the Philippines (current year's budget)	4,900,000.00		4,900,000.00	4,799,496.61	4,799,496.61	1 REGIONAL DIRECTOR - DPWH - REGION X 2 COMMISSION ON ALIUT 3 CHAMBER OF COMMERCE & INDUSTRY 4 ARCHDIOCESE - CDO 5 MAYOR - GINGOG 6 BARANGAY CAPTAIN	1 11/22/2022 2 11/17/2022 3 11/17/2022 4 11/17/2022 5 11/21/2022 6 11/22/2022	1 11/22/2022 2 11/17/2022 3 11/17/2022 4 11/17/2022 5 11/21/2022 6 11/22/2022	1 11/22/2022 2 11/17/2022 3 11/17/2022 4 11/17/2022 5 11/21/2022 6 11/22/2022	1 11/22/2022 2 11/17/2022 3 11/17/2022 4 11/17/2022 5 11/21/2022 6 11/22/2022	1 11/22/2022 2 11/17/2022 3 11/17/2022 4 11/17/2022 5 11/21/2022 6 11/22/2022
310305102060000	2900029 - Widening of Permanent Bridges, Sta. Ines B (801234M) along Bulacan City - Cagayan de Oro City - Iigan City Rd (Phase IV)	Construction Section	Yes	Competitive Bidding	15-11-2022	November 23, 2022 - November 29, 2022	01-12-2022	15-12-2022	15-12-2022	DECEMBER 16, 2022 - DECEMBER 22, 2022	DECEMBER 23, 2022 - JANUARY 03, 2023	04-01-2023	22-02-2023	02-03-2023	03-03-2023		Government of the Philippines (current year's budget)	17,640,000.00		17,640,000.00	17,547,527.35	17,547,527.35	1 REGIONAL DIRECTOR - DPWH - REGION X 2 COMMISSION ON ALIUT 3 CHAMBER OF COMMERCE & INDUSTRY 4 ARCHDIOCESE - CDO 5 MAYOR - GINGOG 6 BARANGAY CAPTAIN	1 11/24/2022 2 11/23/2022 3 11/24/2022 4 11/24/2022 5 11/28/2022 6 11/28/2022	1 11/24/2022 2 11/23/2022 3 11/24/2022 4 11/24/2022 5 11/28/2022 6 11/28/2022	1 11/24/2022 2 11/23/2022 3 11/24/2022 4 11/24/2022 5 11/28/2022 6 11/28/2022	1 11/24/2022 2 11/23/2022 3 11/24/2022 4 11/24/2022 5 11/28/2022 6 11/28/2022	1 11/24/2022 2 11/23/2022 3 11/24/2022 4 11/24/2022 5 11/28/2022 6 11/28/2022
300226108754000	2900030 - Construction (Completion) of Multi-Purpose Building (Covered Court), Punc 4, Brgy. South Polabon, Muanas Oriental	Construction Section	Yes	Competitive Bidding	15-11-2022	November 23, 2022 - November 29, 2022	01-12-2022	15-12-2022	15-12-2022	DECEMBER 16, 2022 - DECEMBER 22, 2022	DECEMBER 23, 2022 - JANUARY 03, 2023	04-01-2023	30-01-2023	09-02-2023	09-02-2023		Government of the Philippines (current year's budget)	3,960,000.00		3,960,000.00	3,837,994.42	3,837,994.42	1 REGIONAL DIRECTOR - DPWH - REGION X 2 COMMISSION ON ALIUT 3 CHAMBER OF COMMERCE & INDUSTRY 4 ARCHDIOCESE - CDO 5 MAYOR -	1 11/24/2022 2 11/23/2022 3 11/24/2022 4 11/24/2022 5 11/28/2022 6 11/28/2022	1 11/24/2022 2 11/23/2022 3 11/24/2022 4 11/24/2022 5 11/28/2022 6 11/28/2022	1 11/24/2022 2 11/23/2022 3 11/24/2022 4 11/24/2022 5 11/28/2022 6 11/28/2022	1 11/24/2022 2 11/23/2022 3 11/24/2022 4 11/24/2022 5 11/28/2022 6 11/28/2022	1 11/24/2022 2 11/23/2022 3 11/24/2022 4 11/24/2022 5 11/28/2022 6 11/28/2022
300226108762000	2900031 - Construction (Completion) of Multi-Purpose Building (Covered Court), Tabak Elementary School, Barangay Tabak, Lagonoy, Muanas Oriental	Construction Section	Yes	Competitive Bidding	02-12-2022	December 09, 2022 - December 15, 2022	13-12-2022	26-12-2022	26-12-2022	DECEMBER 26, 2022 - JANUARY 04, 2023	JANUARY 05, 2023 - JANUARY 13, 2023	16-01-2023	30-01-2023	09-02-2023	09-02-2023		Government of the Philippines (current year's budget)	2,970,000.00		2,970,000.00	2,880,482.90	2,880,482.90	1 REGIONAL DIRECTOR - DPWH - REGION X 2 COMMISSION ON ALIUT 3 CHAMBER OF COMMERCE & INDUSTRY 4 ARCHDIOCESE - CDO 5 MAYOR -	1 12/07/2022 2 11/29/2022 3 12/07/2022 4 12/07/2022 5 12/09/2022	1 12/07/2022 2 11/29/2022 3 12/07/2022 4 12/07/2022 5 12/09/2022	1 12/07/2022 2 11/29/2022 3 12/07/2022 4 12/07/2022 5 12/09/2022	1 12/07/2022 2 11/29/2022 3 12/07/2022 4 12/07/2022 5 12/09/2022	1 12/07/2022 2 11/29/2022 3 12/07/2022 4 12/07/2022 5 12/09/2022
300226108757000	2900032 - Construction (Completion) of Multi-Purpose Building (Covered Court), Barangay Kibatan, Bantangan, Muanas Oriental	Construction Section	No	Competitive Bidding	05-01-2023	January 06, 2023 - January 12, 2023	13-01-2023	25-01-2023	25-01-2023	JANUARY 26, 2023 - JANUARY 30, 2023	JANUARY 31, 2023 - FEBRUARY 06, 2023	07-02-2023	07-02-2023	16-02-2023	17-02-2023		Government of the Philippines (current year's budget)	2,970,000.00		2,970,000.00	2,879,829.24	2,879,829.24	1 REGIONAL DIRECTOR - DPWH - REGION X 2 COMMISSION ON ALIUT 3 CHAMBER OF COMMERCE & INDUSTRY 4 ARCHDIOCESE - CDO 5 MAYOR - 6 BARANGAY CAPTAIN	1 01/09/2023 2 01/06/2023 3 01/09/2023 4 01/09/2023 5 01/09/2023 6 01/09/2023	1 01/09/2023 2 01/06/2023 3 01/09/2023 4 01/09/2023 5 01/09/2023 6 01/09/2023	1 01/09/2023 2 01/06/2023 3 01/09/2023 4 01/09/2023 5 01/09/2023 6 01/09/2023	1 01/09/2023 2 01/06/2023 3 01/09/2023 4 01/09/2023 5 01/09/2023 6 01/09/2023	1 01/09/2023 2 01/06/2023 3 01/09/2023 4 01/09/2023 5 01/09/2023 6 01/09/2023
310001101229000	2900033 - Road Widening - Primary Roads - Bulacan City - Cagayan de Oro City - Iigan City Rd - K130 + 064 - K130 + 399	Construction Section	Yes	Competitive Bidding	23-11-2022	December 01, 2022 - December 07, 2022	12-12-2022	27-12-2022	27-12-2022	DECEMBER 28, 2022 - JANUARY 03, 2023	JANUARY 04, 2023 - JANUARY 12, 2023	13-01-2023	30-01-2023	09-02-2023	09-02-2023		Government of the Philippines (current year's budget)	22,374,380.00		22,374,380.00	21,927,957.46	21,927,957.46	1 REGIONAL DIRECTOR - DPWH - REGION X 2 COMMISSION ON ALIUT 3 CHAMBER OF COMMERCE & INDUSTRY 4 ARCHDIOCESE - CDO 5 MAYOR -	1 12/02/2022 2 11/09/2022 3 11/09/2022 4 11/09/2022 5 12/01/2022	1 12/02/2022 2 11/09/2022 3 11/09/2022 4 11/09/2022 5 12/01/2022	1 12/02/2022 2 11/09/2022 3 11/09/2022 4 11/09/2022 5 12/01/2022	1 12/02/2022 2 11/09/2022 3 11/09/2022 4 11/09/2022 5 12/01/2022	1 12/02/2022 2 11/09/2022 3 11/09/2022 4 11/09/2022 5 12/01/2022
310305102065000	2900034 - Widening of Permanent Bridges, Hiranangan B (801258M) along Gingoog-Clares-Villanueva Rd (Phase I)	Construction Section	Yes	Competitive Bidding	23-11-2022	November 29, 2022 - December 05, 2022	06-12-2022	20-12-2022	20-12-2022	DECEMBER 21, 2022 - DECEMBER 28, 2022	DECEMBER 29, 2022 - JANUARY 05, 2023	06-01-2023	22-02-2023	02-03-2023	03-03-2023		Government of the Philippines (current year's budget)	21,560,000.00		21,560,000.00	21,109,289.52	21,109,289.52	1 REGIONAL DIRECTOR - DPWH - REGION X 2 COMMISSION ON ALIUT 3 CHAMBER OF COMMERCE & INDUSTRY 4 ARCHDIOCESE - CDO 5 MAYOR -	1 12/01/2022 2 11/29/2022 3 12/01/2022 4 12/01/2022 5 12/01/2022	1 12/01/2022 2 11/29/2022 3 12/01/2022 4 12/01/2022 5 12/01/2022			

32010110340000	29X02070 - Construction of Revetment at Linao Bridge (Abutment A and B), Gingoog City, Misamis Oriental	Construction Section	No	Competitive Bidding	01-02-2023	February 08, 2023 - February 14, 2023	16-02-2023	01-03-2023	01-03-2023	MARCH 02, 2023 - MARCH 08, 2023	MARCH 09, 2023 - MARCH 15, 2023	16-03-2023	12-04-2023	20-04-2023	24-04-2023			Government of the Philippines (current year's budget)	72,375,000.00		72,375,000.00	72,074,807.22	72,074,807.22	1. REGIONAL DIRECTOR - DPWH - REGION X 2. COMMISSION ON ALIUT 3. CHAMBER OF COMMERCE & INDUSTRY 4. ARCHDIOCESE - CDO 5. MAYOR	1. 02142023 2. 02062023 3. 02142023 4. 02142023 5. 02142023	1. 02142023 2. 02062023 3. 02142023 4. 02142023 5. 02142023	1. 02142023 2. 02062023 3. 02142023 4. 02142023 5. 02142023	1. 02142023 2. 02062023 3. 02142023 4. 02142023 5. 02142023	1. 02142023 2. 02062023 3. 02142023 4. 02142023 5. 02142023		
	29X02071 - Construction of Revetment at Napairan Bridge (Abutment A and B), Baltagang, Misamis Oriental	Construction Section		Competitive Bidding	28-02-2023	03-03-2023	10-03-2023	23-03-2023	23-03-2023								Government of the Philippines (current year's budget)	72,375,000.00		72,375,000.00	0.00										Cancelled
32010110340000	29X02071 (2nd Advertisement) - Construction of Revetment at Napairan Bridge (Abutment A and B), Baltagang, Misamis Oriental	Construction Section	No	Competitive Bidding	17-04-2023	April 18, 2023 - April 24, 2023	25-04-2023	23-05-2023	23-05-2023	MARCH 08, 2023 - MARCH 14, 2023	MARCH 15, 2023 - MARCH 21, 2023	22-03-2023	31-05-2023	08-06-2023	09-06-2023			Government of the Philippines (current year's budget)	72,375,000.00		72,375,000.00	72,073,983.77	72,073,983.77	1. REGIONAL DIRECTOR - DPWH - REGION X 2. COMMISSION ON ALIUT 3. CHAMBER OF COMMERCE & INDUSTRY 4. ARCHDIOCESE - CDO 5. MAYOR	1. 04252023 2. 04162023 3. 04252023 4. 04252023 5. 03062023	1. 04252023 2. 04162023 3. 04252023 4. 04252023 5. 03062023	1. 04252023 2. 04162023 3. 04252023 4. 04252023 5. 03062023	1. 04252023 2. 04162023 3. 04252023 4. 04252023 5. 03062023	1. 04252023 2. 04162023 3. 04252023 4. 04252023 5. 03062023		
32010110340000	29X02072 - Construction of Revetment at Tagbotooc Bridge (Abutment A and B), Talisayan, Misamis Oriental	Construction Section	No	Competitive Bidding	01-02-2023	February 06, 2023 - February 12, 2023	14-02-2023	27-02-2023	27-02-2023	FEBRUARY 28, 2023 - MARCH 06, 2023	MARCH 07, 2023 - MARCH 13, 2023	14-03-2023	12-04-2023	20-04-2023	24-04-2023			Government of the Philippines (current year's budget)	72,375,000.00		72,375,000.00	71,651,210.03	71,651,210.03	1. REGIONAL DIRECTOR - DPWH - REGION X 2. COMMISSION ON ALIUT 3. CHAMBER OF COMMERCE & INDUSTRY 4. ARCHDIOCESE - CDO 5. MAYOR - TALISAYAN	1. 02072023 2. 02062023 3. 02072023 4. 02072023 5. 02072023	1. 02072023 2. 02062023 3. 02072023 4. 02072023 5. 02072023	1. 02072023 2. 02062023 3. 02072023 4. 02072023 5. 02072023	1. 02072023 2. 02062023 3. 02072023 4. 02072023 5. 02072023	1. 02072023 2. 02062023 3. 02072023 4. 02072023 5. 02072023		
32010110347000	29X02073 - Construction of Revetment at Talisay Bridge (Abutment A and B), Gingoog City, Misamis Oriental	Construction Section	No	Competitive Bidding	01-02-2023	February 10, 2023 - February 16, 2023	17-02-2023	02-03-2023	02-03-2023	MARCH 03, 2023 - MARCH 09, 2023	MARCH 08, 2023 - MARCH 14, 2023	15-03-2023	04-04-2023	13-04-2023	14-04-2023			Government of the Philippines (current year's budget)	72,375,000.00		72,375,000.00	72,073,676.40	72,073,676.40	1. REGIONAL DIRECTOR - DPWH - REGION X 2. COMMISSION ON ALIUT 3. CHAMBER OF COMMERCE & INDUSTRY 4. ARCHDIOCESE - CDO 5. MAYOR - GINGOOG	1. 02142023 2. 02102023 3. 02142023 4. 02142023 5. 02142023	1. 02142023 2. 02102023 3. 02142023 4. 02142023 5. 02142023	1. 02142023 2. 02102023 3. 02142023 4. 02142023 5. 02142023	1. 02142023 2. 02102023 3. 02142023 4. 02142023 5. 02142023	1. 02142023 2. 02102023 3. 02142023 4. 02142023 5. 02142023		
32010110348000	29X02074 - Construction of Revetment at Talisayan Bridge (Abutment A and B), Talisayan, Misamis Oriental	Construction Section	No	Competitive Bidding	06-02-2023	February 14, 2023 - February 20, 2023	21-02-2023	07-03-2023	07-03-2023	MARCH 08, 2023 - MARCH 14, 2023	MARCH 15, 2023 - MARCH 21, 2023	22-03-2023	04-04-2023	13-04-2023	14-04-2023			Government of the Philippines (current year's budget)	72,375,000.00		72,375,000.00	71,575,000.00	71,575,000.00	1. REGIONAL DIRECTOR - DPWH - REGION X 2. COMMISSION ON ALIUT 3. CHAMBER OF COMMERCE & INDUSTRY 4. ARCHDIOCESE - CDO 5. MAYOR - TALISAYAN	1. 02162023 2. 02162023 3. 02162023 4. 02162023 5. 02162023	1. 02162023 2. 02162023 3. 02162023 4. 02162023 5. 02162023	1. 02162023 2. 02162023 3. 02162023 4. 02162023 5. 02162023	1. 02162023 2. 02162023 3. 02162023 4. 02162023 5. 02162023	1. 02162023 2. 02162023 3. 02162023 4. 02162023 5. 02162023		
32010110350000	29X02075 - Construction of Flood Control/Revetment, Rpyg Linao, Gingoog City	Construction Section	No	Competitive Bidding	22-03-2023	March 23, 2023 - March 29, 2023	30-03-2023	12-04-2023	12-04-2023	APRIL 13, 2023 - APRIL 17, 2023	APRIL 18, 2023 - APRIL 20, 2023	21-04-2023	24-04-2023	03-05-2023	04-05-2023			Government of the Philippines (current year's budget)	67,550,000.00		67,550,000.00	64,172,197.38	64,172,197.38	1. REGIONAL DIRECTOR - DPWH - REGION X 2. COMMISSION ON ALIUT 3. CHAMBER OF COMMERCE & INDUSTRY 4. ARCHDIOCESE - CDO 5. MAYOR - GINGOOG 6. BARANGAY CAPTAIN	1. 03262023 2. 03232023 3. 03262023 4. 03262023 5. 03262023 6. 03272023	1. 03262023 2. 03232023 3. 03262023 4. 03262023 5. 03262023 6. 03272023	1. 03262023 2. 03232023 3. 03262023 4. 03262023 5. 03262023 6. 03272023	1. 03262023 2. 03232023 3. 03262023 4. 03262023 5. 03262023 6. 03272023	1. 03262023 2. 03232023 3. 03262023 4. 03262023 5. 03262023 6. 03272023		
32010110362000	29X02076 - Construction of Flood Control along Balauban River (Upstream), Barangay Mandangao, Baltagang, Misamis Oriental	Construction Section	No	Competitive Bidding	14-02-2023	February 16, 2023 - February 22, 2023	23-02-2023	08-03-2023	08-03-2023	MARCH 08, 2023 - MARCH 15, 2023	MARCH 16, 2023 - MARCH 22, 2023	23-03-2023	23-03-2023	29-03-2023	30-03-2023			Government of the Philippines (current year's budget)	72,375,000.00		72,375,000.00	71,175,022.23	71,175,022.23	1. REGIONAL DIRECTOR - DPWH - REGION X 2. COMMISSION ON ALIUT 3. CHAMBER OF COMMERCE & INDUSTRY 4. ARCHDIOCESE - CDO 5. MAYOR - BALUNAGASAG	1. 02172023 2. 02162023 3. 02172023 4. 02172023 5. 02172023	1. 02172023 2. 02162023 3. 02172023 4. 02172023 5. 02172023	1. 02172023 2. 02162023 3. 02172023 4. 02172023 5. 02172023	1. 02172023 2. 02162023 3. 02172023 4. 02172023 5. 02172023	1. 02172023 2. 02162023 3. 02172023 4. 02172023 5. 02172023		
32010110363000	29X02077 - Construction of Flood Control along Balauban River (Downstream), Barangay Mandangao, Baltagang, Misamis Oriental	Construction Section	No	Competitive Bidding	22-03-2023	March 23, 2023 - March 29, 2023	30-03-2023	12-04-2023	12-04-2023	APRIL 13, 2023 - APRIL 17, 2023	APRIL 18, 2023 - APRIL 20, 2023	21-04-2023	24-04-2023	03-05-2023	04-05-2023			Government of the Philippines (current year's budget)	72,375,000.00		72,375,000.00	70,203,702.12	70,203,702.12	1. REGIONAL DIRECTOR - DPWH - REGION X 2. COMMISSION ON ALIUT 3. CHAMBER OF COMMERCE & INDUSTRY 4. ARCHDIOCESE - CDO 5. MAYOR - BALUNAGASAG 6. BARANGAY CAPTAIN	1. 03262023 2. 03232023 3. 03262023 4. 03262023 5. 03272023 6. 03272023	1. 03262023 2. 03232023 3. 03262023 4. 03262023 5. 03272023 6. 03272023	1. 03262023 2. 03232023 3. 03262023 4. 03262023 5. 03272023 6. 03272023	1. 03262023 2. 03232023 3. 03262023 4. 03262023 5. 03272023 6. 03272023	1. 03262023 2. 03232023 3. 03262023 4. 03262023 5. 03272023 6. 03272023		
32010110364000	29X02078 - Construction of Flood Control along Balauban River (Upstream), Barangay Negros, Baltagang, Misamis Oriental	Construction Section	No	Competitive Bidding	14-02-2023	February 21, 2023 - February 27, 2023	01-03-2023	14-03-2023	14-03-2023	MARCH 15, 2023 - MARCH 21, 2023	MARCH 22, 2023 - MARCH 28, 2023	29-03-2023	04-04-2023	13-04-2023	14-04-2023			Government of the Philippines (current year's budget)	72,375,000.00		72,375,000.00	70,281,764.09	70,281,764.09	1. REGIONAL DIRECTOR - DPWH - REGION X 2. COMMISSION ON ALIUT 3. CHAMBER OF COMMERCE & INDUSTRY 4. ARCHDIOCESE - CDO 5. MAYOR - BALUNAGASAG 6. BARANGAY CAPTAIN	1. 02222023 2. 02212023 3. 02222023 4. 02222023 5. 02232023 6. 02232023	1. 02222023 2. 02212023 3. 02222023 4. 02222023 5. 02232023 6. 02232023	1. 02222023 2. 02212023 3. 02222023 4. 02222023 5. 02232023 6. 02232023	1. 02222023 2. 02212023 3. 02222023 4. 02222023 5. 02232023 6. 02232023	1. 02222023 2. 02212023 3. 02222023 4. 02222023 5. 02232023 6. 02232023		
32010110365000	29X02079 - Construction of Flood Control along Balauban River, Barangay Mantirayan, Baltagang, Misamis Oriental	Construction Section	No	Competitive Bidding	06-03-2023	March 08, 2023 - March 14, 2023	15-03-2023	28-03-2023	28-03-2023	MARCH 29, 2023 - APRIL 04, 2023	APRIL 05, 2023 - APRIL 11, 2023	12-04-2023	12-04-2023	20-04-2023	24-04-2023			Government of the Philippines (current year's budget)	72,375,000.00		72,375,000.00	69,836,273.33	69,836,273.33	1. REGIONAL DIRECTOR - DPWH - REGION X 2. COMMISSION ON ALIUT 3. CHAMBER OF COMMERCE & INDUSTRY 4. ARCHDIOCESE - CDO 5. MAYOR - BALUNAGASAG 6. BARANGAY CAPTAIN	1. 03092023 2. 03082023 3. 03092023 4. 03092023 5. 03092023 6. 03092023	1. 03092023 2. 03082023 3. 03092023 4. 03092023 5. 03092023 6. 03092023	1. 03092023 2. 03082023 3. 03092023 4. 03092023 5. 03092023 6. 03092023	1. 03092023 2. 03082023 3. 03092023 4. 03092023 5. 03092023 6. 03092023	1. 03092023 2. 03082023 3. 03092023 4. 03092023 5. 03092023 6. 03092023		
32010110367000	29X02080 - Construction of Flood Control along Gingoog River (Downstream of Malabog Jr.), Gingoog City, Misamis Oriental(Phase 2)	Construction Section	No	Competitive Bidding	25-04-2023	April 26, 2023 - April 30, 2023	02-05-2023	15-05-2023	15-05-2023	MAY 16, 2023 - MAY 18, 2023	MAY 19, 2023 - MAY 23, 2023	24-05-2023	24-05-2023	01-06-2023	02-06-2023			Government of the Philippines (current year's budget)	72,375,000.00		72,375,000.00	71,625,887.09	71,625,887.09	1. REGIONAL DIRECTOR - DPWH - REGION X 2. COMMISSION ON ALIUT 3. CHAMBER OF COMMERCE & INDUSTRY 4. ARCHDIOCESE - CDO 5. MAYOR	1. 04292023 2. 04252023 3. 04292023 4. 04292023 5. 04292023	1. 04292023 2. 04252023 3. 04292023 4. 04292023 5. 04292023	1. 04292023 2. 04252023 3. 04292023 4. 04292023 5. 04292023	1. 04292023 2. 04252023 3. 04292023 4. 04292023 5. 04292023	1. 04292023 2. 04252023 3. 04292023 4. 04292023 5. 04292023		
32010110368000	29X02081 - Construction of Flood Control along Dangan River, Upstream of Dangan Jr. 1, Medina, Misamis Oriental	Construction Section	No	Competitive Bidding	28-02-2023	March 06, 2023 - March 12, 2023	13-03-2023	28-03-2023	28-03-2023	MARCH 28, 2023 - APRIL 04, 2023	APRIL 05, 2023 - APRIL 11, 2023	12-04-2023	12-04-2023	20-04-2023	24-04-2023			Government of the Philippines (current year's budget)	72,375,000.00		72,375,000.00	70,203,750.00	70,203,750.00	1. REGIONAL DIRECTOR - DPWH - REGION X 2. COMMISSION ON ALIUT 3. CHAMBER OF COMMERCE & INDUSTRY 4. ARCHDIOCESE - CDO 5. MAYOR - MEDINA	1. 03072023 2. 03062023 3. 03072023 4. 03072023 5. 03062023	1. 03072023 2. 03062023 3. 03072023 4. 03072023 5. 03062023	1. 03072023 2. 03062023 3. 03072023 4. 03072023 5. 03062023	1. 03072023 2. 03062023 3. 03072023 4. 03072023 5. 03062023	1. 03072023 2. 03062023 3. 03072023 4. 03072023 5. 03062023		
32010110369000	29X02082 - Construction of Flood Control along Mangala River (Downstream), Gingoog City, Misamis Oriental	Construction Section	No	Competitive Bidding	04-04-2023	April 11, 2023 - April 17, 2023	18-04-2023	02-05-2023	02-05-2023	MAY 03, 2023 - MAY 08, 2023	MAY 09, 2023 - MAY 11, 2023	12-05-2023	12-05-2023	18-05-2023	19-05-2023			Government of the Philippines (current year's budget)	65,957,750.00		65,957,750.00	65,524,402.75	65,524,402.75	1. REGIONAL DIRECTOR - DPWH - REGION X 2. COMMISSION ON ALIUT 3. CHAMBER OF COMMERCE & INDUSTRY 4. ARCHDIOCESE - CDO 5. MAYOR - GINGOOG 6. BARANGAY CAPTAIN	1. 04132023 2. 04122023 3. 04132023 4. 04132023 5. 04132023 6. 04132023	1. 04132023 2. 04122023 3. 04132023 4. 04132023 5. 04132023 6. 04132023	1. 04132023 2. 04122023 3. 04132023 4. 04132023 5. 04132023 6. 04132023	1. 04132023 2. 04122023 3. 04132023 4. 04132023 5. 04132023 6. 04132023	1. 04132023 2. 04122023 3. 04132023 4. 04132023 5. 04132023 6. 04132023		
32010111028000	29X02083 - Construction of Revetment at Balauban Bridge (Abutment A and B), Gingoog City, Misamis Oriental	Construction Section	No	Competitive Bidding	01-02-2023	February 02, 2023 - February 08, 2023	09-02-2023	22-02-2023	22-02-2023	FEBRUARY 23, 2023 - MARCH 01, 2023	MARCH 02, 2023 - MARCH 13, 2023	14-03-2023	14-03-2023	20-03-2023	21-03-2023			Government of the Philippines (current year's budget)	49,000,000.00		49,000,000.00	48,509,373.46	48,509,373.46	1. REGIONAL DIRECTOR - DPWH - REGION X 2. COMMISSION ON ALIUT 3. CHAMBER OF COMMERCE & INDUSTRY 4. ARCHDIOCESE - CDO 5. MAYOR - GINGOOG	1. 02072023 2. 02062023 3. 02072023 4. 02072023 5. 02062023	1. 02072023 2. 02062023 3. 02072023 4. 02072023 5. 02062023	1. 02072023 2. 02062023 3. 02072023 4. 02072023 5. 02062023	1. 02072023 2. 02062023 3. 02072023 4. 02072023 5. 02062023	1. 02072023 2. 02062023 3. 02072023 4. 02072023 5. 02062023		
300203102527000	29X02084 - Constructio/Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP) Construction of Access Roads leading to Declared Tourism Destinations in Rpyg Linao, Gingoog City, Misamis Oriental	Construction Section	No	Competitive Bidding	14-02-2023	February 21, 2023 - February 27, 2023	01-03-2023	14-03-2023	14-03-2023	MARCH 15, 2023 - MARCH 21, 2023	MARCH 22, 2023 - MARCH 28, 2023	29-03-2023	24-04-2023	03-05-2023	04-05-2023			Government of the Philippines (current year's budget)	9,800,000.00		9,800,000.00	9,696,154.13	9,696,154.13	1. REGIONAL DIRECTOR - DPWH - REGION X 2. COMMISSION ON ALIUT 3. CHAMBER OF COMMERCE & INDUSTRY 4. ARCHDIOCESE - CDO 5. MAYOR - GINGOOG 6. BARANGAY CAPTAIN	1. 02222023 2. 02212023 3. 02222023 4. 02222023 5. 02222023 6. 02232023	1. 02222023 2. 02212023 3. 02222023 4. 02222023 5. 02222023					

30020510134000	23902003 - Construction of Solar Water System, Barangay Candia, Maguysay, Misamis Oriental	Construction Section	No	Competitive Bidding	25-04-2023	May 02, 2023 - May 08, 2023	11-05-2023	24-05-2023	24-05-2023	MAY 25, 2023 - MAY 28, 2023	MAY 29, 2023 - MAY 30, 2023	31-05-2023	31-05-2023	08-06-2023	09-06-2023		Government of the Philippines (current year's budget)	9,800,000.00		9,800,000.00	9,739,286.35	9,739,286.35	1 REGIONAL DIRECTOR - DPWH - REGION X 2 COMMISSION ON AUDIT 3 CHAMBER OF COMMERCE & INDUSTRY 4 ARCHDIOCESE - CDO 5 MAYOR - MANGAYSAY 6 BARANGAY CAPTAIN	1. 05/03/2023 2. 05/03/2023 3. 05/03/2023 4. 05/03/2023 5. 05/03/2023 6. 05/03/2023	1. 05/03/2023 2. 05/03/2023 3. 05/03/2023 4. 05/03/2023 5. 05/03/2023 6. 05/03/2023	1. 05/03/2023 2. 05/03/2023 3. 05/03/2023 4. 05/03/2023 5. 05/03/2023 6. 05/03/2023	1. 05/03/2023 2. 05/03/2023 3. 05/03/2023 4. 05/03/2023 5. 05/03/2023 6. 05/03/2023	1. 05/03/2023 2. 05/03/2023 3. 05/03/2023 4. 05/03/2023 5. 05/03/2023 6. 05/03/2023
30020510133000	23902004 - Construction of Solar Water System, Barangay Bonifacio Aquino, Maguysay, Misamis Oriental	Construction Section	No	Competitive Bidding	25-05-2023	May 02, 2023 - May 08, 2023	11-05-2023	24-05-2023	24-05-2023	MAY 25, 2023 - MAY 28, 2023	MAY 29, 2023 - MAY 30, 2023	31-05-2023	31-05-2023	08-06-2023	09-06-2023		Government of the Philippines (current year's budget)	9,800,000.00		9,769,081.22	9,769,081.22	1 REGIONAL DIRECTOR - DPWH - REGION X 2 COMMISSION ON AUDIT 3 CHAMBER OF COMMERCE & INDUSTRY 4 ARCHDIOCESE - CDO 5 MAYOR - MANGAYSAY 6 BARANGAY CAPTAIN	1. 05/03/2023 2. 05/03/2023 3. 05/03/2023 4. 05/03/2023 5. 05/03/2023 6. 05/03/2023	1. 05/03/2023 2. 05/03/2023 3. 05/03/2023 4. 05/03/2023 5. 05/03/2023 6. 05/03/2023	1. 05/03/2023 2. 05/03/2023 3. 05/03/2023 4. 05/03/2023 5. 05/03/2023 6. 05/03/2023	1. 05/03/2023 2. 05/03/2023 3. 05/03/2023 4. 05/03/2023 5. 05/03/2023 6. 05/03/2023	1. 05/03/2023 2. 05/03/2023 3. 05/03/2023 4. 05/03/2023 5. 05/03/2023 6. 05/03/2023	
30020510133000	23902005 - Construction of Solar Water System, Barangay Dayasanhan, Maguysay, Misamis Oriental	Construction Section	No	Competitive Bidding	25-04-2023	April 27, 2023 - May 03, 2023	04-05-2023	23-05-2023	23-05-2023	MAY 25, 2023 - MAY 28, 2023	MAY 29, 2023 - MAY 30, 2023	31-05-2023	31-05-2023	08-06-2023	09-06-2023		Government of the Philippines (current year's budget)	9,800,000.00		9,770,410.90	9,770,410.90	1 REGIONAL DIRECTOR - DPWH - REGION X 2 COMMISSION ON AUDIT 3 CHAMBER OF COMMERCE & INDUSTRY 4 ARCHDIOCESE - CDO 5 MAYOR - MANGAYSAY 6 BARANGAY CAPTAIN	1. 04/29/2023 2. 04/29/2023 3. 04/29/2023 4. 04/29/2023 5. 04/29/2023 6. 05/17/2023	1. 04/29/2023 2. 04/29/2023 3. 04/29/2023 4. 04/29/2023 5. 04/29/2023 6. 05/17/2023	1. 04/29/2023 2. 04/29/2023 3. 04/29/2023 4. 04/29/2023 5. 04/29/2023 6. 05/17/2023	1. 04/29/2023 2. 04/29/2023 3. 04/29/2023 4. 04/29/2023 5. 04/29/2023 6. 05/17/2023	1. 04/29/2023 2. 04/29/2023 3. 04/29/2023 4. 04/29/2023 5. 04/29/2023 6. 05/17/2023	
30020510133700	23902006 - Construction of Solar Water System, Barangay Mimbalegon, Gingoog City, Misamis Oriental	Construction Section	No	Competitive Bidding	08-05-2023	May 12, 2023 - May 18, 2023	19-05-2023	31-05-2023	31-05-2023	JUNE 01, 2023 - JUNE 05, 2023	JUNE 06, 2023 - JUNE 13, 2023	14-06-2023	14-06-2023	22-06-2023	23-06-2023		Government of the Philippines (current year's budget)	9,800,000.00		9,739,769.64	9,739,769.64	1 REGIONAL DIRECTOR - DPWH - REGION X 2 COMMISSION ON AUDIT 3 CHAMBER OF COMMERCE & INDUSTRY 4 ARCHDIOCESE - CDO 5 MAYOR - BALINGASAG 6 BARANGAY CAPTAIN	1. 05/15/2023 2. 05/15/2023 3. 05/15/2023 4. 05/15/2023 5. 05/15/2023 6. 05/15/2023	1. 05/15/2023 2. 05/15/2023 3. 05/15/2023 4. 05/15/2023 5. 05/15/2023 6. 05/15/2023	1. 05/15/2023 2. 05/15/2023 3. 05/15/2023 4. 05/15/2023 5. 05/15/2023 6. 05/15/2023	1. 05/15/2023 2. 05/15/2023 3. 05/15/2023 4. 05/15/2023 5. 05/15/2023 6. 05/15/2023	1. 05/15/2023 2. 05/15/2023 3. 05/15/2023 4. 05/15/2023 5. 05/15/2023 6. 05/15/2023	
30020510133800	23902007 - Construction of Solar Water System, Barangay San Roque, Medina, Misamis Oriental	Construction Section	No	Competitive Bidding	16-05-2023	May 16, 2023 - May 24, 2023	25-05-2023	07-06-2023	07-06-2023	JUNE 08, 2023 - JUNE 14, 2023	JUNE 15, 2023 - JUNE 21, 2023	22-06-2023	22-06-2023	28-06-2023	29-06-2023		Government of the Philippines (current year's budget)	9,800,000.00		9,680,298.27	9,680,298.27	1 REGIONAL DIRECTOR - DPWH - REGION X 2 COMMISSION ON AUDIT 3 CHAMBER OF COMMERCE & INDUSTRY 4 ARCHDIOCESE - CDO 5 MAYOR - BALINGASAG 6 BARANGAY CAPTAIN	1. 05/24/2023 2. 05/18/2023 3. 05/24/2023 4. 05/24/2023 5. 05/22/2023 6. 05/22/2023	1. 05/24/2023 2. 05/18/2023 3. 05/24/2023 4. 05/24/2023 5. 05/22/2023 6. 05/22/2023	1. 05/24/2023 2. 05/18/2023 3. 05/24/2023 4. 05/24/2023 5. 05/22/2023 6. 05/22/2023	1. 05/24/2023 2. 05/18/2023 3. 05/24/2023 4. 05/24/2023 5. 05/22/2023 6. 05/22/2023	1. 05/24/2023 2. 05/18/2023 3. 05/24/2023 4. 05/24/2023 5. 05/22/2023 6. 05/22/2023	
30020510133900	23902008 - Construction of Solar Water System, Barangay Mapa, Balingasag, Misamis Oriental	Construction Section	No	Competitive Bidding	16-05-2023	May 16, 2023 - May 24, 2023	25-05-2023	07-06-2023	07-06-2023	JUNE 08, 2023 - JUNE 14, 2023	JUNE 15, 2023 - JUNE 21, 2023	22-06-2023	22-06-2023	28-06-2023	29-06-2023		Government of the Philippines (current year's budget)	9,800,000.00		9,689,779.77	9,689,779.77	1 REGIONAL DIRECTOR - DPWH - REGION X 2 COMMISSION ON AUDIT 3 CHAMBER OF COMMERCE & INDUSTRY 4 ARCHDIOCESE - CDO 5 MAYOR - BALINGASAG 6 BARANGAY CAPTAIN	1. 05/24/2023 2. 05/18/2023 3. 05/24/2023 4. 05/24/2023 5. 05/22/2023 6. 05/22/2023	1. 05/24/2023 2. 05/18/2023 3. 05/24/2023 4. 05/24/2023 5. 05/22/2023 6. 05/22/2023	1. 05/24/2023 2. 05/18/2023 3. 05/24/2023 4. 05/24/2023 5. 05/22/2023 6. 05/22/2023	1. 05/24/2023 2. 05/18/2023 3. 05/24/2023 4. 05/24/2023 5. 05/22/2023 6. 05/22/2023	1. 05/24/2023 2. 05/18/2023 3. 05/24/2023 4. 05/24/2023 5. 05/22/2023 6. 05/22/2023	
30020510140000	23902009 - Construction of Solar Water System, Barangay Esperanza, Kiguogan, Misamis Oriental	Construction Section	No	Competitive Bidding	04-05-2023	May 05, 2023 - May 11, 2023	16-05-2023	29-05-2023	29-05-2023	MAY 30, 2023 - JUNE 01, 2023	JUNE 02, 2023 - JUNE 05, 2023	06-06-2023	07-06-2023	15-06-2023	16-06-2023		Government of the Philippines (current year's budget)	9,800,000.00		9,766,771.40	9,766,771.40	1 REGIONAL DIRECTOR - DPWH - REGION X 2 COMMISSION ON AUDIT 3 CHAMBER OF COMMERCE & INDUSTRY 4 ARCHDIOCESE - CDO 5 MAYOR - KIGOGAN 6 BARANGAY CAPTAIN	1. 05/08/2023 2. 05/03/2023 3. 05/08/2023 4. 05/08/2023 5. 05/18/2023 6. 05/11/2023	1. 05/08/2023 2. 05/03/2023 3. 05/08/2023 4. 05/08/2023 5. 05/18/2023 6. 05/11/2023	1. 05/08/2023 2. 05/03/2023 3. 05/08/2023 4. 05/08/2023 5. 05/18/2023 6. 05/11/2023	1. 05/08/2023 2. 05/03/2023 3. 05/08/2023 4. 05/08/2023 5. 05/18/2023 6. 05/11/2023	1. 05/08/2023 2. 05/03/2023 3. 05/08/2023 4. 05/08/2023 5. 05/18/2023 6. 05/11/2023	
300215103454000	23902100 - Construction of Bridge, Brgy. Mandangao, Balingasag, Misamis Oriental	Construction Section	No	Competitive Bidding	14-02-2023	February 20, 2023 - February 26, 2023	28-02-2023	13-03-2023	13-03-2023	MARCH 14, 2023 - MARCH 20, 2023	MARCH 21, 2023 - MARCH 27, 2023	28-03-2023	28-03-2023	04-04-2023	05-04-2023		Government of the Philippines (current year's budget)	73,500,000.00		71,282,937.14	71,282,937.14	1 REGIONAL DIRECTOR - DPWH - REGION X 2 COMMISSION ON AUDIT 3 CHAMBER OF COMMERCE & INDUSTRY 4 ARCHDIOCESE - CDO 5 MAYOR - BALINGASAG 6 BARANGAY CAPTAIN	1. 02/21/2023 2. 02/09/2023 3. 02/21/2023 4. 02/21/2023 5. 02/23/2023 6. 02/23/2023	1. 02/21/2023 2. 02/09/2023 3. 02/21/2023 4. 02/21/2023 5. 02/23/2023 6. 02/23/2023	1. 02/21/2023 2. 02/09/2023 3. 02/21/2023 4. 02/21/2023 5. 02/23/2023 6. 02/23/2023	1. 02/21/2023 2. 02/09/2023 3. 02/21/2023 4. 02/21/2023 5. 02/23/2023 6. 02/23/2023	1. 02/21/2023 2. 02/09/2023 3. 02/21/2023 4. 02/21/2023 5. 02/23/2023 6. 02/23/2023	
30021510345000	23902101 - Construction of Bridge, Brgy. Mandangao, Balingasag, Misamis Oriental (Phase 2)	Construction Section	No	Competitive Bidding	14-02-2023	February 22, 2023 - February 28, 2023	02-03-2023	15-03-2023	15-03-2023	MARCH 15, 2023 - MARCH 22, 2023	MARCH 23, 2023 - MARCH 29, 2023	30-03-2023	30-03-2023	05-04-2023	11-04-2023		Government of the Philippines (current year's budget)	73,500,000.00		71,283,349.62	71,283,349.62	1 REGIONAL DIRECTOR - DPWH - REGION X 2 COMMISSION ON AUDIT 3 CHAMBER OF COMMERCE & INDUSTRY 4 ARCHDIOCESE - CDO 5 MAYOR - BALINGASAG 6 BARANGAY CAPTAIN	1. 02/23/2023 2. 02/22/2023 3. 02/23/2023 4. 02/23/2023 5. 02/23/2023 6. 02/23/2023	1. 02/23/2023 2. 02/22/2023 3. 02/23/2023 4. 02/23/2023 5. 02/23/2023 6. 02/23/2023	1. 02/23/2023 2. 02/22/2023 3. 02/23/2023 4. 02/23/2023 5. 02/23/2023 6. 02/23/2023	1. 02/23/2023 2. 02/22/2023 3. 02/23/2023 4. 02/23/2023 5. 02/23/2023 6. 02/23/2023	1. 02/23/2023 2. 02/22/2023 3. 02/23/2023 4. 02/23/2023 5. 02/23/2023 6. 02/23/2023	
300215102771000	23902102 - Rehabilitation of totally-damaged concrete roadway to Odoangan Bridge 2 and Approaches, Gingoog City, Misamis Oriental (Phase II)	Construction Section	No	Competitive Bidding	22-04-2023	March 23, 2023 - March 29, 2023	30-03-2023	12-04-2023	12-04-2023	APRIL 13, 2023 - APRIL 17, 2023	APRIL 18, 2023 - APRIL 20, 2023	21-04-2023	24-04-2023	03-05-2023	04-05-2023		Government of the Philippines (current year's budget)	96,500,000.00		96,490,572.99	96,490,572.99	1 REGIONAL DIRECTOR - DPWH - REGION X 2 COMMISSION ON AUDIT 3 CHAMBER OF COMMERCE & INDUSTRY 4 ARCHDIOCESE - CDO 5 MAYOR - GINGOG 6 BARANGAY CAPTAIN	1. 03/26/2023 2. 03/23/2023 3. 03/26/2023 4. 03/26/2023 5. 03/26/2023 6. 03/26/2023	1. 03/26/2023 2. 03/23/2023 3. 03/26/2023 4. 03/26/2023 5. 03/26/2023 6. 03/26/2023	1. 03/26/2023 2. 03/23/2023 3. 03/26/2023 4. 03/26/2023 5. 03/26/2023 6. 03/26/2023	1. 03/26/2023 2. 03/23/2023 3. 03/26/2023 4. 03/26/2023 5. 03/26/2023 6. 03/26/2023	1. 03/26/2023 2. 03/23/2023 3. 03/26/2023 4. 03/26/2023 5. 03/26/2023 6. 03/26/2023	
300219101764000	23902103 - Construction of Revetment at Britlan Bridge (Nutment A & B), Balingasag, Misamis Oriental	Construction Section	No	Competitive Bidding	01-02-2023	February 06, 2023 - February 12, 2023	14-02-2023	16-03-2023	16-03-2023	MARCH 17, 2023 - MARCH 23, 2023	MARCH 24, 2023 - MARCH 31, 2023	31-03-2023	05-04-2023	14-04-2023	17-04-2023		Government of the Philippines (current year's budget)	72,375,000.00		71,653,209.84	71,653,209.84	1 REGIONAL DIRECTOR - DPWH - REGION X 2 COMMISSION ON AUDIT 3 CHAMBER OF COMMERCE & INDUSTRY 4 ARCHDIOCESE - CDO 5 MAYOR - BALINGASAG 6 BARANGAY CAPTAIN	1. 02/07/2023 2. 02/06/2023 3. 02/07/2023 4. 02/07/2023 5. 02/07/2023 6. 02/07/2023	1. 02/07/2023 2. 02/06/2023 3. 02/07/2023 4. 02/07/2023 5. 02/07/2023 6. 02/07/2023	1. 02/07/2023 2. 02/06/2023 3. 02/07/2023 4. 02/07/2023 5. 02/07/2023 6. 02/07/2023	1. 02/07/2023 2. 02/06/2023 3. 02/07/2023 4. 02/07/2023 5. 02/07/2023 6. 02/07/2023	1. 02/07/2023 2. 02/06/2023 3. 02/07/2023 4. 02/07/2023 5. 02/07/2023 6. 02/07/2023	
300219101765000	23902104 - Construction of Revetment at Binuangan Bridge (Nutment A & B), Binuangan, Misamis Oriental	Construction Section	No	Competitive Bidding	01-02-2023	February 07, 2023 - February 13, 2023	15-02-2023	16-03-2023	16-03-2023	MARCH 17, 2023 - MARCH 23, 2023	MARCH 24, 2023 - MARCH 31, 2023	31-03-2023	05-04-2023	14-04-2023	17-04-2023		Government of the Philippines (current year's budget)	72,375,000.00		71,651,349.66	71,651,349.66	1 REGIONAL DIRECTOR - DPWH - REGION X 2 COMMISSION ON AUDIT 3 CHAMBER OF COMMERCE & INDUSTRY 4 ARCHDIOCESE - CDO 5 MAYOR - BINUANGAN 6 BARANGAY CAPTAIN	1. 02/14/2023 2. 02/07/2023 3. 02/14/2023 4. 02/14/2023 5. 02/14/2023 6. 02/22/2023	1. 02/14/2023 2. 02/07/2023 3. 02/14/2023 4. 02/14/2023 5. 02/14/2023 6. 02/22/2023	1. 02/14/2023 2. 02/07/2023 3. 02/14/2023 4. 02/14/2023 5. 02/14/2023 6. 02/22/2023	1. 02/14/2023 2. 02/07/2023 3. 02/14/2023 4. 02/14/2023 5. 02/14/2023 6. 02/22/2023	1. 02/14/2023 2. 02/07/2023 3. 02/14/2023 4. 02/14/2023 5. 02/14/2023 6. 02/22/2023	
300219101766000	23902105 - Construction of Revetment at Binuangan Bridge (Nutment A & B), Binuangan, Misamis Oriental	Construction Section	No	Competitive Bidding	01-02-2023	February 07, 2023 - February 13, 2023	15-02-2023	16-03-2023	16-03-2023	MARCH 17, 2023 - MARCH 23, 2023	MARCH 24, 2023 - MARCH 31, 2023	31-03-2023	05-04-2023	14-04-2023	17-04-2023		Government of the Philippines (current year's budget)	72,375,000.00		71,654,869.74	71,654,869.74	1 REGIONAL DIRECTOR - DPWH - REGION X 2 COMMISSION ON AUDIT 3 CHAMBER OF COMMERCE & INDUSTRY 4 ARCHDIOCESE - CDO 5 MAYOR - KIGOGAN 6 BARANGAY CAPTAIN	1. 02/14/2023 2. 02/07/2023 3. 02/14/2023 4. 02/14/2023 5. 02/14/2023 6. 02/22/2023	1. 02/14/2023 2. 02/07/2023 3. 02/14/2023 4. 02/14/2023 5. 02/14/2023 6. 02/22/2023	1. 02/14/2023 2. 02/07/2023 3. 02/14/2023 4. 02/14/2023 5. 02/14/2023 6. 02/22/2023	1. 02/14/2023 2. 02/07/2023 3. 02/14/2023 4. 02/14/2023 5. 02/14/2023 6. 02/22/2023	1. 02/14/2023 2. 02/07/2023 3. 02/14/2023 4. 02/14/2023 5. 02/14/2023 6. 02/22/2023	
30021910210000	23902106 - Construction of Flood Control Project, Upstream of Dangan Bridge 1, Medina, Misamis Oriental	Construction Section	No	Competitive Bidding	28-02-2023	06-03-2023	13-03-2023	27-03-2023	27-03-2023								Government of the Philippines (current year's budget)	49,000,000.00		0.00		1 REGIONAL DIRECTOR - DPWH - REGION X 2 COMMISSION ON AUDIT 3 CHAMBER OF COMMERCE & INDUSTRY 4 ARCHDIOCESE - CDO 5 MAYOR - BALINGASAG 6 BARANGAY CAPTAIN	1. 04/04/2023 2. 04/03/2023 3. 04/04/2023 4. 04/04/2023 5. 04/05/2023 6. 04/05/2023	1. 04/04/2023 2. 04/03/2023 3. 04/04/2023 4. 04/04/2023 5. 04/05/2023 6. 04/05/2023	1. 04/04/2023 2. 04/03/2023 3. 04/04/2023 4. 04/04/2023 5. 04/05/2023 6. 04/05/2023	1. 04/04/2023 2. 04/03/2023 3. 04/04/2023 4. 04/04/2023 5. 04/05/2023 6. 04/05/2023	1. 04/04/2023 2. 04/03/2023 3. 04/04/2023 4. 04/04/2023 5. 04/05/2023 6. 04/05/2023	

3022610877000	23K00117 - Construction of Multi-Purpose Building, Brgy. Alameda, Maguwayay (Lungsod), Maimas Oriental	Construction Section	No	Competitive Bidding	01-02-2023	February 10, 2023 - February 16, 2023	17-02-2023	02-03-2023	02-03-2023	MARCH 03, 2023 - MARCH 07, 2023	MARCH 08, 2023 - MARCH 14, 2023	15-03-2023	27-03-2023	04-04-2023	05-04-2023		Government of the Philippines (current year's budget)	4,950,000.00	4,950,000.00	4,923,884.10	4,923,884.10	1 REGIONAL DIRECTOR - DPWH - REGION X 2 COMMISSION ON ALDIT 3 CHAMBER OF COMMERCE & INDUSTRY 4 ARCHDIOCESE - CDO 5 MAYOR	1.02142023 2.02102023 3.02142023 4.02142023 5.02142023	1.02142023 2.02102023 3.02142023 4.02142023 5.02142023	1.02142023 2.02102023 3.02142023 4.02142023 5.02142023	1.02142023 2.02102023 3.02142023 4.02142023 5.02142023	1.02142023 2.02102023 3.02142023 4.02142023 5.02142023		
3022610877100	23K00118 - Construction of Multi-Purpose Building, Brgy. Guranan, Maguwayay (Lungsod), Maimas Oriental	Construction Section	No	Competitive Bidding	14-02-2023	February 20, 2023 - February 26, 2023	28-02-2023	13-03-2023	13-03-2023	MARCH 14, 2023 - MARCH 20, 2023	MARCH 21, 2023 - MARCH 27, 2023	28-03-2023	28-03-2023	04-04-2023	05-04-2023		Government of the Philippines (current year's budget)	4,950,000.00	4,950,000.00	4,801,521.46	4,801,521.46	1 REGIONAL DIRECTOR - DPWH - REGION X 2 COMMISSION ON ALDIT 3 CHAMBER OF COMMERCE & INDUSTRY 4 ARCHDIOCESE - CDO 5 MAYOR 6 BARANGAY CAPTAIN	1.02212023 2.02202023 3.02212023 4.02212023 5.02222023 6.02222023	1.02212023 2.02202023 3.02212023 4.02212023 5.02222023 6.02222023	1.02212023 2.02202023 3.02212023 4.02212023 5.02222023 6.02222023	1.02212023 2.02202023 3.02212023 4.02212023 5.02222023 6.02222023	1.02212023 2.02202023 3.02212023 4.02212023 5.02222023 6.02222023		
3022610877200	23K00119 - Construction of Multi-Purpose Building, Brgy. Tama, Maguwayay (Lungsod), Maimas Oriental	Construction Section	No	Competitive Bidding	06-02-2023	February 16, 2023 - February 22, 2023	23-02-2023	08-03-2023	08-03-2023	MARCH 08, 2023 - MARCH 15, 2023	MARCH 16, 2023 - MARCH 22, 2023	23-03-2023	27-03-2023	04-04-2023	05-04-2023		Government of the Philippines (current year's budget)	4,950,000.00	4,950,000.00	4,928,153.85	4,928,153.85	1 REGIONAL DIRECTOR - DPWH - REGION X 2 COMMISSION ON ALDIT 3 CHAMBER OF COMMERCE & INDUSTRY 4 ARCHDIOCESE - CDO 5 MAYOR 6 BARANGAY CAPTAIN	1.02152023 2.02162023 3.02152023 4.02152023 5.02172023 6.02172023	1.02152023 2.02162023 3.02152023 4.02152023 5.02172023 6.02172023	1.02152023 2.02162023 3.02152023 4.02152023 5.02172023 6.02172023	1.02152023 2.02162023 3.02152023 4.02152023 5.02172023 6.02172023	1.02152023 2.02162023 3.02152023 4.02152023 5.02172023 6.02172023		
3022610877300	23K00120 - Construction of Multi-Purpose Building, Brgy. Camayuhan, Maguwayay (Lungsod), Maimas Oriental	Construction Section	No	Competitive Bidding	28-02-2023	March 03, 2023 - March 09, 2023	10-03-2023	23-03-2023	23-03-2023	MARCH 24, 2023 - MARCH 30, 2023	MARCH 31, 2023 - APRIL 05, 2023	05-04-2023	24-04-2023	03-05-2023	04-05-2023		Government of the Philippines (current year's budget)	4,950,000.00	4,950,000.00	4,801,205.34	4,801,205.34	1 REGIONAL DIRECTOR - DPWH - REGION X 2 COMMISSION ON ALDIT 3 CHAMBER OF COMMERCE & INDUSTRY 4 ARCHDIOCESE - CDO 5 MAYOR 6 BARANGAY CAPTAIN	1.03072023 2.03032023 3.03072023 4.03072023 5.03062023 6.03062023	1.03072023 2.03032023 3.03072023 4.03072023 5.03062023 6.03062023	1.03072023 2.03032023 3.03072023 4.03072023 5.03062023 6.03062023	1.03072023 2.03032023 3.03072023 4.03072023 5.03062023 6.03062023	1.03072023 2.03032023 3.03072023 4.03072023 5.03062023 6.03062023		
3022610877400	23K00121 - Construction of Multi-Purpose Hall, Brgy. Duta, Media, Maimas Oriental	Construction Section	No	Competitive Bidding	04-04-2023	April 11, 2023 - April 17, 2023	18-04-2023	02-05-2023	02-05-2023	MAY 03, 2023 - MAY 08, 2023	MAY 09, 2023 - MAY 11, 2023	12-05-2023	12-05-2023	18-05-2023	19-05-2023		Government of the Philippines (current year's budget)	4,950,000.00	4,950,000.00	4,928,824.68	4,928,824.68	1 REGIONAL DIRECTOR - DPWH - REGION X 2 COMMISSION ON ALDIT 3 CHAMBER OF COMMERCE & INDUSTRY 4 ARCHDIOCESE - CDO 5 MAYOR 6 BARANGAY CAPTAIN	1.04132023 2.04122023 3.04132023 4.04132023 5.04132023 6.04132023	1.04132023 2.04122023 3.04132023 4.04132023 5.04132023 6.04132023	1.04132023 2.04122023 3.04132023 4.04132023 5.04132023 6.04132023	1.04132023 2.04122023 3.04132023 4.04132023 5.04132023 6.04132023	1.04132023 2.04122023 3.04132023 4.04132023 5.04132023 6.04132023		
3022610877500	23K00122 - Construction (Completion) of Municipality Covered Court, Binaanag, Maimas Oriental	Construction Section	No	Competitive Bidding																									

30022910879000	29000140 - Construction of Multi-Purpose Building, Brgy. Tagabo, Gingoog City, Misamis Oriental	Construction Section	No	Competitive Bidding	28-02-2023	March 03, 2023 - March 09, 2023	10-03-2023	23-03-2023	23-03-2023	MARCH 24, 2023 - MARCH 30, 2023	MARCH 31, 2023 - APRIL 05, 2023	05-04-2023	11-04-2023	20-04-2023	24-04-2023				Government of the Philippines (current year's budget)	4,950,000.00		4,950,000.00	4,900,488.35			1. REGIONAL DIRECTOR - DPWH - REGION X 2. COMMISSION ON ALIUT 3. CHAMBER OF COMMERCE & INDUSTRY 4. ARCH-DECEISE - CDO 5. MAYOR - GINGOOG 6. BARANGAY CAPTAIN	1. 03072023 2. 03092023 3. 03072023 4. 03072023 5. 03092023	1. 03072023 2. 03092023 3. 03072023 4. 03072023 5. 03092023	1. 03072023 2. 03092023 3. 03072023 4. 03072023 5. 03092023	1. 03072023 2. 03092023 3. 03072023 4. 03072023 5. 03092023	1. 03072023 2. 03092023 3. 03072023 4. 03072023 5. 03092023
30022910879500	29000141 - Construction of Multi-Purpose Facility (Covered Court), Brgy. Salapawan, Kinogutan, Misamis Oriental	Construction Section	No	Competitive Bidding	30-03-2023	April 03, 2023 - April 09, 2023	12-04-2023	24-04-2023	24-04-2023	APRIL 25, 2023 - APRIL 27, 2023	APRIL 28, 2023 - MAY 02, 2023	03-05-2023	03-05-2023	11-05-2023	12-05-2023				Government of the Philippines (current year's budget)	4,950,000.00		4,950,000.00	4,800,656.69			1. REGIONAL DIRECTOR - DPWH - REGION X 2. COMMISSION ON ALIUT 3. CHAMBER OF COMMERCE & INDUSTRY 4. ARCH-DECEISE - CDO 5. MAYOR 6. BARANGAY CAPTAIN	1. 04052023 2. 04052023 3. 04052023 4. 04052023 5. 04052023 6. 04052023	1. 04052023 2. 04052023 3. 04052023 4. 04052023 5. 04052023 6. 04052023	1. 04052023 2. 04052023 3. 04052023 4. 04052023 5. 04052023 6. 04052023	1. 04052023 2. 04052023 3. 04052023 4. 04052023 5. 04052023 6. 04052023	1. 04052023 2. 04052023 3. 04052023 4. 04052023 5. 04052023 6. 04052023
30022910879600	29000142 - Construction of Multi-Purpose Facility (Covered Court), Brgy. Kibola, Kinogutan, Misamis Oriental	Construction Section	No	Competitive Bidding	14-02-2023	February 21, 2023 - February 27, 2023	01-03-2023	14-03-2023	14-03-2023	MARCH 15, 2023 - MARCH 21, 2023	MARCH 22, 2023 - MARCH 28, 2023	28-03-2023	28-03-2023	05-04-2023	11-04-2023				Government of the Philippines (current year's budget)	4,950,000.00		4,950,000.00	4,934,231.95			1. REGIONAL DIRECTOR - DPWH - REGION X 2. COMMISSION ON ALIUT 3. CHAMBER OF COMMERCE & INDUSTRY 4. ARCH-DECEISE - CDO 5. MAYOR - KINOGUTAN 6. BARANGAY CAPTAIN	1. 02022023 2. 02022023 3. 02022023 4. 02022023 5. 02022023 6. 02022023	1. 02022023 2. 02022023 3. 02022023 4. 02022023 5. 02022023 6. 02022023	1. 02022023 2. 02022023 3. 02022023 4. 02022023 5. 02022023 6. 02022023	1. 02022023 2. 02022023 3. 02022023 4. 02022023 5. 02022023 6. 02022023	1. 02022023 2. 02022023 3. 02022023 4. 02022023 5. 02022023 6. 02022023
30022910879700	29000143 - Construction of Multi-Purpose Facility (Covered Court), Brgy. Camps, Kinogutan, Misamis Oriental	Construction Section	No	Competitive Bidding	31-01-2023	February 01, 2023 - February 07, 2023	08-02-2023	21-02-2023	21-02-2023	FEBRUARY 22, 2023 - FEBRUARY 28, 2023	FEBRUARY 29, 2023 - MARCH 07, 2023	08-03-2023	27-03-2023	04-04-2023	05-04-2023				Government of the Philippines (current year's budget)	4,950,000.00		4,950,000.00	4,927,433.94			1. REGIONAL DIRECTOR - DPWH - REGION X 2. COMMISSION ON ALIUT 3. CHAMBER OF COMMERCE & INDUSTRY 4. ARCH-DECEISE - CDO 5. MAYOR	1. 02012023 2. 02012023 3. 02012023 4. 02012023 5. 02012023	1. 02012023 2. 02012023 3. 02012023 4. 02012023 5. 02012023	1. 02012023 2. 02012023 3. 02012023 4. 02012023 5. 02012023	1. 02012023 2. 02012023 3. 02012023 4. 02012023 5. 02012023	1. 02012023 2. 02012023 3. 02012023 4. 02012023 5. 02012023
30022910879800	29000144 - Construction of Multi-Purpose Facility (Covered Court), Brgy. Salakod, Kinogutan, Misamis Oriental	Construction Section		Competitive Bidding	30-01-2023	31-01-2023	07-02-2023	20-02-2023	20-02-2023										Government of the Philippines (current year's budget)	4,950,000.00		4,950,000.00	0.00			1. REGIONAL DIRECTOR - DPWH - REGION X 2. COMMISSION ON ALIUT 3. CHAMBER OF COMMERCE & INDUSTRY 4. ARCH-DECEISE - CDO 5. MAYOR - KINOGUTAN 6. BARANGAY CAPTAIN	1. 03072023 2. 03072023 3. 03072023 4. 03072023 5. 03092023 6. 03092023	1. 03072023 2. 03072023 3. 03072023 4. 03072023 5. 03092023 6. 03092023	1. 03072023 2. 03072023 3. 03072023 4. 03072023 5. 03092023 6. 03092023	1. 03072023 2. 03072023 3. 03072023 4. 03072023 5. 03092023 6. 03092023	1. 03072023 2. 03072023 3. 03072023 4. 03072023 5. 03092023 6. 03092023
30022910879900	29000144 (2nd Advertisement) - Construction of Multi-Purpose Facility (Covered Court), Brgy. Salakod, Kinogutan, Misamis Oriental	Construction Section	No	Competitive Bidding	28-02-2023	March 03, 2023 - March 09, 2023	10-03-2023	23-03-2023	23-03-2023	MARCH 24, 2023 - MARCH 30, 2023	MARCH 31, 2023 - APRIL 05, 2023	05-04-2023	11-04-2023	20-04-2023	24-04-2023				Government of the Philippines (current year's budget)	4,950,000.00		4,950,000.00	4,937,974.14			1. REGIONAL DIRECTOR - DPWH - REGION X 2. COMMISSION ON ALIUT 3. CHAMBER OF COMMERCE & INDUSTRY 4. ARCH-DECEISE - CDO 5. MAYOR 6. BARANGAY CAPTAIN	1. 03072023 2. 03072023 3. 03072023 4. 03072023 5. 03092023 6. 03092023	1. 03072023 2. 03072023 3. 03072023 4. 03072023 5. 03092023 6. 03092023	1. 03072023 2. 03072023 3. 03072023 4. 03072023 5. 03092023 6. 03092023	1. 03072023 2. 03072023 3. 03072023 4. 03072023 5. 03092023 6. 03092023	1. 03072023 2. 03072023 3. 03072023 4. 03072023 5. 03092023 6. 03092023
30022910879900	29000145 - Construction of Multi-Purpose Facility (Covered Court), Brgy. Sunang, Kinogutan, Misamis Oriental	Construction Section	No	Competitive Bidding	09-03-2023	March 14, 2023 - March 20, 2023	21-03-2023	03-04-2023	03-04-2023	APRIL 04, 2023 - APRIL 11, 2023	APRIL 12, 2023 - APRIL 18, 2023	18-04-2023	18-04-2023	24-04-2023	25-04-2023				Government of the Philippines (current year's budget)	4,950,000.00		4,950,000.00	4,810,927.82			1. REGIONAL DIRECTOR - DPWH - REGION X 2. COMMISSION ON ALIUT 3. CHAMBER OF COMMERCE & INDUSTRY 4. ARCH-DECEISE - CDO 5. MAYOR - KINOGUTAN 6. BARANGAY CAPTAIN	1. 03162023 2. 03142023 3. 03162023 4. 03162023 5. 03172023 6. 03172023	1. 03162023 2. 03142023 3. 03162023 4. 03162023 5. 03172023 6. 03172023	1. 03162023 2. 03142023 3. 03162023 4. 03162023 5. 03172023 6. 03172023	1. 03162023 2. 03142023 3. 03162023 4. 03162023 5. 03172023 6. 03172023	1. 03162023 2. 03142023 3. 03162023 4. 03162023 5. 03172023 6. 03172023
30022910880000	29000146 - Construction of Multi-Purpose Facility (Covered Court), Brgy. Kugumuhan, Kinogutan, Misamis Oriental	Construction Section	No	Competitive Bidding	14-02-2023	February 22, 2023 - February 28, 2023	02-03-2023	15-03-2023	15-03-2023	MARCH 16, 2023 - MARCH 22, 2023	MARCH 23, 2023 - MARCH 29, 2023	30-03-2023	19-04-2023	25-04-2023	26-04-2023				Government of the Philippines (current year's budget)	4,950,000.00		4,950,000.00	4,918,196.34			1. REGIONAL DIRECTOR - DPWH - REGION X 2. COMMISSION ON ALIUT 3. CHAMBER OF COMMERCE & INDUSTRY 4. ARCH-DECEISE - CDO 5. MAYOR - KINOGUTAN 6. BARANGAY CAPTAIN	1. 02022023 2. 02022023 3. 02022023 4. 02022023 5. 02022023 6. 02022023	1. 02022023 2. 02022023 3. 02022023 4. 02022023 5. 02022023 6. 02022023	1. 02022023 2. 02022023 3. 02022023 4. 02022023 5. 02022023 6. 02022023	1. 02022023 2. 02022023 3. 02022023 4. 02022023 5. 02022023 6. 02022023	1. 02022023 2. 02022023 3. 02022023 4. 02022023 5. 02022023 6. 02022023
30022910880100	29000147 - Construction of Multi-Purpose Facility (Public Market), Barangay Potobonan, Buangan, Misamis Oriental	Construction Section	No	Competitive Bidding	26-04-2023	May 02, 2023 - May 08, 2023	09-05-2023	23-05-2023	23-05-2023	MAY 24, 2023 - MAY 28, 2023	MAY 29, 2023 - MAY 30, 2023	31-05-2023	31-05-2023	08-06-2023	09-06-2023				Government of the Philippines (current year's budget)	9,900,000.00		9,900,000.00	9,602,988.89			1. REGIONAL DIRECTOR - DPWH - REGION X 2. COMMISSION ON ALIUT 3. CHAMBER OF COMMERCE & INDUSTRY 4. ARCH-DECEISE - CDO 5. MAYOR - BANAUANGAN 6. BARANGAY CAPTAIN	1. 05032023 2. 05032023 3. 05032023 4. 05032023 5. 05032023 6. 05032023	1. 05032023 2. 05032023 3. 05032023 4. 05032023 5. 05032023 6. 05032023	1. 05032023 2. 05032023 3. 05032023 4. 05032023 5. 05032023 6. 05032023	1. 05032023 2. 05032023 3. 05032023 4. 05032023 5. 05032023 6. 05032023	1. 05032023 2. 05032023 3. 05032023 4. 05032023 5. 05032023 6. 05032023
30022910880200	29000148 - Construction of Multi-Purpose Building, Selay Community College, Brgy. Potobonan, Selay, Misamis Oriental	Construction Section	No	Competitive Bidding	30-03-2023	April 03, 2023 - April 09, 2023	12-04-2023	24-04-2023	24-04-2023	APRIL 25, 2023 - APRIL 27, 2023	APRIL 28, 2023 - MAY 02, 2023	03-05-2023	03-05-2023	11-05-2023	12-05-2023				Government of the Philippines (current year's budget)	9,900,000.00		9,900,000.00	9,804,583.30			1. REGIONAL DIRECTOR - DPWH - REGION X 2. COMMISSION ON ALIUT 3. CHAMBER OF COMMERCE & INDUSTRY 4. ARCH-DECEISE - CDO 5. MAYOR - Selay	1. 04042023 2. 04032023 3. 04042023 4. 04042023 5. 04042023	1. 04042023 2. 04032023 3. 04042023 4. 04042023 5. 04042023	1. 04042023 2. 04032023 3. 04042023 4. 04042023 5. 04042023	1. 04042023 2. 04032023 3. 04042023 4. 04042023 5. 04042023	1. 04042023 2. 04032023 3. 04042023 4. 04042023 5. 04042023
30022910880300	29000149 - Construction of Multi-Purpose Building (Planting Elementary School), Talisayan, Misamis Oriental	Construction Section	No	Competitive Bidding	14-03-2023	March 17, 2023 - March 23, 2023	28-03-2023	11-04-2023	11-04-2023	APRIL 12, 2023 - APRIL 17, 2023	APRIL 18, 2023 - APRIL 24, 2023	25-04-2023	25-04-2023	04-05-2023	05-05-2023				Government of the Philippines (current year's budget)	29,700,000.00		29,700,000.00	29,646,783.88			1. REGIONAL DIRECTOR - DPWH - REGION X 2. COMMISSION ON ALIUT 3. CHAMBER OF COMMERCE & INDUSTRY 4. ARCH-DECEISE - CDO 5. MAYOR - TALISAYAN 6. SCHOOL PRINCIPAL	1. 03212023 2. 03202023 3. 03212023 4. 03212023 5. 03222023 6. 03222023	1. 03212023 2. 03202023 3. 03212023 4. 03212023 5. 03222023 6. 03222023	1. 03212023 2. 03202023 3. 03212023 4. 03212023 5. 03222023 6. 03222023	1. 03212023 2. 03202023 3. 03212023 4. 03212023 5. 03222023 6. 03222023	1. 03212023 2. 03202023 3. 03212023 4. 03212023 5. 03222023 6. 03222023
30022910880500	29000151 - Construction of Multi-Purpose Facility (Covered Court), Kinogutan, Misamis Oriental	Construction Section	No	Competitive Bidding	06-02-2023	February 14, 2023 - February 20, 2023	21-02-2023	07-03-2023	07-03-2023	MARCH 08, 2023 - MARCH 14, 2023	MARCH 15, 2023 - MARCH 21, 2023	22-03-2023	27-03-2023	04-04-2023	05-04-2023				Government of the Philippines (current year's budget)	4,950,000.00		4,950,000.00	4,802,911.79			1. REGIONAL DIRECTOR - DPWH - REGION X 2. COMMISSION ON ALIUT 3. CHAMBER OF COMMERCE & INDUSTRY 4. ARCH-DECEISE - CDO 5. MAYOR - KINOGUTAN 6. BARANGAY CAPTAIN	1. 02162023 2. 02152023 3. 02162023 4. 02162023 5. 02172023 6. 02172023	1. 02162023 2. 02152023 3. 02162023 4. 02162023 5. 02172023 6. 02172023	1. 02162023 2. 02152023 3. 02162023 4. 02162023 5. 02172023 6. 02172023	1. 02162023 2. 02152023 3. 02162023 4. 02162023 5. 02172023 6. 02172023	1. 02162023 2. 02152023 3. 02162023 4. 02162023 5. 02172023 6. 02172023
30022910880600	29000152 - Construction of Multi-Purpose Building (Talisayan Central School), Talisayan, Misamis Oriental	Construction Section	No	Competitive Bidding	31-01-2023	February 06, 2023 - February 12, 2023	14-02-2023	27-02-2023	27-02-2023	28-02-2023	MARCH 07, 2023 - MARCH 13, 2023	14-03-2023	27-03-2023	04-04-2023	05-04-2023				Government of the Philippines (current year's budget)	4,950,000.00		4,950,000.00	4,895,252.69			1. REGIONAL DIRECTOR - DPWH - REGION X 2. COMMISSION ON ALIUT 3. CHAMBER OF COMMERCE & INDUSTRY 4. ARCH-DECEISE - CDO 5. MAYOR	1. 02072023 2. 02062023 3. 02072023 4. 02072023 5. 02082023	1. 02072023 2. 02062023 3. 02072023 4. 02072023 5. 02082023	1. 02072023 2. 02062023 3. 02072023 4. 02072023 5. 02082023	1. 02072023 2. 02062023 3. 02072023 4. 02072023 5. 02082023	1. 02072023 2. 02062023 3. 02072023 4. 02072023 5. 02082023
30022910880700	29000153 - Construction of Multi-Purpose Facility (Covered Court), San Juan Central School, Gingoog City, Misamis Oriental	Construction Section	No	Competitive Bidding	06-03-2023	March 08, 2023 - March 14, 2023	15-03-2023	28-03-2023	28-03-2023	MARCH 29, 2023 - APRIL 04, 2023	APRIL 05, 2023 - APRIL 11, 2023	12-04-2023	12-04-2023	20-04-2023	24-04-2023				Government of the Philippines (current year's budget)	4,950,000.00		4,950,000.00	4,900,378.84			1. REGIONAL DIRECTOR - DPWH - REGION X 2. COMMISSION ON ALIUT 3. CHAMBER OF COMMERCE & INDUSTRY 4. ARCH-DECEISE - CDO 5. MAYOR	1. 03092023 2. 03082023 3. 03092023 4. 03092023 5. 03092023	1. 03092023 2. 03082023 3. 03092023 4. 03092023 5. 03092023	1. 03092023 2. 03082023 3. 03092023 4. 03092023 5. 03092023	1. 03092023 2. 03082023 3. 03092023 4. 03092023 5. 03092023	1. 03092023 2. 03082023 3. 03092023 4. 03092023 5. 03092023
30022910880800	29000154 - Construction of Multi-Purpose Building (Biday Taguan, Tribal Hall), Brgy. Malaybay, Malaybay, Misamis Oriental	Construction Section	No	Competitive Bidding	04-04-2023	April 11, 2023 - April 17, 2023	18-04-2023	02-05-2023	02-05-2023	MAY 03, 2023 - MAY 08, 2023	MAY 09, 2023 - MAY 11, 2023	12-05-2023	12-05-2023	18-05-2023	19-05-2023				Government of the Philippines (current year's budget)	4,950,000.00		4,950,000.00	4,929,608.79			1. REGIONAL DIRECTOR - DPWH - REGION X 2. COMMISSION ON ALIUT 3. CHAMBER OF COMMERCE & INDUSTRY 4. ARCH-DECEISE - CDO 5. MAYOR - BANAUANGAN 6. BARANGAY CAPTAIN	1. 04132023 2. 04122023 3. 04132023 4. 04132023 5. 04052023 6. 04132023	1. 04132023 2. 04122023 3. 04132023 4. 04132023 5. 04052023 6. 04132023	1. 04132023 2. 04122023 3. 04132023 4. 04132023 5. 04052023 6. 04132023	1. 04132023 2. 04122023 3. 04132023 4. 04132023 5. 04052023 6. 04132023	1. 04132023 2. 04122023 3. 04132023 4. 04132023 5. 04052023 6. 04132023

30022610878000	290K0163 - Construction of Multi-Purpose Building, Brgy. Landaan, Gingoog City, Misamis Oriental	Construction Section	No	Competitive Bidding	14-02-2023	February 21, 2023 February 27, 2023	01-03-2023	14-03-2023	14-03-2023	MARCH 15, 2023 - MARCH 21, 2023	MARCH 22, 2023 - MARCH 28, 2023	29-03-2023	29-03-2023	05-04-2023	11-04-2023		Government of the Philippines (current year's budget)	4,960,000.00		4,960,000.00	4,881,517.68		4,881,517.68	1. REGIONAL DIRECTOR - DPWH - REGION X 2. COMMISSION ON ALIUT 3. CHAMBER OF COMMERCE & INDUSTRY 4. ARCHDIOCESE - CDO 5. MAYOR 6. SCHOOL PRINCIPAL	1. 02/23/2023 2. 02/23/2023 3. 02/23/2023 4. 02/23/2023 5. 02/24/2023 6. 02/24/2023	1. 02/23/2023 2. 02/23/2023 3. 02/23/2023 4. 02/23/2023 5. 02/24/2023 6. 02/24/2023	1. 02/23/2023 2. 02/23/2023 3. 02/23/2023 4. 02/23/2023 5. 02/24/2023 6. 02/24/2023	1. 02/23/2023 2. 02/23/2023 3. 02/23/2023 4. 02/23/2023 5. 02/24/2023 6. 02/24/2023	1. 02/23/2023 2. 02/23/2023 3. 02/23/2023 4. 02/23/2023 5. 02/24/2023 6. 02/24/2023
300205100014000	290K0164 - Construction/ Rehabilitation of Water Supply Septage and Sewerage Rainwater Collector System	Construction Section	No	Competitive Bidding	25-04-2023	April 27, 2023 - May 03, 2023	04-05-2023	16-05-2023	16-05-2023	MAY 17, 2023 - MAY 23, 2023	MAY 24, 2023 - MAY 30, 2023	31-05-2023	31-05-2023	08-06-2023	09-06-2023		Government of the Philippines (current year's budget)	2,316,000.00		2,316,000.00	2,268,205.20		2,268,205.20	1. REGIONAL DIRECTOR - DPWH - REGION X 2. COMMISSION ON ALIUT 3. CHAMBER OF COMMERCE & INDUSTRY 4. ARCHDIOCESE - CDO 5. MAYOR - GINGOOG 6. SCHOOL PRINCIPAL	1. 04/29/2023 2. 04/27/2023 3. 04/29/2023 4. 04/29/2023 5. 04/30/2023 6. 05/03/2023	1. 04/29/2023 2. 04/27/2023 3. 04/29/2023 4. 04/29/2023 5. 04/30/2023 6. 05/03/2023	1. 04/29/2023 2. 04/27/2023 3. 04/29/2023 4. 04/29/2023 5. 04/30/2023 6. 05/03/2023	1. 04/29/2023 2. 04/27/2023 3. 04/29/2023 4. 04/29/2023 5. 04/30/2023 6. 05/03/2023	1. 04/29/2023 2. 04/27/2023 3. 04/29/2023 4. 04/29/2023 5. 04/30/2023 6. 05/03/2023
300116201297000	290K0165 - Correlating of Cycling to San Isidro (Campile), Brgy. Landaan FMR, Brgy. Landaan, Gingoog City, Misamis Oriental	Construction Section	No	Competitive Bidding	17-04-2023	April 24, 2023 - April 30, 2023	02-05-2023	15-05-2023	15-05-2023	MAY 16, 2023 - MAY 18, 2023	MAY 19, 2023 - MAY 23, 2023	24-05-2023	24-05-2023	01-06-2023	02-06-2023		Government of the Philippines (current year's budget)	24,875,000.00		24,875,000.00	24,621,588.59		24,621,588.59	1. REGIONAL DIRECTOR - DPWH - REGION X 2. COMMISSION ON ALIUT 3. CHAMBER OF COMMERCE & INDUSTRY 4. ARCHDIOCESE - CDO 5. MAYOR - GINGOOG 6. BARANGAY CAPTAIN	1. 04/29/2023 2. 04/25/2023 3. 04/29/2023 4. 04/29/2023 5. 04/29/2023 6. 04/24/2023	1. 04/29/2023 2. 04/25/2023 3. 04/29/2023 4. 04/29/2023 5. 04/29/2023 6. 04/24/2023	1. 04/29/2023 2. 04/25/2023 3. 04/29/2023 4. 04/29/2023 5. 04/29/2023 6. 04/24/2023	1. 04/29/2023 2. 04/25/2023 3. 04/29/2023 4. 04/29/2023 5. 04/29/2023 6. 04/24/2023	1. 04/29/2023 2. 04/25/2023 3. 04/29/2023 4. 04/29/2023 5. 04/29/2023 6. 04/24/2023
300116201297000	290K0166 - Correlating of Brgy. Artad FMR, Brgy. Artad, Maguwayay, Misamis Oriental	Construction Section	No	Competitive Bidding	17-04-2023	April 18, 2023 - April 24, 2023	25-04-2023	08-05-2023	08-05-2023	MARCH 08, 2023 - MARCH 14, 2023	MARCH 15, 2023 - MARCH 21, 2023	22-03-2023	16-05-2023	22-05-2023	23-05-2023		Government of the Philippines (current year's budget)	14,925,000.00		14,925,000.00	14,477,861.92		14,477,861.92	1. REGIONAL DIRECTOR - DPWH - REGION X 2. COMMISSION ON ALIUT 3. CHAMBER OF COMMERCE & INDUSTRY 4. ARCHDIOCESE - CDO 5. MAYOR - MAGUWAYAY 6. BARANGAY CAPTAIN	1. 04/25/2023 2. 04/18/2023 3. 04/25/2023 4. 04/25/2023 5. 04/20/2023 6. 04/20/2023	1. 04/25/2023 2. 04/18/2023 3. 04/25/2023 4. 04/25/2023 5. 04/20/2023 6. 04/20/2023	1. 04/25/2023 2. 04/18/2023 3. 04/25/2023 4. 04/25/2023 5. 04/20/2023 6. 04/20/2023	1. 04/25/2023 2. 04/18/2023 3. 04/25/2023 4. 04/25/2023 5. 04/20/2023 6. 04/20/2023	1. 04/25/2023 2. 04/18/2023 3. 04/25/2023 4. 04/25/2023 5. 04/20/2023 6. 04/20/2023
300116201297000	290K0167 - Correlating of Brgy. Malinao FMR, Brgy. Malinao, Gingoog City, Misamis Oriental	Construction Section	No	Competitive Bidding	25-04-2023	April 24, 2023 - April 30, 2023	02-05-2023	15-05-2023	15-05-2023	MAY 16, 2023 - MAY 18, 2023	MAY 19, 2023 - MAY 23, 2023	24-05-2023	24-05-2023	01-06-2023	02-06-2023		Government of the Philippines (current year's budget)	36,815,000.00		36,815,000.00	36,269,559.99		36,269,559.99	1. REGIONAL DIRECTOR - DPWH - REGION X 2. COMMISSION ON ALIUT 3. CHAMBER OF COMMERCE & INDUSTRY 4. ARCHDIOCESE - CDO 5. MAYOR - GINGOOG 6. BARANGAY CAPTAIN	1. 04/29/2023 2. 04/25/2023 3. 04/29/2023 4. 04/29/2023 5. 04/29/2023 6. 04/29/2023	1. 04/29/2023 2. 04/25/2023 3. 04/29/2023 4. 04/29/2023 5. 04/29/2023 6. 04/29/2023	1. 04/29/2023 2. 04/25/2023 3. 04/29/2023 4. 04/29/2023 5. 04/29/2023 6. 04/29/2023	1. 04/29/2023 2. 04/25/2023 3. 04/29/2023 4. 04/29/2023 5. 04/29/2023 6. 04/29/2023	1. 04/29/2023 2. 04/25/2023 3. 04/29/2023 4. 04/29/2023 5. 04/29/2023 6. 04/29/2023
300116201297000	290K0168 - Correlating of Site Salakhan Rural, Brgy. Alapukan FMR, Brgy. Alapukan, Salyu, Misamis Oriental	Construction Section	No	Competitive Bidding	25-04-2023	April 27, 2023 - May 03, 2023	04-05-2023	16-05-2023	16-05-2023	MAY 17, 2023 - MAY 23, 2023	MAY 24, 2023 - MAY 30, 2023	31-05-2023	31-05-2023	08-06-2023	09-06-2023		Government of the Philippines (current year's budget)	14,925,000.00		14,925,000.00	14,728,780.69		14,728,780.69	1. REGIONAL DIRECTOR - DPWH - REGION X 2. COMMISSION ON ALIUT 3. CHAMBER OF COMMERCE & INDUSTRY 4. ARCHDIOCESE - CDO 5. MAYOR - SALLYU 6. BARANGAY CAPTAIN	1. 04/29/2023 2. 04/29/2023 3. 04/29/2023 4. 04/29/2023 5. 05/03/2023 6. 05/03/2023	1. 04/29/2023 2. 04/29/2023 3. 04/29/2023 4. 04/29/2023 5. 05/03/2023 6. 05/03/2023	1. 04/29/2023 2. 04/29/2023 3. 04/29/2023 4. 04/29/2023 5. 05/03/2023 6. 05/03/2023	1. 04/29/2023 2. 04/29/2023 3. 04/29/2023 4. 04/29/2023 5. 05/03/2023 6. 05/03/2023	1. 04/29/2023 2. 04/29/2023 3. 04/29/2023 4. 04/29/2023 5. 05/03/2023 6. 05/03/2023
200000100020000	290K0169 - Repair/ Maintenance of Drainage Structure along Gingoog-Clemente Villanueva Road, KT330 + 220 KT330 + 620, Landaan, Gingoog City, Misamis Oriental	Maintenance Section	No	Competitive Bidding	08-05-2023	May 12, 2023 - May 18, 2023	19-05-2023	31-05-2023	31-05-2023	JUNE 01, 2023 - JUNE 05, 2023	JUNE 06, 2023 - JUNE 13, 2023	14-06-2023	14-06-2023	22-06-2023	23-06-2023		Government of the Philippines (current year's budget)	985,000.00	985,000.00	983,447.26	983,447.26			1. REGIONAL DIRECTOR - DPWH - REGION X 2. COMMISSION ON ALIUT 3. CHAMBER OF COMMERCE & INDUSTRY 4. ARCHDIOCESE - CDO 5. MAYOR	1. 05/15/2023 2. 05/12/2023 3. 05/15/2023 4. 05/15/2023 5. 05/18/2023	1. 05/15/2023 2. 05/12/2023 3. 05/15/2023 4. 05/15/2023 5. 05/18/2023	1. 05/15/2023 2. 05/12/2023 3. 05/15/2023 4. 05/15/2023 5. 05/18/2023	1. 05/15/2023 2. 05/12/2023 3. 05/15/2023 4. 05/15/2023 5. 05/18/2023	1. 05/15/2023 2. 05/12/2023 3. 05/15/2023 4. 05/15/2023 5. 05/18/2023
200000100020000	290K0170 - Repair/ Maintenance of Drainage Structure along Buluan-Cagayan de Oro-Rigan Road, KT340 + 300, Talayan, Misamis Oriental	Maintenance Section	No	Competitive Bidding	16-05-2023	May 16, 2023 - May 24, 2023	25-05-2023	07-06-2023	07-06-2023	JUNE 08, 2023 - JUNE 14, 2023	JUNE 15, 2023 - JUNE 21, 2023	22-06-2023	22-06-2023	28-06-2023	29-06-2023		Government of the Philippines (current year's budget)	1,259,000.00	1,259,000.00	1,255,974.72	1,255,974.72			1. REGIONAL DIRECTOR - DPWH - REGION X 2. COMMISSION ON ALIUT 3. CHAMBER OF COMMERCE & INDUSTRY 4. ARCHDIOCESE - CDO 5. MAYOR 6. BARANGAY CAPTAIN	1. 05/04/2023 2. 05/04/2023 3. 05/04/2023 4. 05/04/2023 5. 05/02/2023 6. 05/02/2023	1. 05/04/2023 2. 05/04/2023 3. 05/04/2023 4. 05/04/2023 5. 05/02/2023 6. 05/02/2023	1. 05/04/2023 2. 05/04/2023 3. 05/04/2023 4. 05/04/2023 5. 05/02/2023 6. 05/02/2023	1. 05/04/2023 2. 05/04/2023 3. 05/04/2023 4. 05/04/2023 5. 05/02/2023 6. 05/02/2023	1. 05/04/2023 2. 05/04/2023 3. 05/04/2023 4. 05/04/2023 5. 05/02/2023 6. 05/02/2023
200000100019000	290K0171 - Repair/ Maintenance of DPWH Building Misamis Oriental / District Engineering Office Main Building	Maintenance Section	No	Competitive Bidding	29-05-2023	May 30, 2023 - June 05, 2023	06-06-2023	June 19, 2023	June 19, 2023	JUNE 20, 2023 - JUNE 22, 2023	JUNE 23, 2023 - JUNE 26, 2023	27-06-2023	27-06-2023	07-07-2023	08-07-2023		Government of the Philippines (current year's budget)	2,000,000.00	2,000,000.00	1,976,537.52	1,976,537.52			1. REGIONAL DIRECTOR - DPWH - REGION X 2. COMMISSION ON ALIUT 3. CHAMBER OF COMMERCE & INDUSTRY 4. ARCHDIOCESE - CDO 5. MAYOR	1. 06/01/2023 2. 05/30/2023 3. 06/01/2023 4. 06/01/2023 5. 06/01/2023	1. 06/01/2023 2. 05/30/2023 3. 06/01/2023 4. 06/01/2023 5. 06/01/2023	1. 06/01/2023 2. 05/30/2023 3. 06/01/2023 4. 06/01/2023 5. 06/01/2023	1. 06/01/2023 2. 05/30/2023 3. 06/01/2023 4. 06/01/2023 5. 06/01/2023	1. 06/01/2023 2. 05/30/2023 3. 06/01/2023 4. 06/01/2023 5. 06/01/2023
300101200001000	290K0173 - Construction of Two (2) Storey Eight (8) Classroom, Daniel NMS, Lagunoging, Misamis Oriental	Construction Section	No	Competitive Bidding	29-05-2023	May 30, 2023 - June 05, 2023	06-06-2023	June 19, 2025	June 19, 2025	JUNE 20, 2023 - JUNE 22, 2023	JUNE 23, 2023 - JUNE 26, 2023	27-06-2023	27-06-2023	07-07-2023	08-07-2023		Government of the Philippines (current year's budget)	29,262,669.23		29,262,669.23	28,962,496.66		28,962,496.66	1. REGIONAL DIRECTOR - DPWH - REGION X 2. COMMISSION ON ALIUT 3. CHAMBER OF COMMERCE & INDUSTRY 4. ARCHDIOCESE - CDO 5. MAYOR - BALINGUAN 6. SCHOOL PRINCIPAL	1. 06/01/2023 2. 05/30/2023 3. 06/01/2023 4. 06/01/2023 5. 06/01/2023 6. 06/01/2023	1. 06/01/2023 2. 05/30/2023 3. 06/01/2023 4. 06/01/2023 5. 06/01/2023 6. 06/01/2023	1. 06/01/2023 2. 05/30/2023 3. 06/01/2023 4. 06/01/2023 5. 06/01/2023 6. 06/01/2023	1. 06/01/2023 2. 05/30/2023 3. 06/01/2023 4. 06/01/2023 5. 06/01/2023 6. 06/01/2023	1. 06/01/2023 2. 05/30/2023 3. 06/01/2023 4. 06/01/2023 5. 06/01/2023 6. 06/01/2023
300101200001000	290K0175 - Construction of Two (2) Storey Six (6) Classroom, Esperanza NMS, Kintagutan, Misamis Oriental	Construction Section	No	Competitive Bidding	29-05-2023	May 30, 2023 - June 05, 2023	06-06-2023	June 19, 2027	June 19, 2027	JUNE 20, 2023 - JUNE 22, 2023	JUNE 23, 2023 - JUNE 26, 2023	27-06-2023	27-Jun-2023	07-Jul-2023	08-Jul-2023		Government of the Philippines (current year's budget)	21,204,093.54		21,204,093.54	21,185,161.95		21,185,161.95	1. REGIONAL DIRECTOR - DPWH - REGION X 2. COMMISSION ON ALIUT 3. CHAMBER OF COMMERCE & INDUSTRY 4. ARCHDIOCESE - CDO 5. MAYOR - KINOGUTAN 6. SCHOOL PRINCIPAL	1. 06/01/2023 2. 05/30/2023 3. 06/01/2023 4. 06/01/2023 5. 06/01/2023 6. 06/01/2023	1. 06/01/2023 2. 05/30/2023 3. 06/01/2023 4. 06/01/2023 5. 06/01/2023 6. 06/01/2023	1. 06/01/2023 2. 05/30/2023 3. 06/01/2023 4. 06/01/2023 5. 06/01/2023 6. 06/01/2023	1. 06/01/2023 2. 05/30/2023 3. 06/01/2023 4. 06/01/2023 5. 06/01/2023 6. 06/01/2023	1. 06/01/2023 2. 05/30/2023 3. 06/01/2023 4. 06/01/2023 5. 06/01/2023 6. 06/01/2023
Total																		4,416,360.90	77	113,245,000.00	4,412,135,962.77	4,072,367,612.35	4,215,990.50	4,068,171,852.85					
Total Allocated Budget of Procurement Activities																													
Total Contract Price of Procurement Activities Conducted																													
Total Savings (Total Allocated Budget - Total Contract Price)																													

Code (PAP)	Procurement Project	PMO/End User	Is this an Early Procurement Activity?	Mode of Procurement	Pre-Proc. Conference	Advs/Post of B	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution/Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery Completion	Inspection & Acceptance	Source of Funds	Total	MOOE	CO	Total	MOOE	CO	List of Invited Observers	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery Completion/Acceptance (if applicable)	Remarks (Explaining changes from the APP)																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																										
ONGOING PROCUREMENT ACTIVITIES																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																										
30022610870000	290K0243 - Construction (Completion) of Multi-Purpose Building, Gingoog Dormitory, Barangay 26, Gingoog City, Misamis Oriental -	Construction Section	No	Competitive Bidding	16-01-2023	January 19, 2023 - January 25, 2023	26-01-2023	08-02-2023	08-02-2023	16-02-2023	26-02-2023	26-02-2023						Government of the Philippines (current year's budget)	14,850,000.00		14,850,000.00				1. REGIONAL DIRECTOR - DPWH - REGION X 2. COMMISSION ON AUDIT 3. CHAMBER OF COMMERCE & INDUSTRY 4. ARCHDIOCESE - CDO 5. MAYOR 6. BARANGAY CAPTAIN	1. 01/06/2023 2. 03/14/2023 3. 01/06/2023 4. 01/06/2023 5. 01/06/2023 6. 01/06/2023	1. 01/06/2023 2. 03/14/2023 3. 01/06/2023 4. 01/06/2023 5. 01/06/2023 6. 01/06/2023	1. 01/06/2023 2. 03/14/2023 3. 01/06/2023 4. 01/06/2023 5. 01/06/2023 6. 01/06/2023	1. 01/06/2023 2. 03/14/2023 3. 01/06/2023 4. 01/06/2023 5. 01/06/2023 6. 01/06/2023	1. 01/06/2023 2. 03/14/2023 3. 01/06/2023 4. 01/06/2023 5. 01/06/2023 6. 01/06/2023																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																												

