

Procurement Monitoring Report (Civil Works, Consulting Services & Goods and Services) as of June 30, 2023

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities												Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)	
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion		Inspection & Acceptance	Total	MOOE	CO	Total	MOOE		CO	Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual		Delivery/ Completion/ Acceptance (If applicable)
COMPLETED PROCUREMENT ACTIVITIES																																
310112100432000	23GJ0013 - Construction of Drainage Structure along Road - Rizal St (City Proper) (S00092PH) - K0002+(-313) - K0002+(-173)	Construction Section	Yes	Competitive Bidding	N/A	24-11-2022	01-12-2022	14-12-2022	14-12-2022	21-12-2022	28-12-2022	28-04-2023	28-04-2023	05-05-2023	08-05-2023			Government of the Philippines (current year's budget)	3,322,200.00		3,322,200.00	3,297,200.00		3,297,200.00	PICE, NGO, COA, PCAI, NCAP, CCWII	01-12-2022	14-12-2022	14-12-2022	21-12-2022	28-12-2022		Completed
310112100433000	23GJ0014 - Construction of Drainage Structure along Road - along Mandurao-Palud Road (S00084PH) K0006 + 280 - K0006 + 415	Construction Section	Yes	Competitive Bidding	N/A	24-11-2022	01-12-2022	14-12-2022	14-12-2022	21-12-2022	28-12-2022	30-03-2023	30-03-2023	05-04-2023	11-04-2023			Government of the Philippines (current year's budget)			3,969,000.00			3,917,359.27	PICE, NGO, COA, PCAI, NCAP, CCWII	01-12-2022	14-12-2022	14-12-2022	21-12-2022	28-12-2022		Completed
310112100434000	23GJ0015 - Construction of Drainage Structure along Road - at Specific Locations along Iloilo-Jaro Division Rd (S00483PH) K0002 + 191 - K0002 + 393, (S00498PH) Chainage 356 - Chainage 552	Construction Section	Yes	Competitive Bidding	18-11-2022	24-11-2022	01-12-2022	14-12-2022	14-12-2022	21-12-2022	28-12-2022	30-03-2023	30-03-2023	05-04-2023	11-04-2023			Government of the Philippines (current year's budget)			11,701,200.00			11,552,536.54	PICE, NGO, COA, PCAI, NCAP, CCWII	01-12-2022	14-12-2022	14-12-2022	21-12-2022	28-12-2022		Completed
32010110115000	23GJ0018 - Construction of Drainage System within the vicinity of Arevalo District, Iloilo City	Construction Section	Yes	Competitive Bidding	18-11-2022	24-11-2022	01-12-2022	14-12-2022	14-12-2022	21-12-2022	28-12-2022	30-03-2023	30-03-2023	05-04-2023	11-04-2023			Government of the Philippines (current year's budget)			19,600,000.00			19,352,535.93	PICE, NGO, COA, PCAI, NCAP, CCWII	01-12-2022	14-12-2022	14-12-2022	21-12-2022	28-12-2022		Completed
300105201069000	23GJ0023 - Construction of Other Building - Construction of DPWH Iloilo City DEO Building, Brgy. Sooc, Arevalo, Iloilo City	Construction Section	Yes	Competitive Bidding	24-11-2022	01-12-2022	09-12-2022	21-12-2022	21-12-2022	03-01-2023	25-01-2023	30-01-2023	30-01-2023	09-02-2023	10-02-2023			Government of the Philippines (current year's budget)			49,000,000.00			48,898,907.12	PICE, NGO, COA, PCAI, NCAP, CCWII	09-12-2022	21-12-2022	21-12-2022	03-01-2023	25-01-2023		Completed
300105201068000	23GJ0022 - Construction of Multi Purpose Building - Construction (Completion) of DPWH Iloilo City DEO, Brgy. Sooc, Arevalo, Iloilo City	Construction Section	Yes	Competitive Bidding	01-12-2022	07-12-2022	14-12-2022	28-12-2022	28-12-2022	03-01-2023	25-01-2023	28-04-2023	28-04-2023	05-05-2023	08-05-2023			Government of the Philippines (current year's budget)			32,142,040.00			32,041,769.24	PICE, NGO, COA, PCAI, NCAP, CCWII	14-12-2022	28-12-2022	28-12-2022	03-01-2023	25-01-2023		Completed
310304101131000	23GJ0017 (RE-BID) - Rehabilitation/Major Repair of Bridge - Iloilo Br. (B00501PH) along Sen. Benigno S. Aquino, Jr. Ave.	Construction Section	No	Competitive Bidding	N/A	18-01-2023	25-01-2023	07-02-2023	07-02-2023	14-02-2023	21-02-2023	30-03-2023	30-03-2023	05-04-2023	11-04-2023			Government of the Philippines (current year's budget)			1,000,000.00			989,819.45	PICE, NGO, COA, PCAI, NCAP, CCWII	25-01-2023	07-02-2023	07-02-2023	14-02-2023	21-02-2023		Completed
300225101334000	23GJ0033 - Construction of Drainage Structure - Construction of Drainage System in La Paz, Iloilo City, Iloilo	Construction Section	No	Competitive Bidding	N/A	18-01-2023	25-01-2023	07-02-2023	07-02-2023	14-02-2023	21-02-2023	28-04-2023	28-04-2023	05-05-2023	08-05-2023			Government of the Philippines (current year's budget)			4,950,000.00			4,930,000.00	PICE, NGO, COA, PCAI, NCAP, CCWII	25-01-2023	07-02-2023	07-02-2023	14-02-2023	21-02-2023		Completed
310206100030000	23GJ0016 (RE-BID) - CONSTRUCTION OF FLYOVER - JIBAO-AN FLYOVER, BRGY. JIBAO-AN NORTE, MAINDURAO, ILOILO CITY	Construction Section	No	Competitive Bidding	27-01-2023	01-02-2023	08-02-2023	21-02-2023	21-02-2023	22-02-2023	24-02-2023	27-02-2023	27-02-2023	08-03-2023	09-03-2023			Government of the Philippines (current year's budget)			83,267,000.00			82,800,000.00	PICE, NGO, COA, PCAI, NCAP, CCWII	08-02-2023	21-02-2023	21-02-2023	27-Feb-2023	03-Mar-2023		Completed
300226107690000	23GJ0019 (RE-AD) - Construction of Multi Purpose Building - Construction of Multi-Purpose Building, Barangay PHHC Block 22 IRIA, Iloilo City, Iloilo	Construction Section	No	Competitive Bidding	N/A	02-03-2023	09-03-2023	21-03-2023	21-03-2023	23-03-2023	28-03-2023	30-03-2023	30-03-2023	05-04-2023	11-04-2023			Government of the Philippines (current year's budget)			4,950,000.00			4,900,499.65	PICE, NGO, COA, PCAI, NCAP, CCWII	09-03-2023	21-03-2023	21-03-2023	23-03-2023	27-03-2023		Completed
300225101326000	23GJ0027 (RE-AD) - Construction of Drainage Structure - Construction of Drainage System in Jaro, Iloilo City, Iloilo	Construction Section	No	Competitive Bidding	N/A	02-03-2023	09-03-2023	21-03-2023	21-03-2023	23-03-2023	28-03-2023	30-03-2023	30-03-2023	05-04-2023	11-04-2023			Government of the Philippines (current year's budget)			4,950,000.00			4,934,487.18	PICE, NGO, COA, PCAI, NCAP, CCWII	09-03-2023	21-03-2023	21-03-2023	23-03-2023	27-03-2023		Completed
300225101330000	23GJ0029 (RE-AD) - Construction of Drainage Structure - Construction of Drainage System in City Proper, Iloilo City, Iloilo	Construction Section	No	Competitive Bidding	N/A	02-03-2023	09-03-2023	21-03-2023	21-03-2023	23-03-2023	28-03-2023	30-03-2023	30-03-2023	05-04-2023	11-04-2023			Government of the Philippines (current year's budget)			4,950,000.00			4,900,497.25	PICE, NGO, COA, PCAI, NCAP, CCWII	09-03-2023	21-03-2023	21-03-2023	23-03-2023	27-03-2023		Completed
300225101331000	23GJ0030 (RE-AD) - Construction of Drainage Structure - Construction of Drainage System in Mandurao, Iloilo City, Iloilo	Construction Section	No	Competitive Bidding	N/A	02-03-2023	09-03-2023	21-03-2023	21-03-2023	23-03-2023	28-03-2023	30-03-2023	30-03-2023	05-04-2023	11-04-2023			Government of the Philippines (current year's budget)			4,950,000.00			4,900,642.53	PICE, NGO, COA, PCAI, NCAP, CCWII	09-03-2023	21-03-2023	21-03-2023	23-03-2023	27-03-2023		Completed
300225101333000	23GJ0032 (RE-AD) - Construction of Drainage Structure - Construction of Drainage System in Lapuz, Iloilo City, Iloilo	Construction Section	No	Competitive Bidding	N/A	02-03-2023	09-03-2023	21-03-2023	21-03-2023	23-03-2023	28-03-2023	30-03-2023	30-03-2023	05-04-2023	11-04-2023			Government of the Philippines (current year's budget)			4,950,000.00			4,930,000.00	PICE, NGO, COA, PCAI, NCAP, CCWII	09-03-2023	21-03-2023	21-03-2023	23-03-2023	27-03-2023		Completed
300226107731000	23GJ0045 (RE-AD) - Construction of Multi Purpose Building - Construction of Multi-Purpose Building, Arevalo, Iloilo City, Iloilo	Construction Section	No	Competitive Bidding	N/A	02-03-2023	09-03-2023	21-03-2023	21-03-2023	23-03-2023	28-03-2023	28-04-2023	28-04-2023	05-05-2023	08-05-2023			Government of the Philippines (current year's budget)			4,950,000.00			4,934,949.49	PICE, NGO, COA, PCAI, NCAP, CCWII	09-03-2023	21-03-2023	21-03-2023	23-03-2023	27-03-2023		Completed
300221103802000	23GJ0056 (RE-AD) - Construction of Concrete Road - Construction of Road, Tagbac Jaro, Iloilo City	Construction Section	No	Competitive Bidding	N/A	02-03-2023	09-03-2023	21-03-2023	21-03-2023	23-03-2023	28-03-2023	30-03-2023	30-03-2023	05-04-2023	11-04-2023			Government of the Philippines (current year's budget)			4,950,000.00			4,940,000.00	PICE, NGO, COA, PCAI, NCAP, CCWII	09-03-2023	21-03-2023	21-03-2023	23-03-2023	27-03-2023		Completed
300221103706000	23GJ0058 (RE-AD) - Construction of Concrete Road - Construction of Road in Sambag, Iloilo City, Iloilo	Construction Section	No	Competitive Bidding	N/A	02-03-2023	09-03-2023	21-03-2023	21-03-2023	23-03-2023	28-03-2023	30-03-2023	30-03-2023	05-04-2023	11-																	

Procurement Monitoring Report (Civil Works, Consulting Services & Goods and Services) as of June 30, 2023

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities													Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (If applicable)	
300221103801000	23G.J0055 - Construction of Concrete Road - Construction of Road, Tabuc Suba, Iloilo City	Construction Section	No	Competitive Bidding	N/A	07-03-2023	14-03-2023	27-03-2023	27-03-2023	28-03-2023	29-03-2023	30-03-2023	30-03-2023	05-04-2023	11-04-2023			Government of the Philippines (current year's budget)			4,950,000.00			4,929,708.65	PICE, NGO, COA, PCAI, NCAP, CCWII	14-03-2023	27-03-2023	27-03-2023	29-03-2023	03-04-2023		Completed
300221103806000	23G.J0060 - Construction of Concrete Road - Construction of Roads, Bigy. Sto. Nino Sur, Arevalo, Iloilo City	Construction Section	No	Competitive Bidding	N/A	07-03-2023	14-03-2023	27-03-2023	27-03-2023	28-03-2023	29-03-2023	30-03-2023	30-03-2023	05-04-2023	11-04-2023			Government of the Philippines (current year's budget)			4,950,000.00			4,928,750.45	PICE, NGO, COA, PCAI, NCAP, CCWII	14-03-2023	27-03-2023	27-03-2023	29-03-2023	03-04-2023		Completed
300221103807000	23G.J0061 - Rehabilitation of Concrete Road - Construction/Rehabilitation of Road, PHHC bK22, Mandurria, Iloilo City	Construction Section	No	Competitive Bidding	N/A	07-03-2023	14-03-2023	27-03-2023	27-03-2023	28-03-2023	29-03-2023	30-03-2023	30-03-2023	05-04-2023	11-04-2023			Government of the Philippines (current year's budget)			4,950,000.00			4,919,913.94	PICE, NGO, COA, PCAI, NCAP, CCWII	14-03-2023	27-03-2023	27-03-2023	29-03-2023	03-04-2023		Completed
300221103810000	23G.J0063 - Rehabilitation of Concrete Road - Rehabilitation of Road with Drainage Provision, Bigy. Bakhaw, Mandurria, Iloilo City, Iloilo	Construction Section	No	Competitive Bidding	02-03-2023	07-03-2023	14-03-2023	27-03-2023	27-03-2023	28-03-2023	29-03-2023	30-03-2023	30-03-2023	05-04-2023	11-04-2023			Government of the Philippines (current year's budget)			49,500,000.00			49,447,840.93	PICE, NGO, COA, PCAI, NCAP, CCWII	14-03-2023	27-03-2023	27-03-2023	29-03-2023	03-04-2023		Completed
300221103813000	23G.J0068 - Construction of Concrete Road - Construction of Road, Bigy. Montinela, Jaro, Iloilo City	Construction Section	No	Competitive Bidding	N/A	07-03-2023	14-03-2023	27-03-2023	27-03-2023	28-03-2023	29-03-2023	30-03-2023	30-03-2023	05-04-2023	11-04-2023			Government of the Philippines (current year's budget)			2,475,000.00			2,458,172.14	PICE, NGO, COA, PCAI, NCAP, CCWII	14-03-2023	27-03-2023	27-03-2023	29-03-2023	03-04-2023		Completed
300225101328000	23G.J0068 - Rehabilitation/Major Repair of Drainage Structure - Rehabilitation of Drainage, Bigy. San Jose Jaro, Iloilo City	Construction Section	No	Competitive Bidding	N/A	07-03-2023	14-03-2023	27-03-2023	27-03-2023	29-03-2023	03-04-2023	23-05-2023	23-05-2023	01-06-2023	02-06-2023			Government of the Philippines (current year's budget)			4,950,000.00			4,929,675.72	PICE, NGO, COA, PCAI, NCAP, CCWII	14-03-2023	27-03-2023	27-03-2023	29-03-2023	03-04-2023		Completed
300225101335000	23G.J0069 - Construction of Drainage Structure - Construction of Drainage System in Jaro District, Iloilo City	Construction Section	No	Competitive Bidding	02-03-2023	07-03-2023	14-03-2023	27-03-2023	27-03-2023	28-03-2023	29-03-2023	30-03-2023	30-03-2023	05-04-2023	11-04-2023			Government of the Philippines (current year's budget)			9,900,000.00			9,849,144.79	PICE, NGO, COA, PCAI, NCAP, CCWII	14-03-2023	27-03-2023	27-03-2023	29-03-2023	03-04-2023		Completed
300226107720000	23G.J0020 (RE-AD) - Construction of Multi Purpose Building - Construction/Improvement of Multi-Purpose Building, Barangay Tacas, Jaro, Iloilo City, Iloilo	Construction Section	No	Competitive Bidding	N/A	24-03-2023	31-03-2023	13-04-2023	13-04-2023	19-04-2023	26-04-2023	28-04-2023	28-04-2023	05-05-2023	08-05-2023			Government of the Philippines (current year's budget)			4,950,000.00			4,934,331.69	PICE, NGO, COA, PCAI, NCAP, CCWII	31-03-2023	13-04-2023	13-04-2023	17-Apr-23	24-Apr-23		Completed
300226107721000	23G.J0021 (RE-AD) - Construction of Multi Purpose Building - Construction/Improvement of Multi-Purpose Building, Barangay Dungen B, Jaro, Iloilo City, Iloilo	Construction Section	No	Competitive Bidding	N/A	24-03-2023	31-03-2023	13-04-2023	13-04-2023	19-04-2023	26-04-2023	28-04-2023	28-04-2023	05-05-2023	08-05-2023			Government of the Philippines (current year's budget)			4,950,000.00			4,930,000.00	PICE, NGO, COA, PCAI, NCAP, CCWII	31-03-2023	13-04-2023	13-04-2023	17-Apr-23	24-Apr-23		Completed
300226107722000	23G.J0035 - Construction of Multi Purpose Building - Construction (Completion) of Multi-Purpose Building, La Paz, Iloilo City, Iloilo	Construction Section	No	Competitive Bidding	N/A	24-03-2023	31-03-2023	13-04-2023	13-04-2023	19-04-2023	26-04-2023	28-04-2023	28-04-2023	05-05-2023	08-05-2023			Government of the Philippines (current year's budget)			2,970,000.00			2,960,064.46	PICE, NGO, COA, PCAI, NCAP, CCWII	31-03-2023	13-04-2023	13-04-2023	17-Apr-23	24-Apr-23		Completed
300226107723000	23G.J0036 - Construction of Multi Purpose Building - Construction (Completion) of Multi-Purpose Building, Jaro, Iloilo City, Iloilo	Construction Section	No	Competitive Bidding	N/A	24-03-2023	31-03-2023	13-04-2023	13-04-2023	19-04-2023	26-04-2023	28-04-2023	28-04-2023	05-05-2023	08-05-2023			Government of the Philippines (current year's budget)			2,970,000.00			2,955,035.91	PICE, NGO, COA, PCAI, NCAP, CCWII	31-03-2023	13-04-2023	13-04-2023	17-Apr-23	24-Apr-23		Completed
300226107725000	23G.J0038 - Construction of Multi Purpose Building - Construction of Multi-Purpose Building, Barangay Cubay, Iloilo City, Iloilo	Construction Section	No	Competitive Bidding	N/A	24-03-2023	31-03-2023	13-04-2023	13-04-2023	19-04-2023	26-04-2023	28-04-2023	28-04-2023	05-05-2023	08-05-2023			Government of the Philippines (current year's budget)			4,950,000.00			4,916,235.78	PICE, NGO, COA, PCAI, NCAP, CCWII	31-03-2023	13-04-2023	13-04-2023	17-Apr-23	24-Apr-23		Completed
300226107727000	23G.J0040 - Construction of Multi Purpose Building - Construction of Multi-Purpose Building, Barangay Bakhaw, Iloilo City, Iloilo	Construction Section	No	Competitive Bidding	N/A	24-03-2023	31-03-2023	13-04-2023	13-04-2023	19-04-2023	26-04-2023	28-04-2023	28-04-2023	05-05-2023	08-05-2023			Government of the Philippines (current year's budget)			4,950,000.00			4,934,665.41	PICE, NGO, COA, PCAI, NCAP, CCWII	31-03-2023	13-04-2023	13-04-2023	17-Apr-23	24-Apr-23		Completed
300226107733000	23G.J0093 - Rehabilitation/Major Repair of Multi Purpose Building - Rehabilitation (Completion) of Multi-Purpose building (Multi-Purpose Hall), Bigy. Camatig, Jaro, Iloilo City	Construction Section	No	Competitive Bidding	N/A	24-03-2023	31-03-2023	13-04-2023	13-04-2023	19-04-2023	26-04-2023	28-04-2023	28-04-2023	05-05-2023	08-05-2023			Government of the Philippines (current year's budget)			2,475,000.00			2,450,616.88	PICE, NGO, COA, PCAI, NCAP, CCWII	31-03-2023	13-04-2023	13-04-2023	17-Apr-23	24-Apr-23		Completed
300226107742000	23G.J0102 - Construction of Multi Purpose Building - Construction (Completion) of Multi-Purpose Building, Bigy. Tabuc Suba, Jaro, Iloilo City	Construction Section	No	Competitive Bidding	N/A	24-03-2023	31-03-2023	13-04-2023	13-04-2023	19-04-2023	26-04-2023	28-04-2023	28-04-2023	05-05-2023	08-05-2023			Government of the Philippines (current year's budget)			2,475,000.00			2,465,513.47	PICE, NGO, COA, PCAI, NCAP, CCWII	31-03-2023	13-04-2023	13-04-2023	17-Apr-23	24-Apr-23		Completed
300205100010000	23G.J0115 - Construction/Rehabilitation of Water Supply/Septage and Sewerage/Rainwater Collector System - Rainwater Collector in Public Facilities	Construction Section	No	Competitive Bidding	N/A	24-03-2023	31-03-2023	13-04-2023	13-04-2023	19-04-2023	26-04-2023	28-04-2023	28-04-2023	05-05-2023	08-05-2023			Government of the Philippines (current year's budget)			2,316,000.00			2,295,898.62	PICE, NGO, COA, PCAI, NCAP, CCWII	31-03-2023	13-04-2023	13-04-2023	17-Apr-23	24-Apr-23		Completed
310102101362000	23G.J0106 (RE-AD) - Preventive Maintenance of Road: Asphalt Overlay at Specific Locations along San. Benigno S. Aquino, Jr. Ave (S0049SPN) K0007+816 - K0007+900, (S0050SPN) K0008+251) - K0008+040	Construction Section	No	Competitive Bidding	30-03-2023	05-04-2023	12-04-2023	25-04-2023	25-04-2023	25-04-2																						

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities												Source of Funds	ABC (PhP)			Contract Cost (PhP)			Date of Receipt of Invitation							Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion		Inspection & Acceptance	Total	MOOE	CO	Total	MOOE	CO	List of Invited Observers	Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	
300226107714900	23GJ0087 - Construction of Multi Purpose Building - Construction of Multi-Purpose Building, MH Del Pilar Jaro, Iloilo City	Construction Section	No	Competitive Bidding	12-04-2023	18-04-2023	25-04-2023	19-05-2023	19-05-2023	20-05-2023	22-05-2023	23-05-2023	23-05-2023	01-06-2023	02-06-2023		Government of the Philippines (current year's budget)			5,940,000.00		5,880,681.83	PICE, NGO, COA, PCAI, NCAP, CCWII	25-04-2023	09-05-2023	09-05-2023	15-05-2023	22-05-2023		Completed	
300226107717000	23GJ0090 - Construction of Multi Purpose Building - Construction of Multipurpose Building, Brgy. Rizal Pala-pala 2, City Proper, Iloilo City	Construction Section	No	Competitive Bidding	N/A	18-04-2023	25-04-2023	09-05-2023	09-05-2023	15-05-2023	22-05-2023	23-05-2023	23-05-2023	01-06-2023	02-06-2023		Government of the Philippines (current year's budget)			4,950,000.00		4,940,000.02	PICE, NGO, COA, PCAI, NCAP, CCWII	25-04-2023	09-05-2023	09-05-2023	15-05-2023	22-05-2023		Completed	
300226107719000	23GJ0092 - Construction of Multipurpose Building -Construction of Multipurpose Building, (civic center) Iloilo City	Construction Section	No	Competitive Bidding	N/A	18-04-2023	25-04-2023	09-05-2023	09-05-2023	15-05-2023	22-05-2023	23-05-2023	23-05-2023	01-06-2023	02-06-2023		Government of the Philippines (current year's budget)			4,950,000.00		4,930,340.13	PICE, NGO, COA, PCAI, NCAP, CCWII	25-04-2023	09-05-2023	09-05-2023	15-05-2023	22-05-2023		Completed	
300226107738000	23GJ0098 - Construction of Multi Purpose Building -Construction of Multi-Purpose Building (Brgy. Social Center), Brgy. Btoon, Jaro, Iloilo City, Iloilo	Construction Section	No	Competitive Bidding	N/A	18-04-2023	25-04-2023	09-05-2023	09-05-2023	15-05-2023	22-05-2023	23-05-2023	23-05-2023	01-06-2023	02-06-2023		Government of the Philippines (current year's budget)			4,950,000.00		4,904,994.92	PICE, NGO, COA, PCAI, NCAP, CCWII	25-04-2023	09-05-2023	09-05-2023	15-05-2023	22-05-2023		Completed	
300220101694000	23GJ0114 (RE-AD) - Construction of Multi Purpose Building - Construction (Completion) of Multi-Purpose Building, Iloilo National High School, La Paz, Iloilo City	Construction Section	No	Competitive Bidding	N/A	04-05-2023	11-05-2023	23-05-2023	23-05-2023	25-05-2023	29-05-2023	31-05-2023	31-05-2023	08-06-2023	09-06-2023		Government of the Philippines (current year's budget)			1,960,000.00		1,954,215.88	PICE, NGO, COA, PCAI, NCAP, CCWII	11-05-2023	23-05-2023	23-05-2023	25-05-2023	29-05-2023		Completed	
300226107730000	23GJ0044 - Construction of Multi Purpose Building - Construction of Multi-Purpose Building, City Proper, Iloilo City, Iloilo	Construction Section	No	Competitive Bidding	N/A	04-05-2023	11-05-2023	23-05-2023	23-05-2023	25-05-2023	29-05-2023	31-05-2023	31-05-2023	08-06-2023	09-06-2023		Government of the Philippines (current year's budget)			4,950,000.00		4,898,772.08	PICE, NGO, COA, PCAI, NCAP, CCWII	11-05-2023	23-05-2023	23-05-2023	25-05-2023	29-05-2023		Completed	
300226107702000	23GJ0075 - Construction of Multi Purpose Building - Completion of Multipurpose Building, Brgy. Magsaysay, Lapaz	Construction Section	No	Competitive Bidding	N/A	04-05-2023	11-05-2023	23-05-2023	23-05-2023	25-05-2023	29-05-2023	31-05-2023	31-05-2023	08-06-2023	09-06-2023		Government of the Philippines (current year's budget)			4,950,000.00		4,934,577.40	PICE, NGO, COA, PCAI, NCAP, CCWII	11-05-2023	23-05-2023	23-05-2023	25-05-2023	29-05-2023		Completed	
300226107707000	23GJ0080 - Construction of Multi Purpose Building - Construction of Multipurpose Building, Barangay Services Center, Iloilo City	Construction Section	No	Competitive Bidding	N/A	04-05-2023	11-05-2023	23-05-2023	23-05-2023	25-05-2023	29-05-2023	31-05-2023	31-05-2023	08-06-2023	09-06-2023		Government of the Philippines (current year's budget)			4,950,000.00		4,939,651.67	PICE, NGO, COA, PCAI, NCAP, CCWII	11-05-2023	23-05-2023	23-05-2023	25-05-2023	29-05-2023		Completed	
300226107709000	23GJ0082 - Construction of Multi Purpose Building - Construction of Multipurpose Building, Brgy. Bolinao Manduriao	Construction Section	No	Competitive Bidding	N/A	04-05-2023	11-05-2023	23-05-2023	23-05-2023	25-05-2023	29-05-2023	31-05-2023	31-05-2023	08-06-2023	09-06-2023		Government of the Philippines (current year's budget)			4,950,000.00		4,940,051.31	PICE, NGO, COA, PCAI, NCAP, CCWII	11-05-2023	23-05-2023	23-05-2023	25-05-2023	29-05-2023		Completed	
310111100585000	23GJ0012 (RE-BID) - Construction of Drainage Structure along Road - La Paz Deep Sea Water Port Rd - K0003+466.34 - K0004+037	Construction Section	No	Competitive Bidding	03-05-2023	10-05-2023	17-05-2023	30-05-2023	30-05-2023	30-05-2023	30-05-2023	31-05-2023	31-05-2023	08-06-2023	09-06-2023		Government of the Philippines (current year's budget)			48,598,682.82		48,455,704.40	PICE, NGO, COA, PCAI, NCAP, CCWII	17-05-2023	30-05-2023	30-05-2023	05-Jun-23	12-Jun-23		Completed	
300221103809000	23GJ0025 (RE-BID) - Construction of Concrete Road - Construction of Road in Buntatala, Iloilo City, Iloilo	Construction Section	No	Competitive Bidding	N/A	10-05-2023	17-05-2023	30-05-2023	30-05-2023	30-05-2023	30-05-2023	31-05-2023	31-05-2023	08-06-2023	09-06-2023		Government of the Philippines (current year's budget)			4,950,000.00		4,899,070.70	PICE, NGO, COA, PCAI, NCAP, CCWII	17-05-2023	30-05-2023	30-05-2023	05-Jun-23	12-Jun-23		Completed	
200000100821000	23GJCS0001 - Consulting Services for the Conduct of Soil Subsurface Exploration for the FY 2023 Projects, Construction of Multipurpose Building in Jaro, Iloilo City, Construction of Multi-Purpose Building, Barangay Democracia, Iloilo City, Iloilo, Construction of Multi-Purpose Building, Brgy. East Baluarte, Molo, Iloilo City, Iloilo, Construction of Multi-Purpose Building, Molo, Iloilo City, Iloilo, Construction of Multi-Purpose Building, Brgy. Desamparados, Iloilo City, Iloilo, Construction of Multi Purpose Building, Brgy. Mendocino, Jaro, Iloilo City and proposed project, Construction of Tesda Building, Iloilo City	Planning and Design Section	No	Competitive Bidding	N/A	18-04-2023	10-05-2023	25-04-2023	23-05-2023	26-05-2023	05-06-2023	06-06-2023	07-06-2023	09-06-2023	13-06-2023		Government of the Philippines (current year's budget)			683,948.25		582,000.00	PICE, NGO, COA, PCAI, NCAP, CCWII	10-05-2023	25-04-2023	23-05-2023	26-05-2023	05-06-2023		Completed	
200000100017000	23GJ0004 - SUPPLY AND DELIVERY OF VARIOUS SPARE PARTS FOR THE REPAIR/MAINTENANCE OF SERVICE VEHICLES ASSIGNED TO DPWH-ICEEO	DPWH-ICEEO	No	Competitive Bidding	N/A	17-Mar-2023	24-Mar-2023	05-Apr-2023	05-Apr-2023	17-Apr-2023	02-May-2023	04-May-2023	09-May-2023	18-May-2023	19-May-2023		Government of the Philippines (current year's budget)		534,160.00		533,560.00	COA, PICE, NGO, PCCL/WEVNET	24-Mar-23	05-Apr-23	05-Apr-23	06-Apr-23	10-Apr-23		Completed		
300226107713000 300226107705000	23GJ0006 - REQUEST FOR QUOTATION - LABOR AND MATERIALS FOR THE INSTALLATION OF GLASS PARTITION OF PROCUREMENT UNIT AND ADMINISTRATIVE SECTION, DPWH-ICEEO	DPWH-ICEEO	No	Regulated Procurement - Small Value Procurement	N/A	04-Apr-2023	N/A	11-Apr-2023	11-Apr-2023	17-Apr-2023	24-Apr-2023	31-May-2023	01-Jun-2023	02-Jun-2023	05-Jun-2023		Government of the Philippines (current year's budget)		84,987.00		84,987.00	COA, PICE, NGO, PCCL/WEVNET		11-Apr-23	11-Apr-23	12-Apr-23	13-Apr-23		Completed		
200000100017000	23GJ0008 - SUPPLY AND DELIVERY OF INFRA-RELATED MATERIALS FOR THE MAINTENANCE OF BRIDGES AND STRUCTURE, DISTRICT WIDE CY 2023, DPWH-ICEEO	DPWH-ICEEO	No	Competitive Bidding	N/A	05-Apr-2023	12-Apr-2023	25-Apr-2023	25-Apr-2023	02-May-2023	13-Jun-2023	15-Jun-2023	23-Jun-2023	30-Jun-2023	03-Jul-2023		Government of the Philippines (current year's budget)		108,073.98		107,185.00	COA, PICE, NGO, PCCL/WEVNET	12-Apr-23	25-Apr-23	25-Apr-23	26-Apr-23	28-Apr-23		Completed		
Total Allotted Budget of Procurement Activities																		3,322,200.00	642,233.98	769,599,870.90											
Total Contract Price of Procurement Activities Conducted																					3,297,200.00	640,745.00	764,658,018.61								
Total Savings (Total Allotted Budget - Total Contract Price)																		25,000.00													

ONGOING PROCUREMENT ACTIVITIES																																
300225101336000	23GJ0034 (RE-BID) - Construction of Drainage Structure - Construction of Drainage System San Juan, Iloilo City, Iloilo	Construction Section	No	Competitive Bidding	N/A	10-05-2023	17-05-2023	30-05-2023	30-05-2023	05-06-2023	12-06-2023	29-06-2023	29-06-2023	05-07-2023	06-07-2023			Government of the Philippines (current year's budget)	4,950,000.00		4,950,000.00	4,940,475.35		4,940,475.35	PICE, NGO, COA, PCAI, NCAP, CCWII	17-05-2023	30-05-2023	30-05-2023	05-06-2023	12-06-2023		Ongoing Procurement Process
310101101027000	23GJ0104 (RE-BID) - Preventive Maintenance of Road: Asphalt Overlay - Iloilo - Capiz Rd (New Route) - (S00003PH) - K0004 + (463) - K0004 + (160)	Construction Section	No	Competitive Bidding	19-05-2023	25-05-2023	01-06-2023	13-06-2023	13-06-2023									Government of the Philippines (current year's budget)	8,586,560.00		8,586,560.00	0.00			PICE, NGO, COA, PCAI, NCAP, CCWII	01-06-2023	13-06-2023	13-06-2023	19-06-2023	25-06-2023		Ongoing Procurement Process
310101101028000	23GJ0105 (RE-BID) - Preventive Maintenance of Road: Asphalt Overlay - Sen. Benigno S. Aquino, Jr. Ave - (S00497PH) K0002+(916) - K0002+311	Construction Section	No	Competitive Bidding	19-05-2023	25-05-2023	01-06-2023	13-06-2023	13-06-2023									Government of the Philippines (current year's budget)	29,292,200.00		29,292,200.00	0.00			PICE, NGO, COA, PCAI, NCAP, CCWII	01-06-2023	13-06-2023	13-06-2023	19-06-2023	25-06-2023		Ongoing Procurement Process
310102101364000	23GJ0108 (RE-BID) - Preventive Maintenance of Road: Asphalt Overlay - Iloilo - Antique Rd (S00016PH) K0003+(537) - K0003+377, (S00018PH) K0001+000 - K0001+764	Construction Section	No	Competitive Bidding	19-05-2023	25-05-2023	01-06-2023	13-06-2023	13-06-2023									Government of the Philippines (current year's budget)	26,158,160.00		26,158,160.00	0.00			PICE, NGO, COA, PCAI, NCAP, CCWII	01-06-2023	13-06-2023	13-06-2023	19-06-2023	25-06-2023		Ongoing Procurement Process
310102101365000	23GJ0109 (RE-BID) - Preventive Maintenance of Road: Asphalt Overlay - La Paz Deep Sea Water Port Rd (S00504PH) - K0003 + (328) - K0003 + 446	Construction Section	No	Competitive Bidding	19-05-2023	25-05-2023	01-06-2023	13-06-2023	13-06-2023									Government of the Philippines (current year's budget)	13,061,440.00		13,061,440.00	0.00			PICE, NGO, COA, PCAI, NCAP, CCWII	01-06-2023	13-06-2023	13-06-2023	19-06-2023	25-06-2023		Ongoing Procurement Process
310103101266000	23GJ0110 (RE-BID) - Preventive Maintenance of Road: Asphalt Overlay - Iznart - Ledesma - Molo Rd (S00500PH), K0001 + (469) - K0002 + 115	Construction Section	No	Competitive Bidding	19-05-2023	25-05-2023	01-06-2023	13-06-2023	13-06-2023									Government of the Philippines (current year's budget)	17,765,440.00		17,765,440.00	0.00			PICE, NGO, COA, PCAI, NCAP, CCWII	01-06-2023	13-06-2023	13-06-2023	19-06-2023	25-06-2023		Ongoing Procurement Process
310103101287000	23GJ0111 (RE-BID) - Preventive Maintenance of Road: Asphalt Overlay - Delgado St (S00057PH) - K0001+391 - K0001+508	Construction Section	No	Competitive Bidding	N/A	25-05-2023	01-06-2023	13-06-2023	13-06-2023									Government of the Philippines (current year's budget)	2,632,280.00		2,632,280.00	0.00			PICE, NGO, COA, PCAI, NCAP, CCWII	01-06-2023	13-06-2023	13-06-2023	19-06-2023	25-06-2023		Ongoing Procurement Process
310103101288000	23GJ0112 (RE-BID) - Preventive Maintenance of Road: Asphalt Overlay - Molo-Manduriao Rd (S00489PH) - K0004+(529) - K0004+002	Construction Section	No	Competitive Bidding	19-05-2023	25-05-2023	01-06-2023	13-06-2023	13-06-2023									Government of the Philippines (current year's budget)	11,948,160.00		11,948,160.00	0.00			PICE, NGO, COA, PCAI, NCAP, CCWII	01-06-2023	13-06-2023	13-06-2023	19-06-2023	25-06-2023		Ongoing Procurement Process
310103101289000	23GJ0113 (RE-BID) - Preventive Maintenance of Road: Asphalt Overlay - Manduriao - Jaro Rd (S00053PH) - K0006+(102) - K0007+082	Construction Section	No	Competitive Bidding	19-05-2023	25-05-2023	01-06-2023	13-06-2023	13-06-2023									Government of the Philippines (current year's budget)	14,389,340.00		14,389,340.00	0.00			PICE, NGO, COA, PCAI, NCAP, CCWII	01-06-2023	13-06-2023	13-06-2023	19-06-2023	25-06-2023		Ongoing Procurement Process
300226107729000	23GJ0043 - Construction of Multi Purpose Building - Construction of Multi-Purpose Building, Manduriao, Iloilo City, Iloilo	Construction Section	No	Competitive Bidding	N/A	26-05-2023	02-06-2023	15-06-2023	15-06-2023	21-06-2023	27-06-2023	29-06-2023	29-06-2023	05-07-2023	06-07-2023			Government of the Philippines (current year's budget)	4,950,000.00		4,950,000.00	4,720,683.28		4,720,683.28	PICE, NGO, COA, PCAI, NCAP, CCWII	02-06-2023	15-06-2023	15-06-2023	21-06-2023	27-06-2023		Ongoing Procurement Process
300226107699000	23GJ0072 - CONSTRUCTION OF MULTI PURPOSE BUILDING - CONSTRUCTION/IMPROVEMENT OF MULTI-PURPOSE BLDG. (PAVILION) AT SAN LORENZO BRGY. LOBOC, LAPUZ, ILOILO CITY	Construction Section	No	Competitive Bidding	N/A	26-05-2023	02-06-2023	15-06-2023	15-06-2023	21-06-2023	27-06-2023	29-06-2023	29-06-2023	05-07-2023	06-07-2023			Government of the Philippines (current year's budget)	4,950,000.00		4,950,000.00	4,928,999.58		4,928,999.58	PICE, NGO, COA, PCAI, NCAP, CCWII	02-06-2023	15-06-2023	15-06-2023	21-06-2023	27-06-2023		Ongoing Procurement Process
300226107711000	23GJ0084 - CONSTRUCTION OF MULTI PURPOSE BUILDING - CONSTRUCTION OF MULTIPURPOSE BUILDING, SOCIAL SERVICES CENTER, ILOILO CITY	Construction Section	No	Competitive Bidding	N/A	26-05-2023	02-06-2023	15-06-2023	15-06-2023	21-06-2023	27-06-2023	29-06-2023	29-06-2023	05-07-2023	06-07-2023			Government of the Philippines (current year's budget)	4,950,000.00		4,950,000.00	4,892,818.42		4,892,818.42	PICE, NGO, COA, PCAI, NCAP, CCWII	02-06-2023	15-06-2023	15-06-2023	21-06-2023	27-06-2023		Ongoing Procurement Process
300226107712000	23GJ0085 - Construction of Multi Purpose Building - Construction of Multipurpose Building, Brgy. Benedicto, Jaro, Iloilo City	Construction Section	No	Competitive Bidding	N/A	26-05-2023	02-06-2023	15-06-2023	15-06-2023	21-06-2023	27-06-2023	29-06-2023	29-06-2023	05-07-2023	06-07-2023			Government of the Philippines (current year's budget)	4,950,000.00		4,950,000.00	4,900,107.76		4,900,107.76	PICE, NGO, COA, PCAI, NCAP, CCWII	02-06-2023	15-06-2023	15-06-2023	21-06-2023	27-06-2023		Ongoing Procurement Process

Procurement Monitoring Report (Civil Works, Consulting Services & Goods and Services) as of June 30, 2023

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities													Source of Funds	ABC (PhP)			Contract Cost (PhP)			Date of Receipt of Invitation							Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO	List of Invited Observers	Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (If applicable)	
300226107734000	23GJ0094 - Rehabilitation/Major Repair of Multi Purpose Building - Rehabilitation (Completion) of Multi-Purpose Building (Multi-Purpose Hall) Brgy. Bonifacio, Azevalo, Iloilo City	Construction Section	No	Competitive Bidding	N/A	26-05-2023	02-06-2023	15-06-2023	15-06-2023	21-06-2023	27-06-2023	29-06-2023	29-06-2023	05-07-2023	06-07-2023			Government of the Philippines (current year's budget)			2,475,000.00		2,455,076.05	PICE, NGO, COA, PCAI, NCAP, CCWII	02-06-2023	15-06-2023	15-06-2023	21-06-2023	27-06-2023		Ongoing Procurement Process	
300226107739000	23GJ0099 - Construction of Multi Purpose Building - Construction (Completion) Multi-Purpose Facility (Jalandon Memorial National High School Sports Center), Iloilo City	Construction Section	No	Competitive Bidding	22-05-2023	26-05-2023	02-06-2023	15-06-2023	15-06-2023	21-06-2023	27-06-2023	29-06-2023	29-06-2023	05-07-2023	06-07-2023			Government of the Philippines (current year's budget)	14,850,000.00		14,850,000.00	14,820,003.74		14,820,003.74	PICE, NGO, COA, PCAI, NCAP, CCWII	02-06-2023	15-06-2023	15-06-2023	21-06-2023	27-06-2023		Ongoing Procurement Process
200000100020000	23GJ0116 - REPAIR/MAINTENANCE OF TIGUM REVEITEMENT 7, DON FRANCISCO SUBDIVISION, JARO, ILOILO CITY (PHASE 2)	Maintenance Section	No	Competitive Bidding	N/A	26-05-2023	02-06-2023	15-06-2023	15-06-2023	21-06-2023	27-06-2023	29-06-2023	29-06-2023	05-07-2023	06-07-2023			Government of the Philippines (current year's budget)	4,999,997.71	4,999,997.71		4,949,997.36	4,949,997.36		PICE, NGO, COA, PCAI, NCAP, CCWII	02-06-2023	15-06-2023	15-06-2023	21-06-2023	27-06-2023		Ongoing Procurement Process
300226102809000	23GJ0041 - Construction of Multi Purpose Building - Construction of Multi-Purpose Building, Jaro, Iloilo City, Iloilo	Construction Section	No	Competitive Bidding	N/A	06-06-2023	13-06-2023	27-06-2023	27-06-2023									Government of the Philippines (current year's budget)			4,950,000.00			PICE, NGO, COA, PCAI, NCAP, CCWII	13-06-2023	27-06-2023	27-06-2023	30-06-2023	05-07-2023		Ongoing Procurement Process	
300226107716000	23GJ0089 - Construction of Multi Purpose Building - Construction of Multipurpose Building, Brgy. Rizal Pala-pala 1, City Proper, Iloilo City	Construction Section	No	Competitive Bidding	N/A	06-06-2023	13-06-2023	27-06-2023	27-06-2023									Government of the Philippines (current year's budget)			4,950,000.00			PICE, NGO, COA, PCAI, NCAP, CCWII	13-06-2023	27-06-2023	27-06-2023	30-06-2023	05-07-2023		Ongoing Procurement Process	
300226107737000	23GJ0097 - Construction of Multi-Purpose Building - Construction of Multi-Purpose Building (Brgy. Social Center), Brgy. Lant, Iloilo City, Iloilo	Construction Section	No	Competitive Bidding	N/A	06-06-2023	13-06-2023	27-06-2023	27-06-2023									Government of the Philippines (current year's budget)			4,950,000.00			PICE, NGO, COA, PCAI, NCAP, CCWII	13-06-2023	27-06-2023	27-06-2023	30-06-2023	05-07-2023		Ongoing Procurement Process	
300226107708000	23GJ0081 - Construction of Multi Purpose Building - Construction of Multipurpose Building, Social and Civic Center, Iloilo City	Construction Section	No	Competitive Bidding	N/A	09-06-2023	16-06-2023	29-06-2023	29-06-2023									Government of the Philippines (current year's budget)			4,950,000.00			PICE, NGO, COA, PCAI, NCAP, CCWII	16-06-2023	28-06-2023	28-06-2023	30-06-2023	05-07-2023		Ongoing Procurement Process	
300226107735000	23GJ0095 - Construction of Multi Purpose Building - Construction of Multi-Purpose Building (Gym), Brgy. Democracia, Jaro, Iloilo City	Construction Section	No	Competitive Bidding	02-06-2023	09-06-2023	16-06-2023	29-06-2023	29-06-2023									Government of the Philippines (current year's budget)			9,900,000.00			PICE, NGO, COA, PCAI, NCAP, CCWII	16-06-2023	28-06-2023	28-06-2023	30-06-2023	05-07-2023		Ongoing Procurement Process	
	23GJ0005 - SUPPLY AND DELIVERY OF INTRA-RELATED MATERIALS FOR THE REPAIR/MAINTENANCE OF NATIONAL ROADS AND BRIDGES DISTRICT WIDE TRAFFIC SERVICES MAINTENANCE (ROAD SAFETY DEVICES) CY 2023, DPWH-ICEED	DPWH-ICEED	No	Competitive Bidding	N/A	17-Mar-23	24-Mar-23	05-Apr-23	05-Apr-23									Government of the Philippines (current year's budget)		1,705,784.00				COA, PICE, NGO, PCCEI,WEVNET	24-Mar-23	05-Apr-23	05-Apr-23	06-Apr-23	10-Apr-23		Ongoing Procurement Process	
	23GJ0007 - SUPPLY AND DELIVERY OF INTRA-RELATED MATERIALS FOR THE REPAIR/MAINTENANCE OF NATIONAL ROADS AND BRIDGES (CARRIAGEWAY MAINTENANCE CY 2023), DISTRICT WIDE - DPWH-ICEED	DPWH-ICEED	No	Competitive Bidding	N/A	05-Apr-23	12-Apr-23	25-Apr-23	25-Apr-23									Government of the Philippines (current year's budget)		544,996.00				COA, PICE, NGO, PCCEI,WEVNET	12-Apr-23	25-Apr-23	25-Apr-23	26-Apr-23	28-Apr-23		Ongoing Procurement Process	
	23GJ0009 - REQUEST FOR QUOTATION - SUPPLY AND DELIVERY OF INTRA-RELATED MATERIALS FOR THE PROPOSED REPLACEMENT OF CONCRETE PAVEMENTS (ACTIVITY 601) FOR THE USE OF MAINTENANCE SECTION, DPWH-ICEED	DPWH-ICEED	No	Negotiated Procurement - Small Value Procurement	N/A	26-May-23	N/A	02-Jun-23	02-Jun-23									Government of the Philippines (current year's budget)		49,999.95				COA, PICE, NGO, PCCEI,WEVNET	02-Jun-23	02-Jun-23	03-Jun-23	06-Jun-23			Ongoing Procurement Process	
	23GJ0010 - REQUEST FOR QUOTATION - SUPPLY AND DELIVERY OF OUTER CASING (TIRES) FOR THE REPAIR AND MAINTENANCE OF SERVICE VEHICLE (WITH PLATE NO. SCR 785 AND PROPERTY NO. HT-7389) ASSIGNED TO MAINTENANCE SECTION, DPWH-ICEED	DPWH-ICEED	No	Negotiated Procurement - Small Value Procurement	N/A	26-May-23	N/A	02-Jun-23	02-Jun-23									Government of the Philippines (current year's budget)		30,000.00				COA, PICE, NGO, PCCEI,WEVNET	02-Jun-23	02-Jun-23	03-Jun-23	06-Jun-23			Ongoing Procurement Process	
	23GJ0011 - SUPPLY AND DELIVERY OF AIR CONDITIONING UNIT FOR THE USE OF SUPPLY OFFICE/BOGEA BUILDING, DPWH-ICEED	DPWH-ICEED	No	Competitive Bidding	N/A	26-May-23	02-Jun-23	15-Jun-23	15-Jun-23									Government of the Philippines (current year's budget)		210,000.00				COA, PICE, NGO, PCCEI,WEVNET	15-Jun-23	15-Jun-23	16-Jun-23	20-Jun-23			Ongoing Procurement Process	
	23GJ0012 - SUPPLY AND DELIVERY OF OFFICE SUPPLIES FOR OCCUPATIONAL SAFETY AND HEALTH PROGRAM(SAFETY DEVICES FOR THE USE OF MAINTENANCE SECTION, DPWH-ICEED	DPWH-ICEED	No	Competitive Bidding	N/A	26-May-23	02-Jun-23	15-Jun-23	15-Jun-23									Government of the Philippines (current year's budget)		513,135.00				COA, PICE, NGO, PCCEI,WEVNET	15-Jun-23	15-Jun-23	16-Jun-23	20-Jun-23			Ongoing Procurement Process	
	23GJ0014 - REQUEST FOR QUOTATION - SUPPLY AND DELIVERY OF MATERIALS FOR THE REPLACEMENT OF CONCRETE PAVEMENTS ALONG ILOILO CITY LEGASAS-DUMANGAS COASTAL ROAD (500069PH) FOR THE USE OF MAINTENANCE SECTION, DPWH-ICEED	DPWH-ICEED	No	Negotiated Procurement - Small Value Procurement	N/A	29-Jun-23		06-Jul-23	06-Jul-23									Government of the Philippines (current year's budget)		46,423.47				COA, PICE, NGO, PCCEI,WEVNET	06-Jul-23	06-Jul-23	07-Jul-23	08-Jul-23			Ongoing Procurement Process	
	23GJ0015 - REQUEST FOR QUOTATION - SUPPLY AND DELIVERY OF MATERIALS FOR THE MAINTENANCE AND REPAINTING OF GUARDRAILS DISTRICT WIDE FOR THE USE OF MAINTENANCE SECTION, DPWH-ICEED	DPWH-ICEED	No	Negotiated Procurement - Small Value Procurement	N/A	29-Jun-23		06-Jul-23	06-Jul-23									Government of the Philippines (current year's budget)		49,966.30				COA, PICE, NGO, PCCEI,WEVNET	06-Jul-23	06-Jul-23	07-Jul-23	08-Jul-23			Ongoing Procurement Process	
Total																	Total Allotted Budget of On-going Procurement Activities	153,593,577.71	8,150,322.43	195,618,580.00	29,431,159.73	4,949,997.36	41,659,164.58									


Prepared by:


CHRISTIAN DAVID GARCIA
BAC Secretariat

Recommended for Approval by:


YOLANDA B. PUGNA
BAC Chairperson

APPROVED:


CESAR M. HIPONA, JR.
Head of the Procuring Entity