

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities													ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation					Remarks (Explaining changes from the AIP)		
					Pre-Proc Conference	Ads/ Post of IB	Pre-bid Conf	Eligibility Check	Sub/Opn of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance	Source of Funds	Total	MOOE	CO	Total	MOOE		CO	Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation		Post Qual	Delivery/ Completion/ Acceptance (If applicable)
COMPLETED PROCUREMENT ACTIVITIES																																
300226111674000.PC	24BH0083 - Basic Infrastructure Program (BIP) – Multi-Purpose Buildings/Facilities to Support Social Services – Completion of San Jose Integrated School Multi-Purpose Building, Brgy. San Jose, Santiago City	Construction Section	No	Competitive Bidding	16-Jan-24	17-Jan-24	24-Jan-24	6-Feb-24	6-Feb-24	6-Feb-24	14-Feb-24	16-Feb-24	4-Mar-24	14-Mar-24	21-Mar-24			Government of the Philippines (current year's budget)	1,980,000.00		1,980,000.00			1,949,587.77	COA PCA PCCI COFILCO	17-Jan-24	17-Jan-24	17-Jan-24	17-Jan-24	17-Jan-24		
300226111731000.PC	24BH0084 - Basic Infrastructure Program (BIP) – Multi-Purpose Buildings/Facilities to Support Social Services – Construction (Completion) of Brgy. Nabbuan Multi-Purpose Building, Brgy. Nabbuan, Santiago City, Isabela	Construction Section	No	Competitive Bidding	16-Jan-24	17-Jan-24	24-Jan-24	6-Feb-24	6-Feb-24	6-Feb-24	14-Feb-24	16-Feb-24	19-Feb-24	29-Feb-24	7-Mar-24			Government of the Philippines (current year's budget)	2,970,000.00		2,970,000.00	2,925,403.86		2,925,403.86	COA PCA PCCI COFILCO	17-Jan-24	17-Jan-24	17-Jan-24	17-Jan-24	17-Jan-24		
22611171100	24BH0085 - Basic Infrastructure Program (BIP) – Multi-Purpose Buildings/Facilities to Support Social Services – Construction (Completion) of Sinili Elementary School Multi-Purpose Building, Brgy. Sinili, Santiago City, Isabela	Construction Section	No	Competitive Bidding	16-Jan-24	17-Jan-24	24-Jan-24	6-Feb-24	6-Feb-24	6-Feb-24	15-Feb-24	19-Feb-24	4-Mar-24	14-Mar-24	18-Mar-24			Government of the Philippines (current year's budget)	1,980,000.00		1,980,000.00	1,950,009.85		1,950,009.85	COA PCA PCCI COFILCO	17-Jan-24	17-Jan-24	17-Jan-24	17-Jan-24	17-Jan-24		
10210618800	24BH0086 - Organizational Outcome 2: Protect Lives and Properties Against Major Floods – Flood Management Program – Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers – Construction of Santos Flood Control Structures, Santos, San Agustin, Isabela	Construction Section	No	Competitive Bidding	16-Jan-24	17-Jan-24	24-Jan-24	20-Feb-24	20-Feb-24	20-Feb-24	1-Mar-24	5-Mar-24	6-Mar-24	11-Mar-24	12-Mar-24			Government of the Philippines (current year's budget)	115,800,000.00		115,800,000.00	113,077,794.06		113,077,794.06	COA PCA PCCI COFILCO	17-Jan-24	17-Jan-24	17-Jan-24	17-Jan-24	17-Jan-24		
22611168400	24BH0087 - Basic Infrastructure Program (BIP) – Multi-Purpose Buildings/Facilities to Support Social Services – Construction (Completion) of Rosario National High School Multi-Purpose Building, Rosario, Santiago City, Isabela	Construction Section	No	Competitive Bidding	22-Jan-24	23-Jan-24	30-Jan-23	23-Feb-24	23-Feb-24	23-Feb-24	2-Apr-24	4-Apr-24	5-Apr-24	15-Apr-24	22-Apr-24			Government of the Philippines (current year's budget)	1,980,000.00		1,980,000.00	1,950,277.48		1,950,277.48	COA PCA PCCI COFILCO	23-Jan-24	23-Jan-24	23-Jan-24	23-Jan-24	23-Jan-24		
22611171500	24BH0088 - Basic Infrastructure Program (BIP) – Multi-Purpose Buildings/Facilities to Support Social Services – Construction (Completion) of TESDA Multi-Purpose Building – Santiago City, Brgy. Calacocan, Santiago City, Isabela	Construction Section	No	Competitive Bidding	22-Jan-24	23-Jan-24	30-Jan-23	23-Feb-24	23-Feb-24	23-Feb-24	8-Mar-24	13-Mar-24	14-Mar-24	15-Mar-24	1-Apr-24			Government of the Philippines (current year's budget)	2,970,000.00		2,970,000.00	2,925,436.62		2,925,436.62	COA PCA PCCI COFILCO	23-Jan-24	23-Jan-24	23-Jan-24	23-Jan-24	23-Jan-24		
22611170100	24BH0089 - Basic Infrastructure Program (BIP) – Multi-Purpose Buildings/Facilities to Support Social Services – Construction (Completion) of Sagana National High School Multi-Purpose Building, Sagana, Santiago City, Isabela	Construction Section	No	Competitive Bidding	22-Jan-24	23-Jan-24	30-Jan-23	23-Feb-24	23-Feb-24	23-Feb-24	8-Mar-24	13-Mar-24	14-Mar-24	25-Mar-24	1-Apr-24			Government of the Philippines (current year's budget)	2,475,000.00		2,475,000.00	2,439,241.35		2,439,241.35	COA PCA PCCI COFILCO	23-Jan-24	23-Jan-24	23-Jan-24	23-Jan-24	23-Jan-24		
22611170000	24BH0090 - Basic Infrastructure Program (BIP) – Multi-Purpose Buildings/Facilities to Support Social Services – Construction (Completion) of Patul National High School, Multi-Purpose Building, Patul, Santiago City, Isabela	Construction Section	No	Competitive Bidding	22-Jan-24	23-Jan-24	30-Jan-23	23-Feb-24	23-Feb-24	23-Feb-24	8-Mar-24	13-Mar-24	14-Mar-24	25-Mar-24	1-Apr-24			Government of the Philippines (current year's budget)	2,475,000.00		2,475,000.00	2,370,126.63		2,370,126.63	COA PCA PCCI COFILCO	23-Jan-24	23-Jan-24	23-Jan-24	23-Jan-24	23-Jan-24		
90000005400	23BH0259 - Sustainable Infrastructure Projects Alleviating GAPS – Flood Mitigation Structures protecting Public Infrastructure/Facilities – Construction of Brgy. Sinaoangan Sur Flood Control Structure, Section 3, San Agustin, Isabela	Construction Section	No	Competitive Bidding	22-Jan-24	23-Jan-24	30-Jan-23	23-Feb-24	23-Feb-24	23-Feb-24	12-Mar-24	14-Mar-24	15-Mar-24	20-Mar-24	21-Mar-24			Government of the Philippines (current year's budget)	96,500,000.00		96,500,000.00	94,185,668.46		94,185,668.46	COA PCA PCCI COFILCO	23-Jan-24	23-Jan-24	23-Jan-24	23-Jan-24	23-Jan-24		

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities													Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the AP)
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/Completion/Acceptance (if applicable)	
90000005400	23BH0260 - Sustainable Infrastructure Projects Alleviating GAPS – Flood Mitigation Structures protecting Public Infrastructure/Facilities – Construction of Brgy. Arubub Flood Control Structure, Section 3, Jones, Isabela	Construction Section	No	Competitive Bidding	22-Jan-24	23-Jan-24	30-Jan-23	23-Feb-24	23-Feb-24	23-Feb-24	12-Mar-24	14-Mar-24	15-Mar-24	20-Mar-24	21-Mar-24			Government of the Philippines (current year's budget)	96,500,000.00		96,500,000.00	94,141,275.54		94,141,275.54	COA PCA PCCI COFILCO	23-Jan-24	23-Jan-24	23-Jan-24	23-Jan-24	23-Jan-24		
90000005400	23BH0261 - Sustainable Infrastructure Projects Alleviating GAPS – Flood Mitigation Structures protecting Public Infrastructure/Facilities – Construction of Brgy. Minuri Flood Control Structure, Section 4, Jones, Isabela	Construction Section	No	Competitive Bidding	22-Jan-24	23-Jan-24	30-Jan-23	23-Feb-24	23-Feb-24	23-Feb-24	1-Mar-24	5-Mar-24	6-Mar-24	15-Mar-24	22-Mar-24			Government of the Philippines (current year's budget)	96,500,000.00		96,500,000.00	94,216,134.31		94,216,134.31	COA PCA PCCI COFILCO	23-Jan-24	23-Jan-24	23-Jan-24	23-Jan-24	23-Jan-24		
22611177000	24BH0091 - Basic Infrastructure Program (BIP) -Multi-Purpose Buildings/Facilities to Support Social Services – Rehabilitation of Multi-Purpose Building, Barangay Turayong, Cauayan City, Isabela	Construction Section	No	Competitive Bidding	25-Jan-24	26-Jan-24	2-Feb-24	27-Feb-24	27-Feb-24	27-Feb-24	11-Mar-24	13-Mar-24	14-Mar-24	25-Mar-24	1-Apr-24			Government of the Philippines (current year's budget)	2,970,000.00		2,970,000.00	2,924,918.48		2,924,918.48	COA PCA PCCI CREBA	26-Jan-24	26-Jan-24	26-Jan-24	26-Jan-24	26-Jan-24		
21910220400	23BH0262 - Sustainable Infrastructure Projects Alleviating GAPS – Flood Mitigation Structures protecting Public Infrastructures/Facilities – Construction of Brgy. Sinaoangan Norte Flood Control Structure, Section 3, San Agustin, Isabela	Construction Section	No	Competitive Bidding	25-Jan-24	26-Jan-24	2-Feb-24	27-Feb-24	27-Feb-24	27-Feb-24	12-Mar-24	14-Mar-24	15-Mar-24	20-Mar-24	21-Mar-24			Government of the Philippines (current year's budget)	96,500,000.00		96,500,000.00	72,242,710.65		72,242,710.65	COA PCA PCCI CREBA	26-Jan-24	26-Jan-24	26-Jan-24	26-Jan-24	26-Jan-24		
90000005400	23BH0263 - Sustainable Infrastructure Projects Alleviating GAPS – Flood Mitigation Structures protecting Public Infrastructures/Facilities – Construction of Brgy. Virgoneza Flood Control Structure, Section 3, San Agustin, Isabela	Construction Section	No	Competitive Bidding	25-Jan-24	26-Jan-24	2-Feb-24	27-Feb-24	27-Feb-24	27-Feb-24	26-Mar-02	1-Apr-24	2-Apr-24	12-Apr-24	19-Apr-24			Government of the Philippines (current year's budget)	96,500,000.00		96,500,000.00	71,616,443.55		71,616,443.55	COA PCA PCCI CREBA	26-Jan-24	26-Jan-24	26-Jan-24	26-Jan-24	26-Jan-24		
22611177000	24BH0092 - Basic Infrastructure Program (BIP) -Multi-Purpose Buildings/Facilities to Support Social Services – Construction of Multi-Purpose Building, Barangay Mabantad, Cauayan City, Isabela	Construction Section	No	Competitive Bidding	15-Feb-24	16-Feb-24	23-Feb-24	6-Mar-24	6-Mar-24	6-Mar-24	2-Apr-24	4-Apr-24	5-Apr-24	15-Apr-24	22-Apr-24			Government of the Philippines (current year's budget)	4,950,000.00		4,950,000.00	4,875,200.29		4,875,200.29	COA PCA PCCI COFILCO	16-Feb-24	16-Feb-24	16-Feb-24	16-Feb-24	16-Feb-24		
22611167900	24BH0093 - Basic Infrastructure Program (BIP) -Multi-Purpose Buildings/Facilities to Support Social Services – Construction (Completion) of Multi-Purpose Building, Brgy. Libertad, Echague, Isabela	Construction Section	No	Competitive Bidding	15-Feb-24	16-Feb-24	23-Feb-24	6-Mar-24	6-Mar-24	6-Mar-24	26-Mar-24	1-Apr-24	2-Apr-24	12-Apr-24	19-Apr-24			Government of the Philippines (current year's budget)	2,970,000.00		2,970,000.00	2,925,488.17		2,925,488.17	COA PCA PCCI COFILCO	16-Feb-24	16-Feb-24	16-Feb-24	16-Feb-24	16-Feb-24		
22611167900	24BH0094 - Basic Infrastructure Program (BIP) -Multi-Purpose Buildings/Facilities to Support Social Services – Construction of Multi-Purpose Building, Brgy. Andarayan, Cauayan City, Isabela	Construction Section	No	Competitive Bidding	15-Feb-24	16-Feb-24	23-Feb-24	6-Mar-24	6-Mar-24	6-Mar-24	11-Mar-24	13-Mar-24	14-Mar-24	25-Mar-24	1-Apr-24			Government of the Philippines (current year's budget)	4,950,000.00		4,950,000.00	4,875,728.02		4,875,728.02	COA PCA PCCI COFILCO	16-Feb-24	16-Feb-24	16-Feb-24	16-Feb-24	16-Feb-24		
26111168200	24BH0095 - Basic Infrastructure Program (BIP) – Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities – Construction of Road, Barangay Villafior, San Isidro, Isabela	Construction Section	No	Competitive Bidding	15-Feb-24	16-Feb-24	23-Feb-24	6-Mar-24	6-Mar-24	6-Mar-24	26-Mar-24	1-Apr-24	2-Apr-24	12-Apr-24	19-Apr-24			Government of the Philippines (current year's budget)	9,900,000.00		9,900,000.00	9,750,503.27		9,750,503.27	COA PCA PCCI COFILCO	16-Feb-24	16-Feb-24	16-Feb-24	16-Feb-24	16-Feb-24		
22110532600	24BH0096 - Basic Infrastructure Program (BIP) – Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities – Construction of Road, Barangay Cebu, San Isidro, Isabela	Construction Section	No	Competitive Bidding	15-Feb-24	16-Feb-24	23-Feb-24	6-Mar-24	6-Mar-24	6-Mar-24	26-Mar-24	01-Apr-24	02-Apr-24	12-Apr-24	19-Apr-24			Government of the Philippines (current year's budget)	9,900,000.00		9,900,000.00	9,750,834.36		9,750,834.36	COA PCA PCCI COFILCO	16-Feb-24	16-Feb-24	16-Feb-24	16-Feb-24	16-Feb-24		

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities													Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the AIP)
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Ope n of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (if applicable)	
22110532500	24BH0097 - Basic Infrastructure Program (BIP) – Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities – Construction of Babaran – sta. Cruz Road, Echague, Isabela	Construction Section	No	Competitive Bidding	15-Feb-24	16-Feb-24	23-Feb-24	6-Mar-24	6-Mar-24	6-Mar-24	26-Mar-24	01-Apr-24	02-Apr-24	12-Apr-24	19-Apr-24			Government of the Philippines (current year's budget)	9,900,000.00		9,900,000.00	9,890,000.00		9,890,000.00	COA PCA PCCI COFILCO	16-Feb-24	16-Feb-24	16-Feb-24	16-Feb-24	16-Feb-24		
3201011087 84000.EAO 3201011087 85000.EAO	24BH0098 -Repair/Maintenance of Office Building of Government Facilities (Main Building, Function Hall CR and Storage Room), Brgy. Quezon, San Isidro, Isabela	Maintenance Section	No	Competitive Bidding	15-Feb-24	16-Feb-24	23-Feb-24	6-Mar-24	6-Mar-24	6-Mar-24	27-Mar-24	02-Apr-24	03-Apr-24	11-Apr-24	18-Apr-24			Government of the Philippines (current year's budget)	3,500,000.00		3,500,000.00	3,447,331.43		3,447,331.43	COA PCA PCCI COFILCO	16-Feb-24	16-Feb-24	16-Feb-24	16-Feb-24	16-Feb-24		
22611169800	24BH0099 - Basic Infrastructure Program (BIP) -Multi-Purpose Buildings/Facilities to Support Social Services – Construction of Santiago North Central School Multi-Purpose Building, Santiago City, Isabela	Construction Section	No	Competitive Bidding	22-Feb-24	23-Feb-24	01-Mar-24	13-Mar-24	13-Mar-24	13-Mar-24	02-Apr-24	04-Apr-24	05-Apr-24	15-Apr-24	22-Apr-24			Government of the Philippines (current year's budget)	2,475,000.00		2,475,000.00	2,437,626.36		2,437,626.36	COA PCA PCCI AAP	23-Feb-24	23-Feb-24	23-Feb-24	23-Feb-24	23-Feb-24		
22611169900	24BH0100 -Basic Infrastructure Program (BIP) -Multi-Purpose Buildings/Facilities to Support Social Services – Construction (Completion) of San Jose Integrated School Multi-Purpose Building, San Jose, Santiago City, Isabela	Construction Section	No	Competitive Bidding	22-Feb-24	23-Feb-24	01-Mar-24	13-Mar-24	13-Mar-24	13-Mar-24	02-Apr-24	04-Apr-24	05-Apr-24	15-Apr-24	22-Apr-24			Government of the Philippines (current year's budget)	2,475,000.00		2,475,000.00	2,437,782.20		2,437,782.20	COA PCA PCCI AAP	23-Feb-24	23-Feb-24	23-Feb-24	23-Feb-24	23-Feb-24		
22611170500	24BH0101 - Basic Infrastructure Program (BIP) -Multi-Purpose Buildings/Facilities to Support Social Services – Construction (Completion) of Brgy. Papan Este Multi-Purpose Building, Brgy. Papan Este, Jones, Isabela	Construction Section	No	Competitive Bidding	22-Feb-24	23-Feb-24	01-Mar-24	13-Mar-24	13-Mar-24	13-Mar-24	02-Apr-24	04-Apr-24	05-Apr-24	15-Apr-24	22-Apr-24			Government of the Philippines (current year's budget)	2,970,000.00		2,970,000.00	2,925,210.71		2,925,210.71	COA PCA PCCI AAP	23-Feb-24	23-Feb-24	23-Feb-24	23-Feb-24	23-Feb-24		
22611167700	24BH0102 -Basic Infrastructure Program (BIP) -Multi-Purpose Buildings/Facilities to Support Social Services – Completion of Brgy. Batal Multi-Purpose Building, Batal, Barangay Santiago City, Isabela	Construction Section	No	Competitive Bidding	22-Feb-24	23-Feb-24	01-Mar-24	13-Mar-24	13-Mar-24	13-Mar-24	26-Mar-24	01-Apr-24	02-Apr-02	12-Apr-24	19-Apr-24			Government of the Philippines (current year's budget)	3,960,000.00		3,960,000.00	3,900,316.79		3,900,316.79	COA PCA PCCI AAP	23-Feb-24	23-Feb-24	23-Feb-24	23-Feb-24	23-Feb-24		
22611171400	24BH0103 -Basic Infrastructure Program (BIP) -Multi-Purpose Buildings/Facilities to Support Social Services – Construction (Completion) of Brgy. Batal Multi-Purpose Building, Brgy. Batal, Santiago City, Isabela	Construction Section	No	Competitive Bidding	22-Feb-24	23-Feb-24	01-Mar-24	13-Mar-24	13-Mar-24	13-Mar-24	29-Apr-24	03-May-24	06-May-24	16-May-24	23-May-24			Government of the Philippines (current year's budget)	3,960,000.00		3,960,000.00	3,900,476.80		3,900,476.80	COA PCA PCCI AAP	23-Feb-24	23-Feb-24	23-Feb-24	23-Feb-24	23-Feb-24		
21910224600	24BH0104 - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) – Flood Mitigation Structures Protecting Major/Strategic Public Buildings/Facilities – Construction of Quimalabasa Norte Flood Control Structure, Section 4, San Agustin, Isabela	Construction Section	No	Competitive Bidding	22-Feb-24	23-Feb-24	01-Mar-24	13-Mar-24	13-Mar-24	13-Mar-24	14-Mar-24	15-Mar-24	15-Mar-24	20-Mar-24	20-Mar-24			Government of the Philippines (current year's budget)	96,500,000.00		96,500,000.00	96,400,002.96		96,400,002.96	COA PCA PCCI AAP	23-Feb-24	23-Feb-24	23-Feb-24	23-Feb-24	23-Feb-24		
21910225000	24BH0105 - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) – Flood Mitigation Structures Protecting Major/Strategic Public Buildings/Facilities – Construction of Brgy. Sto. Domingo Flood Control Structure, Section 4, Jones, Isabela	Construction Section	No	Competitive Bidding	22-Feb-24	23-Feb-24	01-Mar-24	13-Mar-24	13-Mar-24	13-Mar-24	14-Mar-24	15-Mar-24	15-Mar-24	20-Mar-24	20-Mar-24			Government of the Philippines (current year's budget)	96,500,000.00		96,500,000.00	96,400,024.14		96,400,024.14	COA PCA PCCI AAP	23-Feb-24	23-Feb-24	23-Feb-24	23-Feb-24	23-Feb-24		
21910220400	24BH0106 - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) – Flood Mitigation Structures Protecting Major/Strategic Public Buildings/Facilities – Construction of Ayod Flood Control Structure, Section 1, Dinapigue, Isabela	Construction Section	No	Competitive Bidding	22-Feb-24	23-Feb-24	01-Mar-24	13-Mar-24	13-Mar-24	13-Mar-24	14-Mar-24	15-Mar-24	15-Mar-24	25-Mar-24	01-Apr-24			Government of the Philippines (current year's budget)	96,500,000.00		96,500,000.00	96,203,779.16		96,203,779.16	COA PCA PCCI AAP	23-Feb-24	23-Feb-24	23-Feb-24	23-Feb-24	23-Feb-24		

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities													Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the AP)
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (if applicable)	
4099000000 54000.PC	23BH0264 -Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) – Flood Mitigation Structures protecting Public Infrastructures/Facilities – Construction of Brgy. Sto. Domingo Flood Control Structure, Section 3, Jones, Isabela	Construction Section	No	Competitive Bidding	22-Feb-24	23-Feb-24	01-Mar-24	13-Mar-24	13-Mar-24	13-Mar-24	14-Mar-24	15-Mar-24	15-Mar-24	20-Mar-24	20-Mar-24			Government of the Philippines (current year's budget)	96,500,000.00		96,500,000.00	96,400,007.16		96,400,007.16	COA PCA PCCI AAP	23-Feb-24	23-Feb-24	23-Feb-24	23-Feb-24	23-Feb-24		
4099000000 54000.PC	23BH0265 - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) – Flood Mitigation Structures protecting Public Infrastructures/Facilities – Construction of Brgy. Quimalabasa Norte Flood Control Project, Section 3, San Agustin, Isabela	Construction Section	No	Competitive Bidding	22-Feb-24	23-Feb-24	01-Mar-24	13-Mar-24	13-Mar-24	13-Mar-24	14-Mar-24	15-Mar-24	15-Mar-24	20-Mar-24	20-Mar-24			Government of the Philippines (current year's budget)	96,500,000.00		96,500,000.00	96,400,024.98		96,400,024.98	COA PCA PCCI AAP	23-Feb-24	23-Feb-24	23-Feb-24	23-Feb-24	23-Feb-24		
20510000500	24BH0107 - Convergence and Special Support Program – Rainwater Collector System – Rainwater Collector in Public Facilities	Construction Section	No	Competitive Bidding	28-Feb-24	29-Feb-24	07-Mar-24	19-Mar-24	19-Mar-24	19-Mar-24	14-May-24	17-May-24	17-May-24	27-May-24	03-Jun-24			Government of the Philippines (current year's budget)	2,895,000.00		2,895,000.00	2,844,064.66		2,844,064.66	COA PCA PCCI AAP	29-Feb-24	29-Feb-24	29-Feb-24	29-Feb-24	29-Feb-24		
21910223000	24BH0108 - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) – Flood Mitigation Structures Protecting Major/Strategic Public Buildings/Facilities – Construction of Flood Control Structure Section 1, Barangay Sto. Niño, San Agustin, Isabela	Construction Section	No	Competitive Bidding	28-Feb-24	29-Feb-24	07-Mar-24	19-Mar-24	19-Mar-24	19-Mar-24	2-Apr-24	4-Apr-24	05-Apr-24	15-Apr-24	22-Apr-24			Government of the Philippines (current year's budget)	96,500,000.00		96,500,000.00	96,489,393.25		96,489,393.25	COA PCA PCCI AAP	29-Feb-24	29-Feb-24	29-Feb-24	29-Feb-24	29-Feb-24		
21910223100	24BH0109 - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) – Flood Mitigation Structures Protecting Major/Strategic Public Buildings/Facilities – Construction of Flood Control Structure Section 2, Barangay Sto. Niño, San Agustin, Isabela	Construction Section	No	Competitive Bidding	28-Feb-24	29-Feb-24	07-Mar-24	19-Mar-24	19-Mar-24	19-Mar-24	2-Apr-24	4-Apr-24	05-Apr-24	15-Apr-24	22-Apr-24			Government of the Philippines (current year's budget)	96,500,000.00		96,500,000.00	96,489,584.90		96,489,584.90	COA PCA PCCI AAP	29-Feb-24	29-Feb-24	29-Feb-24	29-Feb-24	29-Feb-24		
21910219800	24BH0110 - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) – Flood Mitigation Structures Protecting Major/Strategic Public Buildings/Facilities – Construction of Bautista Flood Control Structure, Section 2, San Agustin, Isabela	Construction Section	No	Competitive Bidding	28-Feb-24	29-Feb-24	07-Mar-24	19-Mar-24	19-Mar-24	19-Mar-24	2-Apr-24	4-Apr-24	05-Apr-24	12-Apr-24	15-Apr-24			Government of the Philippines (current year's budget)	96,500,000.00		96,500,000.00	96,400,000.00		96,400,000.00	COA PCA PCCI AAP	29-Feb-24	29-Feb-24	29-Feb-24	29-Feb-24	29-Feb-24		
22611168000	24BH0111 -Basic Infrastructure Program (BIP) – Multi-Purpose Buildings/Facilities to Support Social Services – Construction of Multi-Purpose Building, Brgy. Carulay, Echague, Isabela	Construction Section	No	Competitive Bidding	28-Feb-24	29-Feb-24	07-Mar-24	19-Mar-24	19-Mar-24	19-Mar-24	2-Apr-24	4-Apr-24	05-Apr-24	15-Apr-24	22-Apr-24			Government of the Philippines (current year's budget)	4,950,000.00		4,950,000.00	4,875,375.32		4,875,375.32	COA PCA PCCI AAP	29-Feb-24	29-Feb-24	29-Feb-24	29-Feb-24	29-Feb-24		
22611166300	24BH0112 - Basic Infrastructure Program (BIP) – Multi-Purpose Buildings/Facilities to Support Social Services – Construction of Multi-Purpose Building, Barangay Labinab, Cauayan City, Isabela	Construction Section	No	Competitive Bidding	28-Feb-24	29-Feb-24	07-Mar-24	19-Mar-24	19-Mar-24	19-Mar-24	2-Apr-24	4-Apr-24	05-Apr-24	15-Apr-24	22-Apr-24			Government of the Philippines (current year's budget)	4,950,000.00		4,950,000.00	4,875,775.54		4,875,775.54	COA PCA PCCI AAP	29-Feb-24	29-Feb-24	29-Feb-24	29-Feb-24	29-Feb-24		
30000005400	23BH0266 - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) – Flood Mitigation Structures protecting Public Infrastructures/Facilities – Construction of Brgy. Palagao Flood Control Structure, Section 3, Jones, Isabela	Construction Section	No	Competitive Bidding	28-Feb-24	29-Feb-24	07-Mar-24	19-Mar-24	19-Mar-24	19-Mar-24	2-Apr-24	4-Apr-24	05-Apr-24	12-Apr-24	15-Apr-24			Government of the Philippines (current year's budget)	96,500,000.00		96,500,000.00	96,425,000.00		96,425,000.00	COA PCA PCCI AAP	29-Feb-24	29-Feb-24	29-Feb-24	29-Feb-24	29-Feb-24		
30000005400	23BH0267 -Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) – Flood Mitigation Structures protecting Public Infrastructures/Facilities – Construction of Brgy. Papan Weste Flood Control Structure, Section 3, Jones, Isabela	Construction Section	No	Competitive Bidding	28-Feb-24	29-Feb-24	07-Mar-24	19-Mar-24	19-Mar-24	19-Mar-24	02-Apr-24	04-Apr-24	05-Apr-24	12-Apr-24	15-Apr-24			Government of the Philippines (current year's budget)	96,500,000.00		96,500,000.00	95,992,278.29		95,992,278.29	COA PCA PCCI AAP	29-Feb-24	29-Feb-24	29-Feb-24	29-Feb-24	29-Feb-24		

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities													Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the AP)
					Pre-Proc Conference	Ads/ Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (if applicable)	
22510184700	24BH0113 - Basic Infrastructure Program (BIP) – Flood Mitigation Structures protecting Major/ Strategic Public Buildings/Facilities – Construction of Damang West Flood Control Structure, Echague, Isabela	Construction Section	No	Competitive Bidding	06-Mar-24	07-Mar-24	14-Mar-24	26-Mar-24	26-Mar-24	26-Mar-24	17-Apr-24	22-Apr-24	23-Apr-24	03-May-24	10-May-24			Government of the Philippines (current year's budget)	49,500,000.00		49,500,000.00	49,490,000.00		49,490,000.00	COA PCA PCCI CREBA	7-Mar-24	7-Mar-24	7-Mar-24	7-Mar-24	7-Mar-24		
22110535100	24BH0114 - Basic Infrastructure Program (BIP) – Access Roads and/or Bridges from the National Road/s Leading to Major/Strategic Public Buildings/Facilities – Construction of Road Brgy. Pangal Norte, Echague, Isabela	Construction Section	No	Competitive Bidding	06-Mar-24	07-Mar-24	14-Mar-24	26-Mar-24	26-Mar-24	26-Mar-24	17-Apr-24	22-Apr-24	23-Apr-24	03-May-24	10-May-24			Government of the Philippines (current year's budget)	9,900,000.00		9,900,000.00	9,890,000.00		9,890,000.00	COA PCA PCCI CREBA	7-Mar-24	7-Mar-24	7-Mar-24	7-Mar-24	7-Mar-24		
22110533800	24BH0115 - Basic Infrastructure Program (BIP) – Access Roads and/or Bridges from the National Road/s Leading to Major/Strategic Public Buildings/Facilities – Construction of Road Brgy. San Fabian, Echague, Isabela	Construction Section	No	Competitive Bidding	06-Mar-24	07-Mar-24	14-Mar-24	26-Mar-24	26-Mar-24	26-Mar-24	20-May-24	22-May-24	23-May-24	03-Jun-24	10-Jun-24			Government of the Philippines (current year's budget)	9,900,000.00		9,900,000.00	9,890,000.00		9,890,000.00	COA PCA PCCI CREBA	7-Mar-24	7-Mar-24	7-Mar-24	7-Mar-24	7-Mar-24		
21510450000	24BH0116 -Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) – Access Roads and/or Bridges from the National Road/s leading to Major/Strategies Public Buildings/Facilities – Construction Road, Barangay San Fabian, Echague, Isabela	Construction Section	No	Competitive Bidding	14-Mar-24	15-Mar-24	22-Mar-24	03-Apr-24	03-Apr-24	03-Apr-24	17-Apr-24	22-Apr-24	23-Apr-24	03-May-24	10-May-24			Government of the Philippines (current year's budget)	29,400,000.00		29,400,000.00	29,387,716.84		29,387,716.84	COA PCA PCCI AAP	15-Mar-24	15-Mar-24	15-Mar-24	15-Mar-24	15-Mar-24		
21910224100	24BH0117 - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) – Flood Mitigation Structures Protecting Major/Strategic Public Buildings/Facilities – Construction of Dibuluan Flood Control Structure, Section 1, Jones, Isabela	Construction Section	No	Competitive Bidding	14-Mar-24	15-Mar-24	22-Mar-24	03-Apr-24	03-Apr-24	03-Apr-24	17-Apr-24	22-Apr-24	23-Apr-24	03-May-24	10-May-24			Government of the Philippines (current year's budget)	96,500,000.00		96,500,000.00	95,338,671.82		95,338,671.82	COA PCA PCCI AAP	15-Mar-24	15-Mar-24	15-Mar-24	15-Mar-24	15-Mar-24		
21910221500	24BH0118 - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) – Flood Mitigation Structures Protecting Major/Strategic Public Buildings/Facilities – Construction of Dibuluan Flood Control Structure, Section 2, Jones, Isabela	Construction Section	No	Competitive Bidding	14-Mar-24	15-Mar-24	22-Mar-24	03-Apr-24	03-Apr-24	03-Apr-24	17-May-24	21-May-24	22-May-24	31-May-24	07-Jun-24			Government of the Philippines (current year's budget)	96,500,000.00		96,500,000.00	95,343,671.82		95,343,671.82	COA PCA PCCI AAP	15-Mar-24	15-Mar-24	15-Mar-24	15-Mar-24	15-Mar-24		
22611170700	24BH0119 - Basic Infrastructure Programs (BIP) – Multi-Purpose Buildings/Facilities to Support Social Services - Construction (Completion) of Brgy. Capirpiriwan Multi-Purpose Building, Brgy. Capirpiriwan, Cordon, Isabela	Construction Section	No	Competitive Bidding	14-Mar-24	15-Mar-24	22-Mar-24	03-Apr-24	03-Apr-24	03-Apr-24	30-Apr-24	03-May-24	06-May-24	16-May-24	23-May-24			Government of the Philippines (current year's budget)	1,980,000.00		1,980,000.00	1,950,300.00		1,950,300.00	COA PCA PCCI AAP	15-Mar-24	15-Mar-24	15-Mar-24	15-Mar-24	15-Mar-24		
22110533900	24BH0120 - Basic Infrastructure Program (BIP) – Access Roads and/or Bridges from the National Road/s Leading to Major/Strategic Public Buildings/Facilities – Construction of Road, Brgy. Benguet, Echague, Isabela	Construction Section	No	Competitive Bidding	14-Mar-24	15-Mar-24	22-Mar-24	03-Apr-24	03-Apr-24	03-Apr-24	09-May-24	13-May-24	14-May-24	24-May-24	31-May-24			Government of the Philippines (current year's budget)	9,900,000.00		9,900,000.00	9,887,242.89		9,887,242.89	COA PCA PCCI AAP	15-Mar-24	15-Mar-24	15-Mar-24	15-Mar-24	15-Mar-24		
21910224100	24BH0121 - Basic Infrastructure Program (BIP) – Multi-Purpose Buildings/Facilities to Support Social Services – Construction (Completion) of Multi-Purpose Building (Liga ng Barangay Office), Barangay San Fabian, Echague, Isabela	Construction Section	No	Competitive Bidding	14-Mar-24	15-Mar-24	22-Mar-24	03-Apr-24	03-Apr-24	03-Apr-24	17-Apr-24	22-Apr-24	23-Apr-24	03-May-24	10-May-24			Government of the Philippines (current year's budget)	1,980,000.00		1,980,000.00	1,957,997.02		1,957,997.02	COA PCA PCCI AAP	15-Mar-24	15-Mar-24	15-Mar-24	15-Mar-24	15-Mar-24		
22110535300	24BH0122 - Basic Infrastructure Program (BIP) – Access Roads and/or Bridges from the National Road/s Leading to Major/Strategic Public Buildings/Facilities – Construction of Road, Brgy. Busilelao, Echague, Isabela	Construction Section	No	Competitive Bidding	14-Mar-24	15-Mar-24	22-Mar-24	03-Apr-24	03-Apr-24	03-Apr-24	30-Apr-24	03-May-24	06-May-24	16-May-24	23-May-24			Government of the Philippines (current year's budget)	4,950,000.00		4,950,000.00	4,937,743.93		4,937,743.93	COA PCA PCCI AAP	15-Mar-24	15-Mar-24	15-Mar-24	15-Mar-24	15-Mar-24		

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities													Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the AP)
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Ope n of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (If applicable)	
2211053520	24BH0123 - Basic Infrastructure Program (BIP) – Access Roads and/or Bridges from the National Road/s Leading to Major/Strategic Public Buildings/Facilities – Construction of Road, Sta. Monica-Libertad, Echague, Isabela	Construction Section	No	Competitive Bidding	14-Mar-24	15-Mar-24	22-Mar-24	03-Apr-24	03-Apr-24	03-Apr-24	17-Apr-24	22-Apr-24	23-Apr-24	03-May-24	10-May-24			Government of the Philippines (current year's budget)	9,900,000.00		9,900,000.00	9,887,307.11		9,887,307.11	COA PCA PCCI AAP	15-Mar-24	15-Mar-24	15-Mar-24	15-Mar-24	15-Mar-24		
22510184700	24BH0124 - Basic Infrastructure Program (BIP) – Access Roads and/or Bridges from the National Road/s Leading to Major/Strategic Public Buildings/Facilities – Construction of Caniguig Road, Echague, Isabela	Construction Section	No	Competitive Bidding	14-Mar-24	15-Mar-24	22-Mar-24	03-Apr-24	03-Apr-24	03-Apr-24	17-Apr-24	22-Apr-24	23-Apr-24	03-May-24	10-May-24			Government of the Philippines (current year's budget)	9,900,000.00		9,900,000.00	9,887,308.26		9,887,308.26	COA PCA PCCI AAP	15-Mar-24	15-Mar-24	15-Mar-24	15-Mar-24	15-Mar-24		
20321022700	24BH0125 -Concreting of Brgy. Buena Suerte FMR, Brgy. Buena Suerte, Cauayan City, Isabela	Planning and Design Section	No	Competitive Bidding	19-Mar-24	20-Mar-24	27-Mar-24	11-Apr-24	11-Apr-24	11-Apr-24	20-May-24	22-May-24	23-May-24	31-May-24	03-Jun-24			Government of the Philippines (current year's budget)	9,950,000.00		9,950,000.00	9,928,130.74		9,928,130.74	COA PCA PCCI CATHOLIC MEDIA	20-Mar-24	20-Mar-24	20-Mar-24	20-Mar-24	20-Mar-24		
20321018000	24BH0126 - Concreting of Brgy. Cabugao FMR, Phase II, Brgy. Cabugao, Cauayan City, Isabela	Planning and Design Section	No	Competitive Bidding	19-Mar-24	20-Mar-24	27-Mar-24	11-Apr-24	11-Apr-24	11-Apr-24	03-May-24	07-May-24	13-May-24	16-May-24	17-May-24			Government of the Philippines (current year's budget)	14,925,000.00		14,925,000.00	14,700,649.84		14,700,649.84	COA PCA PCCI CATHOLIC MEDIA	20-Mar-24	20-Mar-24	20-Mar-24	20-Mar-24	20-Mar-24		
20321020500	24BH0127 - Concreting of Villaflor – Calaogan FMR, Brgy. Villaflor and Brgy. Calaogan, Cauayan City, Isabela	Planning and Design Section	No	Competitive Bidding	19-Mar-24	20-Mar-24	27-Mar-24	11-Apr-24	11-Apr-24	11-Apr-24	30-Apr-24	03-May-24	06-May-24	16-May-24	20-May-24			Government of the Philippines (current year's budget)	9,950,000.00		9,950,000.00	9,899,277.16		9,899,277.16	COA PCA PCCI CATHOLIC MEDIA	20-Mar-24	20-Mar-24	20-Mar-24	20-Mar-24	20-Mar-24		
20321022500	24BH0128 - Concreting of Brgy. Nungnungan I FMR, Brgy. Nungnungan I, Cauayan City, Isabela	Planning and Design Section	No	Competitive Bidding	19-Mar-24	20-Mar-24	27-Mar-24	11-Apr-24	11-Apr-24	11-Apr-24	30-Apr-24	03-May-24	06-May-24	16-May-24	17-May-24			Government of the Philippines (current year's budget)	9,950,000.00		9,950,000.00	9,800,582.20		9,800,582.20	COA PCA PCCI CATHOLIC MEDIA	20-Mar-24	20-Mar-24	20-Mar-24	20-Mar-24	20-Mar-24		
03210015800	24BH0129 - Concreting of Brgy. Marabulig to Brgy. Nagrumbuan FMR, Brgy. Marabulig and Brgy. Nagrumbuan, Cauayan City, Isabela	Planning and Design Section	No	Competitive Bidding	19-Mar-24	20-Mar-24	27-Mar-24	11-Apr-24	11-Apr-24	11-Apr-24	30-Apr-24	03-May-24	06-May-24	16-May-24	20-May-24			Government of the Philippines (current year's budget)	9,950,000.00		9,950,000.00	9,900,000.00		9,900,000.00	COA PCA PCCI CATHOLIC MEDIA	20-Mar-24	20-Mar-24	20-Mar-24	20-Mar-24	20-Mar-24		
20321020300	24BH0130 - Concreting of Nagrumbuan-Pinoma FMR, Brgy. Nagrumbuan and Brgy. Pinoma, Cauayan City, Isabela	Planning and Design Section	No	Competitive Bidding	19-Mar-24	20-Mar-24	27-Mar-24	11-Apr-24	11-Apr-24	11-Apr-24	30-Apr-24	03-May-24	06-May-24	16-May-24	20-May-24			Government of the Philippines (current year's budget)	19,900,000.00		19,900,000.00	19,889,034.47		19,889,034.47	COA PCA PCCI CATHOLIC MEDIA	20-Mar-24	20-Mar-24	20-Mar-24	20-Mar-24	20-Mar-24		
20321015900	24BH0131 - Concreting of Nagrumbuan to Pinoma FMR Section II, Brgy. Nagrumbuan and Pinoma, Cauayan City, Isabela	Planning and Design Section	No	Competitive Bidding	19-Mar-24	20-Mar-24	27-Mar-24	11-Apr-24	11-Apr-24	11-Apr-24	30-Apr-24	03-May-24	06-May-24	16-May-24	20-May-24			Government of the Philippines (current year's budget)	9,950,000.00		9,950,000.00	9,900,000.00		9,900,000.00	COA PCA PCCI CATHOLIC MEDIA	20-Mar-24	20-Mar-24	20-Mar-24	20-Mar-24	20-Mar-24		
20321018600	24BH0132 - Concreting of Brgy. Manaoag FMR, Brgy. Manaoag, Cauayan City, Isabela	Planning and Design Section	No	Competitive Bidding	19-Mar-24	20-Mar-24	27-Mar-24	11-Apr-24	11-Apr-24	11-Apr-24	17-May-24	21-May-24	22-May-24	24-May-24	27-May-24			Government of the Philippines (current year's budget)	19,900,000.00		19,900,000.00	19,601,471.82		19,601,471.82	COA PCA PCCI CATHOLIC MEDIA	20-Mar-24	20-Mar-24	20-Mar-24	20-Mar-24	20-Mar-24		
20321018200	24BH0133 - Concreting of Brgy. Minante 1 FMR, Brgy. Minante 1, Cauayan City, Isabela	Planning and Design Section	No	Competitive Bidding	19-Mar-24	20-Mar-24	27-Mar-24	11-Apr-24	11-Apr-24	11-Apr-24	30-Apr-24	03-May-24	06-May-24	09-May-24	10-May-24			Government of the Philippines (current year's budget)	14,925,000.00		14,925,000.00	14,701,072.76		14,701,072.76	COA PCA PCCI CATHOLIC MEDIA	20-Mar-24	20-Mar-24	20-Mar-24	20-Mar-24	20-Mar-24		
20321022600	24BH0134 - Concreting of Brgy. San Francisco to Brgy. Faustino FMR, Cauayan City, Isabela	Planning and Design Section	No	Competitive Bidding	19-Mar-24	20-Mar-24	27-Mar-24	11-Apr-24	11-Apr-24	11-Apr-24	17-May-24	21-May-24	22-May-24	31-May-24	03-Jun-24			Government of the Philippines (current year's budget)	9,950,000.00		9,950,000.00	9,800,376.79		9,800,376.79	COA PCA PCCI CATHOLIC MEDIA	20-Mar-24	20-Mar-24	20-Mar-24	20-Mar-24	20-Mar-24		
20321018500	24BH0135 - Concreting of Brgy. Minante 2 FMR Phase II, Brgy. Minante 2, Cauayan City, Isabela	Planning and Design Section	No	Competitive Bidding	19-Mar-24	20-Mar-24	27-Mar-24	11-Apr-24	11-Apr-24	11-Apr-24	30-Apr-24	03-May-24	06-May-24	16-May-24	23-May-24			Government of the Philippines (current year's budget)	14,925,000.00		14,925,000.00	14,701,077.89		14,701,077.89	COA PCA PCCI CATHOLIC MEDIA	20-Mar-24	20-Mar-24	20-Mar-24	20-Mar-24	20-Mar-24		

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities													Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the AIP)
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Ope n of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (if applicable)	
20321018100	24BH0136 - Concreting of Brgy. Dianao FMR, Brgy. Dianao, Cauayan City, Isabela	Planning and Design Section	No	Competitive Bidding	19-Mar-24	20-Mar-24	27-Mar-24	11-Apr-24	11-Apr-24	11-Apr-24	30-Apr-24	03-May-24	06-May-24	09-May-24	10-May-24			Government of the Philippines (current year's budget)	14,925,000.00		14,925,000.00	14,701,073.49		14,701,073.49	COA PCA PCCI CATHOLIC MEDIA	20-Mar-24	20-Mar-24	20-Mar-24	20-Mar-24	20-Mar-24		
20321018400	24BH0137 - Concreting of Brgy. Villa Flor FMR, Brgy. Villa Flor, Cauayan City, Isabela	Planning and Design Section	No	Competitive Bidding	19-Mar-24	20-Mar-24	27-Mar-24	11-Apr-24	11-Apr-24	11-Apr-24	30-Apr-24	03-May-24	06-May-24	16-May-24	17-May-24			Government of the Philippines (current year's budget)	14,925,000.00		14,925,000.00	14,701,058.06		14,701,058.06	COA PCA PCCI CATHOLIC MEDIA	20-Mar-24	20-Mar-24	20-Mar-24	20-Mar-24	20-Mar-24		
20321020400	24BH0138 - Concreting of San Francisco Norte – Guam FMR, Brgy. San Francisco Norte and Brgy. Guam, S	Planning and Design Section	No	Competitive Bidding	19-Mar-24	20-Mar-24	27-Mar-24	11-Apr-24	11-Apr-24	11-Apr-24	27-May-24	29-May-24	30-May-24					Government of the Philippines (current year's budget)	9,950,000.00		9,950,000.00	9,850,620.18		9,850,620.18	COA PCA PCCI CATHOLIC MEDIA	20-Mar-24	20-Mar-24	20-Mar-24	20-Mar-24	20-Mar-24		
20321017900	24BH0139 - Concreting of Brgy. Villa Rose to Brgy. San Rafael FMR, Brgy. Villa Rose and Brgy. San Rafael, San Guillermo, Isabela	Planning and Design Section	No	Competitive Bidding	19-Mar-24	20-Mar-24	27-Mar-24	11-Apr-24	11-Apr-24	11-Apr-24	03-May-24	07-May-24	13-May-24	23-May-24	30-May-24			Government of the Philippines (current year's budget)	14,925,000.00		14,925,000.00	14,914,133.01		14,914,133.01	COA PCA PCCI CATHOLIC MEDIA	20-Mar-24	20-Mar-24	20-Mar-24	20-Mar-24	20-Mar-24		
20321023300	24BH0140 - Concreting of Brgy. San Carlos FMR, Brgy. San Carlos, Echague, Isabela	Planning and Design Section	No	Competitive Bidding	21-Mar-24	22-Mar-24	02-Apr-24	16-Apr-24	16-Apr-24	16-Apr-24	03-May-24	07-May-24	13-May-24	23-May-24	30-May-24			Government of the Philippines (current year's budget)	9,950,000.00		9,950,000.00	9,939,111.49		9,939,111.49	COA PCA PCCI CATHOLIC MEDIA	22-Mar-24	22-Mar-24	22-Mar-24	22-Mar-24	22-Mar-24		
20321017800	24BH0141 - Concreting of Brgy. Pag-asa to Brgy. Aromin FMR, Brgy. Pag-asa and Brgy. Aromin, Echague, Isabela	Planning and Design Section	No	Competitive Bidding	21-Mar-24	22-Mar-24	02-Apr-24	16-Apr-24	16-Apr-24	16-Apr-24	03-May-24	07-May-24	13-May-24	23-May-24	30-May-24			Government of the Philippines (current year's budget)	14,925,000.00		14,925,000.00	14,914,674.81		14,914,674.81	COA PCA PCCI CATHOLIC MEDIA	22-Mar-24	22-Mar-24	22-Mar-24	22-Mar-24	22-Mar-24		
20321010700	24BH0142 - Concreting of Brgy. Dappig FMR, Brgy. Dappig, San Agustin, Isabela	Planning and Design Section	No	Competitive Bidding	21-Mar-24	22-Mar-24	02-Apr-24	16-Apr-24	16-Apr-24	16-Apr-24	20-May-24	22-May-24	23-May-24	24-May-24	27-May-24			Government of the Philippines (current year's budget)	9,950,000.00		9,950,000.00	9,897,529.25		9,897,529.25	COA PCA PCCI CATHOLIC MEDIA	22-Mar-24	22-Mar-24	22-Mar-24	22-Mar-24	22-Mar-24		
20321017400	24BH0143 - Concreting of Brgy. Tanggal FMR, Brgy. Tanggal, Cordon, Isabela	Planning and Design Section	No	Competitive Bidding	21-Mar-24	22-Mar-24	02-Apr-24	16-Apr-24	16-Apr-24	16-Apr-24	17-May-24	21-May-24	22-May-24	24-May-24	27-May-24			Government of the Philippines (current year's budget)	14,925,000.00		14,925,000.00	14,848,738.14		14,848,738.14	COA PCA PCCI CATHOLIC MEDIA	22-Mar-24	22-Mar-24	22-Mar-24	22-Mar-24	22-Mar-24		
20321023000	24BH0144 - Concreting of Malannit FMR (Phase II), Brgy. Malannit, Jones, Isabela	Planning and Design Section	No	Competitive Bidding	21-Mar-24	22-Mar-24	02-Apr-24	16-Apr-24	16-Apr-24	16-Apr-24	09-May-24	13-May-24	14-May-24	17-May-24	20-May-24			Government of the Philippines (current year's budget)	9,950,000.00		9,950,000.00	9,850,623.23		9,850,623.23	COA PCA PCCI CATHOLIC MEDIA	22-Mar-24	22-Mar-24	22-Mar-24	22-Mar-24	22-Mar-24		
20321022200	24BH0145 - Concreting of Antonio, Brgy. Pungpongan FMR, Brgy. Pungpongan, Jones, Isabela	Planning and Design Section	No	Competitive Bidding	21-Mar-24	22-Mar-24	02-Apr-24	16-Apr-24	16-Apr-24	16-Apr-24	09-May-24	13-May-24	14-May-24	17-May-24	20-May-24			Government of the Philippines (current year's budget)	20,895,000.00		20,895,000.00	20,843,651.62		20,843,651.62	COA PCA PCCI CATHOLIC MEDIA	22-Mar-24	22-Mar-24	22-Mar-24	22-Mar-24	22-Mar-24		
20321019800	24BH0146 - Concreting of Brgy. Arubub FMR, Brgy. Arubub, Jones, Isabela	Planning and Design Section	No	Competitive Bidding	21-Mar-24	22-Mar-24	02-Apr-24	16-Apr-24	16-Apr-24	16-Apr-24	17-May-24	21-May-24	22-May-24	24-May-24	27-May-24			Government of the Philippines (current year's budget)	9,950,000.00		9,950,000.00	9,861,943.23		9,861,943.23	COA PCA PCCI CATHOLIC MEDIA	22-Mar-24	22-Mar-24	22-Mar-24	22-Mar-24	22-Mar-24		
20321017500	24BH0147 - Concreting of South Low Nia – Cordon Boundary, Villa Gonzaga FMR, Brgy. Villa Gonzaga, Santiago City, Isabela	Planning and Design Section	No	Competitive Bidding	21-Mar-24	22-Mar-24	02-Apr-24	16-Apr-24	16-Apr-24	16-Apr-24	17-May-24	21-May-24	22-May-24	24-May-24	27-May-24			Government of the Philippines (current year's budget)	14,925,000.00		14,925,000.00	14,821,598.77		14,821,598.77	COA PCA PCCI CATHOLIC MEDIA	22-Mar-24	22-Mar-24	22-Mar-24	22-Mar-24	22-Mar-24		
20321019900	24BH0148 - Concreting of Brgy. Villa Miemban FMR, Brgy. Villa Miemban, Cordon, Isabela	Planning and Design Section	No	Competitive Bidding	21-Mar-24	22-Mar-24	02-Apr-24	16-Apr-24	16-Apr-24	16-Apr-24	03-May-24	07-May-24	13-May-24	23-May-24	30-May-24			Government of the Philippines (current year's budget)	9,950,000.00		9,950,000.00	9,844,538.34		9,844,538.34	COA PCA PCCI CATHOLIC MEDIA	22-Mar-24	22-Mar-24	22-Mar-24	22-Mar-24	22-Mar-24		

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities													Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the AP)
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (if applicable)	
22110534700	24BH0149 - Basic Infrastructure Programs (BIP) – Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities – Construction of Road, Barangay Laoag, San Agustin, Isabela	Construction Section	No	Competitive Bidding	21-Mar-24	22-Mar-24	02-Apr-24	16-Apr-24	16-Apr-24	16-Apr-24	09-May-24	13-May-24	14-May-24	24-May-24	31-May-24			Government of the Philippines (current year's budget)	49,500,000.00		49,500,000.00	49,326,444.77		49,326,444.77	COA PCA PCCI CATHOLIC MEDIA	22-Mar-24	22-Mar-24	22-Mar-24	22-Mar-24	22-Mar-24		
21910219300	24BH0150 - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) – Flood Mitigation Structures protecting Major/Strategic Public Buildings/Facilities – Construction of Napaliong Flood Control Structure Section 2, Jones, Isabela	Construction Section	No	Competitive Bidding	21-Mar-24	22-Mar-24	03-Apr-24	16-Apr-24	16-Apr-24	16-Apr-24	09-May-24	13-May-24	14-May-24	20-May-24	21-May-24			Government of the Philippines (current year's budget)	96,500,000.00		96,500,000.00	96,399,715.44		96,399,715.44	COA PCA PCCI CATHOLIC MEDIA	22-Mar-24	22-Mar-24	22-Mar-24	22-Mar-24	22-Mar-24		
21910219400	24BH0151 - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) – Flood Mitigation Structures protecting Major/Strategic Public Buildings/Facilities – Construction of Napaliong Flood Control Structure Section 3, Jones, Isabela	Construction Section	No	Competitive Bidding	21-Mar-24	22-Mar-24	02-Apr-24	16-Apr-24	16-Apr-24	16-Apr-24	17-May-24	21-May-24	22-May-24	31-May-24	07-Jun-24			Government of the Philippines (current year's budget)	96,500,000.00		96,500,000.00	96,399,608.15		96,399,608.15	COA PCA PCCI CATHOLIC MEDIA	22-Mar-24	22-Mar-24	22-Mar-24	22-Mar-24	22-Mar-24		
22610948500	24BH0152 - Basic Infrastructure Program (BIP) – Multi-Purpose Buildings/Facilities to Support Social Services – Construction of Multi-Purpose Building (Phase 2), San Fabian, Echague, Isabela	Construction Section	No	Competitive Bidding	25-Mar-24	26-Mar-24	03-Apr-24	17-Apr-24	17-Apr-24	17-Apr-24	17-May-24	21-May-24	22-May-24	31-May-24	07-Jun-24			Government of the Philippines (current year's budget)	65,340,000.00		65,340,000.00	65,188,163.04		65,188,163.04	COA PCA PCCI CATHOLIC MEDIA	26-Mar-24	26-Mar-24	26-Mar-24	26-Mar-24	26-Mar-24		
24BH0153	24BH0153 - OO1: Ensure Safe and Reliable National Road System – Asset Preservation Program – Preventive Maintenance – Secondary Roads – Santiago Bypass Rd	Construction Section	No	Competitive Bidding	25-Mar-24	26-Mar-24	03-Apr-24	17-Apr-24	17-Apr-24	17-Apr-24	02-May-24							Government of the Philippines (current year's budget)	48,250,000.00		48,250,000.00	48,200,475.68		48,200,475.68	COA PCA PCCI CATHOLIC MEDIA	26-Mar-24	26-Mar-24	26-Mar-24	26-Mar-24	26-Mar-24		Short of Award
22110533700	24BH0154 - Basic Infrastructure Program (BIP) – Access Roads and/or Bridges from the National Road/s Leading to Major/Strategic Public Buildings/Facilities - Construction of Road, Brgy. Usol, Jones, Isabela	Construction Section	No	Competitive Bidding	25-Mar-24	26-Mar-24	03-Apr-24	17-Apr-24	17-Apr-24	17-Apr-24	09-May-24	13-May-24	14-May-24	17-May-24	20-May-24			Government of the Philippines (current year's budget)	29,700,000.00		29,700,000.00	29,544,858.80		29,544,858.80	COA PCA PCCI CATHOLIC MEDIA	26-Mar-24	26-Mar-24	26-Mar-24	26-Mar-24	26-Mar-24		
21910220300	24BH0156 - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) – Flood Mitigation Structures Protecting Major/Strategic Public Buildings/Facilities – Construction of Mabini Flood Control Structure, Section 1, Santiago City, Isabela	Construction Section	No	Competitive Bidding	25-Mar-24	26-Mar-24	03-Apr-24	17-Apr-24	17-Apr-24	17-Apr-24	17-May-24	21-May-24	22-May-24	30-May-24	31-May-24			Government of the Philippines (current year's budget)	96,500,000.00		96,500,000.00	96,298,401.34		96,298,401.34	COA PCA PCCI CATHOLIC MEDIA	26-Mar-24	26-Mar-24	26-Mar-24	26-Mar-24	26-Mar-24		
21910221000	24BH0157 - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) – Flood Mitigation Structures Protecting Major/Strategic Public Buildings/Facilities – Construction of Divisoria Flood Control Structure, Section 1, Santiago City, Isabela	Construction Section	No	Competitive Bidding	25-Mar-24	26-Mar-24	03-Apr-24	17-Apr-24	17-Apr-24	17-Apr-24	17-May-24	21-May-24	22-May-24	30-May-24	31-May-24			Government of the Philippines (current year's budget)	96,500,000.00		96,500,000.00	96,298,683.95		96,298,683.95	COA PCA PCCI CATHOLIC MEDIA	26-Mar-24	26-Mar-24	26-Mar-24	26-Mar-24	26-Mar-24		
21910221000	24BH0158 - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) – Flood Mitigation Structures Protecting Major/Strategic Public Buildings/Facilities – Construction of Calao East Flood Control Structure, Section 1, Santiago City, Isabela	Construction Section	No	Competitive Bidding	25-Mar-24	26-Mar-24	03-Apr-24	17-Apr-24	17-Apr-24	17-Apr-24	09-May-24	13-May-24	14-May-24	24-May-24	31-May-24			Government of the Philippines (current year's budget)	96,500,000.00		96,500,000.00	96,299,842.72		96,299,842.72	COA PCA PCCI CATHOLIC MEDIA	26-Mar-24	26-Mar-24	26-Mar-24	26-Mar-24	26-Mar-24		
21910223200	24BH0159 - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) – Flood Mitigation Structures Protecting Major/Strategic Public Buildings/Facilities – Construction of Flood Control Structure, Barangay Tupax, Jones, Isabela	Construction Section	No	Competitive Bidding	25-Mar-24	26-Mar-24	03-Apr-24	17-Apr-24	17-Apr-24	17-Apr-24	09-May-24	13-May-24	14-May-24	24-May-24	31-May-24			Government of the Philippines (current year's budget)	96,500,000.00		96,500,000.00	96,489,542.98		96,489,542.98	COA PCA PCCI CATHOLIC MEDIA	26-Mar-24	26-Mar-24	26-Mar-24	26-Mar-24	26-Mar-24		

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities														Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation					Remaks (Explaining changes from the AP)
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Inspection & Acceptance	Total		MOOE	CO	Total	MOOE	CO	Pre-bid Conf		Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (if applicable)	
22510150700	24BH0160 - Basic Infrastructure Program (BIP) – Multi-Purpose Buildings/Facilities to Support Social Services – Construction of Napaliong Flood Control Structure, Jones, Isabela	Construction Section	No	Competitive Bidding	25-Mar-24	26-Mar-24	03-Apr-24	17-Apr-24	17-Apr-24	17-Apr-24	09-May-24	13-May-24	14-May-24	24-May-24	31-May-24			Government of the Philippines (current year's budget)	89,100,000.00		89,100,000.00	88,986,939.82		88,986,939.82	COA PCA PCCI CATHOLIC MEDIA	26-Mar-24	26-Mar-24	26-Mar-24	26-Mar-24	26-Mar-24		
22611171600	24BH0161 - Basic Infrastructure Program (BIP) – Multi-Purpose Buildings/Facilities to Support Social Services – Construction of Multi-Purpose Building, Dalibubon Elementary School, Barangay Dalibubon, Jones, Isabela	Construction Section	No	Competitive Bidding	25-Mar-24	26-Mar-24	03-Apr-24	17-Apr-24	17-Apr-24	17-Apr-24	09-May-24	13-May-24	14-May-24	24-May-24	31-May-24			Government of the Philippines (current year's budget)	4,950,000.00		4,950,000.00	4,924,642.53		4,924,642.53	COA PCA PCCI CATHOLIC MEDIA	26-Mar-24	26-Mar-24	26-Mar-24	26-Mar-24	26-Mar-24		
22611167200	24BH0162 - Basic Infrastructure Program (BIP) – Multi-Purpose Buildings/Facilities to Support Social Services – Completion of Jones Central School Campus 1 Multi-Purpose Building, Barangay Uno, Jones, Isabela	Construction Section	No	Competitive Bidding	25-Mar-24	26-Mar-24	03-Apr-24	17-Apr-24	17-Apr-24	17-Apr-24	09-May-24	13-May-24	14-May-24	24-May-24	31-May-24			Government of the Philippines (current year's budget)	4,950,000.00		4,950,000.00	4,923,152.40		4,923,152.40	COA PCA PCCI CATHOLIC MEDIA	26-Mar-24	26-Mar-24	26-Mar-24	26-Mar-24	26-Mar-24		
22611168300	24BH0163 - Basic Infrastructure Program (BIP) – Multi-Purpose Buildings/Facilities to Support Social Services Construction (Completion) of Brgy. Dallao School Multi-Purpose Building, Brgy. Dallao, Cordon, Isabela	Construction Section	No	Competitive Bidding	25-Mar-24	26-Mar-24	03-Apr-24	17-Apr-24	17-Apr-24	17-Apr-24	20-May-24	22-May-24	23-May-24	03-Jun-24	10-Jun-24			Government of the Philippines (current year's budget)	1,980,000.00		1,980,000.00	1,961,005.58		1,961,005.58	COA PCA PCCI CATHOLIC MEDIA	26-Mar-24	26-Mar-24	26-Mar-24	26-Mar-24	26-Mar-24		
22611170900	24BH0164 - Basic Infrastructure Program (BIP) – Multi-Purpose Buildings/Facilities to Support Social Services – Construction (Completion) of Brgy. Gayong, Multi-Purpose Building, Brgy. Gayong, Cordon, Isabela	Construction Section	No	Competitive Bidding	25-Mar-24	26-Mar-24	03-Apr-24	17-Apr-24	17-Apr-24	17-Apr-24	20-May-24	22-May-24	23-May-24	03-Jun-24	10-Jun-24			Government of the Philippines (current year's budget)	1,980,000.00		1,980,000.00	1,950,123.60		1,950,123.60	COA PCA PCCI COFILCO	27-Mar-24	27-Mar-24	27-Mar-24	27-Mar-24	27-Mar-24		
22611166700	24BH0165 - Basic Infrastructure Program (BIP) – Multi-Purpose Buildings/Facilities to Support Social Services – Construction of the Municipal Disaster Risk Reduction Building of Municipality of Cordon, Isabela	Construction Section	No	Competitive Bidding	26-Mar-24	27-Mar-24	04-Apr-24	18-Apr-24	18-Apr-24	18-Apr-24	20-May-24	22-May-24	23-May-24	03-Jun-24	10-Jun-24			Government of the Philippines (current year's budget)	4,950,000.00		4,950,000.00	4,875,750.04		4,875,750.04	COA PCA PCCI COFILCO	27-Mar-24	27-Mar-24	27-Mar-24	27-Mar-24	27-Mar-24		
22611717000	24BH0166 - Basic Infrastructure Program (BIP) – Multi-Purpose Buildings/Facilities to Support Social Services – Construction of Multi-Purpose Building, Masaya Norte Elementary School, Barangay Masaya Norte, San Agustin, Isabela	Construction Section	No	Competitive Bidding	26-Mar-24	27-Mar-24	04-Apr-24	18-Apr-24	18-Apr-24	18-Apr-24	20-May-24	22-May-24	23-May-24	03-Jun-24	10-Jun-24			Government of the Philippines (current year's budget)	4,950,000.00		4,950,000.00	4,923,937.33		4,923,937.33	COA PCA PCCI COFILCO	27-Mar-24	27-Mar-24	27-Mar-24	27-Mar-24	27-Mar-24		
22611170400	24BH0167 - Basic Infrastructure Program (BIP) – Multi-Purpose Buildings/Facilities to Support Social Services – Construction (Completion) of Abra Elementary School Multi-Purpose Building, Brgy. Abra, Santiago City, Isabela	Construction Section	No	Competitive Bidding	26-Mar-24	27-Mar-24	04-Apr-24	18-Apr-24	18-Apr-24	18-Apr-24	20-May-24	22-May-24	23-May-24	03-Jun-24	10-Jun-24			Government of the Philippines (current year's budget)	1,980,000.00		1,980,000.00	1,950,500.00		1,950,500.00	COA PCA PCCI COFILCO	27-Mar-24	27-Mar-24	27-Mar-24	27-Mar-24	27-Mar-24		
22611170300	24BH0168 - Basic Infrastructure Program (BIP) – Multi-Purpose Buildings/Facilities to Support Social Services – Construction (Completion) of Calaoacan Elementary School Multi-Purpose Building, Brgy. Calaoacan, Santiago City, Isabela	Construction Section	No	Competitive Bidding	26-Mar-24	27-Mar-24	04-Apr-24	18-Apr-24	18-Apr-24	18-Apr-24	20-May-24	22-May-24	23-May-24	03-Jun-24	10-Jun-24			Government of the Philippines (current year's budget)	1,980,000.00		1,980,000.00	1,961,275.61		1,961,275.61	COA PCA PCCI COFILCO	27-Mar-24	27-Mar-24	27-Mar-24	27-Mar-24	27-Mar-24		
30022611687000.PC	24BH0169 - Basic Infrastructure Program (BIP) – Multi-Purpose Buildings/Facilities to Support Social Services – Construction (Completion) of Divisoria Elementary School Multi-Purpose Building, Brgy. Divisoria, Santiago City, Isabela	Construction Section	No	Competitive Bidding	26-Mar-24	27-Mar-24	04-Apr-24	18-Apr-24	18-Apr-24	18-Apr-24	28-Jun-24	02-Jul-24	02-Jul-24	03-Jul-24				Government of the Philippines (current year's budget)	1,980,000.00		1,980,000.00	1,835,412.62		1,835,412.62	COA PCA PCCI COFILCO	27-Mar-24	27-Mar-24	27-Mar-24	27-Mar-24	27-Mar-24		

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities													Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the AIP)
					Pre-Proc Conference	Ads/ Post of IB	Pre-bid Conf	Eligibility Check	Sub/Opn of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (if applicable)	
22611173800	24BH0170 - Basic Infrastructure Program (BIP) – Multi-Purpose Buildings/Facilities to Support Social Services – Construction (Completion) of Multi-Purpose Building, Barangay Sagat, Cordon, Isabela	Construction Section	No	Competitive Bidding	26-Mar-24	27-Mar-24	04-Apr-24	18-Apr-24	18-Apr-24	18-Apr-24	20-May-24	22-May-24	23-May-24	03-Jun-24	10-Jun-24			Government of the Philippines (current year's budget)	1,980,000.00		1,980,000.00	1,950,100.40		1,950,100.40	COA PCA PCCI COFILCO	27-Mar-24	27-Mar-24	27-Mar-24	27-Mar-24	27-Mar-24		
22611167500	24BH0171 - Basic Infrastructure Program (BIP) – Multi-Purpose Buildings/Facilities to Support Social Services – Construction of San Sebastian Elementary School Multi-Purpose Building, Barangay San Sebastian, Jones, Isabela	Construction Section	No	Competitive Bidding	26-Mar-24	27-Mar-24	04-Apr-24	18-Apr-24	18-Apr-24	18-Apr-24	20-May-24	22-May-24	23-May-24	03-Jun-24	10-Jun-24			Government of the Philippines (current year's budget)	4,950,000.00		4,950,000.00	4,924,372.28		4,924,372.28	COA PCA PCCI COFILCO	27-Mar-24	27-Mar-24	27-Mar-24	27-Mar-24	27-Mar-24		
300226111712000.PC	24BH0172 - Basic Infrastructure Program (BIP) – Multi-Purpose Buildings/Facilities to Support Social Services – Construction (Completion) of Brgy. Taliktik Multi-Purpose Building, Brgy. Taliktik, Cordon, Isabela	Construction Section	No	Competitive Bidding	26-Mar-24	27-Mar-24	04-Apr-24	18-Apr-24	18-Apr-24	18-Apr-24	22-May-24	24-May-24	27-May-24	06-Jun-24	13-Jun-24			Government of the Philippines (current year's budget)	1,980,000.00		1,980,000.00	1,950,244.61		1,950,244.61	COA PCA PCCI COFILCO	27-Mar-24	27-Mar-24	27-Mar-24	27-Mar-24	27-Mar-24		
22611170600	24BH0173 - Basic Infrastructure Program (BIP) – Multi-Purpose Buildings/Facilities to Support Social Services Construction (Completion) of Palacian Elementary School Multi-Purpose Building, Brgy. Palacian, San Agustin, Isabela	Construction Section	No	Competitive Bidding	26-Mar-24	27-Mar-24	04-Apr-24	18-Apr-24	18-Apr-24	18-Apr-24	20-May-24	22-May-24	23-May-24	03-Jun-24	10-Jun-24			Government of the Philippines (current year's budget)	1,980,000.00		1,980,000.00	1,960,923.45		1,960,923.45	COA PCA PCCI COFILCO	27-Mar-24	27-Mar-24	27-Mar-24	27-Mar-24	27-Mar-24		
22611171000	24BH0174 - Basic Infrastructure Program (BIP) – Multi-Purpose Buildings/Facilities to Support Social Services – Construction (Completion) of Brgy. Rizaluna Multi-Purpose Building, Brgy. Rizaluna, Cordon, Isabela	Construction Section	No	Competitive Bidding	26-Mar-24	27-Mar-24	04-Apr-24	18-Apr-24	18-Apr-24	18-Apr-24	09-May-24	13-May-24	14-May-24	24-May-24	31-May-24			Government of the Philippines (current year's budget)	1,980,000.00		1,980,000.00	1,950,000.00		1,950,000.00	COA PCA PCCI COFILCO	27-Mar-24	27-Mar-24	27-Mar-24	27-Mar-24	27-Mar-24		
22611169200	24BH0175 - Basic Infrastructure Program (BIP) – Multi-Purpose Buildings/Facilities to Support Social Services – Construction (Completion) of Brgy. Turod Sur Multi-Purpose Building, Brgy. Turod Sur, Cordon	Construction Section	No	Competitive Bidding	26-Mar-24	27-Mar-24	04-Apr-24	18-Apr-24	18-Apr-24	18-Apr-24	09-May-24	13-May-24	14-May-24	24-May-24	31-May-24			Government of the Philippines (current year's budget)	1,980,000.00		1,980,000.00	1,949,863.65		1,949,863.65	COA PCA PCCI COFILCO	27-Mar-24	27-Mar-24	27-Mar-24	27-Mar-24	27-Mar-24		
22611168500	24BH0176 - Basic Infrastructure Program (BIP) – Multi-Purpose Buildings/Facilities to Support Social Services – Construction (Completion) of Brgy. Palacian Multi-Purpose Building, Brgy. Palacian, San Agustin, Isabela	Construction Section	No	Competitive Bidding	26-Mar-24	27-Mar-24	04-Apr-24	18-Apr-24	18-Apr-24	18-Apr-24	09-May-24	13-May-24	14-May-24	24-May-24	31-May-24			Government of the Philippines (current year's budget)	1,980,000.00		1,980,000.00	1,950,300.20		1,950,300.20	COA PCA PCCI COFILCO	27-Mar-24	27-Mar-24	27-Mar-24	27-Mar-24	27-Mar-24		
200000100020000	24BH0177 - Maintenance, Repair and Rehabilitation of Infrastructure Facilities – Flood Control and Drainage System, Structures and Related Facilities – Repair/Maintenance of Fugu Revetment 1, Fugu, Jones, Isabela	Construction Section	No	Competitive Bidding	01-Apr-24	02-Apr-24	11-Apr-24	23-Apr-24	23-Apr-24	23-Apr-24	20-May-24	22-May-24	23-May-24	27-May-24	29-May-24			Government of the Philippines (current year's budget)	4,395,000.00		4,395,000.00	4,328,829.00		4,328,829.00	COA PCA PCCI CREBA	2-Apr-24	2-Apr-24	2-Apr-24	2-Apr-24	2-Apr-24		
300215104502000.PC	24BH0178 - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) – Access Roads and/or Bridges from the National Roads Leading to Major/Strategic Public Buildings/Facilities – Construction of Road, Barangay Tagaran, Cauayan City, Isabela	Construction Section	No	Competitive Bidding	02-Apr-24	03-Apr-24	12-Apr-24	24-Apr-24	24-Apr-24	24-Apr-24	17-May-24	21-May-24	22-May-24	31-May-24	07-Jun-24			Government of the Philippines (current year's budget)	4,900,000.00		4,900,000.00	4,848,390.00		4,848,390.00	COA PCA PCCI AAP	3-Apr-24	3-Apr-24	3-Apr-24	3-Apr-24	3-Apr-24		
300215104501000.PC	24BH0179 - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) – Access Roads and/or Bridges from the National Roads Leading to Major/Strategic Public Buildings/Facilities – Construction of Road, Barangay San Fermin, Cauayan City, Isabela	Construction Section	No	Competitive Bidding	02-Apr-24	03-Apr-24	12-Apr-24	24-May-24	24-Apr-24	24-Apr-24	09-May-24	13-May-24	14-May-24	24-May-24	31-May-24			Government of the Philippines (current year's budget)	4,900,000.00		4,900,000.00	4,850,788.00		4,850,788.00	COA PCA PCCI AAP	3-Apr-24	3-Apr-24	3-Apr-24	3-Apr-24	3-Apr-24		