

Code (PAP)	Procurement Project	PHO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities												Source of Funds	ABC (PHP)			Contract Cost (PHP)			List of Invited Observers	Date of Receipt of Invitation					Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution/Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion		Inspection & Acceptance	Total	MOOE	CO	Total	MOOE		CO	Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	
COMPLETED PROCUREMENT ACTIVITIES																														
	25HIC0157 - BP - Public Water Supply System, Construction of Waterworks System, Ubaa, Bohol	DPWH Bohol 2nd DEO	No	Competitive Bidding	29-08-2024	30-08-2024	06-09-2024	14-10-2024	14-10-2024	16-10-2024	18-10-2024	22-10-2024	24-02-2025	06-03-2025	13-03-2025		Government of the Philippines (current year's budget)	45,400,000.00		49,400,000.00	49,400,000.00	49,400,000.00	1. COA 2. PICE 3. NGO 4. CCW	30-08-2024	30-08-2024	30-09-2024	30-09-2024	30-08-2024		Completed
3105021020000.PC	25HIC0001 - Organizational Outcome 1: Ensure Safe and Reliable National Road System Network Development Road Widening-Secondary Roads- ICT (B-R) Carmen-Sagayan- Bazar Road-K2175+000-R2179+000, K0170+000-K0179+000, Sagayan, Bohol	DPWH Bohol 2nd DEO	Yes	Competitive Bidding	03-10-2024	04-10-2024	11-10-2024	23-10-2024	23-10-2024	25-10-2024	29-10-2024	31-10-2024	12-03-2025	18-03-2025	25-03-2025		Government of the Philippines (current year's budget)	24,390,000.00		24,990,000.00	24,934,884.00	24,934,884.00	1. COA 2. PICE 3. NGO 4. CCW	04-10-2024	04-10-2024	04-10-2024	04-10-2024	04-10-2024		Completed
30020410103000.PC	25HIC0004 - Convergence and Special Program - Construction/Improvement of Access Roads leading to Trades, Industries and Economic Zones (Roads) Leveraging Linkages for Industry and Trade Infrastructure Program- ROL IT-Makaway (Boby) - Bulbul Bayangan, San Miguel Road connecting Lake Insular Road and Tagbilaran East Road In Support to Furniture and Ag Business Industries, San Miguel, Bohol	DPWH Bohol 2nd DEO	Yes	Competitive Bidding	03-10-2024	04-10-2024	11-10-2024	23-10-2024	28-10-2024	25-10-2024	28-10-2024	31-10-2024	27-02-2025	04-03-2025	07-03-2025		Government of the Philippines (current year's budget)	6,900,000.00		8,900,000.00	7,542,130.00	7,542,130.00	1. COA 2. PICE 3. NGO 4. CCW	04-10-2024	04-10-2024	04-10-2024	04-10-2024	04-10-2024		Completed
30020410105000.PC	25HIC0005 - Convergence and Special Program - Construction/Improvement of Access Roads leading to Trades, Industries and Economic Zones (Roads) Leveraging Linkages for Industry and Trade Infrastructure Program- ROL IT-Capitan-Clarin via Balinggao Road (Clarin Side) connecting Caraga-Bulihan-Capitan- Muray Road and Clarin-Sagayan Carmen Road In Support to Agribusiness Industry, Clarin, Bohol	DPWH Bohol 2nd DEO	Yes	Competitive Bidding	03-10-2024	04-10-2024	11-10-2024	23-10-2024	23-10-2024	25-10-2024	28-10-2024	31-10-2024	12-02-2025	21-02-2025	26-02-2025		Government of the Philippines (current year's budget)	6,900,000.00		4,900,000.00	4,898,000.00	4,898,000.00	1. COA 2. PICE 3. NGO 4. CCW	04-10-2024	04-10-2024	04-10-2024	04-10-2024	04-10-2024		Completed
320204101031000.PC	25HIC0006 - Convergence and Special Program - Construction/Improvement of Access Roads leading to Trades, Industries and Economic Zones (Roads) Leveraging Linkages for Industry and Trade Infrastructure Program- ROL IT-Lasasan, Sur (Balinggao) - Nabanga-Matunglung (Danao) Road In Support of the Agribusiness Industry, Danao, Bohol	DPWH Bohol 2nd DEO	Yes	Competitive Bidding	03-10-2024	04-10-2024	11-10-2024	23-10-2024	22-10-2024	25-10-2024	28-10-2024	31-10-2024	12-02-2025	21-02-2025	26-02-2025		Government of the Philippines (current year's budget)	4,900,000.00		4,900,000.00	4,898,000.00	4,898,000.00	1. COA 2. PICE 3. NGO 4. CCW	04-10-2024	04-10-2024	04-10-2024	04-10-2024	04-10-2024		Completed
32020410103000.PC	25HIC0007 - Convergence and Special Program - Construction/Improvement of Access Roads leading to Trades, Industries and Economic Zones (Roads) Leveraging Linkages for Industry and Trade Infrastructure Program- ROL IT- ICT TCR Makabuhay-Gul' Bayangan- Camanga Road leading to Bayangan Dam, San Miguel, Bohol	DPWH Bohol 2nd DEO	Yes	Competitive Bidding	03-10-2024	04-10-2024	11-10-2024	23-10-2024	23-10-2024	25-10-2024	28-10-2024	31-10-2024	12-02-2025	21-02-2025	26-02-2025		Government of the Philippines (current year's budget)	4,900,000.00		4,900,000.00	4,898,000.00	4,898,000.00	1. COA 2. PICE 3. NGO 4. CCW	04-10-2024	04-10-2024	04-10-2024	04-10-2024	04-10-2024		Completed
300204101031000.PC	25HIC0008 - Convergence and Special Program - Construction/Improvement of Access Roads leading to declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP) ICT TCR Makabuhay-Road- Sironaga Camanga Road leading to Bayangan Dam, San Miguel, Bohol	DPWH Bohol 2nd DEO	Yes	Competitive Bidding	03-10-2024	04-10-2024	11-10-2024	23-10-2024	23-10-2024	25-10-2024	28-10-2024	31-10-2024	12-03-2025	17-03-2025	21-03-2025		Government of the Philippines (current year's budget)	6,900,000.00		4,900,000.00	4,898,000.00	4,898,000.00	1. COA 2. PICE 3. NGO 4. CCW	04-10-2024	04-10-2024	04-10-2024	04-10-2024	04-10-2024		Completed
32010101147000.PC	25HIC0009 - Organizational Outcome 1: Ensure Safe and Reliable National Road System Network Development Program - Asset Preservation- Rehabilitation/ Reconstruction/ Upgrade of Damaged Paved Roads - Secondary Roads- Tagbilaran North Rd (Tagbilaran- Heale Sect) K0063+000-K0063+031, Clarin, Bohol	DPWH Bohol 2nd DEO	Yes	Competitive Bidding	03-10-2024	04-10-2024	11-10-2024	23-10-2024	23-10-2024	25-10-2024	28-10-2024	31-10-2024	12-03-2025	17-03-2025	21-03-2025		Government of the Philippines (current year's budget)	13,500,480.00		13,500,480.00	13,445,480.00	13,445,480.00	1. COA 2. PICE 3. NGO 4. CCW	04-10-2024	04-10-2024	04-10-2024	04-10-2024	04-10-2024		Completed
30020410041000.PC	25HIC0010 - Convergence and Special Program - Construction/Improvement of Access Roads leading to declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP) -Taming to Villa Amantado Road leading to Highland Tourism, Brgy. Taming, Danao, Bohol	DPWH Bohol 2nd DEO	Yes	Competitive Bidding	03-10-2024	04-10-2024	11-10-2024	23-10-2024	23-10-2024	25-10-2024	28-10-2024	31-10-2024	12-03-2025	17-03-2025	21-03-2025		Government of the Philippines (current year's budget)	4,900,000.00		4,900,000.00	4,898,000.00	4,898,000.00	1. COA 2. PICE 3. NGO 4. CCW	04-10-2024	04-10-2024	04-10-2024	04-10-2024	04-10-2024		Completed
300204101031000.PC	25HIC0011 - Convergence and Special Program - Construction/Improvement of Access Roads leading to Trades, Industries and Economic Zones (Roads) Leveraging Linkages for Industry and Trade Infrastructure Program- ROL IT-Pobocan-Masonry Canting- Control Road Connecting Tagbilaran North Road and Antequera San Hilon- Ubarred Road in Support of OFIs and Housewives Industry, San Hilon, Bohol	DPWH Bohol 2nd DEO	Yes	Competitive Bidding	07-10-2024	08-10-2024	15-10-2024	26-10-2024	28-10-2024	30-10-2024	31-10-2024	31-10-2024	12-03-2025	21-03-2025	26-03-2025		Government of the Philippines (current year's budget)	4,900,000.00		4,900,000.00	4,898,000.00	4,898,000.00	1. COA 2. PICE 3. NGO 4. CCW	06-10-2024	06-10-2024	06-10-2024	06-10-2024	06-10-2024		Completed
300204101031000.PC	25HIC0012 - Convergence and Special Program - Construction/Improvement of Access Roads leading to declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP) M. Caligugan- Kinaruan- Kauswagan- Gls (Tribal) Canals, San Carlos Magasinaga Canal leading to Danao Adventure Park, Kauswagan, Talarao, Bohol	DPWH Bohol 2nd DEO	Yes	Competitive Bidding	07-10-2024	08-10-2024	15-10-2024	26-10-2024	28-10-2024	30-10-2024	04-11-2024	06-11-2024	12-03-2025	17-03-2025	21-03-2025		Government of the Philippines (current year's budget)	4,900,000.00		4,900,000.00	4,894,000.00	4,894,000.00	1. COA 2. PICE 3. NGO 4. CCW	08-10-2024	08-10-2024	08-10-2024	08-10-2024	08-10-2024		Completed
31020210202000.PC	25HIC0013 - Organizational Outcome 1: Ensure Safe and Reliable National Road System Network Development Program - Road Widening- Secondary Roads- President Carlos P. Garcia Circumferential Rd., K0200+100-K0200+600, Gelele, Bohol	DPWH Bohol 2nd DEO	Yes	Competitive Bidding	07-10-2024	08-10-2024	15-10-2024	26-10-2024	28-10-2024	30-10-2024	04-11-2024	06-11-2024	20-02-2025	25-02-2025	28-02-2025		Government of the Philippines (current year's budget)	30,780,820.00		30,780,820.00	30,730,420.00	30,730,820.00	1. COA 2. PICE 3. NGO 4. CCW	08-10-2024	08-10-2024	08-10-2024	08-10-2024	08-10-2024		Completed
31220510101000.PC	25HIC0014 - Organizational Outcome 1: Ensure Safe and Reliable National Road System - Asset Preservation - Rehabilitation/ Reconstruction/ Upgrade of Damaged Paved Roads - Secondary Roads Low Interior Road-K0224+200, Tondok, Bohol	DPWH Bohol 2nd DEO	Yes	Competitive Bidding	07-10-2024	08-10-2024	15-10-2024	26-10-2024	28-10-2024	30-10-2024	04-11-2024	06-11-2024	25-02-2025	01-03-2025	07-03-2025		Government of the Philippines (current year's budget)	1,900,000.00		1,900,000.00	1,895,000.00	1,895,000.00	1. COA 2. PICE 3. NGO 4. CCW	08-10-2024	08-10-2024	08-10-2024	08-10-2024	08-10-2024		Completed
30010310174000.PC	25HIC0015 - Convergence and Special Support Program - Construction/Improvement of Access Roads leading to declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP) Makaplag, San Isidro, Bohol	DPWH Bohol 2nd DEO	Yes	Competitive Bidding	07-10-2024	08-10-2024	15-10-2024	26-10-2024	28-10-2024	30-10-2024	04-11-2024	06-11-2024	12-03-2025	17-03-2025	21-03-2025		Government of the Philippines (current year's budget)	4,900,000.00		4,900,000.00	4,845,644.30	4,885,044.35	1. COA 2. PICE 3. NGO 4. CCW	08-10-2024	08-10-2024	08-10-2024	08-10-2024	08-10-2024		Completed
30010310173000.PC	25HIC0017 - Convergence and Special Support Program - Construction/Improvement of Access Roads leading to declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP) Access Road leading to Barangay Tapal White Beach, Brgy. Tapal, Iboay, Bohol	DPWH Bohol 2nd DEO	Yes	Competitive Bidding	20-10-2024	28-10-2024	15-10-2024	28-10-2024	30-10-2024	30-10-2024	04-11-2024	06-11-2024	12-03-2025	18-03-2025	27-03-2025		Government of the Philippines (current year's budget)	4,900,000.00		4,900,000.00	4,895,000.00	4,895,000.00	1. COA 2. PICE 3. NGO 4. CCW	08-10-2024	08-10-2024	08-10-2024	08-10-2024	08-10-2024		Completed
300203100314000.PC	25HIC0018 - Convergence and Special Support Program - Construction/Improvement of Access Roads leading to declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP) Canyaga Brgy. Road leading to Brulhe Falls, Brgy. Mahayam, Clarin, Bohol	DPWH Bohol 2nd DEO	Yes	Competitive Bidding	07-10-2024	08-10-2024	15-10-2024	28-10-2024	28-10-2024	30-10-2024	04-11-2024	06-11-2024	12-03-2025	17-03-2025	21-03-2025		Government of the Philippines (current year's budget)	4,900,000.00		4,900,000.00	4,895,000.00	4,895,000.00	1. COA 2. PICE 3. NGO 4. CCW	08-10-2024	08-10-2024	08-10-2024	08-10-2024	08-10-2024		Completed
31020210202000.PC	25HIC0019 - Organizational Outcome 1: Ensure Safe and Reliable National Road System Network Development Program - Road Widening- Secondary Roads- President Carlos P. Garcia Circumferential Rd., K0077+028-K0078+160, K0080+750-K0087+074, Guerdita & Gelele, Bohol	DPWH Bohol 2nd DEO	Yes	Competitive Bidding	07-10-2024	08-10-2024	15-10-2024	28-10-2024	28-10-2024	30-10-2024	04-11-2024	06-11-2024	17-02-2025	21-02-2025	26-02-2025		Government of the Philippines (current year's budget)	43,610,000.00		43,610,000.00	43,554,937.60	43,554,937.60	1. COA 2. PICE 3. NGO 4. CCW	08-10-2024	08-10-2024	08-10-2024	08-10-2024	08-10-2024		Completed
31020210247000.PC	25HIC0020 - Organizational Outcome 1: Ensure Safe and Reliable National Road System Asset Preservation Program - Asset Preservation- Rehabilitation/ Reconstruction/ Upgrade of Damaged Paved Roads - Secondary Roads Low Interior Rd., K0140+070-K0141+040, San Miguel, Bohol	DPWH Bohol 2nd DEO	Yes	Competitive Bidding	20-10-2024	28-10-2024	15-10-2024	28-10-2024	30-10-2024	30-10-2024	04-11-2024	06-11-2024	13-02-2025	21-02-2025	26-02-2025		Government of the Philippines (current year's budget)	34,300,000.00		34,300,000.00	34,100,000.00	34,100,000.00	1. COA 2. PICE 3. NGO 4. CCW	08-10-2024	08-10-2024	08-10-2024	08-10-2024	08-10-2024		Completed
300204101031000.PC	25HIC0024 - Convergence and Special Support Program - Construction/Improvement of Access Roads leading to Trades, Industries and Economic Zones (Roads) Leveraging Linkages for Industry and Trade Infrastructure Program- ROL IT-Canibocan- Daughery-Canyaga Baramag Road Connecting Rd. De Plantation to Danao Gelele Road In Support of Agribusiness Industry, Danao, Bohol	DPWH Bohol 2nd DEO	Yes	Competitive Bidding	17-10-2024	18-10																								

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities													Source of Funds	ABC (PHF)			Contract Cost (PHF)			Date of Receipt of Invitation						Remarks (Explaining changes from the APP)	
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution/Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO	List of Invited Observers	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual		Delivery/Completion/Acceptance (If applicable)
1320941042900.PC	25HC0025 - Convergence and Special Support Program - Construction/Improvement of Access Roads leading to Trades, Industries and Economic Zones (Roads Leverage) Linkages for Industry and Trade Infrastructure Program- ROLL IT - Magsaysay-Carabon Cabanatuan Barangay Road Connecting Cabanatuan Linkworking Center to Sagbayan - Danas Road in Support of 2-Flats and Housewares Industries, Danas, Bohol	DPWH Bohol 2nd DEO	Yes	Competitive Bidding	17-10-2024	18-10-2024	25-10-2024	13-11-2024	13-11-2024	15-11-2024	15-11-2024	21-11-2024	12-02-2025	21-03-2025	26-02-2025			Government of the Philippines (current year's budget)	4,900,000.00		4,900,000.00	4,898,000.00		4,898,000.00	1.COA 2.PICE 3.NGO 4.CCW	18-10-2024	18-10-2024	18-10-2024	18-10-2024	18-10-2024		Completed
13021510741400.PC	25HC0026 - Convergence and Special Support Program - Sustainable Infrastructure Projects- Alleviating SAPS (DPMAO) Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Building/Facilities- Construction of Road, Barangay Katungaran, Ubay, Bohol	DPWH Bohol 2nd DEO	Yes	Competitive Bidding	17-10-2024	18-10-2024	25-10-2024	13-11-2024	13-11-2024	15-11-2024	19-11-2024	21-11-2024	12-09-2025	18-03-2025	25-03-2025			Government of the Philippines (current year's budget)	29,400,000.00		29,400,000.00	29,399,000.00		29,399,000.00	1.COA 2.PICE 3.NGO 4.CCW	18-10-2024	18-10-2024	18-10-2024	18-10-2024	18-10-2024		Completed
13022110867700.PC	25HC0027 - Convergence and Special Support Program- Basic Infrastructure Program (BIP), Access Roads and/or from the National Road/s leading to Major Strategic Public Building/ Facilities - Construction of Road, Barangay Cane, Ubay, Bohol	DPWH Bohol 2nd DEO	Yes	Competitive Bidding	17-10-2024	18-10-2024	25-10-2024	13-11-2024	13-11-2024	15-11-2024	15-11-2024	21-11-2024	27-02-2025	04-03-2025	07-03-2025			Government of the Philippines (current year's budget)	4,950,000.00		4,950,000.00	4,898,772.15		4,898,772.15	1.COA 2.PICE 3.NGO 4.CCW	18-10-2024	18-10-2024	18-10-2024	18-10-2024	18-10-2024		Completed
1310101103094900.PC	25HC0028 - Organizational Outcome 1: Ensure Safe and Reliable National Road System- Asset Preservation Program- Road Preventive Maintenance- Secondary Road/s The President Carlos P. Garcia Circumferential Road - K0125+038-K0126+228, Trinidad, Bohol	DPWH Bohol 2nd DEO	Yes	Competitive Bidding	17-10-2024	18-10-2024	25-10-2024	13-11-2024	13-11-2024	15-11-2024	19-11-2024	21-11-2024	30-02-2025	27-02-2025	06-03-2025			Government of the Philippines (current year's budget)	39,351,668.00		39,351,668.00	39,308,018.00		39,308,018.00	1.COA 2.PICE 3.NGO 4.CCW	18-10-2024	18-10-2024	18-10-2024	18-10-2024	18-10-2024		Completed
1310101103241500.PC	25HC0029 - Organizational Outcome 1: Ensure Safe and Reliable National Road System- Asset Preservation Program- Road Preventive Maintenance - Secondary Road/s ICT (UIC) Carman- Sagbayan- Bacani Road- K0180+976-K0182+000, Sagbayan, Bohol	DPWH Bohol 2nd DEO	Yes	Competitive Bidding	17-10-2024	18-10-2024	25-10-2024	13-11-2024	13-11-2024	15-11-2024	19-11-2024	21-11-2024	20-09-2025	24-09-2025	26-09-2025			Government of the Philippines (current year's budget)	32,340,000.00		32,340,000.00	32,284,747.23		32,284,747.23	1.COA 2.PICE 3.NGO 4.CCW	18-10-2024	18-10-2024	18-10-2024	18-10-2024	18-10-2024		Completed
1310111105854200.PC	25HC0030 - Organizational Outcome 1: Ensure Safe and Reliable National Road System- Asset Preservation Program- Construction/ Upgrading/ Rehabilitation of Drainage along National Road/s Secondary Road/s The President Carlos P. Garcia Circumferential Rd. K0056+0000-K0058+0056, K0058+003-K0058+045, Ciam, Bohol.	DPWH Bohol 2nd DEO	Yes	Competitive Bidding	25-10-2024	26-10-2024	05-11-2024	18-11-2024	18-11-2024	20-11-2024	22-11-2024	25-11-2024	12-02-2024	21-02-2024	26-02-2024			Government of the Philippines (current year's budget)	19,690,000.00		19,690,000.00	19,545,000.00		19,545,000.00	1.COA 2.PICE 3.NGO 4.CCW	29-10-2025	29-10-2025	29-10-2025	29-10-2025	29-10-2025		Completed
13229410189000.PC	25HC0031 - Convergence and Special Support Program - Construction/Improvement of Access Roads leading to Trades, Industries and Economic Zones (Roads Leverage) Linkages for Industry and Trade Infrastructure Program- ROLL IT- Linkage Nueva Montana - Bunga Road Connecting Tagbisan North Road to Danas- Gata Road in Support of Arts and Handicrafts, and Agriculture Industries, Buenavista, Bohol	DPWH Bohol 2nd DEO	Yes	Competitive Bidding	25-10-2024	26-10-2024	05-11-2024	18-11-2024	18-11-2024	20-11-2024	22-11-2024	25-11-2024	12-02-2024	21-02-2024	26-02-2024			Government of the Philippines (current year's budget)	4,900,000.00		4,900,000.00	4,895,000.00		4,895,000.00	1.COA 2.PICE 3.NGO 4.CCW	29-10-2025	29-10-2025	29-10-2025	29-10-2025	29-10-2025		Completed
13002110741300.PC	25HC0032 - Convergence and Special Support Program- Construction/Improvement of Access Roads leading to dedicated Tourism Destinations (Tourism Road Infrastructure Program- TRIP) Hinayagan- Ilaya- Barilasan- San-Video Road leading to Kawasan, Brgy. Hinayagan Ilaya, Trinidad, Bohol	DPWH Bohol 2nd DEO	Yes	Competitive Bidding	25-10-2024	26-10-2024	05-11-2024	18-11-2024	18-11-2024	20-11-2024	25-11-2024	28-11-2024	12-02-2024	21-02-2024	26-02-2024			Government of the Philippines (current year's budget)	34,877,228.00		34,877,228.00	34,821,399.50		34,821,399.50	1.COA 2.PICE 3.NGO 4.CCW	29-10-2025	29-10-2025	29-10-2025	29-10-2025	29-10-2025		Completed
1300291320911000.PC	25HC0033 - Convergence and Special Support Program- Construction/Improvement of Access Roads leading to dedicated Tourism Destinations (Tourism Road Infrastructure Program- TRIP) Hinayagan- Ilaya- Barilasan- San-Video Road leading to Kawasan, Brgy. Hinayagan Ilaya, Trinidad, Bohol	DPWH Bohol 2nd DEO	Yes	Competitive Bidding	25-10-2024	26-10-2024	05-11-2024	18-11-2024	18-11-2024	20-11-2024	25-11-2024	28-11-2024	12-02-2025	17-02-2025	21-02-2025			Government of the Philippines (current year's budget)	4,900,000.00		4,900,000.00	4,895,147.44		4,895,147.44	1.COA 2.PICE 3.NGO 4.CCW	29-10-2025	29-10-2025	29-10-2025	29-10-2025	29-10-2025		Completed
13003110957800.PC	25HC0034 - Convergence and Special Support Program- Basic Infrastructure Program (BIP) Access Roads and/or Bridges from the National Road/s leading to Major / Strategic Public Building/ Facilities - Construction of Road, Barangay Sabal to Barangay San Vicente, Ubay, Bohol.	DPWH Bohol 2nd DEO	Yes	Competitive Bidding	25-10-2024	26-10-2024	05-11-2024	18-11-2024	18-11-2024	20-11-2024	25-11-2024	28-11-2024	10-03-2025	27-02-2025	04-03-2025			Government of the Philippines (current year's budget)	49,500,000.00		49,500,000.00	49,470,000.00		49,470,000.00	1.COA 2.PICE 3.NGO 4.CCW	29-10-2025	29-10-2025	29-10-2025	29-10-2025	29-10-2025		Completed
13011030117700.PC	25HC0035 - Completion of Multi-Purpose Building (Covered Court) for DPWH Bohol 2nd DEO, Ubay, Bohol	DPWH Bohol 2nd DEO	Yes	Competitive Bidding	25-10-2024	26-10-2024	05-11-2024	18-11-2024	18-11-2024	20-11-2024	25-11-2024	28-11-2024	19-03-2025	24-03-2025	26-03-2025			Government of the Philippines (current year's budget)	4,900,000.00		4,900,000.00	4,895,000.00		4,895,000.00	1.COA 2.PICE 3.NGO 4.CCW	29-10-2025	29-10-2025	29-10-2025	29-10-2025	29-10-2025		Completed
13002110861400.PC	25HC0037 - Convergence and Special Support Program- Basic Infrastructure Program (BIP) Access Roads and/or Bridges from the National Road/s leading to Major / Strategic Public Building/ Facilities - Construction of Slope Protection Structure along ICT (UIC) Bawayan - Carman- Cane- Jale Road, Barangay Lubang, Buenavista, Bohol	DPWH Bohol 2nd DEO	Yes	Competitive Bidding	30-10-2024	31-10-2024	07-11-2024	19-11-2024	19-11-2024	21-11-2024	25-11-2024	28-11-2024	27-02-2025	04-03-2025	07-03-2025			Government of the Philippines (current year's budget)	4,950,000.00		4,950,000.00	4,945,000.00		4,945,000.00	1.COA 2.PICE 3.NGO 4.CCW	31-10-2024	31-10-2024	31-10-2024	31-10-2024	31-10-2024		Completed
1310101103241500.PC	25HC0038 - Organizational Outcome 1: Ensure Safe and Reliable National Road System- Asset Preservation Program- Preventive Maintenance- Secondary Road/s The President Carlos P. Garcia Circumferential Road - K0209+059-K0209+200, K0209+136-K0209+582, K0209+702-K0209+752, K0209+074-K0209+088, K0209+211-K0209+241, K0209+446-K0209+531, K021+080-K021+510, K021+664-K021+269, K021+468-K021+770, K021+754-K021+001-009, K0208+005-K0208+014, K0208+739-K0208+739, K0209+039-K0209+067, K0210+451-K0210+474, K0214+010-K0214+084, K0219+174-K0219+188, K0219+245-K0219+254, K0219+342-K0219+387, K0221+514-K0221+542, Ijalte, Talibon and Trinidad, Bohol	DPWH Bohol 2nd DEO	Yes	Competitive Bidding	30-10-2024	31-10-2024	07-11-2024	19-11-2024	19-11-2024	22-11-2024	25-11-2024	27-11-2024	19-02-2025	28-02-2025	04-03-2025			Government of the Philippines (current year's budget)	6,223,980.00		6,223,980.00	6,220,000.00		6,220,000.00	1.COA 2.PICE 3.NGO 4.CCW	31-10-2024	31-10-2024	31-10-2024	31-10-2024	31-10-2024		Completed
1310101103241500.PC	25HC0039 - Organizational Outcome 1: Ensure Safe and Reliable National Road System- Asset Preservation Program- Preventive Maintenance- Secondary Road/s The President Carlos P. Garcia Circumferential Rd. - K0228+137-K0229+370, K0233+223-K0233+411, K0239+752-K0240+000, K0240+140-K0240+170, K0249+123-K0249+137, K0251+175-K0251+530, Ubay, Bohol	DPWH Bohol 2nd DEO	Yes	Competitive Bidding	30-10-2024	31-10-2024	07-11-2024	19-11-2024	19-11-2024	22-11-2024	25-11-2024	27-11-2024	12-03-2025	17-03-2025	21-03-2025			Government of the Philippines (current year's budget)	3,767,120.00		3,767,120.00	3,753,500.00		3,753,500.00	1.COA 2.PICE 3.NGO 4.CCW	31-10-2024	31-10-2024	31-10-2024	31-10-2024	31-10-2024		Completed
1310101103241500.PC	25HC0041 - Organizational Outcome 2: Protect Lives and Properties against Major Floods- Flood Management Program- Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems- Construction of Flood Mitigation Structure along Suman River, Catin, Bohol	DPWH Bohol 2nd DEO	Yes	Competitive Bidding	11-11-2024	14-11-2024	21-11-2024	02-12-2024	03-12-2024	05-12-2024	09-12-2024	11-12-2024	29-03-2025	10-03-2025	14-03-2025			Government of the Philippines (current year's budget)	98,000,000.00		98,000,000.00	96,304,647.18		96,304,647.18	1.COA 2.PICE 3.NGO 4.CCW	14-11-2024	14-11-2024	14-11-2024	14-11-2024	14-11-2024		Completed
13201011321800.PC	25HC0042 - Organizational Outcome 2: Protect Lives and Properties against Major Floods- Flood Management Program- Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems- Construction of Flood Mitigation Structure, Hinayagan, Trinidad, Bohol	DPWH Bohol 2nd DEO	Yes	Competitive Bidding	11-11-2024	14-11-2024	21-11-2024	03-12-2024	03-12-2024	05-12-2024	09-12-2024	11-12-2024	25-03-2025	09-03-2025	07-03-2025			Government of the Philippines (current year's budget)	96,000,000.00		96,000,000.00	96,304,647.18		96,304,647.18	1.COA 2.PICE 3.NGO 4.CCW	14-11-2024	14-11-2024	14-11-2024	14-11-2024	14-11-2024		Completed
1310101103241500.PC	25HC0043 - Organizational Outcome 1: Ensure Safe and Reliable National Road System- Asset Preservation Program- Rehabilitation/ Reconstruction of Roads with Slope Collapse and Landslide - Tertiary Road/s The President Carlos P. Garcia Circumferential Road- K0201+045-K0201+170, K0209+144-K0209+198, K0201+805-K0201+875, K0204+118-K0201+561, K0205+976-K0205+050, Talibon, Bohol	DPWH Bohol 2nd DEO	Yes	Competitive Bidding	22-11-2024	25-11-2024	02-12-2024	16																								

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities													Source of Funds	ABC (PhP)			Contract Cost (PhP)			Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO	List of Invited Observers	Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	
331010110000.PC	25HC0045 - Organizational Outcome 1: Ensure Safe and Reliable National Road System- Asset Preservation Program- Rehabilitation/ Reconstruction of Roads with Slopes, Slope Collapse, and Landslide - Secondary Roads -Loay Interior Rd. - K0122+020-K0122+070, Trinidad, Bohol	DPWH Bohol 2nd DEO	Yes	Competitive Bidding	28-11-2024	29-11-2024	06-12-2024	18-12-2024	18-12-2024	20-12-2024	23-12-2024	26-12-2024	12-02-2025	21-02-2025	26-02-2025			Government of the Philippines (current year's budget)	14,700,000.00		14,700,000.00	14,649,469.44	14,649,469.44	1. COA 2. PICE 3. NGO 4. CCW	29-11-2024	29-11-2024	29-11-2024	29-11-2024	29-11-2024		Completed
33302100500000.PC	25HC0046 - Organizational Outcome 1: Ensure Safe and Reliable National Road System- Bridge Program- Replacement of Permanent Weak Bridges - Hinirayagan B. (B00138BH) along Loay Interior Rd., Trinidad, Bohol	DPWH Bohol 2nd DEO	Yes	Competitive Bidding	28-11-2024	29-11-2024	06-12-2024	18-12-2024	18-12-2024	20-12-2024	23-12-2024	26-12-2024	27-02-2025	04-03-2025	07-03-2025			Government of the Philippines (current year's budget)	53,075,000.00		53,075,000.00	52,987,414.66	52,987,414.66	1. COA 2. PICE 3. NGO 4. CCW	29-11-2024	29-11-2024	29-11-2024	29-11-2024	29-11-2024		Completed
33302100603000.PC	25HC0046 - Organizational Outcome 1: Ensure Safe and Reliable National Road System- Bridge Program- Replacement of Permanent Weak Bridges - Cambangay Br. (B00138BH) along Loay Interior Rd., San Miguel, Bohol	DPWH Bohol 2nd DEO	Yes	Competitive Bidding	28-11-2024	29-11-2024	06-12-2024	18-12-2024	18-12-2024	20-12-2024	23-12-2024	26-12-2024	27-02-2025	04-03-2025	07-03-2025			Government of the Philippines (current year's budget)	49,000,000.00		49,000,000.00	48,905,929.21	48,905,929.21	1. COA 2. PICE 3. NGO 4. CCW	29-11-2024	29-11-2024	29-11-2024	29-11-2024	29-11-2024		Completed
3031011418000.PC	25HC0048 - Organizational Outcome 2: Protect Lives and Properties against Major Floods- Flood Management Program- Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Sebo Dam, Benliw SR5, Ubay, Bohol	DPWH Bohol 2nd DEO	Yes	Competitive Bidding	28-11-2024	29-11-2024	06-12-2024	18-12-2024	18-12-2024	20-12-2024	23-12-2024	26-12-2024	12-03-2025	24-03-2025	28-03-2025			Government of the Philippines (current year's budget)	14,700,000.00		14,700,000.00	11,638,153.56	11,638,153.56	1. COA 2. PICE 3. NGO 4. CCW	29-11-2024	29-11-2024	29-11-2024	29-11-2024	29-11-2024		Completed
300214102038000.PC	25HC0050 - Special Road Fund - Motor Vehicle Users Charge (MVUC) As per R.A. 11239 : Installation /Application of Road Safety Facilities (Pavement Markings, Road signs, Off-Carriageway improvement) along Tagbilaran North Rd., (Tagbilaran-Jesaleh Sect) - K0060+000-K0061+300, Clarin, Bohol.	DPWH Bohol 2nd DEO	Yes	Competitive Bidding	28-11-2024	29-11-2024	06-12-2024	18-12-2024	18-12-2024	20-12-2024	23-12-2024	26-12-2024	19-03-2025	04-03-2025	25-03-2025			Government of the Philippines (current year's budget)	1,118,180.00		1,118,180.00	1,110,000.00	1,110,000.00	1. COA 2. PICE 3. NGO 4. CCW	29-11-2024	29-11-2024	29-11-2024	29-11-2024	29-11-2024		Completed
300102010716000.PC	25HC0051 - National Building Program- Buildings and Other structures- Multipurpose/ Facilities- Rehabilitation of DPWH Compound including Drainage, Ubay, Bohol.	DPWH Bohol 2nd DEO	Yes	Competitive Bidding	28-11-2024	29-11-2024	06-12-2024	18-12-2024	18-12-2024	20-12-2024	23-12-2024	26-12-2024	12-03-2025	17-03-2025	21-03-2025			Government of the Philippines (current year's budget)	14,700,000.00		14,700,000.00	14,650,000.37	14,650,000.37	1. COA 2. PICE 3. NGO 4. CCW	29-11-2024	29-11-2024	29-11-2024	29-11-2024	29-11-2024		Completed
30021110673000.PC	25HC0052 - Convergence and Special Support Program -Basic Infrastructure Program (BIP)- Access Roads and/or Bridges from the National Road/leading to Major/ Strategic Public Buildings/Facilities- Concrete of Road in Barangay Eastern Cabulan, Buenavista, Bohol	DPWH Bohol 2nd DEO	Yes	Competitive Bidding	12-02-2025	03-12-2024	10-12-2024	23-12-2024	23-12-2024	26-12-2024	26-12-2024	26-12-2024	21-05-2025	26-05-2025	30-05-2025			Government of the Philippines (current year's budget)	19,800,000.00		19,800,000.00	19,701,105.84	19,701,105.84	1. COA 2. PICE 3. NGO 4. CCW	03-12-2024	03-12-2024	03-12-2024	03-12-2024	03-12-2024		Completed
333035102472000.PC	25HC0053 - Organizational Outcome 1: Ensure Safe and Reliable National Road System- Bridge program- Widening of Permanent Bridges- Buntay Br. (B00236BH) along the President Carlos P. Garcia Circumferential Road, Clarin, Bohol	DPWH Bohol 2nd DEO	Yes	Competitive Bidding	05-12-2024	06-12-2024	13-12-2024	26-12-2024	26-12-2024	27-12-2024	27-12-2024	28-12-2024	12-02-2025	21-02-2025	26-02-2025			Government of the Philippines (current year's budget)	19,600,000.00		19,600,000.00	19,590,000.00	19,590,000.00	1. COA 2. PICE 3. NGO 4. CCW	06-12-2024	06-12-2024	06-12-2024	06-12-2024	06-12-2024		Completed
300203101738000.PC	25HC0054 - Convergence and Special Support Program -Construction/Improvement of Access Roads leading to declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP) Cantayoc Brgy, Cantayoc, Clarin, Bohol	DPWH Bohol 2nd DEO	Yes	Competitive Bidding	05-12-2025	06-12-2024	13-12-2024	26-12-2024	26-12-2024	27-12-2024	27-12-2024	28-12-2024	12-03-2025	17-03-2025	21-03-2025			Government of the Philippines (current year's budget)	24,019,800.00		24,019,800.00	24,009,800.00	24,009,800.00	1. COA 2. PICE 3. NGO 4. CCW	06-12-2024	06-12-2024	06-12-2024	06-12-2024	06-12-2024		Completed
4099300000000000.PC	24HC0169 - Convergence and Special Support Program -Sustainable Infrastructure Projects - Alleviating GAPS (SPAG)- Access Roads and/or Bridges from the National Road/leading to Major/Strategic Public Buildings/Facilities - Construction of Road from Barangay Camabod to Barangay Tabok leading to Danao Adventure Park, Danao, Bohol	DPWH Bohol 2nd DEO	No	Competitive Bidding	09-12-2024	10-12-2024	17-12-2024	14-01-2025	14-01-2025	16-01-2025	17-01-2025	20-01-2025	23-01-2025	24-01-2025	30-01-2025			Government of the Philippines (current year's budget)	19,300,000.00		19,300,000.00	19,280,000.00	19,280,000.00	1. COA 2. PICE 3. NGO 4. CCW	10-12-2024	10-12-2024	10-12-2024	10-12-2024	10-12-2024		Completed
300214102039000.PC	25HC0055 - Special Road Fund- Motor Vehicle Users Charge (MVUC) as per R.A. 11239 : Installation of Roadway Lighting Structures along Sagayan Danao Road (SDR) (Passing all) Inabanga National Roads, Bohol	DPWH Bohol 2nd DEO	No	Competitive Bidding	09-01-2025	10-01-2025	17-01-2025	29-01-2025	29-01-2025	16-01-2025	17-01-2025	06-02-2025	16-05-2025	20-05-2025	23-05-2025			Government of the Philippines (current year's budget)	98,000,000.00		98,000,000.00	97,950,000.00	97,950,000.00	1. COA 2. PICE 3. NGO 4. CCW	10-01-2025	10-01-2025	10-01-2025	10-01-2025	10-01-2025		Completed
300215105803000.PC	25HC0056 - Convergence and Special Support Program -Sustainable Infrastructure Projects - Alleviating GAPS (SPAG)- Access Roads and/or Bridges from the National Road/leading to Major/Strategic Public Buildings/Facilities - Construction of Talibon-Bilen Unido Bridge, Bilen Unido, Bohol	DPWH Bohol 2nd DEO	No	Competitive Bidding	09-01-2025	10-01-2025	17-01-2025	29-01-2025	29-01-2025	16-01-2025	17-01-2025	06-02-2025	29-05-2025	03-06-2025	10-06-2025			Government of the Philippines (current year's budget)	82,025,000.00		82,025,000.00	81,925,763.22	81,925,763.22	1. COA 2. PICE 3. NGO 4. CCW	10-01-2025	10-01-2025	10-01-2025	10-01-2025	10-01-2025		Completed
30021110677000.PC	25HC0057 - Convergence and Special Support Program -Basic Infrastructure Program (BIP)- Access Roads and/or Bridges from the National Road/leading to Major/ Strategic Public Buildings/ Facilities - Construction of Road, Brgy. Conson, San Miguel, Bohol	DPWH Bohol 2nd DEO	No	Competitive Bidding	09-01-2025	10-01-2025	17-01-2025	29-01-2025	29-01-2025	31-01-2025	04-02-2025	06-02-2025	22-05-2025	26-05-2025	30-05-2025			Government of the Philippines (current year's budget)	9,900,000.00		9,900,000.00	9,894,575.43	9,894,575.43	1. COA 2. PICE 3. NGO 4. CCW	10-01-2025	10-01-2025	10-01-2025	10-01-2025	10-01-2025		Completed
300215105803000.PC	25HC0060 - Convergence and Special Support Program -Sustainable Infrastructure Projects - Alleviating GAPS (SPAG) - Access Roads and/or Bridges from the National Road/leading to Major/Strategic Public Buildings/Facilities - Construction of Road, Brgy. Humay-humay to Brgy. Pangang, Ubay, Bohol	DPWH Bohol 2nd DEO	No	Competitive Bidding	09-01-2025	10-01-2025	17-01-2025	29-01-2025	29-01-2025	31-01-2025	04-02-2025	07-02-2025	17-06-2025	20-06-2025	24-06-2025			Government of the Philippines (current year's budget)	48,250,000.00		48,250,000.00	48,200,000.00	48,200,000.00	1. COA 2. PICE 3. NGO 4. CCW	10-01-2025	10-01-2025	10-01-2025	10-01-2025	10-01-2025		Completed
300226121858000.PC	25HC0061 - Construction of Road (Completion) of Multi-purpose Building, Sagayan, Bohol	DPWH Bohol 2nd DEO	No	Competitive Bidding	09-01-2025	10-01-2025	17-01-2025	29-01-2025	29-01-2025	31-01-2025	06-02-2025	07-02-20																			

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities													Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (If applicable)	
300202100296000.PC	25HC0078 - Convergence and Special Support Program :Construction/Improvement of Access Roads leading to Seaports (Kalada Tunga sa Paliparan, Riles at Daungan Program- Katuparan) - Access Road leading to Talibon Port Via San Jose- Brgy. San Francisco-Revillas St., Poblacion, Talibon, Bohol	DPWH Bohol 2nd DEO	No	Competitive Bidding	03-02-2025	05-02-2025	12-02-2025	24-02-2025	24-02-2025	26-02-2025	28-02-2025	04-03-2025	13-03-2025	17-03-2025	24-03-2025			Government of the Philippines (current year's budget)	53,075,000.00		53,075,000.00	51,482,750.00		51,482,750.00	1. COA 2. PICE 3. NGO 4. CCWI	05-02-2025	05-02-2025	05-02-2025	05-02-2025	05-02-2025		Completed
300202100278000.PC	25HC0079 - Convergence and Special Support Program :Construction/Improvement of Access Roads leading to Seaports (Kalada Tunga sa Paliparan, Riles at Daungan Program- Katuparan) - Access Road leading to Ubay Port Via Reclamation Area, Ubay, Bohol	DPWH Bohol 2nd DEO	No	Competitive Bidding	03-02-2025	05-02-2025	12-02-2025	24-02-2025	24-02-2025	26-02-2025	28-02-2025	04-03-2025	13-03-2025	17-03-2025	20-03-2025			Government of the Philippines (current year's budget)	82,025,000.00		82,025,000.00	49,564,750.00		49,564,750.00	1. COA 2. PICE 3. NGO 4. CCWI	05-02-2025	05-02-2025	05-02-2025	05-02-2025	05-02-2025		Completed
300221108676000.PC	25HC0081 - Convergence and Special Support Program :Basic Infrastructure Program (BIP) : Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Building/s/Facilities - Construction of Road, Brgy. Road to Brgy. Katarungan, Ubay, Bohol	DPWH Bohol 2nd DEO	No	Competitive Bidding	03-02-2025	05-02-2025	12-02-2025	24-02-2025	24-02-2025	26-02-2025	03-03-2025	07-03-2025	18-03-2025	26-05-2025	30-05-2025			Government of the Philippines (current year's budget)	9,900,000.00		9,900,000.00	9,809,903.56		9,809,903.56	1. COA 2. PICE 3. NGO 4. CCWI	05-02-2025	05-02-2025	05-02-2025	05-02-2025	05-02-2025		Completed
300226121855000.PC	25HC0082 - Construction (Completion) of Multi-Purpose Building, San Isidro, Bohol	DPWH Bohol 2nd DEO	No	Competitive Bidding	05-02-2025	06-02-2025	13-02-2025	25-02-2025	25-02-2025	27-02-2025	03-03-2025	06-03-2025	18-03-2025	31-03-2025	25-03-2025			Government of the Philippines (current year's budget)	4,950,000.00		4,950,000.00	4,943,000.01		4,943,000.01	1. COA 2. PICE 3. NGO 4. CCWI	06-02-2025	06-02-2025	06-02-2025	06-02-2025	06-02-2025		Completed
310202101827000.PC	25HC0083 - Organizational Outcome 1: Ensure Safe and Reliable National Road System-Network Development Program- Road Widening- Secondary Roads - The President Carlos P. Garcia Circumferential Rd., -KD109+915-KD110+813, Talibon, Bohol	DPWH Bohol 2nd DEO	No	Competitive Bidding	04-02-2025	06-02-2025	13-02-2025	25-02-2025	25-02-2025	27-02-2025	03-03-2025	05-03-2025	13-03-2025	17-03-2025	24-03-2025			Government of the Philippines (current year's budget)	34,612,620.00		34,612,620.00	31,634,241.94		31,634,241.94	1. COA 2. PICE 3. NGO 4. CCWI	06-02-2025	06-02-2025	06-02-2025	06-02-2025	06-02-2025		Completed
310202101830000.PC	25HC0085 - Organizational Outcome 1: Ensure Safe and Reliable National Road System-Network Development Program- Road Widening- Secondary Roads - The President Carlos P. Garcia Circumferential Rd., -KD097+721-KD089+021, KD055+383-KD050+021, Gatafe, Bohol	DPWH Bohol 2nd DEO	No	Competitive Bidding	04-02-2025	06-02-2025	13-02-2025	25-02-2025	25-02-2025	27-02-2025	03-03-2025	05-03-2025	13-03-2025	17-03-2025	21-03-2025			Government of the Philippines (current year's budget)	50,929,805.00		50,929,805.00	49,914,805.00		49,914,805.00	1. COA 2. PICE 3. NGO 4. CCWI	06-02-2025	06-02-2025	06-02-2025	06-02-2025	06-02-2025		Completed
310202101829000.PC	25HC0086 - Organizational Outcome 1: Ensure Safe and Reliable National Road System-Network Development Program- Road Widening- Secondary Roads - The President Carlos P. Garcia Circumferential Rd., -KD131+227-KD132+334, KD134+706-KD135+767, Ubay, Bohol	DPWH Bohol 2nd DEO	No	Competitive Bidding	04-02-2025	06-02-2025	13-02-2025	25-02-2025	25-02-2025	27-02-2025	07-03-2025	11-03-2025	18-03-2025	25-03-2025	27-03-2025			Government of the Philippines (current year's budget)	50,992,530.00		50,992,530.00	49,978,678.95		49,978,678.95	1. COA 2. PICE 3. NGO 4. CCWI	06-02-2025	06-02-2025	06-02-2025	06-02-2025	06-02-2025		Completed
300226121849000.PC	25HC0087 - Construction (Completion) of Multi-Purpose Building, Ubay, Bohol	DPWH Bohol 2nd DEO	No	Competitive Bidding	11-02-2025	12-02-2025	19-02-2025	03-03-2025	03-03-2025	05-03-2025	07-03-2025	07-03-2025	24-03-2025	25-03-2025	27-03-2025			Government of the Philippines (current year's budget)	19,800,000.00		19,800,000.00	19,404,000.00		19,404,000.00	1. COA 2. PICE 3. NGO 4. CCWI	12-02-2025	12-02-2025	12-02-2025	12-02-2025	12-02-2025		Completed
300221107143000.PC	25HC0088 - Convergence and Special Support Program :Basic Infrastructure Program (BIP) : Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Building/s/Facilities - Rehabilitation of Barangay Poblacion-Masonry-Candungao Road, San Isidro, Bohol	DPWH Bohol 2nd DEO	No	Competitive Bidding	11-02-2025	12-02-2025	19-02-2025	03-03-2025	03-03-2025	05-03-2025	07-03-2025	10-03-2025	21-05-2025	26-05-2025	30-05-2025			Government of the Philippines (current year's budget)	4,950,000.00		4,950,000.00	4,945,000.00		4,945,000.00	1. COA 2. PICE 3. NGO 4. CCWI	12-02-2025	12-02-2025	12-02-2025	12-02-2025	12-02-2025		Completed
300226121844000.PC	25HC0089 - Construction (Completion) of Multi-Purpose Building, Inabanga, Bohol	DPWH Bohol 2nd DEO	No	Competitive Bidding	14-02-2025	17-02-2025	24-02-2025	10-03-2025	10-03-2025	12-03-2025	13-03-2025	14-03-2025	24-03-2025	25-03-2025	27-03-2025			Government of the Philippines (current year's budget)	19,800,000.00		19,800,000.00	19,202,053.62		19,202,053.62	1. COA 2. PICE 3. NGO 4. CCWI	17-02-2025	17-02-2025	17-02-2025	17-02-2025	17-02-2025		Completed
300226121856000.PC	25HC0090 - Construction (Completion) of Multi-Purpose Building, Dagohoy, Bohol	DPWH Bohol 2nd DEO	No	Competitive Bidding	14-02-2025	17-02-2025	24-02-2025	10-03-2025	10-03-2025	12-03-2025	13-03-2025	14-03-2025	24-03-2025	26-03-2025	27-03-2025			Government of the Philippines (current year's budget)	4,950,000.00		4,950,000.00	4,801,600.00		4,801,600.00	1. COA 2. PICE 3. NGO 4. CCWI	17-02-2025	17-02-2025	17-02-2025	17-02-2025	17-02-2025		Completed
300226121857000.PC	25HC0093 - Construction (Completion) of Multi-Purpose Building, President Carlos P. Garcia, Bohol	DPWH Bohol 2nd DEO	No	Competitive Bidding	25-02-2025	26-02-2025	05-03-2025	07-04-2025	07-04-2025	10-04-2025	11-04-2025	14-04-2025	21-05-2025	26-05-2025	30-05-2025			Government of the Philippines (current year's budget)	4,950,000.00		4,950,000.00	4,777,250.00		4,777,250.00	1. COA 2. PICE 3. NGO 4. CCWI	27-02-2025	27-02-2025	27-02-2025	27-02-2025	27-02-2025		Completed
300226121852000.PC	25HC0094 - Construction (Completion) of Multi-Purpose Building, San Miguel, Bohol	DPWH Bohol 2nd DEO	No	Competitive Bidding	25-02-2025	26-02-2025	05-03-2025	17-03-2025	17-03-2025	19-03-2025	20-03-2025	21-03-2025	25-03-2025	26-03-2025	27-03-2025			Government of the Philippines (current year's budget)	4,950,000.00		4,950,000.00	4,851,000.00		4,851,000.00	1. COA 2. PICE 3. NGO 4. CCWI	27-02-2025	27-02-2025	27-02-2025	27-02-2025	27-02-2025		Completed
300204101828000.PC	25HC0096 - Convergence and Special Support Program :Construction/Improvement of Access Roads leading to Trades, Industries and Economic Zones (Roads Leveraging Linkage for Industry and Trade Infrastructure Program - ROLL IT) Talibon Causeway Bypass- From Poblacion- Via Barangay San Francisco-Brgy. San Jose Road, Connecting Tagliban North Road to JCT, TNR Talibon Road In Support to Furniture and Agri-Business Industries, Talibon, Bohol	DPWH Bohol 2nd DEO	No	Competitive Bidding	25-02-2025	26-02-2025	05-03-2025	17-03-2025	17-03-2025	19-03-2025	20-03-2025	30-03-2025	24-03-2025	26-03-2025	27-03-2025			Government of the Philippines (current year's budget)	9,800,000.00		9,800,000.00	9,506,280.00		9,506,280.00	1. COA 2. PICE 3. NGO 4. CCWI	27-02-2025	27-02-2025	27-02-2025	27-02-2025	27-02-2025		Completed
300226121851000.PC	25HC0097 - Construction (Completion) of Multi-Purpose Building, Clarin, Bohol	DPWH Bohol 2nd DEO	No	Competitive Bidding	03-03-2025	04-03-2025	11-03-2025	24-03-2025	24-03-2025	26-03-2025	28-03-2025	07-04-2025	21-05-2025	26-05-2025	30-05-2025			Government of the Philippines (current year's budget)	9,900,000.00		9,900,000.00	9,895,629.02		9,895,629.02	1. COA 2. PICE 3. NGO 4. CCWI	04-03-2025	04-03-2025	04-03-2025	04-03-2025	04-03-2025		Completed
300226121853000.PC	25HC0098 - Construction (Completion) of Multi-Purpose Building, Talibon, Bohol	DPWH Bohol 2nd DEO	No	Competitive Bidding	17-03-2025	18-03-2025	25-03-2025	07-04-2025	07-04-2025	10-04-2025	11-04-2025	14-04-2025	26-05-2025	29-05-2025	03-06-2025			Government of the Philippines (current year's budget)	9,900,000.00		9,900,000.00	9,593,900.00		9,593,900.00	1. COA 2. PICE 3. NGO 4. CCWI	18-03-2025	18-03-2025	18-03-2025	18-03-2025	18-03-2025		Completed
310202101801000.PC	25HC0099 - Organization Outcome 1: Ensure Safe and Reliable National Road System- Network Development Program - Road Widening- Secondary Roads - The President Carlos P. Garcia Circumferential Rd.-KD106+177-KD107+766, KD116+370-KD116+1021, Talibon, Bohol	DPWH Bohol 2nd DEO	No	Competitive Bidding	17-03-2025	18-03-2025	25-03-2025	07-04-2025	07-04-2025	10-04-2025	11-04-2025	16-04-2025	26-05-2025	29-																		

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities													Source of Funds	ABC (PHP)			Contract Cost (PHP)			Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO	List of Invited Observers	Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	
	25HC0005 - Construction of School Building, Blasbas Trade High School, Blasbas, Bohol	DPWH Bohol 2nd DEO	No	Competitive Bidding	03-03-2025	26-03-2025	05-03-2025	17-03-2025	17-03-2025	19-03-2025	21-03-2025							Government of the Philippines (current year's budget)	19,900,000.00		19,900,000.00	19,880,000.00	19,880,000.00	1. COA 2. PICE 3. NGO 4. CCWI	26-02-2025	26-02-2025	26-02-2025	26-02-2025	26-02-2025		Ongoing Procurement Process
	25HC0100 - Convergence and Special Support Program- Construction of Rainwater Collector System : 1.) DPWH - Bohol 2nd DEO, Ubay, Bohol (2 Units) = Php 368,000.00 2.) Blasbas Elementary School, Pres. Carlos P. Garcia, Bohol (1 Unit) = Php 325,000.00 3.) Bogo Elementary School, Pres. Carlos P. Garcia, Bohol (1 Unit) = Php 312,500.00 4.) Cammango Elementary School, Pres. Carlos P. Garcia (1 Unit) = Php 327,500.00 5.) Campamanag Elementary School, Pres. Carlos P. Garcia, Bohol (3 Units) = Php 393,500.00 6.) Tugao Elementary School, Pres. Carlos P. Garcia, Bohol (1 Unit) = Php 326,000.00 7.) Bonbonon Elementary School, Pres. Carlos P. Garcia, Bohol (1 Unit) = Php 282,500.00 8.) Sto. Rosario High School, Pres. Carlos P. Garcia (1 Unit) = Php 338,000.00	DPWH Bohol 2nd DEO	No	Competitive Bidding	26-03-2025	27-03-2025	03-04-2025	15-04-2025	15-04-2025	21-04-2025	21-04-2025							Government of the Philippines (current year's budget)	2,605,500.00		2,605,500.00	2,595,000.00	2,595,000.00	1. COA 2. PICE 3. NGO 4. CCWI	27-03-2025	27-03-2025	27-03-2025	27-03-2025	27-03-2025		Ongoing Procurement Process
	25HC0106 - Construction of Municipal Agriculture Office (MAO) Building, Brgy. Poblacion, San Miguel, Bohol	DPWH Bohol 2nd DEO	No	Competitive Bidding	31-03-2025	02-04-2025	09-04-2025	21-04-2025	21-04-2025	23-04-2025	25-04-2025							Government of the Philippines (current year's budget)	9,900,000.00		9,900,000.00	7,549,885.00	7,549,885.00	1. COA 2. PICE 3. NGO 4. CCWI	02-04-2025	02-04-2025	02-04-2025	02-04-2025	02-04-2025		Ongoing Procurement Process
	25HC0109 - Repair and Maintenance of Inabanga River Dike 6, Brgy. Iruad, Inabanga, Bohol	DPWH Bohol 2nd DEO	No	Competitive Bidding	29-05-2025	09-06-2025	26-06-2025	30-06-2025	30-06-2025	02-07-2025								Government of the Philippines (current year's budget)	1,895,320.00		1,895,320.00	1,798,654.00	1,798,654.00	1. COA 2. PICE 3. NGO 4. CCWI	09-06-2025	09-06-2025	09-06-2025	09-06-2025	09-06-2025		Ongoing Procurement Process
Total Allocated Budget of On-going Procurement Activities																			83,850,820.00	0.00	83,850,820.00	77,307,943.20	0.00	77,307,943.20							

Prepared by:

PRIMITIVA E. ABAN
Head, Procurement Unit

Recommended for Approval by:

DIOSCORO C. VIRTUDAZO
BAC Chairperson

Approved by :

FERNANDO J. TALAGSA
OIC - District Engineer