

PROCUREMENT MONITORING REPORT
FY 2023 FIRST SEMESTER


ONGOING PROCUREMENT ACTIVITIES																																
CIVIL WORKS																																
23JI0001	Preventive Maintenance - Primary Roads along Lanao Pagadian-Zamboanga City Rd - K1738+000 - K1738+041, K1738+316 - K1738+321, K1738+362 - K1738+943	Construction Section	Public Bidding	11/15/2022	11/17/2022	11/25/2022	12/12/2022	12/12/2022	12/13-15/2022	12/16-20/2022							GOP 2023	34,300,000.00		34,300,000.00					COA,PCA, NACAP	11/16/2022	11/16/2022	11/16/2022	11/16/2022	11/16/2022		
23JI0002	Preventive Maintenance - Tertiary Roads along Diplahan Jct - Malangas Port Rd - K1740+731 - K1742+000	Construction Section	Public Bidding	11/15/2022	11/17/2022	11/25/2022	12/12/2022	12/12/2022	12/13-14/2022	12/16-20/2022							GOP 2023	39,200,000.00		39,200,000.00					COA,PCA, NACAP	11/16/2022	11/16/2022	11/16/2022	11/16/2022	11/16/2022		
23JI0003	Preventive Maintenance - Tertiary Roads along Imelda-bayog-Kumalarang-Lapuyan-Margosatubig Rd - K1751+000 - K1752+453	Construction Section	Public Bidding	11/18/2022	11/22/2022	11/29/2022	12/16/2022	12/16/2022	12/17-19/2022	12/20-22/2022							GOP 2023	39,988,900.00		39,988,900.00					COA,PCA, NACAP	11/21/2022	11/21/2022	11/21/2022	11/21/2022	11/21/2022		
23JI0004	Preventive Maintenance - Tertiary Roads along Jct Imelda - Alicia Rd - K1759+582.50 - K1761+353	Construction Section	Public Bidding	11/18/2022	11/22/2022	11/29/2022	12/16/2022	12/16/2022	12/17-19/2022	12/20-22/2022							GOP 2023	39,200,000.00		39,200,000.00					COA,PCA, NACAP	11/21/2022	11/21/2022	11/21/2022	11/21/2022	11/21/2022		
23JI0005	Construction of By-Pass and Diversion Roads - Buug By-Pass Road, Zamboanga Sibugay	Construction Section	Public Bidding	11/29/2022	12/02/2022	12/09/2022	12/21/2022	12/21/2022	12/22-23/2022	12/26-28/2022							GOP 2023	39,200,000.00		39,200,000.00					COA,PCA, NACAP	12/01/2022	12/01/2022	12/01/2022	12/01/2022	12/01/2022		
23JI0006	Construction of By-Pass and Diversion Roads - Lower Baluran - Dumpoc Diversion Road, Zamboanga Sibugay	Construction Section	Public Bidding	11/25/2022	11/29/2022	12/06/2022	12/19/2022	12/19/2022	12/20-21/2022	12/22-23/2022							GOP 2023	39,200,000.00		39,200,000.00					COA,PCA, NACAP	11/28/2022	11/28/2022	11/28/2022	11/28/2022	11/28/2022		
23JI0007	Construction of By-Pass and Diversion Roads - NRJ Gullawa - Palalian - Brgy. Poblacion Malangas By-Pass Road, Zamboanga Sibugay	Construction Section	Public Bidding														GOP 2023	39,200,000.00		39,200,000.00												
23JI0008	Road Widening - Tertiary Roads along Imelda-Bayog-Kumalarang-Lapuyan-Margosatubig Rd - K1751+(-085) - K1751 +130, K1751+(-Z39) - K1751+(-085), K1751+(-407) - K1751+(-Z39), K1751+(-561) - K1751+(-407), K1751+(-602) - K1751+(-561)	Construction Section	Public Bidding														GOP 2023	19,600,000.00		19,600,000.00												
23JI0009	Road Widening - Tertiary Roads along Jct Imelda - Alicia Rd - K1750+ (-125) - K1751+565	Construction Section	Public Bidding	11/29/2022	12/02/2022	12/09/2022	12/21/2022	12/21/2022	12/22-23/2022	12/26-28/2022							GOP 2023	40,039,015.78		40,039,015.78					COA,PCA, NACAP	12/01/2022	12/01/2022	12/01/2022	12/01/2022	12/01/2022		
23JI0010	Retrofitting/Strengthening of Permanent Bridges - La Dicha Br. (B00515MN) along Diplahan Jct - Malangas Port Rd	Construction Section	Public Bidding														GOP 2023	18,811,100.00		18,811,100.00												
23JI0011	Widening of Permanent Bridges - Bomba Br. (B00474MN) along Jct Imelda - Alicia Rd	Construction Section	Public Bidding														GOP 2023	37,102,800.00		37,102,800.00												
23JI0012	Construction of Flood Control Structure (revetment wall) along Sibuguey River (upstream), Barangay Sampoli A, Diplahan, Zamboanga Sibugay (Package 1)	Construction Section	Public Bidding														GOP 2023	58,800,000.00		58,800,000.00												
23JI0013	Construction of Flood Control Structure (revetment wall) along Sibuguey River (upstream), Barangay Sampoli B, Diplahan, Zamboanga Sibugay (Package 2)	Construction Section	Public Bidding														GOP 2023	58,800,000.00		58,800,000.00												
23JI0014	Construction of Flood Control Structure (revetment wall) along Sibuguey River (upstream), Sta. 0+000.00 - Sta. 0+417.00, Barangay Sampoli A, Diplahan, Zamboanga Sibugay (Package 2)	Construction Section	Public Bidding														GOP 2023	49,000,000.00		49,000,000.00												
23JI0015	Construction/Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP) - National Road Junction leading to Buntong Highland Agri Tourism Park, Malangas, Zamboanga Sibugay	Construction Section	Public Bidding														GOP 2023	4,900,000.00		4,900,000.00												
23JI0016	Construction/Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP) - National Road Junction leading to Kigay Sand Bar Beach, Malangas, Zamboanga Sibugay	Construction Section	Public Bidding														GOP 2023	2,450,000.00		2,450,000.00												
23JI0017	Construction/Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP) - National Road Junction leading to Mali Little Bagulo Eco Tourism Park, Imelda, Zamboanga Sibugay	Construction Section	Public Bidding														GOP 2023	9,800,000.00		9,800,000.00												
23JI0018	Construction/Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP) - National Road Junction leading to Muyo Cave and Falls, Buug, Zamboanga Sibugay	Construction Section	Public Bidding	11/07/2022	11/09/2022	11/17/2022	12/01/2022	12/01/2022	12/02-5/2022	12/06-12/2022							GOP 2023	4,900,000.00		4,900,000.00					COA,PCA, NACAP	11/07/2022	11/07/2022	11/07/2022	11/07/2022	11/07/2022		
23JI0019	Construction/Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP) - National Road Junction leading to Sioton Island Beach Resort, Mabuhay, Zamboanga Sibugay	Construction Section	Public Bidding	11/25/2022	11/29/2022	12/06/2022	12/19/2022	12/19/2022	12/20-21/2022	12/22-23/2022							GOP 2023	4,900,000.00		4,900,000.00					COA,PCA, NACAP	11/28/2022	11/28/2022	11/28/2022	11/28/2022	11/28/2022		
23JI0020	Construction/Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP) - NRJ Imelda-Alicia Rd to Lutiman-Gulcam-Olutanga Provincial Rd leading to Moalboal Beach, Talusan, Zamboanga Sibugay	Construction Section	Public Bidding														GOP 2023	35,672,000.00		35,672,000.00												
23JI0021	Construction/Improvement of Access Roads leading to Trades, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trades Infrastructure Program - ROLL-IT) - Jct. Imelda-Alicia, Lutiman-Gulcam Road, connecting Jct. Imelda and Brgy. Sawa, Support of Seaweeds and Coconut Industry, Mabuhay Zamboanga Sibugay	Construction Section	Public Bidding	11/07/2022	11/09/2022	11/17/2022	12/01/2022	12/01/2022	12/02-5/2022	12/06-12/2022							GOP 2023	4,900,000.00		4,900,000.00					COA,PCA, NACAP	11/07/2022	11/07/2022	11/07/2022	11/07/2022	11/07/2022		

23JI0022	Construction/Improvement of Access Roads leading to Trades, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trades Infrastructure Program - ROLL-IT) - NRJ Imelda-Alicia Road to Lutiman-Gulcam-Olutanga Provincial Rd connecting Brgy. Tuburan-Moalboal Road in support of Seaweeds and Coconut Industry, Talusan, Zamboanga Sibugay	Construction Section	Public Bidding	11/02/2022	11/04/2022	11/14/2022	11/28/2022	11/28/2022	11/29-12/1/2022	12/5-8/2022											COA, PCA, NACAP	11/02/2022	11/02/2022	11/02/2022	11/02/2022	11/02/2022		
23JI0023	Construction/Improvement of Access Roads leading to Trades, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trades Infrastructure Program - ROLL-IT) - Road at Brgy. Fatima in Support to Coal Industry, Seaweeds and Coconut, leading to Provincial Road and National Highway in Payao, Zamboanga Sibugay	Construction Section	Public Bidding	11/07/2022	11/09/2022	11/17/2022	12/01/2022	12/01/2022	12/02-5/2022	12/06-12/2022											COA, PCA, NACAP	11/07/2022	11/07/2022	11/07/2022	11/07/2022	11/07/2022		
23JI0024	Construction/Improvement of Access Roads leading to Trades, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trades Infrastructure Program - ROLL-IT) - Road In Brgy. Silal, Payao, connecting Barangay Silal and Provincial Road and National Highway Road in support to Rubber and Coal Industries, Zamboanga Sibugay	Construction Section	Public Bidding	11/07/2022	11/09/2022	11/17/2022	12/01/2022	12/01/2022	12/02-5/2022	12/06-12/2022											COA, PCA, NACAP	11/07/2022	11/07/2022	11/07/2022	11/07/2022	11/07/2022		
23JI0025	Construction of Health Center, Barangay Bulawan, Payao, Zamboanga Sibugay	Construction Section	Public Bidding	11/02/2022	11/04/2022	11/14/2022	11/28/2022	11/28/2022	11/29-12/1/2022	12/5-7/2022											COA, PCA, NACAP	11/02/2022	11/02/2022	11/02/2022	11/02/2022	11/02/2022		
23JI0026	Construction of Health Center, Barangay Gulwan, Payao, Zamboanga Sibugay	Construction Section	Public Bidding	11/02/2022	11/04/2022	11/14/2022	11/28/2022	11/28/2022	11/29-12/1/2022	12/5-7/2022											COA, PCA, NACAP	11/02/2022	11/02/2022	11/02/2022	11/02/2022	11/02/2022		
23JI0027	Construction of Health Center, Barangay Labatan, Payao, Zamboanga Sibugay	Construction Section	Public Bidding	11/02/2022	11/04/2022	11/14/2022	11/28/2022	11/28/2022	11/29-12/1/2022	12/5-7/2022											COA, PCA, NACAP	11/02/2022	11/02/2022	11/02/2022	11/02/2022	11/02/2022		
23JI0028	Construction of Multi-Purpose Building, WMSU, Diplahan, Zamboanga Sibugay	Construction Section	Public Bidding	01/04/2023	01/06/2023	01/13/2023	01/26/2023	01/26/2023													COA, PCA, NACAP	01/05/2023	01/05/2023	01/05/2023	01/05/2023	01/05/2023		
23JI0029	Rehabilitation of Multi-Purpose Building, Diplahan, Zamboanga Sibugay	Construction Section	Public Bidding	01/04/2023	01/06/2023	01/13/2023	01/26/2023	01/26/2023													COA, PCA, NACAP	01/05/2023	01/05/2023	01/05/2023	01/05/2023	01/05/2023		
23JI0030	Rehabilitation of Multi-Purpose Building, Payao, Zamboanga Sibugay	Construction Section	Public Bidding	11/07/2022	11/09/2022	11/17/2022	12/12/2022	12/12/2022	12/13-14/2022	12/16-20/2022											COA, PCA, NACAP	11/07/2022	11/07/2022	11/07/2022	11/07/2022	11/07/2022		
23JI0031	Construction of Water System, Barangay Bagong Borbon, Buug, Zamboanga Sibugay	Construction Section	Public Bidding	11/15/2022	11/17/2022	11/25/2022	12/12/2022	12/12/2022	12/13-14/2022	12/16-20/2022											COA, PCA, NACAP	11/16/2022	11/16/2022	11/16/2022	11/16/2022	11/16/2022		
23JI0032	Construction of Water System, Barangay Bangkiao-Bangkiao, Mabuhay, Zamboanga Sibugay	Construction Section	Public Bidding	11/25/2022	11/29/2022	12/06/2022	12/19/2022	12/19/2022	12/20-21/2022	12/22-23/2022											COA, PCA, NACAP	11/28/2022	11/28/2022	11/28/2022	11/28/2022	11/28/2022		
23JI0033	Construction of Water System, Barangay Bateria, Olutanga, Zamboanga Sibugay	Construction Section	Public Bidding	11/25/2022	11/29/2022	12/06/2022	12/19/2022	12/19/2022	12/20-21/2022	12/22-23/2022											COA, PCA, NACAP	11/28/2022	11/28/2022	11/28/2022	11/28/2022	11/28/2022		
23JI0034	Construction of Water System, Barangay Dita, Diplahan, Zamboanga Sibugay	Construction Section	Public Bidding	10/18/2022	10/20/2022	10/28/2022	11/16/2022	11/16/2022	11/17-21-2022	11/22-25/2022											COA, PCA, NACAP	10/18/2022	10/18/2022	10/18/2022	10/18/2022	10/18/2022		
23JI0035	Construction of Water System, Barangay Gandaan, Olutanga, Zamboanga Sibugay	Construction Section	Public Bidding	11/25/2022	11/29/2022	12/06/2022	12/19/2022	12/19/2022	12/20-21/2022	12/22-23/2022											COA, PCA, NACAP	11/28/2022	11/28/2022	11/28/2022	11/28/2022	11/28/2022		
23JI0036	Construction of Water System, Barangay Gaulan, Diplahan, Zamboanga Sibugay	Construction Section	Public Bidding	10/18/2022	10/20/2022	10/28/2022	11/16/2022	11/16/2022	11/17-21-2022	11/22-25/2022											COA, PCA, NACAP	10/18/2022	10/18/2022	10/18/2022	10/18/2022	10/18/2022		
23JI0037	Construction of Water System, Barangay Guinoman, Diplahan, Zamboanga Sibugay	Construction Section	Public Bidding	10/18/2022	10/20/2022	10/28/2022	11/16/2022	11/16/2022	11/17-21-2022	11/22-25/2022											COA, PCA, NACAP	10/18/2022	10/18/2022	10/18/2022	10/18/2022	10/18/2022		
23JI0038	Construction of Water System, Barangay Guminta, Buug, Zamboanga Sibugay	Construction Section	Public Bidding	10/18/2022	10/20/2022	10/28/2022	11/16/2022	11/16/2022	11/17-21-2022	11/22-25/2022											COA, PCA, NACAP	10/18/2022	10/18/2022	10/18/2022	10/18/2022	10/18/2022		
23JI0039	Construction of Water System, Barangay Milagrosa, Alicia, Zamboanga Sibugay	Construction Section	Public Bidding	11/18/2022	11/22/2022	11/29/2022	12/16/2022	12/16/2022	12/17-19/2022	12/20-22/2022											COA, PCA, NACAP	11/21/2022	11/21/2022	11/21/2022	11/21/2022	11/21/2022		
23JI0040	Construction of Water System, Barangay Noque, Olutanga, Zamboanga Sibugay	Construction Section	Public Bidding	11/18/2022	11/22/2022	11/29/2022	12/16/2022	12/16/2022	12/17-19/2022	12/20-22/2022											COA, PCA, NACAP	11/21/2022	11/21/2022	11/21/2022	11/21/2022	11/21/2022		
23JI0041	Construction of Water System, Barangay Pamansa-an, Mabuhay, Zamboanga Sibugay	Construction Section	Public Bidding	11/29/2022	12/02/2022	12/09/2022	12/21/2022	12/21/2022	12/22-23/2022	12/26-28/2022											COA, PCA, NACAP	12/01/2022	12/01/2022	12/01/2022	12/01/2022	12/01/2022		
23JI0042	Construction of Water System, Barangay Pilar, Diplahan, Zamboanga Sibugay	Construction Section	Public Bidding	11/15/2022	11/17/2022	11/25/2022	12/12/2022	12/12/2022	12/13-14/2022	12/16-20/2022											COA, PCA, NACAP	11/16/2022	11/16/2022	11/16/2022	11/16/2022	11/16/2022		
23JI0043	Construction of Water System, Barangay Piling, Buug, Zamboanga Sibugay	Construction Section	Public Bidding	11/15/2022	11/17/2022	11/25/2022	12/12/2022	12/12/2022	12/13-14/2022	12/16-20/2022											COA, PCA, NACAP	11/16/2022	11/16/2022	11/16/2022	11/16/2022	11/16/2022		
23JI0044	Construction of Water System, Barangay Sawa, Mabuhay, Zamboanga Sibugay	Construction Section	Public Bidding	11/29/2022	12/02/2022	12/09/2022	12/21/2022	12/21/2022	12/22-23/2022	12/26-28/2022											COA, PCA, NACAP	12/01/2022	12/01/2022	12/01/2022	12/01/2022	12/01/2022		
23JI0045	Construction of Water System, Barangay Talairan, Buug, Zamboanga Sibugay	Construction Section	Public Bidding	10/18/2022	10/20/2022	10/28/2022	11/16/2022	11/16/2022	11/17-21-2022	11/22-25/2022											COA, PCA, NACAP	10/18/2022	10/18/2022	10/18/2022	10/18/2022	10/18/2022		
23JI0046	Construction of Water System, Barangay Tandu Comot Mabuhay, Zamboanga Sibugay	Construction Section	Public Bidding	11/29/2022	12/02/2022	12/09/2022	12/21/2022	12/21/2022	12/22-23/2022	12/26-28/2022											COA, PCA, NACAP	12/01/2022	12/01/2022	12/01/2022	12/01/2022	12/01/2022		
Total Alloted Budget of Procurement Activities											751,601,815.78																	
Total Contract Price of Procurement Activities Conducted											0.00																	
Total Savings (Total Alloted Budget - Total Contract Price)											751,601,815.78																	


Prepared by:


IRISH A. TORINO
Acting Head, Procurement Unit

Recommending Approval:


WALTER D. MORITO
BAC Chairperson

Approved:


REY F. JANOLINO
District Engineer