



ANNEX B

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
PAMPANGA 1ST DISTRICT ENGINEERING OFFICE
Sindalan, City of San Fernando, Pampanga

Procurement Monitoring Report as of December 31, 2024

Date (NACAP/PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity?	Mode of Procurement	Pre-Proc Conference	Advt/Post of IB	Pre-Bid Conf	Eligibility Check	Sub/Open of Bids	Actual Procurement Activity						Source of Funds	ABC (PnP)			Contract Cost (PnP)			List of Invited Observers	Date of Receipt of Invitation					Remarks (Explaining changes from the APP)	
										Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion		Inspection & Acceptance	Total	MOOE	CO	Total	MOOE		CO	Pre-Bid Conf	Eligibility check	Sub/Open of Bids	Bid Evaluation		Post Qual
COMPLETED PROCUREMENT ACTIVITIES																														
	Basic Infrastructure Program (BIP): Multi-Purpose Buildings/ Facilities to Support Social Services – Completion (Rehabilitation) of Telacsan Multi-Purpose Buildings, Brgy. Telacsan, Macabebe, Pampanga	Pampanga 1st DEO	No	Public Bidding		6/11 - 17/24	06/19/24	07/02/24	07/02/24	7/3-8/24	7/9-15/24	07/16/24	07/17/24	07/23/24			GAA 2024	1,980,000.00		1,980,000.00	1,874,915.23	1,874,915.23	NACAP NGO AUDITOR	06/19/24	07/02/24	07/02/24	7/3-8/24	7/9-15/24		
	Basic Infrastructure Program (BIP): Multi-Purpose Buildings/ Facilities to Support Social Services – Completion (Rehabilitation) of Telacsan Multi-Purpose Buildings, Brgy. Telacsan, Macabebe, Pampanga	Pampanga 1st DEO	No	Public Bidding		6/11 - 17/24	06/19/24	07/02/24	07/02/24	7/3-8/24	7/9-15/24	07/16/24	07/17/24	07/23/24			GAA 2024	2,970,000.00		2,970,000.00	2,821,480.87	2,821,480.87	NACAP NGO AUDITOR	06/19/24	07/02/24	07/02/24	7/3-8/24	7/9-15/24		
	Basic Infrastructure Program (BIP): Multi-Purpose Buildings/ Facilities to Support Social Services – Construction (Completion) of Santa Lucia Anac Multi Purpose Building, Barangay Santa Lucia Anac, Masantol, Pampanga	Pampanga 1st DEO	No	Public Bidding		6/11 - 17/24	06/19/24	07/02/24	07/02/24	7/3-8/24	7/9-15/24	07/16/24	07/17/24	07/23/24			GAA 2024	2,970,000.00		2,970,000.00	2,815,121.83	2,815,121.83	NACAP NGO AUDITOR	06/19/24	07/02/24	07/02/24	7/3-8/24	7/9-15/24		
	Basic Infrastructure Program (BIP): Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/ Facilities – Construction of Road and Drainage System, San Luis, Pampanga	Pampanga 1st DEO	No	Public Bidding		6/11 - 17/24	06/19/24	07/02/24	07/02/24	7/3-8/24	7/9-15/24	07/16/24	07/17/24	07/23/24			GAA 2024	4,950,000.00		4,950,000.00	4,687,493.30	4,687,493.30	NACAP NGO AUDITOR	06/19/24	07/02/24	07/02/24	7/3-8/24	7/9-15/24		
	Basic Infrastructure Program (BIP): Multi-Purpose Buildings/ Facilities to support Social Services – Construction of Multi-Purpose Building, Masantol, Pampanga	Pampanga 1st DEO	No	Public Bidding		6/11 - 17/24	06/19/24	07/02/24	07/02/24	7/3-8/24	7/9-15/24	07/16/24	07/17/24	07/23/24			GAA 2024	4,950,000.00		4,950,000.00	4,702,521.05	4,702,521.05	NACAP NGO AUDITOR	06/19/24	07/02/24	07/02/24	7/3-8/24	7/9-15/24		
	Basic Infrastructure Program (BIP): Multi-Purpose Buildings/ Facilities to Support Social Services – Construction of Multi-Purpose Building (Senior Citizens), Sta. Ana, Pampanga	Pampanga 1st DEO	No	Public Bidding	06/04/24	6/11 - 17/24	06/19/24	07/02/24	07/02/24	7/3-8/24	7/9-15/24	07/16/24	07/17/24	07/23/24			GAA 2024	6,930,000.00		6,930,000.00	6,565,262.48	6,565,262.48	NACAP NGO AUDITOR	06/19/24	07/02/24	07/02/24	7/3-8/24	7/9-15/24		
	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG): Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/ Facilities – Construction of Roads including Drainage Canal, San Luis, Pampanga	Pampanga 1st DEO	No	Public Bidding	06/04/24	6/11 - 17/24	06/19/24	07/02/24	07/02/24	7/3-8/24	7/9-15/24	07/16/24	07/17/24	07/23/24			GAA 2024	9,800,000.00		9,800,000.00	9,300,435.90	9,300,435.90	NACAP NGO AUDITOR	06/19/24	07/02/24	07/02/24	7/3-8/24	7/9-15/24		
	Bridge Program: Retrofitting/ Strengthening of Permanent Bridges – Calaquitan Br. (B00140LZ) along Manila North Rd	Pampanga 1st DEO	No	Public Bidding	06/04/24	6/11 - 17/24	06/19/24	07/02/24	07/02/24	7/3-8/24	7/9-15/24	07/16/24	07/17/24	07/23/24			GAA 2024	11,760,000.00		11,760,000.00	11,157,684.40	11,157,684.40	NACAP NGO AUDITOR	06/19/24	07/02/24	07/02/24	7/3-8/24	7/9-15/24		
	Construction of Elementary and Secondary Classrooms under the DepEd's Basic Educational Facilities Fund: Construction of 2-Storey 6-Classroom School Building, Pang NHS, Candaba, Pampanga	Pampanga 1st DEO	No	Public Bidding	06/04/24	6/11 - 17/24	06/19/24	07/02/24	07/02/24	7/3-8/24	7/9-15/24	07/16/24	07/17/24	07/23/24			SR2024-04-014861	14,825,000.00		14,825,000.00	14,172,112.29	14,172,112.29	NACAP NGO AUDITOR	06/19/24	07/02/24	07/02/24	7/3-8/24	7/9-15/24		
	Construction of Elementary and Secondary Classrooms under the DepEd's Basic Educational Facilities Fund: Construction of 3-Storey 6-Classroom School Building, Bacolor Central Integrated School, Bacolor, Pampanga	Pampanga 1st DEO	No	Public Bidding	06/04/24	6/11 - 17/24	06/19/24	07/02/24	07/02/24	7/3-8/24	7/9-15/24	07/16/24	07/17/24	07/23/24			SR2024-02-010969	19,900,000.00		19,900,000.00	18,933,553.02	18,933,553.02	NACAP NGO AUDITOR	06/19/24	07/02/24	07/02/24	7/3-8/24	7/9-15/24		
	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG): Major/ Strategic Public Buildings/ Facilities Structural and Resilience Program – Construction (Completion) of Multi-Purpose Building (DAR Regional Office Building), City of San Fernando, Pampanga	Pampanga 1st DEO	No	Public Bidding	06/04/24	6/11 - 17/24	06/19/24	07/02/24	07/02/24	7/3-8/24	7/9-15/24	07/16/24	07/17/24	07/23/24			SR2024-01-001977	49,000,000.00		49,000,000.00	47,456,903.08	47,456,903.08	NACAP NGO AUDITOR	06/19/24	07/02/24	07/02/24	7/3-8/24	7/9-15/24		
	Basic Infrastructure Program (BIP): Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities – Construction of Road, Macabebe, Pampanga	Pampanga 1st DEO	No	Public Bidding	06/11/24	6/19 - 25/24	06/27/24	07/09/24	07/09/24	7/10-15/24	7/16-22/24	07/23/24	07/24/24	07/30/25			GAA 2024	5,940,000.00		5,940,000.00	5,635,593.67	5,635,593.67	NACAP NGO AUDITOR	06/27/24	07/09/24	07/09/24	7/10-15/24	7/16-22/24		
	Basic Infrastructure Program (BIP): Multi-Purpose Buildings/ Facilities to Support Social Services – Construction of Multi-Purpose Building, San Roque Bidas, Arayat, Pampanga	Pampanga 1st DEO	No	Public Bidding	06/11/24	6/19 - 25/24	06/27/24	07/09/24	07/09/24	7/10-15/24	7/16-22/24	07/23/24	07/24/24	07/30/25			GAA 2024	6,930,000.00		6,930,000.00	6,570,478.42	6,570,478.42	NACAP NGO AUDITOR	06/27/24	07/09/24	07/09/24	7/10-15/24	7/16-22/24		
	Asset Preservation Program: Preventive Maintenance – Primary Roads – Manila North Rd. K0069+410 – K0069+746, K0071+384 – K0071+614, K0074+351 – K0074+537, K0080+443.50 – K0080+637.60	Pampanga 1st DEO	No	Public Bidding	06/11/24	6/19 - 25/24	06/27/24	07/09/24	07/09/24	7/10-15/24	7/16-22/24	07/23/24	07/24/24	07/30/25			GAA 2024	96,500,000.00		96,500,000.00	93,598,211.02	93,598,211.02	NACAP NGO AUDITOR	06/27/24	07/09/24	07/09/24	7/10-15/24	7/16-22/24		
	Basic Infrastructure Program (BIP): Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/ Facilities – Construction of Road, Alauli – Bagang – Balibago Road, Masantol, Pampanga	Pampanga 1st DEO	No	Public Bidding	06/19/24	6/25/24 - 7/1/24	07/03/24	07/16/24	07/16/24	7/17-22/24	7/23-29/24	07/30/24	07/31/24	08/06/24			GAA 2024	11,880,000.00		11,880,000.00	11,262,724.64	11,262,724.64	NACAP NGO AUDITOR	07/03/24	07/16/24	07/16/24	7/17-22/24	7/23-29/24		
	Basic Infrastructure Program (BIP): Multi-Purpose Buildings/ Facilities to support Social Services – Construction of Multi-Purpose Building (Legislative Building) Minatol, Pampanga	Pampanga 1st DEO	No	Public Bidding	06/19/24	6/25/24 - 7/1/24	07/03/24	07/16/24	07/16/24	7/17-22/24	7/23-29/24	07/30/24	07/31/24	08/06/24			GAA 2024	9,900,000.00		9,900,000.00	9,394,862.69	9,394,862.69	NACAP NGO AUDITOR	07/03/24	07/16/24	07/16/24	7/17-22/24	7/23-29/24		
	Concreting of Brgy. Panglara FMR, Brgy. Panglara, Candaba, Pampanga	Pampanga 1st DEO	No	Public Bidding	06/19/24	6/25/24 - 7/1/24	07/03/24	07/16/24	07/16/24	7/17-22/24	7/23-29/24	07/30/24	07/31/24	08/06/24			DA	14,925,000.00		14,925,000.00	14,164,046.18	14,164,046.18	NACAP NGO AUDITOR	07/03/24	07/16/24	07/16/24	7/17-22/24	7/23-29/24		
	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG): Major/Strategic Public Buildings/ Facilities Structural and Resilience Program – Completion (Rehabilitation) of Masantol High School, 1-Storey 2-Classrooms School Building, Brgy. Bebe Anac, Masantol, Pampanga	Pampanga 1st DEO	No	Public Bidding		6/25/24 - 7/1/24	07/03/24	07/16/24	07/16/24	7/17-22/24	7/23-29/24	07/30/24	07/31/24	08/06/24			GAA 2024	1,980,000.00		1,980,000.00	1,858,250.51	1,858,250.51	NACAP NGO AUDITOR	07/03/24	07/16/24	07/16/24	7/17-22/24	7/23-29/24		

1	Basic Infrastructure Program (BIP): Access Roads and/or Bridges from the National Road's leading to Major/ Strategic Public Buildings/ Facilities – Construction of Road, Malpilic, City of San Fernando, Pampanga	Pampanga 1st DEO	No	Public Bidding	06/19/24	6/25/24 - 7/1/24	07/03/24	07/16/24	07/16/24	7/17-22/24	7/23-29/24	07/30/24	07/31/24	08/06/24		GAA 2024	6,930,000.00	6,930,000.00	6,583,741.24	6,583,741.24	NACAP NGO AUDITOR	07/03/24	07/16/24	07/16/24	7/17-22/24	7/23-29/24			
	Basic Infrastructure Program (BIP): Access Roads and/or Bridges from the National Road's leading to Major/ Strategic Public Buildings/ Facilities – Construction of Road, Minalin, Pampanga	Pampanga 1st DEO	No	Public Bidding	06/19/24	6/25/24 - 7/1/24	07/03/24	07/16/24	07/16/24	7/17-22/24	7/23-29/24	07/30/24	07/31/24	08/06/24		GAA 2024	8,910,000.00	8,910,000.00	8,433,019.22	8,433,019.22	NACAP NGO AUDITOR	07/03/24	07/16/24	07/16/24	7/17-22/24	7/23-29/24			
	Concreting of Brgy. Laquios to Plazang Luma FMR, Brgy. Laquios and Brgy. Plazang Luma, Arayat, Pampanga	Pampanga 1st DEO	No	Public Bidding	06/19/24	6/25/24 - 7/1/24	07/03/24	07/16/24	07/16/24	7/17-22/24	7/23-29/24	07/30/24	07/31/24	08/06/24		DA	14,925,000.00	14,925,000.00	14,135,669.30	14,135,669.30	NACAP NGO AUDITOR	07/03/24	07/16/24	07/16/24	7/17-22/24	7/23-29/24			
	Sustainable Infrastructure Projects: Alleviating Gaps (SIPAG): Access Roads and/or Bridges from the National Road's leading to Major/ Strategic Public Buildings/ Facilities – Construction of San Fernando – Lubao Road – K00671+040 – K0073+095	Pampanga 1st DEO	No	Public Bidding	06/19/24	6/25/24 - 7/1/24	07/03/24	07/16/24	07/16/24	7/17-22/24	7/23-29/24	07/30/24	07/31/24	08/06/24		GAA 2024	67,550,000.00	67,550,000.00	65,526,492.04	65,526,492.04	NACAP NGO AUDITOR	07/03/24	07/16/24	07/16/24	7/17-22/24	7/23-29/24			
	Emergency Project: Asphalt Overlay along San Fernando – Lubao Road (K0067+912.70 – K0067+935.70, K0066+475.20 – K0066+553.70) and Baidwag – Candaba – Sta. Ana Road (K0076+420 – K0076+454.40)	Pampanga 1st DEO	No	Public Bidding		6/25/24 - 7/1/24	07/03/24	07/16/24	07/16/24	7/17-22/24	7/23-29/24	07/30/24	07/31/24	08/06/24		MOOE	2,872,552.60	2,872,552.60	2,729,438.33	2,729,438.33	NACAP NGO AUDITOR	07/03/24	07/16/24	07/16/24	7/17-22/24	7/23-29/24			
	Construction of Farm-to-Mill Road, Brgy. San Antonio, Arayat, Pampanga (Phase II)	Pampanga 1st DEO	No	Public Bidding		7/9 - 15/24	07/17/24	07/30/24	07/30/24	7/31/24- 8/5/24	8/6-12/24	08/13/24	08/14/24	08/20/24		SR2024-05-016227	2,424,940.82	2,424,940.82	2,301,612.63	2,301,612.63	NACAP NGO AUDITOR	07/17/24	07/30/24	07/30/24	7/31/24- 8/5/24	8/6-12/24			
	Basic Infrastructure Program (BIP): Multi-Purpose Buildings/ Facilities to Support Social Services – Construction (Completion) of Multi-Purpose Building, Barangay Santa Rita, Macabebe, Pampanga	Pampanga 1st DEO	No	Public Bidding		7/9 - 15/24	07/17/24	07/30/24	07/30/24	7/31/24- 8/5/24	8/6-12/24	08/13/24	08/14/24	08/20/24		GAA 2024	2,970,000.00	2,970,000.00	2,882,601.71	2,882,601.71	NACAP NGO AUDITOR	07/17/24	07/30/24	07/30/24	7/31/24- 8/5/24	8/6-12/24			
	Basic Infrastructure Program (BIP): Multi-Purpose Buildings/ Facilities to support Social Services – Construction (Completion) of San Pablo Libudad Multi-Purpose Building, Barangay San Pablo Libudad, San Simon, Pampanga	Pampanga 1st DEO	No	Public Bidding		7/9 - 15/24	07/17/24	07/30/24	07/30/24	7/31/24- 8/5/24	8/6-12/24	08/13/24	08/14/24	08/20/24		GAA 2024	2,970,000.00	2,970,000.00	2,809,726.95	2,809,726.95	NACAP NGO AUDITOR	07/17/24	07/30/24	07/30/24	7/31/24- 8/5/24	8/6-12/24			
	Basic Infrastructure Program (BIP): Multi-Purpose Buildings/ Facilities to support Social Services – Construction of Multi-Purpose Building (Building 2), Barangay Sindalan, San Fernando, Pampanga	Pampanga 1st DEO	No	Public Bidding		7/9 - 15/24	07/17/24	07/30/24	07/30/24	7/31/24- 8/5/24	8/6-12/24	08/13/24	08/14/24	08/20/24		GAA 2024	4,950,000.00	4,950,000.00	4,695,077.24	4,695,077.24	NACAP NGO AUDITOR	07/17/24	07/30/24	07/30/24	7/31/24- 8/5/24	8/6-12/24			
	Basic Infrastructure Program (BIP): Multi-Purpose Buildings/ Facilities to support Social Services – Construction (Completion) of Multi-Purpose Building, Barangay Bagang, Masantol, Pampanga	Pampanga 1st DEO	No	Public Bidding		7/9 - 15/24	07/17/24	07/30/24	07/30/24	7/31/24- 8/5/24	8/6-12/24	08/13/24	08/14/24	08/20/24		GAA 2024	3,960,000.00	3,960,000.00	3,754,289.10	3,754,289.10	NACAP NGO AUDITOR	07/17/24	07/30/24	07/30/24	7/31/24- 8/5/24	8/6-12/24			
	Basic Infrastructure Program (BIP): Multi-Purpose Buildings/ Facilities to support Social Services – Construction (Completion) of Multi-Purpose Building, Culubasa, Mexico, Pampanga	Pampanga 1st DEO	No	Public Bidding		7/9 - 15/24	07/17/24	07/30/24	07/30/24	7/31/24- 8/5/24	8/6-12/24	08/13/24	08/14/24	08/20/24		GAA 2024	4,950,000.00	4,950,000.00	4,695,236.33	4,695,236.33	NACAP NGO AUDITOR	07/17/24	07/30/24	07/30/24	7/31/24- 8/5/24	8/6-12/24			
	Basic Infrastructure Program (BIP): Multi-Purpose Buildings/ Facilities to Support Social Services – Construction of Paralaya Multi-Purpose Building, Barangay Paralaya, Candaba, Pampanga	Pampanga 1st DEO	No	Public Bidding		7/9 - 15/24	07/17/24	07/30/24	07/30/24	7/31/24- 8/5/24	8/6-12/24	08/13/24	08/14/24	08/20/24		GAA 2024	4,950,000.00	4,950,000.00	4,683,428.44	4,683,428.44	NACAP NGO AUDITOR	07/17/24	07/30/24	07/30/24	7/31/24- 8/5/24	8/6-12/24			
	Sustainable Infrastructure Projects: Alleviating Gaps (SIPAG): Access Roads and/or Bridges from the National Road's leading to Major/ Strategic Public Buildings/ Facilities – Construction of Roads Including Drainage Canal, Minalin, Pampanga	Pampanga 1st DEO	No	Public Bidding	07/02/24	7/9 - 15/24	07/17/24	07/30/24	07/30/24	7/31/24- 8/5/24	8/6-12/24	08/13/24	08/14/24	08/20/24		GAA 2024	5,660,000.00	5,660,000.00	5,562,681.06	5,562,681.06	NACAP NGO AUDITOR	07/17/24	07/30/24	07/30/24	7/31/24- 8/5/24	8/6-12/24			
	Sustainable Infrastructure Projects: Alleviating Gaps (SIPAG): Interjurisdictional Roads and/or Bridges (or roads that Traverse Multiple LGU Jurisdictions) – Construction of Palimpe to Sua Barangay Road, Brgy. Palimpe and Brgy. Sua, Masantol, Pampanga	Pampanga 1st DEO	No	Public Bidding	07/02/24	7/9 - 15/24	07/17/24	07/30/24	07/30/24	7/31/24- 8/5/24	8/6-12/24	08/13/24	08/14/24	08/20/24		GAA 2024	9,800,000.00	9,800,000.00	9,300,400.15	9,300,400.15	NACAP NGO AUDITOR	07/17/24	07/30/24	07/30/24	7/31/24- 8/5/24	8/6-12/24			
	Sustainable Infrastructure Projects: Alleviating Gaps (SIPAG): Access Roads and/or Bridges from the National Road's leading to Major/ Strategic Public Buildings/ Facilities – Construction of Roads Including Drainage Canal, Candaba, Pampanga	Pampanga 1st DEO	No	Public Bidding	07/02/24	7/9 - 15/24	07/17/24	07/30/24	07/30/24	7/31/24- 8/5/24	8/6-12/24	08/13/24	08/14/24	08/20/24		GAA 2024	26,420,000.00	26,420,000.00	26,828,631.40	26,828,631.40	NACAP NGO AUDITOR	07/17/24	07/30/24	07/30/24	7/31/24- 8/5/24	8/6-12/24			
	Basic Infrastructure Program (BIP): Multi-Purpose Buildings/ Facilities to Support Social Services – Construction (Completion) of Multi-Purpose Building, Santa Lucia, City of San Fernando, Pampanga	Pampanga 1st DEO	No	Public Bidding		7/17-23/24	07/25/24	08/06/24	08/06/24	8/7-12/24	8/13-19/24	08/20/24	08/21/24	08/27/24		GAA 2024	1,980,000.00	1,980,000.00	1,882,303.37	1,882,303.37	NACAP NGO AUDITOR	07/25/24	08/06/24	08/06/24	8/7-12/24	8/13-19/24			
	Basic Infrastructure Program (BIP): Multi-Purpose Buildings/ Facilities to support Social Services – Construction (Completion) of Multi-Purpose Building, Telabastagan, City of San Fernando, Pampanga	Pampanga 1st DEO	No	Public Bidding		7/17-23/24	07/25/24	08/06/24	08/06/24	8/7-12/24	8/13-19/24	08/20/24	08/21/24	08/27/24		GAA 2024	2,970,000.00	2,970,000.00	2,817,544.95	2,817,544.95	NACAP NGO AUDITOR	07/25/24	08/06/24	08/06/24	8/7-12/24	8/13-19/24			
	Basic Infrastructure Program (BIP): Multi-Purpose Buildings/ Facilities to Support Social Services – Completion (Rehabilitation) of Mapaniqui Multi-Purpose Buildings, Brgy. Mapaniqui, Candaba, Pampanga	Pampanga 1st DEO	No	Public Bidding		7/17-23/24	07/25/24	08/06/24	08/06/24	8/7-12/24	8/13-19/24	08/20/24	08/21/24	08/27/24		GAA 2024	2,970,000.00	2,970,000.00	2,807,490.85	2,807,490.85	NACAP NGO AUDITOR	07/25/24	08/06/24	08/06/24	8/7-12/24	8/13-19/24			
	Basic Infrastructure Program (BIP): Multi-Purpose Buildings/ Facilities to Support Social Services – Construction (Completion) of Multi-Purpose Building, San Agustin and San Isidro, Sta. Ana, Pampanga	Pampanga 1st DEO	No	Public Bidding		7/17-23/24	07/25/24	08/06/24	08/06/24	8/7-12/24	8/13-19/24	08/20/24	08/21/24	08/27/24		GAA 2024	3,960,000.00	3,960,000.00	3,758,303.33	3,758,303.33	NACAP NGO AUDITOR	07/25/24	08/06/24	08/06/24	8/7-12/24	8/13-19/24			
	Basic Infrastructure Program (BIP): Multi-Purpose Buildings/ Facilities to Support Social Services – Construction of Multi-Purpose Building, Dolores, City of San Fernando, Pampanga	Pampanga 1st DEO	No	Public Bidding	07/10/24	7/17-23/24	07/25/24	08/06/24	08/06/24	8/7-12/24	8/13-19/24	08/20/24	08/21/24	08/27/24		GAA 2024	5,940,000.00	5,940,000.00	5,642,987.52	5,642,987.52	NACAP NGO AUDITOR	07/25/24	08/06/24	08/06/24	8/7-12/24	8/13-19/24			
	Basic Infrastructure Program (BIP): Flood Mitigation Structures Protecting Public Infrastructures/ Facilities – Construction of Slope Protection Structure, San Juan – San Joaquin Access Road, Brgy. San Joaquin, Santa Ana, Pampanga	Pampanga 1st DEO	No	Public Bidding	07/10/24	7/17-23/24	07/25/24	08/06/24	08/06/24	8/7-12/24	8/13-19/24	08/20/24	08/21/24	08/27/24		GAA 2024	9,900,000.00	9,900,000.00	9,345,618.93	9,345,618.93	NACAP NGO AUDITOR	07/25/24	08/06/24	08/06/24	8/7-12/24	8/13-19/24			

	Basic Infrastructure Program (BIP): Multi-Purpose Buildings/ Facilities to support Social Services – Construction of Multi-Purpose Building, Northville High School, Calulut, City of San Fernando, Pampanga	Pampanga 1st DEO	No	Public Bidding	07/10/24	7/17-23/24	07/25/24	08/06/24	08/06/24	8/7-12/24	8/13-19/24	08/20/24	08/21/24	08/27/24			GAA 2024	6,930,000.00	6,930,000.00	6,569,625.14	6,569,625.14	NACAP NGO AUDITOR	07/25/24	08/06/24	08/06/24	8/7-12/24	8/13-19/24		
	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG): Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities – Construction of Road including Pavement, Macabebe and Masantol, Section, Pampanga	Pampanga 1st DEO	No	Public Bidding	07/10/24	7/17-23/24	07/25/24	08/06/24	08/06/24	8/7-12/24	8/13-19/24	08/20/24	08/21/24	08/27/24			GAA 2024	19,600,000.00	19,600,000.00	18,561,184.36	18,561,184.36	NACAP NGO AUDITOR	07/25/24	08/06/24	08/06/24	8/7-12/24	8/13-19/24		
	Basic Infrastructure Program (BIP): Multi-Purpose Buildings/ Facilities to support Social Services – Construction of School Buildings, Tarik Sulman High School, Sagrada Familia, Masantol, Pampanga	Pampanga 1st DEO	No	Public Bidding	07/10/24	7/17-23/24	07/25/24	08/06/24	08/06/24	8/7-12/24	8/13-19/24	08/20/24	08/21/24	08/27/24			GAA 2024	54,450,000.00	54,450,000.00	51,716,951.17	51,716,951.17	NACAP NGO AUDITOR	07/25/24	08/06/24	08/06/24	8/7-12/24	8/13-19/24		
	Basic Infrastructure Program (BIP): Multi-Purpose Buildings/ Facilities to Support Social Services – Construction (Completion) of Multi-Purpose Building, Sto. Niño, City of San Fernando, Pampanga	Pampanga 1st DEO	No	Public Bidding		7/29/24 - 8/4/24	08/06/24	08/20/24	08/20/24	8/21-26/24	8/2724- 9/2/24	09/03/24	09/04/24	09/10/24			GAA 2024	1,980,000.00	1,980,000.00	1,877,047.35	1,877,047.35	NACAP NGO AUDITOR	08/06/24	08/20/24	08/20/24	8/21-26/24	8/2724- 9/2/24		
	Basic Infrastructure Program (BIP): Multi-Purpose Buildings/ Facilities to support Social Services – Completion of Multi-Purpose Building, Brgy. Sta. Cruz Poblacion, San Luis, Pampanga	Pampanga 1st DEO	No	Public Bidding		7/29/24 - 8/4/24	08/06/24	08/20/24	08/20/24	8/21-26/24	8/2724- 9/2/24	09/03/24	09/04/24	09/10/24			GAA 2024	1,980,000.00	1,980,000.00	1,880,887.01	1,880,887.01	NACAP NGO AUDITOR	08/06/24	08/20/24	08/20/24	8/21-26/24	8/2724- 9/2/24		
	Improvement/ Repair of Various School Buildings at Macario Arnedo Elementary School, Brgy. Capalangan, Apalit, Pampanga	Pampanga 1st DEO	No	Public Bidding		7/29/24 - 8/4/24	08/06/24	08/20/24	08/20/24	8/21-26/24	8/2724- 9/2/24	09/03/24	09/04/24	09/10/24			GAA 2024	2,951,935.00	2,951,935.00	2,806,378.84	2,806,378.84	NACAP NGO AUDITOR	08/06/24	08/20/24	08/20/24	8/21-26/24	8/2724- 9/2/24		
	Improvement/ Repair of Various School Buildings at Bulac Elementary School, Brgy. Bulac, Minalin, Lourdes ES, Brgy. Lourdes, Minalin, Sto. Rosario ES, Brgy. Sto. Rosario, San Luis, Pampanga	Pampanga 1st DEO	No	Public Bidding		7/29/24 - 8/4/24	08/06/24	08/20/24	08/20/24	8/21-26/24	8/2724- 9/2/24	09/03/24	09/04/24	09/10/24			SR2024-05-016058	4,467,950.00	4,467,950.00	4,242,398.51	4,242,398.51	NACAP NGO AUDITOR	08/06/24	08/20/24	08/20/24	8/21-26/24	8/2724- 9/2/24		
	Improvement/ Repair of Various School Buildings at Moras Dela Paz ES, Brgy. Moras Dela Paz, Sto. Tomas, Pampanga	Pampanga 1st DEO	No	Public Bidding		7/29/24 - 8/4/24	08/06/24	08/20/24	08/20/24	8/21-26/24	8/2724- 9/2/24	09/03/24	09/04/24	09/10/24			SR2024-05-016058	4,490,145.00	4,490,145.00	4,650,543.87	4,650,543.87	NACAP NGO AUDITOR	08/06/24	08/20/24	08/20/24	8/21-26/24	8/2724- 9/2/24		
	Improvement/ Repair of Various School Buildings at Sucad Elementary School, Brgy. Sucad, Apalit, Pampanga	Pampanga 1st DEO	No	Public Bidding		7/29/24 - 8/4/24	08/06/24	08/20/24	08/20/24	8/21-26/24	8/2724- 9/2/24	09/03/24	09/04/24	09/10/24			SR2024-05-016058	4,897,375.00	4,897,375.00	4,650,543.87	4,650,543.87	NACAP NGO AUDITOR	08/06/24	08/20/24	08/20/24	8/21-26/24	8/2724- 9/2/24		
	Basic Infrastructure Program (BIP): Multi-Purpose Buildings/ Facilities to Support Social Services – Construction of Multi-Purpose Building, Santa Monica Village, San Nicolas, City of San Fernando, Pampanga	Pampanga 1st DEO	No	Public Bidding	07/22/24	7/29/24 - 8/4/24	08/06/24	08/20/24	08/20/24	8/21-26/24	8/2724- 9/2/24	09/03/24	09/04/24	09/10/24			SR2024-05-016058	6,930,000.00	6,930,000.00	6,562,444.66	6,562,444.66	NACAP NGO AUDITOR	08/06/24	08/20/24	08/20/24	8/21-26/24	8/2724- 9/2/24		
	Improvement/ Repair of Various School Buildings at San Vicente Elementary School, Brgy. San Vicente, Apalit, Pampanga	Pampanga 1st DEO	No	Public Bidding	07/22/24	7/29/24 - 8/4/24	08/06/24	08/20/24	08/20/24	8/21-26/24	8/2724- 9/2/24	09/03/24	09/04/24	09/10/24			GAA 2024	6,765,615.00	6,765,615.00	6,425,873.91	6,425,873.91	NACAP NGO AUDITOR	08/06/24	08/20/24	08/20/24	8/21-26/24	8/2724- 9/2/24		
	Construction of Elementary and Secondary Classrooms under the DepEd's Basic Educational Facilities Fund: Construction of 2-Classroom elevated School Building in Pedrita National High School, Sta. Rita, Minalin, Pampanga	Pampanga 1st DEO	No	Public Bidding	07/22/24	7/29/24 - 8/4/24	08/06/24	08/20/24	08/20/24	8/21-26/24	8/2724- 9/2/24	09/03/24	09/04/24	09/10/24			SR2024-05-016058	7,960,000.00	7,960,000.00	7,555,268.43	7,555,268.43	NACAP NGO AUDITOR	08/06/24	08/20/24	08/20/24	8/21-26/24	8/2724- 9/2/24		
	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG): Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/ Facilities – Construction of Roads including Drainage Canal, San Simon, Pampanga	Pampanga 1st DEO	No	Public Bidding	07/22/24	7/29/24 - 8/4/24	08/06/24	08/20/24	08/20/24	8/21-26/24	8/2724- 9/2/24	09/03/24	09/04/24	09/10/24			SR2024-02-010969	8,820,000.00	8,820,000.00	8,361,549.48	8,361,549.48	NACAP NGO AUDITOR	08/06/24	08/20/24	08/20/24	8/21-26/24	8/2724- 9/2/24		
	Basic Infrastructure Program (BIP): Multi-Purpose Buildings/ Facilities to support Social Services – Construction/ Rehabilitation of Sto. Tomas Multi-Purpose Buildings, Brgy. Sto Tomas, San Luis, Pampanga	Pampanga 1st DEO	No	Public Bidding	07/22/24	7/29/24 - 8/4/24	08/06/24	08/20/24	08/20/24	8/21-26/24	8/2724- 9/2/24	08/03/24	09/04/24	09/10/24			GAA 2024	9,900,000.00	9,900,000.00	9,361,282.77	9,361,282.77	NACAP NGO AUDITOR	08/06/24	08/20/24	08/20/24	8/21-26/24	8/2724- 9/2/24		
	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG): Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/ Facilities – Construction of Roads including Drainage Canal, Masantol, Pampanga	Pampanga 1st DEO	No	Public Bidding	07/22/24	7/29/24 - 8/4/24	08/06/24	08/20/24	08/20/24	8/21-26/24	8/2724- 9/2/24	09/03/24	09/04/24	09/10/24			GAA 2024	14,700,000.00	14,700,000.00	13,935,089.64	13,935,089.64	NACAP NGO AUDITOR	08/06/24	08/20/24	08/20/24	8/21-26/24	8/2724- 9/2/24		
	Basic Infrastructure Program (BIP): Multi-Purpose Buildings/ Facilities to support Social Services – Construction (Completion) of Multi-Purpose Building, Barangay San Roque, Macabebe, Pampanga	Pampanga 1st DEO	No	Public Bidding		8/1-7/24	08/09/24	08/22/24	08/22/24	8/23-27/24	8/28/24- 9/3/24	09/04/24	09/05/24	09/11/24			GAA 2024	2,970,000.00	2,970,000.00	2,821,447.84	2,821,447.84	NACAP NGO AUDITOR	08/09/24	08/22/24	08/22/24	8/23-27/24	8/28/24- 9/3/24		
	Basic Infrastructure Program (BIP): Multi-Purpose Buildings/ Facilities to Support Social Services – Completion of Multi-Purpose Building, Brgy. Concepcion, San Simon, Pampanga	Pampanga 1st DEO	No	Public Bidding		8/1-7/24	08/09/24	08/22/24	08/22/24	8/23-27/24	8/28/24- 9/3/24	09/04/24	09/05/24	09/11/24			GAA 2024	4,950,000.00	4,950,000.00	4,705,246.95	4,705,246.95	NACAP NGO AUDITOR	08/09/24	08/22/24	08/22/24	8/23-27/24	8/28/24- 9/3/24		
	Basic Infrastructure Program (BIP): Multi-Purpose Buildings/ Facilities to support Social Services – Construction of Multi-Purpose Building, Brgy. San Juan, Apalit, Pampanga	Pampanga 1st DEO	No	Public Bidding		8/1-7/24	08/09/24	08/22/24	08/22/24	8/23-27/24	8/28/24- 9/3/24	09/04/24	09/05/24	09/11/24			GAA 2024	4,950,000.00	4,950,000.00	4,695,912.09	4,695,912.09	NACAP NGO AUDITOR	08/09/24	08/22/24	08/22/24	8/23-27/24	8/28/24- 9/3/24		
	Basic Infrastructure Program (BIP): Multi-Purpose Buildings/ Facilities to Support Social Services – Construction (Completion) of Multi-Purpose Building, Mangga Calulut, Arayat, Pampanga	Pampanga 1st DEO	No	Public Bidding		8/1-7/24	08/09/24	08/22/24	08/22/24	8/23-27/24	8/28/24- 9/3/24	09/04/24	09/05/24	09/11/24			GAA 2024	4,950,000.00	4,950,000.00	4,695,969.89	4,695,969.89	NACAP NGO AUDITOR	08/09/24	08/22/24	08/22/24	8/23-27/24	8/28/24- 9/3/24		
	Basic Infrastructure Program (BIP): Multi-Purpose Buildings/ Facilities to Support Social Services – Construction of Multi-Purpose Building, Barangay Lagundi, Mexico, Pampanga	Pampanga 1st DEO	No	Public Bidding		8/1-7/24	08/09/24	08/22/24	08/22/24	8/23-27/24	8/28/24- 9/3/24	09/04/24	09/05/24	09/11/24			GAA 2024	4,950,000.00	4,950,000.00	4,692,175.11	4,692,175.11	NACAP NGO AUDITOR	08/09/24	08/22/24	08/22/24	8/23-27/24	8/28/24- 9/3/24		
	Basic Infrastructure Program (BIP): Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/ Facilities – Construction of Road, Masantol, Pampanga	Pampanga 1st DEO	No	Public Bidding	07/25/24	8/1-7/24	08/09/24	08/22/24	08/22/24	8/23-27/24	8/28/24- 9/3/24	08/04/24	09/05/24	09/11/24			GAA 2024	5,940,000.00	5,940,000.00	5,619,317.34	5,619,317.34	NACAP NGO AUDITOR	08/09/24	08/22/24	08/22/24	8/23-27/24	8/28/24- 9/3/24		
	Basic Infrastructure Program (BIP): Multi-Purpose Buildings/ Facilities to support Social Services – Construction (Completion) of Multi-Purpose Building, Dela Paz Sur, Lara and Baliti, City of San Fernando, Pampanga	Pampanga 1st DEO	No	Public Bidding	07/25/24	8/1-7/24	08/09/24	08/22/24	08/22/24	8/23-27/24	8/28/24- 9/3/24	09/04/24	08/05/24	09/11/24			GAA 2024	5,940,000.00	5,940,000.00	5,619,633.14	5,619,633.14	NACAP NGO AUDITOR	08/09/24	08/22/24	08/22/24	8/23-27/24	8/28/24- 9/3/24		

	Basic Infrastructure Program (BIP): Multi-Purpose Buildings/ Facilities to Support Social Services – Construction of Multi-Purpose Building, San Agustin Integrated School – Main, City of San Fernando, Pampanga	Pampanga 1st DEO	No	Public Bidding	07/25/24	8/1-7/24	08/09/24	08/22/24	08/22/24	8/23-27/24	8/28/24-9/3/24	09/04/24	09/05/24	09/11/24			GAA 2024	6,930,000.00	6,930,000.00	6,556,107.69	6,556,107.69	NACAP NGO AUDITOR	08/09/24	08/22/24	08/22/24	8/23-27/24	8/28/24-9/3/24		
	Basic Infrastructure Program (BIP): Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/ Facilities – Construction of Road, San Simon, Pampanga	Pampanga 1st DEO	No	Public Bidding	07/25/24	8/1-7/24	08/09/24	08/22/24	08/22/24	8/23-27/24	8/28/24-9/3/24	09/04/24	09/05/24	09/11/24			GAA 2024	8,910,000.00	8,910,000.00	8,437,769.52	8,437,769.52	NACAP NGO AUDITOR	08/09/24	08/22/24	08/22/24	8/23-27/24	8/28/24-9/3/24		
	Basic Infrastructure Program (BIP): Multi-Purpose Buildings/ Facilities to support Social Services – Rehabilitation of Multi-Purpose Building Sto. Tomas, Barangay Pandaguing, San Luis, Pampanga	Pampanga 1st DEO	No	Public Bidding	07/25/24	8/1-7/24	08/09/24	08/22/24	08/22/24	8/23-27/24	8/28/24-9/3/24	09/04/24	09/05/24	09/11/24			GAA 2024	9,900,000.00	9,900,000.00	9,385,533.29	9,385,533.29	NACAP NGO AUDITOR	08/09/24	08/22/24	08/22/24	8/23-27/24	8/28/24-9/3/24		
	Basic Infrastructure Program (BIP): Multi-Purpose Buildings/ Facilities to support Social Services – Construction/ Rehabilitation of Multi-Purpose Building, San Simon, Pampanga	Pampanga 1st DEO	No	Public Bidding	07/25/24	8/1-7/24	08/09/24	08/22/24	08/22/24	8/23-27/24	8/28/24-9/3/24	09/04/24	09/05/24	09/11/24			GAA 2024	8,900,000.00	9,900,000.00	9,375,245.84	9,375,245.84	NACAP NGO AUDITOR	08/09/24	08/22/24	08/22/24	8/23-27/24	8/28/24-9/3/24		
	Basic Infrastructure Program (BIP): Multi-Purpose Buildings/ Facilities to Support Social Services – Construction of Multi-Purpose Building (Classroom), San Esteban Elementary School, Brgy. San Esteban, Macabebe, Pampanga	Pampanga 1st DEO	No	Public Bidding	07/25/24	8/1-7/24	08/09/24	08/22/24	08/22/24	8/23-27/24	8/28/24-9/3/24	09/04/24	09/05/24	09/11/24			GAA 2024	9,900,000.00	9,900,000.00	9,380,906.75	9,380,906.75	NACAP NGO AUDITOR	08/09/24	08/22/24	08/22/24	8/23-27/24	8/28/24-9/3/24		
	Basic Infrastructure Program (BIP): Multi-Purpose Buildings/ Facilities to support Social Services – Construction of Multi-Purpose Building (Gymnasium), Diosdado Macapagal Government Center, Brgy. Malampis, City of San Fernando, Pampanga	Pampanga 1st DEO	No	Public Bidding	07/25/24	8/1-7/24	08/09/24	08/22/24	08/22/24	8/23-27/24	8/28/24-9/3/24	09/04/24	09/05/24	09/11/24			GAA 2024	11,880,000.00	11,880,000.00	11,285,964.23	11,285,964.23	NACAP NGO AUDITOR	08/09/24	08/22/24	08/22/24	8/23-27/24	8/28/24-9/3/24		
	Basic Infrastructure Program (BIP): Multi-Purpose Buildings/ Facilities to Support Social Services – Construction of Multi-Purpose Building Don Honorio Ventura State University, Macabebe, Pampanga	Pampanga 1st DEO	No	Public Bidding	07/25/24	8/1-7/24	08/09/24	08/22/24	08/22/24	8/23-27/24	8/28/24-9/3/24	09/04/24	09/05/24	09/11/24			GAA 2024	29,700,000.00	29,700,000.00	28,214,974.36	28,214,974.36	NACAP NGO AUDITOR	08/09/24	08/22/24	08/22/24	8/23-27/24	8/28/24-9/3/24		
	Basic Infrastructure Program (BIP): Multi-Purpose Buildings/ Facilities to Support Social Services – Construction of Multi-Purpose Building, Barangay Sto. Tomas, San Luis, Pampanga	Pampanga 1st DEO	No	Public Bidding	07/25/24	8/1-7/24	08/09/24	08/22/24	08/22/24	8/23-27/24	8/28/24-9/3/24	09/04/24	09/05/24	09/11/24			GAA 2024	38,600,000.00	38,600,000.00	37,619,965.32	37,619,965.32	NACAP NGO AUDITOR	08/09/24	08/22/24	08/22/24	8/23-27/24	8/28/24-9/3/24		
	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG): Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/ Facilities – Rehabilitation of Road including Drainage Structure at Dolores and Sindalan, City of San Fernando, Pampanga	Pampanga 1st DEO	No	Public Bidding		8/1-7/24		08/22/24	08/22/24			09/04/24	09/05/24				GAA 2024	38,600,000.00	38,600,000.00	37,272,930.80	37,272,930.80	NACAP NGO AUDITOR		08/22/24	08/22/24				
	Basic Infrastructure Program (BIP): Multi-Purpose Buildings/ Facilities to support Social Services – Completion (Rehabilitation) of Magumbali Multi-Purpose Buildings, Brgy. Magumbali, Candaba, Pampanga	Pampanga 1st DEO	No	Public Bidding		8/6-12/24	08/14/24	08/27/24	08/27/24	8/28/24-9/2/24	9/3-9/24	09/10/24	09/11/24	09/17/24			GAA 2024	1,880,000.00	1,880,000.00	1,881,708.85	1,881,708.85	NACAP NGO AUDITOR	08/14/24	08/27/24	08/27/24	8/28/24-9/2/24	9/3-9/24		
	Basic Infrastructure Program (BIP): Multi-Purpose Buildings/ Facilities to Support Social Services – Completion of Multi-Purpose Building, Brgy. San Jose, San Simon, Pampanga	Pampanga 1st DEO	No	Public Bidding		8/6-12/24	08/14/24	08/27/24	08/27/24	8/28/24-9/2/24	9/3-9/24	09/10/24	09/11/24	09/17/24			GAA 2024	2,970,000.00	2,970,000.00	2,824,269.42	2,824,269.42	NACAP NGO AUDITOR	08/14/24	08/27/24	08/27/24	8/28/24-9/2/24	9/3-9/24		
	Basic Infrastructure Program (BIP): Multi-Purpose Buildings/ Facilities to Support Social Services – Construction (Completion) of Multi-Purpose Building, Santo Nino Tabuan, Arayat, Pampanga	Pampanga 1st DEO	No	Public Bidding		8/6-12/24	08/14/24	08/27/24	08/27/24	8/28/24-9/2/24	9/3-9/24	09/10/24	09/11/24	09/17/24			GAA 2024	2,970,000.00	2,970,000.00	2,816,185.89	2,816,185.89	NACAP NGO AUDITOR	08/14/24	08/27/24	08/27/24	8/28/24-9/2/24	9/3-9/24		
	Basic Infrastructure Program (BIP): Multi-Purpose Buildings/ Facilities to Support Social Services – Construction (Completion) of Multi-Purpose Building, Barangay San Jose, San Simon, Pampanga	Pampanga 1st DEO	No	Public Bidding		8/6-12/24	08/14/24	08/27/24	08/27/24	8/28/24-9/2/24	9/3-9/24	09/10/24	09/11/24	09/17/24			GAA 2024	2,970,000.00	2,970,000.00	2,810,925.41	2,810,925.41	NACAP NGO AUDITOR	08/14/24	08/27/24	08/27/24	8/28/24-9/2/24	9/3-9/24		
	Basic Infrastructure Program (BIP): Multi-Purpose Buildings/ Facilities to Support Social Services – Construction (Completion) of Multi-Purpose Building, Barangay San Rafael, Macabebe, Pampanga	Pampanga 1st DEO	No	Public Bidding		8/6-12/24	08/14/24	08/27/24	08/27/24	8/28/24-9/2/24	9/3-9/24	09/10/24	09/11/24	09/17/24			GAA 2024	2,970,000.00	2,970,000.00	2,824,055.54	2,824,055.54	NACAP NGO AUDITOR	08/14/24	08/27/24	08/27/24	8/28/24-9/2/24	9/3-9/24		
	Basic Infrastructure Program (BIP): Multi-Purpose Buildings/ Facilities to Support Social Services – Construction (Completion) of Multi-Purpose Building, Barangay Santa Maria, Macabebe, Pampanga	Pampanga 1st DEO	No	Public Bidding		8/6-12/24	08/14/24	08/27/24	08/27/24	8/28/24-9/2/24	9/3-9/24	09/10/24	09/11/24	09/17/24			GAA 2024	2,970,000.00	2,970,000.00	2,820,609.26	2,820,609.26	NACAP NGO AUDITOR	08/14/24	08/27/24	08/27/24	8/28/24-9/2/24	9/3-9/24		
	Basic Infrastructure Program (BIP): Multi-Purpose Buildings/ Facilities to support Social Service – Construction (Completion) of Multi-Purpose Building, Barangay San Jose, Macabebe, Pampanga	Pampanga 1st DEO	No	Public Bidding		8/6-12/24	08/14/24	08/27/24	08/27/24	8/28/24-9/2/24	9/3-9/24	09/10/24	09/11/24	09/17/24			GAA 2024	2,970,000.00	2,970,000.00	2,819,503.13	2,819,503.13	NACAP NGO AUDITOR	08/14/24	08/27/24	08/27/24	8/28/24-9/2/24	9/3-9/24		
	Basic Infrastructure Program (BIP): Multi-Purpose Buildings/ Facilities to Support Social Services – Construction of Multi-Purpose Building, Brgy. Sampaloo, Apalit, Pampanga	Pampanga 1st DEO	No	Public Bidding		8/6-12/24	08/14/24	08/27/24	08/27/24	8/28/24-9/2/24	9/3-9/24	09/10/24	09/11/24	09/17/24			GAA 2024	4,950,000.00	4,950,000.00	4,708,593.77	4,708,593.77	NACAP NGO AUDITOR	08/14/24	08/27/24	08/27/24	8/28/24-9/2/24	9/3-9/24		
	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG): Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities – Construction of Road, Barangay Nueva Victoria, Mexico, Pampanga	Pampanga 1st DEO	No	Public Bidding		8/6-12/24	08/14/24	08/27/24	08/27/24	8/28/24-9/2/24	9/3-9/24	09/10/24	09/11/24	09/17/24			GAA 2024	4,900,000.00	4,900,000.00	4,639,192.77	4,639,192.77	NACAP NGO AUDITOR	08/14/24	08/27/24	08/27/24	8/28/24-9/2/24	9/3-9/24		
	Basic Infrastructure Program (BIP): Multi-Purpose Buildings/ Facilities to Support Social Services – Completion of Multi-Purpose Building, Brgy. San Esteban, Macabebe, Pampanga	Pampanga 1st DEO	No	Public Bidding		8/6-12/24	08/14/24	08/27/24	08/27/24	8/28/24-9/2/24	9/3-9/24	09/10/24	09/11/24	09/17/24			GAA 2024	4,950,000.00	4,950,000.00	4,695,271.48	4,695,271.48	NACAP NGO AUDITOR	08/14/24	08/27/24	08/27/24	8/28/24-9/2/24	9/3-9/24		
	Basic Infrastructure Program (BIP): Multi-Purpose Buildings/ Facilities to support Social Services – Completion (Rehabilitation) of Candelaria Multi-Purpose Buildings (Covered Court), Brgy. Candelaria, Macabebe, Pampanga	Pampanga 1st DEO	No	Public Bidding	07/30/24	8/6-12/24	08/14/24	08/27/24	08/27/24	8/28/24-9/2/24	9/3-9/24	09/10/24	09/11/24	09/17/24			GAA 2024	6,930,000.00	6,930,000.00	6,563,985.38	6,563,985.38	NACAP NGO AUDITOR	08/14/24	08/27/24	08/27/24	8/28/24-9/2/24	9/3-9/24		
	Basic Infrastructure Program (BIP): Multi-Purpose Buildings/ Facilities to support Social Services – Construction of Multi-Purpose Building in Brgy. San Vicente, Sto. Tomas, Pampanga	Pampanga 1st DEO	No	Public Bidding	07/30/24	8/6-12/24	08/14/24	08/27/24	08/27/24	8/28/24-9/2/24	9/3-9/24	09/10/24	09/11/24	09/17/24			GAA 2024	9,900,000.00	9,900,000.00	9,374,786.90	9,374,786.90	NACAP NGO AUDITOR	08/14/24	08/27/24	08/27/24	8/28/24-9/2/24	9/3-9/24		

	Basic Infrastructure Program (BIP): Access Roads and/or Bridges from the National Roads connecting to Indigenous People (IP) Communities – Construction of Road, Malibulo-Dolores, Barangay Dolores, Bacolor, Pampanga	Pampanga 1st DEO	No	Public Bidding	07/30/24	8/6-12/24	08/14/24	08/27/24	08/27/24	8/28/24-9/2/24	9/3-9/24	09/10/24	09/11/24	09/17/24			GAA 2024	9,900,000.00		9,900,000.00	9,405,235.08		9,405,235.08	NACAP NGO AUDITOR	08/14/24	08/27/24	08/27/24	8/28/24-9/2/24	9/3-9/24		
	Basic Infrastructure Program (BIP): Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities – Construction of Road, Apalit, Pampanga	Pampanga 1st DEO	No	Public Bidding	07/30/24	8/6-12/24	08/14/24	08/27/24	08/27/24	8/28/24-9/2/24	9/3-9/24	09/10/24	09/11/24	09/17/24			GAA 2024	11,880,000.00		11,880,000.00	11,275,530.68		11,275,530.68	NACAP NGO AUDITOR	08/14/24	08/27/24	08/27/24	8/28/24-9/2/24	9/3-9/24		
	Basic Infrastructure Program (BIP): Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities – Construction of Road, San Luis, Pampanga	Pampanga 1st DEO	No	Public Bidding	07/30/24	8/6-12/24	08/14/24	08/27/24	08/27/24	8/28/24-9/2/24	9/3-9/24	09/10/24	09/11/24	09/17/24			GAA 2024	11,880,000.00		11,880,000.00	11,262,490.78		11,262,490.78	NACAP NGO AUDITOR	08/14/24	08/27/24	08/27/24	8/28/24-9/2/24	9/3-9/24		
	Basic Infrastructure Program (BIP): Multi-Purpose Buildings/ Facilities to Support Social Services – Construction of Multi-Purpose Building, Barangay Pandacaqui, Mexico, Pampanga	Pampanga 1st DEO	No	Public Bidding	07/30/24	8/6-12/24	08/14/24	08/27/24	08/27/24	8/28/24-9/2/24	9/3-9/24	09/10/24	09/11/24	09/17/24			GAA 2024	14,850,000.00		14,850,000.00	14,106,405.29		14,106,405.29	NACAP NGO AUDITOR	08/14/24	08/27/24	08/27/24	8/28/24-9/2/24	9/3-9/24		
	Concreting of Mapaniqui FMR, Candaba, Pampanga	Pampanga 1st DEO	No	Public Bidding	07/30/24	8/6-12/24	08/14/24	08/27/24	08/27/24	8/28/24-9/2/24	9/3-9/24	09/10/24	09/11/24	09/17/24			SARD-BM8-E-24-0001919	19,900,000.00		19,900,000.00	18,865,542.74		18,865,542.74	NACAP NGO AUDITOR	08/14/24	08/27/24	08/27/24	8/28/24-9/2/24	9/3-9/24		
	Basic Infrastructure Program (BIP): Multi-Purpose Buildings/ Facilities to support Social Services – Construction of Multi-Purpose Facility (Municipal Sports Center), San Agustin, San Simon, Pampanga	Pampanga 1st DEO	No	Public Bidding	07/30/24	8/6-12/24	08/14/24	08/27/24	08/27/24	8/28/24-9/2/24	9/3-9/24	09/10/24	09/11/24	09/17/24			GAA 2024	39,500,000.00		39,500,000.00	38,316,267.03		38,316,267.03	NACAP NGO AUDITOR	08/14/24	08/27/24	08/27/24	8/28/24-9/2/24	9/3-9/24		
	Basic Infrastructure Program (BIP): Multi-Purpose Buildings/ Facilities to Support Social Services – Construction (Completion) of Multi-Purpose Building, Lagundi, Mexico, Pampanga	Pampanga 1st DEO	No	Public Bidding		8/6-14/24	08/16/24	08/29/24	08/29/24	8/30/24-9/3/24	9/4-10/24	09/11/24	09/12/24	09/18/24			GAA 2024	1,980,000.00		1,980,000.00	1,876,355.68		1,876,355.68	NACAP NGO AUDITOR	08/16/24	08/29/24	08/29/24	8/30/24-9/3/24	9/4-10/24		
	Basic Infrastructure Program (BIP): Multi-Purpose Buildings/ Facilities to Support Social Services – Construction/ Rehabilitation of Multi-Purpose Buildings, Minalin, Pampanga	Pampanga 1st DEO	No	Public Bidding		8/6-14/24	08/16/24	08/29/24	08/29/24	8/30/24-9/3/24	9/4-10/24	09/11/24	09/12/24	09/18/24			GAA 2024	4,950,000.00		4,950,000.00	4,708,725.32		4,708,725.32	NACAP NGO AUDITOR	08/16/24	08/29/24	08/29/24	8/30/24-9/3/24	9/4-10/24		
	Basic Infrastructure Program (BIP): Multi-Purpose Buildings/ Facilities to Support Social Services – Construction of Multi-Purpose Building, Brgy. Lourdes, Minalin, Pampanga	Pampanga 1st DEO	No	Public Bidding		8/6-14/24	08/16/24	08/29/24	08/29/24	8/30/24-9/3/24	9/4-10/24	09/11/24	09/12/24	09/18/24			GAA 2024	4,950,000.00		4,950,000.00	4,708,725.32		4,708,725.32	NACAP NGO AUDITOR	08/16/24	08/29/24	08/29/24	8/30/24-9/3/24	9/4-10/24		
	Basic Infrastructure Program (BIP): Multi-Purpose Buildings/ Facilities to Support Social Services – Construction (Completion) of Multi-Purpose Building, DHSU, Mexico, Pampanga	Pampanga 1st DEO	No	Public Bidding	08/01/24	8/6-14/24	08/16/24	08/29/24	08/29/24	8/30/24-9/3/24	9/4-10/24	09/11/24	09/12/24	09/18/24			GAA 2024	7,425,000.00		7,425,000.00	7,034,631.91		7,034,631.91	NACAP NGO AUDITOR	08/16/24	08/29/24	08/29/24	8/30/24-9/3/24	9/4-10/24		
	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG): Multi-Purpose Buildings/ Facilities to Support Social Services – Construction of Multi-Purpose Building, San Agustin, San Simon, Pampanga	Pampanga 1st DEO	No	Public Bidding	08/01/24	8/6-14/24	08/16/24	08/29/24	08/29/24	8/30/24-9/3/24	9/4-10/24	09/11/24	09/12/24	09/18/24			SR2023-10-013911	7,720,000.00		7,720,000.00	7,328,429.87		7,328,429.87	NACAP NGO AUDITOR	08/16/24	08/29/24	08/29/24	8/30/24-9/3/24	9/4-10/24		
	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG): Major/ Strategic Public Buildings/ Facilities Structural and Resilience Program – Construction of Multi-Purpose Building (Registry of Deeds Building), City of San Fernando, Pampanga	Pampanga 1st DEO	No	Public Bidding	08/01/24	8/6-14/24	08/16/24	08/29/24	08/29/24	8/30/24-9/3/24	9/4-10/24	09/11/24	09/12/24	09/18/24			GAA 2024	9,800,000.00		9,800,000.00	9,303,163.09		9,303,163.09	NACAP NGO AUDITOR	08/16/24	08/29/24	08/29/24	8/30/24-9/3/24	9/4-10/24		
	Basic Infrastructure Program (BIP): Multi-Purpose Buildings/ Facilities to Support Social Services – Construction of Multi-Purpose Building (Bren Z. Quias Convention Center), City of San Fernando, Pampanga	Pampanga 1st DEO	No	Public Bidding	08/01/24	8/6-14/24	08/16/24	08/29/24	08/29/24	8/30/24-9/3/24	9/4-10/24	09/11/24	09/12/24	09/18/24			GAA 2024	8,900,000.00		8,900,000.00	8,393,663.83		8,393,663.83	NACAP NGO AUDITOR	08/16/24	08/29/24	08/29/24	8/30/24-9/3/24	9/4-10/24		
	Basic Infrastructure Program (BIP): Multi-Purpose Buildings/ Facilities to Support Social Services – Construction/ Rehabilitation of Multi-Purpose Building, Macabebe, Pampanga	Pampanga 1st DEO	No	Public Bidding	08/01/24	8/6-14/24	08/16/24	08/29/24	08/29/24	8/30/24-9/3/24	9/4-10/24	09/11/24	09/12/24	09/18/24			GAA 2024	9,900,000.00		9,900,000.00	9,405,917.99		9,405,917.99	NACAP NGO AUDITOR	08/16/24	08/29/24	08/29/24	8/30/24-9/3/24	9/4-10/24		
	Basic Infrastructure Program (BIP): Multi-Purpose Buildings/ Facilities to Support Social Services – Construction of Multi-Purpose Building, Macabebe, Pampanga	Pampanga 1st DEO	No	Public Bidding	08/01/24	8/6-14/24	08/16/24	08/29/24	08/29/24	8/30/24-9/3/24	9/4-10/24	09/11/24	09/12/24	09/18/24			GAA 2024	8,900,000.00		8,900,000.00	8,395,664.10		8,395,664.10	NACAP NGO AUDITOR	08/16/24	08/29/24	08/29/24	8/30/24-9/3/24	9/4-10/24		
	Basic Infrastructure Program (BIP): Multi-Purpose Buildings/ Facilities to Support Social Services – Construction/ Rehabilitation of Multi-Purpose Buildings, Macabebe, Pampanga	Pampanga 1st DEO	No	Public Bidding	08/01/24	8/6-14/24	08/16/24	08/29/24	08/29/24	8/30/24-9/3/24	9/4-10/24	09/11/24	09/12/24	09/18/24			GAA 2024	19,800,000.00		19,800,000.00	18,862,127.39		18,862,127.39	NACAP NGO AUDITOR	08/16/24	08/29/24	08/29/24	8/30/24-9/3/24	9/4-10/24		
	Basic Infrastructure Program (BIP): Multi-Purpose Buildings/ Facilities to Support Social Services – Construction of Multi-Purpose Building at Pampanga Provincial Police Office, Brgy. Sto. Nino, City of San Fernando, Pampanga	Pampanga 1st DEO	No	Public Bidding	08/01/24	8/6-14/24	08/16/24	08/29/24	08/29/24	8/30/24-9/3/24	9/4-10/24	09/11/24	09/12/24	09/18/24			GAA 2024	24,750,000.00		24,750,000.00	23,487,749.76		23,487,749.76	NACAP NGO AUDITOR	08/16/24	08/29/24	08/29/24	8/30/24-9/3/24	9/4-10/24		
	Basic Infrastructure Program (BIP): Multi-Purpose Buildings/ Facilities to Support Social Services – Construction/ Completion of Multi-Purpose Building Phase II, Sta. Ana, Pampanga	Pampanga 1st DEO	No	Public Bidding	08/01/24	8/6-14/24	08/16/24	08/29/24	08/29/24	8/30/24-9/3/24	9/4-10/24	09/11/24	09/12/24	09/18/24			GAA 2024	49,500,000.00		49,500,000.00	47,024,989.61		47,024,989.61	NACAP NGO AUDITOR	08/16/24	08/29/24	08/29/24	8/30/24-9/3/24	9/4-10/24		
	Basic Infrastructure Program (BIP): Multi-Purpose Buildings/ Facilities to Support Social Services – Construction (Completion) of Multi-Purpose Building (Executive Building), City of San Fernando, Pampanga	Pampanga 1st DEO	No	Public Bidding	08/01/24	8/6-14/24	08/16/24	08/29/24	08/29/24	8/30/24-9/3/24	9/4-10/24	09/11/24	09/12/24	09/18/24			GAA 2024	71,775,000.00		71,775,000.00	68,041,307.72		68,041,307.72	NACAP NGO AUDITOR	08/16/24	08/29/24	08/29/24	8/30/24-9/3/24	9/4-10/24		
	Basic Infrastructure Program (BIP): Multi-Purpose Buildings/ Facilities to Support Social Services – Construction (Completion) of Multi-Purpose Building (Legislative Building), San Fernando City, Pampanga	Pampanga 1st DEO	No	Public Bidding	08/01/24	8/6-14/24	08/16/24	08/29/24	08/29/24	8/30/24-9/3/24	9/4-10/24	09/11/24	09/12/24	09/18/24			GAA 2024	74,250,000.00		74,250,000.00	70,389,663.98		70,389,663.98	NACAP NGO AUDITOR	08/16/24	08/29/24	08/29/24	8/30/24-9/3/24	9/4-10/24		
	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG): Major/ Strategic Public Buildings/ Facilities Structural and Resilience Program – Construction (Completion) of Multi-Purpose Building (Convention Center) Including Site Development, San Fernando City, Pampanga	Pampanga 1st DEO	No	Public Bidding	08/01/24	8/6-14/24	08/16/24	08/29/24	08/29/24	8/30/24-9/3/24	9/4-10/24	09/11/24	09/12/24	09/18/24			GAA 2024	193,000,000.00		193,000,000.00	187,211,166.49		187,211,166.49	NACAP NGO AUDITOR	08/16/24	08/29/24	08/29/24	8/30/24-9/3/24	9/4-10/24		

	Asset Preservation Program: Construction/ Upgrading/ Rehabilitation of Drainage along National Roads – Tertiary Roads – Sn Simon – Batiwig Rd – (S01230L2) – Chainage 000 – Chainage 052	Pampanga 1st DEO	No	Public Bidding		9/4-10/24	09/12/24	09/24/24	09/24/24	9/25-30/24	10/1-7/24	10/07/24	10/08/24	10/16/24			GAA 2024	1,223,040.00		1,223,040.00	1,158,218.88		1,158,218.88	NACAP NGO AUDITOR	09/12/24	09/24/24	09/24/24	9/25-30/24	10/1-7/24			
	Repair/ Maintenance of DOF Building Bureau of Local Government Finance (BLGF) Regional Office III, DMGC, Brgy. Malimpis, City of San Fernando, Pampanga	Pampanga 1st DEO	No	Public Bidding		2/13-19/24	10/25/24	11/12/24	11/12/24	11/8-12/24	11/13-19/24	03/19/24	03/20/24	11/27/24			MODE	3,908,000.00			3,712,840.09		3,712,840.09	NACAP NGO AUDITOR	10/25/24	11/12/24	11/12/24	11/8-12/24	11/23-19/24			
	Construction of Matubig Creek, Sta. Ana, Pampanga	Pampanga 1st DEO	No	Public Bidding	11/12/24	11/14-20/24	11/22/24	12/05/24	12/05/24	12/6-10/24	12/12-17/24	12/18/24	12/19/24	12/27/24			SARO	24,125,000.00		24,125,000.00	22,931,552.97		22,931,552.97	NACAP NGO AUDITOR	11/22/24	12/05/24	12/05/24	12/6-10/24	12/12-17/24			
	Construction of Slope Protection Works at Maasim River, Phase II (Tributary of Pampanga River) Barangay Pulong Gubat, Candaba, Pampanga	Pampanga 1st DEO	No	Public Bidding	11/12/24	11/14-20/24	11/22/24	12/05/24	12/05/24	12/6-10/24	12/12-17/24	12/18/24	12/19/24	12/27/24			SARO	33,775,000.00		33,775,000.00	32,060,063.59		32,060,063.59	NACAP NGO AUDITOR	11/22/24	12/05/24	12/05/24	12/6-10/24	12/12-17/24			
Total Allotted Budget of Procurement Activities																		1,553,208,553.42														
Total Contract Price of Procurement Activities Conducted																		1,487,249,650.83														
Total Savings (Total Allotted Budget - Total Contract Price)																		65,958,902.59														

ON-GOING PROCUREMENT ACTIVITIES																																	
	Construction of Multi-Purpose Building (Motor Pool), Mexico, Pampanga	Pampanga 1st DEO	No	Public Bidding	11/21/24	11/28/24 - 12/4/24	12/06/24	12/19/24	12/19/24								SARO	38,600,000.00		38,600,000.00					NACAP NGO AUDITOR	11/21/24	11/28/24 - 12/4/24	12/06/24	12/19/24	12/19/24			
	Flood Mitigation Structures Protecting Major/Strategic Public Buildings/ Facilities – Construction of Slope Protection, Matubig Creek, Sta. Ana, Pampanga	Pampanga 1st DEO	No	Public Bidding	11/21/24	11/28/24 - 12/4/24	12/06/24	12/19/24	12/19/24								SARO	57,900,000.00		57,900,000.00					NACAP NGO AUDITOR	11/21/24	11/28/24 - 12/4/24	12/06/24	12/19/24	12/19/24			
	Flood Management Program: Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers – Rehabilitation of Eroded Pampanga River Bank, Phase 1, Barangay Lacquios, Arayat, Pampanga	Pampanga 1st DEO	No	Public Bidding	11/21/24	11/28/24 - 12/4/24	12/06/24	12/19/24	12/19/24								SARO	144,750,000.00		144,750,000.00					NACAP NGO AUDITOR	11/21/24	11/28/24 - 12/4/24	12/06/24	12/19/24	12/19/24			
	Flood Management Program: Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers – Rehabilitation of Eroded Pampanga River Bank, Phase 2, Barangay Lacquios, Arayat, Pampanga	Pampanga 1st DEO	No	Public Bidding	11/21/24	11/28/24 - 12/4/24	12/06/24	12/19/24	12/19/24								SARO	144,750,000.00		144,750,000.00					NACAP NGO AUDITOR	11/21/24	11/28/24 - 12/4/24	12/06/24	12/19/24	12/19/24			
	Flood Management Program: Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers – Rehabilitation of Eroded Pampanga River Bank, Phase 3, Barangay Lacquios, Arayat, Pampanga	Pampanga 1st DEO	No	Public Bidding	11/21/24	11/28/24 - 12/4/24	12/06/24	12/19/24	12/19/24								SARO	144,750,000.00		144,750,000.00					NACAP NGO AUDITOR	11/21/24	11/28/24 - 12/4/24	12/06/24	12/19/24	12/19/24			
	Asset Preservation Program: Preventive Maintenance - Primary Roads - Jose Abad Santos Avenue (JASA) (S001193L2) (Eastbound) - K0069+(-543)-K0070+123	Pampanga 1st DEO	No	Public Bidding	11/21/24	11/28/24 - 12/4/24	12/06/24	12/19/24	12/19/24								SARO	96,500,000.00		96,500,000.00					NACAP NGO AUDITOR	11/21/24	11/28/24 - 12/4/24	12/06/24	12/19/24	12/19/24			
	Asset Preservation Program: Preventive Maintenance - Primary Roads - Jose Abad Santos Avenue (JASA) (S001191L2) (Westbound) - K0070+(-117)-K0069+535	Pampanga 1st DEO	No	Public Bidding	11/21/24	11/28/24 - 12/4/24	12/06/24	12/19/24	12/19/24								SARO	96,500,000.00		96,500,000.00					NACAP NGO AUDITOR	11/21/24	11/28/24 - 12/4/24	12/06/24	12/19/24	12/19/24			
	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG): Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/ Facilities – Rehabilitation of Road, Barangay Malimpis, City of San Fernando, Pampanga	Pampanga 1st DEO	Yes	Public Bidding	10/15/24	10/22-28/24	10/30/25	11/12/25	11/12/24								NEP 2025	6,419,980.00		6,419,980.00					NACAP NGO AUDITOR	10/30/25	11/12/25	11/12/24					
	Flood Management Program: Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems – Construction of Slope Protection Structure at Angat - Maasim RIS, Apalit, Pampanga	Pampanga 1st DEO	Yes	Public Bidding	10/15/24	10/22-28/24	10/30/25	11/12/25	11/12/24								NEP 2025	14,700,000.00		14,700,000.00					NACAP NGO AUDITOR	10/30/25	11/12/25	11/12/24					
	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG): Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities – Construction of Macabacle Road, Bacolor, Pampanga	Pampanga 1st DEO	Yes	Public Bidding	10/15/24	10/22-28/24	10/30/25	11/12/25	11/12/24								NEP 2025	14,700,000.00		14,700,000.00					NACAP NGO AUDITOR	10/30/25	11/12/25	11/12/24					
	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG): Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities – Construction of Concepcion Road, (Centro-Sitio Pareba), Bacolor, Pampanga	Pampanga 1st DEO	Yes	Public Bidding	10/15/24	10/22-28/24	10/30/25	11/12/25	11/12/24								NEP 2025	19,600,000.00		19,600,000.00					NACAP NGO AUDITOR	10/30/25	11/12/25	11/12/24					
	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG): Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities – Construction of Road, Barangay Mesalpit – Talba, Bacolor, Pampanga	Pampanga 1st DEO	Yes	Public Bidding	10/15/24	10/22-28/24	10/30/25	11/12/25	11/12/24								NEP 2025	39,200,000.00		39,200,000.00					NACAP NGO AUDITOR	45960	45973	45608					
	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG): Flood Mitigation Structures protecting Public Infrastructures/ Facilities – Construction of Slope Protection Structure, Malimpis Malpitic Creek, San Fernando City, Pampanga	Pampanga 1st DEO	Yes	Public Bidding	10/15/24	10/22-28/24	10/30/25	11/12/25	11/12/24								NEP 2025	49,000,000.00		49,000,000.00					NACAP NGO AUDITOR	10/30/25	11/12/25	11/12/24					
	Network Development Program: Construction of By-Pass and Diversion Roads – Sta. Ana – Arayat By-Pass Road, (Sta. Ana Section) Phase I, Pampanga	Pampanga 1st DEO	Yes	Public Bidding	10/15/24	10/22-28/24	10/30/25	11/12/25	11/12/24								NEP 2025	96,500,000.00		96,500,000.00					NACAP NGO AUDITOR	10/30/25	11/12/25	11/12/24					
	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG): Flood Mitigation Structures protecting Public Infrastructures/ Facilities – Construction of Slope Protection Structure at Palinang Creek, Arayat, Pampanga	Pampanga 1st DEO	Yes	Public Bidding	10/15/24	10/22-28/24	10/30/25	11/12/25	11/12/24								NEP 2025	96,500,000.00		96,500,000.00					NACAP NGO AUDITOR	10/30/25	11/12/25	11/12/24					
	Flood Management Program: Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers – Rehabilitation of Eroded Bank Structure along Pampanga River (Phase II), San Mateo, Arayat, Pampanga	Pampanga 1st DEO	Yes	Public Bidding	10/15/24	10/22-28/24	10/30/25	11/12/25	11/12/24								NEP 2025	96,500,000.00		96,500,000.00					NACAP NGO AUDITOR	10/30/25	11/12/25	11/12/24					

[illegible]

	Flood Management Program: Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Rehabilitation of Eroded Protection Dike along Pampanga River, Barangay Consuelo, Macabebe, Pampanga	Pampanga 1st DEO	Yes	Public Bidding	11/07/24	11/14-20/24	11/22/24	12/05/24	12/05/24								NEP 2025	96,500,000.00	96,500,000.00				NACAP NGO AUDITOR	11/22/24	12/05/24	12/05/24						
	Flood Management Program: Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Rehabilitation of Eroded Pampanga River Bank (Phase II), Barangay Tabuyoc Apalit, Pampanga	Pampanga 1st DEO	Yes	Public Bidding	11/07/24	11/14-20/24	11/22/24	12/05/24	12/05/24								NEP 2025	144,750,000.00	144,750,000.00				NACAP NGO AUDITOR	11/22/24	12/05/24	12/05/24						
	Network Development Program: Construction of Bypass and Diversion Roads - Sta. Ana - Arayat By-Pass Road, (Sta. Ana Section) Phase II, Pampanga	Pampanga 1st DEO	Yes	Public Bidding	11/12/24	11/19-25/24	11/27/24	12/10/24	12/10/24								NEP 2025	96,500,000.00	96,500,000.00				NACAP NGO AUDITOR	11/27/24	12/10/24	12/10/24						
	Flood Management Program: Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Concrete Slope Protection Structure at Maasin River (Upstream), Barangay Santo Cristo, Candaba, Pampanga	Pampanga 1st DEO	Yes	Public Bidding	11/12/24	11/19-25/24	11/27/24	12/10/24	12/10/24								NEP 2025	99,824,425.00	99,824,425.00				NACAP NGO AUDITOR	11/27/24	12/10/24	12/10/24						
	Flood Management Program: Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Rehabilitation of Eroded Pampanga River Bank at Barangay Candelaria, Macabebe, Pampanga	Pampanga 1st DEO	Yes	Public Bidding	11/12/24	11/19-25/24	11/27/24	12/10/24	12/10/24								NEP 2025	144,750,000.00	144,750,000.00				NACAP NGO AUDITOR	11/27/24	12/10/24	12/10/24						
	Flood Management Program: Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Slope Protection Structure of Victoria Drainage System at Angat-Maasin RIS, Candaba, Pampanga	Pampanga 1st DEO	Yes	Public Bidding	11/21/24	11/28/24 - 12/4/24	12/06/24	12/19/24	12/19/24								NEP 2025	14,700,000.00	14,700,000.00				NACAP NGO AUDITOR	45632	45645	45645						
	Asset Preservation Program - Preventive Maintenance - Tertiary Roads - Mt Arayat National Park Rd - K0090+(-574) - K0091+417	Pampanga 1st DEO	Yes	Public Bidding	11/21/24	11/28/24 - 12/4/24	12/06/24	12/19/24	12/19/24								NEP 2025	34,206,900.00	34,206,900.00				NACAP NGO AUDITOR	12/06/24	12/19/24	12/19/24						
	Asset Preservation Program - Preventive Maintenance - Tertiary Roads - Baling - Candaba - Sta Ana Rd - K0058+(-555) - K0058+000, K0062+000 - K0062+870, K0063+984, K0071+069 - K0071+828	Pampanga 1st DEO	Yes	Public Bidding	11/21/24	11/28/24 - 12/4/24	12/06/24	12/19/24	12/19/24								NEP 2025	37,549,680.00	37,549,680.00				NACAP NGO AUDITOR	12/06/24	12/19/24	12/19/24						
	Asset Preservation Program: Rehabilitation/Reconstruction/ Upgrading of Damaged Paved Roads - Tertiary Roads - Old Manila North Rd - K0066+(-449) - K0066+217, K0066+292 - K0067+217	Pampanga 1st DEO	Yes	Public Bidding	11/21/24	11/28/24 - 12/4/24	12/06/24	12/19/24	12/19/24								NEP 2025	37,702,560.00	37,702,560.00				NACAP NGO AUDITOR	12/06/24	12/19/24	12/19/24						
	Basic Infrastructure Program (BIP): Access Roads and/or Bridges from the National Roads leading to Major/Strategic Public Buildings/ Facilities - Construction of Road including Drainage System, Laug, Mexico, Pampanga	Pampanga 1st DEO	Yes	Public Bidding	11/28/25	12/5-11/24	12/13/24	12/26/25	12/26/25								NEP 2025	4,950,000.00	4,950,000.00				NACAP NGO AUDITOR	12/13/24	12/26/25	12/26/25						
	Flood Management Program: Construction/Maintenance of Flood Mitigation Structures and Drainage Systems - Construction/ Rehabilitation of Slope Protection along Sapang Bala Creek, (Del Carmen - Bulson portion), City of San Fernando, Pampanga	Pampanga 1st DEO	Yes	Public Bidding	11/28/25	12/5-11/24	12/13/24	12/26/25	12/26/25								NEP 2025	49,000,000.00	49,000,000.00				NACAP NGO AUDITOR	12/13/24	12/26/25	12/26/25						
	Flood Management Program: Construction/Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Slope Protection along Betis River Creek, Mexico, Pampanga	Pampanga 1st DEO	Yes	Public Bidding	11/28/25	12/5-11/24	12/13/24	12/26/25	12/26/25								NEP 2025	98,000,000.00	98,000,000.00				NACAP NGO AUDITOR	12/13/24	12/26/25	12/26/25						
	Network Development Program: Construction of By-Pass and Diversion Roads - Arayat - Magalang By-pass Road, Pampanga	Pampanga 1st DEO	Yes	Public Bidding	11/28/25	12/5-11/24	12/13/24	12/26/25	12/26/25								NEP 2025	96,500,000.00	96,500,000.00				NACAP NGO AUDITOR	12/13/24	12/26/25	12/26/25						
	Flood Management Program: Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Slope Protection at San Roque Blas Creek, Arayat, Pampanga	Pampanga 1st DEO	Yes	Public Bidding	11/28/25	12/5-11/24	12/13/24	12/26/25	12/26/25								NEP 2025	96,500,000.00	96,500,000.00				NACAP NGO AUDITOR	12/13/24	12/26/25	12/26/25						
	Flood Management Program: Construction/Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Slope Protection along Poblacion Creek, Sta. Ana, Pampanga	Pampanga 1st DEO	Yes	Public Bidding	11/28/25	12/5-11/24	12/13/24	12/26/25	12/26/25								NEP 2025	98,000,000.00	98,000,000.00				NACAP NGO AUDITOR	12/13/24	12/26/25	12/26/25						
Total Allocated Budget of On-going Procurement Activities																							4,036,520,008.00									

Prepared by:

NEOPOLD T. MANALOTO, JR.
BAC Secretariat

Recommended for Approval by:

NOEL G. CANLAS
BAC Chairperson

APPROVED:

ALMER C. MIRANDA
Head of the Procuring Entity