

Procurement Monitoring Report as of June 28, 2024

Department of Public Works and Highways-Bataan 2nd District Engineering Office

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities													Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)			
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (If applicable)				
COMPLETED PROCUREMENT ACTIVITIES																																			
	23CB0082 Construction of Revetment along Abo-abo River (Dangool Section) Balanga City, Bataan	Construction Section	No	Public Bidding	08/04/2023	8/11-17/2023	08/18/2023																			BCA	08/11/2023							Cancelled, the SARO allotted for the project was not released.	
																										COA	08/11/2023								
																										CCWI	08/11/2023								
																										Holy Angel University	08/12/2023								
300101200001000	23CB0083 Repair of Twelve (12) Classroom at Bagumbayan ES, Pilar, Bataan	Construction Section	No	Public Bidding	10/03/2023	10/6-12/2023	10/13/2023	01/18/2024	01/18/2024	01/19/2024	01/22/2024	01/24/2024	01/26/2024	01/30/2024	02/01/2024	150 c.d.		BEFF 2023	17,370,000.00							BCA	10/06/2023	10/06/2023	10/06/2023	10/06/2023	10/06/2023			SARO released on December 21, 2023.	
																										COA	10/06/2023	10/06/2023	10/06/2023	10/06/2023	10/06/2023				
																										CCWI	10/06/2023	10/06/2023	10/06/2023	10/06/2023	10/06/2023				
																										Holy Angel University	10/07/2023	10/07/2023	10/07/2023	10/07/2023	10/07/2023				
																										DepEd	10/11/2023	10/11/2023	10/11/2023	10/11/2023	10/11/2023				
	23CB0091 Concreting of Road in Sitio Niyugan, Barangay Cupang, FMR, Balanga City, Bataan	Construction Section	No	Public Bidding	10/27/2023	11/3-9/2023	11/10/2023	05/15/2024	05/15/2024	05/16/2024	05/20/2024	06/11/2024	06/13/2024	06/21/2024	06/24/2024	127 c.d.		DAR 2023	29,850,000.00							BCA	11/06/2023	11/06/2024	11/06/2024	11/06/2024	11/06/2024			Dropping and opening of bids was reset due to Road Right of Way issues. Resolution of Award was issued on June 11, 2024	
																										COA	11/06/2023	11/06/2024	11/06/2024	11/06/2024	11/06/2024				
																										CCWI	11/06/2023	11/06/2024	11/06/2024	11/06/2024	11/06/2024				
																										Holy Angel University	11/07/2023	11/07/2024	11/07/2024	11/07/2024	11/07/2024				
	23CB0075 Construction of Flood Control Structure Nabasag River, Balanga City, Bataan	Construction Section	No	Public Bidding	05/05/2024	5/10-16/2023																				BCA	05/10/2024							Cancelled, due to unavailability of funds.	
																										COA	05/10/2024								
																										CCWI	05/10/2024								
																										Holy Angel University	05/11/2024								
310304101258000	24CB0001 Rehabilitation/Major Repair of Permanent Bridges Talisay Br. (BO1599LZ) along Roman Expressway, Bataan 2nd District	Construction Section	Yes	Public Bidding	10/13/2023	10/20-26/2023	10/27/2023	11/09/2023	11/09/2023	11/10/2023	11/13/2023	02/28/2024	03/01/2024	03/08/2024	03/11/2024	91 c.d.		GAA 2024	9,800,000.00							BCA	10/20/2023	10/20/2023	10/20/2023	10/20/2023	10/20/2023			Resolution of Award was issued on Feb. 28, 2024	
																										COA	10/20/2023	10/20/2023	10/20/2023	10/20/2023	10/20/2023				
																										CCWI	10/20/2023	10/20/2023	10/20/2023	10/20/2023	10/20/2023				
																										Holy Angel University	10/21/2023	10/21/2023	10/21/2023	10/21/2023	10/21/2023				
310304101257000	24CB0002 Rehabilitation/Major Repair of Permanent Bridges Ibayo Br. (BO1596LZ) along Roman Expressway, Bataan 2nd District	Construction Section	Yes	Public Bidding	10/13/2023	10/20-26/2023	10/27/2023	11/09/2023	11/09/2023	11/10/2023	11/13/2023	02/05/2024	02/06/2024	02/12/2024	02/14/2024	111 c.d.		GAA 2024	16,660,000.00							BCA	10/20/2023	10/20/2023	10/20/2023	10/20/2023	10/20/2023			Resolution of Award was issued on Feb. 5, 2024	
																										COA	10/20/2023	10/20/2023	10/20/2023	10/20/2023	10/20/2023				
																										CCWI	10/20/2023	10/20/2023	10/20/2023	10/20/2023	10/20/2023				
																										Holy Angel University	10/21/2023	10/21/2023	10/21/2023	10/21/2023	10/21/2023				
300230100053000	24CB0003 Construction of Water System (Phase II), Barangay Daan Pare, Orion, Bataan	Construction Section	Yes	Public Bidding	10/13/2023	10/20-26/2023	10/27/2023	11/09/2023	11/09/2023	11/10/2023	11/13/2023	02/05/2024	02/06/2024	02/12/2024	02/14/2024	90 c.d.		GAA 2024	4,950,000.00							BCA	10/20/2023	10/20/2023	10/20/2023	10/20/2023	10/20/2023			Resolution of Award was issued on Feb. 5, 2024	
																										COA	10/20/2023	10/20/2023	10/20/2023	10/20/2023	10/20/2023				
																										CCWI	10/20/2023	10/20/2023	10/20/2023	10/20/2023	10/20/2023				
																										Holy Angel University	10/21/2023	10/21/2023	10/21/2023	10/21/2023	10/21/2023				
300230100054000	24CB0004 Construction of Water System (Phase II), Barangay Saint Francis I, Limay, Bataan	Construction Section	Yes	Public Bidding	10/13/2023	10/20-26/2023	10/27/2023	11/09/2023	11/09/2023	11/10/2023	11/13/2023	02/05/2024	02/06/2024	02/12/2024	02/14/2024	90 c.d.		GAA 2024	4,950,000.00							BCA	10/20/2023	10/20/2023	10/20/2023	10/20/2023	10/20/2023			Resolution of Award was issued on Feb. 5, 2024	
																										COA	10/20/2023	10/20/2023	10/20/2023	10/20/2023	10/20/2023				
																										CCWI	10/20/2023	10/20/2023	10/20/2023	10/20/2023	10/20/2023				
																										Holy Angel University	10/21/2023	10/21/2023	10/21/2023	10/21/2023	10/21/2023				
300105201331000	24CB0005 Construction (Completion) of Bataan 2nd DEO Office Building, Balanga City, Bataan	Construction Section	Yes	Public Bidding	10/13/2023	10/20-26/2023	10/27/2023	11/09/2023	11/09/2023	11/10/2023	11/13/2023	05/21/2024	05/23/2024	05/31/2024	06/03/2024	210 c.d.		GAA 2024	19,799,999.96							BCA	10/20/2023	10/20/2023	10/20/2023	10/20/2023	10/20/2023			Resolution of Award was issued on May 21, 2024	
																										COA	10/20/2023	10/20/2023	10/20/2023	10/20/2023	10/20/2023				
																										CCWI	10/20/2023	10/20/2023	10/20/2023	10/20/2023	10/20/2023				
																										Holy Angel University	10/21/2023	10/21/2023	10/21/2023	10/21/2023	10/21/2023				
300105200692000	24CB0006 Rehabilitation of Bataan People's Center, Balanga City, Bataan	Construction Section	Yes	Public Bidding	10/13/2023	10/20-26/2023	10/27/2023	11/09/2023	11/09/2023	11/10/2023	11/13/2023	04/29/2024	04/30/2024	05/10/2024	05/13/2024	210 c.d.		GAA 2024	19,799,999.86							BCA	10/20/2023	10/20/2023	10/20/2023	10/20/2023	10/20/2023			Resolution of Award was issued on April 29, 2024	
																										COA	10/20/2023	10/20/2023	10/20/2023	10/20/2023	10/20/2023				
																										CCWI	10/20/2023	10/20/2023	10/20/2023	10/20/2023	10/20/2023				
																										Holy Angel University	10/21/2023	10/21/2023	10/21/2023	10/21/2023	10/21/2023				
3201011793000	24CB0007 Construction of Flood Control Structure along Capot River, Orion, Bataan	Construction Section	Yes	Public Bidding	10/13/2023	10/20-26/2023	10/27/2023	11/09/2023	11/09/2023	11/10/2023	11/13/2023	02/05/2024	02/06/2024	02/12/2024	02/14/2024	192 c.d.		FY 2024 DPWH Infrastructure Program	44,099,999.99							BCA	10/20/2023	10/20/2023	10/20/2023	10/20/2023	10/20/2023			Resolution of Award was issued on Feb. 5, 2024	
																										COA	10/20/2023	10/20/2023	10/20/2023	10/20/2023	10/20/2023				
																										CCWI	10/20/2023	10/20/2023	10/20/2023	10/20/2023	10/20/2023				
																										Holy Angel University	10/21/2023	10/21/2023	10/21/2023	10/21/2023	10/21/2023				
3201011794000	24CB0008 Construction of Flood Control Structure along Mamala River, Limay, Bataan	Construction Section	Yes	Public Bidding	10/13/2023	10/20-26/2023	10/27/2023	11/09/2023	11/09/2023	11/10/2023	11/13/2023	02/05/2024	02/06/2024	02/12/2024	02/14/2024	182 c.d.		FY 2024 DPWH Infrastructure Program	34,300,000.00							BCA	10/20/2023	10/20/2023	10/20/2023	10/20/2023	10/20/2023			Resolution of Award was issued on Feb. 5, 2024	
																										COA	10/20/2023	10/20/2023	10/20/2023	10/20/2023	10/20/2023				
																										CCWI	10/20/2023	10/20/2023	10/20/2023	10/20/2023	10/20/2023				
																										Holy Angel University	10/21/2023	10/21/2023	10/21/2023	10/21/2023	10/21/2023				

310209100 487000	24CB0009 Off-Carriageway Improvement-Tertiary Roads-Jct. Layac-Balanga-Mariveles Port Rd-KO134+224-KO134+787, Bataan 2nd District	Construction Section	Yes	Public Bidding	10/13/2023	10/20-26/2023	10/27/2023	11/09/2023	11/09/2023	11/10/2023	11/13/2023	02/28/2024	03/01/2024	03/08/2024	03/11/2024	64 c.d.		FY 2024 DPWH Infrastructure Program	11,034,800.00		10,768,862.00			BCA	10/20/2023	10/20/2023	10/20/2023	10/20/2023	10/20/2023		Resolution of Award was issued on Feb. 28, 2024
																								COA	10/20/2023	10/20/2023	10/20/2023	10/20/2023	10/20/2023		
																								CCWI	10/20/2023	10/20/2023	10/20/2023	10/20/2023	10/20/2023		
																								Holy Angel University	10/21/2023	10/21/2023	10/21/2023	10/21/2023	10/21/2023		
310202101 647000	24CB0010 Road Widening-Secondary Roads-Gov. JJJ Linao Rd-KO137+800-KO138+700, Bataan 2nd District	Construction Section	Yes	Public Bidding	10/13/2023	10/20-26/2023	10/27/2023	11/09/2023	11/09/2023	11/10/2023	11/13/2023	02/19/2024	02/20/2024	02/27/2024	02/29/2024	171 c.d.		FY 2024 DPWH Infrastructure Program	34,300,000.00		33,518,945.61			BCA	10/20/2023	10/20/2023	10/20/2023	10/20/2023	10/20/2023		Resolution of Award was issued on Feb. 19, 2024
																								COA	10/20/2023	10/20/2023	10/20/2023	10/20/2023	10/20/2023		
																								CCWI	10/20/2023	10/20/2023	10/20/2023	10/20/2023	10/20/2023		
																								Holy Angel University	10/21/2023	10/21/2023	10/21/2023	10/21/2023	10/21/2023		
	24CB0011 Rehabilitation/ Reconstruction/Upgrading of Damaged Paved Roads-Tertiary Roads-Balanga- Cadre Rd-KO125+(-373)-KO125+378, Bataan 2nd District																							BCA							Cancelled due to the correction on the Major Category of Work.
																								COA							
																								CCWI							
																								Holy Angel University							
310202101 521000	24CB0012 Road Widening-Secondary Roads-Roman Expressway-KO139+800-KO141+437, Bataan 2nd District	Construction Section	Yes	Public Bidding	10/13/2023	10/20-26/2023	10/27/2023	11/09/2023	11/09/2023	11/10/2023	11/13/2023	02/19/2024	02/20/2024	02/27/2024	02/29/2024	204 c.d.		FY 2024 DPWH Infrastructure Program	48,250,965.00		47,126,681.52			BCA	10/20/2023	10/20/2023	10/20/2023	10/20/2023	10/20/2023		Resolution of Award was issued on Feb. 19, 2024
																								COA	10/20/2023	10/20/2023	10/20/2023	10/20/2023	10/20/2023		
																								CCWI	10/20/2023	10/20/2023	10/20/2023	10/20/2023	10/20/2023		
																								Holy Angel University	10/21/2023	10/21/2023	10/21/2023	10/21/2023	10/21/2023		
300230100 052000	24CB0013 Construction of Water System (Phase II), Barangay Cataning-Tenejero, Balanga City, Bataan	Construction Section	Yes	Public Bidding	10/20/2023	10/27-11/2/2023	11/03/2023	11/16/2023	11/16/2023	11/17/2023	11/21/2023	02/05/2024	02/06/2024	02/12/2024	02/14/2024	90 c.d.		GAA 2024	4,950,000.00		4,835,652.43			BCA	10/27/2023	10/27/2023	10/27/2023	10/27/2023	10/27/2023		Resolution of Award was issued on Feb. 5, 2024
																								COA	10/27/2023	10/27/2023	10/27/2023	10/27/2023	10/27/2023		
																								CCWI	10/27/2023	10/27/2023	10/27/2023	10/27/2023	10/27/2023		
																								Holy Angel University	10/28/2023	10/28/2023	10/28/2023	10/28/2023	10/28/2023		
300223010 0054000	24CB0014 Construction of Water System (Phase II), Barangay Pantingan, Pilar, Bataan	Construction Section	Yes	Public Bidding	10/20/2023	10/27-11/2/2023	11/03/2023	11/16/2023	11/16/2023	11/17/2023	11/21/2023	02/05/2024	02/06/2024	02/12/2024	02/14/2024	90 c.d.		GAA 2024	4,950,000.00		4,837,143.37			BCA	10/27/2023	10/27/2023	10/27/2023	10/27/2023	10/27/2023		Resolution of Award was issued on Feb. 5, 2024
																								COA	10/27/2023	10/27/2023	10/27/2023	10/27/2023	10/27/2023		
																								CCWI	10/27/2023	10/27/2023	10/27/2023	10/27/2023	10/27/2023		
																								Holy Angel University	10/28/2023	10/28/2023	10/28/2023	10/28/2023	10/28/2023		
310304101 256000	24CB0015 Rehabilitation/Major Repair of Permanent Bridges Cataning Br. (BO0073LZ) along Roman Expressway, Bataan 2nd District	Construction Section	Yes	Public Bidding	10/20/2023	10/27-11/2/2023	11/03/2023	11/16/2023	11/16/2023	11/17/2023	11/21/2023	02/05/2024	02/06/2024	02/12/2024	02/14/2024	134 c.d.		GAA 2024	24,500,000.00		23,914,696.14			BCA	10/27/2023	10/27/2023	10/27/2023	10/27/2023	10/27/2023		Resolution of Award was issued on Feb. 5, 2024
																								COA	10/27/2023	10/27/2023	10/27/2023	10/27/2023	10/27/2023		
																								CCWI	10/27/2023	10/27/2023	10/27/2023	10/27/2023	10/27/2023		
																								Holy Angel University	10/28/2023	10/28/2023	10/28/2023	10/28/2023	10/28/2023		
300226111 909000	24CB0016 Construction of Multi-Purpose Building, Barangay Daan Pare, Orion, Bataan	Construction Section	Yes	Public Bidding	10/20/2023	10/27-11/2/2023	11/03/2023	11/16/2023	11/16/2023	11/17/2023	11/21/2023	02/28/2024	03/01/2024	03/08/2024	03/11/2024	90 c.d.		GAA 2024	4,949,999.16		4,836,672.99			BCA	10/27/2023	10/27/2023	10/27/2023	10/27/2023	10/27/2023		Resolution of Award was issued on Feb. 28, 2024
																								COA	10/27/2023	10/27/2023	10/27/2023	10/27/2023	10/27/2023		
																								CCWI	10/27/2023	10/27/2023	10/27/2023	10/27/2023	10/27/2023		
																								Holy Angel University	10/28/2023	10/28/2023	10/28/2023	10/28/2023	10/28/2023		
300226111 910000	24CB0017 Construction of Multi-Purpose Building, Barangay Pantingan, Pilar, Bataan	Construction Section	Yes	Public Bidding	10/20/2023	10/27-11/2/2023	11/03/2023	11/16/2023	11/16/2023	11/17/2023	11/21/2023	02/28/2024	03/01/2024	03/08/2024	03/11/2024	90 c.d.		GAA 2024	4,949,999.16		4,839,101.33			BCA	10/27/2023	10/27/2023	10/27/2023	10/27/2023	10/27/2023		Resolution of Award was issued on Feb. 28, 2024
																								COA	10/27/2023	10/27/2023	10/27/2023	10/27/2023	10/27/2023		
																								CCWI	10/27/2023	10/27/2023	10/27/2023	10/27/2023	10/27/2023		
																								Holy Angel University	10/28/2023	10/28/2023	10/28/2023	10/28/2023	10/28/2023		
300226111 911000	24CB0018 Construction of Multi-Purpose Building, Barangay Saint Francis I, Limay, Bataan	Construction Section	Yes	Public Bidding	10/20/2023	10/27-11/2/2023	11/03/2023	11/16/2023	11/16/2023	11/17/2023	11/21/2023	02/28/2024	03/01/2024	03/08/2024	03/11/2024	90 c.d.		GAA 2024	4,949,999.16		4,830,706.34			BCA	10/27/2023	10/27/2023	10/27/2023	10/27/2023	10/27/2023		Resolution of Award was issued on Feb. 28, 2024
																								COA	10/27/2023	10/27/2023	10/27/2023	10/27/2023	10/27/2023		
																								CCWI	10/27/2023	10/27/2023	10/27/2023	10/27/2023	10/27/2023		
																								Holy Angel University	10/28/2023	10/28/2023	10/28/2023	10/28/2023	10/28/2023		
320101111 795000	24CB0019 Construction of Flood Control Structure along Pandam River, Orion, Bataan	Construction Section	Yes	Public Bidding	10/20/2023	10/27-11/2/2023	11/03/2023	11/16/2023	11/16/2023	11/17/2023	11/21/2023	02/12/2024	02/13/2024	02/19/2024	02/21/2024	196 c.d.		FY 2024 DPWH Infrastructure Program	49,000,000.00		47,789,341.30			BCA	10/27/2023	10/27/2023	10/27/2023	10/27/2023	10/27/2023		Resolution of Award was issued on Feb. 12, 2024
																								COA	10/27/2023	10/27/2023	10/27/2023	10/27/2023	10/27/2023		
																								CCWI	10/27/2023	10/27/2023	10/27/2023	10/27/2023	10/27/2023		
																								Holy Angel University	10/28/2023	10/28/2023	10/28/2023	10/28/2023	10/28/2023		
320101111 796000	24CB0020 Construction of Flood Control Structure along San Vicente River (Downstream), Orion, Bataan	Construction Section	Yes	Public Bidding	10/20/2023	10/27-11/2/2023	11/03/2023	11/16/2023	11/16/2023	11/17/2023	11/21/2023	02/12/2024	02/13/2024	02/19/2024	02/21/2024	196 c.d.		FY 2024 DPWH Infrastructure Program	49,000,000.00		47,834,133.18			BCA	10/27/2023	10/27/2023	10/27/2023	10/27/2023	10/27/2023		Resolution of Award was issued on Feb. 12, 2024
																								COA	10/27/2023	10/27/2023	10/27/2023	10/27/2023	10/27/2023		
																								CCWI	10/27/2023	10/27/2023	10/27/2023	10/27/2023	10/27/2023		
																								Holy Angel University	10/28/2023	10/28/2023	10/28/2023	10/28/2023	10/28/2023		
300203102 592000	24CB0021 Construction of Concrete Road-Access Road from Roman Expressway leading to Duhat Trail and View Deck, Brgy. Gen. Lim, Orion, Bataan	Construction Section	Yes	Public Bidding	10/20/2023	10/27-11/2/2023	11/03/2023	11/16/2023	11/16/2023	11/17/2023	11/21/2023	02/19/2024	02/20/2024	02/27/2024	02/29/2024	210 c.d.		GAA 2024	77,200,000.00		75,324,142.54			BCA	10/27/2023	10/27/2023	10/27/2023	10/27/2023	10/27/2023		Resolution of Award was issued on Feb. 19, 2024
																								COA	10/27/2023	10/27/2023	10/27/2023	10/27/2023	10/27/2023		
																								CCWI	10/27/2023	10/27/2023	10/27/2023	10/27/2023	10/27/2023		
																								Holy Angel University	10/28/2023	10/28/2023	10/28/2023	10/28/2023	10/28/2023		
310202101 646000	24CB0022 Road Widening-Secondary Roads-Gov. JJ Linao Rd-KO136+479-KO136+820, Bataan 2nd District	Construction Section	Yes	Public Bidding	10/20/2023	10/27-11/2/2023	11/03/2023	11/16/2023	11/16/2023	11/17/2023	11/21/2023	03/13/2024	03/14/2024	03/22/2024	03/25/2024	56 c.d.		FY 2024 DPWH Infrastructure Program	7,350,000.00		7,173,612.10			BCA	10/27/2023	10/27/2023	10/27/2023	10/27/2023	10/27/2023		Resolution of Award was issued on March 13, 2024
																								COA	10/27/2023	10/27/2023	10/27/2023	10/27/2023	10/27/2023		
																								CCWI	10/27/2023	10/27/2023	10/27/2023	10/27/2023	10/27/2023		
																								Holy Angel University	10/28/2023	10/28/2023	10/28/2023	10/28/2023	10/28/2023		

300204101 521000	24CB0023 Construction of Concrete Road-Victoria Road Connecting Gov. JJ Linao Road to Bataan New Port City in support of Agribusiness/Food Industry (Mango, Rice, Turnip, Peanut, Bread and Pastries), Pilar, Bataan	Construction Section	Yes	Public Bidding	10/20/2023	10/27-11/2/2023	11/03/2023	12/12/2024	12/12/2024	12/13/2023	12/15/2023	02/19/2024	02/20/2024	02/27/2024	02/29/2024	210 c.d.	GAA 2024	72,375,000.00			70,609,111.87		BCA	10/27/2023	10/27/2023	10/27/2023	10/27/2023	10/27/2023		Resolution of Award was issued on Feb. 19, 2024
																							COA	10/27/2023	10/27/2023	10/27/2023	10/27/2023	10/27/2023		
																							CCWI	10/27/2023	10/27/2023	10/27/2023	10/27/2023	10/27/2023		
																							Holy Angel University	10/28/2023	10/28/2023	10/28/2023	10/28/2023	10/28/2023		
300226111 903000	24CB0024 Construction of Multi-Purpose Building (Police and Fire Station), Barangay Daan Pare, Orion, Bataan	Construction Section	Yes	Public Bidding	10/27/2023	11/3-9/2023	11/10/2023	11/23/2023	11/23/2023	11/24/2023	11/28/2023	02/28/2024	03/01/2024	03/08/2024	03/11/2024	120 c.d.	GAA 2024	6,335,999.97			6,196,568.25		BCA	11/06/2023	11/06/2023	11/06/2023	11/06/2023	11/06/2023		Resolution of Award was issued on Feb. 28, 2024
																							COA	11/06/2023	11/06/2023	11/06/2023	11/06/2023	11/06/2023		
																							CCWI	11/06/2023	11/06/2023	11/06/2023	11/06/2023	11/06/2023		
																							Holy Angel University	11/07/2023	11/07/2023	11/07/2023	11/07/2023	11/07/2023		
300226111 904000	24CB0025 Construction of Multi-Purpose Building (Police and Fire Station), Barangay Pantingan, Pilar, Bataan	Construction Section	Yes	Public Bidding	10/27/2023	11/3-9/2023	11/10/2023	11/23/2023	11/23/2023	11/24/2023	11/28/2023	02/28/2024	03/01/2024	03/08/2024	03/11/2024	120 c.d.	GAA 2024	6,335,999.97			6,191,583.65		BCA	11/06/2023	11/06/2023	11/06/2023	11/06/2023	11/06/2023		Resolution of Award was issued on Feb. 28, 2024
																							COA	11/06/2023	11/06/2023	11/06/2023	11/06/2023	11/06/2023		
																							CCWI	11/06/2023	11/06/2023	11/06/2023	11/06/2023	11/06/2023		
																							Holy Angel University	11/07/2023	11/07/2023	11/07/2023	11/07/2023	11/07/2023		
300226111 905000	24CB0026 Construction of Multi-Purpose Building (Police and Fire Station), Barangay Saint Francis I, Limay, Bataan	Construction Section	Yes	Public Bidding	10/27/2023	11/3-9/2023	11/10/2023	11/23/2023	11/23/2023	11/24/2023	11/28/2023	02/28/2024	03/01/2024	03/08/2024	03/11/2024	120 c.d.	GAA 2024	6,335,999.97			6,195,266.02		BCA	11/06/2023	11/06/2023	11/06/2023	11/06/2023	11/06/2023		Resolution of Award was issued on Feb. 28, 2024
																							COA	11/06/2023	11/06/2023	11/06/2023	11/06/2023	11/06/2023		
																							CCWI	11/06/2023	11/06/2023	11/06/2023	11/06/2023	11/06/2023		
																							Holy Angel University	11/07/2023	11/07/2023	11/07/2023	11/07/2023	11/07/2023		
300226111 908000	24CB0027 Construction of Multi-Purpose Building, Barangay Cataning-Tenejero, Balanga City, Bataan	Construction Section	Yes	Public Bidding	10/27/2023	11/3-9/2023	11/10/2023	11/23/2023	11/23/2023	11/24/2023	11/28/2023	04/29/2024	04/30/2024	05/10/2024	05/13/2024	90 c.d.	GAA 2024	4,949,999.16			4,835,663.77		BCA	11/06/2023	11/06/2023	11/06/2023	11/06/2023	11/06/2023		Resolution of Award was issued on April 29, 2024
																							COA	11/06/2023	11/06/2023	11/06/2023	11/06/2023	11/06/2023		
																							CCWI	11/06/2023	11/06/2023	11/06/2023	11/06/2023	11/06/2023		
																							Holy Angel University	11/07/2023	11/07/2023	11/07/2023	11/07/2023	11/07/2023		
300225101 872000	24CB0028 Construction of Flood Control Structure (Phase I), Barangay Pantingan, Pilar, Bataan	Construction Section	Yes	Public Bidding	10/27/2023	11/3-9/2023	11/10/2023	11/23/2023	11/23/2023	11/24/2023	11/28/2023	02/12/2024	02/13/2024	02/19/2024	02/21/2024	94 c.d.	GAA 2024	5,940,000.00			5,798,658.09		BCA	11/06/2023	11/06/2023	11/06/2023	11/06/2023	11/06/2023		Resolution of Award was issued on Feb. 12, 2024
																							COA	11/06/2023	11/06/2023	11/06/2023	11/06/2023	11/06/2023		
																							CCWI	11/06/2023	11/06/2023	11/06/2023	11/06/2023	11/06/2023		
																							Holy Angel University	11/07/2023	11/07/2023	11/07/2023	11/07/2023	11/07/2023		
320101111 792000	24CB0029 Construction of Flood Control Structure along Calungusan River, Orion, Bataan	Construction Section	Yes	Public Bidding	10/27/2023	11/3-9/2023	11/10/2023	11/23/2023	11/23/2023	11/24/2023	11/28/2023	02/12/2024	02/13/2024	02/19/2024	02/21/2024	173 c.d.	FY 2024 DPWH Infrastructure Program	29,400,000.00			28,685,888.22		BCA	11/06/2023	11/06/2023	11/06/2023	11/06/2023	11/06/2023		Resolution of Award was issued on Feb. 12, 2024
																							COA	11/06/2023	11/06/2023	11/06/2023	11/06/2023	11/06/2023		
																							CCWI	11/06/2023	11/06/2023	11/06/2023	11/06/2023	11/06/2023		
																							Holy Angel University	11/07/2023	11/07/2023	11/07/2023	11/07/2023	11/07/2023		
300203102 598000	24CB0030 Construction of Concrete Road-Construction/ Improvement of Road connecting Junction Layac-Balanga-Mariveles Port Road to Brgy. Tortugas leading to Balanga City Wetland and Nature Park (Ecotourism Zone) Balanga City, Bataan	Construction Section	Yes	Public Bidding	10/27/2023	11/3-9/2023	11/10/2023	11/23/2023	11/23/2023	11/24/2023	11/28/2023	02/19/2024	02/20/2024	02/27/2024	02/29/2024	120 c.d.	GAA 2024	19,600,000.00			19,143,358.44		BCA	11/06/2023	11/06/2023	11/06/2023	11/06/2023	11/06/2023		Resolution of Award was issued on Feb. 19, 2024
																							COA	11/06/2023	11/06/2023	11/06/2023	11/06/2023	11/06/2023		
																							CCWI	11/06/2023	11/06/2023	11/06/2023	11/06/2023	11/06/2023		
																							Holy Angel University	11/07/2023	11/07/2023	11/07/2023	11/07/2023	11/07/2023		
310208100 590000	24CB0031 Off-Carriageway Improvement-Secondary Roads-Jct. Layac-Balanga-Mariveles Port Rd-KO139+939 - KO140+000, Bataan 2nd District	Construction Section	Yes	Public Bidding	10/27/2023	11/3-9/2023	11/10/2023	11/23/2023	11/23/2023	11/24/2023	11/28/2023	04/11/2024	04/12/2024	04/22/2024	04/24/2024	30 c.d.	FY 2024 DPWH Infrastructure Program	1,055,460.00			1,032,237.04		BCA	11/06/2023	11/06/2023	11/06/2023	11/06/2023	11/06/2023		Resolution of Award was issued on April 11, 2024
																							COA	11/06/2023	11/06/2023	11/06/2023	11/06/2023	11/06/2023		
																							CCWI	11/06/2023	11/06/2023	11/06/2023	11/06/2023	11/06/2023		
																							Holy Angel University	11/07/2023	11/07/2023	11/07/2023	11/07/2023	11/07/2023		
310209100 486000	24CB0032 Off-Carriageway Improvement-Tertiary Roads-Jct. Layac-Balanga-Mariveles Port Rd-KO132+901 - KO133+300, Bataan 2nd District	Construction Section	Yes	Public Bidding	10/27/2023	11/3-9/2023	11/10/2023	11/23/2023	11/23/2023	11/24/2023	11/28/2023	05/14/2024	05/16/2024	05/24/2024	05/27/2024	41 c.d.	FY 2024 DPWH Infrastructure Program	6,015,240.00			5,877,507.88		BCA	11/06/2023	11/06/2023	11/06/2023	11/06/2023	11/06/2023		Resolution of Award was issued on May 14, 2024
																							COA	11/06/2023	11/06/2023	11/06/2023	11/06/2023	11/06/2023		
																							CCWI	11/06/2023	11/06/2023	11/06/2023	11/06/2023	11/06/2023		
																							Holy Angel University	11/07/2023	11/07/2023	11/07/2023	11/07/2023	11/07/2023		
300215103 149000	24CB0033 Rehabilitation of Paved Road-Improvement of Maluang Road, Barangay Cupang Proper, Balanga City, Bataan	Construction Section	Yes	Public Bidding	10/27/2023	11/3-9/2023	11/10/2023	11/23/2023	11/23/2023	11/24/2023	11/28/2023	02/28/2024	03/01/2024	03/08/2024	03/11/2024	210 c.d.	GAA 2024	49,000,000.00			47,858,372.62		BCA	11/06/2023	11/06/2023	11/06/2023	11/06/2023	11/06/2023		Resolution of Award was issued on Feb. 28, 2024
																							COA	11/06/2023	11/06/2023	11/06/2023	11/06/2023	11/06/2023		
																							CCWI	11/06/2023	11/06/2023	11/06/2023	11/06/2023	11/06/2023		
																							Holy Angel University	11/07/2023	11/07/2023	11/07/2023	11/07/2023	11/07/2023		
310202101 520000	24CB0034 Road Widening-Secondary Roads-Roman Expressway-KO134+620-KO135+559, Bataan 2nd District	Construction Section	Yes	Public Bidding	10/27/2023	11/3-9/2023	11/10/2023	11/23/2023	11/23/2023	11/24/2023	11/28/2023	02/19/2024	02/20/2024	02/27/2024	02/29/2024	218 c.d.	FY 2024 DPWH Infrastructure Program	57,900,000.00			56,487,623.16		BCA	11/06/2023	11/06/2023	11/06/2023	11/06/2023	11/06/2023		Resolution of Award was issued on Feb. 19, 2024
																							COA	11/06/2023	11/06/2023	11/06/2023	11/06/2023	11/06/2023		
																							CCWI	11/06/2023	11/06/2023	11/06/2023	11/06/2023	11/06/2023		
																							Holy Angel University	11/07/2023	11/07/2023	11/07/2023	11/07/2023	11/07/2023		
310202101 649000	24CB0035 Road Widening-Secondary Roads-Roman Expressway-KO132+365-KO132+786, KO135+996-KO136+300, KO137+246-KO137+500 Bataan 2nd District	Construction Section	Yes	Public Bidding	10/27/2023	11/3-9/2023	11/10/2023	11/23/2023	11/23/2023	11/24/2023	11/28/2023	04/24/2024	04/26/2024	05/06/2024	05/08/2024	204 c.d.	FY 2024 DPWH Infrastructure Program	49,000,000.00			47,769,985.20		BCA	11/06/2023	11/06/2023	11/06/2023	11/06/2023	11/06/2023		Resolution of Award was issued on April 24, 2024
																							COA	11/06/2023	11/06/2023	11/06/2023	11/06/2023	11/06/2023		
																							CCWI	11/06/2023	11/06/2023	11/06/2023	11/06/2023	11/06/2023		
																							Holy Angel University	11/07/2023	11/07/2023	11/07/2023	11/07/2023	11/07/2023		
320101111 801000	24CB0036 Construction of Flood Control Structure along Talisay River (9+087-9+385) Balanga City, Bataan	Construction Section	Yes	Public Bidding	11/15/2023	11/22-28/2023	11/29/2023	12/12/2023	12/12/2023	12/13/2023	12/15/2023	02/12/2024	02/13/2024	02/19/2024	02/21/2024	185 c.d.	GAA 2024	49,000,000.00			47,863,355.04		BCA	11/22/2023	11/22/2023	11/22/2023	11/22/2023	11/22/2023		Resolution of Award was issued on Feb. 12, 2024
																							COA	11/22/2023	11/22/2023	11/22/2023	11/22/2023	11/22/2023		
																							CCWI	11/22/2023	11/22/2023	11/22/2023	11/22/2023	11/22/2023		
																							Holy Angel University	11/23/2023	11/23/2023	11/23/2023	11/23/2023	11/23/2023		

320101111 798000	24CB0037 Construction of Flood Control Structure along Talisay River (8+475-8+773) Pilar, Bataan	Construction Section	Yes	Public Bidding	11/15/2023	11/22-28/2023	11/29/2023	12/12/2023	12/12/2023	12/13/2023	12/15/2023	02/12/2024	02/13/2024	02/19/2024	02/21/2024	185 c.d.		GAA 2024	49,000,000.00		47,823,929.35			BCA	11/22/2023	11/22/2023	11/22/2023	11/22/2023	11/22/2023	Resolution of Award was issued on Feb. 12, 2024
																								COA	11/22/2023	11/22/2023	11/22/2023	11/22/2023	11/22/2023	
																								CCWI	11/22/2023	11/22/2023	11/22/2023	11/22/2023	11/22/2023	
																								Holy Angel University	11/23/2023	11/23/2023	11/23/2023	11/23/2023	11/23/2023	
320101111 797000	24CB0038 Construction of Flood Control Structure along Talisay River (8+177-8+475) Pilar, Bataan	Construction Section	Yes	Public Bidding	11/15/2023	11/22-28/2023	11/29/2023	12/12/2023	12/12/2023	12/13/2023	12/15/2023	02/12/2024	02/13/2024	02/19/2024	02/21/2024	185 c.d.		GAA 2024	49,000,000.00		47,848,114.73			BCA	11/22/2023	11/22/2023	11/22/2023	11/22/2023	11/22/2023	Resolution of Award was issued on Feb. 12, 2024
																								COA	11/22/2023	11/22/2023	11/22/2023	11/22/2023	11/22/2023	
																								CCWI	11/22/2023	11/22/2023	11/22/2023	11/22/2023	11/22/2023	
																								Holy Angel University	11/23/2023	11/23/2023	11/23/2023	11/23/2023	11/23/2023	
320101110 678000	24CB0039 Construction of Flood Control Structure along Talisay River (9+385-9+810) Balanga City, Bataan	Construction Section	Yes	Public Bidding	11/15/2023	11/22-28/2023	11/29/2023	12/12/2023	12/12/2023	12/13/2023	12/15/2023	02/19/2024	02/20/2024	02/27/2024	02/29/2024	200 c.d.		GAA 2024	67,550,000.00		65,874,563.74			BCA	11/22/2023	11/22/2023	11/22/2023	11/22/2023	11/22/2023	Resolution of Award was issued on Feb. 19, 2024
																								COA	11/22/2023	11/22/2023	11/22/2023	11/22/2023	11/22/2023	
																								CCWI	11/22/2023	11/22/2023	11/22/2023	11/22/2023	11/22/2023	
																								Holy Angel University	11/23/2023	11/23/2023	11/23/2023	11/23/2023	11/23/2023	
300226111 894000	24CB0040 Construction of Multi-Purpose Building, Barangay Tuyo, Balanga City, Bataan	Construction Section	Yes	Public Bidding	12/01/2023	12/8-14/2023	12/15/2023	12/28/2023	12/28/2023	12/29/2023	01/03/2024	02/28/2024	03/01/2024	03/08/2024	03/11/2024	130 c.d.		GAA 2024	7,920,000.00		7,731,418.67			BCA	12/12/2023	12/12/2023	12/12/2023	12/12/2023	12/12/2023	Resolution of Award was issued on Feb. 28, 2024
																								COA	12/12/2023	12/12/2023	12/12/2023	12/12/2023	12/12/2023	
																								CCWI	12/12/2023	12/12/2023	12/12/2023	12/12/2023	12/12/2023	
																								Holy Angel University	12/13/2023	12/13/2023	12/13/2023	12/13/2023	12/13/2023	
300226111 895000	24CB0041 Construction of Multi-Purpose Building, Barangay Panilao, Pilar, Bataan	Construction Section	Yes	Public Bidding	12/01/2023	12/8-14/2023	12/15/2023	12/28/2023	12/28/2023	12/29/2023	01/03/2024	03/13/2024	03/14/2024	03/22/2024	03/25/2024	180 c.d.		GAA 2024	7,920,000.00		7,729,126.81			BCA	12/12/2023	12/12/2023	12/12/2023	12/12/2023	12/12/2023	Resolution of Award was issued on March 13, 2024
																								COA	12/12/2023	12/12/2023	12/12/2023	12/12/2023	12/12/2023	
																								CCWI	12/12/2023	12/12/2023	12/12/2023	12/12/2023	12/12/2023	
																								Holy Angel University	12/13/2023	12/13/2023	12/13/2023	12/13/2023	12/13/2023	
300226111 901000	24CB0042 Construction of Multi-Purpose Building, Brgy. Doña Francisca (Completion), Balanga City, Bataan	Construction Section	Yes	Public Bidding	12/01/2023	12/8-14/2023	12/15/2023	12/28/2023	12/28/2023	12/29/2023	01/03/2024	05/14/2024	05/16/2024	05/24/2024	05/27/2024	200 c.d.		GAA 2024	19,800,000.00		19,344,716.76			BCA	12/12/2023	12/12/2023	12/12/2023	12/12/2023	12/12/2023	Resolution of Award was issued on May 14, 2024
																								COA	12/12/2023	12/12/2023	12/12/2023	12/12/2023	12/12/2023	
																								CCWI	12/12/2023	12/12/2023	12/12/2023	12/12/2023	12/12/2023	
																								Holy Angel University	12/13/2023	12/13/2023	12/13/2023	12/13/2023	12/13/2023	
300226111 881000	24CB0043 Construction of Multi-Purpose Building, Balanga City, Bataan	Construction Section	Yes	Public Bidding	12/01/2023	12/8-14/2023	12/15/2023	12/28/2023	12/28/2023	12/29/2023	01/03/2024	05/21/2024	05/23/2024	05/31/2024	06/03/2024	170 c.d.		GAA 2024	19,800,000.00		19,354,672.03			BCA	12/12/2023	12/12/2023	12/12/2023	12/12/2023	12/12/2023	Resolution of Award was issued on May 21, 2024
																								COA	12/12/2023	12/12/2023	12/12/2023	12/12/2023	12/12/2023	
																								CCWI	12/12/2023	12/12/2023	12/12/2023	12/12/2023	12/12/2023	
																								Holy Angel University	12/13/2023	12/13/2023	12/13/2023	12/13/2023	12/13/2023	
300226111 899000	24CB0044 Constnution (Completion) of New Municipal Hall, Brgy. San Vicente, Orion, Bataan	Construction Section	Yes	Public Bidding	12/01/2023	12/8-14/2023	12/15/2023	12/28/2023	12/28/2023	12/29/2023	01/03/2024	05/21/2024	05/23/2024	05/31/2024	06/03/2024	180 c.d.		GAA 2024	9,900,000.00		9,663,383.10			BCA	12/12/2023	12/12/2023	12/12/2023	12/12/2023	12/12/2023	Resolution of Award was issued on May 21, 2024
																								COA	12/12/2023	12/12/2023	12/12/2023	12/12/2023	12/12/2023	
																								CCWI	12/12/2023	12/12/2023	12/12/2023	12/12/2023	12/12/2023	
																								Holy Angel University	12/13/2023	12/13/2023	12/13/2023	12/13/2023	12/13/2023	
300226111 897000	24CB0045 Rehabilitation/Completion of Multi-Purpose Building, Barangay Wawa, Pilar, Bataan	Construction Section	Yes	Public Bidding	12/01/2023	12/8-14/2023	12/15/2023	12/28/2023	12/28/2023	12/29/2023	01/03/2024	04/11/2024	04/12/2024	04/22/2024	04/24/2024	120 c.d.		GAA 2024	2,970,000.00		2,900,817.95			BCA	12/12/2023	12/12/2023	12/12/2023	12/12/2023	12/12/2023	Resolution of Award was issued on April 11, 2024
																								COA	12/12/2023	12/12/2023	12/12/2023	12/12/2023	12/12/2023	
																								CCWI	12/12/2023	12/12/2023	12/12/2023	12/12/2023	12/12/2023	
																								Holy Angel University	12/13/2023	12/13/2023	12/13/2023	12/13/2023	12/13/2023	
300226111 898000	24CB0046 Rehabilitation/Completion of Multi-Purpose Building, Barangay Cupang West, Balanga City, Bataan	Construction Section	Yes	Public Bidding	12/01/2023	12/8-14/2023	12/15/2023	12/28/2023	12/28/2023	12/29/2023	01/03/2024	04/11/2024	04/12/2024	04/22/2024	04/24/2024	90 c.d.		GAA 2024	2,970,000.00		2,897,523.93			BCA	12/12/2023	12/12/2023	12/12/2023	12/12/2023	12/12/2023	Resolution of Award was issued on April 11, 2024
																								COA	12/12/2023	12/12/2023	12/12/2023	12/12/2023	12/12/2023	
																								CCWI	12/12/2023	12/12/2023	12/12/2023	12/12/2023	12/12/2023	
																								Holy Angel University	12/13/2023	12/13/2023	12/13/2023	12/13/2023	12/13/2023	
300226111 912000	24CB0047 Rehabilitation of Multi-Purpose Building, Capitol Compound, Barangay Tanejero, Balanga City, Bataan	Construction Section	Yes	Public Bidding	12/01/2023	12/8-14/2023	12/15/2023	12/28/2023	12/28/2023	12/29/2023	01/03/2024	04/11/2024	04/12/2024	04/22/2024	04/24/2024	90 c.d.		GAA 2024	4,950,000.00		4,835,644.95			BCA	12/12/2023	12/12/2023	12/12/2023	12/12/2023	12/12/2023	Resolution of Award was issued on April 11, 2024
																								COA	12/12/2023	12/12/2023	12/12/2023	12/12/2023	12/12/2023	
																								CCWI	12/12/2023	12/12/2023	12/12/2023	12/12/2023	12/12/2023	
																								Holy Angel University	12/13/2023	12/13/2023	12/13/2023	12/13/2023	12/13/2023	
300225101 873000	24CB0048 Construction of Concrete Revetment along Cupang West Creek (Phase 2) Barangay Cupang West, Balanga City, Bataan	Construction Section	Yes	Public Bidding	12/01/2023	12/8-14/2023	12/15/2023	12/28/2023	12/28/2023	12/29/2023	01/03/2024	02/12/2024	02/13/2024	02/19/2024	02/21/2024	103 c.d.		GAA 2024	9,900,000.00		9,650,514.57			BCA	12/12/2023	12/12/2023	12/12/2023	12/12/2023	12/12/2023	Resolution of Award was issued on Feb. 12, 2024
																								COA	12/12/2023	12/12/2023	12/12/2023	12/12/2023	12/12/2023	
																								CCWI	12/12/2023	12/12/2023	12/12/2023	12/12/2023	12/12/2023	
																								Holy Angel University	12/13/2023	12/13/2023	12/13/2023	12/13/2023	12/13/2023	
300226111 902000	24CB0049 Construction of Multi-Purpose Building, Barangay San Jose, Balanga City, Bataan	Construction Section	Yes	Public Bidding	12/01/2023	12/8-14/2023	12/15/2023	12/28/2023	12/28/2023	12/29/2023	01/03/2024	04/11/2024	04/12/2024	04/22/2024	04/24/2024	180 c.d.		GAA 2024	9,900,000.00		9,674,268.90			BCA	12/12/2023	12/12/2023	12/12/2023	12/12/2023	12/12/2023	Resolution of Award was issued on April 11, 2024
																								COA	12/12/2023	12/12/2023	12/12/2023	12/12/2023	12/12/2023	
																								CCWI	12/12/2023	12/12/2023	12/12/2023	12/12/2023	12/12/2023	
																								Holy Angel University	12/13/2023	12/13/2023	12/13/2023	12/13/2023	12/13/2023	
300226111 896000	24CB0050 Construction /Completion of Multi-Purpose Building, Barangay Plo. Rivas Itaas, Balanga City, Bataan	Construction Section	Yes	Public Bidding	12/01/2023	12/8-14/2023	12/15/2023	12/28/2023	12/28/2023	12/29/2023	01/03/2024	02/28/2024	03/01/2024	03/08/2024	03/11/2024	90 c.d.		GAA 2024	2,970,000.00		2,899,881.36			BCA	12/12/2023	12/12/2023	12/12/2023	12/12/2023	12/12/2023	Resolution of Award was issued on Feb. 28, 2024
																								COA	12/12/2023	12/12/2023	12/12/2023	12/12/2023	12/12/2023	
																								CCWI	12/12/2023	12/12/2023	12/12/2023	12/12/2023	12/12/2023	
																								Holy Angel University	12/13/2023	12/13/2023	12/13/2023	12/13/2023	12/13/2023	

page 5 of 14

page 6 of 14

300221105452000	24CB0078 Construction of Balanga City By-Pass Road, Barangay Tuyó, Balanga City, Bataan	Construction Section	No	Public Bidding	01/26/2024	02/02-08/2024	02/12/2024	02/27/2024	02/27/2024	02/28/2024	03/01/2024	04/11/2024	04/12/2024	04/22/2024	04/24/2024	84 c.d.	GAA 2024	9,900,000.00				9,666,318.55			Resolution of Award was issued on April 11, 2024	BCA	02/02/2024	02/02/2024	02/02/2024	02/02/2024	02/02/2024	
																										COA	02/02/2024	02/02/2024	02/02/2024	02/02/2024	02/02/2024	
																										CCWI	02/06/2024	02/06/2024	02/06/2024	02/06/2024	02/06/2024	
																										Holy Angel University	02/07/2024	02/07/2024	02/07/2024	02/07/2024	02/07/2024	
310203100763000	24CB0079 Road Widening-Tertiary Roads-Gov. JJ Linao Rd-KO126+000-KO128+790, Bataan 2nd District	Construction Section	No	Public Bidding	01/26/2024	02/02-08/2024	02/12/2024	02/27/2024	02/27/2024	02/28/2024	03/01/2024	04/29/2024	04/30/2024	05/10/2024	05/13/2024	267 c.d.	FY 2024 DPWH Infrastructure Program	96,500,965.00				94,281,064.99			Resolution of Award was issued on April 29, 2024	BCA	02/02/2024	02/02/2024	02/02/2024	02/02/2024	02/02/2024	
																										COA	02/02/2024	02/02/2024	02/02/2024	02/02/2024	02/02/2024	
																										CCWI	02/06/2024	02/06/2024	02/06/2024	02/06/2024	02/06/2024	
																										Holy Angel University	02/07/2024	02/07/2024	02/07/2024	02/07/2024	02/07/2024	
300105201332000	24CB0080 Construction of Multi-Purpose Building (Tourism Center) Brgy. Bagong Silang, Balanga City, Bataan	Construction Section	No	Public Bidding	01/26/2024	02/02-08/2024	02/12/2024	02/27/2024	02/27/2024	02/28/2024	03/01/2024	05/21/2024	05/23/2024	05/31/2024	06/03/2024	90 c.d.	GAA 2024	9,800,000.00				9,564,590.99			Resolution of Award was issued on May 21, 2024	BCA	02/02/2024	02/02/2024	02/02/2024	02/02/2024	02/02/2024	
																										COA	02/02/2024	02/02/2024	02/02/2024	02/02/2024	02/02/2024	
																										CCWI	02/06/2024	02/06/2024	02/06/2024	02/06/2024	02/06/2024	
																										Holy Angel University	02/07/2024	02/07/2024	02/07/2024	02/07/2024	02/07/2024	
	24CB0081 Construction of Multi-Purpose Building (Tourism Center) Brgy. Bagong Silang, Balanga City, Bataan (Phase 5)	Construction Section	No	Public Bidding	01/26/2024	02/02-08/2024																		Cancelled, for re-advertisement due to revision on title of the project.	BCA							
																									COA							
																									CCWI							
																									Holy Angel University							
300226111885000	24CB0082 Construction of Multi-Purpose Building, Barangay Tenejero, Balanga City, Bataan	Construction Section	No	Public Bidding	01/26/2024	02/02-08/2024	02/12/2024	02/27/2024	02/27/2024	02/28/2024	03/01/2024	04/11/2024	04/12/2024	04/22/2024	04/24/2024	210 c.d.	GAA 2024	19,800,000.00				19,348,490.22			Resolution of Award was issued on April 11, 2024	BCA	02/02/2024	02/02/2024	02/02/2024	02/02/2024	02/02/2024	
																										COA	02/02/2024	02/02/2024	02/02/2024	02/02/2024	02/02/2024	
																										CCWI	02/06/2024	02/06/2024	02/06/2024	02/06/2024	02/06/2024	
																										Holy Angel University	02/07/2024	02/07/2024	02/07/2024	02/07/2024	02/07/2024	
300226109524000	24CB0083 Construction of Multi-Purpose Facility, Capitol Compound, Balanga City, Bataan	Construction Section	No	Public Bidding	01/26/2024	02/02-08/2024	02/12/2024	02/27/2024	02/27/2024	02/28/2024	03/01/2024	05/14/2024	05/16/2024	05/24/2024	05/27/2024	200 c.d.	GAA 2024	74,250,000.00				72,484,209.47			Resolution of Award was issued on May 14, 2024	BCA	02/02/2024	02/02/2024	02/02/2024	02/02/2024	02/02/2024	
																										COA	02/02/2024	02/02/2024	02/02/2024	02/02/2024	02/02/2024	
																										CCWI	02/06/2024	02/06/2024	02/06/2024	02/06/2024	02/06/2024	
																										Holy Angel University	02/07/2024	02/07/2024	02/07/2024	02/07/2024	02/07/2024	
300226111888000	24CB0081 Construction of Multi-Purpose Building, Bataan Tourism Park, Brgy. Bagong Silang, Balanga City, Bataan	Construction Section	No	Public Bidding	02/06/2024	02/16-22/2024	02/23/2024	03/07/2024	03/07/2024	03/08/2024	03/12/2024	05/21/2024	05/23/2024	05/31/2024	06/03/2024	140 c.d.	GAA 2024	14,850,000.00				14,514,164.42			Resolution of Award was issued on May 21, 2024	BCA	02/16/2024	02/16/2024	02/16/2024	02/16/2024	02/16/2024	
																										COA	02/16/2024	02/16/2024	02/16/2024	02/16/2024	02/16/2024	
																										CCWI	02/19/2024	02/19/2024	02/19/2024	02/19/2024	02/19/2024	
																										Holy Angel University	02/20/2024	02/20/2024	02/20/2024	02/20/2024	02/20/2024	
300226109507000	24CB0084 Construction of Multi-Purpose Building (Tourism Center) Brgy. Bagong Silang, Balanga City, Bataan (Phase 5)	Construction Section	No	Public Bidding	02/06/2024	02/16-22/2024	02/23/2024	03/07/2024	03/07/2024	03/08/2024	03/12/2024	05/21/2024	05/23/2024	05/31/2024	06/03/2024	210 c.d.	GAA 2024	24,750,000.00				24,168,183.96			Resolution of Award was issued on May 21, 2024	BCA	02/16/2024	02/16/2024	02/16/2024	02/16/2024	02/16/2024	
																										COA	02/16/2024	02/16/2024	02/16/2024	02/16/2024	02/16/2024	
																										CCWI	02/19/2024	02/19/2024	02/19/2024	02/19/2024	02/19/2024	
																										Holy Angel University	02/20/2024	02/20/2024	02/20/2024	02/20/2024	02/20/2024	
300226111882000	24CB0085 Construction of Multi-Purpose Building (Tourism Center) Phase 5, Barangay Bagong Silang, Balanga City, Bataan	Construction Section	No	Public Bidding	02/06/2024	02/16-22/2024	02/23/2024	03/07/2024	03/07/2024	03/08/2024	03/12/2024	05/21/2024	05/23/2024	05/31/2024	06/03/2024	240 c.d.	GAA 2024	39,600,000.00				38,669,214.69			Resolution of Award was issued on May 21, 2024	BCA	02/16/2024	02/16/2024	02/16/2024	02/16/2024	02/16/2024	
																										COA	02/16/2024	02/16/2024	02/16/2024	02/16/2024	02/16/2024	
																										CCWI	02/19/2024	02/19/2024	02/19/2024	02/19/2024	02/19/2024	
																										Holy Angel University	02/20/2024	02/20/2024	02/20/2024	02/20/2024	02/20/2024	
300214101009000	24CB0087 Construction of Pedestrian Overpass along Roman Expressway, Uper Sabatan, Orion, Bataan	Construction Section	No	Public Bidding	02/06/2024	02/16-22/2024	02/23/2024	04/30/2024	04/30/2024	05/02/2024	05/06/2024	06/19/2024	06/21/2024	07/01/2024	07/03/2024	150 c.d.	GAA 2024	19,600,000.00				19,158,683.23			Revision of Program of Works. Resolution of Award was issued on June 19, 2024	BCA	02/16/2024	02/16/2024	02/16/2024	02/16/2024	02/16/2024	
																										COA	02/16/2024	02/16/2024	02/16/2024	02/16/2024	02/16/2024	
																										CCWI	02/19/2024	02/19/2024	02/19/2024	02/19/2024	02/19/2024	
																										Holy Angel University	02/20/2024	02/20/2024	02/20/2024	02/20/2024	02/20/2024	
300214101008000	24CB0088 Construction of Pedestrian Overpass along Roman Expressway, Barangay Cupang, City of Balanga, Bataan	Construction Section	No	Public Bidding	02/06/2024	02/16-22/2024	02/23/2024	04/30/2024	04/30/2024	05/02/2024	05/06/2024	06/19/2024	06/21/2024	07/01/2024	07/03/2024	150 c.d.	GAA 2024	19,600,000.00				19,133,582.95			Revision of Program of Works. Resolution of Award was issued on June 19, 2024	BCA	02/16/2024	02/16/2024	02/16/2024	02/16/2024	02/16/2024	
																										COA	02/16/2024	02/16/2024	02/16/2024	02/16/2024	02/16/2024	
																										CCWI	02/19/2024	02/19/2024	02/19/2024	02/19/2024	02/19/2024	
																										Holy Angel University	02/20/2024	02/20/2024	02/20/2024	02/20/2024	02/20/2024	
300226111896000	24CB0089 Construction of Multi-Purpose Building at Limay Polytechnic College, Barangay Kitang II & Luz, Limay, Bataan	Construction Section	No	Public Bidding	02/06/2024	02/16-22/2024	02/23/2024	03/07/2024	03/07/2024	03/08/2024	03/12/2024	04/29/2024	04/30/2024	05/10/2024	05/13/2024	100 c.d.	GAA 2024	9,900,000.00				9,690,883.75			Resolution of Award was issued on April 29, 2024	BCA	02/16/2024	02/16/2024	02/16/2024	02/16/2024	02/16/2024	
																										COA	02/16/2024	02/16/2024	02/16/2024	02/16/2024	02/16/2024	
																										CCWI	02/19/2024	02/19/2024	02/19/2024	02/19/2024	02/19/2024	
																										Holy Angel University	02/20/2024	02/20/2024	02/20/2024	02/20/2024	02/20/2024	
300203102753000	24CB0090 Construction/Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program-TRIP)-Access Road leading to Mt. Samat Flagship Tourism Ecozone (TEZ) Liyang, Pilar, Bataan	Construction Section	No	Public Bidding	02/06/2024	02/16-22/2024	02/23/2024	03/07/2024	03/07/2024	03/08/2024	03/12/2024	04/29/2024	04/30/2024	05/10/2024	05/13/2024	155 c.d.	GAA 2024	14,700,000.00				14,353,045.08			Resolution of Award was issued on April 29, 2024	BCA	02/16/2024	02/16/2024	02/16/2024	02/16/2024	02/16/2024	
																										COA	02/16/2024	02/16/2024	02/16/2024	02/16/2024	02/16/2024	
																										CCWI	02/19/2024	02/19/2024	02/19/2024	02/19/2024	02/19/2024	
																										Holy Angel University	02/20/2024	02/20/2024	02/20/2024	02/20/2024	02/20/2024	

page 8 of 14

page 9 of 14

200000100 017000	2024-03-020 Procurement of Personal Protective Equipment and Others (2nd Quarter - for Stocking) for use of Maintenance Personnel and Workers at DPWH-Bataan 2nd DEO	Maintenance Section	No	Small Value Procurement	03/08/2024	03/12-14/2023		03/15/2024	03/15/2024	03/18/2024	03/18/2024	03/19/2024	03/19/2024		03/21/2024	10 c.d.		SR2024-02-009746 (Routine Maintenance-Roads)	252,000.00			251,700.00			PCCI	03/12/2024	03/12/2024	03/12/2024	03/12/2024		
																									COA	03/12/2024	03/12/2024	03/12/2024	03/12/2024		
																									CCWI	03/12/2024	03/12/2024	03/12/2024	03/12/2024		
																									Holy Angel University	03/13/2024	03/13/2024	03/13/2024	03/13/2024		
200000100 491000	2024-03-021 Procurement/ Supply of Road Marking Compound White and Yellow (for Stocking) for use in Pavement Markings (Edgeline, Brokenline and Separator Line) along Roman Expressway (SO1313LZ) KO126+100-KO127+600 at Bataan 2nd District	Maintenance Section	No	Small Value Procurement	03/08/2024	03/12-14/2023		03/15/2024	03/15/2024	03/18/2024	03/18/2024	03/19/2024	03/19/2024		03/21/2024	15 c.d.		SR2024-02-009746 (Routine Maintenance-Road Safety)	699,720.00			699,092.00			PCCI	03/12/2024	03/12/2024	03/12/2024	03/12/2024		
																									COA	03/12/2024	03/12/2024	03/12/2024	03/12/2024		
																									CCWI	03/12/2024	03/12/2024	03/12/2024	03/12/2024		
																									Holy Angel University	03/13/2024	03/13/2024	03/13/2024	03/13/2024		
200000100 018000	2024-03-022 Procurement of Bituminous Materials - Penetration Asphalt 60/70 for use in the Repair & Maintenance of National Roads & Bridges (Carriageway, Asphalt & Concrete Shoulder) along Balanga Poblacion Road (SO1336LZ and SO1360LZ) at Bataan 2nd District	Maintenance Section	No	Small Value Procurement	03/08/2024	03/12-14/2023		03/15/2024	03/15/2024	03/18/2024	03/18/2024	03/19/2024	03/19/2024		03/21/2024	7 c.d.		SR2024-02-009746 (Routine Maintenance-Bridge)	395,010.00			391,600.00			PCCI	03/12/2024	03/12/2024	03/12/2024	03/12/2024		
																									COA	03/12/2024	03/12/2024	03/12/2024	03/12/2024		
																									CCWI	03/12/2024	03/12/2024	03/12/2024	03/12/2024		
																									Holy Angel University	03/13/2024	03/13/2024	03/13/2024	03/13/2024		
200000100 017000	2024-03-023 Procurement of Bituminous Materials - Cationic Emulsified Asphalt (CSS1) and Emulsified Asphalt (SS1) for sue in the Repair & Maintenance of National Roads & Bridges (Carriageway, Asphalt & Conc. Shoulder) along Gov. JJ Linao (KO137+056 to KO137+600) at Bataan 2nd District	Maintenance Section	No	Small Value Procurement	03/08/2024	03/12-14/2023		03/15/2024	03/15/2024	03/18/2024	03/18/2024	03/19/2024	03/19/2024		03/21/2024	7 c.d.		SR2024-02-009746 (Routine Maintenance-Roads)	398,475.00			396,750.00			PCCI	03/12/2024	03/12/2024	03/12/2024	03/12/2024		
																									COA	03/12/2024	03/12/2024	03/12/2024	03/12/2024		
																									CCWI	03/12/2024	03/12/2024	03/12/2024	03/12/2024		
																									Holy Angel University	03/13/2024	03/13/2024	03/13/2024	03/13/2024		
200000100 017000	2024-03-024 Procurement of Parts and Repair/ Replacement for UD Croner PKE 250 Dump Truck with DPCN H3-6733 (SAB072) assigned to Maintenance Section, DPWH-Bataan 2nd DEO	Maintenance Section	No	Small Value Procurement	03/08/2024	03/12-14/2023		03/15/2024	03/15/2024	03/18/2024	03/18/2024	03/19/2024	03/19/2024		03/21/2024	20 c.d.		SR2024-02-009746	169,953.84			161,860.80			PCCI	03/12/2024	03/12/2024	03/12/2024	03/12/2024		
																									COA	03/12/2024	03/12/2024	03/12/2024	03/12/2024		
																									CCWI	03/12/2024	03/12/2024	03/12/2024	03/12/2024		
																									Holy Angel University	03/13/2024	03/13/2024	03/13/2024	03/13/2024		
200000100 017000	2024-03-025 Procurement of Spare Parts, Oil & Lubricant for use on the Maintenance of Various Service Vehicle & Heavy Equipment assigned in Maintenance Section for CY 2024, DPWH-Bataan 2nd DEO	Maintenance Section	No	Small Value Procurement	03/08/2024	03/12-14/2023		03/15/2024	03/15/2024	03/18/2024	03/18/2024	03/19/2024	03/19/2024		03/21/2024	20 c.d.		SR2024-02-009746	599,996.25			571,425.00			PCCI	03/12/2024	03/12/2024	03/12/2024	03/12/2024		
																									COA	03/12/2024	03/12/2024	03/12/2024	03/12/2024		
																									CCWI	03/12/2024	03/12/2024	03/12/2024	03/12/2024		
																									Holy Angel University	03/13/2024	03/13/2024	03/13/2024	03/13/2024		
200000100 017000	2024-03-026 Procurement of Reflectorized Traffic Paint (Yellow) for use in Repainting of Pavement Markings along Jt. Layac-Balanga-Mariveles Port Road (SO1302LZ) KO137+(-853)-KO138+200 at Bataan 2nd District	Maintenance Section	No	Small Value Procurement	03/08/2024	03/12-14/2023		03/15/2024	03/15/2024	03/18/2024	03/18/2024	03/19/2024	03/19/2024		03/21/2024	10 c.d.		SR2024-02-009746 Routine Maintenance-Roads	219,555.00			217,755.55			PCCI	03/12/2024	03/12/2024	03/12/2024	03/12/2024		
																									COA	03/12/2024	03/12/2024	03/12/2024	03/12/2024		
																									CCWI	03/12/2024	03/12/2024	03/12/2024	03/12/2024		
																									Holy Angel University	03/13/2024	03/13/2024	03/13/2024	03/13/2024		
200000100 018000	2024-03-027 Procurement of Reflectorized Traffic Paint (Yellow) for use in Repainting of Pavement Markings along Roman Expressway (SO1313LZ) KO124+142-KO126+100 at Bataan 2nd District	Maintenance Section	No	Small Value Procurement	03/08/2024	03/12-14/2023		03/15/2024	03/15/2024	03/18/2024	03/18/2024	03/19/2024	03/19/2024		03/21/2024	10 c.d.		SR2024-02-009746 Routine Maintenance-Bridge	206,640.00			204,946.40			PCCI	03/12/2024	03/12/2024	03/12/2024	03/12/2024		
																									COA	03/12/2024	03/12/2024	03/12/2024	03/12/2024		
																									CCWI	03/12/2024	03/12/2024	03/12/2024	03/12/2024		
																									Holy Angel University	03/13/2024	03/13/2024	03/13/2024	03/13/2024		
200000100 491000	2024-03-028 Procurement/ Supply of Road Marking Compound White and Yellow (for Stocking) for use in Pavement Markings (Edgeline, Brokenline and Separator Line) Junction Layac-Balanga-Mariveles Port Road (SO1294LZ) KO125+580-KO127+000 at Bataan 2nd District	Maintenance Section	No	Small Value Procurement	03/08/2024	03/12-14/2023		03/15/2024	03/15/2024	03/18/2024	03/18/2024	03/19/2024	03/19/2024		03/21/2024	7 c.d.		SR2024-02-009746 Routine Maintenance-Road Safety	301,560.00			300,700.00			PCCI	03/12/2024	03/12/2024	03/12/2024	03/12/2024		
																									COA	03/12/2024	03/12/2024	03/12/2024	03/12/2024		
																									CCWI	03/12/2024	03/12/2024	03/12/2024	03/12/2024		
																									Holy Angel University	03/13/2024	03/13/2024	03/13/2024	03/13/2024		
300203102 754000	24CB0095 Improvement of Road leading to Mt. Samat National Shrine Project in Pilar, Bataan (Phase 3)	Construction Section	No	Public Bidding	03/07/2024	3/14-20/2024	03/21/2024	04/03/2024	04/03/2024	04/04/2024	04/05/2024	06/11/2024	06/13/2024	06/21/2024	06/24/2024	46 c.d.		FY 2024 DPWH Infrastructure Program	4,900,000.00			4,787,299.54			BCA	03/14/2024	03/14/2024	03/14/2024	03/14/2024	03/14/2024	Resolution of Award was issued on June 11, 2024.
																									COA	03/14/2024	03/14/2024	03/14/2024	03/14/2024	03/14/2024	
																									CCWI	03/14/2024	03/14/2024	03/14/2024	03/14/2024	03/14/2024	
																									Holy Angel University	03/15/2024	03/15/2024	03/15/2024	03/15/2024	03/15/2024	
310102101 748000	24CB0098 Preventive Maintenance-Secondary Roads-Roman Expressway-KO123+249-KO123+320, Bataan 2nd District	Construction Section	No	Public Bidding	03/07/2024	3/14-20/2024	03/21/2024	05/15/2024	05/15/2024	05/16/2024	05/20/2024	06/11/2024	06/13/2024	06/21/2024	06/24/2024	38 c.d.		FY 2024 DPWH Infrastructure Program	6,860,000.00			6,700,840.25			BCA	03/14/2024	03/14/2024	03/14/2024	03/14/2024	03/14/2024	Dropping and opening of bids was reset due to modification. Resolution of Award was issued on June 11, 2024.
																									COA	03/14/2024	03/14/2024	03/14/2024	03/14/2024	03/14/2024	
																									CCWI	03/14/2024	03/14/2024	03/14/2024	03/14/2024	03/14/2024	
																									Holy Angel University	03/15/2024	03/15/2024	03/15/2024	03/15/2024	03/15/2024	
310102101 746000	24CB0099 Preventive Maintenance-Secondary Roads-Roman Expressway-KO139+053-KO139+335, KO142+324-KO142+692, Bataan 2nd District	Construction Section	No	Public Bidding	03/07/2024	3/14-20/2024	03/21/2024	04/03/2024	04/03/2024	04/04/2024	04/05/2024	04/29/2024	04/30/2024	05/10/2024	05/13/2024	112 c.d.		FY 2024 DPWH Infrastructure Program	49,000,000.00			47,863,179.29			BCA	03/14/2024	03/14/2024	03/14/2024	03/14/2024	03/14/2024	Resolution of Award was issued on April 29, 2024
																									COA	03/14/2024	03/14/2024	03/14/2024	03/14/2024	03/14/2024	
																									CCWI	03/14/2024	03/14/2024	03/14/2024	03/14/2024	03/14/2024	
																									Holy Angel University	03/15/2024	03/15/2024	03/15/2024	03/15/2024	03/15/2024	

page 11 of 14

200000100491000	2024-03-034 Procurement/ Supply of Road Marking Compound White and Yellow (for Stocking) for use in Pavement Markings (Edgeline, Brokenline and Separator Line) along Gov. JJ Linao Road (SO4822L.Z), KO130+000-KO130+780 at Bataan 2nd District	Maintenance Section	No	Small Value Procurement	03/20/2024	03/22-24/2024		03/25/2024	03/25/2024	03/26/2024	03/26/2024	03/27/2024	03/27/2024		04/01/2024	7 c.d.		SR2024-02-009746 Routine Maintenance-Road Safety	306,841.50			300,700.00			PCCI		03/22/2024	03/22/2024	03/22/2024	03/22/2024		
																									COA		03/22/2024	03/22/2024	03/22/2024	03/22/2024		
																									CCWI		03/22/2024	03/22/2024	03/22/2024	03/22/2024		
																									Holy Angel University		03/23/2024	03/23/2024	03/23/2024	03/23/2024		
20000010017000	2024-03-035 Procurement/ Supply of Road Marking Compound White and Yellow (for Stocking) for use in Pavement Markings (Edgeline, Brokenline and Separator Line and Pedestrian Lane) along Jct. Layac-Balanga-Mariveles Port Road (SO1294LZ), KO123+989-KO124+239 at Bataan 2nd District	Maintenance Section	No	Small Value Procurement	03/20/2024	03/22-24/2024		03/25/2024	03/25/2024	03/26/2024	03/26/2024	03/27/2024	03/27/2024		04/01/2024	7 c.d.		SR2024-02-009746 Routine Maintenance-Road	202,377.00			197,699.91			PCCI		03/22/2024	03/22/2024	03/22/2024	03/22/2024		
																									COA		03/22/2024	03/22/2024	03/22/2024	03/22/2024		
																									CCWI		03/22/2024	03/22/2024	03/22/2024	03/22/2024		
																									Holy Angel University		03/23/2024	03/23/2024	03/23/2024	03/23/2024		
20000010017000	2024-03-036 Procurement of Bituminous Materials - Penetration Asphalt 60/70 for use in the Repair & Maintenance of National Roads & Bridges (Carriageway, Asphalt & Concrete Shoulder) along JLBMPR (SO1294LZ) KO125+557-KO128+000, Lamao DND Forestry Road and Lamao Access Road at Bataan 2nd District	Maintenance Section	No	Small Value Procurement	03/20/2024	03/22-24/2024		03/25/2024	03/25/2024	03/26/2024	03/26/2024	03/27/2024	03/27/2024		04/01/2024	7 c.d.		SR2024-02-009746 Routine Maintenance-Road	628,425.00			622,300.00			PCCI		03/22/2024	03/22/2024	03/22/2024	03/22/2024		
																									COA		03/22/2024	03/22/2024	03/22/2024	03/22/2024		
																									CCWI		03/22/2024	03/22/2024	03/22/2024	03/22/2024		
																									Holy Angel University		03/23/2024	03/23/2024	03/23/2024	03/23/2024		
20000010018000, 200000100491000	2024-03-037 Procurement of Road Maintenance Construction Tools for use of Maintenance Section, DPWH-Bataan 2nd DEO	Maintenance Section	No	Small Value Procurement	03/20/2024	03/22-24/2024		03/25/2024	03/25/2024	03/26/2024	03/26/2024	03/27/2024	03/27/2024		04/01/2024	15 c.d.		SR2024-02-009746 Routine Maintenance	244,998.60			241,000.00			PCCI		03/22/2024	03/22/2024	03/22/2024	03/22/2024		
																									COA		03/22/2024	03/22/2024	03/22/2024	03/22/2024		
																									CCWI		03/22/2024	03/22/2024	03/22/2024	03/22/2024		
																									Holy Angel University		03/23/2024	03/23/2024	03/23/2024	03/23/2024		
200000100491000	2024-03-038 Repair of Rear Airconditioning Unit of Toyota HILUX FX with DPCN-6024 (CN/VN1201) assign to Maintenance Section, DPWH-Bataan 2nd DEO	Maintenance Section	No	Small Value Procurement	03/20/2024	03/22-24/2024		03/25/2024	03/25/2024	03/26/2024	03/26/2024	03/27/2024	03/27/2024		04/01/2024	15 c.d.		SR2024-02-009746	14,332.50			13,650.00			PCCI		03/22/2024	03/22/2024	03/22/2024	03/22/2024		
																									COA		03/22/2024	03/22/2024	03/22/2024	03/22/2024		
																									CCWI		03/22/2024	03/22/2024	03/22/2024	03/22/2024		
																									Holy Angel University		03/23/2024	03/23/2024	03/23/2024	03/23/2024		
30020510006000	24CB0107 Convergence and Special Support Program-Rainwater Collector System, Bataan 2nd District	Construction Section	No	Public Bidding	04/05/2024	4/10-16/2024	04/17/2024	04/30/2024	04/30/2024	05/02/2024	05/06/2024	06/11/2024	06/13/2024	06/21/2024	06/24/2024	70 c.d.		SR2024-02-008449	2,895,000.00			2,836,510.91			BCA	04/11/2024	04/11/2024	04/11/2024	04/11/2024	04/11/2024		Resolution of Award was issued on June 11, 2024.
																									COA	04/11/2024	04/11/2024	04/11/2024	04/11/2024	04/11/2024		
																									CCWI	04/11/2024	04/11/2024	04/11/2024	04/11/2024	04/11/2024		
																									Holy Angel University	04/12/2024	04/12/2024	04/12/2024	04/12/2024	04/12/2024		
	24CB0108 Preventive Maintenance-Tertiary Roads-Balanga-Cadre Rd-KO125+(-373)-KO126+526, Bataan 2nd District	Construction Section	No	Public Bidding	04/05/2024	4/10-16/2024	04/17/2024	04/30/2024	04/30/2024	05/02/2024	05/06/2024														BCA	04/11/2024	04/11/2024	04/11/2024	04/11/2024	04/11/2024		Cancelled, modification was not approved.
																									COA	04/11/2024	04/11/2024	04/11/2024	04/11/2024	04/11/2024		
																									CCWI	04/11/2024	04/11/2024	04/11/2024	04/11/2024	04/11/2024		
																									Holy Angel University	04/12/2024	04/12/2024	04/12/2024	04/12/2024	04/12/2024		
310203210370000	24CB0110 Concreting of Brgy. Tanato FMR, Brgy. Tanato, Balanga City, Bataan	Construction Section	No	Public Bidding	04/05/2024	4/10-16/2024	04/17/2024	04/30/2024	04/30/2024	05/02/2024	05/06/2024	05/14/2024	05/16/2024	05/24/2024	05/27/2024	76 c.d.		SR2024-02-010852	13,930,000.00			13,630,480.62			BCA	04/11/2024	04/11/2024	04/11/2024	04/11/2024	04/11/2024		Resolution of Award was issued on May 14, 2024
																									COA	04/11/2024	04/11/2024	04/11/2024	04/11/2024	04/11/2024		
																									CCWI	04/11/2024	04/11/2024	04/11/2024	04/11/2024	04/11/2024		
																									Holy Angel University	04/12/2024	04/12/2024	04/12/2024	04/12/2024	04/12/2024		
310203210368000	24CB0111 Concreting of Sitio Mabungo, Brgy. Cabog-Cabog FMR, Brgy. Cabog-Cabog, Balanga City, Bataan	Construction Section	No	Public Bidding	04/05/2024	4/10-16/2024	04/17/2024	04/30/2024	04/30/2024	05/02/2024	05/06/2024	06/19/2024	06/21/2024	07/01/2024	07/03/2024	120 c.d.		SR2024-02-10878	14,925,000.00			14,619,212.97			BCA	04/11/2024	04/11/2024	04/11/2024	04/11/2024	04/11/2024		Resolution of Award was issued on June 19, 2024
																									COA	04/11/2024	04/11/2024	04/11/2024	04/11/2024	04/11/2024		
																									CCWI	04/11/2024	04/11/2024	04/11/2024	04/11/2024	04/11/2024		
																									Holy Angel University	04/12/2024	04/12/2024	04/12/2024	04/12/2024	04/12/2024		
310203210266000	24CB0112 Concreting of Brgy. Alangan to Brgy. Lamao FMR, Brgy. Alangan and Brgy. Lamao, Limay, Bataan	Construction Section	No	Public Bidding	04/05/2024	4/10-16/2024	04/17/2024	04/30/2024	04/30/2024	05/02/2024	05/06/2024	06/11/2024	06/13/2024	06/21/2024	06/24/2024	100 c.d.		SR2024-02-010836	19,900,000.00			19,511,919.95			BCA	04/11/2024	04/11/2024	04/11/2024	04/11/2024	04/11/2024		Resolution of Award was issued on June 11, 2024.
																									COA	04/11/2024	04/11/2024	04/11/2024	04/11/2024	04/11/2024		
																									CCWI	04/11/2024	04/11/2024	04/11/2024	04/11/2024	04/11/2024		
																									Holy Angel University	04/12/2024	04/12/2024	04/12/2024	04/12/2024	04/12/2024		
310203210367000	24CB0113 Concreting of Kinarangan to Sitio Baranda Brgy. Duala FMR, Limay, Bataan	Construction Section	No	Public Bidding	04/05/2024	4/10-16/2024	04/17/2024	04/30/2024	04/30/2024	05/02/2024	05/06/2024	06/11/2024	06/13/2024	06/21/2024	06/24/2024	120 c.d.		SR2024-02-010858	19,900,000.00			19,486,043.39			BCA	04/11/2024	04/11/2024	04/11/2024	04/11/2024	04/11/2024		Resolution of Award was issued on June 11, 2024.
																									COA	04/11/2024	04/11/2024	04/11/2024	04/11/2024	04/11/2024		
																									CCWI	04/11/2024	04/11/2024	04/11/2024	04/11/2024	04/11/2024		
																									Holy Angel University	04/12/2024	04/12/2024	04/12/2024	04/12/2024	04/12/2024		
300200100009000	24CB0114 Repair/Rehabilitation of Two (2) Unit, One (1) Storey, Three (3) Classroom School Building at Cabog-Cabog Integrated School, Balanga City, Bataan	Construction Section	No	Public Bidding	04/05/2024	4/10-16/2024	04/17/2024	04/30/2024	04/30/2024	05/02/2024	05/06/2024	06/11/2024	06/13/2024	06/21/2024	06/24/2024	60 c.d.		SR2024-02-011575	3,313,809.12			3,250,184.14			BCA	04/11/2024	04/11/2024	04/11/2024	04/11/2024	04/11/2024		Resolution of Award was issued on June 11, 2024.
																									COA	04/11/2024	04/11/2024	04/11/2024	04/11/2024	04/11/2024		
																									CCWI	04/11/2024	04/11/2024	04/11/2024	04/11/2024	04/11/2024		
																									Holy Angel University	04/12/2024	04/12/2024	04/12/2024	04/12/2024	04/12/2024		
300200100009000	24CB0115 Repair/Rehabilitation of One (1) Storey, Three (3) Classroom School Building at T. Camacho Sr. Elementary School, Balanga City, Bataan	Construction Section	No	Public Bidding	04/05/2024	4/10-16/2024	04/17/2024	04/30/2024	04/30/2024	05/02/2024	05/06/2024	06/11/2024	06/13/2024	06/21/2024	06/24/2024	60 c.d.		SR2024-02-011575 Quick Response Fund (QRF)	1,867,260.24			1,831,972.99			BCA	04/11/2024	04/11/2024	04/11/2024	04/11/2024	04/11/2024		Resolution of Award was issued on June 11, 2024.
																									COA	04/11/2024	04/11/2024	04/11/2024	04/11/2024	04/11/2024		
																									CCWI	04/11/2024	04/11/2024	04/11/2024	04/11/2024	04/11/2024		
																									Holy Angel University	04/12/2024	04/12/2024	04/12/2024	04/12/2024	04/12/2024		

Department of Public Works and Highways-Bataan 2nd District Engineering Office


TERESITA C. SURALTA
Head, BAC Secretariat

MA. REGINA A. BANGCO
BAC Chairperson

✓ **ULYSSES C. LLADO**
District Engineer