

Procurement Monitoring Report as of 06/30/2024

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities													Source of Funds	ABC (PHP)			Contract Cost (PHP)			Date of Receipt of Invitation							
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of SAC Resolution (Recommendation Award)	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO	List of Invited Observers	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (if applicable)	
COMPLETED PROCUREMENT ACTIVITIES																																
	24LH0001- Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads along Davao-Bukidnon Rd-K1637+000-K1637+261, Marilog District, Davao City24LH0001- Construction of Multi-Purpose Bldg, Brgy. Bagulo Proper, Bagulo District, Davao City, Davao del Sur	Construction	Yes	Competitive Bidding	09-10-2023	10-11-2023	24-11-2023	07-12-2023	07-12-2023	17-12-2023	18-12-2023	16-03-2024	07-02-2024	20-02-2024	26-02-2024	03-05-2024	03-05-2024	Government of the Philippines (current year's budget)	5,315,000.00		5,315,000.00	5,023,303.55		5,023,303.55	Tri-Parch Firm, MOA, COA, Center for Local Governance, PCPA, PDE, DAKAS, ICAG	17-10-2023	17-10-2023	17-10-2023	17-11-2023	17-11-2023	"NA"	
	24LH0002- Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads along Davao-Bukidnon Rd-K1692+836-K1693+300, Tugbok District, Davao City	Construction	Yes	Competitive Bidding	30-10-2023	09-11-2023	17-11-2023	20-11-2023	30-11-2023	01-12-2023	07-12-2023	16-02-2024	07-02-2024	20-02-2024	26-02-2024	17-07-2024	17-07-2024	Government of the Philippines (current year's budget)	8,218,660.00		8,218,660.00	8,102,910.13		8,102,910.13	Tri-Parch Firm, MOA, COA, Center for Local Governance, PCPA, PDE, DAKAS, ICAG	19-10-2023	19-10-2023	19-10-2023	19-11-2023	19-11-2023	"NA"	
	24LH0003- Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads along Davao-Bukidnon Rd-K1694+000-K1695+300, Tugbok District, Davao City	Construction	Yes	Competitive Bidding	31-10-2023	09-11-2023	17-11-2023	20-11-2023	30-11-2023	01-12-2023	07-12-2023	16-02-2024	07-02-2024	20-02-2024	26-02-2024	11-11-2024	11-11-2024	Government of the Philippines (current year's budget)	25,891,800.00		25,891,800.00	24,943,28.95		24,943,28.95	Tri-Parch Firm, MOA, COA, Center for Local Governance, PCPA, PDE, DAKAS, ICAG	19-10-2023	19-10-2023	19-10-2023	19-11-2023	19-11-2023	"NA"	
	24LH0004- Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads along Davao-Bukidnon Rd-K1625+567-K1626+642, Tugbok District, Davao City	Construction	Yes	Competitive Bidding	31-10-2023	09-11-2023	17-11-2023	20-11-2023	30-11-2023	01-12-2023	07-12-2023	16-02-2024	07-02-2024	20-02-2024	26-02-2024	10-09-2024	10-09-2024	Government of the Philippines (current year's budget)	13,093,600.00		13,093,600.00	12,838,233.97		12,838,233.97	Tri-Parch Firm, MOA, COA, Center for Local Governance, PCPA, PDE, DAKAS, ICAG	19-10-2023	19-10-2023	19-10-2023	19-11-2023	19-11-2023	"NA"	
	24LH0005- Rehabilitation/Reconstruction of National Roads with Slops, Slope Collapse and Landslide along Davao-Bukidnon Rd-K1638+000-K1639+255, Marilog District, Davao City	Construction	Yes	Competitive Bidding	07-11-2023	16-11-2023	24-11-2023	07-12-2023	07-12-2023	12-12-2023	18-12-2023	06-02-2024	03-02-2024	21-02-2024	23-02-2024	16-12-2024	16-12-2024	Government of the Philippines (current year's budget)	56,770,970.00		56,770,960.00	56,103,238.43		56,103,238.43	Tri-Parch Firm, MOA, COA, Center for Local Governance, PCPA, PDE, DAKAS, ICAG	17-10-2023	17-10-2023	17-10-2023	17-11-2023	17-11-2023	"NA"	
	24LH0006- Rehabilitation/Reconstruction of National Roads with Slops, Slope Collapse and Landslide along Davao-Bukidnon Rd-K1651+000-K1651+1837, Marilog District, Davao City	Construction	Yes	Competitive Bidding	09-11-2023	16-11-2023	24-11-2023	07-12-2023	07-12-2023	12-12-2023	18-12-2023	06-02-2024	07-02-2024	20-02-2024	26-02-2024	20-09-2024	20-09-2024	Government of the Philippines (current year's budget)	28,385,000.00		28,385,000.00	27,101,629.24		27,101,629.24	Tri-Parch Firm, MOA, COA, Center for Local Governance, PCPA, PDE, DAKAS, ICAG	17-10-2023	17-10-2023	17-10-2023	17-11-2023	17-11-2023	"NA"	
	24LH0007- Rehabilitation/Reconstruction of National Roads with Slops, Slope Collapse and Landslide along Davao-Bukidnon Rd-K1632+400-K1632+480, Marilog District, Davao City	Construction	No	Competitive Bidding	30-09-2024	04-04-2024	13-04-2024	25-04-2024	25-04-2024	16-04-2024	09-05-2024	16-06-2024	30-06-2024	29-07-2024	13-06-2024	04-01-2025	04-01-2025	Government of the Philippines (current year's budget)	63,408,100.00		63,408,100.00	63,261,629.35		63,261,629.35	Tri-Parch Firm, MOA, COA, Center for Local Governance, PCPA, PDE, DAKAS, ICAG	05-04-2024	05-04-2024	05-04-2024	05-04-2024	05-04-2024	"NA"	
	24LH0008- Preventive Maintenance (Asphalt Overlay) along Davao-Bukidnon Rd-K1629+380-K1630+708, Marilog District, Davao City	Construction	Yes	Competitive Bidding	09-11-2023	16-11-2023	24-11-2023	07-12-2023	07-12-2023	12-12-2023	18-12-2023	16-02-2024	07-02-2024	20-02-2024	26-02-2024	07-04-2024	07-04-2024	Government of the Philippines (current year's budget)	9,353,600.00		9,353,600.00	9,090,890.47		9,090,890.47	Tri-Parch Firm, MOA, COA, Center for Local Governance, PCPA, PDE, DAKAS, ICAG	17-10-2023	17-10-2023	17-10-2023	17-11-2023	17-11-2023	"NA"	
	24LH0009- Off-Carriageway Improvement along Davao-Bukidnon Rd-K1630+000-K1643+113, Marilog District, Davao City	Construction	Yes	Competitive Bidding	09-11-2023	16-11-2023	24-11-2023	07-12-2023	07-12-2023	12-12-2023	18-12-2023	16-02-2024	07-02-2024	20-02-2024	26-02-2024	13-06-2024	13-06-2024	Government of the Philippines (current year's budget)	23,976,300.00		23,976,300.00	23,379,374.27		23,379,374.27	Tri-Parch Firm, MOA, COA, Center for Local Governance, PCPA, PDE, DAKAS, ICAG	17-10-2023	17-10-2023	17-10-2023	17-11-2023	17-11-2023	"NA"	
	24LH0010- Road Widening along Davao-Bukidnon Rd-K1634+900-K1635+646, Marilog District, Davao City	Construction	Yes	Competitive Bidding	11-10-2023	09-11-2023	17-11-2023	19-11-2023	30-11-2023	01-12-2023	07-12-2023	16-02-2024	07-02-2024	20-02-2024	26-02-2024	27-06-2024	27-06-2024	Government of the Philippines (current year's budget)	8,375,300.00		8,375,300.00	8,111,653.00		8,111,653.00	Tri-Parch Firm, MOA, COA, Center for Local Governance, PCPA, PDE, DAKAS, ICAG	19-10-2023	19-10-2023	19-10-2023	19-11-2023	19-11-2023	"NA"	
	24LH0011- Road Widening along Davao-Bukidnon Rd-K1836+440-K1837+718, Marilog District, Davao City	Construction	Yes	Competitive Bidding	11-10-2023	09-11-2023	17-11-2023	19-11-2023	30-11-2023	01-12-2023	07-12-2023	16-02-2024	07-02-2024	21-02-2024	26-02-2024	30-04-2024	30-04-2024	Government of the Philippines (current year's budget)	8,208,500.00		8,208,500.00	8,140,400.44		8,140,400.44	Tri-Parch Firm, MOA, COA, Center for Local Governance, PCPA, PDE, DAKAS, ICAG	19-10-2023	19-10-2023	19-10-2023	19-11-2023	19-11-2023	"NA"	
	24LH0012- Construction of Concrete Retention along Upadas River, Uliadas-Srawan Section, Sta. 0+000-Sta. 0+750, Davao City	Construction	Yes	Competitive Bidding	10-10-2023	17-10-2023	25-10-2023	07-11-2023	07-11-2023	09-11-2023	05-11-2023	06-02-2024	08-02-2024	24-02-2024	28-02-2024	03-11-2024	03-11-2024	Government of the Philippines (current year's budget)	47,359,000.00		47,359,000.00	46,199,620.44		46,199,620.44	Tri-Parch Firm, MOA, COA, Center for Local Governance, PCPA, PDE, DAKAS, ICAG	19-10-2023	19-10-2023	19-10-2023	19-11-2023	19-11-2023	"NA"	
	24LH0013- Construction of Concrete Retention along Upadas River, Crossing Bayabas Section- Sta. 0+000-Sta. 0+750, Davao City	Construction	Yes	Competitive Bidding	10-10-2023	17-10-2023	25-10-2023	07-11-2023	07-11-2023	09-11-2023	05-11-2023	06-02-2024	08-02-2024	21-02-2024	26-02-2024			Government of the Philippines (current year's budget)	47,779,000.00		47,779,000.00	46,199,313.56		46,199,313.56	Tri-Parch Firm, MOA, COA, Center for Local Governance, PCPA, PDE, DAKAS, ICAG	19-10-2023	19-10-2023	19-10-2023	19-11-2023	19-11-2023	"NA"	
	24LH0014- Construction of Retention along Upadas River (Lobogan-Bulog Section), Sta. 0+000-Sta. 0+900, Tera District, Davao City	Construction	Yes	Competitive Bidding	11-10-2023	09-11-2023	17-11-2023	19-11-2023	30-11-2023	01-12-2023	07-12-2023	16-02-2024	08-12-2024	21-02-2024	26-02-2024	22-11-2024	22-11-2024	Government of the Philippines (current year's budget)	77,383,000.00		77,383,000.00	74,810,841.25		74,810,841.25	Tri-Parch Firm, MOA, COA, Center for Local Governance, PCPA, PDE, DAKAS, ICAG	19-10-2023	19-10-2023	19-10-2023	19-11-2023	19-11-2023	"NA"	
	24LH0015- Construction of Concrete Retention along Talomo River (Bulte Section), Davao City	Construction	Yes	Competitive Bidding	10-10-2023	17-10-2023	25-10-2023	07-11-2023	07-11-2023	09-11-2023	05-11-2023	06-02-2024	08-02-2024	21-02-2024	26-02-2024	09-12-2024	09-12-2024	Government of the Philippines (current year's budget)	86,850,000.00		86,850,000.00	84,245,209.41		84,245,209.41	Tri-Parch Firm, MOA, COA, Center for Local Governance, PCPA, PDE, DAKAS, ICAG	19-10-2023	19-10-2023	19-10-2023	19-11-2023	19-11-2023	"NA"	
	24LH0016- Construction of Concrete Retention along Talomo River (Lus Amigos Section), Davao City	Construction	Yes	Competitive Bidding	10-10-2023	17-10-2023	25-10-2023	07-11-2023	07-11-2023	09-11-2023	05-11-2023	06-02-2024	08-02-2024	21-02-2024	26-02-2024	20-09-2024	20-09-2024	Government of the Philippines (current year's budget)	49,004,000.00		49,004,000.00	47,531,288.64		47,531,288.64	Tri-Parch Firm, MOA, COA, Center for Local Governance, PCPA, PDE, DAKAS, ICAG	19-10-2023	19-10-2023	19-10-2023	19-11-2023	19-11-2023	"NA"	
	24LH0017- Construction of Concrete Retention along Davao River (Pangasinan Section), Callinan District, Davao City	Construction	Yes	Competitive Bidding	29-11-2023	10-11-2023	07-12-2023	21-12-2023	12-12-2023	29-12-2023	27-12-2023	16-02-2024	03-02-2024	21-02-2024	27-02-2024	09-12-2024	09-12-2024	Government of the Philippines (current year's budget)	86,550,000.00		86,550,000.00	84,240,729.73		84,240,729.73	Tri-Parch Firm, MOA, COA, Center for Local Governance, PCPA, PDE, DAKAS, ICAG	04-12-2023	04-12-2023	04-12-2023	04-12-2023	04-12-2023	"NA"	

Procurement Monitoring Report as of 06/30/2024

Code (PAP)	Procurement Project	PSMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities													ABC (PHP)			Contract Cost (PHP)			Date of Receipt of Invitation							
					Pre-Proc. Conference	Ads/Post of ID	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of SAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance	Source of Funds	Total	MODE	CO	Total	MODE	CO	List of Invited Observers	Pre-Bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (if applicable)
	24LH0018-Improvement of Access Roads leading to Declared Tourism Destinations at Ict. Davao Bulundin Road (Datu Sulayan Section) to Silo Palag leading to Hill's View Mountain Resort, Marilog, Davao City	Construction	No	Competitive Bidding	02-01-2024	03-01-2024	16-01-2024	20-09-2024	20-09-2024	03-03-2024	03-03-2024	02-03-2024	12-03-2024	23-03-2024	04-03-2024	25-06-2024	25-06-2025	Government of the Philippines (current year's budget)	9,506,000.00		9,506,000.00			25063020	The Parish Priest, MDA, COA, Center for Local Governance, PCPA, PDE, DAPAS, CCAT	03-03-2024	09-03-2024	09-03-2024	03-03-2024	03-03-2024	"N/A"
	24LH0019-Improvement of Access Roads leading to Trades, Industries and Economic Zones at Brgy. Tagluno-Brgy. Tungulan Road connecting to Coca Cola Facility in support to Coca Cola Industry, Teril District, Davao City, Davao del Sur	Construction	Yes	Competitive Bidding	23-11-2023	20-11-2023	09-12-2023	29-12-2023	10-12-2023	29-12-2023	27-12-2023	06-02-2024	07-02-2024	20-12-2024	26-02-2024	03-07-2024	07-07-2025	Government of the Philippines (current year's budget)	10,259,800.00		10,259,800.00			27,28,000.00	The Parish Priest, MDA, COA, Center for Local Governance, PCPA, PDE, DAPAS, CCAT	04-12-2023	04-12-2023	04-12-2023	04-12-2023	04-12-2023	"N/A"
	24LH0020-Improvement of Access Roads leading to Trades, Industries and Economic Zones at Silo Barasayo Silo San Agustin Road connecting to Banana Processing Area and Vegetable Processing Facility in support to Banana and Vegetable Industries, Teril District, Davao City, Davao del Sur	Construction	No	Competitive Bidding	29-01-2024	05-02-2024	12-02-2024	27-02-2024	27-02-2024	27-02-2024	06-03-2024	03-04-2024	03-04-2024	11-04-2024	26-04-2024	26-07-2024	26-07-2025	Government of the Philippines (current year's budget)	12,298,000.00		12,298,000.00			15,065,000.00	The Parish Priest, MDA, COA, Center for Local Governance, PCPA, PDE, DAPAS, CCAT	01-02-2024	01-02-2024	01-02-2024	01-02-2024	01-02-2024	"N/A"
	24LH0021-Construction of Road along Purok 3 (Barangay Budia) to Pulling Bale to Camp Bagani (Baganhan), Marilog District, Davao City	Construction	Yes	Competitive Bidding	09-11-2023	26-11-2023	24-11-2023	07-12-2023	07-12-2023	17-12-2023	10-12-2023	09-02-2024	07-02-2024	20-02-2024	26-02-2024	20-12-2024	20-12-2025	Government of the Philippines (current year's budget)	49,800,000.00		49,800,000.00			20,802,34.05	The Parish Priest, MDA, COA, Center for Local Governance, PCPA, PDE, DAPAS, CCAT	17-11-2023	17-11-2023	17-11-2023	17-11-2023	17-11-2023	"N/A"
	24LH0022-Improvement of Road, Barangay Bisayan, Teril District, Davao City	Construction	No	Competitive Bidding	29-01-2024	05-02-2024	12-02-2024	27-02-2024	27-02-2024	29-02-2024	06-03-2024	01-04-2024	03-04-2024	11-04-2024	25-04-2024	22-03-2024	29-03-2025	Government of the Philippines (current year's budget)	9,405,000.00		9,405,000.00			9,457,000.00	The Parish Priest, MDA, COA, Center for Local Governance, PCPA, PDE, DAPAS, CCAT	09-02-2024	01-03-2024	03-03-2024	03-03-2024	03-03-2024	"N/A"
	24LH0023-Construction of Road, Purok 4, Barangay Tungulan, Teril District, Davao City	Construction	No	Competitive Bidding	20-01-2024	09-01-2024	13-02-2024	27-02-2024	27-02-2024	28-02-2024	06-03-2024	01-04-2024	03-04-2024	13-04-2024	25-04-2024	20-07-2024	20-07-2025	Government of the Philippines (current year's budget)	11,475,000.00		11,475,000.00			14,117,362.00	The Parish Priest, MDA, COA, Center for Local Governance, PCPA, PDE, DAPAS, CCAT	09-02-2024	09-02-2024	09-02-2024	09-02-2024	09-02-2024	"N/A"
	24LH0024-Construction of Road, Tibuley to Caligan Barasayan Eden Davao-Colibato Highway, Davao City	Construction	No	Competitive Bidding	10-02-2024	20-02-2024	09-03-2024	18-03-2024	18-03-2024	20-03-2024	21-03-2024	03-04-2024	05-04-2024	15-04-2024	25-04-2024	21-12-2024	21-12-2025	Government of the Philippines (current year's budget)	11,000,000.00		11,000,000.00			13,009,551.00	The Parish Priest, MDA, COA, Center for Local Governance, PCPA, PDE, DAPAS, CCAT	26-02-2024	26-02-2024	26-02-2024	26-02-2024	26-02-2024	"N/A"
	24LH0025-Construction of Road from Brgy. Suawan to Brgy. Salaysay, Marilog District, Davao City	Construction	Yes	Competitive Bidding	23-11-2023	20-11-2023	09-12-2023	29-12-2023	29-12-2023	29-12-2023	27-12-2023	06-02-2024	08-02-2024	21-02-2024	28-02-2024	26-03-2024	26-03-2025	Government of the Philippines (current year's budget)	40,000,000.00		40,000,000.00			47,532,202.44	The Parish Priest, MDA, COA, Center for Local Governance, PCPA, PDE, DAPAS, CCAT	04-12-2023	04-12-2023	04-12-2023	04-12-2023	04-12-2023	"N/A"
	24LH0026-Construction of Concrete Retention along Mifal Creek, Silo Bausi (Mifal Section), Sta. O (000-Sta. O) 220, Davao City	Construction	Yes	Competitive Bidding	23-11-2023	20-11-2023	09-12-2023	29-12-2023	29-12-2023	22-12-2023	27-12-2023	06-02-2024	08-02-2024	21-02-2024	28-02-2024	09-11-2024	09-11-2025	Government of the Philippines (current year's budget)	0,703,000.00		0,703,000.00			6,782,702.25	The Parish Priest, MDA, COA, Center for Local Governance, PCPA, PDE, DAPAS, CCAT	04-12-2023	04-12-2023	04-12-2023	04-12-2023	04-12-2023	"N/A"
	24LH0029-Construction of Cut-Off Wall at Calinan Creek, Sta. O (000-Sta. O) 230, Brgy. Calinan-Poblacion, Calinan District, Davao City	Construction	No	Competitive Bidding	20-01-2024	05-02-2024	13-02-2024	27-02-2024	27-02-2024	29-02-2024	06-03-2024	01-04-2024	03-04-2024	11-04-2024	26-04-2024	23-10-2024	23-10-2025	Government of the Philippines (current year's budget)	24,125,000.00		24,125,000.00			23,679,805.51	The Parish Priest, MDA, COA, Center for Local Governance, PCPA, PDE, DAPAS, CCAT	09-02-2024	09-02-2024	09-02-2024	09-02-2024	09-02-2024	"N/A"
	24LH0030-Installation/Application of Signage Warning, Advisory and Regulatory Signs and Payment Markings along Davao-Colibato Old Rd. K1526+400-K1526+600, Barangay Luboran, Teril, Davao City	Construction	No	Competitive Bidding	12-02-2024	26-02-2024	09-03-2024	12-03-2024	12-03-2024	04-04-2024	21-03-2024	16-04-2024	18-04-2024	23-04-2024	01-05-2024	24-05-2024	24-05-2025	Government of the Philippines (current year's budget)	80,000.00		80,000.00			30,000.00	The Parish Priest, MDA, COA, Center for Local Governance, PCPA, PDE, DAPAS, CCAT	26-02-2024	26-02-2024	26-02-2024	26-02-2024	26-02-2024	"N/A"
	24LH0032-Construction of Road with Drainage Structure, Barangay Angalan, Tugbok District, Davao City, Davao del Sur	Construction	No	Competitive Bidding	12-02-2024	26-02-2024	09-03-2024	12-03-2024	12-03-2024	20-03-2024	21-03-2024	03-04-2024	05-04-2024	15-04-2024	26-04-2024	16-04-2024	15-07-2025	Government of the Philippines (current year's budget)	5,800,000.00		5,800,000.00			5,787,863.20	The Parish Priest, MDA, COA, Center for Local Governance, PCPA, PDE, DAPAS, CCAT	26-02-2024	26-02-2024	26-02-2024	26-02-2024	26-02-2024	"N/A"
	24LH0033-Construction of Road, Barangay Lamanian to Barangay Dominga, Calinan District, Davao City, Davao del Sur	Construction	Yes	Competitive Bidding	23-11-2023	20-11-2023	09-12-2023	29-12-2023	29-12-2023	23-12-2023	27-12-2023	06-02-2024	07-02-2024	20-02-2024	26-02-2024	03-07-2024	03-07-2025	Government of the Philippines (current year's budget)	9,300,000.00		9,300,000.00			9,273,105.04	The Parish Priest, MDA, COA, Center for Local Governance, PCPA, PDE, DAPAS, CCAT	04-12-2023	04-12-2023	04-12-2023	04-12-2023	04-12-2023	"N/A"
	24LH0034-Construction of Road, Barangay Lamlanjo to Barangay Calawa, Barangay Lamlanjo Section, Calinan District, Davao City, Davao del Sur	Construction	No	Competitive Bidding	20-01-2024	05-02-2024	12-02-2024	27-02-2024	27-02-2024	29-02-2024	06-03-2024	01-04-2024	03-04-2024	11-04-2024	26-04-2024	20-08-2024	20-08-2025	Government of the Philippines (current year's budget)	9,300,000.00		9,300,000.00			9,271,913.20	The Parish Priest, MDA, COA, Center for Local Governance, PCPA, PDE, DAPAS, CCAT	04-02-2024	05-02-2024	01-03-2024	03-02-2024	03-02-2024	"N/A"
	24LH0035-Construction of Road, Barangay Lubagan, Teril District, Davao City, Davao del Sur	Construction	No	Competitive Bidding	26-03-2024	04-04-2024	12-04-2024	26-04-2024	26-04-2024	26-04-2024	06-05-2024	16-05-2024	20-05-2024	20-05-2024	03-06-2024	05-10-2024	06-10-2025	Government of the Philippines (current year's budget)	680,000.00		680,000.00			630,203.52	The Parish Priest, MDA, COA, Center for Local Governance, PCPA, PDE, DAPAS, CCAT	05-04-2024	05-04-2024	05-04-2024	05-04-2024	05-04-2024	"N/A"
	24LH0036-Construction of Road from Barangay Tibuley to Barangay Binugao, Teril District, Davao City	Construction	No	Competitive Bidding	12-02-2024	26-02-2024	09-03-2024	12-03-2024	12-03-2024	21-03-2024	21-03-2024	03-04-2024	05-04-2024	15-04-2024	26-04-2024	20-05-2024	20-05-2025	Government of the Philippines (current year's budget)	9,300,000.00		9,300,000.00			9,149,200.00	The Parish Priest, MDA, COA, Center for Local Governance, PCPA, PDE, DAPAS, CCAT	26-02-2024	26-02-2024	26-02-2024	26-02-2024	26-02-2024	"N/A"
	24LH0037-Construction of Road, Purok 10, Barangay Tugbok Proper, Tugbok District, Davao City, Davao del Sur	Construction	No	Competitive Bidding	10-02-2024	20-02-2024	09-03-2024	12-03-2024	12-03-2024	21-03-2024	21-03-2024	03-04-2024	05-04-2024	15-04-2024	26-04-2024	20-06-2024	20-06-2025	Government of the Philippines (current year's budget)	6,850,000.00		6,850,000.00			6,430,209.53	The Parish Priest, MDA, COA, Center for Local Governance, PCPA, PDE, DAPAS, CCAT	26-02-2024	26-02-2024	26-02-2024	26-02-2024	26-02-2024	"N/A"
	24LH0038-Construction of Road, Purok 21 and Purok 22, Barangay Sibit to Purok 6, Barangay Tamyang, Davao City, Davao del Sur	Construction	No	Competitive Bidding	20-01-2024	05-02-2024	12-02-2024	27-02-2024	27-02-2024	29-02-2024	06-03-2024	03-04-2024	05-04-2024	15-04-2024	26-04-2024	20-06-2024	20-06-2025	Government of the Philippines (current year's budget)	9,300,000.00		9,300,000.00			9,028,812.07	The Parish Priest, MDA, COA, Center for Local Governance, PCPA, PDE, DAPAS, CCAT	05-04-2024	05-04-2024	05-04-2024	05-04-2024	05-04-2024	"N/A"
	24LH0039-Construction of Road, Purok 3B, Barangay Talomo River, Calinan District, Davao City, Davao del Sur	Construction	No	Competitive Bidding	07-01-2024	01-01-2024	16-01-2024	20-01-2024	20-01-2024	01-02-2024	01-02-2024	08-02-2024	12-02-2024	12-02-2024	01-03-2024	03-05-2024	03-05-2025	Government of the Philippines (current year's budget)	9,300,000.00		9,300,000.00			9,122,207.58	The Parish Priest, MDA, COA, Center for Local Governance, PCPA, PDE, DAPAS, CCAT	09-01-2024	09-01-2024	09-01-2024	09-01-2024	09-01-2024	"N/A"
	24LH0040-Construction of Road, Silo Barasao leading to Talanding Elementary School, Barangay Talandang, Tugbok District, Davao City, Davao del Sur	Construction	Yes	Competitive Bidding	10-11-2023	20-11-2023	09-12-2023	29-12-2023	29-12-2023	29-12-2023	27-12-2023	06-02-2024	07-02-2024	20-02-2024	26-02-2024	01-04-2024	01-04-2024	Government of the Philippines (current year's budget)	6,850,000.00		6,850,000.00			13,20,000.00	The Parish Priest, MDA, COA, Center for Local Governance, PCPA, PDE, DAPAS, CCAT	04-12-2023	04-12-2023	04-12-2023	04-12-2023	04-12-2023	"N/A"


Code (DAP)	Procurement Project	PMO/End User	Is This an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities														Source of Funds	ABC (PDP)			Contract Cost (PHP)			List of Invited Observers	Date of Receipt of Invitation					
					Pre-Proc Conference	Ack/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of OAC Resolution Recommendation Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery Completion	Inspection & Acceptance	Total		HOOE	CO	Total	HOOE	CO	Pre-bid Conf		Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/Completion/Acceptance (if applicable)	
	Z4LH0041 - Construction of Road, Sita Campe Santos along Davao Buldozen Highway, Sitio Magawawa, Barangay Maung Proper, Marikog District, Davao City, Davao del Sur	Construction	No	Competitive Bidding	29 Jan 2024	05-02-2024	13-02-2024	27-02-2024	28-02-2024	05-03-2024	03-04-2024	05-04-2024	10-04-2024	20-04-2024	25-05-2024	03-06-2024	05-06-2024	10-06-2024	Government of the Philippines (current year's budget)	8,000,000.00		8,000,000.00	8,000,000.00		The Parish Priest, MDA, COA, Center for Local Governance, PCRA, PDE, DAASB, CCAI	01-02-2024	01-02-2024	02-02-2024	03-02-2024	03-02-2024	"NA"	
	Z4LH0042 - Construction of Road, Sitg Macaring,Barangay Catagan,Tenil District,Davao City,Davao del Sur	Construction	No	Competitive Bidding	12-03-2024	20-02-2024	05-03-2024	12-03-2024	21-03-2024	27-03-2024	03-04-2024	05-04-2024	10-04-2024	20-04-2024	25-05-2024	01-06-2024	03-06-2024	05-06-2024	Government of the Philippines (current year's budget)	1,500,000.00		1,500,000.00	1,516,772.37		The Parish Priest, MDA, COA, Center for Local Governance, PCRA, PDE, DAASB, CCAI	20-02-2024	20-02-2024	20-02-2024	20-02-2024	20-02-2024	"NA"	
	Z4LH0043 - Construction of Road, Barangay Lubagan, Tenil District, Davao City	Construction	No	Competitive Bidding	29-03-2024	05-04-2024	13-03-2024	27-03-2024	28-03-2024	05-03-2024	05-04-2024	10-04-2024	20-04-2024	25-05-2024	01-06-2024	03-06-2024	05-06-2024	Government of the Philippines (current year's budget)	1,500,000.00		1,500,000.00	1,500,000.00		The Parish Priest, MDA, COA, Center for Local Governance, PCRA, PDE, DAASB, CCAI	03-02-2024	03-02-2024	03-02-2024	03-02-2024	03-02-2024	"NA"		
	Z4LH0044 - Construction of Road, Catagan-Baracantan,Furk II, Upper Catgan, Tenil District,	Construction	No	Competitive Bidding	02-05-2024	09-01-2024	10-01-2024	23-01-2024	28-01-2024	05-02-2024	03-02-2024	10-02-2024	20-02-2024	25-03-2024	27-03-2024	01-04-2024	03-04-2024	05-04-2024	Government of the Philippines (current year's budget)	11,000,000.00		10,000,000.00	97,026,491.31		The Parish Priest, MDA, COA, Center for Local Governance, PCRA, PDE, DAASB, CCAI	09-01-2024	09-01-2024	09-01-2024	09-01-2024	07-01-2024	"NA"	
	Z4LH0045 - Construction of Multi-Purpose Building,Phase I, Barangay Santo Niño, Tagbaket District, Davao City, Davao del Sur	Construction	Yes	Competitive Bidding	23-11-2023	20-11-2023	07-12-2023	21-12-2023	21-12-2023	23-12-2023	31-12-2023	06-01-2024	07-01-2024	20-01-2024	20-02-2024	05-03-2024	05-03-2024	05-03-2024	Government of the Philippines (current year's budget)	1,000,000.00		1,000,000.00	1,000,000.00		The Parish Priest, MDA, COA, Center for Local Governance, PCRA, PDE, DAASB, CCAI	04-12-2023	04-12-2023	04-12-2023	04-12-2023	04-12-2023	"NA"	
	Z4LH0046 - Construction of Multi-Purpose Building,Barangay Baracatan ,Tenil District,Davao City,Davao del Sur	Construction	Yes	Competitive Bidding	10-10-2023	17-10-2023	20-10-2023	07-11-2023	07-11-2023	08-11-2023	08-11-2023	06-01-2024	07-01-2024	20-01-2024	20-02-2024	20-01-2024	20-01-2024	20-01-2024	Government of the Philippines (current year's budget)	4,500,000.00		4,500,000.00	4,529,887.82		The Parish Priest, MDA, COA, Center for Local Governance, PCRA, PDE, DAASB, CCAI	19-10-2023	19-10-2023	19-10-2023	19-10-2023	19-10-2023	"NA"	
	Z4LH0047 - Construction of Multi-Purpose Building,Barangay Linada, Tenil District,Davao City,Davao del Sur	Construction	Yes	Competitive Bidding	09-11-2023	16-11-2023	24-11-2023	09-12-2023	09-12-2023	13-12-2023	10-12-2023	06-01-2024	07-01-2024	20-01-2024	20-02-2024	20-01-2024	20-01-2024	20-01-2024	Government of the Philippines (current year's budget)	1,000,000.00		1,000,000.00	1,000,000.00		The Parish Priest, MDA, COA, Center for Local Governance, PCRA, PDE, DAASB, CCAI	17-11-2023	17-11-2023	17-11-2023	17-11-2023	17-11-2023	"NA"	
	Z4LH0048 - Construction of Multi-Purpose Building,Barangay Malagao,Baguio District,Davao City	Construction	No	Competitive Bidding	21-11-2022	25-11-2022	03-12-2022	05-12-2022	05-12-2022	05-12-2022	05-12-2022	05-01-2023	17-01-2023	20-01-2023	06-02-2023	20-02-2023	22-02-2023	22-02-2023	Government of the Philippines (current year's budget)	4,500,000.00		4,500,000.00	4,555,709.31		The Parish Priest, MDA, COA, Center for Local Governance, PCRA, PDE, DAASB, CCAI	23-11-2022	23-11-2022	23-11-2022	23-11-2022	23-11-2022	"NA"	
	Z4LH0049 - Construction of Multi Purpose Building,Barangay New Carmen,Tagbuket District,Davao City,Davao del Sur	Construction	Yes	Competitive Bidding	10-10-2023	17-10-2023	20-10-2023	07-11-2023	07-11-2023	08-11-2023	08-11-2023	06-01-2024	07-01-2024	20-01-2024	20-02-2024	20-01-2024	20-01-2024	20-01-2024	Government of the Philippines (current year's budget)	4,500,000.00		4,500,000.00	4,722,372.75		The Parish Priest, MDA, COA, Center for Local Governance, PCRA, PDE, DAASB, CCAI	19-10-2023	19-10-2023	19-10-2023	19-10-2023	19-10-2023	"NA"	
	Z4LH0057 - Construction of Multi-Purpose Building, Davao City UP, Barangay Mintil, Tagbaket District, Davao City	Construction	Yes	Competitive Bidding	31-10-2023	03-11-2023	17-11-2023	20-11-2023	20-11-2023	04-12-2023	09-12-2023	06-01-2024	07-01-2024	21-01-2024	23-01-2024	18-02-2024	20-02-2024	20-02-2024	Government of the Philippines (current year's budget)	37,000,000.00		36,000,000.00	10,100,333.30		The Parish Priest, MDA, COA, Center for Local Governance, PCRA, PDE, DAASB, CCAI	10-11-2023	10-11-2023	10-11-2023	10-11-2023	10-11-2023	"NA"	
	Z4LH0055 - Construction of Multi-Purpose Building, Purok 3 Sita, Mito, Barangay Marapang, Tenil District, Davao City	Construction	Yes	Competitive Bidding	10-10-2023	17-10-2023	20-10-2023	07-11-2023	07-11-2023	08-11-2023	08-11-2023	06-01-2024	07-01-2024	20-01-2024	20-02-2024	20-01-2024	20-01-2024	20-01-2024	Government of the Philippines (current year's budget)	4,500,000.00		4,500,000.00	4,722,372.75		The Parish Priest, MDA, COA, Center for Local Governance, PCRA, PDE, DAASB, CCAI	19-10-2023	19-10-2023	19-10-2023	19-10-2023	19-10-2023	"NA"	
	Z4LH0056 - Construction of Multi-Purpose Building, Sibik National High School, Barangay Sibik, Calinan District, Davao City.	Construction	Yes	Competitive Bidding	10-10-2023	17-10-2023	20-10-2023	07-11-2023	07-11-2023	08-11-2023	08-11-2023	06-01-2024	07-01-2024	20-01-2024	20-02-2024	20-01-2024	20-01-2024	20-01-2024	Government of the Philippines (current year's budget)	4,500,000.00		4,500,000.00	4,722,372.75		The Parish Priest, MDA, COA, Center for Local Governance, PCRA, PDE, DAASB, CCAI	19-10-2023	19-10-2023	19-10-2023	19-10-2023	19-10-2023	"NA"	
	Z4LH0059 - Construction (Completion) of Multi-Purpose Building, Barangay Bato, Davao City, Davao del Sur	Construction	No	Competitive Bidding	03-01-2021	08-01-2024	16-01-2024	30-01-2024	30-01-2024	01-02-2024	01-02-2024	16-04-2024	13-04-2024	23-04-2024	01-05-2024	07-05-2024	07-05-2024	Government of the Philippines (current year's budget)	1,000,000.00		1,000,000.00	1,000,000.00		The Parish Priest, MDA, COA, Center for Local Governance, PCRA, PDE, DAASB, CCAI	07-01-2024	07-01-2024	07-01-2024	07-01-2024	07-01-2024	"NA"		
	Z4LH0060 - Construction (Completion) of Multi-Purpose Building,Barangay Malib, Davao City, Davao del Sur	Construction	No	Competitive Bidding	12-02-2024	30-01-2024	05-02-2024	10-02-2024	10-02-2024	21-02-2024	27-02-2024	30-04-2024	30-04-2024	03-05-2024	27-05-2024	29-05-2024	26-06-2024	Government of the Philippines (current year's budget)	1,000,000.00		1,000,000.00	1,000,000.00		The Parish Priest, MDA, COA, Center for Local Governance, PCRA, PDE, DAASB, CCAI	17-01-2024	17-01-2024	17-01-2024	17-01-2024	17-01-2024	"NA"		
	Z4LH0062 - Construction (Completion) of Multi-Purpose Building,Barangay Riverside, Davao City, Davao del Sur	Construction	No	Competitive Bidding	02-01-2024	08-01-2024	16-01-2024	30-01-2024	30-01-2024	01-02-2024	08-02-2024	16-04-2024	13-04-2024	23-04-2024	01-05-2024	07-05-2024	07-05-2024	Government of the Philippines (current year's budget)	1,000,000.00		1,000,000.00	1,000,000.00		The Parish Priest, MDA, COA, Center for Local Governance, PCRA, PDE, DAASB, CCAI	09-01-2024	09-01-2024	09-01-2024	09-01-2024	09-01-2024	"NA"		
	Z4LH0063 - Construction (Completion) of Multi-Purpose Building,Barangay Salaysay, Davao City, Davao del Sur	Construction	Yes	Competitive Bidding	23-11-2023	20-11-2023	07-12-2023	21-12-2023	21-12-2023	23-12-2023	31-12-2023	16-01-2024	18-01-2024	20-01-2024	08-02-2024	07-02-2024	07-02-2024	Government of the Philippines (current year's budget)	1,000,000.00		1,000,000.00	1,000,000.00		The Parish Priest, MDA, COA, Center for Local Governance, PCRA, PDE, DAASB, CCAI	04-12-2023	04-12-2023	04-12-2023	04-12-2023	04-12-2023	"NA"		
	Z4LH0064 - Construction (Completion) of Multi-Purpose Building,Barangay Talandang,Davao City,Davao del Sur	Construction	No	Competitive Bidding	12-02-2024	20-01-2024	05-02-2024	10-02-2024	10-02-2024	21-02-2024	27-02-2024	30-04-2024	30-04-2024	03-05-2024	27-05-2024	29-05-2024	26-06-2024	Government of the Philippines (current year's budget)	1,000,000.00		1,000,000.00	1,000,000.00		The Parish Priest, MDA, COA, Center for Local Governance, PCRA, PDE, DAASB, CCAI	16-02-2024	16-02-2024	16-02-2024	16-02-2024	16-02-2024	"NA"		
	Z4LH0065 - Construction (Completion) of Multi-Purpose Building,Barangay Tamagan,Davao City,Davao del Sur	Construction	No	Competitive Bidding	29-01-2024	16-02-2024	13-02-2024	27-02-2024	27-02-2024	28-02-2024	05-03-2024	10-04-2024	13-04-2024	23-04-2024	08-05-2024	07-05-2024	07-05-2024	Government of the Philippines (current year's budget)	1,000,000.00		1,000,000.00	1,000,000.00		The Parish Priest, MDA, COA, Center for Local Governance, PCRA, PDE, DAASB, CCAI	01-02-2024	01-02-2024	01-02-2024	01-02-2024	01-02-2024	"NA"		
	Z4LH0067 - Construction of Multi-Purpose Building (Covered Court),Barangay Salog, Calinan District, Davao City	Construction	Yes	Competitive Bidding	21-10-2023	09-11-2023	17-11-2023	20-11-2023	20-11-2023	04-12-2023	09-12-2023	16-04-2024	13-04-2024	23-04-2024	01-05-2024	21-05-2024	21-05-2024	Government of the Philippines (current year's budget)	4,500,000.00		4,500,000.00	4,551,020.36		The Parish Priest, MDA, COA, Center for Local Governance, PCRA, PDE, DAASB, CCAI	13-11-2023	13-11-2023	13-11-2023	13-11-2023	13-11-2023	"NA"		
	Z4LH0068 - Construction of Multi-Purpose Building, Baguio Proper, Davao City	Construction	No	Competitive Bidding	09-01-2021	09-01-2024	16-01-2024	30-01-2024	30-01-2024	01-02-2024	08-02-2024	16-04-2024	13-04-2024	23-04-2024	01-05-2024	16-05-2024	16-05-2024	Government of the Philippines (current year's budget)	1,500,000.00		1,500,000.00	1,551,191.77		The Parish Priest, MDA, COA, Center for Local Governance, PCRA, PDE, DAASB, CCAI	09-01-2024	09-01-2024	09-01-2024	09-01-2024	09-01-2024	"NA"		
	Z4LH0069 - Construction of Multi-Purpose Building,Barangay Malagao, Davao City	Construction	No	Competitive Bidding	20-03-2024	09-02-2024	13-03-2024	17-03-2024	17-03-2024	20-03-2024	20-03-2024	06-03-2024	10-04-2024	13-04-2024	08-05-2024	18-05-2024	18-05-2024	Government of the Philippines (current year's budget)	4,500,000.00		4,500,000.00	4,500,000.00		The Parish Priest, MDA, COA, Center for Local Governance, PCRA, PDE, DAASB, CCAI	01-03-2024	01-03-2024	01-03-2024	01-03-2024	01-03-2024	"NA"		
	Z4LH0075 - Construction of Multi-Purpose Building at Barangay Sibakita, Calinan District, Davao City	Construction	No	Competitive Bidding	26-03-2024	04-04-2024	13-04-2024	20-04-2024	20-04-2024	26-04-2024	26-04-2024	06-05-2024	10-05-2024	20-05-2024	03-06-2024	20-11-2024	20-11-2024	Government of the Philippines (current year's budget)	8,000,000.00		8,000,000.00	8,000,000.00		The Parish Priest, MDA, COA, Center for Local Governance, PCRA, PDE, DAASB, CCAI	05-04-2024	05-04-2024	05-04-2024	05-04-2024	05-04-2024	"NA"		
	Z4LH0076 - Rehabilitation/Completion of Multi-Purpose Building at Barangay Dalgang Plantation, Tenil District, Davao	Construction	No	Competitive Bidding	20-03-2024	04-04-2024	13-04-2024	20-04-2024	20-04-2024	26-04-2024	26-04-2024	06-05-2024	10-05-2024	20-05-2024	03-06-2024	20-11-2024	20-11-2024	Government of the Philippines (current year's budget)	2,000,000.00		2,000,000.00	2,000,000.00		The Parish Priest, MDA, COA, Center for Local Governance, PCRA, PDE, DAASB, CCAI	05-04-2024	05-04-2024	05-04-2024	05-04-2024	05-04-2024	"NA"		
	Z4LH0080 - Installation of Road Safety Devices along Davao Buldozen Road K1626+720-K1626+821, K1626+773-K1626+821, K1626+750-K1627+100, K1627+000-K1627+100, K1627+100-K1627+100, K1627+100-K1627+100	Construction	No	Competitive Bidding	12-02-2024	20-01-2024	06-02-2024	10-02-2024	10-02-2024	04-04-2024	27-03-2024	10-04-2024	13-04-2024	20-04-2024	01-05-2024	16-05-2024	16-05-2024	Government of the Philippines (current year's budget)	11,000,000.00		0,000,000.00	0,000,000.00		The Parish Priest, MDA, COA, Center for Local Governance, PCRA, PDE, DAASB, CCAI	16-02-2024	16-02-2024	16-02-2024	16-02-2024	16-02-2024	"NA"		
	Z4LH0081 - Construction of Multi-Purpose Building at Villahiente Elementary School, Calinan Poblacion, Calinan District, Davao	Construction	No	Competitive Bidding	20-03-2024	04-04-2024	12-04-2024	20-04-2024	20-04-2024	26-04-2024	26-04-2024	06-05-2024	10-05-2024	20-05-2024	03-06-2024	20-11-2024	20-11-2024	Government of the Philippines (current year's budget)	8,000,000.00		8,000,000.00	8,000,000.00		The Parish Priest, MDA, COA, Center for Local Governance, PCRA, PDE, DAASB, CCAI	20-03-2024	20-03-2024	20-03-2024	20-03-2024	20-03-2024	"NA"		
	Z4LH0082 - Construction of Multi-Purpose Building,Maritime Industry Authority (MARINA) Regional Office, Reg. 11, Regional Government Center, Bago Delino, Davao	Construction	No	Competitive Bidding	10-02-2024	20-02-2024	09-03-2024	12-03-2024	12-03-2024	20-03-2024	27-03-2024	10-04-2024	10-04-2024	20-04-2024	20-05-2024	20-05-2024	20-05-2024	Government of the Philippines (current year's budget)	107,000,000.00		117,000,000.00	117,000,000.00		The Parish Priest, MDA, COA, Center for Local Governance, PCRA, PDE, DAASB, CCAI	05-04-2024	05-04-2024	05-04-2024	05-04-2024	05-04-2024	"NA"		

Procurement Monitoring Report as of 06/30/2024

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities												Source of Funds	ABC (PAP)			Contract Cost (PAP)			List of Invited Observers	Date of Receipt of Invitation					
					Pre-Proc Conference	Ads/Post of ID	Pre-Bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution/Recommendation/Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion		Inspection & Acceptance	Total	MOOE	CO	Total	MOOE		CO	Pre-Bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual
Total Allocated Budget of Procurement Activities															2,562,852,252.00	0.00	2,562,852,252.00													
Total Contract Price of Procurement Activities Contracted																		1,538,835,528.26	0.00	1,538,835,528.26										
Total Savings (Allocated Budget - Total Contract Price)															933,916,723.74															

Procurement Monitoring Report as of 06/30/2024

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities												Source of Funds	ABC (PAP)			Contract Cost (PAP)			List of Invited Observers	Date of Receipt of Invitations												
					Pre-Proc Conference	Advs/Post of IB	Pre-Bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommended Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance	Total	HOOE	CO	Total	HOOE	CO	Pre-Bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (if applicable)								
ONGOING PROCUREMENT ACTIVITIES																																					
	24LH0057-Construction (Completion) of Multi-Purpose Building, Barangay Alano-Ayao, Papan (The Papan del Sur)	Construction	No	Competitive Bidding	21-04-2024	29-04-2024	07-05-2024	21-05-2024	31-05-2024	23-05-2024	30-05-2024	18-06-2024	13-06-2024	27-06-2024	"N/A"	"N/A"	"N/A"	Government of the Philippines (current year's budget)	1,319,600.00			1,319,000.00			1,319,171.85						The Parish Priest, MEDA, COA, Center for Local Governance, MPCA, PRC, DACCAR, GCWH	01-05-2024	02-05-2024	07-05-2024	01-05-2024	02-05-2024	"N/A"
	24LH0061-Construction (Completion) of Multi-Purpose Building, Barangay Pamporan, Papan (The Papan del Sur)	Construction	No	Competitive Bidding	22-04-2024	29-04-2024	07-05-2024	21-05-2024	31-05-2024	23-05-2024	30-05-2024	17-06-2024	19-06-2024	27-06-2024	"N/A"	"N/A"	"N/A"	Government of the Philippines (current year's budget)	1,318,800.00			1,389,000.00			630,121.82						The Parish Priest, MEDA, COA, Center for Local Governance, MPCA, PRC, DACCAR, GCWH	01-05-2024	02-05-2024	01-06-2024	01-05-2024	03-05-2024	"N/A"
	24LH0066-Construction (Completion) of Multi-Purpose Building, Barangay Tungalan, Davao City, Davao del Sur	Construction	No	Competitive Bidding	22-04-2024	29-04-2024	07-05-2024	21-05-2024	31-05-2024	23-05-2024	30-05-2024	18-05-2024	13-06-2024	27-06-2024	"N/A"	"N/A"	"N/A"	Government of the Philippines (current year's budget)	1,318,600.00			1,319,000.00			1,319,133.81						The Parish Priest, MEDA, COA, Center for Local Governance, MPCA, PRC, DACCAR, GCWH	02-05-2024	02-05-2024	03-05-2024	03-05-2024	02-05-2024	"N/A"
	24LH0074-Construction of Multi-Purpose Building at Ampun Nalioan High School, Barangay Wines, Bagulo District, Davao City	Construction	No	Competitive Bidding	22-04-2024	28-04-2024	07-05-2024	21-05-2024	31-05-2024	23-05-2024	30-05-2024	18-06-2024	18-06-2024	27-06-2024	"N/A"	"N/A"	"N/A"	Government of the Philippines (current year's budget)	6,339,810.00			6,339,000.00			6,835,853.53						The Parish Priest, MEDA, COA, Center for Local Governance, MPCA, PRC, DACCAR, GCWH	02-05-2024	02-05-2024	02-05-2024	02-05-2024	02-05-2024	"N/A"
Total Allocated Budget of On-going Procurement Activities																			82,778,000.00	0.00		13,910,000.00	0.00		12,746,815.60												

Prepared by:

MONAROGONG D. AMEROL
BAC Secretariat

Recommended for Approval by:

REYNALDO A. AMORES
BAC Chairperson

APPROVED:

EDWARD R. SEVILLA
Head of the Procuring Entity

PMR 2024 1st Semester DCIIDEO - goods and services.xlsx

EDWARD R. SEVILLA
Head of the Procuring Entity

APPROVED:



EDWARD R. SEVILLA
Head of the Procuring Entity