




Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
BENGUET 2ND DISTRICT ENGINEERING OFFICE
Natubleng, Buguias, Benguet, Cordillera Administrative Region



January 13, 2025

MEMORANDUM

FOR : ARDELIZA R. MEDENILLA, MNSA, CESO I
Undersecretary for Support Services
DPWH-Central Office
Bonifacio Drive, Port Area, Manila

**SUBJECT : Submission of FY 2024 Procurement Monitoring Report (PMR)
of Infrastructure, Consulting and Goods and Services Projects
updated 2nd Semester F.Y. 2024.**

Submitted herewith is the Procurement Monitoring Report of Infrastructure, Goods and Services, and Consulting Services Projects for the Second Semester of F.Y. 2024 of this Office in the prescribed format.

Attached are pertinent documents for your ready reference.


REX K. OYA-OY
District Engineer
CAR 17.5 SAB/CPT/PCG

Code (PAP)	Procurement Project	PMO/End-User	Is This an early Procurement Activity?	Mode of Procurement	Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Actual Procurement Activity					Source of Funds	Total	ABC (PHP)		CO	Total	Contract Cost (PHP)		CO	List of Invited Observers	Date of Receipt of Invitation					Remarks (Explaining changes from the APP)
										Post Qual	Date of BAC Resolution (Recommendation) Award	Notice of Award	Contract Signing	Notice to Proceed			Delivery/Completion	Inspection & Acceptance			MOOE	MOOE			Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	
3002031027300000.PC	24PF0001: Construction/ Improvement of Access Roads leading to declared tourism destinations Guinzaan - Cagubatan - Bali (Mankayan) Road leading to Mogao Mountain and Gawaan Lake, Mankayan, Benguet	Construction Section	Yes	Public Bidding	17-Oct-23	18-Oct-23	26-Oct-23	07-Nov-23	07-Nov-23	09-Nov-23	13-Nov-23	15-Nov-23	31-Jan-24	12-Feb-24	19-Feb-24	GAA 2024	9,800,000.00		9,800,000.00	9,784,783.09		9,784,783.09	COA, Wangal, La Trinidad, Beng. Conversion of Saint Paul Parish Atok, Beng. Philippine Constructors Association Pasig City, Philippines	10/20/2023 09:20 A.M. 10/20/2023 03:00 P.M. 10/19/2023 03:00 P.M. (Sent thru e-mail)	10/20/2023 09:20 A.M. 10/20/2023 03:00 P.M. 10/19/2023 03:00 P.M. (Sent thru e-mail)	10/20/2023 09:20 A.M. 10/20/2023 03:00 P.M. 10/19/2023 03:00 P.M. (Sent thru e-mail)	10/20/2023 09:20 A.M. 10/20/2023 03:00 P.M. 10/19/2023 03:00 P.M. (Sent thru e-mail)	10/20/2023 09:20 A.M. 10/20/2023 03:00 P.M. 10/19/2023 03:00 P.M. (Sent thru e-mail)		
300203102350000.PC	24PF0002: Construction/ Improvement of Access Roads leading to Declared Tourism Destinations NJR Bulalacao - Cabacab - Sinto Road leadingto Agri-Tourism Farms in Brgy. Bulalacao, Mankayan, Benguet	Construction Section	Yes	Public Bidding	17-Oct-23	18-Oct-23	26-Oct-23	07-Nov-23	07-Nov-23	09-Nov-23	13-Nov-23	15-Nov-23	31-Jan-24	12-Feb-24	19-Feb-24	GAA 2024	9,800,000.00		9,800,000.00	9,786,359.67		9,786,359.67	COA, Wangal, La Trinidad, Beng. Conversion of Saint Paul Parish Atok, Beng. Philippine Constructors Association Pasig City, Philippines	10/20/2023 09:20 A.M. 10/20/2023 03:00 P.M. 10/19/2023 03:00 P.M. (Sent thru e-mail)	10/20/2023 09:20 A.M. 10/20/2023 03:00 P.M. 10/19/2023 03:00 P.M. (Sent thru e-mail)	10/20/2023 09:20 A.M. 10/20/2023 03:00 P.M. 10/19/2023 03:00 P.M. (Sent thru e-mail)	10/20/2023 09:20 A.M. 10/20/2023 03:00 P.M. 10/19/2023 03:00 P.M. (Sent thru e-mail)	10/20/2023 09:20 A.M. 10/20/2023 03:00 P.M. 10/19/2023 03:00 P.M. (Sent thru e-mail)		
3002041013120000.PC	24PF0003: Construction/Improvement of Access Roads leading to Trades, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program - ROLL-IT) Giuswak-Lokot-Ambaliding Access Road in support to Coffee, Cacao, Bamboo, Cut Flower, Banana, Livestock, Heirloom rice, and other High Value Vegetables, Kibungan, Benguet	Construction Section	Yes	Public Bidding	17-Oct-23	18-Oct-23	26-Oct-23	07-Nov-23	07-Nov-23	09-Nov-23	13-Nov-23	15-Nov-23	31-Jan-24	12-Feb-24	19-Feb-24	GAA 2024	14,700,000.00		14,700,000.00	14,699,914.85		14,699,914.85	COA, Wangal, La Trinidad, Beng. Conversion of Saint Paul Parish Atok, Beng. Philippine Constructors Association Pasig City, Philippines	10/20/2023 09:20 A.M. 10/20/2023 03:00 P.M. 10/19/2023 03:00 P.M. (Sent thru e-mail)	10/20/2023 09:20 A.M. 10/20/2023 03:00 P.M. 10/19/2023 03:00 P.M. (Sent thru e-mail)	10/20/2023 09:20 A.M. 10/20/2023 03:00 P.M. 10/19/2023 03:00 P.M. (Sent thru e-mail)	10/20/2023 09:20 A.M. 10/20/2023 03:00 P.M. 10/19/2023 03:00 P.M. (Sent thru e-mail)	10/20/2023 09:20 A.M. 10/20/2023 03:00 P.M. 10/19/2023 03:00 P.M. (Sent thru e-mail)		
300204101314000.PC	24PF0004: Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones: Tabo-Bedbed - Baguiney - Sayaput Road in support of Coffee, Bamboo, Food and Feed Crops, Plantation Crops, Cutoflowers and Fruit Trees Industries, Mankayan, Benguet	Construction Section	Yes	Public Bidding	17-Oct-23	18-Oct-23	26-Oct-23	07-Nov-23	07-Nov-23	09-Nov-23	13-Nov-23	15-Nov-23	31-Jan-24	12-Feb-24	19-Feb-24	GAA 2024	14,700,000.00		14,700,000.00	14,679,914.94		14,679,914.94	COA, Wangal, La Trinidad, Beng. Conversion of Saint Paul Parish Atok, Beng. Philippine Constructors Association Pasig City, Philippines	10/20/2023 09:20 A.M. 10/20/2023 03:00 P.M. 10/19/2023 03:00 P.M. (Sent thru e-mail)	10/20/2023 09:20 A.M. 10/20/2023 03:00 P.M. 10/19/2023 03:00 P.M. (Sent thru e-mail)	10/20/2023 09:20 A.M. 10/20/2023 03:00 P.M. 10/19/2023 03:00 P.M. (Sent thru e-mail)	10/20/2023 09:20 A.M. 10/20/2023 03:00 P.M. 10/19/2023 03:00 P.M. (Sent thru e-mail)	10/20/2023 09:20 A.M. 10/20/2023 03:00 P.M. 10/19/2023 03:00 P.M. (Sent thru e-mail)		
300204101316000.PC	24PF0006: Construction/Improvement of Access Roads leading to Trades, Industries and Economic Zones, Kapangan, Central Gaswiling-Cabaan Road-Baguin Road in support to Coffee, Bamboo, Food and Feed Crops, Cutofflower, and Fruit Tree Industries, Kapangan, Benguet	Construction Section	Yes	Public Bidding	19-Oct-23	20-Oct-23	27-Oct-23	10-Nov-23	10-Nov-23	14-Nov-23	15-Nov-23	16-Nov-23	31-Jan-24	12-Feb-24	19-Feb-24	GAA 2024	14,700,000.00		14,700,000.00	14,694,812.95		14,694,812.95	COA, Wangal, La Trinidad, Beng. Conversion of Saint Paul Parish Atok, Beng. Philippine Constructors Association Pasig City, Philippines	10/20/2023 09:20 A.M. 10/20/2023 03:00 P.M. 10/23/2023 10:00 A.M. (Sent thru e-mail)	10/20/2023 09:20 A.M. 10/20/2023 03:00 P.M. 10/23/2023 10:00 A.M. (Sent thru e-mail)	10/20/2023 09:20 A.M. 10/20/2023 03:00 P.M. 10/23/2023 10:00 A.M. (Sent thru e-mail)	10/20/2023 09:20 A.M. 10/20/2023 03:00 P.M. 10/23/2023 10:00 A.M. (Sent thru e-mail)	10/20/2023 09:20 A.M. 10/20/2023 03:00 P.M. 10/23/2023 10:00 A.M. (Sent thru e-mail)		
300204113313000.PC	24PF0007: Construction/Improvement of Access Roads leading to Trades, Industries and Economic Zones: Poblexon - Naguey - Pasding - Lubo Road in support to Coffee, Cacao, Bamboo, Cutofflower, Banana, Livestock, and Other High Value Vegetables, Atok, Benguet	Construction Section	Yes	Public Bidding	19-Oct-23	20-Oct-23	27-Oct-23																							

310109101536000.PC	24PF0014: Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Tertiary Roads - Kiangar-Tinoc-Buguias Rd - K0360 + 614 - K0360 + 700, K0363 + 625 - K0363 + 665, K0363 + 775 - K0363 + 882	Construction Section	Yes	Public Bidding	14-Nov-23	16-Nov-23	22-Nov-23	5-Dec-23	5-Dec-23	07-Dec-23	13-Dec-23	14-Dec-23	1-Feb-24	12-Feb-24	19-Feb-24	GAA 2024	7,536,200.00	7,536,200.00	7,531,201.30	7,531,201.30	COA, Wangal, La Trinidad, Beng. Conversion of Saint Paul Parish Atok, Beng. Philippine Constructors Association Pasig City, Philippines	11/17/2023 4:00 P.M. 11/17/2023 01:00 P.M. 11/17/2023 11:35 A.M. (Sent thru e-mail)	11/17/2023 4:00 P.M. 11/17/2023 01:00 P.M. 11/17/2023 11:35 A.M. (Sent thru e-mail)	11/17/2023 4:00 P.M. 11/17/2023 01:00 P.M. 11/17/2023 11:35 A.M. (Sent thru e-mail)	11/17/2023 4:00 P.M. 11/17/2023 01:00 P.M. 11/17/2023 11:35 A.M. (Sent thru e-mail)	11/17/2023 4:00 P.M. 11/17/2023 01:00 P.M. 11/17/2023 11:35 A.M. (Sent thru e-mail)		
300204101310000.PC	24PF0015: Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program - ROLL-TT) - Betwag-Pongyan Road in support to Coffee, Cacao, Bamboo, Cut Flower, Banana, Heirloom rice, Livestock and other High Value Vegetables, Kapangan, Benguet	Construction Section	Yes	Public Bidding	14-Nov-23	17-Nov-23	22-Nov-23	7-Dec-23	7-Dec-23	12-Dec-23	15-Dec-23	18-Dec-23	1-Feb-24	12-Feb-24	19-Feb-24	GAA 2024	14,700,000.00	14,700,000.00	14,680,262.66	14,680,262.66	COA, Wangal, La Trinidad, Beng. Conversion of Saint Paul Parish Atok, Beng. Philippine Constructors Association Pasig City, Philippines	11/22/2023 10:00 A.M. 11/24/2023 04:00 P.M. 11/21/2023 10:35 A.M. (Sent thru e-mail)	11/22/2023 10:00 A.M. 11/24/2023 04:00 P.M. 11/21/2023 10:35 A.M. (Sent thru e-mail)	11/22/2023 10:00 A.M. 11/24/2023 04:00 P.M. 11/21/2023 10:35 A.M. (Sent thru e-mail)	11/22/2023 10:00 A.M. 11/24/2023 04:00 P.M. 11/21/2023 10:35 A.M. (Sent thru e-mail)	11/22/2023 10:00 A.M. 11/24/2023 04:00 P.M. 11/21/2023 10:35 A.M. (Sent thru e-mail)		
31011100656000.PC	24PF0017: Construction/ Upgrading/ Rehabilitation of Drainage along National Roads - Secondary Roads: Cong. Andres Acop Cosalan Rd - K0348 + 950 - K0350 + 250, K0353 + 900 - K0354 + 150, K0360 + 250 - K0360 + 500, K0361 + 470 - K0361 + 520, K0362 + 350 - K0362 + 500,Buguias, Benguet	Construction Section	Yes	Public Bidding	22-Nov-23	24-Nov-23	30-Nov-23	14-Dec-23	14-Dec-23	18-Dec-23	22-Dec-23	22-Dec-23	06-May-24	15-May-24	21-May-24	GAA 2024	15,936,760.00	15,936,760.00	15,916,882.10	15,916,882.10	COA, Wangal, La Trinidad, Beng. Conversion of Saint Paul Parish Atok, Beng. Philippine Constructors Association Pasig City, Philippines	12/06/2023 10:00 A.M. 11/29/2023 04:00 P.M. 11/29/2023 4:20 P.M. (Sent thru e-mail)	12/06/2023 10:00 A.M. 11/29/2023 04:00 P.M. 11/29/2023 4:20 P.M. (Sent thru e-mail)	12/06/2023 10:00 A.M. 11/29/2023 04:00 P.M. 11/29/2023 4:20 P.M. (Sent thru e-mail)	12/06/2023 10:00 A.M. 11/29/2023 04:00 P.M. 11/29/2023 4:20 P.M. (Sent thru e-mail)	12/06/2023 10:00 A.M. 11/29/2023 04:00 P.M. 11/29/2023 4:20 P.M. (Sent thru e-mail)		WITH MODIFICATION
300221104602000.PC	24PF0018: Improvement of Road, Sookan – Gambang – Pungo Road, Gambang, Bakun, Benguet	Construction Section	Yes	Public Bidding	N/A	24-Nov-23	30-Nov-23	14-Dec-23	14-Dec-23	20-Dec-23	27-Dec-23	29-Dec-23	26-Mar-24	4-Apr-24	11-Apr-24	GAA 2024	4,950,000.00	4,950,000.00	4,939,939.00	4,939,939.00	COA, Wangal, La Trinidad, Beng. Conversion of Saint Paul Parish Atok, Beng. Philippine Constructors Association Pasig City, Philippines	12/06/2023 10:00 A.M. 11/29/2023 04:00 P.M. 11/29/2023 4:20 P.M. (Sent thru e-mail)	12/06/2023 10:00 A.M. 11/29/2023 04:00 P.M. 11/29/2023 4:20 P.M. (Sent thru e-mail)	12/06/2023 10:00 A.M. 11/29/2023 04:00 P.M. 11/29/2023 4:20 P.M. (Sent thru e-mail)	12/06/2023 10:00 A.M. 11/29/2023 04:00 P.M. 11/29/2023 4:20 P.M. (Sent thru e-mail)	12/06/2023 10:00 A.M. 11/29/2023 04:00 P.M. 11/29/2023 4:20 P.M. (Sent thru e-mail)		
32010210611600.PC	24PF0020:Construction of Flood Mitigation Structure along Agno River, Tin-apan Section, Sta. 0+068 – Sta. 0+932 (B5), Buguias, Benguet	Construction Section	Yes	Public Bidding	29-Nov-23	30-Nov-23	07-Dec-23	20-Dec-23	20-Dec-23	26-Dec-23	8-Feb-24	9-Feb-24	03-May-24	13-May-24	20-May-24	GAA 2024	67,550,000.00	67,550,000.00	67,462,363.43	67,462,363.43	COA, Wangal, La Trinidad, Beng. Conversion of Saint Paul Parish Atok, Beng. Philippine Constructors Association Pasig City, Philippines	12/06/2023 9:00 A.M. 12/08/2023 02:00 P.M. 12/02/2023 11:00 A.M. (Sent thru e-mail)	12/06/2023 9:00 A.M. 12/08/2023 02:00 P.M. 12/02/2023 11:00 A.M. (Sent thru e-mail)	12/06/2023 9:00 A.M. 12/08/2023 02:00 P.M. 12/02/2023 11:00 A.M. (Sent thru e-mail)	12/06/2023 9:00 A.M. 12/08/2023 02:00 P.M. 12/02/2023 11:00 A.M. (Sent thru e-mail)	12/06/2023 9:00 A.M. 12/08/2023 02:00 P.M. 12/02/2023 11:00 A.M. (Sent thru e-mail)		WITH MODIFICATION
310109101433000.PC	24PF0021: Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse, and Landslide – Tertiary Roads: Gov. Bado Dangwa National Rd – K0345+696 – K0345+836	Construction Section	Yes	Public Bidding	29-Nov-23	30-Nov-23	07-Dec-23	20-Dec-23	20-Dec-23	26-Dec-23	8-Feb-24	9-Feb-24	14-Feb-24	23-Feb-24	4-Mar-24	GAA 2024	89,813,515.00	89,813,515.00	89,763,515.00	89,763,515.00	COA, Wangal, La Trinidad, Beng. Conversion of Saint Paul Parish Atok, Beng. Philippine Constructors Association Pasig City, Philippines	12/06/2023 9:00 A.M. 12/08/2023 02:00 P.M. 12/02/2023 11:00 A.M. (Sent thru e-mail)	12/06/2023 9:00 A.M. 12/08/2023 02:00 P.M. 12/02/2023 11:00 A.M. (Sent thru e-mail)	12/06/2023 9:00 A.M. 12/08/2023 02:00 P.M. 12/02/2023 11:00 A.M. (Sent thru e-mail)	12/06/2023 9:00 A.M. 12/08/2023 02:00 P.M. 12/02/2023 11:00 A.M. (Sent thru e-mail)	12/06/2023 9:00 A.M. 12/08/2023 02:00 P.M. 12/02/2023 11:00 A.M. (Sent thru e-mail)		
320102106113000.PC	24PF0022: Construction of Flood Mitigation Structure along Agno River, Loo Section, Sta. 5+775 – Sta. 6+245 (L.S), Sta. 5+775 – Sta. 5+975 (R.S), Sta 6+050 – Sta 6+245 (R.S), Buguias, Benguet	Construction Section	Yes	Public Bidding	06-May-23	07-May-23	14-May-23	28-May-23	28-May-23	31-May-23	10-Jun-24	13-Jun-24	16-Jul-24	25-Jul-24	31-Jul-24	GAA 2024	62,725,000.00	62,725,000.00	62,616,017.19	62,616,017.19	COA, Wangal, La Trinidad, Beng. Conversion of Saint Paul Parish Atok, Beng. Philippine Constructors Association Pasig City, Philippines	05/09/2024 8:40 A.M. 05/08/2024 02:50 P.M. 05/08/2024 3:09 P.M. (Sent thru e-mail)	05/09/2024 8:40 A.M. 05/08/2024 02:50 P.M. 05/08/2024 3:09 P.M. (Sent thru e-mail)	05/09/2024 8:40 A.M. 05/08/2024 02:50 P.M. 05/08/2024 3:09 P.M. (Sent thru e-mail)	05/09/2024 8:40 A.M. 05/08/2024 02:50 P.M. 05/08/2024 3:09 P.M. (Sent thru e-mail)	05/09/2024 8:40 A.M. 05/08/2024 02:50 P.M. 05/08/2024 3:09 P.M. (Sent thru e-mail)		WITH MODIFICATION
320101111726000.PC	24PF0023: Construction of Baguayos CIS Flood Control Structure along Baguayos Creek, Mankayan, Benguet	Construction Section	Yes	Public Bidding	30-Nov-23	01-Dec-23	07-Dec-23	22-Dec-23	22-Dec-23	27-Dec-23	29-Dec-23	29-Dec-23	1-Feb-24	12-Feb-24	19-Feb-24	GAA 2024	14,700,000.00	14,700,000.00	14,691,603.00	14,691,603.00	COA, Wangal, La Trinidad, Beng. Conversion of Saint Paul Parish Atok, Beng. Philippine Constructors Association Pasig City, Philippines	12/06/2023 9:00 A.M. 12/08/2023 02:00 P.M. 12/02/2023 11:00 A.M. (Sent thru e-mail)	12/06/2023 9:00 A.M. 12/08/2023 02:00 P.M. 12/02/2023 11:00 A.M. (Sent thru e-mail)	12/06/2023 9:00 A.M. 12/08/2023 02:00 P.M. 12/02/2023 11:00 A.M. (Sent thru e-mail)	12/06/2023 9:00 A.M. 12/08/2023 02:00 P.M. 12/02/2023 11:00 A.M. (Sent thru e-mail)	12/06/2023 9:00 A.M. 12/08/2023 02:00 P.M. 12/02/2023 11:00 A.M. (Sent thru e-mail)		
320102106855000.PC	24PF0027: Construction of Flood Mitigation Structure along Agno River, Pusong Section, Sta. 0+000 – Sta. 0+360 (B-5), Buguias, Benguet	Construction Section	Yes	Public Bidding	30-Nov-23	01-Dec-23	07-Dec-23	22-Dec-23	22-Dec-23	27-Dec-23	28-Dec-23	29-Dec-23	12-Mar-24	21-Mar-24	27-Mar-24	GAA 2024	29,400,000.00	29,400,000.00	29,352,752.80	29,352,752.80	COA, Wangal, La Trinidad, Beng. Conversion of Saint Paul Parish Atok, Beng. Philippine Constructors Association Pasig City, Philippines	12/06/2023 9:00 A.M. 12/08/2023 02:00 P.M. 12/02/2023 11:00 A.M. (Sent thru e-mail)	12/06/2023 9:00 A.M. 12/08/2023 02:00 P.M. 12/02/2023 11:00 A.M. (Sent thru e-mail)	12/06/2023 9:00 A.M. 12/08/2023 02:00 P.M. 12/02/2023 11:00 A.M. (Sent thru e-mail)	12/06/2023 9:00 A.M. 12/08/2023 02:00 P.M. 12/02/2023 11:00 A.M. (Sent thru e-mail)	12/06/2023 9:00 A.M. 12/08/2023 02:00 P.M. 12/02/2023 11:00 A.M. (Sent thru e-mail)		
320102106114000.PC	24PF0029: Construction of Flood Mitigation Structure along Agno River, Paneg-an Section, Sta.3+228 - Sta.3+578 (RS), Sta. 3+228 - Sta. 3+347 (LS), Sta. 3+578 - Sta. 3+690 (RS), Sta. 3+693 - Sta. 3+750 (LS), Sta. 3+925 - Sta. 4+115 (LS), Sta. 4+067 - Sta. 4+266 (RS), Sta. 4+284 - STA. 4+402 (RS) Buguias, Benguet	Construction Section	No	Public Bidding	09-May-24	10-May-24	17-May-24	30-May-24	30-May-24	03-Jun-24	06-Jun-24	10-Jun-24	10-Jun-24	14-Jun-24	14-Jun-24	GAA 2024	62,725,000.00	62,725,000.00	62,628,581.73	62,628,581.73	COA, Wangal, La Trinidad, Beng. Conversion of Saint Paul Parish Atok, Beng. Philippine Constructors Association Pasig City, Philippines	05/15/2024 9:20 A.M. 05/13/2024 01:10 P.M. 05/13/2024 11:36 A.M. (Sent thru e-mail)	05/15/2024 9:20 A.M. 05/13/2024 01:10 P.M. 05/13/2024 11:36 A.M. (Sent thru e-mail)	05/15/2024 9:20 A.M. 05/13/2024 01:10 P.M. 05/13/2024 11:36 A.M. (Sent thru e-mail)	05/15/2024 9:20 A.M. 05/13/2024 01:10 P.M. 05/13/2024 11:36 A.M. (Sent thru e-mail)	05/15/2024 9:20 A.M. 05/13/2024 01:10 P.M. 05/13/2024 11:36 A.M. (Sent thru e-mail)		
310109101534000.PC	24PF0030: Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Tertiary Roads, Gov. Bado Dangwa National Rd K0299+454 - K0299+489, K0304+930-K0305+003, K0305+940-K0306+015, K0308+585-K0308+650, K309+780-K0309+860	Construction Section	No	Public Bidding	31-Jan-24	01-Feb-24	08-Feb-24	20-Feb-24	20-Feb-24	22-Feb-24	26-Feb-24	27-Feb-24	10-Jun-24	19-Jun-24	25-Jun-24	GAA 2024	18,394,600.00	18,394,600.00	18,384,600.69	18,384,600.69	COA, Wangal, La Trinidad, Beng. Conversion of Saint Paul Parish Atok, Beng. Philippine Constructors Association Pasig City, Philippines	02/05/2024 8:30 A.M. 02/02/2024 01:00 P.M. 02/07/2024 10:00 A.M. (Sent thru e-mail)	02/05/2024 8:30 A.M. 02/02/2024 01:00 P.M. 02/07/2024 10:00 A.M. (Sent thru e-mail)	02/05/2024 8:30 A.M. 02/02/2024 01:00 P.M. 02/07/2024 10:00 A.M. (Sent thru e-mail)	02/05/2024 8:30 A.M. 02/02/2024 01:00 P.M. 02/07/2024 10:00 A.M. (Sent thru e-mail)	02/05/2024 8:30 A.M. 02/02/2024 01:00 P.M. 02/07/2024 10:00 A.M. (Sent thru e-mail)		WITH MODIFICATION
300221104600000.PC	24PF0031: Improvement of Road, Potpatak-Beka-Abutad Road, Baranagay Sebang, Catubong and Poblacion, Buguias, Benguet	Construction Section	No	Public Bidding	N/A	01-Feb-24	08-Feb-24	20-Feb-24	20-Feb-24	22-Feb-24	26-Feb-24	28-Feb-24	26-Mar-24	4-Apr-24	11-Apr-24	GAA 2024	4,950,000.00	4,950,000.00	4,935,650.53	4,935,650.53	COA, Wangal, La Trinidad, Beng. Conversion of Saint Paul Parish Atok, Beng. Philippine Constructors Association Pasig City, Philippines	02/05/2024 8:30 A.M. 02/02/2024 01:00 P.M. 02/07/2024 10:00 A.M. (Sent thru e-mail)	02/05/2024 8:30 A.M. 02/02/2024 01:00 P.M. 02/07/2024 10:00 A.M. (Sent thru e-mail)	02/05/2024 8:30 A.M. 02/02/2024 01:00 P.M. 02/07/2024 10:00 A.M. (Sent thru e-mail)	02/05/2024 8:30 A.M. 02/02/2024 01:00 P.M. 02/07/2024 10:00 A.M. (Sent thru e-mail)	02/05/2024 8:30 A.M. 02/02/2024 01:00 P.M. 02/07/2024 10:00 A.M. (Sent thru e-mail)		
3010109101535000.PC	24PF0032: Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse, and Landslide – Tertiary Roads: Gov. Bado Dangwa National Rd – K0336+046- K0338+084, K0347+773 – K0347+847, K0349+518-K0349+586, K0349+637 – K0349+686	Construction Section	No	Public Bidding	01-Feb-24	02-Feb-24	08-Feb-24	22-Feb-24	22-Feb-24	23-Feb-24	15-Mar-24	15-Mar-24	18-Mar-24	27-Mar-24	2-Apr-24	GAA 2024	15,738,800.00	15,738,800.00	15,731,367.00	15,731,367.00	COA, Wangal, La Trinidad, Beng. Conversion of Saint Paul Parish Atok, Beng. Philippine Constructors Association Pasig City, Philippines	02/05/2024 8:30 A.M. 02/02/2024 01:00 P.M. 02/07/2024 10:00 A.M. (Sent thru e-mail)	02/05/2024 8:30 A.M. 02/02/2024 01:00 P.M. 02/07/2024 10:00 A.M. (Sent thru e-mail)	02/05/2024 8:30 A.M. 02/02/2024 01:00 P.M. 02/07/2024 10:00 A.M. (Sent thru e-mail)	02/05/2024 8:30 A.M. 02/02/2024 01:00 P.M. 02/07/2024 10:00 A.M. (Sent thru e-mail)	02/05/2024 8:30 A.M. 02/02/2024 01:00 P.M. 02/07/2024 10:00 A.M. (Sent thru e-mail)		

320101111727000.PC	24PF0033: Construction of Flood Mitigation Structure within Amburayan River: Along Amburayan River Tributary Central Kapangan Section Sta. 8+125 - Sta. 8+193 (R.S), Sta. 8+125 - Sta. 8+265 (L.S), Sta. 0+000 - Sta. 0+070 (L.S), Kapangan, Benguet	Construction Section	No	Public Bidding	1-Feb-24	02-Feb-24	08-Feb-24	22-Feb-24	22-Feb-24	23-Feb-24	15-Mar-24	15-Mar-24	10-Jun-24	19-Jun-24	25-Jun-24			GAA 2024	14,700,000.00		14,700,000.00	14,670,528.86		14,670,528.86	COA, Wangal, La Trinidad, Beng. Conversion of Saint Paul Parish Atok, Beng. Philippine Constructors Association Pasig City, Philippines	02/05/2024 8:30 A.M. 02/02/2024 01:00 P.M. 02/07/2024 10:00 A.M. (Sent thru e-mail)	02/05/2024 8:30 A.M. 02/02/2024 01:00 P.M. 02/07/2024 10:00 A.M. (Sent thru e-mail)	02/05/2024 8:30 A.M. 02/02/2024 01:00 P.M. 02/07/2024 10:00 A.M. (Sent thru e-mail)	02/05/2024 8:30 A.M. 02/02/2024 01:00 P.M. 02/07/2024 10:00 A.M. (Sent thru e-mail)	02/05/2024 8:30 A.M. 02/02/2024 01:00 P.M. 02/07/2024 10:00 A.M. (Sent thru e-mail)			WITH MODIFICATION
320102106856000.PC	24PF0034: Construction of Flood Mitigation Structure along Agno River, Salingao Section, Sta. 0+022- Sta.0+022- Sta.0+047 (L.S), Sta.0+078- Sta.0+120 (R.S), Sta. 0+099- Sta.0+109 (L.S), Sta. 0+127- Sta. 0+296(L.S) and Sta. 0+131- Sta. 0+306 (R.S), Buguias, Benguet	Construction Section	No	Public Bidding	09-May-24	10-May-24	17-May-24	30-May-24	30-May-24	08-Mar-24	14-Mar-24	18-Mar-24	10-Jun-24	19-Jun-24	25-Jun-24			GAA 2024	19,600,000.00		19,600,000.00	19,550,030.78		19,550,030.78	COA, Wangal, La Trinidad, Beng. Conversion of Saint Paul Parish Atok, Beng. Philippine Constructors Association Pasig City, Philippines	05/15/2024 9:20 A.M. 05/13/2024 01:10 P.M. 05/13/2024 11:36 A.M. (Sent thru e-mail)	05/15/2024 9:20 A.M. 05/13/2024 01:10 P.M. 05/13/2024 11:36 A.M. (Sent thru e-mail)	05/15/2024 9:20 A.M. 05/13/2024 01:10 P.M. 05/13/2024 11:36 A.M. (Sent thru e-mail)	05/15/2024 9:20 A.M. 05/13/2024 01:10 P.M. 05/13/2024 11:36 A.M. (Sent thru e-mail)	05/15/2024 9:20 A.M. 05/13/2024 01:10 P.M. 05/13/2024 11:36 A.M. (Sent thru e-mail)			
300203102732000.PC	24PF0035: Construction /Improvement of Access Roads leading to declared Tourism Destinations (Tourism Road Infrastructure Program- TRIP- NRJ Natubleng-Nabalcong-Cabuguiasan-Pasco-Tonglo- Sacilian Road leading to various tourist attractions, Buguias, Benguet	Construction Section	No	Public Bidding	13-Feb-24	15-Feb-24	22-Feb-24	05-Mar-24	05-Mar-24	06-Mar-24	18-Mar-24	18-Mar-24	18-Mar-24	27-Mar-24	2-Apr-24			GAA 2024	9,800,000.00		9,800,000.00	9,788,997.24		9,788,997.24	COA, Wangal, La Trinidad, Beng. Conversion of Saint Paul Parish Atok, Beng. Philippine Constructors Association Pasig City, Philippines	02/16/2024 11:30 A.M. 02/16/2024 08:00 A.M. 02/15/2024 3:00 P.M. (Sent thru e-mail)	02/16/2024 11:30 A.M. 02/16/2024 08:00 A.M. 02/15/2024 3:00 P.M. (Sent thru e-mail)	02/16/2024 11:30 A.M. 02/16/2024 08:00 A.M. 02/15/2024 3:00 P.M. (Sent thru e-mail)	02/16/2024 11:30 A.M. 02/16/2024 08:00 A.M. 02/15/2024 3:00 P.M. (Sent thru e-mail)	02/16/2024 11:30 A.M. 02/16/2024 08:00 A.M. 02/15/2024 3:00 P.M. (Sent thru e-mail)			
300204101317000.PC	24PF0036: Construction /Improvement of Access Roads leading to Trades, Industries and Economic Zones (Roads Leveraging Linkages and Trade Infrastructure Program-ROLL-IT), Madaymen-Masala-Sagpal Road in support of Coffee, Bamboo, Food and Feed Crops, Cuthflowers and Fruit Tress Industry, Kibungan, Benguet	Construction Section	No	Public Bidding	13-Feb-24	15-Feb-24	22-Feb-24	05-Mar-24	05-Mar-24	08-Mar-24	14-Mar-24	14-Mar-24	18-Mar-24	27-Mar-24	2-Apr-24			GAA 2024	14,700,000.00		14,700,000.00	14,643,288.69		14,643,288.69	COA, Wangal, La Trinidad, Beng. Conversion of Saint Paul Parish Atok, Beng. Philippine Constructors Association Pasig City, Philippines	02/16/2024 11:30 A.M. 02/16/2024 08:00 A.M. 02/15/2024 3:00 P.M. (Sent thru e-mail)	02/16/2024 11:30 A.M. 02/16/2024 08:00 A.M. 02/15/2024 3:00 P.M. (Sent thru e-mail)	02/16/2024 11:30 A.M. 02/16/2024 08:00 A.M. 02/15/2024 3:00 P.M. (Sent thru e-mail)	02/16/2024 11:30 A.M. 02/16/2024 08:00 A.M. 02/15/2024 3:00 P.M. (Sent thru e-mail)	02/16/2024 11:30 A.M. 02/16/2024 08:00 A.M. 02/15/2024 3:00 P.M. (Sent thru e-mail)			
300225101824000.PC	24PF0037: Construction of Flood Control Structure along Suyo Agno River, Amilmay, Buguias, Benguet	Construction Section	No	Public Bidding	28-Feb-24	29-Feb-24	07-Mar-24	26-Mar-24	26-Mar-24	28-Mar-24	1-Apr-24	1-Apr-24	4-Apr-24	15-Apr-24	22-Apr-24			GAA 2024	49,500,000.00		49,500,000.00	49,480,290.00		49,480,290.00	COA, Wangal, La Trinidad, Beng. Conversion of Saint Paul Parish Atok, Beng. Philippine Constructors Association Pasig City, Philippines	03/01/2024 8:30 A.M. 03/01/2024 04:00 P.M. 03/01/2024 9:58 A.M. (Sent thru e-mail)	03/01/2024 8:30 A.M. 03/01/2024 04:00 P.M. 03/01/2024 9:58 A.M. (Sent thru e-mail)	03/01/2024 8:30 A.M. 03/01/2024 04:00 P.M. 03/01/2024 9:58 A.M. (Sent thru e-mail)	03/01/2024 8:30 A.M. 03/01/2024 04:00 P.M. 03/01/2024 9:58 A.M. (Sent thru e-mail)	03/01/2024 8:30 A.M. 03/01/2024 04:00 P.M. 03/01/2024 9:58 A.M. (Sent thru e-mail)			
310208100583000.PC	24PF0038: Off-carriageway Improvement-Secondary Roads, Baguio Bontoc Rd – K0289+000-K0289+300, K0290+900-K0291+600	Construction Section	No	Public Bidding	28-Feb-24	29-Feb-24	07-Mar-24	26-Mar-24	26-Mar-24	28-Mar-24	1-Apr-24	1-Apr-24	4-Apr-24	15-Apr-24	22-Apr-24			GAA 2024	29,400,000.00		29,400,000.00	29,382,442.17		29,382,442.17	COA, Wangal, La Trinidad, Beng. Conversion of Saint Paul Parish Atok, Beng. Philippine Constructors Association Pasig City, Philippines	03/01/2024 8:30 A.M. 03/01/2024 04:00 P.M. 03/01/2024 9:58 A.M. (Sent thru e-mail)	03/01/2024 8:30 A.M. 03/01/2024 04:00 P.M. 03/01/2024 9:58 A.M. (Sent thru e-mail)	03/01/2024 8:30 A.M. 03/01/2024 04:00 P.M. 03/01/2024 9:58 A.M. (Sent thru e-mail)	03/01/2024 8:30 A.M. 03/01/2024 04:00 P.M. 03/01/2024 9:58 A.M. (Sent thru e-mail)	03/01/2024 8:30 A.M. 03/01/2024 04:00 P.M. 03/01/2024 9:58 A.M. (Sent thru e-mail)			
300221104599000.PC	24PF0039: Construction of Road, Moggao-Proper Badoe-Tableo Road, Kibungan, Benguet	Construction Section	No	Public Bidding	28-Feb-24	29-Feb-24	07-Mar-24	26-Mar-24	26-Mar-24	1-Apr-24	8-Apr-24	8-Apr-24	8-Apr-24	17-Apr-24	23-Apr-24			GAA 2024	4,950,000.00		4,950,000.00	4,939,979.89		4,939,979.89	COA, Wangal, La Trinidad, Beng. Conversion of Saint Paul Parish Atok, Beng. Philippine Constructors Association Pasig City, Philippines	03/01/2024 8:30 A.M. 03/01/2024 04:00 P.M. 03/01/2024 9:58 A.M. (Sent thru e-mail)	03/01/2024 8:30 A.M. 03/01/2024 04:00 P.M. 03/01/2024 9:58 A.M. (Sent thru e-mail)	03/01/2024 8:30 A.M. 03/01/2024 04:00 P.M. 03/01/2024 9:58 A.M. (Sent thru e-mail)	03/01/2024 8:30 A.M. 03/01/2024 04:00 P.M. 03/01/2024 9:58 A.M. (Sent thru e-mail)	03/01/2024 8:30 A.M. 03/01/2024 04:00 P.M. 03/01/2024 9:58 A.M. (Sent thru e-mail)			
310112100476000.PC	24PF0040: Construction/Upgrading/Rehabilitation of Drainage along National Roads – Tertiary Roads – Abatan-Mankayan-Cervantes Rd – K0342+800- K0346+050, K0344+250-K0344+295, K0350+650-K0350+700	Construction Section	No	Public Bidding	28-Feb-24	29-Feb-24	07-Mar-24	26-Mar-24	26-Mar-24	1-Apr-24	8-Apr-24	8-Apr-24	8-Apr-24	17-Apr-24	23-Apr-24			GAA 2024	5,853,540.00		5,853,540.00	5,802,976.63		5,802,976.63	COA, Wangal, La Trinidad, Beng. Conversion of Saint Paul Parish Atok, Beng. Philippine Constructors Association Pasig City, Philippines	03/01/2024 8:30 A.M. 03/01/2024 04:00 P.M. 03/01/2024 9:58 A.M. (Sent thru e-mail)	03/01/2024 8:30 A.M. 03/01/2024 04:00 P.M. 03/01/2024 9:58 A.M. (Sent thru e-mail)	03/01/2024 8:30 A.M. 03/01/2024 04:00 P.M. 03/01/2024 9:58 A.M. (Sent thru e-mail)	03/01/2024 8:30 A.M. 03/01/2024 04:00 P.M. 03/01/2024 9:58 A.M. (Sent thru e-mail)	03/01/2024 8:30 A.M. 03/01/2024 04:00 P.M. 03/01/2024 9:58 A.M. (Sent thru e-mail)			
300221105190000.PC	24PF0041: Improvement of Sitio Lomon, Barangay Paykek to Barangay Labueg Road, Kapangan, Benguet	Construction Section	No	Public Bidding	28-Feb-24	29-Feb-24	07-Mar-24	26-Mar-24	26-Mar-24	27-Mar-24	5-Apr-24	5-Apr-24	8-Apr-24	17-Apr-24	23-Apr-24			GAA 2024	4,950,000.00		4,950,000.00	4,948,612.49		4,948,612.49	COA, Wangal, La Trinidad, Beng. Conversion of Saint Paul Parish Atok, Beng. Philippine Constructors Association Pasig City, Philippines	03/01/2024 8:30 A.M. 03/01/2024 04:00 P.M. 03/01/2024 9:58 A.M. (Sent thru e-mail)	03/01/2024 8:30 A.M. 03/01/2024 04:00 P.M. 03/01/2024 9:58 A.M. (Sent thru e-mail)	03/01/2024 8:30 A.M. 03/01/2024 04:00 P.M. 03/01/2024 9:58 A.M. (Sent thru e-mail)	03/01/2024 8:30 A.M. 03/01/2024 04:00 P.M. 03/01/2024 9:58 A.M. (Sent thru e-mail)	03/01/2024 8:30 A.M. 03/01/2024 04:00 P.M. 03/01/2024 9:58 A.M. (Sent thru e-mail)			
310109101532000.PC	24PF0042: Rehabilitation/ Reconstruction of Roads with Slip, Slope Collapse, And Landslide - Tertiary Roads, Abatan-Mankayan-Cervanted Rd - K0341+940-K0341+965, K0346+620-K0346+722	Construction Section	No	Public Bidding	28-Feb-24	29-Feb-24	07-Mar-24	26-Mar-24	26-Mar-24	1-Apr-24	8-Apr-24	8-Apr-24	06-May-24	15-May-24	21-May-24			GAA 2024	5,478,200.00		5,478,200.00	5,468,050.56		5,468,050.56	COA, Wangal, La Trinidad, Beng. Conversion of Saint Paul Parish Atok, Beng. Philippine Constructors Association Pasig City, Philippines	03/01/2024 8:30 A.M. 03/01/2024 04:00 P.M. 03/01/2024 9:58 A.M. (Sent thru e-mail)	03/01/2024 8:30 A.M. 03/01/2024 04:00 P.M. 03/01/2024 9:58 A.M. (Sent thru e-mail)	03/01/2024 8:30 A.M. 03/01/2024 04:00 P.M. 03/01/2024 9:58 A.M. (Sent thru e-mail)	03/01/2024 8:30 A.M. 03/01/2024 04:00 P.M. 03/01/2024 9:58 A.M. (Sent thru e-mail)	03/01/2024 8:30 A.M. 03/01/2024 04:00 P.M. 03/01/2024 9:58 A.M. (Sent thru e-mail)			WITH MODIFICATION
300221104601000.PC	24PF0043: Improvement of Road, Sayangan Road, Barangay Paosy, Atok, Benguet	Construction Section	No	Public Bidding	N/A	21-Mar-24	01-Apr-24	15-Apr-24	15-Apr-24	15-Apr-24	22-Apr-24	22-Apr-24	27-May-24	05-Jun-24	11-Jun-24			GAA 2024	4,950,000.00		4,950,000.00	4,940,486.98		4,940,486.98	COA, Wangal, La Trinidad, Beng. Conversion of Saint Paul Parish Atok, Beng. Philippine Constructors Association Pasig City, Philippines	03/26/2024 9:30 A.M. 03/23/2024 03:30 P.M. 03/22/2024 3:42 P.M. (Sent thru e-mail)	03/26/2024 9:30 A.M. 03/23/2024 03:30 P.M. 03/22/2024 3:42 P.M. (Sent thru e-mail)	03/26/2024 9:30 A.M. 03/23/2024 03:30 P.M. 03/22/2024 3:42 P.M. (Sent thru e-mail)	03/26/2024 9:30 A.M. 03/23/2024 03:30 P.M. 03/22/2024 3:42 P.M. (Sent thru e-mail)	03/26/2024 9:30 A.M. 03/23/2024 03:30 P.M. 03/22/2024 3:42 P.M. (Sent thru e-mail)			WITH MODIFICATION
310109101533000.PC	24PF0044: Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Tertiary Roads: Gov. Bado. Dangwa National Rd - K0275+790 - K0275+895, K0279+650-K0279+758, K0280+250-K0280+398, K0281+108-K0281+200, Kapangan, Benguet	Construction Section	No	Public Bidding	20-Mar-24	21-Mar-24	01-Apr-24	15-Apr-24	15-Apr-24	17-Apr-24	22-Apr-24	23-Apr-24	27-May-24	05-Jun-24	11-Jun-24			GAA 2024	8,790,600.00		8,790,600.00	8,780,733.70		8,780,733.70	COA, Wangal, La Trinidad, Beng. Conversion of Saint Paul Parish Atok, Beng. Philippine Constructors Association Pasig City, Philippines	03/26/2024 9:30 A.M. 03/23/2024 03:30 P.M. 03/22/2024 3:42 P.M. (Sent thru e-mail)	03/26/2024 9:30 A.M. 03/23/2024 03:30 P.M. 03/22/2024 3:42 P.M. (Sent thru e-mail)	03/26/2024 9:30 A.M. 03/23/2024 03:30 P.M. 03/22/2024 3:42 P.M. (Sent thru e-mail)	03/26/2024 9:30 A.M. 03/23/2024 03:30 P.M. 03/22/2024 3:42 P.M. (Sent thru e-mail)	03/26/2024 9:30 A.M. 03/23/2024 03:30 P.M. 03/22/2024 3:42 P.M. (Sent thru e-mail)			WITH MODIFICATION
300215103548000.PC	24PF0045: Construction of Road along Pongo - Cogcopit - Dangandangan, Bakun, Benguet	Construction Section	No	Public Bidding	20-Mar-24	21-Mar-24	01-Apr-24	15-Apr-24	15-Apr-24	17-Apr-24	22-Apr-24	23-Apr-24	24-Apr-24	3-May-24	9-May-24			GAA 2024	88,780,000.00		88,780,000.00	88,724,031.29		88,724,031.29	COA, Wangal, La Trinidad, Beng. Conversion of Saint Paul Parish Atok, Beng. Philippine Constructors Association Pasig City, Philippines	03/26/2024 9:30 A.M. 03/23/2024 03:30 P.M. 03/22/2024 3:42 P.M. (Sent thru e-mail)	03/26/2024 9:30 A.M. 03/23/2024 03:30 P.M. 03/22/2024 3:42 P.M. (Sent thru e-mail)	03/26/2024 9:30 A.M. 03/23/2024 03:30 P.M. 03/22/2024 3:42 P.M. (Sent thru e-mail)	03/26/2024 9:30 A.M. 03/23/2024 03:30 P.M. 03/22/2024 3:42 P.M. (Sent thru e-mail)	03/26/2024 9:30 A.M. 03/23/2024 03:30 P.M. 03/22/2024 3:42 P.M. (Sent thru e-mail)			WITH MODIFICATION

310208100584000.PC	24PF0046: Off-Carriageway Improvement – Secondary Roads: Baguio-Bontoc Rd-K0327+250-K0327+700, Buguias, Benguet	Construction Section	No	Public Bidding	7-Jun-24	10-Jun-24	20-Jun-24	2-Jul-24	2-Jul-24	12-Jul-24	19-Jul-24	22-Jul-24	30-Jul-24	8-Aug-24	14-Aug-24			GAA 2024	10,697,680.00		10,697,680.00	10,682,628.72		10,682,628.72	COA, Wangel, La Trinidad, Beng. Conversion of Saint Paul Parish Atok, Beng. Philippine Constructors Association Pasig City, Philippines	06/12/2024 10:20 A.M. 06/12/2024 03:00 P.M. 06/12/2024 4:13 P.M. (Sent thru e-mail)	06/14/2024 10:20 A.M. 06/12/2024 03:00 P.M. 06/12/2024 4:13 P.M. (Sent thru e-mail)	06/14/2024 10:20 A.M. 06/12/2024 03:00 P.M. 06/12/2024 4:13 P.M. (Sent thru e-mail)	06/14/2024 10:20 A.M. 06/12/2024 03:00 P.M. 06/12/2024 4:13 P.M. (Sent thru e-mail)	06/14/2024 10:20 A.M. 06/12/2024 03:00 P.M. 06/12/2024 4:13 P.M. (Sent thru e-mail)			WITH MODIFICATION
300205100004000.PC	24PF0047: Construction/Rehabilitation of Water Supply/Septage and Sewerage/Rainwater Collector System (RWCS) CY 2024 within DPWH-Benguet Second District Engineering Office	Construction Section	No	Public Bidding	20-Mar-24	21-Mar-24	01-Apr-24	15-Apr-24	15-Apr-24	18-Apr-24	22-Apr-24	22-Apr-24	23-Apr-24	2-May-24	8-May-24			GAA 2024/ SAA	2,895,000.00		2,895,000.00	2,893,484.73		2,893,484.73	COA, Wangel, La Trinidad, Beng. Conversion of Saint Paul Parish Atok, Beng. Philippine Constructors Association Pasig City, Philippines	03/26/2024 9:30 A.M. 03/23/2024 03:30 P.M. 03/22/2024 3:42 P.M. (Sent thru e-mail)	03/26/2024 9:30 A.M. 03/23/2024 03:30 P.M. 03/22/2024 3:42 P.M. (Sent thru e-mail)	03/26/2024 9:30 A.M. 03/23/2024 03:30 P.M. 03/22/2024 3:42 P.M. (Sent thru e-mail)	03/26/2024 9:30 A.M. 03/23/2024 03:30 P.M. 03/22/2024 3:42 P.M. (Sent thru e-mail)	03/26/2024 9:30 A.M. 03/23/2024 03:30 P.M. 03/22/2024 3:42 P.M. (Sent thru e-mail)			
300214100645000.PC	24PF0048: Installation of Roadway Lighting Structures along Cong. Andres Ac																																

200000100020000.MOEE	24PF0059: Repair/Maintenance of Drainage Structure along Bagulo-Bontoc Road, K0330+669, Buyacaoan, Buguias, Benguet	Maintenance Section	No	Public Bidding	N/A	2-May-24	9-May-24	23-May-24	23-May-24	27-May-24	30-May-24	30-May-24	7-Jun-24	19-Jun-24	25-Jun-24			GAA 2024	2,385,000.00	2,385,000.00		2,382,328.40	2,382,328.40	COA, Wangal, La Trinidad, Beng. Conversion of Saint Paul Parish Atok, Beng. Philippine Constructors Association Pasig City, Philippines	05/07/2024 9:00 A.M. 05/04/2024 03:45 P.M. 05/08/2024 9:48 A.M. (Sent thru e-mail)	05/07/2024 9:00 A.M. 05/04/2024 03:45 P.M. 05/08/2024 9:48 A.M. (Sent thru e-mail)	05/07/2024 9:00 A.M. 05/04/2024 03:45 P.M. 05/08/2024 9:48 A.M. (Sent thru e-mail)	05/07/2024 9:00 A.M. 05/04/2024 03:45 P.M. 05/08/2024 9:48 A.M. (Sent thru e-mail)	05/07/2024 9:00 A.M. 05/04/2024 03:45 P.M. 05/08/2024 9:48 A.M. (Sent thru e-mail)		
200000100020000.MOEE	24PF0060: Repair and Maintenance of Drainage Structure along Cong. Andres Acop Cosalan Road, K0362+250-K0362+400, Loo, Buguias, Benguet	Maintenance Section	No	Public Bidding	N/A	2-May-24	9-May-24	23-May-24	23-May-24	27-May-24	30-May-24	30-May-24	7-Jun-24	19-Jun-24	25-Jun-24			GAA 2024	2,920,000.00	2,920,000.00		2,916,762.54	2,916,762.54	COA, Wangal, La Trinidad, Beng. Conversion of Saint Paul Parish Atok, Beng. Philippine Constructors Association Pasig City, Philippines	05/07/2024 9:00 A.M. 05/04/2024 03:45 P.M. 05/08/2024 9:48 A.M. (Sent thru e-mail)	05/07/2024 9:00 A.M. 05/04/2024 03:45 P.M. 05/08/2024 9:48 A.M. (Sent thru e-mail)	05/07/2024 9:00 A.M. 05/04/2024 03:45 P.M. 05/08/2024 9:48 A.M. (Sent thru e-mail)	05/07/2024 9:00 A.M. 05/04/2024 03:45 P.M. 05/08/2024 9:48 A.M. (Sent thru e-mail)	05/07/2024 9:00 A.M. 05/04/2024 03:45 P.M. 05/08/2024 9:48 A.M. (Sent thru e-mail)		
300215103558000.PC	24PF0061: Construction of Poblacion Dalingan-Sinacbat Road (Phase II), Bakun, Benguet	Construction Section	No	Public Bidding	06-May-24	07-May-24	14-May-24	28-May-24	28-May-24	31-May-24	7-Jun-24	10-Jun-24	16-Jul-24	22-Jul-24	23-Jul-24			GAA 2024	147,645,000.00		147,645,000.00	147,600,149.57		COA, Wangal, La Trinidad, Beng. Conversion of Saint Paul Parish Atok, Beng. Philippine Constructors Association Pasig City, Philippines	05/09/2024 8:40 A.M. 05/08/2024 02:50 P.M. 05/08/2024 3:09 P.M. (Sent thru e-mail)	05/09/2024 8:40 A.M. 05/08/2024 02:50 P.M. 05/08/2024 3:09 P.M. (Sent thru e-mail)	05/09/2024 8:40 A.M. 05/08/2024 02:50 P.M. 05/08/2024 3:09 P.M. (Sent thru e-mail)	05/09/2024 8:40 A.M. 05/08/2024 02:50 P.M. 05/08/2024 3:09 P.M. (Sent thru e-mail)	05/09/2024 8:40 A.M. 05/08/2024 02:50 P.M. 05/08/2024 3:09 P.M. (Sent thru e-mail)		WITH MODIFICATION
310203210141000.PC	24PF0062: Construction of Lepsik-Mabilig FMR Phase II, Brgy. Kayapa, Bakun, Benguet	Construction Section	No	Public Bidding	7-Jun-24	10-Jun-24	20-Jun-24	2-Jul-24	2-Jul-24	3-Jul-24	4-Jul-24	5-Jul-24	5-Jul-24	16-Jul-24	22-Jul-24			GAA 2024	9,950,000.00		9,950,000.00	9,945,000.44		COA, Wangal, La Trinidad, Beng. Conversion of Saint Paul Parish Atok, Beng. Philippine Constructors Association Pasig City, Philippines	05/09/2024 8:40 A.M. 05/08/2024 02:50 P.M. 05/08/2024 3:09 P.M. (Sent thru e-mail)	05/09/2024 8:40 A.M. 05/08/2024 02:50 P.M. 05/08/2024 3:09 P.M. (Sent thru e-mail)	05/09/2024 8:40 A.M. 05/08/2024 02:50 P.M. 05/08/2024 3:09 P.M. (Sent thru e-mail)	05/09/2024 8:40 A.M. 05/08/2024 02:50 P.M. 05/08/2024 3:09 P.M. (Sent thru e-mail)	05/09/2024 8:40 A.M. 05/08/2024 02:50 P.M. 05/08/2024 3:09 P.M. (Sent thru e-mail)		
310203210113000.PC	24PF0063: Concreting of Brgy. Sagubo to Sitio Tadayan , Brgy. Pudong FMR, Brgy. Pudong, Kapangan, Benguet	Construction Section	No	Public Bidding	N/A	07-May-24	14-May-24	28-May-24	28-May-24	31-May-23	10-Jun-24	11-Jun-24	25-Jun-24	4-Jul-24	10-Jul-24			GAA 2024	4,975,000.00		4,975,000.00	4,974,145.44		COA, Wangal, La Trinidad, Beng. Conversion of Saint Paul Parish Atok, Beng. Philippine Constructors Association Pasig City, Philippines	05/09/2024 8:40 A.M. 05/08/2024 02:50 P.M. 05/08/2024 3:09 P.M. (Sent thru e-mail)	05/09/2024 8:40 A.M. 05/08/2024 02:50 P.M. 05/08/2024 3:09 P.M. (Sent thru e-mail)	05/09/2024 8:40 A.M. 05/08/2024 02:50 P.M. 05/08/2024 3:09 P.M. (Sent thru e-mail)	05/09/2024 8:40 A.M. 05/08/2024 02:50 P.M. 05/08/2024 3:09 P.M. (Sent thru e-mail)	05/09/2024 8:40 A.M. 05/08/2024 02:50 P.M. 05/08/2024 3:09 P.M. (Sent thru e-mail)		
310203210127000.PC	24PF0064: Concreting of Madecan, Brgy. Paay FMR, Brgy. Paay, Atok, Benguet	Construction Section	No	Public Bidding	16-May-24	17-May-24	28-May-24	11-Jun-24	11-Jun-24	16-Jun-24	21-Jun-24	21-Jun-24	27-Jun-24	8-Jul-24	15-Jul-24			GAA 2024	14,925,000.00		14,925,000.00	14,919,928.56		COA, Wangal, La Trinidad, Beng. Conversion of Saint Paul Parish Atok, Beng. Philippine Constructors Association Pasig City, Philippines	05/21/2024 9:55 A.M. 05/25/2024 02:00 P.M. 05/20/2024 3:57 P.M. (Sent thru e-mail)	05/21/2024 9:55 A.M. 05/25/2024 02:00 P.M. 05/20/2024 3:57 P.M. (Sent thru e-mail)	05/21/2024 9:55 A.M. 05/25/2024 02:00 P.M. 05/20/2024 3:57 P.M. (Sent thru e-mail)	05/21/2024 9:55 A.M. 05/25/2024 02:00 P.M. 05/20/2024 3:57 P.M. (Sent thru e-mail)	05/21/2024 9:55 A.M. 05/25/2024 02:00 P.M. 05/20/2024 3:57 P.M. (Sent thru e-mail)		
300214100648000.PC	24PF0065: Installation of Road Safety Devices along Gov. Bado Dangwa (Palina-Poblacion Section) K0328+(-085)-K0338+731, Bakun, Benguet	Construction Section	No	Public Bidding	16-May-24	17-May-24	28-May-24	11-Jun-24	11-Jun-24	4-Jul-24	8-Jul-24	8-Jul-24	22-Jul-24	31-Jul-24	6-Aug-24			GAA 2024	120,625,000.00		120,625,000.00	120,568,370.86		COA, Wangal, La Trinidad, Beng. Conversion of Saint Paul Parish Atok, Beng. Philippine Constructors Association Pasig City, Philippines	06/14/2024 10:20 A.M. 06/12/2024 03:00 P.M. 06/12/2024 4:13 P.M. (Sent thru e-mail)	06/14/2024 10:20 A.M. 06/12/2024 03:00 P.M. 06/12/2024 4:13 P.M. (Sent thru e-mail)	06/14/2024 10:20 A.M. 06/12/2024 03:00 P.M. 06/12/2024 4:13 P.M. (Sent thru e-mail)	06/14/2024 10:20 A.M. 06/12/2024 03:00 P.M. 06/12/2024 4:13 P.M. (Sent thru e-mail)	06/14/2024 10:20 A.M. 06/12/2024 03:00 P.M. 06/12/2024 4:13 P.M. (Sent thru e-mail)		WITH MODIFICATION
310108101817000.PC	24PF0066:Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapses, and Landslide - Secondary Roads Bagulo - Bontoc Rd - K0322 + 860 - K0323 + 037	Construction Section	No	Public Bidding	N/A	28-Jun-24	05-Jul-24	17-Jul-24	17-Jul-24	19-Jul-24	24-Jul-24	25-Jul-24	26-Jul-24	5-Aug-24	12-Aug-24			GAA 2024	4,223,800.00		4,223,800.00	4,212,502.88		COA, Wangal, La Trinidad, Beng. Conversion of Saint Paul Parish Atok, Beng. Philippine Constructors Association Pasig City, Philippines	06/28/2024 8:55 A.M. 06/28/2024 04:15 P.M. 06/28/2024 1:15 P.M. (Sent thru e-mail)	06/28/2024 8:55 A.M. 06/28/2024 04:15 P.M. 06/28/2024 1:15 P.M. (Sent thru e-mail)	06/28/2024 8:55 A.M. 06/28/2024 04:15 P.M. 06/28/2024 1:15 P.M. (Sent thru e-mail)	06/28/2024 8:55 A.M. 06/28/2024 04:15 P.M. 06/28/2024 1:15 P.M. (Sent thru e-mail)	06/28/2024 8:55 A.M. 06/28/2024 04:15 P.M. 06/28/2024 1:15 P.M. (Sent thru e-mail)		WITH MODIFICATION
300214100649000.PC	24PF0067: Installation of Road Safety Devices along Abatan - Mankayan - Cervantes Road, K0348+000 - K0351+000 (S00378LZ)	Construction Section	No	Public Bidding	28-May-24	29-May-24	06-Jun-24	19-Jun-24	19-Jun-24	24-Jun-24	27-Jun-24	28-Jun-24	22-Jul-24	31-Jul-24	6-Aug-24			GAA 2024	96,500,000.00		96,500,000.00	96,458,411.87		COA, Wangal, La Trinidad, Beng. Conversion of Saint Paul Parish Atok, Beng. Philippine Constructors Association Pasig City, Philippines	05/31/2024 10:05 A.M. 06/01/2024 01:00 P.M. 05/30/2024 1:47 P.M. (Sent thru e-mail)	05/31/2024 10:05 A.M. 06/01/2024 01:00 P.M. 05/30/2024 1:47 P.M. (Sent thru e-mail)	05/31/2024 10:05 A.M. 06/01/2024 01:00 P.M. 05/30/2024 1:47 P.M. (Sent thru e-mail)	05/31/2024 10:05 A.M. 06/01/2024 01:00 P.M. 05/30/2024 1:47 P.M. (Sent thru e-mail)	05/31/2024 10:05 A.M. 06/01/2024 01:00 P.M. 05/30/2024 1:47 P.M. (Sent thru e-mail)		WITH MODIFICATION
310304101248000.PC	24PF0068: Rehabilitation/Major Repair of Permanent Bridges: Datakan Br. (B00910LZ) along Gov. Bado Dangwa National Rd	Construction Section	No	Public Bidding	20-Aug-24	21-Aug-24	29-Aug-24	10-Sep-24	10-Sep-24	11-Sep-24	16-Sep-24	17-Sep-24	17-Sep-24	26-Sep-24	26-Sep-24			GAA 2024	5,880,000.00		5,880,000.00	5,873,802.00		COA, Wangal, La Trinidad, Beng. Conversion of Saint Paul Parish Atok, Beng. Philippine Constructors Association Pasig City, Philippines	05/31/2024 10:05 A.M. 06/01/2024 01:00 P.M. 05/30/2024 1:47 P.M. (Sent thru e-mail)	05/31/2024 10:05 A.M. 06/01/2024 01:00 P.M. 05/30/2024 1:47 P.M. (Sent thru e-mail)	05/31/2024 10:05 A.M. 06/01/2024 01:00 P.M. 05/30/2024 1:47 P.M. (Sent thru e-mail)	05/31/2024 10:05 A.M. 06/01/2024 01:00 P.M. 05/30/2024 1:47 P.M. (Sent thru e-mail)	05/31/2024 10:05 A.M. 06/01/2024 01:00 P.M. 05/30/2024 1:47 P.M. (Sent thru e-mail)		
310304101249000.PC	24PF0069: Rehabilitation/Major Repair of Permanent Bridges: Salacop Br. (B04978LZ) along Gov.Bado Dangwa National Rd	Construction Section	No	Public Bidding	28-May-24	29-May-24	06-Jun-24	19-Jun-24	19-Jun-24	24-Jun-24	27-Jun-24	28-Jun-24	1-Jul-24	10-Jul-24	16-Jul-24			GAA 2024	2,940,000.00		2,940,000.00	2,937,714.54		COA, Wangal, La Trinidad, Beng. Conversion of Saint Paul Parish Atok, Beng. Philippine Constructors Association Pasig City, Philippines	05/31/2024 10:05 A.M. 06/01/2024 01:00 P.M. 05/30/2024 1:47 P.M. (Sent thru e-mail)	05/31/2024 10:05 A.M. 06/01/2024 01:00 P.M. 05/30/2024 1:47 P.M. (Sent thru e-mail)	05/31/2024 10:05 A.M. 06/01/2024 01:00 P.M. 05/30/2024 1:47 P.M. (Sent thru e-mail)	05/31/2024 10:05 A.M. 06/01/2024 01:00 P.M. 05/30/2024 1:47 P.M. (Sent thru e-mail)	05/31/2024 10:05 A.M. 06/01/2024 01:00 P.M. 05/30/2024 1:47 P.M. (Sent thru e-mail)		
300214100643000.PC	24PF0070: Installation of Road Safety Devices along Abatan - Mankayan-Cervantes Road K0351+000 - K0353+2495, Mankayan, Benguet	Construction Section	No	Public Bidding	28-May-24	29-May-24	06-Jun-24	19-Jun-24	19-Jun-24	24-Jun-24	27-Jun-24	28-Jun-24	22-Jul-24	31-Jul-24	6-Aug-24			GAA 2024	120,625,000.00		120,625,000.00	120,567,198.66		COA, Wangal, La Trinidad, Beng. Conversion of Saint Paul Parish Atok, Beng. Philippine Constructors Association Pasig City, Philippines	05/31/2024 10:05 A.M. 06/01/2024 01:00 P.M. 05/30/2024 1:47 P.M. (Sent thru e-mail)	05/31/2024 10:05 A.M. 06/01/2024 01:00 P.M. 05/30/2024 1:47 P.M. (Sent thru e-mail)	05/31/2024 10:05 A.M. 06/01/2024 01:00 P.M. 05/30/2024 1:47 P.M. (Sent thru e-mail)	05/31/2024 10:05 A.M. 06/01/2024 01:00 P.M. 05/30/2024 1:47 P.M. (Sent thru e-mail)	05/31/2024 10:05 A.M. 06/01/2024 01:00 P.M. 05/30/2024 1:47 P.M. (Sent thru e-mail)		WITH MODIFICATION

[illegible]

300200100003000.PC	24PF0083: Repair / Rehabilitation of Baguio-Bontoc Road, Gambang, Bakun, Benguet	Construction Section	No	Public Bidding	24-Sep-24	26-Sep-24	03-Oct-24	15-Oct-24	15-Oct-24	16-Oct-24	18-Oct-24	21-Oct-24	21-Oct-24	30-Oct-24	5-Nov-24				GAA 2024	48,250,000.00		48,250,000.00	48,198,977.00		48,198,977.00	COA, Wangel, La Trinidad, Beng. Conversion of Saint Paul Parish Atok, Beng. Philippine Constructors Association Pasig City, Philippines	09/27/2024 10:15 A.M. 09/27/2024 03:30 P.M. 09/27/2024 3:30 P.M. (Sent thru e-mail)	09/27/2024 10:15 A.M. 09/27/2024 03:30 P.M. 09/27/2024 3:30 P.M. (Sent thru e-mail)	09/27/2024 10:15 A.M. 09/27/2024 03:30 P.M. 09/27/2024 3:30 P.M. (Sent thru e-mail)	09/27/2024 10:15 A.M. 09/27/2024 03:30 P.M. 09/27/2024 3:30 P.M. (Sent thru e-mail)	09/27/2024 10:15 A.M. 09/27/2024 03:30 P.M. 09/27/2024 3:30 P.M. (Sent thru e-mail)			
300101200001000.PC	24PF0084: Construction of 4 Storey 8 Classroom School Building, Lam-ayan Integrated School, Buguias, Benguet	Construction Section																																

	25PF0019: Preventive Maintenance - Secondary Roads: Baguio - Bontoc Rd - K0320+713 - K0322+851	Construction Section	Yes	Public Bidding	04-Dec-24	05-Dec-24	12-Dec-24	24-Dec-24	24-Dec-24	26-Dec-24	27-Dec-24	27-Dec-24							GAA 2025	24,500,000.00		24,500,000.00					COA, Wangal, La Trinidad, Beng. Conversion of Saint Paul Parish Atok, Beng. Philippine Constructors Association Pasig City, Philippines	12/06/2024 2:00 P.M. 12/06/2024 04:00 P.M. 12/09/2024 3:00 P.M. (Sent thru e-mail)	12/06/2024 2:00 P.M. 12/06/2024 04:00 P.M. 12/09/2024 3:00 P.M. (Sent thru e-mail)	12/06/2024 2:00 P.M. 12/06/2024 04:00 P.M. 12/09/2024 3:00 P.M. (Sent thru e-mail)	12/06/2024 2:00 P.M. 12/06/2024 04:00 P.M. 12/09/2024 3:00 P.M. (Sent thru e-mail)	12/06/2024 2:00 P.M. 12/06/2024 04:00 P.M. 12/09/2024 3:00 P.M. (Sent thru e-mail)			
	25PF0020: Construction of Flood Control Structure, Bias Nabusukan Communal Irrigation System (CIS), Buguias, Benguet	Construction Section	Yes	Public Bidding	05-Dec-24	06-Dec-24	13-Dec-24	26-Dec-24	26-Dec-24	26-Dec-24	27-Dec-24	27-Dec-24							GAA 2025	14,700,000.00		14,700,000.00					COA, Wangal, La Trinidad, Beng. Conversion of Saint Paul Parish Atok, Beng. Philippine Constructors Association Pasig City, Philippines	12/06/2024 2:00 P.M. 12/06/2024 04:00 P.M. 12/09/2024 3:00 P.M. (Sent thru e-mail)	12/06/2024 2:00 P.M. 12/06/2024 04:00 P.M. 12/09/2024 3:00 P.M. (Sent thru e-mail)	12/06/2024 2:00 P.M. 12/06/2024 04:00 P.M. 12/09/2024 3:00 P.M. (Sent thru e-mail)	12/06/2024 2:00 P.M. 12/06/2024 04:00 P.M. 12/09/2024 3:00 P.M. (Sent thru e-mail)	12/06/2024 2:00 P.M. 12/06/2024 04:00 P.M. 12/09/2024 3:00 P.M. (Sent thru e-mail)			
	25PF0021: Construction of Flood Control Structure, Sebang Communal Irrigation System (CIS), Buguias, Benguet	Construction Section	Yes	Public Bidding	05-Dec-24	06-Dec-24	13-Dec-24	26-Dec-24	2																										

	24GPF0035:Supply and delivery of Kneading Machine Mechanical Thermoplastic Pre-Heater, Thermoplastic Applicator and accessories for use of Maintenance Section of DPWH-Benguet Second District Engineering Office	MAINTENANCE SECTION	No	Public Bidding	04-Jun-24	05-Jun-24	04-Jun-24	25-Jun-24	25-Jun-24	25-Jun-24	26-Jun-24	27-Jun-24	28-Jun-24	28-Jun-24	01-Jul-24		N/A	GAA 2024	1,639,600.00	1,639,600.00		1,630,600.00	1,630,600.00		COA CONVERSION OF SAINT PAUL PARISH. PCCI- Benguet Chapter	06/6/2024 9:00 A.M. 06/12/2024 02:25 P.M. Sent Thru E-mail 06/06/2024	06/6/2024 9:00 A.M. 06/12/2024 02:25 P.M. Sent Thru E-mail 06/06/2024	06/6/2024 9:00 A.M. 06/12/2024 02:25 P.M. Sent Thru E-mail 06/06/2024	06/6/2024 9:00 A.M. 06/12/2024 02:25 P.M. Sent Thru E-mail 06/06/2024	06/6/2024 9:00 A.M. 06/12/2024 02:25 P.M. Sent Thru E-mail 06/06/2024			
200000100017000.MOGE	24GPF0036:Supply and Delivery of Photocopier Machine and Toners for use of Maintenance Section of DPWH-Benguet Second District Engineering Office	MAINTENANCE SECTION	No	SHOPPING				13-Jun-24	13-Jun-24	14-Jun-24	20-Jun-24	20-Jun-24	20-Jun-24	20-Jun-24	24-Jun-24	26-Jun-24		GAA 2024	462,700.00	462,700.00		455,000.00	455,000.00		N/A	N/A	N/A	N/A	N/A	N/A			
200000100017000.MOGE	24GPF0037:Supply and Delivery of Desktop Computers and Printers for use of Maintenance Section of DPWH-Benguet Second District Engineering Office	MAINTENANCE SECTION	No	SHOPPING				13-Jun-24	13-Jun-24	14-Jun-24	20-Jun-24	20-Jun-24	20-Jun-24	20-Jun-24	24-Jun-24	26-Jun-24		GAA 2024	825,000.00	825,000.00		823,800.00	823,800.00		N/A	N/A	N/A	N/A	N/A	N/A			
200000100017000.MOGE	24GPF0038:Supply and delivery of Therm																																

310209100409000.EAO	24GPF0052: Supply, delivery and installation of photocopier machine parts for use of Planning and Design Section of DPWH-Benguet Second District Engineering Office	PLANNING AND DESIGN SECTION	No	Shopping				17-Jul-24	17-Jul-24	18-Jul-24	25-Jul-24	31-Jul-24	12-Aug-24	12-Aug-24	3-Sep-24		N/A	GAA 2024	68,700.00		68,700.00	68,700.00		68,700.00	N/A	N/A	N/A	N/A	N/A	N/A			
320102106114000.EAO	24GPF0053: Supply and Delivery Information Technology (I.T.) Equipment and accessories with Licensed Operating System and Software for use of Administrative Section of DPWH-Benguet Second District Engineering Office	ADMIN SECTION	No	Small Value Procurement				28-Aug-24	28-Aug-24	29-Aug-24	05-Sep-24	02-Sep-24	10-Sep-24	11-Sep-24	16-Sep-24		N/A	GAA 2024	777,700.00		777,700.00	770,000.00		770,000.00	N/A	N/A	N/A	N/A	N/A	N/A			
300203102731000.EAO 320102106855000.EAO	24GPF0054: Supply and delivery of various vehicle parts, accessories and lubricants for preventive maintenance of service vehicles assigned at Administrative Section of DPWH-Benguet 2nd District Engineering Office	ADMIN SECTION	No	Small Value Procurement				28-Aug-24	28-Aug-24	29-Aug-24	05-Sep-24	02-Sep-24	10-Sep-24	11-Sep-24	16-Sep-24		N/A	GAA 2024	307,687.00		307,687.00	306,831.00		306,831.00	N/A	N/A	N/A	N/A	N/A	N/A			
300203102731000.EAO	24GPF0055: Supply and delivery of one (1) unit Aerial Drone for use of Public Information Staff (PIS) under Administrative Section of DPWH-Benguet 2nd District Engineering Office	ADMIN SECTION	No	Small Value Procurement				28-Aug-24	28-Aug-24	29-Aug-24	05-Sep-24	02-Sep-24	10-Sep-24	11-Sep-24	16-Sep-24		N/A	GAA 2024	230,000.00		230,000.00	225,000.00		225,000.00	N/A	N/A	N/A	N/A	N/A	N/A			
320101111726000.EAO 310109101535000.EAO	24GPF0056: Supply and delivery of Trimble Accessories for GNSS RTK and Calibration, Cleaning, Checking and NAMRIA Registration of Trimble GNSS (Survey Instrument) for use of Planning and Design Section of DPWH-Benguet 2nd District Engineering Office	PLANNING AND DESIGN SECTION	No	Small Value Procurement				10-Sep-24	10-Sep-24	11-Sep-24	18-Sep-24	19-Sep-24	19-Sep-24	20-Sep-24	24-Sep-24		N/A	GAA 2024	475,000.00		475,000.00	474,000.00		474,000.00	N/A	N/A	N/A	N/A	N/A	N/A			
310208100583000.EAO 300225101824000.EAO	24GPF0057: Supply and delivery of GS16 AND GS181 External Radio Antenna, Calibration and NAMRIA Registration of Survey Instruments for use of Planning and Design Section of DPWH-Benguet 2nd District Engineering Office	PLANNING AND DESIGN SECTION	No	Small Value Procurement				10-Sep-24	10-Sep-24	11-Sep-24	18-Sep-24	19-Sep-24	19-Sep-24	20-Sep-24	24-Sep-24		N/A	GAA 2024	832,000.00		831,888.00	831,888.00		831,888.00	N/A	N/A	N/A	N/A	N/A	N/A			
300105201199000.EAO 300231100015000.EAO 310102101524000.EAO 310102101527000.EAO 310204102529000.EAO 310204102486000.EAO 310204102534000.EAO	24GPF0059: Supply And Delivery Of Solar Studs For Use Along Baguio-Bontoc Road At K0340+000-K0341+000, Buguias, Benguet	MAINTENANCE SECTION	No	PUBLIC BIDDING	15-Aug-24	16-Aug-24	22-Aug-24	04-Sep-24	4-Sep-24	5-Sep-24	12-Sep-24	10-Sep-24	11-Sep-24	11-Sep-24	16-Sep-24		N/A	GAA 2024	5,000,000.00		4,989,073.50	4,989,073.50		4,989,073.50	COA .CONVERSION OF SAINT PAUL PARISH- PCCI- Benguet Chapter	12/11/2023 09:45 A.M.	12/15/2023 09:45 A.M.	12/11/2023 09:45 A.M.	12/15/2023 09:45 A.M.	12/11/2023 09:45 A.M.	12/15/2023 09:45 A.M.		
320102106114000.EAO	24GPF0060: Supply and Delivery of Desktop Computers and Laptop for use of Quality Assurance Section of DPWH-Benguet Second District Engineering Office	QUALITY ASSURANCE SECTION	No	Small Value Procurement				01-Oct-24	1-Oct-24	2-Oct-24	9-Oct-24	15-Oct-24	15-Oct-24	15-Oct-24	21-Oct-24		N/A	GAA 2024	815,000.00		815,000.00	807,500.00		807,500.00	N/A	N/A	N/A	N/A	N/A	N/A			
310108101817000.EAO 320102106856000.EAO 300214100971000.EAO	24GPF0061: Medical Check-up of Sixty-Four (64) individual Budgetary employees of DPWH-Benguet Second District Engineering Office	ADMIN SECTION	No	Small Value Procurement				01-Oct-24	1-Oct-24	2-Oct-24	9-Oct-24	15-Oct-24	15-Oct-24	15-Oct-24	21-Oct-24		N/A	GAA 2024	192,000.00		192,000.00	190,720.00		190,720.00	N/A	N/A	N/A	N/A	N/A	N/A			
320102106856000.EAO	24GPF0062: Supply and Delivery of Printer and UPS for use of Quality Assurance Section of DPWH-Benguet Second District Engineering Office	QUALITY ASSURANCE SECTION	No	Shopping				15-Oct-24	15-Oct-24	16-Oct-24	23-Oct-24	21-Oct-24	21-Oct-24	22-Oct-24	28-Oct-24		N/A	GAA 2024	103,850.00		103,850.00	102,000.00		102,000.00	N/A	N/A	N/A	N/A	N/A	N/A			
409900000054000.EAO	24GPF0063: Supply And Delivery Of Solar Studs For Use Along Baguio-Bontoc Road At K0336+885-K0338+000, K0339+400-K0340+000, Buguias, Benguet	MAINTENANCE SECTION	No	PUBLIC BIDDING	06-Oct-24	07-Oct-24	15-Oct-24	28-Oct-24	28-Oct-24	29-Oct-24	5-Nov-24	29-Oct-24	29-Oct-24	4-Nov-24	5-Nov-24		N/A	GAA 2024	10,000,000.00		10,000,000.00	9,978,147.00		9,978,147.00	COA .CONVERSION OF SAINT PAUL PARISH- PCCI- Benguet Chapter	10/07/2024 10:45 A.M.	10/07/2024 10:45 A.M.	10/07/2024 10:45 A.M.	10/07/2024 10:45 A.M.	10/07/2024 10:45 A.M.	10/07/2024 10:45 A.M.		
320102106116000.EAO	24GPF0064: Supply and delivery of Sound System for use at the Multi-Purpose Gym of DPWH-Benguet 2nd District Engineering Office	DPWH-BSDEO	No	Small Value Procurement				11-Nov-24	11-Nov-24	12-Nov-24	19-Nov-24	21-Nov-24	21-Nov-24	21-Nov-24	27-Nov-24		N/A	GAA 2024	539,990.00		539,990.00	538,500.00		538,500.00	N/A	N/A	N/A	N/A	N/A	N/A			
310109101433000.EAO	24GPF0065: Supply and delivery of various vehicle parts & accessories assigned at the Administrative Section of DPWH-Benguet Second District Engineering Office	ADMIN SECTION	No	Small Value Procurement				12-Nov-24	12-Nov-24	13-Nov-24	20-Nov-24	21-Nov-24	21-Nov-24	21-Nov-24	2-Dec-24		N/A	GAA 2024	503,095.00		503,095.00	495,905.00		495,905.00	N/A	N/A	N/A	N/A	N/A	N/A			
310109101422000.AEO	24GPF0066: Supply and Delivery of Photocopier Machine and Toners for use of Administrative Section of DPWH-Benguet Second District Engineering Office	ADMIN SECTION	No	Shopping				12-Nov-24	12-Nov-24	13-Nov-24	20-Nov-24	21-Nov-24	21-Nov-24	21-Nov-24	2-Dec-24		N/A	GAA 2024	495,000.00		495,000.00	489,000.00		489,000.00	N/A	N/A	N/A	N/A	N/A	N/A			

320102106116000.EAO	24GPF0067: Supply and delivery of Two (2) units Aerial Drone and accessories for use of Construction Section of DPWH-Benguet 2nd District Engineering Office.	CONSTRUCTION SECTION	No	Small Value Procurement				12-Nov-24	12-Nov-24	13-Nov-24	20-Nov-24	21-Nov-24	21-Nov-24	27-Nov-24	27-Nov-24		N/A	GAA 2024	501,500.00		501,500.00	497,000.00		497,000.00	N/A	N/A	N/A	N/A	N/A	N/A		
300218100112000.EAO 300220101192000.EAO 310103101083000.EAO 310103101084000.EAO 310103101085000.EAO 310103101086000.EAO 310103101087000.EAO 310109101168000.EAO 310205101012000.EAO 300105200865000.EAO 300215102595000.EAO 300215102667000.EAO 300215102669000.EAO 300215102760000.EAO 300215102821000.EAO	24GPF0068: Supply and Delivery of Solar Studs for Use Along Baguio-Bontoc Road at K0335+000-K0336+885, Buguias, Benguet	MAINTENANCE SECTION	No	PUBLIC BIDDING	07-Nov-24	08-Nov-24	15-Nov-24	27-Nov-24	27-Nov-24	28-Nov-24	05-Dec-24	29-Nov-24	02-Dec-24	4-Dec-24	16-Dec-24		N/A	GAA 2024	10,000,000.00		10,000,000.00	9,978,147.00		9,978,147.00	COA. CONVERSION OF SAINT PAUL PARISH. PCCI-Benguet Chapter	11/08/2024 10:15 A.M. 11/08/2024 1:25 P.M. 11/08/2024 04:50 P.M.	11/08/2024 10:15 A.M. 11/08/2024 1:25 P.M. 11/08/2024 04:50 P.M.	11/08/2024 10:15 A.M. 11/08/2024 1:25 P.M. 11/08/2024 04:50 P.M.	11/08/2024 10:15 A.M. 11/08/2024 1:25 P.M. 11/08/2024 04:50 P.M.	11/08/2024 10:15 A.M. 11/08/2024 1:25 P.M. 11/08/2024 04:50 P.M.		
310109101433000.EAO	24GPF0069: Supply and Delivery of Office Supplies for use of Quality Assurance Section of DPWH-Benguet Second District Engineering Office	QUALITY ASSURANCE SECTION	No	Shopping				19-Nov-24	19-Nov-24	20-Nov-24	27-Nov-24	02-Dec-24	02-Dec-24	4-Dec-24	10-Dec-24		N/A	GAA 2024	132,950.00		132,950.00	131,705.00		131,705.00	N/A	N/A	N/A	N/A	N/A	N/A		
310109101433000.EAO	24GPF0070: Supply and Delivery of Janitorial Supplies for use of personnel of Administrative Section of DPWH-Benguet Second District Engineering Office	ADMIN SECTION	No	Shopping				19-Nov-24	19-Nov-24	20-Nov-24	27-Nov-24	02-Dec-24	02-Dec-24	4-Dec-24	10-Dec-24		N/A	GAA 2024	198,495.00		198,495.00	195,685.00		195,685.00	N/A	N/A	N/A	N/A	N/A	N/A		
310109101432000.EAO	24GPF0071: Supply and delivery of various vehicle parts, accessories and lubricants for service vehicles assigned at the Quality Assurance Section of DPWH-Benguet Second District Engineering Office	QUALITY ASSURANCE SECTION	No	Small Value Procurement				19-Nov-24	19-Nov-24	20-Nov-24	27-Nov-24	02-Dec-24	02-Dec-24	4-Dec-24	10-Dec-24		N/A	GAA 2024	404,642.00		404,642.00	398,060.00		398,060.00	N/A	N/A	N/A	N/A	N/A	N/A		
310109101432000.EAO 300101200001000.EAO	24GPF0072: Supply And Delivery Of Blinds, Sound System, Furnitures And Fixtures For Use At Quarters And Main Building Of Dpwh-Benguet Second District Engineering Office	DPWH-BSDEO	No	PUBLIC BIDDING	12-Nov-24	13-Nov-24	20-Nov-24	02-Dec-24	2-Dec-24	3-Dec-24	10-Dec-24	09-Dec-24	09-Dec-24	1-Dec-24	13-Dec-24		N/A	GAA 2024	2,114,256.00		2,114,256.00	2,104,800.00		2,104,800.00	COA. CONVERSION OF SAINT PAUL PARISH. PCCI-Benguet Chapter	11/15/2024 10:45 A.M. 11/15/2024 02:00 P.M. 11/15/2024 04:20 P.M.	11/15/2024 10:45 A.M. 11/15/2024 02:00 P.M. 11/15/2024 04:20 P.M.	11/15/2024 10:45 A.M. 11/15/2024 02:00 P.M. 11/15/2024 04:20 P.M.	11/15/2024 10:45 A.M. 11/15/2024 02:00 P.M. 11/15/2024 04:20 P.M.	11/15/2024 10:45 A.M. 11/15/2024 02:00 P.M. 11/15/2024 04:20 P.M.		
300214100643000.EAO	24GPF0073: Supply and delivery of Tires, Lubricants, Vehicle Parts and Accessories for use of various service vehicles assigned at Construction Section of DPWH-Benguet Second District Engineering Office	CONSTRUCTION SECTION	No	PUBLIC BIDDING	12-Nov-24	13-Nov-24	20-Nov-24	02-Dec-24	2-Dec-24	3-Dec-24	10-Dec-24	13-Dec-24	09-Dec-24	11-Dec-24	13-Dec-24		N/A	GAA 2024	2,429,420.00		2,429,420.00	2,402,590.00		2,402,590.00	COA. CONVERSION OF SAINT PAUL PARISH. PCCI-Benguet Chapter	11/15/2024 10:45 A.M. 11/15/2024 02:00 P.M. 11/15/2024 04:20 P.M.	11/15/2024 10:45 A.M. 11/15/2024 02:00 P.M. 11/15/2024 04:20 P.M.	11/15/2024 10:45 A.M. 11/15/2024 02:00 P.M. 11/15/2024 04:20 P.M.	11/15/2024 10:45 A.M. 11/15/2024 02:00 P.M. 11/15/2024 04:20 P.M.	11/15/2024 10:45 A.M. 11/15/2024 02:00 P.M. 11/15/2024 04:20 P.M.		
300214100649000.EAO	24GPF0074: Supply and delivery of sportswear for use of permanent employees of DPWH-Benguet Second District Engineering Office	PLANNING AND DESIGN SECTION	No	Small Value Procurement				02-Dec-24	2-Dec-24	3-Dec-24	10-Dec-24	13-Dec-24	23-Dec-24	26-Dec-24	27-Dec-24		N/A	GAA 2024	100,500.00	100,500.00		99,830.00		99,830.00	N/A	N/A	N/A	N/A	N/A	N/A		
200000100017000.EAO	24GPF0075: Supply and delivery of Lubricants, Vehicle Parts and Accessories for use of various service vehicles assigned at Maintenance Section of DPWH-Benguet Second District Engineering Office	MAINTENANCE SECTION	No	Small Value Procurement				02-Dec-24	2-Dec-24	3-Dec-24	10-Dec-24	13-Dec-24	05-Dec-24	9-Dec-24	13-Dec-24		N/A	GAA 2024	627,440.00		627,440.00	622,000.00		622,000.00	N/A	N/A	N/A	N/A	N/A	N/A		
200000100017000.MOEE	24GPF0076: Supply and delivery of Tires, Lubricants, Parts and Accessories for use of heavy equipment assigned at Maintenance Section of DPWH-Benguet Second District Engineering Office	MAINTENANCE SECTION	No	PUBLIC BIDDING			04-Dec-24	16-Dec-24	16-Dec-24	17-Dec-24	23-Dec-24	17-Dec-24	18-Dec-24	18-Dec-24	20-Dec-24		N/A	GAA 2024	1,277,470.00	1,277,470.00		1,272,200.00	1,272,200.00		COA. CONVERSION OF SAINT PAUL PARISH. PCCI-Benguet Chapter	11/27/2024 11:30 A.M. 11/27/2024 01:30 P.M. 11/27/2024 04:00 P.M.	11/27/2024 11:30 A.M. 11/27/2024 01:30 P.M. 11/27/2024 04:00 P.M.	11/27/2024 11:30 A.M. 11/27/2024 01:30 P.M. 11/27/2024 04:00 P.M.	11/27/2024 11:30 A.M. 11/27/2024 01:30 P.M. 11/27/2024 04:00 P.M.	11/27/2024 11:30 A.M. 11/27/2024 01:30 P.M. 11/27/2024 04:00 P.M.		
200000100017000.MOEE	24GPF0077: Supply and delivery of Cold Mix Asphalt for use of Maintenance Section of DPWH-Benguet Second District Engineering Office	MAINTENANCE SECTION	No	Small Value Procurement				02-Dec-24	2-Dec-24	3-Dec-24	10-Dec-24	09-Dec-24	09-Dec-24	11-Dec-24	13-Dec-24		N/A	GAA 2024	820,000.00	820,000.00		814,800.00	814,800.00		N/A	N/A	N/A	N/A	N/A	N/A		
200000100017000.MOEE	24GPF0078: Supply and delivery of Workshop Apparatus and Tools for maintenance of heavy equipment and service vehicles of DPWH-Benguet Second District Engineering Office	MAINTENANCE SECTION	No	PUBLIC BIDDING	27-Nov-24	28-Nov-24	04-Dec-24	16-Dec-24	16-Dec-24	3-Dec-24	23-Dec-24	17-Dec-24	18-Dec-24	18-Dec-24	20-Dec-24		N/A	GAA 2024	3,380,330.00	3,380,330.00		3,340,330.00	3,340,330.00		COA. CONVERSION OF SAINT PAUL PARISH. PCCI-Benguet Chapter	11/27/2024 11:30 A.M. 11/27/2024 01:30 P.M. 11/27/2024 04:00 P.M.	11/27/2024 11:30 A.M. 11/27/2024 01:30 P.M. 11/27/2024 04:00 P.M.	11/27/2024 11:30 A.M. 11/27/2024 01:30 P.M. 11/27/2024 04:00 P.M.	11/27/2024 11:30 A.M. 11/27/2024 01:30 P.M. 11/27/2024 04:00 P.M.	11/27/2024 11:30 A.M. 11/27/2024 01:30 P.M. 11/27/2024 04:00 P.M.		
300214100649000.EAO	24GPF0079: Supply and Delivery of Office Supplies for use of Procurement Unit under the Office of the District Engineer of DPWH-Benguet Second District Engineering Office	PROCUREMENT UNIT	No	Shopping				10-Dec-24	10-Dec-24	11-Dec-24	18-Dec-24	13-Dec-24	13-Dec-24	16-Dec-24	18-Dec-24		N/A	GAA 2024	232,840.00	232,840.00		230,530.00	230,530.00		N/A	N/A	N/A	N/A	N/A	N/A		

300105201215000.EAO 310107100621000.EAO 310107100622000.EAO 310201101262000.EAO 310201101263000.EAO 300203102640000.EAO 300203102644000.EAO 310101101270000.EAO 310102101589000.EAO 310110100466000.EAO 310202101550000.EAO 320101111124000.EAO 320101111152000.EAO 310202101540000.EAO 310202101543000.EAO 310203100773000.EAO 310301102010000.EAO 320102105487000.EAO 320102105488000.EAO 320102105490000.EAO	24GPF0080: Supply and Delivery of Solar Studs for use along Baguio-Bontoc Road at K0334+000-K0335+000, Bugulas, Benguet	MAINTENANCE SECTION	No	PUBLIC BIDDING	5-Dec-24	6-Dec-24	13-Dec-24	26-Dec-24	26-Dec-24	27-Dec-24	03-Jan-25	27-Dec-24	27-Dec-24	2-Jan-25	3-Jan-25	N/A	GAA 2024	5,000,000.00		5,000,000.00	4,989,073.50		4,989,073.50	COA CONVERSION OF SAINT PAUL PARISH, PCCO, Benguet Chapter	02/08/2024 11:00 A.M.	02/08/2024 02:10 P.M.	02/08/2024 02:10 P.M.	02/08/2024 02:10 P.M.	02/08/2024 02:10 P.M.	02/08/2024 02:10 P.M.		
2000001000017000.MOGE	24GPF0081: Supply and Delivery of Office Supplies for use of Maintenance Section of DPWH-Benguet Second District Engineering Office	MAINTENANCE SECTION	No	Shopping				16-Dec-24	16-Dec-24	3-Dec-24	23-Dec-24	18-Dec-24	18-Dec-24	20-Dec-24	20-Dec-24	N/A	GAA 2024	768,040.00	766,900.00		766,900.00	766,900.00		N/A	N/A	N/A	N/A	N/A	N/A			
2000001000017000.MOGE	24GPF0082: Supply and delivery of Right-of-Way Monument for use of Maintenance Section of DPWH-Benguet Second District Engineering Office	MAINTENANCE SECTION	No	Shopping				23-Dec-24	23-Dec-24	24-Dec-24	27-Dec-24	27-Dec-24	27-Dec-24	23-Dec-24	27-Dec-24	N/A	GAA 2024	40,128.00	40,128.00		39,908.00	39,908.00		N/A	N/A	N/A	N/A	N/A				
TOTAL																	PHP 108,104,394.59	PHP 26,633,060.85	PHP 81,451,333.64	PHP 106,802,886.79	PHP 25,994,981.00	PHP 81,707,725.79										
Total Allotted Budget of Procurement Activities																		PHP 108,104,394.59														
Total Contract Price of Procurement Activities Conducted																		PHP 106,802,886.79														
Total Savings (Total Allotted Budget - Total Contract Price)																		PHP 1,301,707.80														
ON-GOING PROCUREMENT ACTIVITIES																																
NONE																																
Total Allotted Budget of On-going Procurement Activities																		PHP 0.00														

Prepared by:

CARMELITA P. TICTIC
Engineer III
Head, Procurement Unit

Recommended for Approval by:

PATERNO G. GONZALO
Chief, Administrative Section
BEC Chairperson

APPROVED:

REXARDY D. DE VERA
District Engineer
Head of the Procuring Entity




CERTIFICATION


In line with the submission of FY 2024 Procurement Monitoring Report (PMR) (Updated 2nd Semester of 2024), this is to certify that the **Department of Public Works and Highways-Benguet 2ND District Engineering Office** has no procurement activities for **Consulting Services** based on General Appropriations Act (GAA) for Fiscal Year 2024.

This certification is being issued in compliance to the mandatory requirement posting of APPs, PMRs and APCPI Results of respective Procuring Entities pursuant to GPPB Circular No. 02-2020 dated May 20, 2020 (Annex "A" of GPPB Resolution No. 11-2020, downloadable at GPPB Website).

Done this January 13, 2025 at DPWH - Benguet 2ND District Engineering Office, Natubleng, Buguias, Benguet.


PATERO C. GONZALO
Chief, Administrative Section
BAC Chairman

Noted:


REX K. OYA-OY
District Engineer
Head of Procuring Entity

CAR 17.5 SAB/CPT/PCG