

		Actual Procurement Activities																ABC (PNP)				Contract Cost (PNP)				Date of Receipt of Invitation						Remarks
Code (AAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Pre-Proc Conference	Advs/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution/Award	Notice of Signing	Notice to Proceed	Delivery/Completion	Inspection & Acceptance	Source of Funds	Total	MOOE	CO	Total	MOOE	CO	List of Invited Observers	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery / Acceptance (if applicable)	Remarks (Explaining changes from the APP)	
COMPLETED PROCUREMENT ACTIVITIES																																
300020310299000	25GFR001 Construction/Improvement of Access Roads leading to Declared Tourism Destinations - Igaras-Pasig-Igachabana Road leading to Igachabana Cave, Igaras, Iloilo	CONST. SECTION		Competitive Bidding	25-Sep-24	26-Sep-24	3-Oct-24	15-Oct-24	15-Oct-24	16-Oct-24	06-Mar-25	06-Mar-25	7-Mar-25	16-Mar-25	19-Mar-25	23-Aug-25		Government of the Philippines (current year's budget)	9,800,000.00			9,783,904.85			THE RESIDENT AUDITOR, ILOILO CODE NCOs, INC., MACCAP-Iloilo Chapter, PICE-ILOILO CHAPTER	06-Sep-24	06-Sep-24	06-Sep-24	06-Sep-24	06-Sep-24		
32010114127000	25GFR002 Construction of Tubungan Flood Control Structure, Tubungan, Iloilo	CONST. SECTION		Competitive Bidding	2-Oct-24	3-Oct-24	10-Oct-24	29-Oct-24	29-Oct-24	30-Oct-24	25-Feb-25	25-Feb-25	7-Mar-25	07-Mar-25	11-Mar-25	03-Aug-25		Government of the Philippines (current year's budget)	19,600,000.00			19,498,476.25			THE RESIDENT AUDITOR, ILOILO CODE NCOs, INC., MACCAP-Iloilo Chapter, PICE-ILOILO CHAPTER	03-Oct-24	03-Oct-24	03-Oct-24	03-Oct-24	03-Oct-24		
300020310300000	25GFR003 Construction / Improvement of Access Roads leading to Declared Tourism Destinations - Tubungan-Igachabana Road leading to Tubungan and Agri Center, Iloilo	CONST. SECTION		Competitive Bidding	25-Sep-24	26-Sep-24	3-Oct-24	15-Oct-24	15-Oct-24	16-Oct-24	06-Mar-25	06-Mar-25	7-Mar-25	16-Mar-25	19-Mar-25	29-Jun-25		Government of the Philippines (current year's budget)	9,800,000.00			9,750,000.00			THE RESIDENT AUDITOR, ILOILO CODE NCOs, INC., MACCAP-Iloilo Chapter, PICE-ILOILO CHAPTER	06-Sep-24	06-Sep-24	06-Sep-24	06-Sep-24	06-Sep-24		
32010114128000	25GFR005 Construction of Magapo Shoreline Protection Structure, Magapo, Iloilo	CONST. SECTION		Competitive Bidding	25-Sep-24	26-Sep-24	3-Oct-24	15-Oct-24	15-Oct-24	16-Oct-24	25-Feb-25	25-Feb-25	7-Mar-25	07-Mar-25	11-Mar-25	29-Aug-25		Government of the Philippines (current year's budget)	44,100,000.00			44,079,882.00			THE RESIDENT AUDITOR, ILOILO CODE NCOs, INC., MACCAP-Iloilo Chapter, PICE-ILOILO CHAPTER	06-Sep-24	06-Sep-24	06-Sep-24	06-Sep-24	06-Sep-24		
32010114125000	25GFR007 Construction of Flood Control Structure along Tangyan River, Gumbal, Iloilo	CONST. SECTION		Competitive Bidding	25-Sep-24	26-Sep-24	3-Oct-24	15-Oct-24	15-Oct-24	16-Oct-24	25-Feb-25	25-Feb-25	7-Mar-25	07-Mar-25	11-Mar-25	03-Aug-25		Government of the Philippines (current year's budget)	19,600,000.00			19,499,746.29			THE RESIDENT AUDITOR, ILOILO CODE NCOs, INC., MACCAP-Iloilo Chapter, PICE-ILOILO CHAPTER	06-Sep-24	06-Sep-24	06-Sep-24	06-Sep-24	06-Sep-24		
32010114123000	25GFR008 Construction of Jareo River Flood Control Structure, Gumbal, Iloilo	CONST. SECTION		Competitive Bidding	25-Sep-24	26-Sep-24	3-Oct-24	24-Oct-24	24-Oct-24	25-Oct-24	25-Feb-25	25-Feb-25	7-Mar-25	07-Mar-25	11-Mar-25	14-Aug-25		Government of the Philippines (current year's budget)	29,400,000.00			29,249,837.93			THE RESIDENT AUDITOR, ILOILO CODE NCOs, INC., MACCAP-Iloilo Chapter, PICE-ILOILO CHAPTER	06-Sep-24	06-Sep-24	06-Sep-24	06-Sep-24	06-Sep-24		
30021410205000	25GFR009 Construction of Flood Mitigating Structure including Facilities, Barangay Igacoco-Barangay Camagangahan River Control, Gumbal, Iloilo	CONST. SECTION		Competitive Bidding	25-Sep-24	26-Sep-24	3-Oct-24	15-Oct-24	15-Oct-24	16-Oct-24	25-Mar-25	25-Mar-25	7-Mar-25	03-Apr-25	07-Apr-25	30-Aug-25		Government of the Philippines (current year's budget)	19,800,000.00			19,699,896.07			THE RESIDENT AUDITOR, ILOILO CODE NCOs, INC., MACCAP-Iloilo Chapter, PICE-ILOILO CHAPTER	06-Sep-24	06-Sep-24	06-Sep-24	06-Sep-24	06-Sep-24		
30021410206000	25GFR010 Installation/Application of Road Safety Facilities (Solar Led Streets Lights) along Iloilo-Antique Rd - (R0021+500 - R0022+751	CONST. SECTION		Competitive Bidding	26-Sep-24	27-Sep-24	4-Oct-24	17-Oct-24	17-Oct-24	18-Oct-24	18-May-25	18-May-25	19-May-25	26-May-25	28-May-25	17-Aug-25		Government of the Philippines (current year's budget)	9,800,000.00			9,719,278.28			THE RESIDENT AUDITOR, ILOILO CODE NCOs, INC., MACCAP-Iloilo Chapter, PICE-ILOILO CHAPTER	27-Sep-24	27-Sep-24	27-Sep-24	27-Sep-24	27-Sep-24		
300203103002000	25GFR011 Installation/Application of Road Safety Facilities (Solar Led Streets Lights) Along Iloilo-Antique Rd - (R0025+485 - R0027+000	CONST. SECTION		Competitive Bidding	2-Oct-24	3-Oct-24	10-Oct-24	22-Oct-24	22-Oct-24	23-Oct-24	18-May-25	18-May-25	19-May-25	26-May-25	28-May-25	07-Oct-25		Government of the Philippines (current year's budget)	19,600,000.00			19,482,175.31			THE RESIDENT AUDITOR, ILOILO CODE NCOs, INC., MACCAP-Iloilo Chapter, PICE-ILOILO CHAPTER	03-Oct-24	03-Oct-24	03-Oct-24	03-Oct-24	03-Oct-24		
32010114126000	25GFR013 Construction of Flood Control Structure along Tangyan River, Igaras, Iloilo	CONST. SECTION		Competitive Bidding	26-Sep-24	27-Sep-24	4-Oct-24	24-Oct-24	24-Oct-24	25-Oct-24	25-Feb-25	25-Feb-25	7-Mar-25	07-Mar-25	11-Mar-25	17-Jul-25		Government of the Philippines (current year's budget)	14,700,000.00			14,649,908.62			THE RESIDENT AUDITOR, ILOILO CODE NCOs, INC., MACCAP-Iloilo Chapter, PICE-ILOILO CHAPTER	27-Sep-24	27-Sep-24	27-Sep-24	27-Sep-24	27-Sep-24		
300203103001000	25GFR015 Construction/Improvement of Access Roads leading to Declared Tourism Destinations - Qutan-Pilopo-Lomboyah-Batas Road, leading to Mt. Dabang Caves, Waterfalls, Rice Terraces and World's Biggest Flower, San Jaquint, Iloilo	CONST. SECTION		Competitive Bidding	3-Oct-24	4-Oct-24	11-Oct-24	24-Oct-24	24-Oct-24	25-Oct-24	06-Mar-25	06-Mar-25	7-Mar-25	16-Mar-25	19-Mar-25	28-Jun-25		Government of the Philippines (current year's budget)	9,800,000.00			9,769,317.27			THE RESIDENT AUDITOR, ILOILO CODE NCOs, INC., MACCAP-Iloilo Chapter, PICE-ILOILO CHAPTER	04-Oct-24	04-Oct-24	04-Oct-24	04-Oct-24	04-Oct-24		
30026121422000	25GFR018 Construction of Multi-Purpose Building Phase II, San Jaquint, Iloilo	CONST. SECTION		Competitive Bidding	22-Jan-25	23-Jan-25	30-Jan-25	13-Feb-25	13-Feb-25	14-Feb-25	25-Feb-25	25-Feb-25	7-Mar-25	07-Mar-25	11-Mar-25	22-Jul-25		Government of the Philippines (current year's budget)	9,949,500.00			9,913,872.10			THE RESIDENT AUDITOR, ILOILO CODE NCOs, INC., MACCAP-Iloilo Chapter, PICE-ILOILO CHAPTER	23-Jan-25	23-Jan-25	23-Jan-25	23-Jan-25	23-Jan-25		
30026121423000	25GFR019 Construction of Multi-Purpose Including Facilities, Tubungan, Iloilo	CONST. SECTION		Competitive Bidding	10-Apr-25	11-Apr-25	22-Apr-25	6-May-25	6-May-25	07-May-25	18-May-25	18-May-25	19-May-25	26-May-25	28-May-25	24-Oct-25		Government of the Philippines (current year's budget)	7,920,000.00			7,869,611.70			THE RESIDENT AUDITOR, ILOILO CODE NCOs, INC., MACCAP-Iloilo Chapter, PICE-ILOILO CHAPTER	11-Apr-25	11-Apr-25	11-Apr-25	11-Apr-25	11-Apr-25		
30026121437000	25GFR020 Construction of Multi-Purpose Building including Facilities, Orion, Iloilo	CONST. SECTION		Competitive Bidding	30-Jan-25	31-Jan-25	7-Feb-25	27-Feb-25	27-Feb-25	28-Feb-25	25-Mar-25	25-Mar-25	7-Mar-25	03-Apr-25	07-Apr-25	09-Aug-25		Government of the Philippines (current year's budget)	7,920,000.00			7,858,159.38			THE RESIDENT AUDITOR, ILOILO CODE NCOs, INC., MACCAP-Iloilo Chapter, PICE-ILOILO CHAPTER	31-Jan-25	31-Jan-25	31-Jan-25	31-Jan-25	31-Jan-25		
30026121439000	25GFR021 Construction of Multi-Purpose Building including Facilities, Igaras, Iloilo	CONST. SECTION		Competitive Bidding	30-Jan-25	January 31, 2025	7-Feb-25	27-Feb-25	27-Feb-25	28-Feb-25	25-Mar-25	25-Mar-25	7-Mar-25	03-Apr-25	07-Apr-25	09-Aug-25		Government of the Philippines (current year's budget)	7,920,000.00			7,869,414.97			THE RESIDENT AUDITOR, ILOILO CODE NCOs, INC., MACCAP-Iloilo Chapter, PICE-ILOILO CHAPTER	31-Jan-25	31-Jan-25	31-Jan-25	31-Jan-25	31-Jan-25		
30026121440000	25GFR022 Construction of Multi-Purpose Building including Facilities, Gumbal, Iloilo	CONST. SECTION		Competitive Bidding	22-Jan-25	23-Jan-25	30-Jan-25	13-Feb-25	13-Feb-25	14-Feb-25	25-Mar-25	25-Mar-25	7-Mar-25	03-Apr-25	07-Apr-25	09-Aug-25		Government of the Philippines (current year's budget)	7,920,000.00			7,873,201.73			THE RESIDENT AUDITOR, ILOILO CODE NCOs, INC., MACCAP-Iloilo Chapter, PICE-ILOILO CHAPTER	23-Jan-25	23-Jan-25	23-Jan-25	23-Jan-25	23-Jan-25		
31030510247000	25GFR024 Widening of Permanent Bridges - Congo an Br. (R0014+499) along Iloilo-Antique Rd	CONST. SECTION		Competitive Bidding	2-Oct-24	3-Oct-24	10-Oct-24	22-Oct-24	22-Oct-24	23-Oct-24	25-Feb-25	25-Feb-25	7-Mar-25	07-Mar-25	11-Mar-25	27-Sep-25		Government of the Philippines (current year's budget)	23,500,000.00			23,399,726.08			THE RESIDENT AUDITOR, ILOILO CODE NCOs, INC., MACCAP-Iloilo Chapter, PICE-ILOILO CHAPTER	03-Oct-24	03-Oct-24	03-Oct-24	03-Oct-24	03-Oct-24		
32010113109000	25GFR025 Construction of Tangyan River Flood Control Project (Phase 2), Bryn, Nitoan, Gumbal, Iloilo	CONST. SECTION		Competitive Bidding	2-Oct-24	3-Oct-24	10-Oct-24	22-Oct-24	22-Oct-24	23-Oct-24	25-Feb-25	25-Feb-25	7-Mar-25	07-Mar-25	11-Mar-25	14-Nov-25		Government of the Philippines (current year's budget)	96,500,000.00			96,386,194.38			THE RESIDENT AUDITOR, ILOILO CODE NCOs, INC., MACCAP-Iloilo Chapter, PICE-ILOILO CHAPTER	03-Oct-24	03-Oct-24	03-Oct-24	03-Oct-24	03-Oct-24		
30020310298000	25GFR026 Construction/Improvement of Access Roads leading to Declared Tourism Destinations - Igachabana Road leading to San Jaquint and Igachabana and Bangpan Falls and the 500 Hectares Rice Terraces, Magapo, Iloilo	CONST. SECTION		Competitive Bidding	28-Oct-24	29-Oct-24	5-Nov-24	19-Nov-24	19-Nov-24	20-Nov-24	06-Mar-25	06-Mar-25	7-Mar-25	16-Mar-25	19-Mar-25	16-Jun-25		Government of the Philippines (current year's budget)	9,800,000.00			9,749,992.08			THE RESIDENT AUDITOR, ILOILO CODE NCOs, INC., MACCAP-Iloilo Chapter, PICE-ILOILO CHAPTER	30-Oct-24	30-Oct-24	30-Oct-24	30-Oct-24	30-Oct-24		
30020310275000	25GFR027 Construction/Improvement of Access Roads leading to Declared Tourism Destinations - Bryn, Portido to Bryn, Alimodias Road leading to various Tourism Sites including Bugskanan and Bangpan Falls and the 500 Hectares Rice Terraces, Magapo, Iloilo	CONST. SECTION		Competitive Bidding	3-Oct-24	4-Oct-24	11-Oct-24	24-Oct-24	24-Oct-24	25-Oct-24	06-Mar-25	06-Mar-25	7-Mar-25	16-Mar-25	19-Mar-25	26-Jul-25		Government of the Philippines (current year's budget)	9,800,000.00			9,700,214.93			THE RESIDENT AUDITOR, ILOILO CODE NCOs, INC., MACCAP-Iloilo Chapter, PICE-ILOILO CHAPTER	30-Oct-24	30-Oct-24	30-Oct-24	30-Oct-24	30-Oct-24		
30023108001000	25GFR029 Construction of Flood Mitigating Structure including Facilities, Magapo San Jose River, Magapo, Iloilo	CONST. SECTION		Competitive Bidding	9-Oct-24	10-Oct-24	17-Oct-24	29-Oct-24	29-Oct-24	30-Oct-24	25-Mar-25	25-Mar-25	7-Mar-25	03-Apr-25	07-Apr-25	10-Sep-25		Government of the Philippines (current year's budget)	29,700,000.00			29,585,708.01			THE RESIDENT AUDITOR, ILOILO CODE NCOs, INC., MACCAP-Iloilo Chapter, PICE-ILOILO CHAPTER	10-Oct-24	10-Oct-24	10-Oct-24	10-Oct-24	10-Oct-24		
300237100797000	25GFR030 Construction of Flood Mitigating Structure including Facilities, Magapo Tumapok River, Magapo, Iloilo	CONST. SECTION		Competitive Bidding	2-Oct-24	3-Oct-24	10-Oct-24	24-Oct-24	24-Oct-24	25-Oct-24	25-Mar-25	25-Mar-25	7-Mar-25	03-Apr-25	07-Apr-25	10-Sep-25		Government of the Philippines (current year's budget)	29,700,000.00			29,555,222.49			THE RESIDENT AUDITOR, ILOILO CODE NCOs, INC., MACCAP-Iloilo Chapter, PICE-ILOILO CHAPTER	10-Oct-24	10-Oct-24	10-Oct-24	10-Oct-24	10-Oct-24		
30025107345000	25GFR031 Construction of Bucaya Access Road including Facilities, San Jaquint, Iloilo	CONST. SECTION		Competitive Bidding	9-Oct-24	10-Oct-24	17-Oct-24	29-Oct-24	29-Oct-24	30-Oct-24	25-Mar-25	25-Mar-25	7-Mar-25	03-Apr-25	07-Apr-25	23-Dec-25		Government of the Philippines (current year's budget)	43,120,000.00			42,969,927.95			THE RESIDENT AUDITOR, ILOILO CODE NCOs, INC., MACCAP-Iloilo Chapter, PICE-ILOILO CHAPTER	10-Oct-24	10-Oct-24	10-Oct-24	10-Oct-24	10-Oct-24		

Actual Procurement Activities																	ABC (PMP)				Contract Cost (PMP)				Date of Receipt of Invitation						Remarks
Code (PAP)	Procurement Project	PMP/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Pre-Proc Conference	Advs/Post of IB	Prebid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution and Awarding	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Inspector's Acceptance	Source of Funds	Total	MOOE	CO	Total	MOOE	CO	List of Invited Observers	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Completion / Acceptance (1 month from the PAP)
300237100805000	25GFR0034 Construction of Jareo Flood Control Structure with Access Road, Phase II, along Barangay Baniwa-an- Baranagay (Nabayan Section, Guimbal, Iloilo)	CONST. SECTION		Competitive Bidding	9-Oct-24	10-Oct-24	17-Oct-24	29-Oct-24	29-Oct-24	30-Oct-24	25-Feb-25	25-Feb-25	26-Feb-25	07-Mar-25	11-Mar-25	27-Sep-25		Government of the Philippines (current years budget)	49,500,000.00			49,449,504.38			THE RESIDENT AUDITOR, ILOILO CODE NCOs, INC., MACAP-Iloilo Chapter, PICE- ILOILO CHAPTER	10-Oct-24	10-Oct-24	10-Oct-24	10-Oct-24	10-Oct-24	
300237100806000	25GFR0035 Construction of Targan Flood Control Structure with Access Road, Phase II, along Barangay Lubcan- Baranagay (Anono-2 Section, Guimbal, Iloilo)	CONST. SECTION		Competitive Bidding	2-Oct-24	3-Oct-24	10-Oct-24	22-Oct-24	22-Oct-24	23-Oct-24	25-Feb-25	25-Feb-25	26-Feb-25	07-Mar-25	11-Mar-25	22-Sep-25		Government of the Philippines (current years budget)	29,700,000.00			29,649,749.61			THE RESIDENT AUDITOR, ILOILO CODE NCOs, INC., MACAP-Iloilo Chapter, PICE- ILOILO CHAPTER	03-Oct-24	03-Oct-24	03-Oct-24	03-Oct-24	03-Oct-24	
300231000900000	25GFR0039 Construction of Ony Protection Coastline Access Road including Facilities, Onon, Iloilo	CONST. SECTION		Competitive Bidding	28-Oct-24	29-Oct-24	5-Nov-24	19-Nov-24	19-Nov-24	20-Nov-24	25-Mar-25	25-Mar-25	26-Mar-25	03-Apr-25	07-Apr-25	28-Sep-25		Government of the Philippines (current years budget)	42,156,660.00			42,005,678.62			THE RESIDENT AUDITOR, ILOILO CODE NCOs, INC., MACAP-Iloilo Chapter, PICE- ILOILO CHAPTER	30-Oct-24	30-Oct-24	30-Oct-24	30-Oct-24	30-Oct-24	
310204101546000	25GFR0043 Rehabilitation/ Major Repair of Permanent Bridges - Kilalanan Br. (800158PM) along Tolosa-Sinupuhian Rd	CONST. SECTION		Competitive Bidding	28-Oct-24	29-Oct-24	5-Nov-24	19-Nov-24	19-Nov-24	20-Nov-24	25-Feb-25	25-Feb-25	26-Feb-25	07-Mar-25	11-Mar-25	14-Aug-25		Government of the Philippines (current years budget)	29,700,000.00			29,649,803.45			THE RESIDENT AUDITOR, ILOILO CODE NCOs, INC., MACAP-Iloilo Chapter, PICE- ILOILO CHAPTER	30-Oct-24	30-Oct-24	30-Oct-24	30-Oct-24	30-Oct-24	
310102102457000	25GFR0044 Preventive Maintenance - Iloilo Antique Rd. - KM029+639 - KM030+000, KM038+024 - KM038+720	CONST. SECTION		Competitive Bidding	3-Oct-24	4-Oct-24	11-Oct-24	24-Oct-24	24-Oct-24	25-Oct-24	25-Mar-25	25-Mar-25	26-Mar-25	03-Apr-25	07-Apr-25	24-Jun-25		Government of the Philippines (current years budget)	19,004,160.00			18,953,943.88			THE RESIDENT AUDITOR, ILOILO CODE NCOs, INC., MACAP-Iloilo Chapter, PICE- ILOILO CHAPTER	04-Oct-24	04-Oct-24	04-Oct-24	04-Oct-24	04-Oct-24	
310102102458000	25GFR0045 Preventive Maintenance - Iloilo Antique Rd. - KM049 + 1026 - KM050 + 071, KM063 + 026 - KM064 + 117, KM064 + 658 - KM064 + 648	CONST. SECTION		Competitive Bidding	2-Oct-24	3-Oct-24	10-Oct-24	22-Oct-24	22-Oct-24	23-Oct-24	25-Mar-25	25-Mar-25	26-Mar-25	03-Apr-25	07-Apr-25	06-Jul-25		Government of the Philippines (current years budget)	30,266,320.00			30,165,930.80			THE RESIDENT AUDITOR, ILOILO CODE NCOs, INC., MACAP-Iloilo Chapter, PICE- ILOILO CHAPTER	03-Oct-24	03-Oct-24	03-Oct-24	03-Oct-24	03-Oct-24	
310102102459000	25GFR0046 Preventive Maintenance - Tolosa-Sinupuhian Rd. - KM060 + 312	CONST. SECTION		Competitive Bidding	9-Oct-24	October 10, 2024	October 17, 2024	29-Oct-24	29-Oct-24	30-Oct-24	25-Mar-25	25-Mar-25	26-Mar-25	03-Apr-25	07-Apr-25	17-Jun-25		Government of the Philippines (current years budget)	7,991,990.00			7,971,658.05			THE RESIDENT AUDITOR, ILOILO CODE NCOs, INC., MACAP-Iloilo Chapter, PICE- ILOILO CHAPTER	10-Oct-24	10-Oct-24	10-Oct-24	10-Oct-24	10-Oct-24	
310103102100000	25GFR0047 Preventive Maintenance - Iloilo Magapo Canal - KM039+455 - KM040+000	CONST. SECTION		Competitive Bidding	3-Oct-24	4-Oct-24	11-Oct-24	24-Oct-24	24-Oct-24	25-Oct-24	25-Mar-25	25-Mar-25	26-Mar-25	03-Apr-25	07-Apr-25	06-Jun-25		Government of the Philippines (current years budget)	13,395,620.00			13,145,146.13			THE RESIDENT AUDITOR, ILOILO CODE NCOs, INC., MACAP-Iloilo Chapter, PICE- ILOILO CHAPTER	04-Oct-24	04-Oct-24	04-Oct-24	04-Oct-24	04-Oct-24	
300214102006000	25GFR0048 Road Widening - Iloilo-Antique Rd. - KM023+734 - KM023+757, KM023+912 - KM024+009 - KM024+123	CONST. SECTION		Competitive Bidding	3-Oct-24	4-Oct-24	11-Oct-24	24-Oct-24	24-Oct-24	25-Oct-24	18-May-25	18-May-25	19-May-25	26-May-25	28-May-25	22-Sep-25		Government of the Philippines (current years budget)	8,803,520.00			8,753,017.06			THE RESIDENT AUDITOR, ILOILO CODE NCOs, INC., MACAP-Iloilo Chapter, PICE- ILOILO CHAPTER	04-Oct-24	04-Oct-24	04-Oct-24	04-Oct-24	04-Oct-24	
300101141240000	25GFR0050 Construction of Station River Flood Control Structure, Tigbauan, Iloilo	CONST. SECTION		Competitive Bidding	16-Jan-25	17-Jan-25	24-Jan-25	6-Feb-25	6-Feb-25	07-Feb-25	25-Feb-25	25-Feb-25	26-Feb-25	07-Mar-25	11-Mar-25	28-Jul-25		Government of the Philippines (current years budget)	17,640,000.00			17,579,411.92			THE RESIDENT AUDITOR, ILOILO CODE NCOs, INC., MACAP-Iloilo Chapter, PICE- ILOILO CHAPTER	17-Jan-25	17-Jan-25	17-Jan-25	17-Jan-25	17-Jan-25	
320101141190000	25GFR0051 Construction of Slope Protection facing left side, Igcabito-on-Communal Irrigation Project (CIP), Magapo, Iloilo	CONST. SECTION		Competitive Bidding	26-Dec-24	27-Dec-24	7-Jan-25	21-Jan-25	21-Jan-25	22-Jan-25	25-Mar-25	25-Mar-25	26-Mar-25	03-Apr-25	07-Apr-25	13-Aug-25		Government of the Philippines (current years budget)	14,700,000.00			14,678,173.33			THE RESIDENT AUDITOR, ILOILO CODE NCOs, INC., MACAP-Iloilo Chapter, PICE- ILOILO CHAPTER	02-Jan-25	02-Jan-25	02-Jan-25	02-Jan-25	02-Jan-25	
300211085790000	25GFR0053 Construction of Jareo River Flood Control Project (Phase 2), Brgy. Igcabito-Siplayan Section, Guimbal, Iloilo	CONST. SECTION		Competitive Bidding	5-May-25	6-May-25	14-May-25	27-May-25	27-May-25	28-May-25	04-Jun-25	04-Jun-25	5-Jun-25	13-Jun-25	17-Jun-25	10-Dec-25		Government of the Philippines (current years budget)	48,250,000.00			48,149,846.63			THE RESIDENT AUDITOR, ILOILO CODE NCOs, INC., MACAP-Iloilo Chapter, PICE- ILOILO CHAPTER	09-May-25	09-May-25	09-May-25	09-May-25	09-May-25	
300211085790000	25GFR0055 Construction of Road including Facilities, Barangay San Reman- Baranagay (Baniwa-an North, Magapo, Iloilo)	CONST. SECTION		Competitive Bidding	5-Dec-24	6-Dec-24	13-Dec-24	26-Dec-24	26-Dec-24	27-Dec-24	25-Mar-25	25-Mar-25	26-Mar-25	03-Apr-25	07-Apr-25	19-May-25		Government of the Philippines (current years budget)	4,950,000.00			4,900,283.48			THE RESIDENT AUDITOR, ILOILO CODE NCOs, INC., MACAP-Iloilo Chapter, PICE- ILOILO CHAPTER	06-Dec-24	06-Dec-24	06-Dec-24	06-Dec-24	06-Dec-24	
300226121434000	25GFR0063 Construction of Shaloun River Access Road, Magapo, Iloilo	CONST. SECTION		Competitive Bidding	26-Dec-24	27-Dec-24	7-Jan-25	21-Jan-25	21-Jan-25	22-Jan-25	25-Mar-25	25-Mar-25	26-Mar-25	03-Apr-25	07-Apr-25	11-Dec-25		Government of the Philippines (current years budget)	96,500,000.00			96,249,111.70			THE RESIDENT AUDITOR, ILOILO CODE NCOs, INC., MACAP-Iloilo Chapter, PICE- ILOILO CHAPTER	02-Jan-25	02-Jan-25	02-Jan-25	02-Jan-25	02-Jan-25	
300226121441000	25GFR0064 Construction of Barangay Malagyan Multi-Purpose Building including Facilities, Magapo, Iloilo	CONST. SECTION		Competitive Bidding	22-Nov-24	25-Nov-24	3-Dec-24	19-Dec-24	19-Dec-24	20-Dec-24	18-May-25	18-May-25	May 19, 2025	26-May-25	28-May-25	23-Sep-25		Government of the Philippines (current years budget)	4,950,000.00			4,916,403.46			THE RESIDENT AUDITOR, ILOILO CODE NCOs, INC., MACAP-Iloilo Chapter, PICE- ILOILO CHAPTER	25-Nov-24	25-Nov-24	25-Nov-24	25-Nov-24	25-Nov-24	
300211085880000	25GFR0065 Construction of Concrete Road including Facilities, Barangay Bliss - Camp Montecano, Barangay Krayan Tacas, Magapo, Iloilo	CONST. SECTION		Competitive Bidding	22-Nov-24	25-Nov-24	3-Dec-24	19-Dec-24	19-Dec-24	20-Dec-24	18-May-25	18-May-25	19-May-25	26-May-25	28-May-25	09-Jul-25		Government of the Philippines (current years budget)	4,950,000.00			4,889,237.42			THE RESIDENT AUDITOR, ILOILO CODE NCOs, INC., MACAP-Iloilo Chapter, PICE- ILOILO CHAPTER	25-Nov-24	25-Nov-24	25-Nov-24	25-Nov-24	25-Nov-24	
300226121434000	25GFR0066 Construction of Multi-Purpose Building including Facilities, Barangay Cordova Str., Tigbauan, Iloilo	CONST. SECTION		Competitive Bidding	22-Nov-24	25-Nov-24	3-Dec-24	19-Dec-24	19-Dec-24	20-Dec-24	25-Mar-25	25-Mar-25	26-Mar-25	03-Apr-25	07-Apr-25	09-Aug-25		Government of the Philippines (current years budget)	7,920,000.00			7,889,593.80			THE RESIDENT AUDITOR, ILOILO CODE NCOs, INC., MACAP-Iloilo Chapter, PICE- ILOILO CHAPTER	25-Nov-24	25-Nov-24	25-Nov-24	25-Nov-24	25-Nov-24	
300211085840000	25GFR0067 Construction of Road including Facilities, Barangay Burog - Barangay Baranagay, Magapo, Iloilo	CONST. SECTION		Competitive Bidding	22-Nov-24	25-Nov-24	3-Dec-24	19-Dec-24	19-Dec-24	20-Dec-24	18-May-25	18-May-25	19-May-25	26-May-25	28-May-25	14-Aug-25		Government of the Philippines (current years budget)	4,950,000.00			4,891,161.03			THE RESIDENT AUDITOR, ILOILO CODE NCOs, INC., MACAP-Iloilo Chapter, PICE- ILOILO CHAPTER	25-Nov-24	25-Nov-24	25-Nov-24	25-Nov-24	25-Nov-24	
300221108583000	25GFR0068 Construction of Road including Facilities, Barangay Lumungan, Magapo, Iloilo	CONST. SECTION		Competitive Bidding	22-Nov-24	25-Nov-24	3-Dec-24	19-Dec-24	19-Dec-24	20-Dec-24	18-May-25	18-May-25	26-Mar-25	26-May-25	28-May-25	09-Jul-25		Government of the Philippines (current years budget)	4,950,000.00			4,912,541.38			THE RESIDENT AUDITOR, ILOILO CODE NCOs, INC., MACAP-Iloilo Chapter, PICE- ILOILO CHAPTER	25-Nov-24	25-Nov-24	25-Nov-24	25-Nov-24	25-Nov-24	
320101141210000	25GFR0069 Construction of Shaloun River Flood Control Project including Access Road, Tigbauan, Ilo																														

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Actual Procurement Activities													ABC (PHP)			Contract Cost (PHP)				Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
				Mode of Procurement	Pre-Proc Conference	Abs/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Inspection & Acceptance	Source of Funds	Total	MOOE	CO	Total	MOOE	CO	List of Invited Observers	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	
300221108585000	25GF0078 Construction of Road including Facilities, Barangay Gubangangan, Miagao, Iloilo	CONST. SECTION		Competitive Bidding	5-Dec-24	6-Dec-24	13-Dec-24	26-Dec-24	26-Dec-24	27-Dec-24	18-May-25	18-May-25	19-May-25	26-May-25	28-May-25	09-Jul-25		Government of the Philippines (current year's budget)	4,950,000.00			4,930,000.00			THE RESIDENT AUDITOR, ILOILO CODE NCOs, INC., MACCAP-Iloilo Chapter, PRICE-	06-Dec-24	06-Dec-24	06-Dec-24	06-Dec-24	06-Dec-24
300221108586000	25GF0079 Construction of Road including Facilities, Barangay Maricocol - Barangay Sta. Barbara, Miagao, Iloilo	CONST. SECTION		Competitive Bidding	16-Jan-25	17-Jan-25	24-Jan-25	6-Feb-25	6-Feb-25	07-Feb-25	18-May-25	18-May-25	19-May-25	26-May-25	28-May-25	22-Aug-25		Government of the Philippines (current year's budget)	4,950,000.00			4,943,531.24			THE RESIDENT AUDITOR, ILOILO CODE NCOs, INC., MACCAP-Iloilo Chapter, PRICE-	17-Jan-25	17-Jan-25	17-Jan-25	17-Jan-25	17-Jan-25
300221108591000	25GF0080 Construction of Road including Facilities, Barangay Agawan - Barangay Lambun, Miagao, Iloilo	CONST. SECTION		Competitive Bidding	5-Dec-24	6-Dec-24	13-Dec-24	26-Dec-24	26-Dec-24	27-Dec-24	18-May-25	18-May-25	19-May-25	26-May-25	28-May-25	09-Jul-25		Government of the Philippines (current year's budget)	4,950,000.00			4,944,829.53			THE RESIDENT AUDITOR, ILOILO CODE NCOs, INC., MACCAP-Iloilo Chapter, PRICE-	17-Jan-25	17-Jan-25	17-Jan-25	17-Jan-25	17-Jan-25
300221108591000	25GF0081 Construction of Concrete Road including Facilities, Barangay Dapig, Miagao, Iloilo	CONST. SECTION		Competitive Bidding	5-Dec-24	6-Dec-24	13-Dec-24	26-Dec-24	26-Dec-24	27-Dec-24	29-Jun-25	29-Jun-25	30-Jun-25	26-May-25	28-May-25	09-Jul-25		Government of the Philippines (current year's budget)	4,950,000.00			4,944,638.67			THE RESIDENT AUDITOR, ILOILO CODE NCOs, INC., MACCAP-Iloilo Chapter, PRICE-	06-Dec-24	06-Dec-24	06-Dec-24	06-Dec-24	06-Dec-24
300221108580000	25GF0083 Construction of Road including Facilities, Miagapan, Iloilo	CONST. SECTION		Competitive Bidding	26-Dec-24	27-Dec-24	7-Jan-25	21-Jan-25	21-Jan-25	22-Jan-25	25-Mar-25	25-Mar-25	Mem 36, 2025	03-Apr-25	07-Apr-25	28-Sep-25		Government of the Philippines (current year's budget)	27,720,000.00			27,619,323.17			THE RESIDENT AUDITOR, ILOILO CODE NCOs, INC., MACCAP-Iloilo Chapter, PRICE-	06-Dec-24	06-Dec-24	06-Dec-24	06-Dec-24	06-Dec-24
300237100798000	25GF0084 Construction of Jaroa Flood Control and Riverbank Project along Camangahan-Igoco-Sipian Section, Guimbal, Iloilo	CONST. SECTION		Competitive Bidding	14-Jan-25	15-Jan-25	22-Jan-25	4-Feb-25	4-Feb-25	05-Feb-25	18-May-25	18-May-25	19-May-25	26-May-25	28-May-25	31-Oct-25		Government of the Philippines (current year's budget)	29,700,000.00			29,649,731.27			THE RESIDENT AUDITOR, ILOILO CODE NCOs, INC., MACCAP-Iloilo Chapter, PRICE-	15-Jan-25	15-Jan-25	15-Jan-25	15-Jan-25	15-Jan-25
300234100286000	25GF0086 Construction of Flood Mitigation Structure, Oton, Iloilo	CONST. SECTION		Competitive Bidding	14-Jan-25	15-Jan-25	22-Jan-25	4-Feb-25	4-Feb-25	05-Feb-25	25-Mar-25	25-Mar-25	26-Mar-25	03-Apr-25	07-Apr-25	14-Aug-25		Government of the Philippines (current year's budget)	19,800,000.00			19,742,022.13			THE RESIDENT AUDITOR, ILOILO CODE NCOs, INC., MACCAP-Iloilo Chapter, PRICE-	15-Jan-25	15-Jan-25	15-Jan-25	15-Jan-25	15-Jan-25
300234100285000	25GF0087 Construction of Flood Mitigation Structure, Miagao, Iloilo	CONST. SECTION		Competitive Bidding	16-Jan-25	17-Jan-25	24-Jan-25	6-Feb-25	6-Feb-25	07-Feb-25	18-May-25	18-May-25	19-May-25	26-May-25	28-May-25	14-Feb-26		Government of the Philippines (current year's budget)	139,925,000.00			139,790,115.94			THE RESIDENT AUDITOR, ILOILO CODE NCOs, INC., MACCAP-Iloilo Chapter, PRICE-	15-Jan-25	15-Jan-25	15-Jan-25	15-Jan-25	15-Jan-25
3002410028000	25GF0088 Construction of Flood Mitigation Structure, San Joaquin, Iloilo	CONST. SECTION		Competitive Bidding	16-Jan-25	17-Jan-25	24-Jan-25	6-Feb-25	6-Feb-25	07-Feb-25	18-May-25	18-May-25	19-May-25	26-May-25	28-May-25	14-Feb-26		Government of the Philippines (current year's budget)	139,925,000.00			139,776,447.08			THE RESIDENT AUDITOR, ILOILO CODE NCOs, INC., MACCAP-Iloilo Chapter, PRICE-	17-Jan-25	17-Jan-25	17-Jan-25	17-Jan-25	17-Jan-25
3002410028000	25GF0089 Construction of Flood Mitigation Structure, Tigbauan, Iloilo	CONST. SECTION		Competitive Bidding	16-Jan-25	17-Jan-25	24-Jan-25	6-Feb-25	6-Feb-25	07-Feb-25	18-May-25	18-May-25	19-May-25	26-May-25	28-May-25	14-Feb-26		Government of the Philippines (current year's budget)	139,925,000.00			139,773,579.20			THE RESIDENT AUDITOR, ILOILO CODE NCOs, INC., MACCAP-Iloilo Chapter, PRICE-	17-Jan-25	17-Jan-25	17-Jan-25	17-Jan-25	17-Jan-25
300227100799000	25GF0090 Construction of Tangyan Flood Control and Riverbank Project along Lubacan-Nito-an-Lupag Section, Guimbal, Iloilo	CONST. SECTION		Competitive Bidding	16-Jan-25	17-Jan-25	24-Jan-25	6-Feb-25	6-Feb-25	07-Feb-25	18-May-25	18-May-25	19-May-25	26-May-25	28-May-25	31-Oct-25		Government of the Philippines (current year's budget)	29,700,000.00			29,649,760.84			THE RESIDENT AUDITOR, ILOILO CODE NCOs, INC., MACCAP-Iloilo Chapter, PRICE-	17-Jan-25	17-Jan-25	17-Jan-25	17-Jan-25	17-Jan-25
300237100800000	25GF0091 Construction of Jaroa Flood Control and Riverbank Project along Mahapay-Banu-an-Camangahan Section, Guimbal, Iloilo	CONST. SECTION		Competitive Bidding	16-Jan-25	17-Jan-25	24-Jan-25	6-Feb-25	6-Feb-25	07-Feb-25	20-May-25	20-May-25	21-May-25	26-May-25	28-May-25	10-Oct-25		Government of the Philippines (current year's budget)	29,700,000.00			29,649,687.89			THE RESIDENT AUDITOR, ILOILO CODE NCOs, INC., MACCAP-Iloilo Chapter, PRICE-	17-Jan-25	17-Jan-25	17-Jan-25	17-Jan-25	17-Jan-25
300221108582000	25GF0092 Construction of Road including Facilities, Oton, Iloilo	CONST. SECTION		Competitive Bidding	16-Jan-25	17-Jan-25	24-Jan-25	6-Feb-25	6-Feb-25	07-Feb-25	25-Mar-25	25-Mar-25	26-Mar-25	03-Apr-25	07-Apr-25	21-Aug-25		Government of the Philippines (current year's budget)	19,800,000.00			19,736,791.59			THE RESIDENT AUDITOR, ILOILO CODE NCOs, INC., MACCAP-Iloilo Chapter, PRICE-	17-Jan-25	17-Jan-25	17-Jan-25	17-Jan-25	17-Jan-25
300221108576000	25GF0093 Construction of Road including Facilities, Igbaras, Iloilo	CONST. SECTION		Competitive Bidding	16-Jan-25	17-Jan-25	24-Jan-25	6-Feb-25	6-Feb-25	07-Feb-25	25-Mar-25	25-Mar-25	26-Mar-25	03-Apr-25	07-Apr-25	05-Sep-25		Government of the Philippines (current year's budget)	19,800,000.00			19,699,107.48			THE RESIDENT AUDITOR, ILOILO CODE NCOs, INC., MACCAP-Iloilo Chapter, PRICE-	17-Jan-25	17-Jan-25	17-Jan-25	17-Jan-25	17-Jan-25
30026121435000	25GF0094 Construction of Miagao East Coastal Access Road including Facilities, Miagao, Iloilo	CONST. SECTION		Competitive Bidding	16-Jan-25	17-Jan-25	24-Jan-25	6-Feb-25	6-Feb-25	07-Feb-25	25-Mar-25	25-Mar-25	26-Mar-25	03-Apr-25	07-Apr-25	10-Nov-25		Government of the Philippines (current year's budget)	43,120,000.00			42,984,955.26			THE RESIDENT AUDITOR, ILOILO CODE NCOs, INC., MACCAP-Iloilo Chapter, PRICE-	17-Jan-25	17-Jan-25	17-Jan-25	17-Jan-25	17-Jan-25
32010114120000	25GF0095 Construction of Shoreline Protection Structure including Facilities, Barangay Lamitan, Miagao, Iloilo	CONST. SECTION		Competitive Bidding	17-Jan-25	18-Jan-25	27-Jan-25	27-Feb-25	27-Feb-25	28-Feb-25	25-Mar-25	25-Mar-25	26-Mar-25	03-Apr-25	07-Apr-25	09-Sep-25		Government of the Philippines (current year's budget)	52,707,340.00			52,667,034.18			THE RESIDENT AUDITOR, ILOILO CODE NCOs, INC., MACCAP-Iloilo Chapter, PRICE-	20-01-2025	20-01-2025	20-01-2025	20-01-2025	20-01-2025
32010114120000	25GF0096 Construction of Cordona - Barosong Bridge, Tigbauan, Iloilo	CONST. SECTION		Competitive Bidding	25-Apr-25	28-Apr-25	5-May-25	20-May-25	20-May-25	21-May-25	28-May-25	28-May-25	29-May-25	07-Jun-25	10-Jun-25	02-Jan-26		Government of the Philippines (current year's budget)	48,250,000.00			48,149,828.01			THE RESIDENT AUDITOR, ILOILO CODE NCOs, INC., MACCAP-Iloilo Chapter, PRICE-	29-Apr-25	29-Apr-25	29-Apr-25	29-Apr-25	29-Apr-25
30026121438000	25GF0097 Construction of Multi-purpose Building including Facilities, Phase 1, San Joaquin, Iloilo	CONST. SECTION		Competitive Bidding	22-Jan-25	23-Jan-25	30-Jan-25	13-Feb-25	13-Feb-25	14-Feb-25	25-Mar-25	25-Mar-25	26-Mar-25	03-Apr-25	07-Apr-25	17-Aug-25		Government of the Philippines (current year's budget)	7,920,000.00			7,869,200.91			THE RESIDENT AUDITOR, ILOILO CODE NCOs, INC., MACCAP-Iloilo Chapter, PRICE-	23-Jan-25	23-Jan-25	23-Jan-25	23-Jan-25	23-Jan-25
30026121433000	25GF0098 Construction of Granada-Lakandula Multi-purpose (Trading Center) Building, Guimbal, Iloilo	CONST. SECTION		Competitive Bidding	30-Jan-25	31-Jan-25	7-Feb-25	27-Feb-25	27-Feb-25	28-Feb-25	18-May-25	18-May-25	19-May-25	26-May-25	28-May-25	22-Dec-25		Government of the Philippines (current year's budget)	32,670,000.00			32,544,199.90			THE RESIDENT AUDITOR, ILOILO CODE NCOs, INC., MACCAP-Iloilo Chapter, PRICE-	31-Jan-25	31-Jan-25	31-Jan-25	31-Jan-25	31-Jan-25
300237100808000	25GF0099 Construction of Dike with Pumping Station from Pabacion, Oton, Iloilo	CONST. SECTION		Competitive Bidding	30-Jan-25	31-Jan-25	7-Feb-25	27-Feb-25	27-Feb-25	28-Feb-25	18-May-25	18-May-25	19-May-25	26-May-25	28-May-25	29-Aug-25		Government of the Philippines (current year's budget)	4,950,000.00			4,900,000.00			THE RESIDENT AUDITOR, ILOILO CODE NCOs, INC., MACCAP-Iloilo Chapter, PRICE-	31-Jan-25	31-Jan-25	31-Jan-25	31-Jan-25	31-Jan-25
30026121435000	25GF0100 Construction of Miagao Multi-purpose Building (Municipal Hall) including Facilities, Miagao, Iloilo	CONST. SECTION		Competitive Bidding	28-Feb-25	3-Mar-25	10-Mar-25	25-Mar-25	25-Mar-25	26-Mar-25	18-May-25	18-May-25	19-May-25	26-May-25	28-May-25	14-Nov-25		Government of the Philippines (current year's budget)	18,810,000.00			18,717,071.94			THE RESIDENT AUDITOR, ILOILO CODE NCOs, INC., MACCAP-Iloilo Chapter, PRICE-	04-Mar-25	04-Mar-25	04-Mar-25	04-Mar-25	04-Mar-25
25GF0101	Connecting of Brgy. Bias FNR, Brgy. Bias, Tigbauan, Iloilo	CONST. SECTION		Competitive Bidding	11-Mar-25	12-Mar-25	19-Mar-25	1-Apr-25	1-Apr-25	02-Apr-25	18-May-25	18-May-25	19-May-25	26-May-25	28-May-25	16-Sep-25		Government of the Philippines (current year's budget)	14,925,000.00			14,874,066.94			THE RESIDENT AUDITOR, ILOILO CODE NCOs, INC., MACCAP-Iloilo Chapter, PRICE-	12-Mar-25	12-Mar-25	12-Mar-25	12-Mar-25	12-Mar-25

				Actual Procurement Activities												AAC (PMP)			Contract Cost (PMP)				Date of Receipt of Invitation						Remarks			
				Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution/Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Inspection & Acceptance	Source of Funds	Total	MOOE	CO	Total	MOOE	CO	List of Invited Observers	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/Completion (Acceptance if applicable)	(Explaining changes from the APP)	
Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?																													
	25GFO102 Concrete of Brgy. Ole Barrac FRR, Brgy. Ole Barrac, Tigbauan, Iloilo	CONST. SECTION		Competitive Bidding	11-Mar-25	12-Mar-25	19-Mar-25	1-Apr-25	1-Apr-25	02-Apr-25	18-May-25	19-May-25	26-May-25	28-May-25	01-Sep-25			Government of the Philippines (current year's budget)	14,925,000.00			14,876,140.80			THE RESIDENT AUDITOR, ILOILO CODE NCOs, INC., MACAP-Iloilo Chapter, PRICE- ILOILO CHAPTER	12-Mar-25	12-Mar-25	12-Mar-25	12-Mar-25	12-Mar-25		
	25GFO103 Concrete of Sitio Haul to San Isidoro Brgy. Hanga FRR, Brgy. Hanga, Cernibal, Iloilo	CONST. SECTION		Competitive Bidding	26-Mar-25	27-Mar-25	3-Apr-25	15-Apr-25	15-Apr-25	16-Apr-25	18-May-25	19-May-25	26-May-25	28-May-25	06-Sep-25			Government of the Philippines (current year's budget)	14,925,000.00			14,874,041.98			THE RESIDENT AUDITOR, ILOILO CODE NCOs, INC., MACAP-Iloilo Chapter, PRICE- ILOILO CHAPTER	27-Mar-25	27-Mar-25	27-Mar-25	27-Mar-25	27-Mar-25		
	25GFO104 Concrete of Brgy. Tala to Ambanban FRR, Brgy. Tala and Brgy. Ambanban, Tigbauan, Iloilo	CONST. SECTION		Competitive Bidding	15-May-25	16-May-25	23-May-25	10-Jun-25	10-Jun-25	11-Jun-25	18-Jun-25	19-Jun-25	27-Jun-25	01-Jul-25	18-Oct-25			Government of the Philippines (current year's budget)	14,925,000.00			14,874,577.06			THE RESIDENT AUDITOR, ILOILO CODE NCOs, INC., MACAP-Iloilo Chapter, PRICE- ILOILO CHAPTER	16-May-25	16-May-25	16-May-25	16-May-25	16-May-25		
	25GFO105 Repair/Maintenance of Staibon River Remount 5 along Staibon River, Tigbauan, Iloilo	CONST. SECTION		Competitive Bidding	21-May-25	22-May-25	29-May-25	10-Jun-25	10-Jun-25	11-Jun-25	18-Jun-25	19-Jun-25	27-Jun-25	27-Jun-25	03-Sep-25			Government of the Philippines (current year's budget)	8,206,000.00			7,794,492.45			THE RESIDENT AUDITOR, ILOILO CODE NCOs, INC., MACAP-Iloilo Chapter, PRICE- ILOILO CHAPTER	26-May-25	26-May-25	26-May-25	26-May-25	26-May-25		
	25GFO001 Procurement of Security Services of Eight (8) Security Guards for DPWH Iloilo 1st DEO	ADMIN SECTION		Competitive Bidding	6-Mar-25	7-Mar-25	17-Mar-25	31-Mar-25	31-Mar-25	01-Apr-25	14-Apr-25	11-Jun-25	16-Jun-25	18-Jun-25				Government of the Philippines (current year's budget)	2,476,724.28			2,049,969.60			THE RESIDENT AUDITOR, ILOILO CODE NCOs, INC., MACAP-Iloilo Chapter, PRICE- ILOILO CHAPTER	07-Mar-25	07-Mar-25	07-Mar-25	07-Mar-25	07-Mar-25		
	25GFO003 Procurement of Asphalt Cement penetration grade 60/70 (200 kg). Various Materials for use in the installation of Traffic Safety and 6-Foot Folding Table for use in "Lakbay Alalay Program" within the jurisdiction of Iloilo 1st DEO	MAINT. SECTION		Competitive Bidding	28-Apr-25	29-Apr-25	6-May-25	20-May-25	20-May-25	21-May-25	26-May-25	27-May-25	28-May-25	28-May-25				Government of the Philippines (current year's budget)	4,530,531.59			3,068,760.00			THE RESIDENT AUDITOR, ILOILO CODE NCOs, INC., MACAP-Iloilo Chapter, PRICE- ILOILO CHAPTER	30-Apr-25	30-Apr-25	30-Apr-25	30-Apr-25	30-Apr-25		
	25GSG0001 Conduct of Geotechnical/Soil Exploration for various project for FY 2023 along 1st Congressional District, Province of Iloilo	POS		Competitive Bidding	12-Mar-2025	13-Mar-25	02-Apr-25	14-Apr-25	14-Apr-25	15-Apr-25	05-May-25	18-May-25	19-May-25					Government of the Philippines (current year's budget)	1,754,780.09			1,747,500.00			THE RESIDENT AUDITOR, ILOILO CODE NCOs, INC., MACAP-Iloilo Chapter, PRICE- ILOILO CHAPTER	13-Mar-25	13-Mar-25	13-Mar-25	13-Mar-25	13-Mar-25		
Total Allocated Budget of Procurement Activities																		2,185,103,053.96	0.00		2,176,623,412.69	0.00										
Total Contract Price of Procurement Activities Conducted																		6,079,648.27														
Total Savings (Total Allocated Budget - Total Contract Price)																		6,079,648.27														

ONGOING PROCUREMENT ACTIVITIES

	25GFO106 Construction of School Building, Calasi-Sa, Rosa Integrated School, Iloilo	CONST. SECTION	Competitive Bidding	5-Jun-25	6-Jun-25	16-Jun-25	26-Jun-25	26-Jun-25										AWARD PENDING																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																									
--	---	----------------	---------------------	----------	----------	-----------	-----------	-----------	--	--	--	--	--	--	--	--	--	---------------	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--

Prepared by:
PATRICK B. GIMENO
BAC Secretariat

Recommended for Approval by:
JHAPHET DE MANUEL
BAC Chairperson

APPROVED:
ETHEL B. MORALES
Head of the Procuring Entity