

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
REGION XII
SOUTH COTABATO 2ND DISTRICT ENGINEERING OFFICE
Koronadal City, South Cotabato

DPWH - South Cotabato 2nd District Engineering Office

Procurement Monitoring Report as of June 30, 2025 (CIVIL WORKS)

Procurement Monitoring Report as of June 30, 2025 (CIVIL WORKS)																																
Code (PAP)	Procurement Program / Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity														ABC (PHP)			Contract Cost (PHP)			Date of Receipt of Invitation							Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Advs/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution/Recommendation Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Inspection & Acceptance	Source of Funds	Total	MOOE	CO	Total	MOOE	CO	List of Invited Observers	Pre-Bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/Completion/ Acceptance (if applicable)	
COMPLETED PROCUREMENT ACTIVITIES																																
200000100017000	24MG0142-Repair/Rehab./Imp'vt. of Damaged Slope Protection along Surallah-Lake Sebu-Maitum Road Lanesaging Section Surallah, South Cotabato under Work Category #15 Shoulder Maintenance	Maintenance Section	No	Public Bidding	11/16/2024	12/27/24-1/16/25	1/9/2025	1/16/2025	1/19/2025	1/21/2025	01/24/2025	01/24/2025	01/26/2025	02/19/2025	02/11/2025	05/06/2025	05/19/2025	FY 2024 RA 11875 Regular 2024 CURRENT SP2024-11-20206 (Maintenance, Repair and Rehabilitation of Infrastructure Facilities and Other Related Activities-Route Maintenance of National Roads	5,000,000.00	0.00	5,000,000.00	4,989,578.49			COA, GSP (South Cotabato Council), South Cotabato Contractor's Association	12/27/2024	1/6/2025	1/6/2025	1/9/2025	1/9/2025		
200000100017000	24MG0143-Repair/Rehab./Imp'vt of Damaged Datal Lawa Bridge Bank Protection along Surallah-Lake Sebu-Maitum Road Datal Lawa Section Surallah, South Cotabato Under Work Category #12 Bridge and Structure Maintenance	Maintenance Section	No	Public Bidding	11/16/2024	12/27/24-1/16/25	1/9/2025	1/16/2025	1/19/2025	1/21/2025	01/24/2025	01/26/2025	02/19/2025	02/11/2025	05/06/2025	05/19/2025	FY 2024 RA 11875 Regular 2024 CURRENT SP2024-11-20206 (Maintenance, Repair and Rehabilitation of Infrastructure Facilities and Other Related Activities-Route Maintenance of National Roads	5,000,000.00	0.00	5,000,000.00	4,984,925.63			COA, GSP (South Cotabato Council), South Cotabato Contractor's Association	12/27/2024	1/6/2025	1/6/2025	1/9/2025	1/9/2025			
200000100017000	24MG0144-Repair/Rehab./Imp'vt. of Damaged Slope Protection along Gensan-Tiboli-Surallah Road Brgy. Afus Section Tiboli, South Cotabato under Work Category #19 Erosion Control	Maintenance Section	No	Public Bidding	11/16/2024	11/25/2024-12/16/24	12/5/2024	12/16/2024	12/18/2024	12/23/2024	12/29/2024	12/26/2024	01/03/2025	01/06/2025	03/21/2025	03/27/2025	FY 2024 RA 11875 Regular 2024 CURRENT SP2024-11-20206 (Maintenance, Repair and Rehabilitation of Infrastructure Facilities and Other Related Activities-Route Maintenance of National Roads	5,000,000.00	0.00	5,000,000.00	4,984,984.20			COA, GSP (South Cotabato Council), South Cotabato Contractor's Association	11/28/2024	12/13/2024	12/13/2024	12/13/2024	12/13/2024			
310102102510000	25MG0001-Preventive Maintenance of Road: Asphalt Overlay-Midsayap-Marbel Rd-K1770+(-904)-K1770+(-243), South Cotabato	Construction Section	Yes	Public Bidding	10/21/2024	10/30/24-11/19/24	11/8/2024	11/16/2024	11/19/2024	11/25/2024	12/03/2024	02/07/2025	02/10/2025	02/21/2025	02/24/2025	05/15/2025	05/16/2025	FY 2025 DPWH Infrastructure Program	45,000,000.00	800,000.00	44,100,000.00	44,048,715.88			COA, GSP (South Cotabato Council), South Cotabato Contractor's Association	10/31/2024	10/31/2024	10/31/2024	10/31/2024	10/31/2024		
310102102511000	25MG0002-Preventive Maintenance of Road: Asphalt Overlay-Midsayap-Marbel Rd-K1774+083-K1774+336, South Cotabato	Construction Section	Yes	Public Bidding	10/21/2024	10/30/24-11/19/24	11/8/2024	11/16/2024	11/19/2024	11/25/2024	12/03/2024	02/07/2025	02/10/2025	02/21/2025	02/24/2025	04/28/2025	04/29/2025	FY 2025 DPWH Infrastructure Program	11,500,000.00	230,000.00	11,270,000.00	11,204,004.60			COA, GSP (South Cotabato Council), South Cotabato Contractor's Association	10/31/2024	10/31/2024	10/31/2024	10/31/2024	10/31/2024		
310102102512000	25MG0003-Preventive Maintenance of Road: Asphalt Overlay-Midsayap-Marbel Rd-K1775+000-K1775+570, South Cotabato	Construction Section	Yes	Public Bidding	10/21/2024	10/30/24-11/19/24	11/8/2024	11/16/2024	11/19/2024	11/25/2024	12/03/2024	02/07/2025	02/10/2025	02/21/2025	02/24/2025	05/16/2025	05/19/2025	FY 2025 DPWH Infrastructure Program	38,800,000.00	776,000.00	38,024,000.00	37,878,588.92			COA, GSP (South Cotabato Council), South Cotabato Contractor's Association	10/31/2024	10/31/2024	10/31/2024	10/31/2024	10/31/2024		
310102102513000	25MG0004-Preventive Maintenance of Road: Asphalt Overlay-Midsayap-Marbel Rd-K1777+000-K1777+426, South Cotabato	Construction Section	Yes	Public Bidding	10/21/2024	10/30/24-11/19/24	11/8/2024	11/16/2024	11/19/2024	11/25/2024	12/03/2024	02/07/2025	02/10/2025	02/21/2025	02/24/2025	05/16/2025	05/20/2025	FY 2025 DPWH Infrastructure Program	26,000,000.00	580,000.00	25,420,000.00	25,369,336.06			COA, GSP (South Cotabato Council), South Cotabato Contractor's Association	10/31/2024	10/31/2024	10/31/2024	10/31/2024	10/31/2024		
310102102514000	25MG0005-Preventive Maintenance of Road: Asphalt Overlay-Midsayap-Marbel Rd-K1779+485-K1779+738, South Cotabato	Construction Section	Yes	Public Bidding	10/21/2024	10/30/24-11/19/24	11/8/2024	11/16/2024	11/19/2024	11/25/2024	12/03/2024	02/07/2025	02/10/2025	02/21/2025	02/24/2025	05/03/2025	05/06/2025	FY 2025 DPWH Infrastructure Program	17,200,000.00	344,000.00	16,856,000.00	16,790,744.25			COA, GSP (South Cotabato Council), South Cotabato Contractor's Association	10/31/2024	10/31/2024	10/31/2024	10/31/2024	10/31/2024		
310102102515000	25MG0006-Preventive Maintenance of Road: Asphalt Overlay-Midsayap-Marbel Rd-K1786+558-K1786+940, South Cotabato	Construction Section	Yes	Public Bidding	10/21/2024	10/30/24-11/19/24	11/8/2024	11/16/2024	11/19/2024	11/25/2024	12/03/2024	02/07/2025	02/10/2025	02/21/2025	02/24/2025	05/26/2025	06/03/2025	FY 2025 DPWH Infrastructure Program	26,000,000.00	520,000.00	25,480,000.00	25,269,702.45			COA, GSP (South Cotabato Council), South Cotabato Contractor's Association	10/31/2024	10/31/2024	10/31/2024	10/31/2024	10/31/2024		

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
REGION XII
SOUTH COTABATO 2ND DISTRICT ENGINEERING OFFICE
Koronadal City, South Cotabato

DPWH - South Cotabato 2nd District Engineering Office

Procurement Monitoring Report as of June 30, 2025 (CIVIL WORKS)

Procurement Monitoring Report as of June 30, 2025 (CIVIL WORKS)																																
Code (PAP)	Procurement Program / Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (PhP)			Contract Cost (PhP)			Date of Receipt of Invitation						Remarks (Explaining changes from the APP)	
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution/Recommendation Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO	List of Invited Observers	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual		Delivery/Completion/Acceptance (if applicable)
310103102134000	25MG0007-Preventive Maintenance of Road: Asphalt Overlay-Surallah-Lake Sebu-Maitum Rd-K1740+052-K1740+594, South Cotabato	Construction Section	Yes	Public Bidding	10/21/2024	10/30/24-11/19/24	11/19/2024	11/19/2024	11/19/2024	11/25/2024	12/02/2024	02/07/2025	02/10/2025	02/21/2025	02/24/2025	04/15/2025	04/15/2025	FY 2025 DPWH Infrastructure Program	24,800,000.00	492,000.00	24,108,000.00	23,697,810.93			COA, GSP (South Cotabato Council), South Cotabato Contractor's Association	10/31/2024	10/31/2024	10/31/2024	10/31/2024	10/31/2024		
310103102135000	25MG0008-Preventive Maintenance of Road: Asphalt Overlay-Surallah-Lake Sebu-Maitum Rd-K1742+848-K1743+423, South Cotabato	Construction Section	Yes	Public Bidding	10/21/2024	10/30/24-11/19/24	11/19/2024	11/19/2024	11/19/2024	11/25/2024	12/02/2024	02/07/2025	02/10/2025	02/21/2025	02/24/2025	04/15/2025	04/15/2025	FY 2025 DPWH Infrastructure Program	10,000,000.00	200,000.00	9,800,000.00	9,652,075.66			COA, GSP (South Cotabato Council), South Cotabato Contractor's Association	10/31/2024	10/31/2024	10/31/2024	10/31/2024	10/31/2024		
310103102136000	25MG0009-Preventive Maintenance of Road: Asphalt Overlay-Surallah-Lake Sebu-Maitum Rd-K1744+247-K1744+658, South Cotabato	Construction Section	Yes	Public Bidding	10/21/2024	10/30/24-11/19/24	11/19/2024	11/19/2024	11/19/2024	11/25/2024	12/02/2024	02/07/2025	02/10/2025	02/21/2025	02/24/2025	04/03/2025	04/04/2025	FY 2025 DPWH Infrastructure Program	9,340,000.00	168,800.00	6,153,200.00	9,022,762.69			COA, GSP (South Cotabato Council), South Cotabato Contractor's Association	10/31/2024	10/31/2024	10/31/2024	10/31/2024	10/31/2024		
310103102137000	25MG0010-Preventive Maintenance of Road: Asphalt Overlay-Surallah-Lake Sebu-Maitum Rd-K1745+000-K1745+542, South Cotabato	Construction Section	Yes	Public Bidding	10/21/2024	10/30/24-11/19/24	11/19/2024	11/19/2024	11/19/2024	11/25/2024	12/02/2024	02/07/2025	02/10/2025	02/21/2025	02/24/2025	04/14/2025	04/21/2025	FY 2025 DPWH Infrastructure Program	12,300,000.00	248,000.00	12,054,000.00	11,872,785.84			COA, GSP (South Cotabato Council), South Cotabato Contractor's Association	10/31/2024	10/31/2024	10/31/2024	10/31/2024	10/31/2024		
310103102138000	25MG0011-Preventive Maintenance of Road: Asphalt Overlay-Surallah-Lake Sebu-Maitum Rd-K1747+334-K1747+700, South Cotabato	Construction Section	Yes	Public Bidding	10/21/2024	10/30/24-11/19/24	11/19/2024	11/19/2024	11/19/2024	11/25/2024	12/02/2024	02/07/2025	02/10/2025	02/21/2025	02/24/2025	04/03/2025	04/04/2025	FY 2025 DPWH Infrastructure Program	5,300,000.00	166,000.00	8,134,000.00	8,001,897.70			COA, GSP (South Cotabato Council), South Cotabato Contractor's Association	10/31/2024	10/31/2024	10/31/2024	10/31/2024	10/31/2024		
310103102139000	25MG0012-Preventive Maintenance of Road: Asphalt Overlay-Surallah-Lake Sebu-Maitum Rd-K1748+000-K1748+542, South Cotabato	Construction Section	Yes	Public Bidding	10/21/2024	10/30/24-11/19/24	11/19/2024	11/19/2024	11/19/2024	11/25/2024	12/02/2024	02/07/2025	02/10/2025	02/21/2025	02/24/2025	04/22/2025	04/22/2025	FY 2025 DPWH Infrastructure Program	12,300,000.00	248,000.00	12,054,000.00	11,838,736.46			COA, GSP (South Cotabato Council), South Cotabato Contractor's Association	10/31/2024	10/31/2024	10/31/2024	10/31/2024	10/31/2024		
310103102140000	25MG0013-Preventive Maintenance of Road: Asphalt Overlay-Surallah-Lake Sebu-Maitum Rd-K1749+000-K1749+688, South Cotabato	Construction Section	Yes	Public Bidding	10/21/2024	10/30/24-11/19/24	11/19/2024	11/19/2024	11/19/2024	11/25/2024	12/02/2024	02/07/2025	02/10/2025	02/21/2025	02/24/2025	04/15/2025	04/21/2025	FY 2025 DPWH Infrastructure Program	15,610,000.00	312,000.00	15,297,800.00	15,062,641.19			COA, GSP (South Cotabato Council), South Cotabato Contractor's Association	10/31/2024	10/31/2024	10/31/2024	10/31/2024	10/31/2024		
310103102141000	25MG0014-Preventive Maintenance of Road: Asphalt Overlay-Surallah-Lake Sebu-Maitum Rd-K1752+000-K1752+231, South Cotabato	Construction Section	Yes	Public Bidding	10/21/2024	10/30/24-11/19/24	11/19/2024	11/19/2024	11/19/2024	11/25/2024	12/02/2024	02/07/2025	02/10/2025	02/21/2025	02/24/2025	04/23/2025	04/24/2025	FY 2025 DPWH Infrastructure Program	10,500,000.00	210,000.00	10,290,000.00	10,076,480.23			COA, GSP (South Cotabato Council), South Cotabato Contractor's Association	10/31/2024	10/31/2024	10/31/2024	10/31/2024	10/31/2024		
310103102142000	25MG0015-Preventive Maintenance of Road: Asphalt Overlay-Surallah-Lake Sebu-Maitum Rd-K1752+450-K1753+000, South Cotabato	Construction Section	Yes	Public Bidding	10/21/2024	10/30/24-11/19/24	11/19/2024	11/19/2024	11/19/2024	11/25/2024	12/02/2024	02/07/2025	02/10/2025	02/21/2025	02/24/2025	04/15/2025	04/23/2025	FY 2025 DPWH Infrastructure Program	27,421,000.00	548,400.00	26,872,580.00	26,762,439.51			COA, GSP (South Cotabato Council), South Cotabato Contractor's Association	10/31/2024	10/31/2024	10/31/2024	10/31/2024	10/31/2024		
310103102143000	25MG0016-Preventive Maintenance of Road: Asphalt Overlay-Surallah-Lake Sebu-Maitum Rd-K1753+262-K1753+815, South Cotabato	Construction Section	Yes	Public Bidding	10/21/2024	10/30/24-11/19/24	11/19/2024	11/19/2024	11/19/2024	11/25/2024	12/02/2024	02/07/2025	02/10/2025	04/04/2025	04/07/2025	06/24/2025	06/25/2025	FY 2025 DPWH Infrastructure Program	14,003,000.00	280,000.00	13,723,000.00	13,596,685.05			COA, GSP (South Cotabato Council), South Cotabato Contractor's Association	10/31/2024	10/31/2024	10/31/2024	10/31/2024	10/31/2024		
310103102144000	25MG0017-Preventive Maintenance of Road: Asphalt Overlay-Surallah-Lake Sebu-Maitum Road-K1733+(-305)-K1733+867, South Cotabato	Construction Section	Yes	Public Bidding	10/21/2024	10/30/24-11/19/24	11/19/2024	11/19/2024	11/19/2024	11/25/2024	12/02/2024	02/07/2025	02/10/2025	02/21/2025	02/24/2025	04/22/2025	04/23/2025	FY 2025 DPWH Infrastructure Program	53,200,000.00	1,882,000.00	51,338,000.00	51,087,872.84			COA, GSP (South Cotabato Council), South Cotabato Contractor's Association	10/31/2024	10/31/2024	10/31/2024	10/31/2024	10/31/2024		

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
REGION XII
SOUTH COTABATO 2ND DISTRICT ENGINEERING OFFICE
Koronadal City, South Cotabato

DPWH - South Cotabato 2nd District Engineering Office

Procurement Monitoring Report as of June 30, 2025 (CIVIL WORKS)

Code (PAP)	Procurement Program / Project	PMO End-User	Is this a Bidding Process under RA 9184?	Mode of Procurement	Actual Procurement Activity														ABC (Php)			Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Bid Conference	Advs/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution/Recommendation/Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Inspection & Acceptance	Source of Funds	Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/Completion/Acceptance (if applicable)	
31010103102143000	25MG0018-Preventive Maintenance of Road: Asphalt Overlay-Surallah-Lake Sebu-Maitum Rd-K1733+867-K1734+975, South Cotabato	Construction Section	Yes	Public Bidding	10/21/2024	10/30/24-11/19/24	11/19/2024	11/19/2024	11/19/2024	11/25/2024	12/03/2024	03/27/2025	03/27/2025	04/04/2025	04/07/2025	05/15/2025	05/19/2025	FY 2025 DPWH Infrastructure Program	48,125,000.00	822,500.00	45,202,500.00	44,951,614.18			COA, GSP (South Cotabato Council), South Cotabato Contractor's Association	10/5/2024	10/5/2024	10/5/2024	10/5/2024	10/5/2024		
3102041032403000	25MG0019-Construction of Concrete Road-Koronadal City Bypass Road (Segment 2), South Cotabato	Construction Section	No	Public Bidding	18/09/25	11/02/25-1/30/25	1/17/2025	1/30/2025	1/30/2025	2/3/2025	02/07/2025	02/07/2025	02/10/2025	02/21/2025	02/24/2025			FY 2025 DPWH Infrastructure Program	75,000,000.00	2,625,000.00	72,375,000.00	72,300,491.91			COA, GSP (South Cotabato Council), South Cotabato Contractor's Association	1/13/2025	1/24/2025	1/24/2025	1/24/2025	1/24/2025		
310202010203000	25MG0020-Road Widening-Midsayap-Marbel Rd-K1774+083-K1774+581	Construction Section	Yes	Public Bidding	11/16/2024	11/29/24-12/10/24	11/27/2024	12/10/2024	12/10/2024	12/19/2024	12/17/2024	03/27/2025	03/27/2025	04/04/2025	04/07/2025			FY 2025 DPWH Infrastructure Program	9,831,000.00	168,830.00	9,662,170.00	9,628,365.78			COA, GSP (South Cotabato Council), South Cotabato Contractor's Association	11/21/2024	12/3/2024	12/3/2024	12/3/2024	12/3/2024		
310212100312000	25MG0021-Paving of Unpaved Roads-Surallah-Lake Sebu-Maitum Rd-K1781+200-K1781+404.90, K1781+430.90-K1781+470.90, South Cotabato	Construction Section	Yes	Public Bidding	11/26/2024	11/28/24-12/19/24	12/5/2024	12/18/2024	12/18/2024	12/20/2024	12/27/2024	03/27/2025	03/27/2025	04/04/2025	04/07/2025			FY 2025 DPWH Infrastructure Program	7,938,000.00	158,780.00	7,779,220.00	7,774,235.75			COA, GSP (South Cotabato Council), South Cotabato Contractor's Association	11/28/2024	12/13/2024	12/13/2024	12/13/2024	12/13/2024		
300204101897000	25MG0022-Construction of Concrete Road-Sito Morales, Brgy. Central-Sito Pula, Brgy. Tubi-Ala Road in support to Food Industry (Sugarcane, Banana, Monggo, Fish and Vegetables) in Surallah, South Cotabato	Construction Section	Yes	Public Bidding	11/18/2024	11/20/24-12/10/24	11/27/2024	12/10/2024	12/10/2024	12/20/2024	12/27/2024	03/07/2025	02/19/2025	02/21/2025	02/24/2025	06/30/2025		FY 2025 DPWH Infrastructure Program	25,000,000.00	500,000.00	24,500,000.00	24,386,094.92			COA, GSP (South Cotabato Council), South Cotabato Contractor's Association	11/21/2024	12/5/2024	12/5/2024	12/5/2024	12/5/2024		
30021510753400	25MG0023-Construction of Concrete Road, JCT. National Highway, Surallah-Lake Sebu-Maitum Road, Sitio Kulustol, Barangay Lamfugon, Lake Sebu, South Cotabato	Construction Section	Yes	Public Bidding	11/22/2024	11/28/24-12/19/24	12/5/2024	12/18/2024	12/18/2024	12/20/2024	12/27/2024	02/07/2025	02/19/2025	02/21/2025	02/24/2025			FY 2025 DPWH Infrastructure Program	20,000,000.00	400,000.00	19,600,000.00	19,578,751.43			COA, GSP (South Cotabato Council), South Cotabato Contractor's Association	11/25/2024	12/13/2024	12/13/2024	12/13/2024	12/13/2024		
300215107837000	25MG0024-Construction of Concrete Road, JCT. National Highway, Surallah-Lake Sebu-Maitum Road, to Ubo Elementary School Barangay Lamfugon, Lake Sebu South Cotabato	Construction Section	No	Public Bidding	12/19/2024	12/17/24-1/6/25	12/28/2024	1/6/2025	1/6/2025	1/15/2025	01/21/2025	02/07/2025	03/10/2024	02/21/2025	02/24/2025			FY 2025 DPWH Infrastructure Program	20,000,000.00	400,000.00	19,600,000.00	19,169,865.69			COA, GSP (South Cotabato Council), South Cotabato Contractor's Association	12/18/2024	1/2/2025	1/2/2025	1/2/2025	1/2/2025		
300205101414000	25MG0025-Construction of Water Supply Systems at Sitio Demilas, Barangay Lamibuling, T'boli, South Cotabato	Construction Section	Yes	Public Bidding	11/18/2024	11/25/24-12/19/24	11/27/2024	12/19/2024	12/19/2024	12/13/2024	12/17/2024	02/07/2025	02/10/2025	02/21/2025	02/24/2025			FY 2025 DPWH Infrastructure Program	10,000,000.00	200,000.00	9,800,000.00	9,788,545.10			COA, GSP (South Cotabato Council), South Cotabato Contractor's Association	11/21/2024	12/5/2024	12/5/2024	12/5/2024	12/5/2024		
300203101991000	25MG0026-Construction of Concrete Road-Poblacion T'boli to Brgy. Laconon Leading to Bakneb River Cave Road, Brgy. Laconon, T'boli, South Cotabato	Construction Section	No	Public Bidding	12/19/2024	12/17/24-1/6/25	12/28/2024	1/6/2025	1/6/2025	1/15/2025	01/21/2025	03/06/2025	03/07/2025	03/17/2025	03/19/2025			FY 2025 DPWH Infrastructure Program	7,500,000.00	150,000.00	7,350,000.00	7,339,471.06			COA, GSP (South Cotabato Council), South Cotabato Contractor's Association	12/18/2024	1/2/2025	1/2/2025	1/2/2025	1/2/2025		

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
REGION XII
SOUTH COTABATO 2ND DISTRICT ENGINEERING OFFICE
Koronadal City, South Cotabato

DPWH - South Cotabato 2nd District Engineering Office

Procurement Monitoring Report as of June 30, 2025 (CIVIL WORKS)

Code (PAP)	Procurement Program / Project	PMO/End-User	Is this an Anti-Procurement Activity?	Mode of Procurement	Actual Procurement Activity														ABC (Php)			Contract Cost (Php)			Date of Receipt of Invitation							Remarks (Explaining changes from the APP)
					Pre-Bid Conference	Advs/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution/Recommendation Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Inspection & Acceptance	Source of Funds	Total	MOOE	CO	Total	MOOE	CO	List of Invited Observers	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/Completion/Acceptance (if applicable)	
30020101592000	25MG0027-Construction of Concrete Road-Poblacion T'boli to Brgy. Salacafe leading to Jump off point to Lake Holon and Mt. Melibingay, Brgy. Salacafe, T'boli, South Cotabato	Construction Section	Yes	Public Bidding	11/16/2024	11/29/24-12/10/24	11/27/2024	12/10/2024	12/10/2024	12/15/2024	12/17/2024	03/06/2025	03/07/2025	03/17/2025	03/18/2025	-	-	FY 2025 DPWH Infrastructure Program	30,000,000.00	600,000.00	29,400,000.00	29,285,178.41	-	-	COA, GSP (South Cotabato Council), South Cotabato Contractor's Association	11/21/2024	12/9/2024	12/9/2024	12/9/2024	12/9/2024	-	
350204101896000	25MG0028-Construction of Concrete Road-Brgy. San Jose Proper- Sitio Boundary-Purok Apostol-Tinago Road in support of Agri-Processing Activities in the Area, Koronadal City, South Cotabato	Construction Section	Yes	Public Bidding	11/16/2024	11/20/24-12/10/24	11/27/2024	12/10/2024	12/10/2024	12/13/2024	12/17/2024	03/07/2025	03/10/2025	03/21/2025	03/24/2025	06/18/25	06/18/25	FY 2025 DPWH Infrastructure Program	15,000,000.00	300,000.00	14,700,000.00	14,679,867.00	-	-	COA, GSP (South Cotabato Council), South Cotabato Contractor's Association	11/21/2024	12/9/2024	12/9/2024	12/9/2024	12/9/2024	-	
300204101635000	25MG0029-Construction of Concrete Road-Colongulo-Buenavista Road in support of Banana, Coffee, Coconut and Papaya Industries, Surallah, South Cotabato	Construction Section	Yes	Public Bidding	11/16/2024	11/20/24-12/10/24	11/27/2024	12/10/2024	12/10/2024	12/20/2024	12/27/2024	03/07/2025	03/10/2025	03/21/2025	03/24/2025	-	-	FY 2025 DPWH Infrastructure Program	25,000,000.00	500,000.00	24,500,000.00	24,374,905.58	-	-	COA, GSP (South Cotabato Council), South Cotabato Contractor's Association	11/21/2024	12/9/2024	12/9/2024	12/9/2024	12/9/2024	-	
300214102156000	25MG0030-Off-Carriageway Improvement: Construction of Traffic Island Installation/Application of Road Safety Facilities (Off-carriageway Improvement, Roadway Lighting) along Midsayap-Marbel Rd-K1789+210-K1791+000, South Cotabato	Construction Section	Yes	Public Bidding	11/16/2024	11/20/24-12/10/24	11/27/2024	12/10/2024	12/10/2024	12/13/2024	12/17/2024	03/07/2025	03/10/2025	03/21/2025	03/24/2025	-	-	FY 2025 DPWH Infrastructure Program	11,376,000.00	227,520.00	11,148,480.00	11,143,103.34	-	-	COA, GSP (South Cotabato Council), South Cotabato Contractor's Association	11/21/2024	12/9/2024	12/9/2024	12/9/2024	12/9/2024	-	
300214102157000	25MG0031-Off-Carriageway Improvement: Construction of Traffic Island-Installation/Application of Road Safety Facilities (Off-carriageway Improvement, Roadway Lighting) along Midsayap-Marbel Rd-K1786+595-K1787+300, South Cotabato	Construction Section	Yes	Public Bidding	11/16/2024	12/17/24-19/25	12/26/2024	16/2025	16/2025	16/2025	01/21/2025	02/07/2025	02/10/2025	02/21/2025	03/24/2025	06/18/25	06/23/25	FY 2025 DPWH Infrastructure Program	4,800,000.00	60,000.00	4,508,000.00	4,503,015.62	-	-	COA, GSP (South Cotabato Council), South Cotabato Contractor's Association	11/21/2024	12/9/2024	12/9/2024	12/9/2024	12/9/2024	-	
300214102158000	25MG0032-Construction of Pedestrian Overpass at Midsayap-Marbel Rd-K1776+254, South Cotabato	Construction Section	Yes	Public Bidding	11/16/2024	11/20/24-12/10/24	11/27/2024	12/10/2024	12/10/2024	12/13/2024	12/17/2024	03/07/2025	03/10/2025	03/21/2025	03/24/2025	-	-	FY 2025 DPWH Infrastructure Program	25,000,000.00	500,000.00	24,500,000.00	24,494,866.05	-	-	COA, GSP (South Cotabato Council), South Cotabato Contractor's Association	11/21/2024	12/9/2024	12/9/2024	12/9/2024	12/9/2024	-	
320102107532000	25MG0033-Construction of Ala RIS Protection Works of Dam, Surallah, South Cotabato	Construction Section	Yes	Public Bidding	11/26/2024	11/26/24-12/10/24	12/05/2024	12/10/2024	12/10/2024	12/20/2024	12/27/2024	02/07/2025	02/10/2025	02/21/2025	02/24/2025	06/30/25	-	FY 2025 DPWH Infrastructure Program	15,000,000.00	300,000.00	14,700,000.00	14,654,944.43	-	-	COA, GSP (South Cotabato Council), South Cotabato Contractor's Association	11/29/2024	12/13/2024	12/13/2024	12/13/2024	12/13/2024	-	
320102107533000	25MG0034-Construction of Ala RIS Protection Works, Sto. Niño, South Cotabato	Construction Section	Yes	Public Bidding	11/26/2024	11/26/24-12/10/24	12/05/2024	12/10/2024	12/10/2024	12/20/2024	12/27/2024	02/07/2025	02/10/2025	02/21/2025	02/24/2025	06/30/25	06/28/25	FY 2025 DPWH Infrastructure Program	15,000,000.00	300,000.00	14,700,000.00	14,689,879.36	-	-	COA, GSP (South Cotabato Council), South Cotabato Contractor's Association	11/29/2024	12/13/2024	12/13/2024	12/13/2024	12/13/2024	-	
320102107534000	25MG0035-Construction of River Bank Protection along Ala River, Barangay Jambad (Isulan Boundary), Sto. Niño, South Cotabato	Construction Section	Yes	Public Bidding	11/16/2024	11/20/24-12/10/24	11/27/2024	12/10/2024	12/10/2024	12/13/2024	12/17/2024	02/07/2025	02/10/2025	02/21/2025	02/24/2025	06/30/25	06/18/25	FY 2025 DPWH Infrastructure Program	20,000,000.00	700,000.00	19,300,000.00	19,284,724.10	-	-	COA, GSP (South Cotabato Council), South Cotabato Contractor's Association	11/21/2024	12/9/2024	12/9/2024	12/9/2024	12/9/2024	-	
320102107535000	25MG0036-Construction of Riverbank Protection along Ala River, Barangay Tubi Ala, Surallah, South Cotabato	Construction Section	Yes	Public Bidding	11/20/2024	11/20/24-12/10/24	12/05/2024	12/10/2024	12/10/2024	12/20/2024	12/27/2024	02/07/2025	02/10/2025	02/21/2025	02/24/2025	-	-	FY 2025 DPWH Infrastructure Program	35,000,000.00	1,225,000.00	33,775,000.00	33,561,706.75	-	-	COA, GSP (South Cotabato Council), South Cotabato Contractor's Association	11/29/2024	12/13/2024	12/13/2024	12/13/2024	12/13/2024	-	

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
REGION XII
SOUTH COTABATO 2ND DISTRICT ENGINEERING OFFICE
Koronadal City, South Cotabato

DPWH - South Cotabato 2nd District Engineering Office

Procurement Monitoring Report as of June 30, 2025 (CIVIL WORKS)

Procurement Monitoring Report as of June 30, 2025 (CIVIL WORKS)																																
Code (PAP)	Procurement Program / Project	PMO/ End-User	Is this a Bank Procurement Activity?	Mode of Procurement	Actual Procurement Activity														Source of Funds	ABC (PhP)			Contract Cost (PhP)			Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Bid Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution/Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance	Total		MOOE	CO	Total	MOOE	CO	List of Invited Observers	Pre-Bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (if applicable)	
320102107074000	25MG0037-Construction of River Bank Protection along Ala River, Barangay Upper Maculan, Lake Sebu, South Cotabato	Construction Section	Yes	Public Bidding	11/19/2024	11/20/24-12/19/24	11/27/2024	12/19/2024	12/10/2024	12/13/2024	12/17/2024	03/07/2025	03/10/2025	03/21/2025	03/24/2025			FY 2025 DPWH Infrastructure Program	35,000,000.00	1,225,000.00	33,775,000.00	33,754,972.80			COA, GSP (South Cotabato Council), South Cotabato Contractor's Association	11/21/2024	12/3/2024	12/9/2024	12/9/2024	12/9/2024		
320102107095300	25MG0038-Construction of River Bank Protection along Ala River, Sitio Columbang, Barangay Laconon, T'boli, South Cotabato	Construction Section	No	Public Bidding	1/9/2025	1/10/25-1/30/25	1/17/2025	1/30/2025	1/30/2025	2/3/2025	02/07/2025	02/07/2025	02/10/2025	02/21/2025	02/24/2025			FY 2025 DPWH Infrastructure Program	35,000,000.00	1,225,000.00	33,775,000.00	33,806,611.41			COA, GSP (South Cotabato Council), South Cotabato Contractor's Association	1/13/2025	1/24/2025	1/24/2025	1/24/2025	1/24/2025		
320102107079300	25MG0039-Construction of River Bank Protection along Banga River, Barangay Cabuling, Banga, South Cotabato	Construction Section	Yes	Public Bidding	11/19/2024	11/20/24-12/19/24	11/27/2024	12/10/2024	12/10/2024	12/13/2024	12/17/2024	03/07/2025	03/10/2025	03/21/2025	03/24/2025	06/18/25	06/19/25	FY 2025 DPWH Infrastructure Program	35,000,000.00	1,225,000.00	33,775,000.00	33,704,964.48			COA, GSP (South Cotabato Council), South Cotabato Contractor's Association	11/21/2024	12/3/2024	12/9/2024	12/9/2024	12/9/2024		
320102107068000	25MG0040-Construction of River Bank Protection along Banga River, Barangay El Nonok, Banga, South Cotabato	Construction Section	Yes	Public Bidding	11/19/2024	11/20/24-12/19/24	11/27/2024	12/10/2024	12/13/2024	12/13/2024	12/17/2024	03/07/2025	03/10/2025	03/21/2025	03/24/2025	05/28/25	06/10/25	FY 2025 DPWH Infrastructure Program	35,000,000.00	1,225,000.00	33,775,000.00	33,726,003.68			COA, GSP (South Cotabato Council), South Cotabato Contractor's Association	11/21/2024	12/3/2024	12/9/2024	12/9/2024	12/9/2024		
320102107087000	25MG0041-Construction of Riverbank Protection along Banga River, Barangay Impropgo, Banga, South Cotabato	Construction Section	Yes	Public Bidding	11/26/2024	11/28/24-12/18/24	12/9/2024	12/16/2024	12/16/2024	12/20/2024	12/27/2024	03/07/2025	03/10/2025	03/21/2025	03/24/2025	06/19/25	06/19/25	FY 2025 DPWH Infrastructure Program	35,000,000.00	1,225,000.00	33,775,000.00	33,580,672.89			COA, GSP (South Cotabato Council), South Cotabato Contractor's Association	11/29/2024	12/19/2024	12/19/2024	12/19/2024	12/19/2024		
320102107099000	25MG0042-Construction of River Bank Protection along Banga River, Barangay Malaya, Banga, South Cotabato	Construction Section	Yes	Public Bidding	11/19/2024	11/20/24-12/19/24	11/27/2024	12/10/2024	12/10/2024	12/13/2024	12/17/2024	03/07/2025	03/10/2025	03/21/2025	03/24/2025	05/28/25	05/28/25	FY 2025 DPWH Infrastructure Program	35,000,000.00	1,225,000.00	33,775,000.00	33,441,746.54			COA, GSP (South Cotabato Council), South Cotabato Contractor's Association	11/21/2024	12/3/2024	12/9/2024	12/9/2024	12/9/2024		
320102107066000	25MG0043-Construction of River Bank Protection along Banga River,Barangay Reyes, Banga, South Cotabato	Construction Section	Yes	Public Bidding	11/19/2024	11/20/24-12/19/24	11/27/2024	12/10/2024	12/10/2024	12/13/2024	12/17/2024	03/07/2025	03/10/2025	03/21/2025	03/24/2025	05/27/25	06/03/25	FY 2025 DPWH Infrastructure Program	35,000,000.00	1,225,000.00	33,775,000.00	33,443,564.06			COA, GSP (South Cotabato Council), South Cotabato Contractor's Association	11/21/2024	12/3/2024	12/9/2024	12/9/2024	12/9/2024		
320102107072000	25MG0044-Construction of Riverbank Protection along Banga River, Barangay Rizal 3, Banga, South Cotabato	Construction Section	Yes	Public Bidding	11/26/2024	11/28/24-12/18/24	12/9/2024	12/16/2024	12/16/2024	12/20/2024	12/27/2024	03/07/2025	03/10/2025	03/21/2025	03/24/2025			FY 2025 DPWH Infrastructure Program	35,000,000.00	1,225,000.00	33,775,000.00	33,581,158.25			COA, GSP (South Cotabato Council), South Cotabato Contractor's Association	11/29/2024	12/19/2024	12/19/2024	12/19/2024	12/19/2024		
320102107079000	25MG0045-Construction of Riverbank Protection along Banga River,Barangay San Jose, Banga, South Cotabato	Construction Section	Yes	Public Bidding	11/19/2024	11/20/24-12/19/24	11/27/2024	12/10/2024	12/10/2024	12/13/2024	12/17/2024	03/07/2025	03/10/2025	03/21/2025	03/24/2025			FY 2025 DPWH Infrastructure Program	35,000,000.00	1,225,000.00	33,775,000.00	33,730,486.48			COA, GSP (South Cotabato Council), South Cotabato Contractor's Association	11/21/2024	12/3/2024	12/9/2024	12/9/2024	12/9/2024		
320102107071000	25MG0046-Construction of Riverbank Protection along Banga River, Lam-apos Bridge Section, Barangay Lam-apos, Banga, South Cotabato	Construction Section	Yes	Public Bidding	11/19/2024	11/20/24-12/19/24	11/27/2024	12/10/2024	12/10/2024	12/13/2024	12/17/2024	03/07/2025	03/10/2025	03/21/2025	03/24/2025			FY 2025 DPWH Infrastructure Program	35,000,000.00	1,225,000.00	33,775,000.00	33,481,147.43			COA, GSP (South Cotabato Council), South Cotabato Contractor's Association	11/21/2024	12/3/2024	12/9/2024	12/9/2024	12/9/2024		
320224100387000	25MG0047-Construction of Riverbank Protection along Ala River, Barangay New Panay, Sto. Niño, South Cotabato	Construction Section	No	Public Bidding	12/15/2024	12/17/24-1/6/25	12/26/2024	1/6/2025	1/6/2025	1/19/2025	01/21/2025	02/07/2025	02/10/2025	03/21/2025	03/24/2025			FY 2025 DPWH Infrastructure Program	35,000,000.00	1,225,000.00	33,775,000.00	33,836,845.78			COA, GSP (South Cotabato Council), South Cotabato Contractor's Association	12/19/2024	1/2/2025	1/2/2025	1/2/2025	1/2/2025		
320224100725000	25MG0048-Construction of River Bank Protection along Banga River, Barangay Kibid, Norala, South Cotabato	Construction Section	Yes	Public Bidding	11/26/2024	11/28/24-12/18/24	12/9/2024	12/16/2024	12/16/2024	12/20/2024	12/27/2024	03/07/2025	03/10/2025	03/21/2025	03/24/2025	06/13/25	06/19/25	FY 2025 DPWH Infrastructure Program	35,000,000.00	700,000.00	34,300,000.00	34,279,862.22			COA, GSP (South Cotabato Council), South Cotabato Contractor's Association	11/29/2024	12/19/2024	12/19/2024	12/19/2024	12/19/2024		

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
REGION XII
SOUTH COTABATO 2ND DISTRICT ENGINEERING OFFICE
Koronadal City, South Cotabato

DPWH - South Cotabato 2nd District Engineering Office

Procurement Monitoring Report as of June 30, 2025 (CIVIL WORKS)

Procurement Monitoring Report as of June 30, 2025 (CIVIL WORKS)																															
Code (PAP)	Procurement Program / Project	PMO End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity														ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation					Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance	Source of Funds	Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	
30023410036000	25MG0049-Construction of River Bank Protection along B'lok Creek, Koronadal City, South Cotabato	Construction Section	Yes	Public Bidding	11/26/2024	11/26/24-12/16/24	12/5/2024	12/16/2024	12/16/2024	12/20/2024	12/27/2024	02/07/2025	02/13/2025	02/24/2025	03/25/2025	-	FY 2025 DPWH Infrastructure Program	45,000,000.00	1,575,000.00	43,425,000.00	43,249,783.78	-	-	COA, GSP (South Cotabato Council), South Cotabato Contractor's Association	11/26/2024	12/13/2024	12/13/2024	12/13/2024	-	-	
300234100726000	25MG0050-Construction of Slope Protection, Barangay Salacafe, T'boli, South Cotabato	Construction Section	No	Public Bidding	12/23/2024	12/23/25-2/17/25	2/5/2025	2/17/2025	2/17/2025	2/20/2025	02/25/2025	02/29/2025	02/27/2025	03/19/2025	03/11/2025	-	FY 2025 DPWH Infrastructure Program	36,000,000.00	700,000.00	34,300,000.00	33,096,500.00	-	-	COA, GSP (South Cotabato Council), South Cotabato Contractor's Association	1/28/2025	2/11/2025	2/11/2025	2/11/2025	2/11/2025	-	-
300234100727000	25MG0051-Construction of Slope Protection, Barangay Lambangan, T'boli, South Cotabato	Construction Section	No	Public Bidding	12/17/2024	12/17/24-1/8/25	1/26/2025	1/26/2025	1/26/2025	1/15/2025	01/21/2025	01/24/2025	03/15/2025	03/11/2025	03/16/2025	-	FY 2025 DPWH Infrastructure Program	20,000,000.00	400,000.00	19,600,000.00	19,362,163.28	-	-	COA, GSP (South Cotabato Council), South Cotabato Contractor's Association	12/19/2024	1/22/2025	1/22/2025	1/22/2025	1/22/2025	-	-
300234123365000	25MG0053-Construction of Two (2) Storey Multi-Purpose Building, Barangay Compound, Brgy. Sto. Niño, Koronadal City, South Cotabato	Construction Section	Yes	Public Bidding	11/16/2024	11/20/24-12/10/24	11/27/2024	12/10/2024	12/10/2024	12/13/2024	12/17/2024	03/27/2025	03/27/2025	04/04/2025	04/07/2025	-	FY 2025 DPWH Infrastructure Program	5,000,000.00	50,000.00	4,950,000.00	4,936,898.48	-	-	COA, GSP (South Cotabato Council), South Cotabato Contractor's Association	11/21/2024	12/3/2024	12/3/2024	12/3/2024	12/3/2024	-	-
300234123366000	25MG0054-Construction of Gymnasium, Purok Twin River West, Brgy. Sto. Niño, Koronadal City, South Cotabato	Construction Section	Yes	Public Bidding	11/18/2024	11/25/24-12/10/24	11/27/2024	12/10/2024	12/10/2024	12/13/2024	12/17/2024	03/27/2025	03/27/2025	04/04/2025	04/07/2025	-	FY 2025 DPWH Infrastructure Program	5,000,000.00	50,000.00	4,950,000.00	4,926,860.03	-	-	COA, GSP (South Cotabato Council), South Cotabato Contractor's Association	11/21/2024	12/3/2024	12/3/2024	12/3/2024	12/3/2024	-	-
300234123367000	25MG0055-Construction of Two (2) Storey Multi-Purpose Building, Barangay Sajaneba, Sto. Niño, South Cotabato	Construction Section	Yes	Public Bidding	11/19/2024	11/20/24-12/10/24	11/27/2024	12/10/2024	12/10/2024	12/13/2024	12/17/2024	03/27/2025	03/27/2025	04/04/2025	04/07/2025	-	FY 2025 DPWH Infrastructure Program	5,000,000.00	50,000.00	4,950,000.00	4,936,961.06	-	-	COA, GSP (South Cotabato Council), South Cotabato Contractor's Association	11/21/2024	12/3/2024	12/3/2024	12/3/2024	12/3/2024	-	-
300234123368000	25MG0056-Construction of Two (2) Storey Multi-Purpose Building, Brgy. Poblacion, Sto. Niño, South Cotabato	Construction Section	Yes	Public Bidding	11/19/2024	11/20/24-12/10/24	11/27/2024	12/10/2024	12/10/2024	12/13/2024	12/17/2024	03/27/2025	03/27/2025	04/04/2025	04/07/2025	-	FY 2025 DPWH Infrastructure Program	5,000,000.00	50,000.00	4,950,000.00	4,933,406.03	-	-	COA, GSP (South Cotabato Council), South Cotabato Contractor's Association	11/21/2024	12/3/2024	12/3/2024	12/3/2024	12/3/2024	-	-
300234123357000	25MG0057-Construction of Two (2) Storey Multi-Purpose Building, Brgy. Zone 2, Koronadal City, South Cotabato	Construction Section	No	Public Bidding	12/3/2025	12/5/25-2/17/25	2/5/2025	2/17/2025	2/17/2025	2/20/2025	03/03/2025	03/27/2025	03/27/2025	04/04/2025	04/07/2025	-	FY 2025 DPWH Infrastructure Program	10,000,000.00	100,000.00	9,900,000.00	9,579,844.68	-	-	COA, GSP (South Cotabato Council), South Cotabato Contractor's Association	1/28/2025	2/11/2025	2/11/2025	2/11/2025	2/11/2025	-	-
300234123342000	25MG0058-Construction of Building, Agan Homes, Brgy. Sta. Cruz, Koronadal City, South Cotabato	Construction Section	No	Public Bidding	1/23/2025	1/25/25-2/17/25	2/5/2025	2/17/2025	2/17/2025	2/21/2025	02/27/2025	03/27/2025	03/27/2025	04/04/2025	04/07/2025	-	FY 2025 DPWH Infrastructure Program	5,000,000.00	50,000.00	4,950,000.00	4,784,506.46	-	-	COA, GSP (South Cotabato Council), South Cotabato Contractor's Association	1/28/2025	2/11/2025	2/11/2025	2/11/2025	2/11/2025	-	-
300215107880000	25MG0059-Construction of Road Jct. National Highway at Socoteco to Purok Hechanova, Barangay Paraiso, Koronadal City, South Cotabato	Construction Section	No	Public Bidding	4/29/2025	5/5/25-5/26/25	5/13/2025	5/26/2025	5/26/2025	5/29/2025	06/03/2025	06/09/2025	06/08/2025	06/26/2025	06/23/2025	-	FY 2025 DPWH Infrastructure Program	15,000,000.00	300,000.00	14,700,000.00	14,659,646.08	-	-	COA, GSP (South Cotabato Council), South Cotabato Contractor's Association	5/6/2025	5/16/2025	5/16/2025	5/16/2025	5/16/2025	-	-

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
REGION XII
SOUTH COTABATO 2ND DISTRICT ENGINEERING OFFICE
Koronadal City, South Cotabato

DPWH - South Cotabato 2nd District Engineering Office

Procurement Monitoring Report as of June 30, 2025 (CIVIL WORKS)

Procurement Monitoring Report as of June 30, 2025 (CIVIL WORKS)																																
Code (PAP)	Procurement Program / Project	PMU End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (PhP)			Contract Cost (PhP)			Date of Receipt of Invitation							Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Advs/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution/Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO	List of Invited Observers	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/Completion Acceptance (if applicable)	
300217103435000	25MG0060-Construction of Road, Purok Damalis to Purok Milenium,Barangay Cacub, Koronadal City, South Cotabato	Construction Section	No	Public Bidding	12/13/2024	12/17/24-1/6/25	12/26/2024	1/6/2025	1/9/2025	1/15/2025	01/21/2025	03/27/2025	03/27/2025	04/04/2025	04/07/2025	FY 2025 DPWH Infrastructure Program	10,000,000.00	200,000.00	9,800,000.00	9,764,990.84			COA, GSP (South Cotabato Council), South Cotabato Contractor's Association	12/18/2024	1/2/2025	1/2/2025	1/2/2025	1/2/2025				
300217103436000	25MG0061-Construction of Road, Purok Milenium to Sitio Sta. Barbara, Barangay Cacub, Koronadal City, South Cotabato	Construction Section	No	Public Bidding	1/9/2025	1/10/25-1/30/25	1/17/2025	1/30/2025	1/30/2025	2/4/2025	02/14/2025	03/27/2025	03/27/2025	04/04/2025	04/07/2025	FY 2025 DPWH Infrastructure Program	10,000,000.00	200,000.00	9,800,000.00	9,754,619.30			COA, GSP (South Cotabato Council), South Cotabato Contractor's Association	1/13/2025	1/24/2025	1/24/2025	1/24/2025	1/24/2025				
300217103437000	25MG0062-Construction of Road, Purok Bayanhan, Barangay Sto. Niño to Purok Pagkakaisa, Barangay Nampansa, Koronadal City, South Cotabato	Construction Section	No	Public Bidding	12/13/2024	12/17/24-1/6/25	12/26/2024	1/6/2025	1/9/2025	1/15/2025	01/21/2025	03/27/2025	03/27/2025	04/04/2025	04/07/2025	FY 2025 DPWH Infrastructure Program	10,000,000.00	200,000.00	9,800,000.00	9,749,405.19			COA, GSP (South Cotabato Council), South Cotabato Contractor's Association	12/18/2024	1/2/2025	1/2/2025	1/2/2025	1/2/2025				
300217103438000	25MG0063-Construction of Road, Barangay Mabini to Barangay Esperanza, Koronadal City, South Cotabato	Construction Section	No	Public Bidding	1/9/2025	1/10/25-1/30/25	1/17/2025	1/30/2025	1/30/2025	2/4/2025	02/14/2025	03/27/2025	03/27/2025	04/04/2025	04/07/2025	FY 2025 DPWH Infrastructure Program	10,000,000.00	200,000.00	9,800,000.00	9,753,249.45			COA, GSP (South Cotabato Council), South Cotabato Contractor's Association	1/13/2025	1/24/2025	1/24/2025	1/24/2025	1/24/2025				
300217103439000	25MG0064-Construction of Road, Maculan-Hallian Road, Lake Sebu, South Cotabato	Construction Section	No	Public Bidding	1/9/2025	1/10/25-1/30/25	1/17/2025	1/30/2025	1/30/2025	2/4/2025	02/14/2025	03/27/2025	03/27/2025	04/04/2025	04/07/2025	FY 2025 DPWH Infrastructure Program	10,000,000.00	200,000.00	9,800,000.00	9,753,214.53			COA, GSP (South Cotabato Council), South Cotabato Contractor's Association	1/13/2025	1/24/2025	1/24/2025	1/24/2025	1/24/2025				
300217103440000	25MG0065-Construction of Road, Sitio Kiwang, Barangay Maan, T'boli, South Cotabato	Construction Section	No	Public Bidding	1/9/2025	1/10/25-1/30/25	1/17/2025	1/30/2025	1/30/2025	2/4/2025	02/14/2025	03/27/2025	03/27/2025	04/04/2025	04/07/2025	FY 2025 DPWH Infrastructure Program	7,500,000.00	150,000.00	7,350,000.00	7,332,007.90			COA, GSP (South Cotabato Council), South Cotabato Contractor's Association	1/13/2025	1/24/2025	1/24/2025	1/24/2025	1/24/2025				
300217103442000	25MG0066-Construction of Road, Purok Santan, Barangay Avanceña, Koronadal City, South Cotabato	Construction Section	Yes	Public Bidding	11/26/2024	11/28/24-12/18/24	12/9/2024	12/18/2024	12/18/2024	12/26/2024	12/31/2024	01/07/2025	01/07/2025	01/07/2025	01/07/2025	FY 2025 DPWH Infrastructure Program	5,000,000.00	100,000.00	4,900,000.00	4,894,800.23			COA, GSP (South Cotabato Council), South Cotabato Contractor's Association	11/26/2024	12/13/2024	12/13/2024	12/13/2024	12/13/2024				
300217103440000	25MG0067-Construction of Bridge, Purok Quezon, Barangay Guinsang-an, Sto. Niño, South Cotabato	Construction Section	No	Public Bidding	1/9/2025	1/10/25-1/30/25	1/17/2025	1/30/2025	1/30/2025	2/4/2025	02/14/2025	03/27/2025	03/27/2025	04/04/2025	04/07/2025	FY 2025 DPWH Infrastructure Program	20,000,000.00	400,000.00	19,600,000.00	19,309,321.60			COA, GSP (South Cotabato Council), South Cotabato Contractor's Association	1/13/2025	1/24/2025	1/24/2025	1/24/2025	1/24/2025				
300217103441000	25MG0068-Construction of Bridge, Purok Santan, Barangay Avanceña, Koronadal City, South Cotabato	Construction Section	No	Public Bidding	12/13/2024	12/17/24-1/6/25	12/26/2024	1/6/2025	1/9/2025	1/15/2025	01/21/2025	03/27/2025	03/27/2025	04/04/2025	04/07/2025	FY 2025 DPWH Infrastructure Program	20,000,000.00	400,000.00	19,600,000.00	19,379,560.84			COA, GSP (South Cotabato Council), South Cotabato Contractor's Association	12/18/2024	1/2/2025	1/2/2025	1/2/2025	1/2/2025				
310109101686000	25MG0069-Construction of Road Slope Protection Structure-Surallah-Lake Sebu-Maitum Rd-K1766+600-K1769+090, South Cotabato	Construction Section	Yes	Public Bidding	11/26/2024	11/28/24-12/18/24	12/9/2024	12/18/2024	12/18/2024	12/26/2024	12/31/2024	01/07/2025	01/07/2025	01/07/2025	01/07/2025	FY 2025 DPWH Infrastructure Program	44,000,000.00	1,540,000.00	42,460,000.00	41,910,775.78			COA, GSP (South Cotabato Council), South Cotabato Contractor's Association	11/26/2024	12/13/2024	12/13/2024	12/13/2024	12/13/2024				
310109101697000	25MG0070-Construction of Road Slope Protection Structure-Surallah-Lake Sebu-Maitum Rd-K1766+600-K1769+000, South Cotabato	Construction Section	No	Public Bidding	1/23/2025	1/23/25-2/17/25	2/3/2025	2/17/2025	2/17/2025	2/20/2025	03/03/2025	03/20/2025	03/20/2025	03/26/2025	03/27/2025	FY 2025 DPWH Infrastructure Program	35,000,000.00	1,225,000.00	33,775,000.00	32,571,845.84			COA, GSP (South Cotabato Council), South Cotabato Contractor's Association	1/23/2025	2/1/2025	2/1/2025	2/1/2025	2/1/2025				

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
REGION XII
SOUTH COTABATO 2ND DISTRICT ENGINEERING OFFICE
Koronadal City, South Cotabato

DPWH - South Cotabato 2nd District Engineering Office

Procurement Monitoring Report as of June 30, 2025 (CIVIL WORKS)

Procurement Monitoring Report as of June 30, 2025 (CIVIL WORKS)																																
Code (PAF)	Procurement Program / Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (PhP)			Contract Cost (PhP)			Date of Receipt of Invitation						Remarks (Explaining changes from the APP)	
					Pre-Proc Conference	Advs/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution/Recommendation Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO	List of Invited Observers	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual		Delivery/Completion Acceptance (if applicable)
31010910188000	25MG0071-Construction of Road Slope Protection Structure-Surallah-Lake Sebu-Maitum Rd-K1753+521-K1754+000, South Cotabato	Construction Section	Yes	Public Bidding	11/26/2024	11/26/24-12/16/24	12/5/2024	12/16/2024	12/20/2024	12/27/2024	03/29/2025	03/20/2025	03/26/2025	03/27/2025		FY 2025 DPWH Infrastructure Program	35,000,000.00	1,225,000.00	33,775,000.00	33,754,869.36			COA, GSP (South Cotabato Council), South Cotabato Contractor's Association	11/26/2024	12/13/2024	12/13/2024	12/13/2024	12/13/2024				
31010910190000	25MG0072-Construction of Road Slope Protection Structure-Surallah-Lake Sebu-Maitum Rd-K1769+268-K1771+642, South Cotabato	Construction Section	Yes	Public Bidding	11/26/2024	12/27/24-1/16/25	1/3/2025	1/16/2025	1/16/2025	1/21/2025	01/24/2025	03/29/2025	03/29/2025	03/27/2025		FY 2025 DPWH Infrastructure Program	20,000,000.00	700,000.00	19,300,000.00	19,229,630.61			COA, GSP (South Cotabato Council), South Cotabato Contractor's Association	11/26/2024	12/13/2024	12/13/2024	12/13/2024	12/13/2024				
31011210054600	25MG0073-Construction of Box Culvert-Surallah-Lake Sebu Rd-K1770+750, South Cotabato	Construction Section	No	Public Bidding	12/19/2024	12/17/24-1/9/25	1/26/2025	1/6/2025	1/6/2025	1/15/2025	01/21/2025	03/20/2025	03/26/2025	03/27/2025		FY 2025 DPWH Infrastructure Program	10,000,000.00	350,000.00	9,650,000.00	9,625,581.20			COA, GSP (South Cotabato Council), South Cotabato Contractor's Association	12/19/2024	1/22/2025	1/22/2025	1/22/2025	1/22/2025				
32010114343000	25MG0074-Construction of Drainage Structure, Purok Yellowtail, Brgy. Sta. Cruz, Koronadal City, South Cotabato	Construction Section	No	Public Bidding	1/29/2025	1/25/25-2/17/25	2/5/2025	2/17/2025	2/17/2025	2/25/2025	03/07/2025	03/27/2025	03/27/2025	04/04/2025	04/07/2025		FY 2025 DPWH Infrastructure Program	15,000,000.00	300,000.00	14,700,000.00	14,145,948.95			COA, GSP (South Cotabato Council), South Cotabato Contractor's Association	1/29/2025	2/11/2025	2/11/2025	2/11/2025	2/11/2025			
32010114344000	25MG0075-Construction of Protection along B'lok Creek, Brgy. Zone 1, Koronadal City, South Cotabato	Construction Section	No	Public Bidding	1/26/2025	1/10/25-1/30/25	1/17/2025	1/30/2025	1/30/2025	2/4/2025	02/14/2025	03/27/2025	03/27/2025	04/04/2025	04/07/2025		FY 2025 DPWH Infrastructure Program	35,000,000.00	700,000.00	34,300,000.00	34,260,000.00			COA, GSP (South Cotabato Council), South Cotabato Contractor's Association	1/13/2025	1/24/2025	1/24/2025	1/24/2025	1/24/2025			
32010114345000	25MG0076-Construction of Riverbank Protection along B'lok Creek, Brgy. Morales, Koronadal City, South Cotabato	Construction Section	No	Public Bidding	12/19/2024	12/17/24-1/9/25	12/26/2024	1/6/2025	1/6/2025	1/15/2025	01/21/2025	03/27/2025	03/27/2025	04/04/2025	04/07/2025	05/16/25	05/17/25	FY 2025 DPWH Infrastructure Program	15,497,000.00	309,640.00	15,187,360.00	15,091,083.06			COA, GSP (South Cotabato Council), South Cotabato Contractor's Association	12/19/2024	1/22/2025	1/22/2025	1/22/2025	1/22/2025		
32010114345000	25MG0077-Construction of Riverbank Protection along B'lok Creek, Brgy. Zone 3, Koronadal City, South Cotabato	Construction Section	No	Public Bidding	1/6/2025	1/1/2025-1/30/25	1/17/2025	1/30/2025	1/30/2025	2/4/2025	02/14/2025	03/27/2025	03/27/2025	04/04/2025	04/07/2025		FY 2025 DPWH Infrastructure Program	23,500,000.00	470,000.00	23,030,000.00	22,901,836.38			COA, GSP (South Cotabato Council), South Cotabato Contractor's Association	1/13/2025	1/24/2025	1/24/2025	1/24/2025	1/24/2025			
32010114346000	25MG0078-Construction of Riverbank Protection along B'lok Creek, Brgy. San Felipe, Tantaran, South Cotabato	Construction Section	No	Public Bidding	1/6/2025	1/10/25-1/30/25	1/17/2025	1/30/2025	1/30/2025	2/4/2025	02/14/2025	03/27/2025	03/27/2025	04/04/2025	04/07/2025		FY 2025 DPWH Infrastructure Program	35,000,000.00	700,000.00	34,300,000.00	34,449,833.00			COA, GSP (South Cotabato Council), South Cotabato Contractor's Association	1/13/2025	1/24/2025	1/24/2025	1/24/2025	1/24/2025			
32010114350000	25MG0079-Construction of Riverbank Protection along B'lok Creek, Brgy. New Lambunao, Tantaran, South Cotabato	Construction Section	No	Public Bidding	12/13/2024	12/13/24-1/9/25	12/26/2024	1/6/2025	1/6/2025	1/15/2025	01/21/2025	03/27/2025	03/27/2025	04/04/2025	04/07/2025		FY 2025 DPWH Infrastructure Program	20,000,000.00	400,000.00	19,600,000.00	19,539,894.30			COA, GSP (South Cotabato Council), South Cotabato Contractor's Association	12/16/2024	1/22/2025	1/22/2025	1/22/2025	1/22/2025			
32010114351000	25MG0080-Construction of Riverbank Protection along Mari River, Brgy. Esperanza, Koronadal City, South Cotabato	Construction Section	Yes	Public Bidding	11/26/2024	11/26/24-12/16/24	12/5/2024	12/16/2024	12/20/2024	12/27/2024	03/27/2025	03/27/2025	04/04/2025	04/07/2025		FY 2025 DPWH Infrastructure Program	35,000,000.00	700,000.00	34,300,000.00	34,174,834.68			COA, GSP (South Cotabato Council), South Cotabato Contractor's Association	11/26/2024	12/13/2024	12/13/2024	12/13/2024	12/13/2024				
32010114352000	25MG0081-Construction of Riverbank Protection along Mari River, Brgy. San Jose, Koronadal City, South Cotabato	Construction Section	Yes	Public Bidding	11/26/2024	11/26/24-12/16/24	12/5/2024	12/16/2024	12/20/2024	12/27/2024	03/27/2025	03/27/2025	04/04/2025	04/07/2025		FY 2025 DPWH Infrastructure Program	35,000,000.00	700,000.00	34,300,000.00	34,280,011.72			COA, GSP (South Cotabato Council), South Cotabato Contractor's Association	11/26/2024	12/13/2024	12/13/2024	12/13/2024	12/13/2024				
32010114354000	25MG0082-Construction of Riverbank Protection along Taplan, Brgy. Topland, Koronadal City, South Cotabato	Construction Section	No	Public Bidding	1/6/2025	1/7/25-1/30/25	1/7/2025	1/30/2025	1/30/2025	2/4/2025	02/14/2025	03/27/2025	03/27/2025	04/04/2025	04/07/2025		FY 2025 DPWH Infrastructure Program	35,000,000.00	700,000.00	34,300,000.00	34,215,442.46			COA, GSP (South Cotabato Council), South Cotabato Contractor's Association	1/13/2025	1/24/2025	1/24/2025	1/24/2025	1/24/2025			

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
REGION XII
SOUTH COTABATO 2ND DISTRICT ENGINEERING OFFICE
Koronadal City, South Cotabato

DPWH - South Cotabato 2nd District Engineering Office

Procurement Monitoring Report as of June 30, 2025 (CIVIL WORKS)

Procurement Monitoring Report as of June 30, 2025 (CIVIL WORKS)																																
Code (PAP)	Procurement Program / Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity														ABC (PHP)			Contract Cost (PHP)			Date of Receipt of Invitation							Remarks (Explaining changes from the APP)
					Pre-Pric Conference	Add/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution/Recommendation Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Inspection & Acceptance	Source of Funds	Total	MOOE	CO	Total	MOOE	CO	List of Invited Observers	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/Completion Acceptance (if applicable)	
	25MG0083-Construction of Riverbank Protection along Mani River, Brgy. Cacub, Koronadal City, South Cotabato	Construction Section	No	Public Bidding	12/13/2024	12/17/24-16/25	12/29/2024	1/9/2025	1/6/2025	1/15/2025	01/21/2025	03/27/2025	03/27/2025	04/04/2025	04/07/2025	-	FY 2025 DPWH Infrastructure Program	35,000,000.00	700,000.00	34,300,000.00	34,149,541.62			COA, GSP (South Cotabato Council), South Cotabato Contractor's Association	12/19/2024	1/2/2025	1/2/2025	1/2/2025	1/2/2025			
	25MG0084-Construction of Riverbank Protection along Marbel River, Brgy. Saravia, Koronadal City, South Cotabato	Construction Section	Yes	Public Bidding	11/29/2024	11/28/24-12/19/24	12/5/2024	12/18/2024	12/18/2024	12/20/2024	12/27/2024	03/27/2025	03/27/2025	04/04/2025	04/07/2025	-	FY 2025 DPWH Infrastructure Program	35,300,000.00	750,000.00	34,550,000.00	34,185,222.11			COA, GSP (South Cotabato Council), South Cotabato Contractor's Association	11/29/2024	12/13/2024	12/13/2024	12/13/2024	12/13/2024			
	25MG0085-Construction of Multi Purpose Building (two storey building for BPATS and BDRRM) Barangay Avanceña, Koronadal City	Construction Section	Yes	Public Bidding	11/29/2024	11/28/24-12/19/24	12/6/2024	12/19/2024	12/18/2024	12/20/2024	12/27/2024	06/02/2025	06/03/2025	06/13/2025	06/16/2025	-	FY 2025 DPWH Infrastructure Program	5,000,000.00	50,000.00	4,950,000.00	4,939,889.84			COA, GSP (South Cotabato Council), South Cotabato Contractor's Association	11/29/2024	12/13/2024	12/13/2024	12/13/2024	12/13/2024			
	25MG0086-Construction of Multi Purpose Building (Gymnasium) Nannama Elementary School, Barangay Nannama, Koronadal City	Construction Section	Yes	Public Bidding	11/29/2024	11/29/24-12/19/24	12/5/2024	12/18/2024	12/18/2024	12/20/2024	12/27/2024	06/02/2025	06/03/2025	06/13/2025	06/16/2025	-	FY 2025 DPWH Infrastructure Program	5,000,000.00	50,000.00	4,950,000.00	4,935,368.31			COA, GSP (South Cotabato Council), South Cotabato Contractor's Association	11/29/2024	12/13/2024	12/13/2024	12/13/2024	12/13/2024			
	25MG0087-Construction of Multi Purpose Building (Covered Court) at Banga National High School, Barangay Benitez, Banga, South Cotabato	Construction Section	Yes	Public Bidding	11/29/2024	11/29/24-12/19/24	12/5/2024	12/18/2024	12/19/2024	12/20/2024	12/27/2024	06/02/2025	06/03/2025	06/13/2025	06/16/2025	-	FY 2025 DPWH Infrastructure Program	5,000,000.00	50,000.00	4,950,000.00	4,919,835.76			COA, GSP (South Cotabato Council), South Cotabato Contractor's Association	11/29/2024	12/13/2024	12/13/2024	12/13/2024	12/13/2024			
	25MG0088-Construction of Multi Purpose Building at Barangay Kibid, Noralta, South Cotabato	Construction Section	Yes	Public Bidding	11/29/2024	11/29/24-12/19/24	12/5/2024	12/18/2024	12/18/2024	12/20/2024	12/27/2024	06/02/2025	06/03/2025	06/13/2025	06/16/2025	-	FY 2025 DPWH Infrastructure Program	5,000,000.00	50,000.00	4,950,000.00	4,939,634.70			COA, GSP (South Cotabato Council), South Cotabato Contractor's Association	11/29/2024	12/13/2024	12/13/2024	12/13/2024	12/13/2024			
	25MG0089-Construction of Multi Purpose Building at Barangay Dajay, Surallah, South Cotabato	Construction Section	Yes	Public Bidding	11/29/2024	11/29/24-12/19/24	12/5/2024	12/18/2024	12/18/2024	12/20/2024	12/27/2024	06/02/2025	06/03/2025	06/13/2025	06/16/2025	-	FY 2025 DPWH Infrastructure Program	5,000,000.00	50,000.00	4,950,000.00	4,937,105.53			COA, GSP (South Cotabato Council), South Cotabato Contractor's Association	11/29/2024	12/13/2024	12/13/2024	12/13/2024	12/13/2024			
	25MG0090-Construction of Riverbank Protection along Stok Creek, Brgy. New Joilo, Tantaran, South Cotabato	Construction Section	No	Public Bidding	12/13/2024	12/17/24-16/25	12/29/2024	1/9/2025	1/6/2025	1/15/2025	01/21/2025	03/27/2025	03/27/2025	04/04/2025	04/07/2025	-	FY 2025 DPWH Infrastructure Program	25,000,000.00	500,000.00	24,500,000.00	24,383,190.83			COA, GSP (South Cotabato Council), South Cotabato Contractor's Association	12/19/2024	1/2/2025	1/2/2025	1/2/2025	1/2/2025			
	25MG0091-Construction of Concrete Road-Jct. Lang Dulay Road leading to Brgy Lamladag-Brgy. Kibid-Brgy. Lamlad (Site of world's most Number of Thak weaving), Brgy. Kibid, Lake Sebu, South Cotabato	Construction Section	Yes	Public Bidding	11/29/2024	11/28/24-12/19/24	12/5/2024	12/18/2024	12/18/2024	12/20/2024	12/27/2024	03/27/2025	03/27/2025	04/04/2025	04/07/2025	-	FY 2025 DPWH Infrastructure Program	12,700,000.00	254,000.00	12,446,000.00	12,436,500.27			COA, GSP (South Cotabato Council), South Cotabato Contractor's Association	11/29/2024	12/13/2024	12/13/2024	12/13/2024	12/13/2024			
	25MG0093-Construction of Multi Purpose Building (Gymnasium) Purok Beldad, Barangay Sta. Cruz, Koronadal City	Construction Section	No	Public Bidding	1/9/2025	1/10/25-1/30/25	1/17/2025	1/30/2025	1/30/2025	2/4/2025	02/14/2025	06/02/2025	06/03/2025	06/13/2025	06/16/2025	-	FY 2025 DPWH Infrastructure Program	5,000,000.00	50,000.00	4,950,000.00	4,948,331.25			COA, GSP (South Cotabato Council), South Cotabato Contractor's Association	1/13/2025	1/24/2025	1/24/2025	1/24/2025	1/24/2025			
	25MG0095-Construction of Multi Purpose Building (Barangay Health Center) Purok Salanga, Barangay Morales, Koronadal City	Construction Section	Yes	Public Bidding	11/29/2024	11/28/24-12/19/24	12/5/2024	12/18/2024	12/18/2024	12/20/2024	12/27/2024	06/02/2025	06/03/2025	06/13/2025	06/16/2025	-	FY 2025 DPWH Infrastructure Program	5,000,000.00	50,000.00	4,950,000.00	4,936,228.85			COA, GSP (South Cotabato Council), South Cotabato Contractor's Association	11/29/2024	12/13/2024	12/13/2024	12/13/2024	12/13/2024			

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
REGION XII
SOUTH COTABATO 2ND DISTRICT ENGINEERING OFFICE
Koronadal City, South Cotabato

DPWH - South Cotabato 2nd District Engineering Office

Procurement Monitoring Report as of June 30, 2025 (CIVIL WORKS)

Procurement Monitoring Report as of June 30, 2025 (CIVIL WORKS)																																	
Code (PAF)	Procurement Program / Project	PMO/ End-User	Is this a Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity														Source of Funds	ABC (Php)			Contract Cost (Php)			Date of Receipt of Invitation							Remarks (Explaining changes from the APP)
					Pre-Proc. Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution/Recommendation Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance	Total		MOOE	CO	Total	MOOE	CO	List of Invited Observers	Pre-Bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (If applicable)		
30022512332000	25MG0096-Construction of Multi Purpose Building (Gymnasium) Sitio Ulo-Clofe, Barangay Assumption, Koronadal City	Construction Section	Yes	Public Bidding	11/26/2024	11/26/24-12/19/24	12/5/2024	12/18/2024	12/18/2024	1/16/2025	01/21/2025	06/03/2025	06/03/2025	06/13/2025	06/19/2025		FY 2025 DPWH Infrastructure Program	5,000,000.00	50,000.00	4,950,000.00	4,944,865.15			COA, GSP (South Cotabato Council), South Cotabato Contractor's Association	11/29/2024	12/13/2024	12/13/2024	12/13/2024	12/13/2024				
30022512363000	25MG0097-Construction of Multi Purpose Building (Gymnasium) Barangay San Roque Sports Hub, Koronadal City	Construction Section	Yes	Public Bidding	11/26/2024	11/26/24-12/19/24	12/5/2024	12/18/2024	12/18/2024	12/20/2024	12/27/2024	06/02/2025	06/03/2025	06/13/2025	06/19/2025		FY 2025 DPWH Infrastructure Program	5,000,000.00	50,000.00	4,950,000.00	4,938,137.84			COA, GSP (South Cotabato Council), South Cotabato Contractor's Association	11/29/2024	12/13/2024	12/13/2024	12/13/2024	12/13/2024				
30022512385100	25MG0098-Construction of Multi Purpose Building Barangay Zone 2 Compound, Koronadal City	Construction Section	No	Public Bidding	1/30/2025	1/10/25-1/30/25	1/17/2025	1/30/2025	1/30/2025	1/30/2025	2/4/2025	02/14/2025	06/02/2025	06/03/2025	06/13/2025	06/19/2025		FY 2025 DPWH Infrastructure Program	5,000,000.00	50,000.00	4,950,000.00	4,948,824.90			COA, GSP (South Cotabato Council), South Cotabato Contractor's Association	1/13/2025	1/24/2025	1/24/2025	1/24/2025	1/24/2025			
30022512394000	25MG0101-Construction (Completion) of Multi-Purpose Building,Koronadal City, South Cotabato	Construction Section	No	Public Bidding	1/30/2025	1/10/25-1/30/25	1/17/2025	1/30/2025	1/30/2025	1/30/2025	2/4/2025	02/14/2025	06/02/2025	06/03/2025	06/13/2025	06/19/2025		FY 2025 DPWH Infrastructure Program	5,000,000.00	50,000.00	4,950,000.00	4,939,744.06			COA, GSP (South Cotabato Council), South Cotabato Contractor's Association	1/13/2025	1/24/2025	1/24/2025	1/24/2025	1/24/2025			
300116201257000	25MG0108-Concreting of Purok Balite to Crossing Bungot, Brgy. San Jose FMR (Phase II), Brgys. San Jose, Noralia, South Cotabato	Construction Section	No	Public Bidding	4/29/2025	5/3/25-5/26/25	5/13/2025	5/26/2025	5/26/2025	5/26/2025	5/26/2025	06/03/2025	06/06/2025	06/06/2025	06/20/2025	06/23/2025		FY 2025 DPWH Infrastructure Program	15,000,000.00	75,000.00	14,925,000.00	14,964,871.27			COA, GSP (South Cotabato Council), South Cotabato Contractor's Association	5/8/2025	5/16/2025	5/16/2025	5/16/2025	5/16/2025			
300116201437000	25MG0109-Concreting of Brgy. Lamdalog to Brgy. Tablu to Brgy. Lamihak FMR (Phase I), Brgys. Lamdalog, Tablu and Lamihak, Lake Sebu, South Cotabato	Construction Section	No	Public Bidding	4/29/2025	5/3/25-5/26/25	5/13/2025	5/26/2025	5/26/2025	5/26/2025	5/26/2025	06/03/2025	06/06/2025	06/06/2025	06/20/2025	06/23/2025		FY 2025 DPWH Infrastructure Program	15,000,000.00	75,000.00	14,925,000.00	14,774,897.17			COA, GSP (South Cotabato Council), South Cotabato Contractor's Association	5/8/2025	5/16/2025	5/16/2025	5/16/2025	5/16/2025			
300205100016000	25MG0110-Cluster I-a.Construction of Rainwater Collector System (RWCS), Kianitay Elementary School, Sitio Kianitay, Brgy. Upper Sepaka, Surallah, South Cotabato	Construction Section	No	Public Bidding	4/29/2025	5/3/25-5/26/25	5/13/2025	5/26/2025	5/26/2025	5/26/2025	5/26/2025	06/03/2025	06/06/2025	06/06/2025	06/20/2025	06/23/2025		FY 2025 DPWH Infrastructure Program	380,300.00	13,660.50	376,639.50	368,830.05			COA, GSP (South Cotabato Council), South Cotabato Contractor's Association	5/8/2025	5/16/2025	5/16/2025	5/16/2025	5/16/2025			
300205100016900	25MG0110-Cluster I-b.Construction of Rainwater Collector System (RWCS), New Tupi ES, Sitio New Tupi, Brgy. Ned, Lake Sebu, South Cotabato	Construction Section	No	Public Bidding	4/29/2025	5/3/25-5/26/25	5/13/2025	5/26/2025	5/26/2025	5/26/2025	5/26/2025	06/03/2025	06/06/2025	06/06/2025	06/20/2025	06/23/2025		FY 2025 DPWH Infrastructure Program	362,000.00	13,720.00	378,280.00	374,010.47			COA, GSP (South Cotabato Council), South Cotabato Contractor's Association	5/8/2025	5/16/2025	5/16/2025	5/16/2025	5/16/2025			
300205100016000	25MG0110-Cluster I-c.Construction of Rainwater Collector System (RWCS), Sitio Tinugas BHC (Barangay Health Center), Brgy. Ned, Lake Sebu, South Cotabato	Construction Section	No	Public Bidding	4/29/2025	5/3/25-5/26/25	5/13/2025	5/26/2025	5/26/2025	5/26/2025	5/26/2025	06/03/2025	06/06/2025	06/06/2025	06/20/2025	06/23/2025		FY 2025 DPWH Infrastructure Program	374,700.00	13,114.50	361,585.50	359,908.98			COA, GSP (South Cotabato Council), South Cotabato Contractor's Association	5/8/2025	5/16/2025	5/16/2025	5/16/2025	5/16/2025			
300205100016900	25MG0110-Cluster I-d.Construction of Rainwater Collector System (RWCS), Takunel ES, Brgy. Takunel, Lake Sebu, South Cotabato	Construction Section	No	Public Bidding	4/29/2025	5/3/25-5/26/25	5/13/2025	5/26/2025	5/26/2025	5/26/2025	5/26/2025	06/03/2025	06/06/2025	06/06/2025	06/20/2025	06/23/2025		FY 2025 DPWH Infrastructure Program	373,500.00	13,072.90	360,427.10	358,460.23			COA, GSP (South Cotabato Council), South Cotabato Contractor's Association	5/8/2025	5/16/2025	5/16/2025	5/16/2025	5/16/2025			

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
REGION XII
SOUTH COTABATO 2ND DISTRICT ENGINEERING OFFICE
Koronadal City, South Cotabato

DPWH - South Cotabato 2nd District Engineering Office

Procurement Monitoring Report as of June 30, 2025 (CIVIL WORKS)

Procurement Monitoring Report as of June 30, 2025 (CIVIL WORKS)																															
Code (PAP)	Procurement Program / Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (PHP)			Contract Cost (PHP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Bid Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution/Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion		Inspection & Acceptance	Total	MOOE	CO	Total	MOOE		CO	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	
302025100119000	25MG0110-Cluster I-e.Construction of Rainwater Collector System (RWCS), Odos Angkoy IS, Brgy. Tasiman, Lake Sebu, South Cotabato	Construction Section	No	Public Bidding	4/29/2025	5/3/25-5/29/25	5/13/2025	5/29/2025	5/29/2025	5/29/2025	06/03/2025	06/09/2025	06/08/2025	06/20/2025	06/23/2025	-	FY 2025 DPWH Infrastructure Program	388,500.00	13,947.50	384,552.50	361,873.50			COA, GSP (South Cotabato Council), South Cotabato Contractor's Association	5/6/2025	5/16/2025	5/16/2025	5/19/2025	5/19/2025		
302025100119000	25MG0110-Cluster I-f.Construction of Rainwater Collector System (RWCS), Bakdulong ES, Brgy. Bacdulong, Lake Sebu, South Cotabato	Construction Section	No	Public Bidding	4/29/2025	5/3/25-5/29/25	5/13/2025	5/29/2025	5/29/2025	5/29/2025	06/03/2025	06/09/2025	06/08/2025	06/20/2025	06/23/2025	-	FY 2025 DPWH Infrastructure Program	382,500.00	13,737.50	378,762.50	377,640.31			COA, GSP (South Cotabato Council), South Cotabato Contractor's Association	5/6/2025	5/16/2025	5/16/2025	5/16/2025	5/16/2025		
302025100119000	25MG0110-Cluster I-g.Construction of Rainwater Collector System (RWCS), Talanbongan ES, Brgy. Magon, Tantangan, South Cotabato	Construction Section	No	Public Bidding	4/29/2025	5/3/25-5/29/25	5/13/2025	5/29/2025	5/29/2025	5/29/2025	06/03/2025	06/09/2025	06/08/2025	06/20/2025	06/23/2025	-	FY 2025 DPWH Infrastructure Program	378,500.00	13,247.50	365,252.50	363,932.72			COA, GSP (South Cotabato Council), South Cotabato Contractor's Association	5/6/2025	5/16/2025	5/16/2025	5/16/2025	5/16/2025	5/16/2025	
Total Alloted Budget of Procurement Activities																		2,056,341,000.00	92,919,333.00	2,037,425,667.00											
Total Contract Price of Procurement Activities Conducted																					1,986,632,516.97	88,000.00									
Total Savings (Total Alloted Budget - Total Contract Price)																		71,410,483.03													

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
REGION XII
SOUTH COTABATO 2ND DISTRICT ENGINEERING OFFICE
Koronadal City, South Cotabato

DPWH - South Cotabato 2nd District Engineering Office

Procurement Monitoring Report as of June 30, 2025 (CIVIL WORKS)

Procurement Monitoring Report as of June 30, 2025 (CIVIL WORKS)																																
Code (PAF)	Procurement Program / Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													ABC (PhP)			Contract Cost (PhP)			Date of Receipt of Invitation								
					Pre-Proc Conference	Auto/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution/Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Inspection & Acceptance	Source of Funds	Total	MOOE	CO	Total	MOOE	CO	List of Invited Observers	Pre-Bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/Completion/Acceptance (if applicable)	Remarks (Explaining changes from the APP)
ON-GOING PROCUREMENT ACTIVITIES																																
300226123347000	25MG0092-Construction of Road at Purok Maligaya and Purok Pag-Asa, Brgy. New Lambunao, Tantangan, South Cotabato	Construction Section	No	Public Bidding	1/2/2025	1/25/25-2/1/25	2/3/2025	2/1/2025	2/17/2025	2/20/2025	02/27/2025					FY 2025 DPWH Infrastructure Program	5,000,000.00	50,000.00	4,950,000.00				COA, GSP (South Cotabato Council), South Cotabato Contractor's Association	1/28/2025	2/1/2025	2/1/2025	2/11/2025					
	25MG0094-Construction of Multi Purpose Building (Gymnasium) Purok Marcos, Barangay Rotunda, Koronadal City	Construction Section	No	Public Bidding		7/2/25-7/23/25	7/9/2025	7/23/2025	7/23/2025							FY 2025 DPWH Infrastructure Program	5,000,000.00	50,000.00	4,950,000.00				COA, GSP (South Cotabato Council), South Cotabato Contractor's Association									
	25MG0100-Construction of Multi Purpose Building (Two storey building)Barangay Sto. Niño Compound, Koronadal City	Construction Section	No	Public Bidding	12/19/2024	12/17/24-1/6/25	12/26/2024	1/9/2025	1/9/2025	1/15/2025	01/21/2025					FY 2025 DPWH Infrastructure Program	5,000,000.00	50,000.00	4,950,000.00				COA, GSP (South Cotabato Council), South Cotabato Contractor's Association	12/19/2024	1/2/2025	1/2/2025	1/2/2025	1/2/2025				
300211013359000	25MG0102-Construction of Airport Road from Barangay Libertad to Barangay Centrala, Surallah, South Cotabato	Construction Section	No	Public Bidding		7/2/25-7/23/25	7/9/2025	7/23/2025	7/23/2025							FY 2025 DPWH Infrastructure Program	30,000,000.00	600,000.00	29,400,000.00				COA, GSP (South Cotabato Council), South Cotabato Contractor's Association									
300221103104000	25MG0105-Construction of Road Purok Bayanihan to Purok Camia, Brgy. Sto. Niño, Koronadal City, South Cotabato	Construction Section	No	Public Bidding		7/2/25-7/23/25	7/9/2025	7/23/2025	7/23/2025							FY 2025 DPWH Infrastructure Program	30,000,000.00	300,000.00	29,700,000.00				COA, GSP (South Cotabato Council), South Cotabato Contractor's Association									
3002251233540000	25MG0106-Construction of Multi Purpose Building (Two Storey Building),Villages Elementary School, Barangay Zone 3, Koronadal City,South Cotabato	Construction Section	No	Public Bidding		7/2/25-7/23/25	7/9/2025	7/23/2025	7/23/2025							FY 2025 DPWH Infrastructure Program	5,000,000.00	50,000.00	4,950,000.00				COA, GSP (South Cotabato Council), South Cotabato Contractor's Association									
300226123361000	25MG0107-Construction/Completion of Multi-Purpose Building, Soccsargen General Hospital, Dajay, Surallah, North Cotabato	Construction Section	No	Public Bidding		7/2/25-7/23/25	7/9/2025	7/23/2025	7/23/2025							FY 2025 DPWH Infrastructure Program	20,000,000.00	200,000.00	19,800,000.00				COA, GSP (South Cotabato Council), South Cotabato Contractor's Association									
3001112000010000	25MG0111-Construction of School Building, Koronadal National Comprehensive High School, Koronadal City, South Cotabato	Construction Section	No	Public Bidding		7/2/25-7/23/25	7/9/2025	7/23/2025	7/23/2025							FY 2025 DPWH Infrastructure Program	20,000,000.00	100,000.00	19,900,000.00				COA, GSP (South Cotabato Council), South Cotabato Contractor's Association									
3001101200001000	25MG0112-Construction of School Building, Ubo Elementary School-Lamfenek Extension, Barangay Lamfugon, Lake Sebu, South Cotabato	Construction Section	No	Public Bidding		7/2/25-7/23/25	7/9/2025	7/23/2025	7/23/2025							Department of Education Division Office CY 2025 Basic Education Region XII SEPP - Construction of Classrooms	5,000,000.00	25,000.00	4,975,000.00				COA, GSP (South Cotabato Council), South Cotabato Contractor's Association									

DPWH - South Cotabato 2nd District Engineering Office

Procurement Monitoring Report as of June 30, 2025 (CIVIL WORKS)																															
Code (PAP)	Procurement Program / Project	PMO/End-User	Is this a Buy Procurement Activity?	Mode of Procurement	Actual Procurement Activity													ABC (PhP)			Contract Cost (PhP)			Date of Receipt of Invitation							Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Advs/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of SAC Resolution/Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Inspection & Acceptance	Source of Funds	Total	MOOE	CO	Total	MOOE	CO	List of Invited Bidders	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	
20000100000000	25MG0113-Repair/Maintenance of Drainage Structure along Marbel-Makar Road (S00254MN), K1698+800 to K1699+200, left side (with Exceptions), Purok Ilang-Ilang, Brgy. Saravia, Koronadal City, South Cotabato	Construction Section	No	Public Bidding	5/16/2025	5/18/25-6/9/25	5/29/2025	6/4/2025	6/9/2025	6/13/2025	6/15/2025	6/20/2025	6/23/2025		PT 2025 RA 11798-ENHANCED Regular 2025 Contracting Division-30000113 Maintenance, Repair and Rehabilitation of Facilities and Other Related Activities - Maintenance, Repair and Rehabilitation of Infrastructure Facilities - Road and Drainage Systems and Related	2,000,000.00	0.00	2,000,000.00	1,998,812.30			COA, GSP (South Cotabato Council), South Cotabato Contractor's Association	5/20/2025	6/2/2025	6/2/2025	6/2/2025	6/2/2025				
20000100010000	25MG0114-Repair/Maintenance of DILG Building Bureau of Fire Protection Tantiang Fire Station – Main Building, Tantiang, South Cotabato	Construction Section	No	Public Bidding	5/16/2025	5/18/25-6/9/25	5/29/2025	6/4/2025	6/9/2025	6/13/2025	6/15/2025	6/20/2025	6/23/2025		PT 2025 RA 11798-ENHANCED Regular 2025 Contracting Division-30000114 Maintenance, Repair and Rehabilitation of Structures, Facilities and Other Related Activities - Repair and Rehabilitation of Infrastructure Facilities - Public	1,822,000.00	0.00	1,822,000.00	1,810,870.21			COA, GSP (South Cotabato Council), South Cotabato Contractor's Association	5/20/2025	6/2/2025	6/2/2025	6/2/2025	6/2/2025				
20000100010000	25MG0115-Repair/Maintenance of DPWH Building South Cotabato 2nd DEO Conference Building and Bodega Koronadal City, South Cotabato	Construction Section	No	Public Bidding	5/16/2025	5/18/25-6/9/25	5/29/2025	6/4/2025	6/9/2025	6/13/2025	6/15/2025	6/20/2025	6/23/2025		PT 2025 RA 11798-ENHANCED Regular 2025 Contracting Division-30000115 Maintenance, Repair and Rehabilitation of Structures, Facilities and Other Related Activities - Maintenance, Repair and Rehabilitation of Infrastructure Facilities - Public	2,500,000.00	0.00	2,500,000.00	2,496,958.31			COA, GSP (South Cotabato Council), South Cotabato Contractor's Association	5/20/2025	6/2/2025	6/2/2025	6/2/2025	6/2/2025				
	25MG0116-Repainting of Lane Marking (Thermoplastic Paint) within South Cotabato 2nd District Engineering Office under work category #18 – Traffic Services Maintenance Item 302 – Centerline and Lane Line Repainting	Construction Section	No	Public Bidding	5/16/2025	5/18/25-6/9/25	5/29/2025	6/4/2025	6/9/2025	6/13/2025	6/15/2025	6/20/2025	6/23/2025		PT 2025 RA 11798-ENHANCED Regular 2025 Contracting Division-30000116 Maintenance, Repair and Rehabilitation of Structures, Facilities and Other Related Activities - Road Maintenance of National Roads	5,000,000.00	0.00	5,000,000.00	4,998,000.00			COA, GSP (South Cotabato Council), South Cotabato Contractor's Association	5/20/2025	6/2/2025	6/2/2025	6/2/2025	6/2/2025				
	25MG0117-Repair of Road/slip along General Santos City-Tiboli-Sunallah Road Brgy. Patacion Tiboli, South Cotabato under work activity Activity No. 41X – Emergency Projects	Construction Section	No	Public Bidding	5/16/2025	5/18/25-6/9/25	5/29/2025	6/4/2025	6/9/2025	6/13/2025	6/15/2025	6/20/2025	6/23/2025		PT 2025 RA 11798-ENHANCED Regular 2025 Contracting Division-30000117 Maintenance, Repair and Rehabilitation of Structures, Facilities and Other Related Activities - Road Maintenance of National Roads	5,000,000.00	0.00	5,000,000.00	4,970,088.64			COA, GSP (South Cotabato Council), South Cotabato Contractor's Association	5/20/2025	6/2/2025	6/2/2025	6/2/2025	6/2/2025				
	25MG0118-Construction of the Provincial Satellite Audit Office (PSAO)-South Cotabato at Bantangay Paraso, City of Koronadal, South Cotabato	Construction Section	No	Public Bidding	7/2/25-7/22/25	7/9/2025	7/23/2025	7/23/2025							PT 2013 COA-SABITP and COA Notice of Fund Transfer (NFT)	28,383,790.00	131,619.00	28,251,600.00				COA, GSP (South Cotabato Council), South Cotabato Contractor's Association									
16	Total ONGOING PROCUREMENT ACTIVITIES				Total Allocated Budget of On-Going Procurement Activities													167,506,799.00	1,558,918.00	165,948,880.00											

RHEA S. HIDALGO
Engineer II / OIC - Head, Procurement Unit

or Approval by: 
SANTOS H. BATALON, JR.
OIC-Assistant District Engineer/BAC Chairman


BENEDICTO S. AMIDO, MPA
District Engineer

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
SOUTH COTABATO 2ND DISTRICT ENGINEERING OFFICE
Koronadal City, South Cotabato

DPWH - South Cotabato 2nd District Engineering Office

Procurement Monitoring Report as of June 30, 2025 (GOODS)

Code (PAP)	Procurement Program/Project	PWO/End-User	Is this an early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													ABC (PHP)			Contract Cost (PHP)			Date of Receipt of Invitation							Remarks (Capturing changes from the APP)		
					Pre-Proc Conference	Ads/Post of IB	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance	Source of Funds	Total	MOOE	CO	Total	MOOE	CO	List of Invited Observers	Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual		Delivery/ Completion/ Acceptance (if applicable)	
COMPLETED PROCUREMENT ACTIVITIES																																	
200000100017000	25GHQ0002-Furnishing of Equipment for use in Thermoplastic Activities within South Cotabato 2nd District Engineering Office (All Road Sections) under Work Category J-18 - Traffic Service Maintenance (Item 302 - Centerline and Lane-line Repaving)	Maintenance Section	No	Competitive Bidding	N/A	04/25/2025-05/19/2025	05/06/2025	05/19/2025	05/19/2025	05/20/2025	05/26/2025	05/27/2025	05/28/2025	05/30/2025	06/02/2025	06/04/2025	Government of the Philippines (current year's budget)	875,000.00	875,000.00		874,500.00	874,500.00		COA, PCT, DEP	04/30/2025	04/30/2025	04/30/2025	04/30/2025	04/30/2025	-			
30022010099000 EAO	SVPMG-2025-0001- Supply/Delivery of Printer Supplies for use of Computer Printer assigned in the Quality Assurance Section, DPWH-South Cotabato 2nd DEO, Koronadal City, South Cotabato	Quality Assurance Section	No	NP-33.9-Small Value Procurement	N/A	02/08/2025-02/11/2025	N/A	N/A	02/11/2025	02/11/2025	02/12/2025	02/12/2025	02/14/2025	02/18/2025	N/A	02/25/2025	02/25/2025	Government of the Philippines (current year's budget)	156,000.00		156,000.00	156,000.00		156,000.00	N/A								
30022010099000 EAO	SVPMG-2025-0002- Supply/Delivery of Printer Parts for use in the replacement of defective parts of Photocopying Machine assigned in the Quality Assurance Section, DPWH-South Cotabato 2nd DEO, Koronadal City, South Cotabato	Quality Assurance Section	No	NP-33.9-Small Value Procurement	N/A	02/08/2025-02/11/2025	N/A	N/A	02/11/2025	02/11/2025	02/12/2025	02/12/2025	02/14/2025	02/18/2025	N/A	03/05/2025	03/05/2025	Government of the Philippines (current year's budget)	151,200.00		151,200.00	158,600.00		158,600.00	N/A								
310203130519000 EAO	SVPMG-2025-0003- Supply/Delivery of Spare Parts for use in the replacement of worn-out lines of service vehicles assigned in the Construction Section, DPWH-South Cotabato 2nd DEO, Koronadal City, South Cotabato	Construction Section	No	NP-33.9-Small Value Procurement	N/A	02/08/2025-02/11/2025	N/A	N/A	02/11/2025	02/11/2025	02/12/2025	02/12/2025	02/14/2025	02/18/2025	N/A	02/26/2025	02/26/2025	Government of the Philippines (current year's budget)	240,000.00		240,000.00	236,000.00		236,000.00	N/A								
300211013239000 EAO	SVPMG-2025-0004-Labor and Materials for use in the repair of defective parts in power lines of heavy equipment (Inventory Rater 7.21-301) assigned in the Maintenance Section, DPWH-South Cotabato 2nd DEO, Koronadal City, South Cotabato	Maintenance Section	No	NP-33.9-Small Value Procurement	N/A	02/08/2025-02/11/2025	N/A	N/A	02/11/2025	02/11/2025	02/12/2025	02/12/2025	02/14/2025	02/18/2025	N/A	02/26/2025	02/26/2025	Government of the Philippines (current year's budget)	85,000.00		85,000.00	84,000.00		84,000.00	N/A								
310203101357000 EAO	SVPMG-2025-0005- Supply/Delivery of Fuel for the Repair/Maintenance of National Roads and Bridges within South Cotabato 2nd District Engineering Office under Work Category J-13 - Shoulder Maintenance - Item 133 Machine Grading of Unpaved Shoulders (All Road Sections)	Maintenance Section	No	NP-33.9-Small Value Procurement	N/A	03/01/2025-03/04/2025	N/A	N/A	03/04/2025	03/04/2025	03/05/2025	03/05/2025	03/06/2025	03/07/2025	N/A	03/10/2025	03/10/2025	Government of the Philippines (current year's budget)	998,932.00		998,932.00	978,200.00		978,200.00	N/A								
200000100017000	SVPMG-2025-0006- Supply/Delivery of Spare Parts for use in the preventive maintenance of service vehicles assigned in the Planning and Design Section for the calendar year 2025, DPWH-SC2nd DEO, Koronadal City, South Cotabato	Planning and Design Section	No	NP-33.9-Small Value Procurement	N/A	03/15/2025-03/18/2025	N/A	N/A	03/18/2025	03/19/2025	03/19/2025	03/19/2025	03/20/2025	03/24/2025	N/A	03/28/2025	03/28/2025	Government of the Philippines (current year's budget)	146,000.00		146,000.00	139,100.00		139,100.00	N/A								

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
SOUTH COTABATO 2ND DISTRICT ENGINEERING OFFICE
Koronadal City, South Cotabato

DPWH - South Cotabato 2nd District Engineering Office

Procurement Monitoring Report as of June 30, 2025 (GOODS)

Code (PAP)	Procurement Program/Project	PHQ/End-User	Is this an early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (PHP)			Contract Cost (PHP)			Date of Receipt of Invitation							Remarks (Explaining changes from the APP)
					Pre-Prec Conference	Adu/Post of IB	Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO	List of Invited Observers	Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (if applicable)	
300220100090000 EAO	SVPMG-2025-0007: Supply/Delivery of Polo Shirt for use during the 2025 National Women's Month Celebration, DPWH-SC2nd DEO, Koronadal City, South Cotabato	DPWH-SC2nd DEO	No	NP-53.9-Small Value Procurement	N/A	03/18/2025-03/21/2025	N/A	N/A	03/21/2025	03/21/2025	03/24/2025	03/24/2025	03/24/2025	03/25/2025	N/A	03/27/2025	03/27/2025	Government of the Philippines (current year's budget)	84,000.00		84,000.00	83,440.00		83,440.00	N/A							
310202101057000 EAO	SVPMG-2025-0009: Supply/Delivery of Fuel for use of service vehicles and various heavy equipment assigned at DPWH-South Cotabato 2nd District Engineering Office	DPWH-SC2nd DEO	No	NP-53.9-Small Value Procurement	N/A	03/18/2025-03/21/2025	N/A	N/A	03/21/2025	03/21/2025	03/24/2025	03/24/2025	03/24/2025	03/25/2025	N/A	03/26/2025	03/26/2025	Government of the Philippines (current year's budget)	999,600.00		999,600.00	997,395.00		997,395.00	N/A							
3102020101057000 EAO	SVPMG-2025-0009: Supply/Delivery of Fuel for the Repair/Maintenance of National Roads and Bridges within South Cotabato 2nd District Engineering Office under Work Category #17 – Vegetation Control (All Road Sections)	Maintenance Section	No	NP-53.9-Small Value Procurement	N/A	03/27/2025-04/02/2025	N/A	N/A	04/02/2025	04/02/2025	04/03/2025	04/03/2025	04/03/2025	04/04/2025	N/A	04/07/2025	04/07/2025	Government of the Philippines (current year's budget)	999,977.00	999,977.00		994,861.00	994,861.00		N/A							
200000100017000	SVPMG-2025-0010: Supply/Delivery of Construction Materials for the Repair/Maintenance of National Roads within South Cotabato 2nd District Engineering Office (All Road Sections) under Work Category #10 – Pavement Maintenance Item 111 – Premix Patching Bituminous Pavement	Maintenance Section	No	NP-53.9-Small Value Procurement	N/A	03/27/2025-04/02/2025	N/A	N/A	04/02/2025	04/02/2025	04/03/2025	04/03/2025	04/03/2025	04/04/2025	N/A	04/11/2025	04/11/2025	Government of the Philippines (current year's budget)	990,000.00	990,000.00		977,500.00	977,500.00		N/A							
200000100017000	SVPMG-2025-0011: Supply/Delivery of Construction Materials for the Repair/Maintenance of National Roads within South Cotabato 2nd District Engineering Office under Work Category #18 – Traffic Service Maintenance Item 303 – Guardrail Maintenance	Maintenance Section	No	NP-53.9-Small Value Procurement	N/A	03/27/2025-04/02/2025	N/A	N/A	04/02/2025	04/02/2025	04/03/2025	04/03/2025	04/03/2025	04/04/2025	N/A	04/14/2025	04/14/2025	Government of the Philippines (current year's budget)	991,468.75	991,468.75		990,890.00	990,890.00		N/A							
200000100017000	SVPMG-2025-0012: Supply/Delivery of Construction Materials for the Repair/Maintenance of National Roads and Bridges within South Cotabato 2nd District Engineering Office (All Road Sections) under Work Category #12 – Bridge and Structure Maintenance Item 050 – Bridge Repairing	Maintenance Section	No	NP-53.9-Small Value Procurement	N/A	03/27/2025-04/02/2025	N/A	N/A	04/02/2025	04/02/2025	04/03/2025	04/03/2025	04/03/2025	04/04/2025	N/A	04/10/2025	04/10/2025	Government of the Philippines (current year's budget)	990,187.50	990,187.50		987,300.00	987,300.00		N/A							
200000100017000	SVPMG-2025-0013: Supply/Delivery of Construction Materials for the Repair/Maintenance of National Roads within South Cotabato 2nd District Engineering Office under Work Category #13 – Traffic Service Maintenance Item 302 – Centerline and Lane Line Repainting	Maintenance Section	No	NP-53.9-Small Value Procurement	N/A	03/27/2025-04/02/2025	N/A	N/A	04/02/2025	04/02/2025	04/03/2025	04/03/2025	04/03/2025	04/04/2025	N/A	04/11/2025	04/11/2025	Government of the Philippines (current year's budget)	991,906.25	991,906.25		988,825.00	988,825.00		N/A							

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
SOUTH COTABATO 2ND DISTRICT ENGINEERING OFFICE
Koronadal City, South Cotabato

DPWH - South Cotabato 2nd District Engineering Office

Procurement Monitoring Report as of June 30, 2025 (GOODS)

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (PIP)			Contract Cost (PIP)			Date of Receipt of Invitation							Remarks (Explaining Changes from the APP)	
					Pre-Proc Conference	Adm/Post of IB	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of SAC Resolution/Recommendation Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO	List of Invited Observers	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/Completion/Acceptance (if applicable)		
200000100017000	SVPMG-2025-0014- Supply/Delivery of Construction Materials for the Repair/Maintenance of National Roads within South Cotabato 2nd District Engineering Office (All Road Sections) under Work Category #10 – Pavement Maintenance Item 122 – Crack and Joint Sealing of Concrete Pavement	Maintenance Section	No	NP-S3.9-Small Value Procurement	N/A	03/27/2025-04/02/2025	N/A	N/A	04/02/2025	04/02/2025	04/03/2025	04/03/2025	04/03/2025	04/03/2025	04/04/2025	N/A	04/14/2025	04/14/2025	Government of the Philippines (current year's budget)	979,875.00	979,875.00		975,000.00	975,000.00		N/A							
200000100017000	SVPMG-2025-0015- Supply/Delivery of Construction Materials for the Repair/Maintenance of National Roads within South Cotabato 2nd District Engineering Office under Work Category #18 – Traffic Service Maintenance Item 309 – Other Traffic Services	Maintenance Section	No	NP-S3.9-Small Value Procurement	N/A	03/27/2025-04/02/2025	N/A	N/A	04/02/2025	04/02/2025	04/03/2025	04/03/2025	04/03/2025	04/03/2025	04/04/2025	N/A	04/08/2025	04/08/2025	Government of the Philippines (current year's budget)	488,750.00	488,750.00		483,651.10	483,651.10		N/A							
200000100017000	SVPMG-2025-0016- Supply/Delivery of Oil for use of various heavy equipment and service vehicles assigned in the Maintenance Section, DPWH-SC2nd DEO, Koronadal City, South Cotabato	Maintenance Section	No	NP-S3.9-Small Value Procurement	N/A	03/27/2025-04/02/2025	N/A	N/A	04/02/2025	04/02/2025	04/03/2025	04/03/2025	04/03/2025	04/03/2025	04/04/2025	N/A	04/11/2025	04/11/2025	Government of the Philippines (current year's budget)	478,800.00	478,800.00		478,450.00	478,450.00		N/A							
30021910125000 EAO	SVPMG-2025-0017- Labor and Materials for use in the installation of office glass partitions and entrance lighting at the Offices of the District Engineer and Assistant District Engineer and Administrative Section, DPWH-SC2nd DEO, Koronadal City, South Cotabato	Offices of the District Engineer and Assistant District Engineer and Administrative Section	No	NP-S3.9-Small Value Procurement	N/A	03/27/2025-04/02/2025	N/A	N/A	04/02/2025	04/02/2025	04/03/2025	04/03/2025	04/03/2025	04/03/2025	04/04/2025	N/A	04/14/2025	04/14/2025	Government of the Philippines (current year's budget)	71,450.00		71,450.00	68,800.00		68,800.00	N/A							
30022010009000 EAO	SVPMG-2025-0018- Supply/Delivery of Construction Materials for use in the repainting of office facilities within DPWH-SC2nd DEO Compound, Koronadal City, South Cotabato	DPWH-SC2nd DEO	No	NP-S3.9-Small Value Procurement	N/A	04/05/2025-04/11/2025	N/A	N/A	04/11/2025	04/11/2025	04/14/2025	04/14/2025	04/21/2025	04/23/2025	N/A	04/29/2025	04/29/2025	Government of the Philippines (current year's budget)	343,475.00		343,475.00	341,325.00		341,325.00	N/A								
310109100016000 EAO	SVPMG-2025-0019- Supply/Delivery of Office Equipment and Accessories for use of DPWH-South Cotabato 2nd DEO Water System, Koronadal City, South Cotabato	DPWH-SC2nd DEO	No	NP-S3.9-Small Value Procurement	N/A	04/02/2025-04/11/2025	N/A	N/A	04/11/2025	04/11/2025	04/14/2025	04/14/2025	04/21/2025	04/23/2025	N/A	04/28/2025	04/28/2025	Government of the Philippines (current year's budget)	189,414.50		189,414.50	186,285.00		186,285.00	N/A								
11020310053000 EAO	SVPMG-2025-0020- Supply/Delivery of Spare Parts for use in the replacement of worn-out tire of Toyota Hiace MAJ-3000 assigned in the Office of the Assistant District Engineer, DPWH-SC2nd DEO, Koronadal City, South Cotabato	Office of the Assistant District Engineer	No	NP-S3.9-Small Value Procurement	N/A	04/05/2025-04/11/2025	N/A	N/A	04/11/2025	04/11/2025	04/14/2025	04/14/2025	04/21/2025	04/23/2025	N/A	04/25/2025	04/25/2025	Government of the Philippines (current year's budget)	60,000.00		60,000.00	59,200.00		59,200.00	N/A								
11020310053000 EAO	SVPMG-2025-0021- Supply/Delivery of Spare Parts for use in the replacement of worn-out tire of Ford Raptor M6T-370 assigned in the Office of the District Engineer, DPWH-SC2nd DEO, Koronadal City, South Cotabato	Office of the District Engineer	No	NP-S3.9-Small Value Procurement	N/A	04/05/2025-04/11/2025	N/A	N/A	04/11/2025	04/11/2025	04/14/2025	04/14/2025	04/21/2025	04/23/2025	N/A	04/25/2025	04/25/2025	Government of the Philippines (current year's budget)	76,000.00		76,000.00	74,800.00		74,800.00	N/A								

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
SOUTH COTABATO 2ND DISTRICT ENGINEERING OFFICE
Koronadal City, South Cotabato

DPWH - South Cotabato 2nd District Engineering Office

Procurement Monitoring Report as of June 30, 2025 (GOODS)

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													ABC (PSP)			Contract Cost (PSP)			Date of Receipt of Invitation						Remarks (Explaining changes from the APP)		
					Pre-Proc Conference	Adm/Post of IB	Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution/Recommendation Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Inspection & Acceptance	Source of Funds	Total	MOOE	CO	Total	MOOE	CO	List of Invited Observers	Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation		Post Qual	Delivery/Completion/Acceptance (if applicable)
31020310053000 EAO	SVPMG-2025-0022- Supply/Delivery of Spare Parts for use in the replacement of defective parts in engine and brake system of Ford Ranger MT-3.70 assigned in the Office of the District Engineer, DPWH-SC2nd DEO, Koronadal City, South Cotabato	Office of the District Engineer	No	NP-53.9-Small Value Procurement	N/A	04/05/2025-04/11/2025	N/A	N/A	04/11/2025	04/11/2025	04/14/2025	04/14/2025	04/21/2025	04/23/2025	N/A	04/26/2025	04/28/2025	Government of the Philippines (current year's budget)	57,000.00		57,000.00	55,610.00		55,610.00	N/A							
310203100533000 EAO	SVPMG-2025-0023- Supply/Delivery of Spare Parts for use in the replacement of worn-out battery of Toyota Hilux MA6-m47 and LAH-609H assigned in the Construction Section, DPWH-SC2nd DEO, Koronadal City, South Cotabato	Construction Section	No	NP-53.9-Small Value Procurement	N/A	04/05/2025-04/11/2025	N/A	N/A	04/11/2025	04/11/2025	04/14/2025	04/14/2025	04/21/2025	04/23/2025	N/A	04/26/2025	04/28/2025	Government of the Philippines (current year's budget)	24,000.00		24,000.00	22,400.00		22,400.00	N/A							
310203100533000 EAO	SVPMG-2025-0024- Supply/Delivery of Spare Parts for use in the replacement of defective battery of Mitsubishi Strada Pick-Up Plate No. 1201-S16815 (H1-7400) assigned in the Human Resource Management Unit, Administrative Section, DPWH-SC2nd DEO, Koronadal City, South Cotabato	Administrative Section	No	NP-53.9-Small Value Procurement	N/A	04/23/2025-04/29/2025	N/A	N/A	04/29/2025	04/29/2025	04/30/2025	04/30/2025	05/05/2025	05/07/2025	N/A	05/13/2025	05/13/2025	Government of the Philippines (current year's budget)	11,000.00		11,000.00	10,500.00		10,500.00	N/A							
300203100099000 EAO	SVPMG-2025-0025- Supply/Delivery of Signages for use in the New Building in compliance to Department Order No. 85, Series of 2024, DPWH-SC2nd DEO, Koronadal City, South Cotabato	DPWH-SC2nd DEO	No	NP-53.9-Small Value Procurement	N/A	04/23/2025-04/29/2025	N/A	N/A	04/29/2025	04/29/2025	04/30/2025	04/30/2025	05/05/2025	05/07/2025	N/A	05/13/2025	05/13/2025	Government of the Philippines (current year's budget)	115,000.00		115,000.00	112,600.00		112,600.00	N/A							
200003100017000	SVPMG-2025-0026- Supply/Delivery of Construction Materials for use in Guardrails along National Roads within South Cotabato 2nd District Engineering Office under Work Category #18 - Traffic Services Maintenance (Replacement of Damaged Guardrails End Piece)	Maintenance Section	No	NP-53.9-Small Value Procurement	N/A	04/23/2025-04/29/2025	N/A	N/A	04/29/2025	04/29/2025	04/30/2025	04/30/2025	05/05/2025	05/07/2025	N/A	05/13/2025	05/13/2025	Government of the Philippines (current year's budget)	989,450.00	989,450.00		989,248.60	989,248.60		N/A							
310203100533000 EAO	SVPMG-2025-0027- Supply/Delivery of Spare Parts for use in the replacement of worn-out battery and defective parts in brake system of Toyota Hilux MA6-300A assigned in the Office of the Assistant District Engineer, DPWH-SC2nd DEO, Koronadal City, South Cotabato	Office of the Assistant District Engineer	No	NP-53.9-Small Value Procurement	N/A	04/30/2025-05/06/2025	N/A	N/A	05/06/2025	05/06/2025	05/07/2025	05/07/2025	05/09/2025	05/12/2025	N/A	05/16/2025	05/16/2025	Government of the Philippines (current year's budget)	20,300.00		20,300.00	20,350.00		20,350.00	N/A							
310203100533000 EAO	SVPMG-2025-0028- Supply/Delivery of Spare Parts for use in the replacement of defective battery of Isuzu Pick-Up MAT-1612 assigned in the Quality Assurance Section, DPWH-SC2nd DEO, Koronadal City, South Cotabato	Quality Assurance Section	No	NP-53.9-Small Value Procurement	N/A	04/30/2025-05/06/2025	N/A	N/A	05/06/2025	05/06/2025	05/07/2025	05/07/2025	05/09/2025	05/12/2025	N/A	05/16/2025	05/16/2025	Government of the Philippines (current year's budget)	12,000.00		12,000.00	11,000.00		11,000.00	N/A							

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
SOUTH COTABATO 2ND DISTRICT ENGINEERING OFFICE
Koronadal City, South Cotabato

DPWH - South Cotabato 2nd District Engineering Office

Procurement Monitoring Report as of June 30, 2025 (GOODS)

Code (RAP)	Procurement Program/Project	PWO/End-User	Is this an early Procurement Activity?	Mode of Procurement	Pre-Proc Conference	Adm/Post of IB	Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Actual Procurement Activity										Source of Funds	ABC (PHP)			Contract Cost (PHP)					Date of Receipt of Invitation							Remarks (Explaining changes from the APP)
										Bid Evaluation	Post Qual	Date of BAC Resolution/Recommendation Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Inspection & Acceptance	Total	MODE		CO	Total	MODE	CO	List of Invited Observers	Pre-bid Conference	Eligibility Check	Sub/open of Bids	Bid Evaluation	Post Qual	Delivery/Completion/Acceptance (if applicable)					
30022010009000 EAO	SVPMG-2025-0029- Supply/Delivery of Printer Parts for use in the replacement of defective parts of Photocopying Machine (Densito 1100 267) of the Procurement Staff, Office of the District Engineer, DPWH-SG2nd DEO, Koronadal City, South Cotabato	Office of the District Engineer (Procurement Staff)	No	NP-53.9-Small Value Procurement	N/A	04/30/2025-05/06/2025	N/A	N/A	05/06/2025	05/06/2025	05/07/2025	05/07/2025	05/09/2025	05/12/2025	N/A	05/23/2025	05/21/2025	Government of the Philippines (current year's budget)	11,488.40		11,488.40	10,444.00		10,444.00	N/A											
200000100017000	SVPMG-2025-0030-Furnishing of Equipment, Rental for use in DPWH South Cotabato 2nd District Engineering Office Maintenance Work Category No. 15 – Shoulder Maintenance Activity #131 – Machine Grading of unpaved shoulder along Highway-Mabal Road	Maintenance Section	No	NP-53.9-Small Value Procurement	N/A	04/30/2025-05/06/2025	N/A	N/A	05/06/2025	05/06/2025	05/07/2025	05/07/2025	05/09/2025	05/23/2025	N/A	05/29/2025	05/29/2025	Government of the Philippines (current year's budget)	136,899.00	136,899.00		136,000.00		136,000.00	N/A											
310204101902000 EAO	SVPMG-2025-0031-Supply/Delivery of Fuel for use of service vehicles and various heavy equipment assigned at DPWH-South Cotabato 2nd District Engineering Office	DPWH-SG2nd DEO	No	NP-53.9-Small Value Procurement	N/A	05/10/2025-05/13/2025	N/A	N/A	05/13/2025	05/13/2025	05/14/2025	05/14/2025	05/14/2025	05/15/2025	N/A	05/16/2025	05/16/2025	Government of the Philippines (current year's budget)	999,700.00		999,700.00	998,921.00		998,921.00	N/A											
200000100017000	SVPMG-2025-0032-Furnishing of Equipment for use in the Maintenance of National Roads within South Cotabato 2nd District Engineering Office under Work Category #18 – Vegetation Control Item 201 – Vegetation Control	Maintenance Section	No	NP-53.9-Small Value Procurement	N/A	05/16/2025-05/22/2025	N/A	N/A	05/22/2025	05/22/2025	05/26/2025	05/26/2025	06/02/2025	06/03/2025	N/A	06/11/2025	06/11/2025	Government of the Philippines (current year's budget)	937,200.00		937,200.00	841,000.00		841,000.00	N/A											
200000100017000	SVPMG-2025-0033-Furnishing of Equipment for use in Thermoplastic Activities within South Cotabato 2nd District Engineering Office (All Road Sections) under Work Category #18 – Traffic Services Maintenance Item 302 Concrete and Lane Line Repainting	Maintenance Section	No	NP-53.9-Small Value Procurement	N/A	05/16/2025-05/22/2025	N/A	N/A	05/22/2025	05/22/2025	05/26/2025	05/26/2025	06/02/2025	06/03/2025	N/A	06/09/2025	06/09/2025	Government of the Philippines (current year's budget)	876,000.00		876,000.00	874,600.00		874,600.00	N/A											
310209100033000 EAO	SVPMG-2025-0034-Supply/Delivery of Spare Parts for use in the replacement of defective tires of Nissan Pick-up Hovers (72250) assigned in the Supply Unit, Administrative Section, DPWH-SG2nd DEO, Koronadal City, South Cotabato	Administrative Section	No	NP-53.9-Small Value Procurement	N/A	05/16/2025-05/22/2025	N/A	N/A	05/22/2025	05/22/2025	05/26/2025	05/26/2025	06/02/2025	06/03/2025	N/A	06/11/2025	06/11/2025	Government of the Philippines (current year's budget)	64,000.00		64,000.00	63,600.00		63,600.00	N/A											
200000100017000	SVPMG-2025-0035-Supply/Delivery of Spare Parts for use in the repair of spare parts for the suspension, power train, engine and brake system of various equipment and service vehicles assigned in the Maintenance Section, DPWH-SG2nd DEO, Koronadal City, South Cotabato	Maintenance Section	No	NP-53.9-Small Value Procurement	N/A	05/16/2025-05/22/2025	N/A	N/A	05/22/2025	05/22/2025	05/26/2025	05/26/2025	06/02/2025	06/03/2025	N/A	06/10/2025	06/10/2025	Government of the Philippines (current year's budget)	545,965.00		545,965.00	536,920.00		536,920.00	N/A											
200000100017000	SVPMG-2025-0036-Supply/Delivery of Fuel for the Repair/Maintenance of National Roads and Bridges within South Cotabato 2nd District Engineering Office under Work Category #13 – Shoulder Maintenance Item 133 Machine Grading of Unpaved Shoulder (All Road Sections)	Maintenance Section	No	NP-53.9-Small Value Procurement	N/A	05/16/2025-05/22/2025	N/A	N/A	05/22/2025	05/22/2025	05/26/2025	05/26/2025	06/02/2025	06/03/2025	N/A	06/04/2025	06/04/2025	Government of the Philippines (current year's budget)	999,000.00		999,000.00	990,675.00		990,675.00	N/A											

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
SOUTH COTABATO 2ND DISTRICT ENGINEERING OFFICE
Koronadal City, South Cotabato

DPWH - South Cotabato 2nd District Engineering Office

Procurement Monitoring Report as of June 30, 2025 (GOODS)

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an early Procurement Activity	Mode of Procurement	Actual Procurement Activity													ABC (PHP)			Contract Cost (PHP)			Date of Receipt of Invitation						Remarks (Explaining changes from the APP)	
					Pre-Bid Conference	Adm/Post of IB	Pre-bid Conference	Eligibility Check	Sub/Open of Bid	BID Evaluation	Post Qual	Date of BAC Resolution/Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Inspection & Acceptance	Source of Funds	Total	MOOE	CO	Total	MOOE	CO	List of Invited Observers	Pre-bid Conference	Eligibility Check	Sub/Open of Bid	Bid Evaluation		Post Qual
310203100533000 EAO	SVPMG-2025-0037- Supply/Delivery of Spare Parts for use in the replacement of defective parts in brake system and power train of Isuzu Pick-Up H25-7066 assigned in the Construction Section, DPWH-SC2nd DEO, Koronadal City, South Cotabato	Construction Section	No	NP-53.9-Small Value Procurement	N/A	05/16/2025-05/22/2025	N/A	N/A	05/22/2025	05/22/2025	05/26/2025	05/26/2025	06/03/2025	N/A	06/13/2025	06/16/2025	Government of the Philippines (current year's budget)	37,900.00		37,900.00	30,100.00		30,100.00	N/A							
310203100533000 EAO	SVPMG-2025-0038- Supply/Delivery of Spare Parts for use in the replacement of defective parts in steering and brake system of Nissan Nissan FD-2019 assigned in the Construction Section, DPWH-SC2nd DEO, Koronadal City, South Cotabato	Construction Section	No	NP-53.9-Small Value Procurement	N/A	05/16/2025-05/22/2025	N/A	N/A	05/22/2025	05/22/2025	05/26/2025	05/26/2025	06/03/2025	N/A	06/11/2025	06/11/2025	Government of the Philippines (current year's budget)	36,400.00		36,400.00	35,370.00		35,370.00	N/A							
310203100533000 EAO	SVPMG-2025-0039-Labor and Materials for use in the repair and replacement of defective parts in power train of service vehicle KIA VAM H24-1359 assigned in the Quality Assurance Section,DPWH-SC2nd DEO, Koronadal City, South Cotabato	Quality Assurance Section	No	NP-53.9-Small Value Procurement	N/A	05/16/2025-05/22/2025	N/A	N/A	05/22/2025	05/22/2025	05/26/2025	05/26/2025	06/03/2025	N/A	06/09/2025	06/09/2025	Government of the Philippines (current year's budget)	25,750.00		25,750.00	23,450.00		23,450.00	N/A							
310203100533000 EAO	SVPMG-2025-0040- Supply/Delivery of Spare Parts for use in the replacement of defective battery and defective parts in the brake system of Nissan Terrano LAH-883 assigned in the Construction Section, DPWH-SC2nd DEO, Koronadal City, South Cotabato	Construction Section	No	NP-53.9-Small Value Procurement	N/A	05/16/2025-05/22/2025	N/A	N/A	05/22/2025	05/22/2025	05/26/2025	05/26/2025	06/03/2025	N/A	06/10/2025	06/10/2025	Government of the Philippines (current year's budget)	20,500.00		20,500.00	20,300.00		20,300.00	N/A							
310203100533000 EAO	SVPMG-2025-0041- Supply/Delivery of Spare Parts for use during the Celebration of DPWH 127th Founding Anniversary, DPWH-South Cotabato 2nd District Engineering Office, Koronadal City, South Cotabato	DPWH-SC2nd DEO	No	NP-53.9-Small Value Procurement	N/A	06/05/2025-06/09/2025	N/A	N/A	06/09/2025	06/09/2025	06/10/2025	06/16/2025	06/16/2025	06/17/2025	N/A	06/20/2025	06/23/2025	Government of the Philippines (current year's budget)	283,500.00		283,500.00	279,450.00		279,450.00	N/A						
300219101222000 EAO	SVPMG-2025-0042-Catering Services for use during the conduct of activities in celebration of DPWH 127th Founding Anniversary, DPWH-South Cotabato 2nd District Engineering Office, Koronadal City, South Cotabato	DPWH-SC2nd DEO	No	NP-53.9-Small Value Procurement	N/A	06/05/2025-06/09/2025	N/A	N/A	06/09/2025	06/09/2025	06/10/2025	06/16/2025	06/16/2025	06/17/2025	N/A	06/23/2025	06/23/2025	Government of the Philippines (current year's budget)	299,000.00		293,000.00	286,950.00		286,950.00	N/A						
310203100533000 EAO	GNM-2025-0001-Supply/Delivery of Spare Parts for use in the replacement of worn out parts of service vehicle assigned in the Human Resource Management Unit, Administrative Section, DPWH-SC2nd DEO, Koronadal City, South Cotabato	Administrative Section	No	Shopping	N/A	02/24/2025-03/04/2025	N/A	N/A	03/04/2025	03/04/2025	03/05/2025	03/05/2025	03/06/2025	03/10/2025	N/A	03/14/2025	03/14/2025	Government of the Philippines (current year's budget)	28,300.00		28,300.00	28,054.00		28,054.00	N/A						
310203100533000 EAO	GNM-2025-0002-Supply/Delivery of Retirement Ring for use of the DPWH-SC2nd DEO relative for CY-2025 (Architect Evelyn T. Vago), Koronadal City, South Cotabato	DPWH-SC2nd DEO	No	Shopping	N/A	02/26/2025-03/04/2025	N/A	N/A	03/04/2025	03/04/2025	03/05/2025	03/05/2025	03/06/2025	03/10/2025	N/A	03/21/2025	03/21/2025	Government of the Philippines (current year's budget)	40,000.00		40,000.00	39,500.00		39,500.00	N/A						

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
SOUTH COTABATO 2ND DISTRICT ENGINEERING OFFICE
Koronadal City, South Cotabato

DPWH - South Cotabato 2nd District Engineering Office

Procurement Monitoring Report as of June 30, 2025 (GOODS)

Code (PAP)	Procurement Program/Project	PMO/End-user	Is this an early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													ABC (PAP)			Contract Cost (PAP)			Data of Receipt of Invitation							Remarks (Explaining changes from the APP)	
					Pre-Proc Conference	Aids/Post of IB	Pre-bid Conference	Eligibility Check	Sub/Opn of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution/Recommendation Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Inspection & Acceptance	Source of Funds	Total	MOOE	CO	Total	MOOE	CO	List of Invited Observers	Pre-bid Conference	Eligibility Check	Sub/Opn of Bids	Bid Evaluation	Post Qual		Delivery/Completion/Acceptance (If applicable)
310203100533000 EAO	ONG-2025-0003-Supply/Delivery of Office Device for use in the replacement of defective laminating machine assigned at Human Resource Management Unit, Administrative Section, DPWH-South Cotabato 2nd DEO, Koronadal City, South Cotabato	Administrative Section	No	Shopping	N/A	03/12/2025-03/18/2025	N/A	N/A	03/18/2025	03/18/2025	03/19/2025	03/19/2025	03/20/2025	03/24/2025	N/A	04/02/2025	04/02/2025	Government of the Philippines (current year's budget)	18,500.00		18,500.00	18,450.00		18,450.00	N/A							
300220100099000 EAO	ONG-2025-0004-Supply/Delivery of Office and Journalist Supplies for use of DPWH-South Cotabato 2nd DEO, Koronadal City, South Cotabato	DPWH-SC2nd DEO	No	Shopping	N/A	03/12/2025-03/18/2025	N/A	N/A	03/18/2025	03/18/2025	03/19/2025	03/19/2025	03/20/2025	03/24/2025	N/A	03/31/2025	03/31/2025	Government of the Philippines (current year's budget)	365,160.00		365,160.00	364,496.00		364,496.00	N/A							
310203100533000 EAO	ONG-2025-0005-Supply/Delivery of Audio-Visual Equipment for use as replacement of worn-out/broken microphones utilized by the office, DPWH-South Cotabato 2nd DEO, Koronadal City, South Cotabato	DPWH-SC2nd DEO	No	Shopping	N/A	03/27/2025-04/02/2025	N/A	N/A	04/02/2025	04/02/2025	04/02/2025	04/02/2025	04/03/2025	04/07/2025	N/A	04/16/2025	04/16/2025	Government of the Philippines (current year's budget)	45,000.00		45,000.00	44,850.00		44,850.00	N/A							
310203100533000 EAO	ONG-2025-0006-Supply/Delivery of Spare Parts for use in the replacement of defective battery of service vehicles Nissan Navara Pick-Up P2502 and Ford Ranger Raptor NET-2170 assigned at DPWH-South Cotabato 2nd DEO, Koronadal City, South Cotabato	Office of the District Engineer	No	Shopping	N/A	03/27/2025-04/02/2025	N/A	N/A	04/02/2025	04/02/2025	04/03/2025	04/03/2025	04/03/2025	04/07/2025	N/A	04/14/2025	04/14/2025	Government of the Philippines (current year's budget)	26,500.00		26,500.00	22,000.00		22,000.00	N/A							
300220100099000 EAO	ONG-2025-0007-Supply/Delivery of Printer Supplies for use of service printers in DPWH-South Cotabato 2nd DEO, Koronadal City, South Cotabato for the 2nd Quarter of CY 2025	DPWH-SC2nd DEO	No	Shopping	N/A	04/05/2025-04/11/2025	N/A	N/A	04/11/2025	04/11/2025	04/14/2025	04/14/2025	04/21/2025	04/23/2025	N/A	04/29/2025	04/29/2025	Government of the Philippines (current year's budget)	439,600.00		439,600.00	399,760.00		399,760.00	N/A							
310203100533000 EAO	ONG-2025-0008-Supply/Delivery of Service Vehicle Filters for Preventive Maintenance, DPWH-South Cotabato 2nd DEO, Koronadal City, South Cotabato	DPWH-SC2nd DEO	No	Shopping	N/A	04/05/2025-04/11/2025	N/A	N/A	04/11/2025	04/11/2025	04/14/2025	04/14/2025	04/21/2025	04/23/2025	N/A	04/28/2025	04/28/2025	Government of the Philippines (current year's budget)	287,600.00		287,600.00	283,799.25		283,799.25	N/A							
310203100533000 EAO	ONG-2025-0009-Supply/Delivery of Rebarment Ring for use of the DPWH-SC2nd DEO release for CY 2025 (Eng. Torres R. Macasayan), Koronadal City, South Cotabato	DPWH-SC2nd DEO	No	Shopping	N/A	04/23/2025-04/29/2025	N/A	N/A	04/29/2025	04/29/2025	04/30/2025	04/30/2025	04/21/2025	04/23/2025	N/A	05/05/2025	05/05/2025	Government of the Philippines (current year's budget)	40,000.00		40,000.00	39,850.00		39,850.00	N/A							
300220100099000 EAO	ONG-2025-0010-Supply/Delivery of Printer Supplies for use of Photocopying Machines (Dewalpin 2200 and Dewalpin Line 307) in DPWH-South Cotabato 2nd DEO, Koronadal City, South Cotabato for the 2nd Quarter of CY 2025	DPWH-SC2nd DEO	No	Shopping	N/A	04/23/2025-04/29/2025	N/A	N/A	04/29/2025	04/29/2025	04/30/2025	04/30/2025	05/05/2025	05/07/2025	N/A	05/12/2025	05/12/2025	Government of the Philippines (current year's budget)	300,000.00		300,000.00	264,480.00		264,480.00	N/A							

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
SOUTH COTABATO 2ND DISTRICT ENGINEERING OFFICE
Koronadal City, South Cotabato

DPWH - South Cotabato 2nd District Engineering Office

Procurement Monitoring Report as of June 30, 2025 (GOODS)

Code (PAP)	Procurement Program/Project	PMO/End User	Is this an early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													ABC (PHP)			Contract Cost (PHP)			Date of Receipt of Invitation						Remarks (Explaining changes from the APP)		
					Pre-Bid Conference	Ads/Post of IB	Pre-bid Conference	Eligibility Check	Sub/Opn of Bids	Bid Evaluation	Post Qual	Date of SAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance	Source of Funds	Total	MOOE	CO	Total	MOOE	CO	List of Invited Observers	Pre-bid Conference	Eligibility Check	Sub/Opn of Bids	Bid Evaluation		Post Qual	Delivery/ Completion/ Acceptance (If applicable)
310109100916000 EAO	GMG-2025-0011-Supply/Delivery of Communication Equipment for use in National Government Owned Buildings Inventory Application (NGCBA) Database Buildup and Nationwide Implementation	Maintenance Section	No	Shopping	N/A	04/29/2025-05/06/2025	N/A	N/A	05/06/2025	05/06/2025	05/07/2025	05/07/2025	05/14/2025	05/16/2025	N/A	05/30/2025	05/30/2025	Government of the Philippines (current year's budget)	34,833.33	34,833.33		34,500.00	34,500.00		N/A							
310203100532000 EAO	GMG-2025-0012-Supply/Delivery of Office Device for use in the digitization of various documents in the Records Unit, Administrative Section, DPWH-SC2nd DEO, Koronadal City, South Cotabato	Administrative Section	No	Shopping	N/A	04/30/2025-05/06/2025	N/A	N/A	05/06/2025	05/06/2025	05/07/2025	05/07/2025	05/14/2025	05/16/2025	N/A	05/30/2025	05/30/2025	Government of the Philippines (current year's budget)	33,250.00		33,250.00	33,000.00		33,000.00	N/A							
310203100533000 EAO	GMG-2025-0013-Supply/Delivery of Spare Parts to provide back-up power of Generating Sets in DPWH-South Cotabato 2nd DEO Compound, Koronadal City, South Cotabato	DPWH-SC2nd DEO	No	Shopping	N/A	05/16/2025-05/23/2025	N/A	N/A	05/23/2025	05/23/2025	05/24/2025	05/26/2025	06/02/2025	06/04/2025	N/A	06/19/2025	06/19/2025	Government of the Philippines (current year's budget)	18,000.00		18,000.00	17,800.00		17,800.00	N/A							
310203100533000 EAO	GMG-2025-0014-Supply/Delivery of Office Device for use in the replacement of defective water dispenser unit assigned in DPWH-South Cotabato 2nd DEO Guard House, Koronadal City, South Cotabato	DPWH-SC2nd DEO	No	Shopping	N/A	06/11/2025-06/17/2025	N/A	N/A	06/17/2025	06/17/2025	06/18/2025	06/18/2025	06/23/2025	06/24/2025	N/A	06/27/2025	06/27/2025	Government of the Philippines (current year's budget)	12,000.00		12,000.00	11,990.00		11,990.00	N/A							
300220100939000 EAO	GMG-2025-0015-Supply/Delivery of Office Supplies for use in the Planning and Design Section for the 2nd Quarter of FY 2025 for planning of various projects of the district, DPWH-South Cotabato 2nd DEO, Koronadal City, South Cotabato	Planning and Design Section	No	Shopping	N/A	06/11/2025-06/17/2025	N/A	N/A	06/17/2025	06/17/2025	06/18/2025	06/18/2025	06/23/2025	06/25/2025	N/A	06/27/2025	06/27/2025	Government of the Philippines (current year's budget)	267,500.00		267,500.00	258,750.00		258,750.00	N/A							
100220100939000 EAO	GMG-2025-0016-Supply/Delivery of Printer Supplies for use in the Planning and Design Section for printing of various plans of projects under DPWH-South Cotabato 2nd District Engineering Office, Koronadal City, South Cotabato	Planning and Design Section	No	Shopping	N/A	06/11/2025-06/17/2025	N/A	N/A	06/17/2025	06/17/2025	06/18/2025	06/18/2025	06/23/2025	06/26/2025	N/A	06/27/2025	06/27/2025	Government of the Philippines (current year's budget)	100,000.00		100,000.00	98,865.00		98,865.00	N/A							
300220100939000 EAO	GMG-2025-0017-Supply/Delivery of Office Supplies for use in the Planning and Design Section in preparation of ACTS/OTTA related reports, conduct of National Road Traffic Survey Program (NRTSP) and other activities related to traffic count, DPWH-South Cotabato 2nd DEO, Koronadal City, South Cotabato	Planning and Design Section	No	Shopping	N/A	06/11/2025-06/17/2025	N/A	N/A	06/17/2025	06/17/2025	06/18/2025	06/18/2025	06/23/2025	06/25/2025	N/A	06/27/2025	06/27/2025	Government of the Philippines (current year's budget)	105,700.00		105,700.00	102,175.00		102,175.00	N/A							
Total Allotment Budget of Procurement Activities																			30,944,331.73													
Total Contract Price of Procurement Activities Conducted																																
Total Savings (Total Allotment Budget - Total Contract Price)																			363,012.78			18,661,218.98										

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
SOUTH COTABATO 2ND DISTRICT ENGINEERING OFFICE
Koronadal City, South Cotabato

DPWH - South Cotabato 2nd District Engineering Office

Procurement Monitoring Report as of June 30, 2025 (GOODS)

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													ABC (PHP)			Contract Cost (PHP)			Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Adm/Post of IB	Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution/Recommendation Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance	Source of Funds	Total	MOOE	CO	Total	MOOE	CO	List of Invited Observers	Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	
ON-GOING PROCUREMENT ACTIVITIES																														
310109100916000 EAO	259PG-2025-0001-Supply/Delivery of Laboratory Testing Equipment/appliance for use in the Material Testing Unit, DPWH-South Cotabato 2nd DEO, Koronadal City, South Cotabato	Quality Assurance Section	No	Competitive Bidding	N/A	04/16/2025-04/25/2025	04/16/2025	04/29/2025	04/29/2025	04/30/2025	05/07/2025	05/09/2025	05/15/2025	05/28/2025	05/30/2025		Government of the Philippines (prior year's budget)	2,195,000.00		2,195,000.00	2,195,000.00		2,195,000.00	COA, POCL, OSP	04/11/2025	04/11/2025	04/11/2025	04/11/2025	04/11/2025	
310202101057000 EAO	5VPMG-2025-0043-Supply/Delivery of Fuel for use of service vehicles assigned in the Planning and Design Section for the conduct of National Road Traffic Survey Program/Road Traffic Information Application within Marbel-Marau Road, Marau-Lake Sebu-Marau Road and Gensan-Toll Road, DPWH-South Cotabato 2nd DEO, Koronadal City, South Cotabato	Planning and Design Section	No	NP-S3.9-Small Value Procurement	N/A	06/11/2025-06/17/2025	N/A	N/A	06/17/2025	06/17/2025	06/18/2025	06/18/2025	06/23/2025	06/27/2025	N/A		Government of the Philippines (current year's budget)	48,945.00		48,945.00	48,681.45		48,681.45	N/A						
300219101255000 EAO	5VPMG-2025-0044-Supply/Delivery of Validation/Survey Materials for use of the Planning and Design Section Personnel (RTA Team) in the conduct of National Road Traffic Survey Program/Road Traffic Information Application within Marbel-Marau Road, Marau-Lake Sebu-Marau Road and Gensan-Toll Road, DPWH-South Cotabato 2nd DEO, Koronadal City, South Cotabato	Planning and Design Section	No	NP-S3.9-Small Value Procurement	N/A	06/11/2025-06/17/2025	N/A	N/A	06/17/2025	06/17/2025	06/18/2025	06/18/2025	06/23/2025	06/27/2025	N/A		Government of the Philippines (current year's budget)	46,300.00		46,300.00	43,915.00		43,915.00	N/A						
300219101255000 EAO	5VPMG-2025-0045-Job Order: Labor and Materials for use in the repair of broken P&S to MAC-PMU assigned in the Quality Assurance Section, DPWH-South Cotabato 2nd DEO, Koronadal City, South Cotabato	Quality Assurance Section	No	NP-S3.9-Small Value Procurement	N/A	06/11/2025-06/17/2025	N/A	N/A	06/17/2025	06/17/2025	06/18/2025	06/18/2025	06/23/2025	06/27/2025	N/A		Government of the Philippines (current year's budget)	25,950.00		25,950.00	24,890.00		24,890.00	N/A						
200000100017000	5VPMG-2025-0046-Supply/Delivery of Construction Materials for the Repair/Maintenance of National Roads and Bridges within South Cotabato 2nd District Engineering Office (All Roads Section) under Work Category #10 – Permanent Maintenance Item No. 401 Initial Response to Emergencies Roads	Maintenance Section	No	NP-S3.9-Small Value Procurement	N/A	06/11/2025-06/17/2025	N/A	N/A	06/17/2025	06/17/2025	06/18/2025	06/18/2025	06/23/2025	06/27/2025	N/A		Government of the Philippines (current year's budget)	993,670.00	993,670.00		987,735.00	987,735.00		N/A						
200000100017000	5VPMG-2025-0047-Supply/Delivery of Construction Materials for the Repair/Maintenance of National Roads within South Cotabato 2nd District Engineering Office (All Roads Section) under Work Category #10 – Permanent Maintenance – Item 122 – Crack and Joint Sealing of Concrete Pavement	Maintenance Section	No	NP-S3.9-Small Value Procurement	N/A	06/11/2025-06/17/2025	N/A	N/A	06/17/2025	06/17/2025	06/18/2025	06/18/2025	06/23/2025	06/27/2025	N/A		Government of the Philippines (current year's budget)	988,200.00	988,200.00		910,000.00	910,000.00		N/A						
200000100017000	5VPMG-2025-0048-Supply/Delivery of Construction Materials for the Repair/Maintenance of National Roads within South Cotabato 2nd District Engineering Office (All Roads Section) under Work Category #10 – Permanent Maintenance – Item 111 – Prime Patching Bituminous Pavement	Maintenance Section	No	NP-S3.9-Small Value Procurement	N/A	06/11/2025-06/17/2025	N/A	N/A	06/17/2025	06/17/2025	06/18/2025	06/18/2025	06/23/2025	06/27/2025	N/A		Government of the Philippines (current year's budget)	989,500.00	989,500.00		984,625.00	984,625.00		N/A						
200000100017000	5VPMG-2025-0049-Supply/Delivery of Construction Materials for the Repair/Maintenance of National Roads within South Cotabato 2nd District Engineering Office (All Roads Section) under Work Category #10 – Traffic Service Maintenance Item 302 – Centerline and Lane Line Repainting	Maintenance Section	No	NP-S3.9-Small Value Procurement	N/A	06/11/2025-06/17/2025	N/A	N/A	06/17/2025	06/17/2025	06/18/2025	06/18/2025	06/23/2025	06/27/2025	N/A		Government of the Philippines (current year's budget)	994,250.00	994,250.00		987,975.00	987,975.00		N/A						

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
SOUTH COTABATO 2ND DISTRICT ENGINEERING OFFICE
Koronadal City, South Cotabato

DPWH - South Cotabato 2nd District Engineering Office

Procurement Monitoring Report as of June 30, 2025 (GOODS)

Code (PAP)	Procurement Program/Project	PHQ/End-User	Is this an early Procurement Activity?	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (Php)			Contract Cost (Php)					List of Invited Observers	Pre-bid Conference	Eligibility Check	Date of Receipt of Invitation			Post Qual	Delivery/ Completion/ Acceptance (if applicable)	Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Adm/Post of IB	Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution/ Recommendation/ Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion		Inspection & Acceptance	Total	MOOE	CO	Total	MOOE	CO	Sub/Open of Bids				Bid Evaluation					
20000100017000	SPWAG-2025-0050- Supply/Delivery of Construction Materials for the Repair/Maintenance of National Roads within South Cotabato 2nd District Engineering Office, South Cotabato under Work Category F.2 – Bridge and Structure Maintenance Item 050 – Bridge Repairing	Maintenance Section	No	NP-53.9-Small Value Procurement	N/A	06/11/2025-06/17/2025	N/A	N/A	06/17/2025	06/17/2025	06/18/2025	06/18/2025	06/23/2025	06/23/2025	N/A	Government of the Philippines (current year's budget)	994,525.00	994,525.00		999,750.00	999,750.00		N/A	-	-	-	-	-	-	-	-			
200000100017000	SPWAG-2025-0051- Supply/Delivery of Construction Materials for use in the Improvement of office facilities within DPWH-SC2nd DEO Compound, Koronadal City, South Cotabato	DPWH-SC2nd DEO	No	NP-53.9-Small Value Procurement	N/A	06/11/2025-06/17/2025	N/A	N/A	06/17/2025	06/17/2025	06/18/2025	06/18/2025	06/23/2025	06/27/2025	N/A	Government of the Philippines (current year's budget)	223,500.00		223,500.00	222,960.00		222,960.00	N/A	-	-	-	-	-	-	-	-			
310202101057000 EAO	SPWAG-2025-0052- Supply/Delivery of Fuel for use of various service vehicles assigned in the Planning and Design Section for the conduct of journey/traveling of projects and other official transaction of the Section, DPWH-South Cotabato 2nd DEO, Koronadal City, South Cotabato	Planning and Design Section	No	NP-53.9-Small Value Procurement	N/A	06/11/2025-06/17/2025	N/A	N/A	06/17/2025	06/17/2025	06/18/2025	06/18/2025	06/23/2025	06/27/2025	N/A	Government of the Philippines (current year's budget)	97,500.00		97,500.00	96,975.00		96,975.00	N/A	-	-	-	-	-	-	-	-			
310203100033000 EAO	GMG-2025-0014-Supply/Delivery of Office Supplies for use in the replacement of defective water dispenser unit assigned in DPWH-South Cotabato 2nd DEO Guard House, Koronadal City, South Cotabato	DPWH-SC2nd DEO	No	Shopping	N/A	06/11/2025-06/17/2025	N/A	N/A	06/17/2025	06/17/2025	06/18/2025	06/18/2025	06/23/2025	06/27/2025	N/A	Government of the Philippines (current year's budget)	12,000.00		12,000.00	11,990.00		11,990.00	N/A	-	-	-	-	-	-	-	-			
300220100099000 EAO	GMG-2025-0015-Supply/Delivery of Office Supplies for use in the Planning and Design Section for the 2nd Quarter of FY 2025 for printing of plans for various projects of the district, DPWH-South Cotabato 2nd DEO, Koronadal City, South Cotabato	Planning and Design Section	No	Shopping	N/A	06/11/2025-06/17/2025	N/A	N/A	06/17/2025	06/17/2025	06/18/2025	06/18/2025	06/23/2025	06/27/2025	N/A	Government of the Philippines (current year's budget)	267,500.00		267,500.00	258,750.00		258,750.00	N/A	-	-	-	-	-	-	-	-			
320101100547000 EAO	GMG-2025-0016-Supply/Delivery of Printer Supplies for use in the Planning and Design Section for printing of various plans of projects under DPWH-South Cotabato 2nd District Engineering Office, Koronadal City, South Cotabato	Planning and Design Section	No	Shopping	N/A	06/11/2025-06/17/2025	N/A	N/A	06/17/2025	06/17/2025	06/18/2025	06/18/2025	06/23/2025	06/27/2025	N/A	Government of the Philippines (current year's budget)	100,000.00		100,000.00	99,865.00		99,865.00	N/A	-	-	-	-	-	-	-	-			
300220100099000 EAO	GMG-2025-0017-Supply/Delivery of Office Supplies for use in the Planning and Design Section in preparation of NRTSP/RTTA-related reports, conducts of National Road Traffic Safety Program (NRTSP) and other activities related to traffic coast, DPWH-South Cotabato 2nd DEO, Koronadal City, South Cotabato	Planning and Design Section	No	Shopping	N/A	06/11/2025-06/17/2025	N/A	N/A	06/17/2025	06/17/2025	06/18/2025	06/18/2025	06/23/2025	06/27/2025	N/A	Government of the Philippines (current year's budget)	105,700.00		105,700.00	102,175.00		102,175.00	N/A	-	-	-	-	-	-	-	-			
15 Total ONGOING PROCUREMENT ACTIVITIES																Total Allocated Budget of On-going Procurement Activities			8,078,540.00															

Prepared by:


RHEA S. HIDALGO, MMPA
Engineer II
OIC - Head, Procurement Staff

Recommended for Approval by:


SANTOS H. BATALON, JR.
OIC - Assistant District Engineer
BAC Chairperson

Approved:


BENEDICTO S. AMIDO, MPA
District Engineer



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
SOUTH COTABATO 2nd DISTRICT ENGINEERING OFFICE
Alunan Avenue, City of Koronadal



CERTIFICATION

July 11, 2025

To Whom It May Concern:

This is to certify that the South Cotabato 2nd District Engineering Office has no Procurement Activities for Consulting Services FY 2025.

This certification is being issued to the DPWH-Regional Office XII for whatever legal purpose it will serve best.

Done this 11th day of July 2025 at the DPWH-South Cotabato 2nd District Engineering Office, Koronadal City, South Cotabato.

BENEDICTO S. AMIDO, MPA
District Engineer
South Cotabato 2nd DEO

R12.12-RJT