

Procurement Monitoring Report as of June 30, 2025

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Pre-Proc Conference	Actual Procurement Activities										ABC (PHP)		Contract Cost (PHP)		Date of Receipt of Invitation										Remarks (Explaining changes from the APP)							
						Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of SAC Resolution/Recommendation/Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Inspection & Acceptance	Source of Funds	Total	MOOE	CO	Total	MOOE	CO	List of Invited Observers	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation		Post Qual	Delivery/Completion/Acceptance (if applicable)					
200000100017000	240GB0019-Procurement of Solar Barrier (For use in the Repair/Maintenance of National Roads, District Wide), DPWH, San Jose, Antique	MAINTENANCE SECTION	No	Competitive Bidding	N/A	November 28, 2024 until December 18, 2024	6-Dec-2024	18-Dec-2024	18-Dec-2024	19-Dec-2024	23-Dec-2024	23-Dec-2024	23-Dec-2024	26-Dec-2024	27-Dec-2024	10-Jan-2025	11-Jan-2025	Government of the Philippines (continuing budget)	2,580,880.00		2,580,880.00	2,579,840.00		2,579,840.00	4 representatives from NGO, COA and other Government Agencies	1-Dec-2024	N/A	12-Dec-2024	N/A	N/A	10-Jan-2025	Completed					
200000100017000	240GB0021-Procurement of Hand Tools (For use in the Repair/Maintenance of National Roads, District Wide), DPWH, San Jose, Antique	MAINTENANCE SECTION	No	Competitive Bidding	28-Nov-2024	November 28, 2024 until December 18, 2024	6-Dec-2024	18-Dec-2024	18-Dec-2024	19-Dec-2024	23-Dec-2024	23-Dec-2024	23-Dec-2024	26-Dec-2024	27-Dec-2024	26-Dec-2024	26-Dec-2024	Government of the Philippines (continuing budget)	2,498,005.50		2,498,005.50	2,485,000.00		2,485,000.00	4 representatives from NGO, COA and other Government Agencies	1-Dec-2024	N/A	12-Dec-2024	N/A	N/A	26-Dec-2024	Completed					
200000100017000	240GB0022-Procurement of Asphalt (for use in the Repair/Maintenance of various National Roads, District Wide), DPWH, San Jose, Antique	MAINTENANCE SECTION	No	Competitive Bidding	26-Feb-2025	February 27, 2025 until March 19, 2025	07-Mar-25	19-Mar-2025	19-Mar-2025	20-Mar-2025	2-Apr-2025	7-Apr-2025	7-Apr-2025	11-Apr-2025	14-Apr-2025	28-Apr-2025	28-Apr-2025	Government of the Philippines (continuing budget)	4,009,476.00		4,009,476.00	4,004,220.00		4,004,220.00	4 representatives from NGO, COA and other Government Agencies	03-Mar-25	N/A	14-Mar-25	N/A	N/A	28-Apr-2025	Completed					
200000100491000	250GB001-Procurement of Thermoplastic Materials (For use in the Repair/Maintenance of Traffic Surfaces along various National Roads and Bridges, District Wide), DPWH, San Jose, Antique	MAINTENANCE SECTION	No	Competitive Bidding	N/A	February 27, 2025 until March 19, 2025	07-Mar-25	19-Mar-2025	19-Mar-2025	20-Mar-2025	2-Apr-2025	7-Apr-2025	7-Apr-2025	11-Apr-2025	14-Apr-2025	28-Apr-2025	28-Apr-2025	Government of the Philippines (current year's budget)	741,713.23		741,713.23	737,850.00		737,850.00	4 representatives from NGO, COA and other Government Agencies	03-Mar-25	N/A	14-Mar-25	N/A	N/A	28-Apr-2025	Completed					
200000100017000 200000100018000 200000100491000	250GB002-Procurement of Fuel for use in various Basic Highway Maintenance Equipment (BHME) units, DPWH, San Jose, Antique	MAINTENANCE SECTION	No	Competitive Bidding	N/A	February 27, 2025 until March 19, 2025	07-Mar-25	19-Mar-2025	19-Mar-2025	20-Mar-2025	2-Apr-2025	7-Apr-2025	7-Apr-2025	11-Apr-2025	14-Apr-2025	4-Apr-2025	4-Apr-2025	Government of the Philippines (current year's budget)	1,633,717.80		1,633,717.80	1,633,500.00		1,633,500.00	4 representatives from NGO, COA and other Government Agencies	03-Mar-25	N/A	14-Mar-25	N/A	N/A	4-Apr-2025	Completed					
320102307524000	2025-03-004-Supply and Installation of Aircons for use in Various Section of Antique DEO, DPWH, San Jose, Antique	VARIOUS SECTIONS	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	15-Apr-2025	15-Apr-2025	21-Apr-2025	N/A	28-Apr-2025	28-Apr-2025	10-Apr-2025	3-May-2025	13-May-2025	15-May-2025	Government of the Philippines (current year's budget)	471,000.00		471,000.00	466,000.00		466,000.00	N/A	N/A	N/A	N/A	N/A	13-May-2025	Completed						
200000100017000 200000100018000	2025-05-010-Procurement of Asphalt (For use in the Repair/Maintenance of various National Roads and Bridges, District Wide), DPWH, San Jose, Antique	MAINTENANCE SECTION	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	21-May-2025	21-May-2025	22-May-2025	N/A	26-May-2025	26-May-2025	29-May-2025	30-May-2025	9-Jun-2025	9-Jun-2025	Government of the Philippines (current year's budget)	977,242.15		977,242.15	975,600.00		975,600.00	N/A	N/A	N/A	N/A	N/A	9-Jun-2025	Completed						
200000100017000 200000100018000	2025-05-011-Procurement of Thermoplastic Materials (For use in the Repair/Maintenance of Pavement Markings along various National Roads and Bridges, District Wide), DPWH, San Jose, Antique	MAINTENANCE SECTION	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	21-May-2025	21-May-2025	22-May-2025	N/A	26-May-2025	26-May-2025	29-May-2025	30-May-2025	9-Jun-2025	9-Jun-2025	Government of the Philippines (current year's budget)	1,000,000.00		1,000,000.00	997,170.00		997,170.00	N/A	N/A	N/A	N/A	N/A	9-Jun-2025	Completed						
200000100017000 200000100018000 200000100491000	2025-05-014-Procurement of Lubricants for use in various Basic Highway Maintenance Equipment (BHME) assigned at DPWH, San Jose, Antique	MAINTENANCE SECTION	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	3-Jun-2025	3-Jun-2025	9-Jun-2025	N/A	16-Jun-2025	16-Jun-2025	19-Jun-2025	20-Jun-2025	23-Jun-2025	23-Jun-2025	Government of the Philippines (current year's budget)	172,500.00		172,500.00	171,500.00		171,500.00	N/A	N/A	N/A	N/A	N/A	23-Jun-2025	Completed						
200000100017000 200000100018000 200000100491000	2025-05-015-Procurement of Spare Parts for use in various Basic Highway Maintenance Equipment (BHME) assigned at DPWH, San Jose, Antique	MAINTENANCE SECTION	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	3-Jun-2025	3-Jun-2025	9-Jun-2025	N/A	16-Jun-2025	16-Jun-2025	19-Jun-2025	20-Jun-2025	23-Jun-2025	23-Jun-2025	Government of the Philippines (current year's budget)	527,608.50		527,608.50	524,890.00		524,890.00	N/A	N/A	N/A	N/A	N/A	23-Jun-2025	Completed						
Total Allotted Budget of Procurement Activities																			2,605,079,813.21	0.00	2,605,079,813.21																
Total Contract Price of Procurement Activities Conducted																																					
Total Savings (Total Allotted Budget - Total Contract Price)																			21,104,391.62			3,989,979,421.29	0.00	4,319,388,637.14													

ONGOING PROCUREMENT ACTIVITIES																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																			</
--------------------------------	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	----

Procurement Monitoring Report as of June 30, 2025

Actual Procurement Activities																		ABC (PHP)			Contract Cost (PHP)						Date of Receipt of Invitation					Delivery/Completion/ Acceptance/ (If applicable)	Remarks
Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Pre-Proc Conference	Ads/Post of ID	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance	Source of Funds	Total	MOOE	CO	Total	MOOE	CO	List of Invited Observers	Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance/ (If applicable)	(Explaining changes from the APP)	
300215109779000	25GB0079-Construction of Road, Barangay Lacayan - Barangay Tono-an, Bugasong, Antique	Construction Section	Yes	Competitive Bidding	5-Feb-2025	February 6 - 26, 2025 and February 27, 2025	14-Feb-2025	10-Mar-2025	10-Mar-2025	12-Mar-2025	19-Mar-2025					N/A	N/A	Government of the Philippines (current year's budget)	144,750,000.00		144,750,000.00	144,600,000.00		144,600,000.00	4 representatives from NGO, COA and other Government Agencies	6-Feb-2025	N/A	N/A	4-Mar-2025	N/A	N/A	Short for Award Waiting for the Release of Allotment	
300215105780000	25GB0080-Construction of Road, Barangay Pangalagan - Barangay Igroo, Bugasong, Antique	Construction Section	Yes	Competitive Bidding	5-Feb-2025	February 6 - 26, 2025 and February 27, 2025	14-Feb-2025	10-Mar-2025	10-Mar-2025	12-Mar-2025	19-Mar-2025					N/A	N/A	Government of the Philippines (current year's budget)	144,750,000.00		144,750,000.00	144,600,000.00		144,600,000.00	4 representatives from NGO, COA and other Government Agencies	6-Feb-2025	N/A	N/A	4-Mar-2025	N/A	N/A	Short for Award Waiting for the Release of Allotment	
300215105781000	25GB0081-Construction of Road, Barangay Sabang East - Barangay Lacayan, Bugasong, Antique (Phase 1)	Construction Section	Yes	Competitive Bidding	5-Feb-2025	February 6 - 26, 2025 and February 27, 2025	14-Feb-2025	10-Mar-2025	10-Mar-2025	12-Mar-2025	19-Mar-2025					N/A	N/A	Government of the Philippines (current year's budget)	96,500,000.00		96,500,000.00	96,400,000.00		96,400,000.00	4 representatives from NGO, COA and other Government Agencies	6-Feb-2025	N/A	N/A	4-Mar-2025	N/A	N/A	Short for Award Waiting for the Release of Allotment	
300215103782000	25GB0082-Construction of Road, Barangay Sabang East - Barangay Lacayan , Bugasong, Antique (Phase 2)	Construction Section	Yes	Competitive Bidding	5-Feb-2025	February 6 - 26, 2025 and February 27, 2025	14-Feb-2025	10-Mar-2025	10-Mar-2025	12-Mar-2025	19-Mar-2025					N/A	N/A	Government of the Philippines (Constructing Budget)	96,500,000.00		96,500,000.00	96,400,000.00		96,400,000.00	4 representatives from NGO, COA and other Government Agencies	6-Feb-2025	N/A	N/A	4-Mar-2025	N/A	N/A	Short for Award Waiting for the Release of Allotment	
300221108534000	25GB0083-Construction of Road, Lusa-an Ridge Road - Alilan River, Lusa-an, Antique (Phase 3)	Construction Section	Yes	Competitive Bidding	5-Feb-2025	February 6 - 26, 2025 and February 27, 2025	14-Feb-2025	10-Mar-2025	10-Mar-2025	12-Mar-2025	19-Mar-2025					N/A	N/A	Government of the Philippines (current year's budget)	148,500,000.00		148,500,000.00	148,400,000.00		148,400,000.00	4 representatives from NGO, COA and other Government Agencies	6-Feb-2025	N/A	N/A	4-Mar-2025	N/A	N/A	Short for Award Waiting for the Release of Allotment	
300221108535000	25GB0084-Construction of Road, Brgy. Maybunga - Brgy. San Ramon, Lusa-an, Antique (Phase 2)	Construction Section	Yes	Competitive Bidding	5-Feb-2025	February 6 - 26, 2025 and February 27, 2025	14-Feb-2025	10-Mar-2025	10-Mar-2025	12-Mar-2025	19-Mar-2025					N/A	N/A	Government of the Philippines (current year's budget)	99,000,000.00		99,000,000.00	98,900,000.00		98,900,000.00	N/A	6-Feb-2025	N/A	N/A	4-Mar-2025	N/A	N/A	Short for Award Waiting for the Release of Allotment	
300221108536000	25GB0085-Construction of Road, Brgy. Lumbayan connecting to Barbaza Ridge Road, Barbaza, Antique	Construction Section	Yes	Competitive Bidding	5-Feb-2025	February 6 - 26, 2025 and February 27, 2025	14-Feb-2025	10-Mar-2025	10-Mar-2025	12-Mar-2025	19-Mar-2025					N/A	N/A	Government of the Philippines (current year's budget)	123,750,000.00		123,750,000.00	123,650,000.00		123,650,000.00	N/A	6-Feb-2025	N/A	N/A	4-Mar-2025	N/A	N/A	Short for Award Waiting for the Release of Allotment	
300215107836000	25GB0086-Road Improvement from Barangay Uboa, Pobladon to Barangay Tigmanale Valderama, Antique	Construction Section	Yes	Competitive Bidding	5-Feb-2025	February 6 - 26, 2025 and February 27, 2025	14-Feb-2025	10-Mar-2025	10-Mar-2025	12-Mar-2025	19-Mar-2025					N/A	N/A	Government of the Philippines (current year's budget)	19,600,000.00		19,600,000.00	19,499,999.98		19,499,999.98	N/A	6-Feb-2025	N/A	N/A	4-Mar-2025	N/A	N/A	Short for Award Waiting for the Release of Allotment	
300237100233000	25GB0088-Construction of Revetment at Coastal Area, Brgy. Pobladon - Brgy. La Paz, Hamtic, Antique	Construction Section	Yes	Competitive Bidding	5-Feb-2025	February 6 - 26, 2025 and February 27, 2025	14-Feb-2025	10-Mar-2025	10-Mar-2025	12-Mar-2025	19-Mar-2025					N/A	N/A	Government of the Philippines (current year's budget)	99,000,000.00		99,000,000.00	98,899,707.91		98,899,707.91	N/A	6-Feb-2025	N/A	4-Mar-2025	N/A	N/A	N/A	Short for Award Waiting for the Release of Allotment	
300237100789000	25GB0089-Construction of Flood Control Structure along Cangaran River, Valderama, Antique (Phase 2)	Construction Section	Yes	Competitive Bidding	5-Feb-2025	February 6 - 26, 2025 and February 27, 2025	14-Feb-2025	10-Mar-2025	10-Mar-2025	12-Mar-2025	19-Mar-2025					N/A	N/A	Government of the Philippines (current year's budget)	126,720,000.00		126,720,000.00	126,069,999.96		126,069,999.96	4 representatives from NGO, COA and other Government Agencies	6-Feb-2025	N/A	4-Mar-2025	N/A	N/A	N/A	Short for Award Waiting for the Release of Allotment	
300237100790000	25GB0090-Construction of Flood Control Structure along Sibolan River, Sibolan, Antique (Phase 8)	Construction Section	Yes	Competitive Bidding	5-Feb-2025	February 6 - 26, 2025 and February 27, 2025	14-Feb-2025	10-Mar-2025	10-Mar-2025	12-Mar-2025	19-Mar-2025					N/A	N/A	Government of the Philippines (current year's budget)	126,720,000.00		126,720,000.00	126,069,999.97		126,069,999.97	4 representatives from NGO, COA and other Government Agencies	6-Feb-2025	N/A	4-Mar-2025	N/A	N/A	N/A	Short for Award Waiting for the Release of Allotment	
300237100791000	25GB0091-Construction of Flood Control Structure along Sibolan River, San Remigio, Antique (Phase 10)	Construction Section	Yes	Competitive Bidding	5-Feb-2025	February 6 - 26, 2025 and February 27, 2025	14-Feb-2025	10-Mar-2025	10-Mar-2025	12-Mar-2025	19-Mar-2025					N/A	N/A	Government of the Philippines (current year's budget)	126,720,000.00		126,720,000.00	126,068,000.00		126,068,000.00	4 representatives from NGO, COA and other Government Agencies	6-Feb-2025	N/A	4-Mar-2025	N/A	N/A	N/A	Short for Award Waiting for the Release of Allotment	
300237100794000	25GB0093-Construction of Concrete Dike, Tuguan River, District IV, Sibolan, Antique	Construction Section	No	Competitive Bidding	N/A	February 6 - 26, 2025 and February 27, 2025	14-Feb-2025	10-Mar-2025	10-Mar-2025	12-Mar-2025	19-Mar-2025					N/A	N/A	Government of the Philippines (current year's budget)	4,950,000.00		4,950,000.00	4,938,452.68		4,938,452.68	4 representatives from NGO, COA and other Government Agencies	6-Feb-2025	N/A	4-Mar-2025	N/A	N/A	N/A	Short for Award Waiting for the Release of Allotment	
300237100795000	25GB0094-Construction of Seawall, Brgy. Caridad, Hamtic, Antique	Construction Section	No	Competitive Bidding	5-Feb-2025	February 6 - 26, 2025 and February 27, 2025	14-Feb-2025	10-Mar-2025	10-Mar-2025	12-Mar-2025	19-Mar-2025					N/A	N/A	Government of the Philippines (current year's budget)	49,500,000.00		49,500,000.00	49,399,907.41		49,399,907.41	4 representatives from NGO, COA and other Government Agencies	6-Feb-2025	N/A	4-Mar-2025	N/A	N/A	N/A	Short for Award Waiting for the Release of Allotment	
300234100444000	25GB0095-Flood Control System from Barangay Uboa to Barangay Igmanadig, Valderama, Antique	Construction Section	No	Competitive Bidding	5-Feb-2025	February 6 - 26, 2025 and February 27, 2025	14-Feb-2025	10-Mar-2025	10-Mar-2025	12-Mar-2025	19-Mar-2025					N/A	N/A	Government of the Philippines (current year's budget)	19,600,000.00		19,600,000.00	19,569,921.15		19,569,921.15	4 representatives from NGO, COA and other Government Agencies	6-Feb-2025	N/A	4-Mar-2025	N/A	N/A	N/A	Short for Award Waiting for the Release of Allotment	
300221108537000	25GB0096-Rehabilitation of Lapsak-Sumary Local Access Road, San Remigio, Antique	Construction Section	No	Competitive Bidding	N/A	February 27 - March 18, 2025 and March 19, 2025	7-Mar-2025	19-Mar-2025	19-Mar-2025	20-Mar-2025	24-Mar-2025					N/A	N/A	Government of the Philippines (current year's budget)	4,950,000.00		4,950,000.00	4,943,894.77		4,943,894.77	4 representatives from NGO, COA and other Government Agencies	28-Feb-2025	N/A	13-Mar-2025	N/A	N/A	N/A	Short for Award Waiting for the Release of Allotment	
300221108538000	25GB0099-Construction of Cadeldolon to Bongbongan 1 to Camelo II Road Section, Sibolan and San Remigio, Antique	Construction Section	No	Competitive Bidding	26-Feb-2025	February 27 - March 18, 2025 and March 19, 2025	7-Mar-2025	19-Mar-2025	19-Mar-2025	20-Mar-2025	24-Mar-2025					N/A	N/A	Government of the Philippines (current year's budget)	29,700,000.00		29,700,000.00	29,649,814.22		29,649,814.22	4 representatives from NGO, COA and other Government Agencies	28-Feb-2025	N/A	13-Mar-2025	N/A	N/A	N/A	Short for Award Waiting for the Release of Allotment	
300221108539000	25GB0100-Improvement of Pobladon-Importante Road, Tibiao, Antique	Construction Section	No	Competitive Bidding	N/A	February 27 - March 18, 2025 and March 19, 2025	7-Mar-2025	19-Mar-2025	19-Mar-2025	20-Mar-2025	24-Mar-2025					N/A	N/A	Government of the Philippines (current year's budget)	4,950,000.00		4,950,000.00	4,929,600.97		4,929,600.97	4 representatives from NGO, COA and other Government Agencies	28-Feb-2025	N/A	13-Mar-2025	N/A	N/A	N/A	Short for Award Waiting for the Release of Allotment	

Procurement Monitoring Report as of June 30, 2025

Actual Procurement Activities													ABC (PHP)					Contract Cost (PHP)					Date of Receipt of Invitation					Remarks					
Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Pre-Proc Conference	Ads/Post of ID	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance	Source of Funds	Total	MOOE	CO	Total	MOOE	CO	List of Invited Observers	Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (If applicable)	(Explaining changes from the APP)	
30022110540000	25GB0101-Construction of Lapak-Sumary Local Access Road, San Remigio, Antique	Construction Section	No	Competitive Bidding	N/A	February 27 – March 18, 2025 and March 19, 2025	7-Mar-2025	19-Mar-2025	19-Mar-2025	20-Mar-2025	24-Mar-2025					N/A	N/A	Government of the Philippines (current year's budget)	4,950,000.00		4,950,000.00	4,945,000.00		4,945,000.00	4 representatives from NGO, COA and other Government Agencies	28-Feb-2025	N/A	13-Mar-2025	N/A	N/A	N/A	Short for Award Waiting for the Release of Allotment	
300237100792000	25GB0102-Construction of Drainage System of Service Road Leading to the Land Transportation Office, Barangay 6, San Jose de Buenavista, Antique	Construction Section	No	Competitive Bidding	N/A	February 27 – March 18, 2025 and March 19, 2025	7-Mar-2025	19-Mar-2025	19-Mar-2025	20-Mar-2025	24-Mar-2025					N/A	N/A	Government of the Philippines (current year's budget)	4,950,000.00		4,950,000.00	4,939,374.01		4,939,374.01	4 representatives from NGO, COA and other Government Agencies	28-Feb-2025	N/A	13-Mar-2025	N/A	N/A	N/A	Short for Award Waiting for the Release of Allotment	
300226121340000	25GB0104-Construction of Multi-Purpose Building, Barangay Centro Este, Libertad, Antique	Construction Section	No	Competitive Bidding	N/A	February 27 – March 18, 2025 and March 19, 2025	7-Mar-2025	19-Mar-2025	19-Mar-2025	20-Mar-2025	24-Mar-2025					N/A	N/A	Government of the Philippines (current year's budget)	4,950,000.00		4,950,000.00	4,948,000.00		4,948,000.00	4 representatives from NGO, COA and other Government Agencies	28-Feb-2025	N/A	13-Mar-2025	N/A	N/A	N/A	Short for Award Waiting for the Release of Allotment	
300226121349000	25GB0105-Construction of Multi-Purpose Hall in Brgy. Maliba, San Jose de Buenavista, Antique	Construction Section	No	Competitive Bidding	N/A	February 27 – March 18, 2025 and March 19, 2025	7-Mar-2025	19-Mar-2025	19-Mar-2025	20-Mar-2025	24-Mar-2025					N/A	N/A	Government of the Philippines (current year's budget)	4,950,000.00		4,950,000.00	4,942,490.55		4,942,490.55	4 representatives from NGO, COA and other Government Agencies	28-Feb-2025	N/A	13-Mar-2025	N/A	N/A	N/A	Short for Award Waiting for the Release of Allotment	
300226121350000	25GB0106-Construction of Multi-Purpose Hall in Brgy. Inabasan, San Jose de Buenavista, Antique	Construction Section	No	Competitive Bidding	N/A	February 27 – March 18, 2025 and March 19, 2025	7-Mar-2025	19-Mar-2025	19-Mar-2025	20-Mar-2025	24-Mar-2025					N/A	N/A	Government of the Philippines (current year's budget)	4,950,000.00		4,950,000.00	4,941,702.27		4,941,702.27	4 representatives from NGO, COA and other Government Agencies	28-Feb-2025	N/A	13-Mar-2025	N/A	N/A	N/A	Short for Award Waiting for the Release of Allotment	
300226121351000	25GB0107-Construction of Multi-Purpose Hall in Brgy. Baril, San Jose de Buenavista, Antique	Construction Section	No	Competitive Bidding	N/A	February 27 – March 18, 2025 and March 19, 2025	7-Mar-2025	19-Mar-2025	19-Mar-2025	20-Mar-2025	24-Mar-2025					N/A	N/A	Government of the Philippines (current year's budget)	4,950,000.00		4,950,000.00	4,944,414.33		4,944,414.33	4 representatives from NGO, COA and other Government Agencies	28-Feb-2025	N/A	13-Mar-2025	N/A	N/A	N/A	Short for Award Waiting for the Release of Allotment	
300226121352000	25GB0108-Construction of Multi-Purpose Hall in Brgy. 4, San Jose, Antique	Construction Section	No	Competitive Bidding	N/A	February 27 – March 18, 2025 and March 19, 2025	7-Mar-2025	19-Mar-2025	19-Mar-2025	20-Mar-2025	24-Mar-2025					N/A	N/A	Government of the Philippines (current year's budget)	4,950,000.00		4,950,000.00	4,942,410.28		4,942,410.28	4 representatives from NGO, COA and other Government Agencies	28-Feb-2025	N/A	13-Mar-2025	N/A	N/A	N/A	Short for Award Waiting for the Release of Allotment	
300226121353000	25GB0109-Construction of Multi-Purpose Hall in Brgy. Inabasan Sur, Hamtic, Antique	Construction Section	No	Competitive Bidding	N/A	February 27 – March 18, 2025 and March 19, 2025	7-Mar-2025	19-Mar-2025	19-Mar-2025	20-Mar-2025	24-Mar-2025					N/A	N/A	Government of the Philippines (current year's budget)	4,950,000.00		4,950,000.00	4,944,565.09		4,944,565.09	4 representatives from NGO, COA and other Government Agencies	28-Feb-2025	N/A	13-Mar-2025	N/A	N/A	N/A	Short for Award Waiting for the Release of Allotment	
300226121361000	25GB0111-Construction of Multi-Purpose Hall in Brgy. San Rafael, Remigio, Antique	Construction Section	No	Competitive Bidding	1-Apr-2025	April 2 - 22, 2025 and April 23, 2025	10-Apr-2025	23-Apr-2025	23-Apr-2025	23-Apr-2025	28-Apr-2025	9-May-2025					N/A	N/A	Government of the Philippines (current year's budget)	5,940,000.00		5,940,000.00	5,930,737.83		5,930,737.83	4 representatives from NGO, COA and other Government Agencies	3-Apr-2025	N/A	18-Apr-2025	N/A	N/A	N/A	Short for Award Waiting for the Release of Allotment
300226121357000	25GB0112-Construction of Multi-Purpose Building, Barangay 8, San Jose de Buenavista, Antique	Construction Section	No	Competitive Bidding	N/A	April 2 - 23, 2025 and April 23, 2025	10-Apr-2025	23-Apr-2025	23-Apr-2025	23-Apr-2025	28-Apr-2025	9-May-2025					N/A	N/A	Government of the Philippines (current year's budget)	4,950,000.00		4,950,000.00	4,942,418.92		4,942,418.92	4 representatives from NGO, COA and other Government Agencies	3-Apr-2025	N/A	18-Apr-2025	N/A	N/A	N/A	Short for Award Waiting for the Release of Allotment
300226121356000	25GB0113-Construction of Bellon National School Arts and Sports Center, Bellon, Antique	Construction Section	No	Competitive Bidding	1-Apr-2025	April 2 - 22, 2025 and April 23, 2025	10-Apr-2025	23-Apr-2025	23-Apr-2025	23-Apr-2025	28-Apr-2025	9-May-2025					N/A	N/A	Government of the Philippines (current year's budget)	9,900,000.00		9,900,000.00	9,898,486.21		9,898,486.21	4 representatives from NGO, COA and other Government Agencies	3-Apr-2025	N/A	18-Apr-2025	N/A	N/A	N/A	Short for Award Waiting for the Release of Allotment
300230100391000	25GB0114-Construction of Water System, Brgy. Tigumbao, Lues-en, Antique	Construction Section	No	Competitive Bidding	1-Apr-2025	April 2 - 22, 2025 and April 23, 2025	10-Apr-2025	23-Apr-2025	23-Apr-2025	23-Apr-2025	28-Apr-2025	9-May-2025					N/A	N/A	Government of the Philippines (current year's budget)	9,900,000.00		9,900,000.00	9,895,000.00		9,895,000.00	4 representatives from NGO, COA and other Government Agencies	3-Apr-2025	N/A	18-Apr-2025	N/A	N/A	N/A	Short for Award Waiting for the Release of Allotment
300226121358000	25GB0118-Construction of School Building, Talley Elementary School, Barangay Talley, Pandan, Antique	Construction Section	No	Competitive Bidding	N/A	April 2 - 22, 2025 and April 23, 2025	10-Apr-2025	23-Apr-2025	23-Apr-2025	23-Apr-2025	28-Apr-2025	9-May-2025					N/A	N/A	Government of the Philippines (current year's budget)	4,950,000.00		4,950,000.00	4,943,535.55		4,943,535.55	4 representatives from NGO, COA and other Government Agencies	3-Apr-2025	N/A	18-Apr-2025	N/A	N/A	N/A	Short for Award Waiting for the Release of Allotment
300226121354000	25GB0119-Construction of Multi-Purpose Hall in Poblacon, Calaya, Antique	Construction Section	No	Competitive Bidding	N/A	April 2 - 22, 2025 and April 23, 2025	10-Apr-2025	23-Apr-2025	23-Apr-2025	23-Apr-2025	28-Apr-2025	9-May-2025					N/A	N/A	Government of the Philippines (current year's budget)	4,950,000.00		4,950,000.00	4,693,000.00		4,693,000.00	4 representatives from NGO, COA and other Government Agencies	3-Apr-2025	N/A	18-Apr-2025	N/A	N/A	N/A	Short for Award Waiting for the Release of Allotment
300226121360000	25GB0133-Construction of Multi-Purpose Building, Barangay Poblacion Norte, Tobias Fornier, Province of Antique (Phase 2)	Construction Section	No	Competitive Bidding	21-May-2025	May 22 – June 10, 2025 and June 11, 2025	30-May-2025	11-Jun-2025	11-Jun-2025	16-Jun-2025	20-Jun-2025	26-Jun-2025	26-Jun-2025				N/A	N/A	Government of the Philippines (current year's budget)	19,800,000.00		19,800,000.00	19,794,951.76		19,794,951.76	4 representatives from NGO, COA and other Government Agencies	22-May-2025	N/A	5-Jun-2025	N/A	N/A	N/A	Ongoing Procurement Process
300226121355000	25GB0134-Construction of Multi-Purpose Hall (Barangay Health Station) in Ilanod, Bigaaon, Antique	Construction Section	No	Competitive Bidding	N/A	May 22 – June 10, 2025 and June 11, 2025	30-May-2025	11-Jun-2025	11-Jun-2025	16-Jun-2025	20-Jun-2025					N/A	N/A	Government of the Philippines (current year's budget)	4,950,000.00		4,950,000.00	4,932,891.25		4,932,891.25	4 representatives from NGO, COA and other Government Agencies	22-May-2025	N/A	5-Jun-2025	N/A	N/A	N/A	Short for Award Waiting for the Release of Allotment	
10001180009094	25GB0135-Construction of other facility of Antique Airport (Construction of 257Y Building and Improvement of Existing Runway)	Construction Section	No	Competitive Bidding	18-Jun-2025	June 19 – July 9, 2025 and July 10, 2025	27-Jun-2025									N/A	N/A	Government of the Philippines (current year's budget)	123,750,000.00		123,750,000.00	0		0	4 representatives from NGO, COA and other Government Agencies	20-Jun-2025	N/A		N/A	N/A	N/A	Short for Award Waiting for the Release of Allotment	
300226121359000	25GB0136-Construction of Multi-Purpose Building at the University of Antique at Sibolan, Antique	Construction Section	Yes	Competitive Bidding	27-Jun-2025	June 30, 2025 until July 20, 2025 and July 21, 2025												Government of the Philippines (current year's budget)	0		0			0								Short for Award Waiting for the Release of Allotment	

Procurement Monitoring Report as of June 30, 2025

Actual Procurement Activities																			ABC (PHP)			Contract Cost (PHP)						Date of Receipt of Invitation										Remarks
Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of SAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance	Source of Funds	Total	MOOE	CO	Total	MOOE	CO	List of Invited Observers	Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (If applicable)	(Explaining changes from the APP)						
310200101233000, 310200101233000, 300207010106000, 300201010229000	24QGB017-Procurement of State Truck with 3-Ton Boom, DPWH, San Jose, Antique	QUALITY ASSURANCE SECTION	No	Competitive Bidding	1-Apr-2025	April 2, 2025 until April 23, 2025	10-Apr-2025	23-Apr-2025	23-Apr-2025	24-Apr-2025	28-Apr-2025	6-May-2025	6-May-2025	15-May-2025	16-May-2025			Government of the Philippines (continuing budget)	5,350,000.00		5,350,000.00	5,340,000.00		5,340,000.00	4 representatives from NGO, COA and other Government Agencies	4-Apr-2025	N/A	17-Apr-2025	N/A	N/A		Partial Delivery						
200000100017000, 200000100018000, 200000100491000	25QGB03-Procurement of IT Consumables for use in the various sections Antique District Engineering Office, DPWH, San Jose, Antique	VARIOUS SECTIONS	No	Competitive Bidding	1-Apr-2025	April 2, 2025 until April 23, 2025	10-Apr-2025	23-Apr-2025	23-Apr-2025	24-Apr-2025	28-Apr-2025	6-May-2025	6-May-2025	15-May-2025	16-May-2025			Government of the Philippines (current year's budget)	2,504,465.00		2,504,465.00	2,498,107.00		2,498,107.00	4 representatives from NGO, COA and other Government Agencies	4-Apr-2025	N/A	17-Apr-2025	N/A	N/A		Partial Delivery						
200000100017000, 200000100018000	2025-05-007-Procurement of Maintenance Materials (for use in the Repair/Maintenance of National Roads and Bridges, District Wide), DPWH, San Jose, Antique	MAINTENANCE SECTION	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	21-May-2025	21-May-2025	22-May-2025	N/A	26-May-2025	26-May-2025	29-May-2025	30-May-2025			Government of the Philippines (current year's budget)	384,253.25		384,253.25	383,210.00		383,210.00	N/A	N/A	N/A	N/A	N/A		Partial Delivery							
200000100017000, 200000100018000	2025-05-008-Procurement of Hand Tools (for use in the Repair/Maintenance of National Roads and Bridges, District Wide), DPWH, San Jose, Antique	MAINTENANCE SECTION	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	21-May-2025	21-May-2025	22-May-2025	N/A	26-May-2025	26-May-2025	29-May-2025	30-May-2025			Government of the Philippines (current year's budget)	323,807.48		323,807.48	322,086.70		322,086.70	N/A	N/A	N/A	N/A	N/A		Partial Delivery							
200000100017000, 200000100018000	2025-05-009-Procurement of Latex and Enamel Paint (for use in the Repainting of various Structures along National Roads and Bridges, District Wide), DPWH, San Jose, Antique	MAINTENANCE SECTION	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	21-May-2025	21-May-2025	22-May-2025	N/A	26-May-2025	26-May-2025	29-May-2025	30-May-2025			Government of the Philippines (current year's budget)	694,526.89		694,526.89	692,932.50		692,932.50	N/A	N/A	N/A	N/A	N/A		Partial Delivery							
32010210723000, 300215105799000	25QGB04-Procurement of Office Supplies for use in various sections of Antique District Engineering Office, DPWH, San Jose, Antique	MAINTENANCE SECTION	No	Competitive Bidding	12-May-2025	May 13, 2025 until June 3, 2025	21-May-2025	3-Jun-2025	3-Jun-2025	5-Jun-2025	9-May-2025	16-Jun-2025	16-Jun-2025	19-Jun-2025	20-Jun-2025			Government of the Philippines (current year's budget)	6,025,064.75		6,025,064.75	5,033,367.55		5,033,367.55	4 representatives from NGO, COA and other Government Agencies	16-May-2025	N/A	29-May-25	N/A	N/A		Partial Delivery						
310040101542000	2025-05-016 - A.) Procurement of Fire Protection Devices and Refilling of existing fire protection Devices for use in various section of Antique District Engineering Office B.) Refilling of fire protection devices for use in various Basic Highway maintenance Equipment (BHME) Units, DPWH, San Jose, Antique	ADMINISTRATIVE SECTION	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	27-Jun-2025	27-Jun-2025	30-Jun-2025								Government of the Philippines (current year's budget)	0			0			N/A	N/A	N/A	N/A	N/A			Ongoing Procurement Process						
310040101542000	2025-06-017 - Procurement of IT Peripherals for use in Various Section of Antique DDO, DPWH, San Jose, Antique	ADMINISTRATIVE SECTION	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	27-Jun-2025	27-Jun-2025	30-Jun-2025								Government of the Philippines (current year's budget)	0			0			N/A	N/A	N/A	N/A	N/A			Ongoing Procurement Process						
310102102449000	2025-06-018 - Procurement of Airconditioning parts, Electrical and Utility Tools and supplies for use in various sections of Antique District Engineering Office, DPWH, San Jose, Antique	ADMINISTRATIVE SECTION	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	27-Jun-2025	27-Jun-2025	30-Jun-2025								Government of the Philippines (current year's budget)	0			0			N/A	N/A	N/A	N/A	N/A			Ongoing Procurement Process						
310103102993000	2025-06-019 - Procurement of Office Equipment for use in various sections of Antique DDO, DPWH, San Jose, Antique	ADMINISTRATIVE SECTION	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	27-Jun-2025	27-Jun-2025	30-Jun-2025								Government of the Philippines (current year's budget)	0			0			N/A	N/A	N/A	N/A	N/A			Ongoing Procurement Process						
310103102993000	2025-06-020 - Procurement of Goods, PPEs and Miscellaneous Tools for use of Planning and Design Section, DPWH, San Jose, Antique	PLANNING AND DESIGN SECTION	Yes	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	27-Jun-2025	27-Jun-2025	30-Jun-2025								Government of the Philippines (current year's budget)	0			0			N/A	N/A	N/A	N/A	N/A			Ongoing Procurement Process						
200000100023000	2025-06-021 - Procurement of Goods and Miscellaneous Tools for use of Planning and Design Section, DPWH, San Jose, Antique	PLANNING AND DESIGN SECTION	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	27-Jun-2025	27-Jun-2025	30-Jun-2025								Government of the Philippines (current year's budget)	0			0			N/A	N/A	N/A	N/A	N/A			Ongoing Procurement Process						
200000100017000	24QGB023 - Procurement of Fuel for use in various Basic Highway Maintenance Equipment (BHME) units, DPWH, San Jose, Antique	MAINTENANCE SECTION	No	Competitive Bidding	N/A	June 19, 2025 until July 10, 2025	27-Jun-2025											Government of the Philippines (continuing budget)	0			0			4 representatives from NGO, COA and other Government Agencies	23-Jun-2025	N/A		N/A	N/A		Ongoing Procurement Process						
32010113133000, 320102107230000, 300215105787000	25QGB05 - Procurement of Fuel for use in the various Service Vehicles of Antique District Engineering Office, DPWH, San Jose, Antique	ADMINISTRATIVE SECTION	No	Competitive Bidding	18-Jun-2025	June 19, 2025 until July 10, 2025	27-Jun-2025											Government of the Philippines (current year's budget)	0			0			4 representatives from NGO, COA and other Government Agencies	23-Jun-2025	N/A		N/A	N/A		Ongoing Procurement Process						
Total Allotted Budget of On-going Procurement Activities																			2,239,082,117.37	0.00	2,239,082,117.37	2,109,781,614.89	0.00	2,109,781,614.89														

Prepared by:


THELMA A. ESCANILLAS
Head, BAC Secretariat

Recommended for Approval by:


MARTIN DAVE F. OPERIO
BAC Chairperson

APPROVED:


BERNADETH BETIS B. UY
OIC-District Engineer