

ANNEX B

(DPWH CAPIZ 2ND DE0) Procurement Monitoring Report as of December 31, 2022

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation					Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	
COMPLETED PROCUREMENT ACTIVITIES																															
200000100020000	22GP0093 - Repair/Maintenance of Sigma Creek 2 Revetment (F40039PN), Brgy. Mianay, Sigma, Capiz	Maintenance Section	NO	Competitive Bidding	N/A	6/22/2022	6/29/2022	7/12/2022	7/12/2022	2/18/2022	2/25/2022	7/27/2022	7/29/2022	8/5/2022	8/8/2022			GoP	1,999,323.13		1,999,323.13	1,994,323.13	1,994,323.13	COA, NGO, NACAP, RAFEA	6/22/2022	6/22/2022	6/22/2022	6/22/2022	6/22/2022		
200000100019000	22GP0094 - Repair/Maintenance of DPWH Building Maintenance Building Capiz II District Engineering Office, Barangay Consolacion, Dumalag, Capiz	Construction Section	NO	Competitive Bidding	N/A	8/11/2022	8/18/2022	8/31/2022	8/31/2022	9/2/2012	9/12/2022	9/16/2022	9/19/2022	9/26/2022	9/27/2022			GoP	1,199,770.07		1,199,770.07	1,194,770.07	1,194,770.07	COA, NGO, NACAP, RAFEA	8/11/2022	8/11/2022	8/11/2022	8/11/2022	8/11/2022		
200000100019000	22GP0095 - Repair/Maintenance of DILG Building BFP – Tapaz, Capiz	Construction Section	NO	Competitive Bidding	N/A	8/11/2022	8/18/2022	8/31/2022	8/31/2022	9/2/2012	9/12/2022	9/16/2022	9/19/2022	9/26/2022	9/27/2022			GoP	1,199,929.35		1,199,929.35	1,194,929.35	1,194,929.35	COA, NGO, NACAP, RAFEA	8/11/2022	8/11/2022	8/11/2022	8/11/2022	8/11/2022		
200000100020000	22GP0096 - Construction of Rain Water Collectors at Basiao ES, Jagnaya NHS, Cuartero NHS, Dao NHS, Sapián NHS, Jamindan NHS, Dumalag Central NHS, Mianay NHS, Bungsuan NHS, Ivisan NHS	Construction Section	NO	Competitive Bidding	N/A	9/1/2022	9/8/2022	9/22/2022	9/22/2022	9/26/2022	10/5/2022	10/11/2011	10/12/2022	10/19/2022	10/26/2022			GoP	3,463,558.81		3,463,558.81	3,423,000.00	3,423,000.00	COA, NGO, NACAP, RAFEA	9/1/2022	9/1/2022	9/1/2022	9/1/2022	9/1/2022		
300205100010000	21GP0079 - Construction of Rain Water Collectors at San Miguel ES Dumalag, Cuartero CES Cuartero, Bitá PS Dao, Dao CES Dao, Concepcion H, Castro ES Dumalag, Concepcion ES Dumalag, Dumarao CES Dumarao, Sigma CES Sigma, Ivisan CES Ivisan, Juan S. Jarencio ES Ivisan, Sitio Crossing Ramos Dumarao	Construction Section	NO	Competitive Bidding	N/A	9/27/2022	10/4/2022	10/18/2022	10/18/2022	10/19/2022	10/25/2022	10/27/2022	10/28/2022	11/4/2022	11/7/2022			GoP	4,148,792.48		4,148,792.48	4,143,792.48	4,143,792.48	COA, NGO, NACAP, RAFEA	9/27/2022	9/27/2022	9/27/2022	9/27/2022	9/27/2022		
310106100672000 310204101770000 310203100589000 310201100991000 310109101003000	22GP018G - Procurement of Unmanned Aerial Vehicle /System - RTK (UAV/UAS/RPA) Multirotor Camera for Survey and Mapping Drone w/ Accessories to be used in Conducting Aerial Survey of Various Project by Planning and Design Section	Planning & Design Section	NO	Competitive Bidding	N/A	6/9/2022	6/16/2022	6/30/2022	6/30/2022	7/7/2022	7/18/2022	7/25/2022	7/26/2022	8/2/2022	8/3/2022			GoP	3,000,000.00		3,000,000.00	2,995,000.00	2,995,000.00	RAFEA,COA Roxas City,Capiz,Commerce of Industry and Sigmahanon Foundation	6/10/2022	6/10/2022	6/10/2022	6/10/2022	6/10/2022		

310105100723000 310105100724200 310106100779000 310106100780000 310106100781000 310106100782000	22GP019G - Procurement of Security Services for DPWH Capiz 2nd District Engineering Office	Administrative Section	NO	Competitive Bidding	N/A	06/13/2022	06/20/2022	07/01/2022	07/01/2022	07/01/2022	07/04/2022	07/05/2022	07/06/2022	07/13/2022	07/14/2022			GoP	712,224.72		712,224.72	710,631.00		710,631.00	RAFEA,COA Roxas City,Capiz,Commerce of Industry and Sigmahanon Foundation	06/15/2022	06/15/2022	06/15/2022	06/15/2022	06/15/2022		
300219100236000	22GP0030G - Procurement of Office Supplies and consumables to be used in the Office of the DE, ADE, Administrative Construction, Finance, Quality Assurance, and COA	Administrative Section	NO	Competitive Bidding	N/A	08/22/2022	08/30/2022	09/12/2022	09/12/2022	09/14/2022	09/16/2022	09/21/2022	09/22/2022	09/29/2022	09/30/2022			GoP	1,595,120.00		1,595,120.00	925,668.00		925,668.00	RAFEA,COA Roxas City,Capiz,Commerce of Industry and Sigmahanon Foundation	08/23/2022	08/23/2022	08/23/2022	08/23/2022	08/23/2022		
310204101558000	22GP0037G - Procurement of Security Services for DPWH Capiz 2nd District Engineering Office	Administrative Section	NO	Competitive Bidding	N/A	11/09/2022	11/16/2022	11/29/2022	11/29/2022	12/05/2022	12/15/2022	12/20/2022	12/21/2022	12/28/2022	12/29/2022			GoP	1,503,588.00		1,503,588.00	1,344,960.00		1,344,960.00	RAFEA,COA Roxas City,Capiz,Commerce of Industry and Sigmahanon Foundation	11/14/2022	11/14/2022	11/14/2022	11/14/2022	11/14/2022		
320102104667000 320102104666000	22GP0032G Rebid - Procurement of Diesel Fuel to be used in the Office of the Assistant District Engineer, Administrative Section, Construction Section and Quality Assurance Section	Administrative Section	NO	Competitive Bidding	N/A	11/09/2022	11/16/2022	11/29/2022	11/29/2022	11/29/2022	11/29/2022	12/01/2022	12/02/2022	12/09/2022	12/12/2022			GoP	1,424,000.00		1,424,000.00	1,421,920.00		1,421,920.00	RAFEA,COA Roxas City,Capiz,Commerce of Industry and Sigmahanon Foundation	11/14/2022	11/14/2022	11/14/2022	11/14/2022	11/14/2022		

Total Alloted Budget of Procurement Activities																			20,246,306.56											
Total Contract Price of Procurement Actitvites Conducted																					19,348,994.03									
Total Savings (Total Alloted Budget - Total Contract Price)																					897,312.53									

ON-GOING PROCUREMENT ACTIVITIES																																		
	23GP0001 - Construction (Completion) of Bridge at Barangay Bungsuwan-Lawaan, Barangay Lawaan, Dumarao, Capiz	Construction Section	YES	Competitive Bidding	10/10/22	10/13/2022	10/24/2022	11/09/2022	11/09/2022	11/16/2022	11/28/2022								25,739,240.34		25,739,240.34						COA, CRIME AND CORRUPTION WATCH INTERNATIONAL, INC., NACAP, RAFAA	10/13/2022	10/13/2022	10/13/2022	10/13/2022	10/13/2022		
	23GP0002 - Construction of Concrete Road- Access Road from Brgy. Balaring leading to the beach area, Brgy. Basiao, Ivisan, Capiz	Construction Section	YES	Competitive Bidding	10/10/22	10/13/2022	10/24/2022	11/09/2022	11/09/2022	11/16/2022	12/07/2022								14,699,947.58		14,699,947.58						COA, CRIME AND CORRUPTION WATCH INTERNATIONAL, INC., NACAP, RAFAA	10/13/2022	10/13/2022	10/13/2022	10/13/2022	10/13/2022		
	23GP0003 - Reconstruction to Concrete Pavement at Specific Locations along Sigma-Mambusao-Jamindan Rd (S00301PN) K0088+-297 - K0102+324	Construction Section	YES	Competitive Bidding	10/10/22	10/13/2022	10/24/2022	11/09/2022	11/09/2022	11/16/2022	11/28/2022								48,999,260.46		48,999,260.46						COA, CRIME AND CORRUPTION WATCH INTERNATIONAL, INC., NACAP, RAFAA	10/13/2022	10/13/2022	10/13/2022	10/13/2022	10/13/2022		
	23GP0004 - Reconstruction to Concrete Pavement along Capiz-Aklan Rd (S00298PN) K0326+522 - K0327+402	Construction Section	YES	Competitive Bidding	10/10/22	10/13/2022	10/24/2022	11/09/2022	11/09/2022	11/16/2022	11/28/2022								55,869,208.63		55,869,208.63						COA, CRIME AND CORRUPTION WATCH INTERNATIONAL, INC., NACAP, RAFAA	10/13/2022	10/13/2022	10/13/2022	10/13/2022	10/13/2022		
	23GP0005 - Construction of Concrete Road - Access Road leading to Nabaye Falls, Brgy. Duran, Dumalag, Capiz	Construction Section	YES	Competitive Bidding	10/10/22	10/13/2022	10/24/2022	11/09/2022	11/09/2022	11/16/2022	11/28/2022								12,952,440.12		12,952,440.12						COA, CRIME AND CORRUPTION WATCH INTERNATIONAL, INC., NACAP, RAFAA	10/13/2022	10/13/2022	10/13/2022	10/13/2022	10/13/2022		
	23GP0006 - Construction of River Control along Panay River Basin, Brgy. Poblacion Sur, Sigma, Capiz	Construction Section	YES	Competitive Bidding	10/10/22	10/13/2022	10/24/2022	11/09/2022	11/09/2022	11/16/2022	11/28/2022								47,039,244.65		47,039,244.65						COA, CRIME AND CORRUPTION WATCH INTERNATIONAL, INC., NACAP, RAFAA	10/13/2022	10/13/2022	10/13/2022	10/13/2022	10/13/2022		
	23GP0007 - Construction of River Control along Panay River Basin, Brgy. Sto. Niño, Dumalag, Capiz	Construction Section	YES	Competitive Bidding	10/10/22	10/13/2022	10/24/2022	11/15/2022	11/15/2022	11/22/2022	11/29/2022								71,409,684.33		71,409,684.33						COA, CRIME AND CORRUPTION WATCH INTERNATIONAL, INC., NACAP, RAFAA	10/13/2022	10/13/2022	10/13/2022	10/13/2022	10/13/2022		

	23GP0008 - Construction of Concrete Road - Construction of Road, Barangay Guinotos, Dumarao, Capiz	Construction Section	YES	Competitive Bidding	10/10/22	10/13/2022	10/24/2022	11/09/2022	11/09/2022	11/16/2022	11/28/2022							9,899,527.71		9,899,527.71						COA, CRIME AND CORRUPTION WATCH INTERNATIONAL, INC., NACAP, RAFAA	10/13/2022	10/13/2022	10/13/2022	10/13/2022	10/13/2022		
	23GP0009 - Construction of Concrete Road, Construction of Road, Barangay Janguslob, Dumarao, Capiz	Construction Section	YES	Competitive Bidding	10/10/22	10/13/2022	10/25/2022	11/10/2022	11/10/2022	11/17/2022	11/29/2022							9,899,916.78		9,899,916.78						COA, CRIME AND CORRUPTION WATCH INTERNATIONAL, INC., NACAP, RAFAA	10/13/2022	10/13/2022	10/13/2022	10/13/2022	10/13/2022		
	23GP0010 - Construction (Completion) of Bridge at Barangay Poblacion-Guinotos, Barangay Poblacion, Dumarao, Capiz	Construction Section	YES	Competitive Bidding	10/10/22	10/13/2022	10/25/2022	11/10/2022	11/10/2022	11/17/2022	11/29/2022							5,939,855.43		5,939,855.43						COA, CRIME AND CORRUPTION WATCH INTERNATIONAL, INC., NACAP, RAFAA	10/13/2022	10/13/2022	10/13/2022	10/13/2022	10/13/2022		
	23GP0011 - Construction of Concrete Road – Guintas-Pinamalatican Road, Capiz	Construction Section	YES	Competitive Bidding	10/10/22	10/13/2022	10/25/2022	11/15/2022	11/15/2022	11/22/2022	12/10/2022							77,199,079.28		77,199,079.28						COA, CRIME AND CORRUPTION WATCH INTERNATIONAL, INC., NACAP, RAFAA	10/13/2022	10/13/2022	10/13/2022	10/13/2022	10/13/2022		
	23GP0012 - Construction of Road Slope Protection Structure- along Iloilo-Capiz Rd. (New Route) (S00254PN) - K0066+000 - K0067+000	Construction Section	YES	Competitive Bidding	10/10/22	10/13/2022	10/25/2022	11/10/2022	11/10/2022	11/17/2022	11/29/2022							48,999,650.53		48,999,650.53						COA, CRIME AND CORRUPTION WATCH INTERNATIONAL, INC., NACAP, RAFAA	10/13/2022	10/13/2022	10/13/2022	10/13/2022	10/13/2022		
	23GP0013 - Road widening – along Iloilo-Capiz RD (New Route) (S00254PN) – K0079+008 – K0079+373	Construction Section	YES	Competitive Bidding	10/10/22	10/13/2022	10/25/2022	11/10/2022	11/10/2022	11/17/2022	12/10/2022							32,999,370.60		32,999,370.60						COA, CRIME AND CORRUPTION WATCH INTERNATIONAL, INC., NACAP, RAFAA	10/13/2022	10/13/2022	10/13/2022	10/13/2022	10/13/2022		
	23GP0014 - Construction of Concrete Road – Access Road leading to Ati Community at Mt. Tag-ao, Brgy. Tamulalod, Dumarao, Capiz	Construction Section	YES	Competitive Bidding	10/10/22	10/13/2022	10/25/2022	11/10/2022	11/10/2022	11/17/2022	11/29/2022							8,819,867.36		8,819,867.36						COA, CRIME AND CORRUPTION WATCH INTERNATIONAL, INC., NACAP, RAFAA	10/13/2022	10/13/2022	10/13/2022	10/13/2022	10/13/2022		
	23GP0015 - Construction of Concrete Road – Construction of Road, Barangay Malonoy, Dumarao, Capiz	Construction Section	YES	Competitive Bidding	10/10/22	10/13/2022	10/25/2022	11/10/2022	11/10/2022	11/17/2022	11/29/2022							9,899,956.13		9,899,956.13						COA, CRIME AND CORRUPTION WATCH INTERNATIONAL, INC., NACAP, RAFAA	10/13/2022	10/13/2022	10/13/2022	10/13/2022	10/13/2022		
	23GP0016 - Construction of Concrete Road – Sitio Lombay, Brgy. Linambasan to Brgy. Ganzon, Brgy. Jaena and Brgy. San Juan to National Highway in support of Abaca Industry, Jamindan, Capiz	Construction Section	YES	Competitive Bidding	10/10/22	10/13/2022	10/25/2022	11/10/2022	11/10/2022	11/17/2022	11/29/2022							14,699,374.65		14,699,374.65						COA, CRIME AND CORRUPTION WATCH INTERNATIONAL, INC., NACAP, RAFAA	10/13/2022	10/13/2022	10/13/2022	10/13/2022	10/13/2022		
	23GP0017 - Construction of River Control along Panay River Basin, Brgy. Poblacion Ilaya to Brgy. Poblacion Ilawod, Dao, Capiz	Construction Section	YES	Competitive Bidding	10/17/22	10/20/2022	10/27/2022	11/15/2022	11/15/2022	11/22/2022	11/29/2022							71,409,713.25		71,409,713.25						COA, CRIME AND CORRUPTION WATCH INTERNATIONAL, INC., NACAP, RAFAA	10/20/2022	10/20/2022	10/20/2022	10/20/2022	10/20/2022		
	23GP0018 - Road Widening along Roxas City-Cagay-Sibaguan-Baliguagan-Cudian-Ivisan Rd (S00307PN) – K0101+ - 239 - K0101+460	Construction Section	YES	Competitive Bidding	10/17/22	10/20/2022	10/27/2022	11/15/2022	11/15/2022	11/22/2022	11/29/2022							32,699,475.17		32,699,475.17						COA, CRIME AND CORRUPTION WATCH INTERNATIONAL, INC., NACAP, RAFAA	10/20/2022	10/20/2022	10/20/2022	10/20/2022	10/20/2022		
	23GP0019 - Construction of Concrete Road - Construction of Road, Barangay Sibariwan, Dumarao, Capiz	Construction Section	YES	Competitive Bidding	11/14/22	11/16/2022	11/23/2022	12/07/2022	12/07/2022	12/13/2022	12/23/2022							9,899,398.17		9,899,398.17						COA, PHILIPPINE GREEN BUILDING COUNCIL, NACAP, RAFAA	11/16/2022	11/16/2022	11/16/2022	11/16/2022	11/16/2022		
	23GP0020 - Construction of Concrete Road - Construction of Road, Barangay Astorga, Dumarao, Capiz	Construction Section	YES	Competitive Bidding	11/14/22	11/16/2022	11/23/2022	12/07/2022	12/07/2022	12/13/2022	12/23/2022							9,899,282.53		9,899,282.53						COA, PHILIPPINE GREEN BUILDING COUNCIL, NACAP, RAFAA	11/16/2022	11/16/2022	11/16/2022	11/16/2022	11/16/2022		
	23GP0021 - Construction of Concrete Road - Construction of Road, Barangay Tina, Dumarao, Capiz	Construction Section	YES	Competitive Bidding	11/14/22	11/16/2022	11/23/2022	12/07/2022	12/07/2022	12/13/2022	12/23/2022							9,899,569.80		9,899,569.80						COA, PHILIPPINE GREEN BUILDING COUNCIL, NACAP, RAFAA	11/16/2022	11/16/2022	11/16/2022	11/16/2022	11/16/2022		
	23GP0022 - Construction of River Control along Panay River Basin, Brgy. Poblacion Norte, Sigma, Capiz	Construction Section	YES	Competitive Bidding	11/14/22	11/16/2022	11/23/2022	12/07/2022	12/07/2022	12/13/2022	12/23/2022							47,039,576.21		47,039,576.21						COA, PHILIPPINE GREEN BUILDING COUNCIL, NACAP, RAFAA	11/16/2022	11/16/2022	11/16/2022	11/16/2022	11/16/2022		

	23GP0023 - Construction of Multi-Purpose Building, Dumarao, Capiz	Construction Section	YES	Competitive Bidding	11/14/22	11/16/2022	11/23/2022	12/07/2022	12/07/2022	12/13/2022	12/23/2022							4,949,978.67		4,949,978.67						COA, PHILIPPINE GREEN BUILDING COUNCIL, NACAP, RAFAA	11/16/2022	11/16/2022	11/16/2022	11/16/2022	11/16/2022		
	23GP0024 - Construction of Multi-Purpose Building, Dumalag, Capiz	Construction Section	YES	Competitive Bidding	11/14/22	11/16/2022	11/23/2022	12/07/2022	12/07/2022	12/13/2022	12/23/2022							4,949,999.85		4,949,999.85						COA, PHILIPPINE GREEN BUILDING COUNCIL, NACAP, RAFAA	11/16/2022	11/16/2022	11/16/2022	11/16/2022	11/16/2022		
	23GP0025 - Construction of Concrete Road - Construction of Road, Barangay Sagrada Familia, Dumarao, Capiz	Construction Section	YES	Competitive Bidding	11/14/22	11/16/2022	11/24/2022	12/09/2022	12/09/2022	12/15/2022	12/27/2022							9,899,946.69		9,899,946.69						COA, PHILIPPINE GREEN BUILDING COUNCIL, NACAP, RAFAA	11/16/2022	11/16/2022	11/16/2022	11/16/2022	11/16/2022		
	23GP0026 - Construction of Concrete Road - Construction of Road, Barangay Nasunugan to Barangay Quinayuya, Dao, Capiz	Construction Section	YES	Competitive Bidding	11/14/22	11/16/2022	11/24/2022	12/09/2022	12/09/2022	12/15/2022	12/28/2022							24,749,974.82		24,749,974.82						COA, PHILIPPINE GREEN BUILDING COUNCIL, NACAP, RAFAA	11/16/2022	11/16/2022	11/16/2022	11/16/2022	11/16/2022		
	23GP0027 - Construction of Concrete Road - Access Road leading to Pangabitkabiton Falls, Jamindan, Capiz	Construction Section	YES	Competitive Bidding	11/14/22	11/16/2022	11/24/2022	12/09/2022	12/09/2022	12/15/2022	12/28/2022							14,699,043.01		14,699,043.01						COA, PHILIPPINE GREEN BUILDING COUNCIL, NACAP, RAFAA	11/16/2022	11/16/2022	11/16/2022	11/16/2022	11/16/2022		
	23GP0028 - Construction of Concrete Road - Brgy. Mawang to Brgy. Artuz NRJ in support of Cacao Industry Plantation, Tapaz, Capiz	Construction Section	YES	Competitive Bidding	11/14/22	11/16/2022	11/24/2022	12/09/2022	12/09/2022	12/15/2022	12/27/2022							14,699,987.03		14,699,987.03						COA, PHILIPPINE GREEN BUILDING COUNCIL, NACAP, RAFAA	11/16/2022	11/16/2022	11/16/2022	11/16/2022	11/16/2022		
	23GP0029 - Reconstruction to Concrete Pavement - at Specific Locations along Iloilo-Capiz Rd (Old Route) (S00280PN) K0070+423 - K0071+908	Construction Section	YES	Competitive Bidding	11/14/22	11/16/2022	11/24/2022	12/09/2022	12/09/2022	12/15/2022	12/27/2022							53,052,452.84		53,052,452.84						COA, PHILIPPINE GREEN BUILDING COUNCIL, NACAP, RAFAA	11/16/2022	11/16/2022	11/16/2022	11/16/2022	11/16/2022		
	23GP0030 - Road Widening - along Iloilo-Capiz Rd (New Route) (S00254PN) - K0095+180 - K0096+069	Construction Section	YES	Competitive Bidding	11/14/22	11/16/2022	11/24/2022	12/09/2022	12/09/2022	12/15/2022	12/28/2022							33,499,508.62		33,499,508.62						COA, PHILIPPINE GREEN BUILDING COUNCIL, NACAP, RAFAA	11/16/2022	11/16/2022	11/16/2022	11/16/2022	11/16/2022		
	23GP0031 - Reconstruction to Concrete Pavement - Jct Nat'l Rd Jamindan-Linambasan-Camp V Peralta Rd (S00465PN) - K0112+190 - K0113+086	Construction Section	YES	Competitive Bidding	12/6/22	12/08/2022	12/15/2022	12/28/2022	12/28/2022									48,999,470.59		48,999,470.59						COA, PHILIPPINE GREEN BUILDING COUNCIL, NACAP, RAFAA	12/08/2022	12/08/2022	12/08/2022	12/08/2022	12/08/2022		
	23GP0032 - Construction of Concrete Road - Construction of Road, Barangay Alipaciawan, Dumarao, Capiz	Construction Section	YES	Competitive Bidding	12/6/22	12/08/2022	12/15/2022	12/28/2022	12/28/2022									9,799,971.94		9,799,971.94						COA, CHAMBER REAL ESTATE AND BUILDERS ASSOCIATION-LA UNION CHAPTER, NACAP, RAFAA	12/08/2022	12/08/2022	12/08/2022	12/08/2022	12/08/2022		
	23GP0033 - Construction of Concrete Road - Dumalag-Pinamalatican-Mambusao, Capiz	Construction Section	YES	Competitive Bidding	12/6/22	12/08/2022	12/15/2022	12/28/2022	12/28/2022									48,999,887.43		48,999,887.43						COA, CHAMBER REAL ESTATE AND BUILDERS ASSOCIATION-LA UNION CHAPTER, NACAP, RAFAA	12/08/2022	12/08/2022	12/08/2022	12/08/2022	12/08/2022		
	23GP0034 - Construction of Concrete Road - Construction of Road, Barangay Agsirab, Dumarao, Capiz	Construction Section	YES	Competitive Bidding	12/6/22	12/08/2022	12/15/2022	12/28/2022	12/28/2022									11,446,332.90		11,446,332.90						COA, CHAMBER REAL ESTATE AND BUILDERS ASSOCIATION-LA UNION CHAPTER, NACAP, RAFAA	12/08/2022	12/08/2022	12/08/2022	12/08/2022	12/08/2022		
	23GP0035 - Expansion of DPWH Capiz 2nd District Engineering Office, Consolacion, Dumalag, Capiz	Construction Section	YES	Competitive Bidding	12/6/22	12/08/2022	12/15/2022	12/28/2022	12/28/2022									24,499,769.31		24,499,769.31						COA, CHAMBER REAL ESTATE AND BUILDERS ASSOCIATION-LA UNION CHAPTER, NACAP, RAFAA	12/08/2022	12/08/2022	12/08/2022	12/08/2022	12/08/2022		
	23GP0036 - Construction of River Control along Panay River Basin, Barangay Duyoc, Dao, Capiz	Construction Section	NO	Competitive Bidding	12/28/22	12/29/2022												24,499,208.19		24,499,208.19						COA, CHAMBER REAL ESTATE AND BUILDERS ASSOCIATION-LA UNION CHAPTER, NACAP, RAFAA	12/29/2022	12/29/2022	12/29/2022	12/29/2022	12/29/2022		
	23GP0037 - Construction of River Control along Panay River Basin, Barangay Poblacion Ilawod, Dao, Capiz	Construction Section	NO	Competitive Bidding	12/28/22	12/29/2022												24,499,169.60		24,499,169.60						COA, CHAMBER REAL ESTATE AND BUILDERS ASSOCIATION-LA UNION CHAPTER, NACAP, RAFAA	12/29/2022	12/29/2022	12/29/2022	12/29/2022	12/29/2022		
	23GP0038 - Construction of Concrete Road - Construction of Road, Barangay Lawaan, Dumarao, Capiz	Construction Section	NO	Competitive Bidding	12/28/22	12/29/2022												10,779,393.74		10,779,393.74						COA, CHAMBER REAL ESTATE AND BUILDERS ASSOCIATION-LA UNION CHAPTER, NACAP, RAFAA	12/29/2022	12/29/2022	12/29/2022	12/29/2022	12/29/2022		

	23GP0039 - Reconstruction to Concrete Pavement along Iloilo-Capiz Rd (Old Route)(S00280PN) - K0082 + 000 - K0083 + 000	Construction Section	NO	Competitive Bidding	12/28/22	12/29/2022													30,307,274.45		30,307,274.45						COA, CHAMBER REAL ESTATE AND BUILDERS ASSOCIATION-LA UNION CHAPTER, NACAP, RAFAA	12/29/2022	12/29/2022	12/29/2022	12/29/2022	12/29/2022		
	23GP0040 - Construction of Bridge at Barangay Nagsulang - Lawaan, Barangay Nagsulang, Dumarao, Capiz	Construction Section	NO	Competitive Bidding	12/28/22	12/29/2022													17,819,163.60		17,819,163.60						COA, CHAMBER REAL ESTATE AND BUILDERS ASSOCIATION-LA UNION CHAPTER, NACAP, RAFAA	12/29/2022	12/29/2022	12/29/2022	12/29/2022	12/29/2022		
	23GP0041 - Construction of Concrete Road - Construction of Road, Barangay Traciano, Dumarao, Capiz	Construction Section	NO	Competitive Bidding	12/28/22	12/29/2022													10,779,984.16		10,779,984.16						COA, CHAMBER REAL ESTATE AND BUILDERS ASSOCIATION-LA UNION CHAPTER, NACAP, RAFAA	12/29/2022	12/29/2022	12/29/2022	12/29/2022	12/29/2022		
	23GP0042 - Construction of Concrete Road - Construction of Road, Barangay Taslan, Dumarao, Capiz	Construction Section	NO	Competitive Bidding	12/28/22	12/29/2022													9,799,936.25		9,799,936.25						COA, CHAMBER REAL ESTATE AND BUILDERS ASSOCIATION-LA UNION CHAPTER, NACAP, RAFAA	12/29/2022	12/29/2022	12/29/2022	12/29/2022	12/29/2022		
	23GP0043 - Road Widening - Sigma Bypass Road, Capiz	Construction Section	NO	Competitive Bidding	12/28/22	12/29/2022													47,499,626.49		47,499,626.49						COA, CHAMBER REAL ESTATE AND BUILDERS ASSOCIATION-LA UNION CHAPTER, NACAP, RAFAA	12/29/2022	12/29/2022	12/29/2022	12/29/2022	12/29/2022		
	23GP0044 - Construction of River Control along Panay River Basin, Barangay Poblacion Takas, Cuartero, Capiz	Construction Section	NO	Competitive Bidding	12/28/22	12/29/2022													21,945,690.56		21,945,690.56						COA, CHAMBER REAL ESTATE AND BUILDERS ASSOCIATION-LA UNION CHAPTER, NACAP, RAFAA	12/29/2022	12/29/2022	12/29/2022	12/29/2022	12/29/2022		
200000100017000	22GP0045G - Procurement of Thermoplastic Powder (White and Yellow),Primer and LPG (50 kgs and 12 kgs) Refill only to be used in Repair/Maintenance of Pavement Markings of National Roads in 2nd District of Capiz	Maintenance Section	NO	Competitive Bidding	12/1/22	12/02/2022	12/09/2022	12/27/2022	12/27/2022	12/27/2022	12/27/2022	12/27/2022	12/28/2012	12/29/2022						2,334,000.00	2,334,000.00						RAFAA,COA Roxas City,Capiz, Commerce of Industry and Sigmahanon Foundation	12/07/2022	12/07/2022	12/07/2022	12/07/2022	12/07/2022		
2000000100017000	22GP0046G - Procurement of Fuel and Lubricants to be used in the Service Vehicle and Equipment use for Repair and Maintenance of National Roads and Bridges	Maintenance Section	NO	Competitive Bidding	N/A	12/02/2022	12/09/2022	12/27/2022	12/27/2022	12/27/2022	12/27/2022	12/27/2022	12/28/2012	12/29/2022						1,496,010.00	1,496,010.00						RAFAA,COA Roxas City,Capiz, Commerce of Industry and Sigmahanon Foundation	12/07/2022	12/07/2022	12/07/2022	12/07/2022	12/07/2022		
200000100017000	22GP0047G - Procurement of Hot Asphalt 60/70, SS-1 Asphalt and Firewood to be used in the Repair/Maintenance of National Roads in 2nd District of Capiz	Maintenance Section	NO	Competitive Bidding	12/1/22	12/02/2022	12/09/2022	12/27/2022	12/27/2022	12/27/2022	12/27/2022	12/27/2022	12/28/2012	12/29/2022						2,288,000.00	2,288,000.00						RAFAA,COA Roxas City,Capiz, Commerce of Industry and Sigmahanon Foundation	12/07/2022	12/07/2022	12/07/2022	12/07/2022	12/07/2022		
2000000100034000	22GP0048G - Procurement of Diesel and Lubricants to be utilized in the Preliminary Detailed Engineering (PDE) for the Proposed FY 2023 Project	Planning & Design Section	NO	Competitive Bidding	N/A	12/02/2022	12/09/2022	12/27/2022	12/27/2022	12/27/2022	12/27/2022	12/28/2012	12/29/2022						1,500,000.00	1,500,000.00							RAFAA,COA Roxas City,Capiz, Commerce of Industry and Sigmahanon Foundation	12/07/2022	12/07/2022	12/07/2022	12/07/2022	12/07/2022		
200000100017000	22GP0049G - Procurement of Fuel and Lubricants to be used in the Service Vehicle and Equipment use for Repair and Maintenance of National Roads and Bridges	Maintenance Section	NO	Competitive Bidding	N/A	12/02/2022	12/09/2022	12/27/2022	12/27/2022	12/27/2022	12/27/2022	12/28/2012	12/29/2022						1,950,884.00	1,950,884.00							RAFAA,COA Roxas City,Capiz, Commerce of Industry and Sigmahanon Foundation	12/07/2022	12/07/2022	12/07/2022	12/07/2022	12/07/2022		
200000100034000	22GP0050G - Procurement of Office Supplies and Consumables to be utilized in the Preliminary Detailed Engineering (PDE) for the Proposed FY 2023 Projects	Planning & Design Section	NO	Competitive Bidding	12/1/22	12/02/2022	12/09/2022	12/27/2022	12/27/2022	12/27/2022	12/27/2022	12/28/2012	12/29/2022						3,000,000.00	3,000,000.00							RAFAA,COA Roxas City,Capiz, Commerce of Industry and Sigmahanon Foundation	12/07/2022	12/07/2022	12/07/2022	12/07/2022	12/07/2022		

[illegible]