

(Department of Public Works and Highways, Samar II District Engineering Office) Procurement Monitoring Report as of July 1, 2023 to December 31, 2023)

Code (LMS/PA)	Procurement Program/Project	PMO/Proc. Mode	Mode of Procurement	Actual Procurement Activity (UPDATED)													Source of Funds	ABC (P/P)			Contract Cost (P/P)			Date of Receipt of Invitation					Remarks (Explaining changes from the APP)		
				Pre-Proc Conference	Advs/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution/Recommendation Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Acceptance/ Turnover		Total	MOOE	CO	Total	MOOE	CO	List of Invited Observers	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation		Post Qual	Delivery/ Completion/Acceptance (if applicable)
COMPLETED PROCUREMENT ACTIVITIES																															
23IK0002	Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads – Secondary Roads San Juanico – Basy – Soloton Road, K0898+000 – K0899+021		Public Bidding	1-Nov-22	8-Nov-22	17-Nov-22	29-Nov-22	29-Nov-22	30-Nov-22	1-Dec-22	22-Jan-23	23-Jan-23	2-Feb-23	6-Feb-23			GAA 2023	₱ 30,379,876.45	₱ 30,379,876.45	29,923,631.15	29,923,631.15	PRICE COA VACC	22-Nov-22	20-Nov-22	29-Nov-22	30-Nov-22	1-Dec-22				
23IK0011	Network Development -Road Widening - Primary Roads Daang Maharlika (SM) (San Isidro-Sa Juanico Br) - K0805 + 581 - K0806 + 000		Public Bidding	10-Nov-22	18-Nov-22	28-Nov-22	9-Dec-22	9-Dec-22	11-Dec-22	12-Dec-22	22-Jan-23	23-Jan-23	2-Feb-23	6-Feb-23			GAA 2023	₱ 24,637,177.82	₱ 24,637,177.82	₱ 24,144,410.54	₱ 24,144,410.54	PRICE COA VACC	1-Dec-22	9-Dec-22	9-Dec-22	11-Dec-22	12-Dec-22				
23IK0012	Network Development -Road Widening - Primary Roads Daang Maharlika (SM) (San Isidro-Sa Juanico Br) - K0812 + 839 - K0813 + 120		Public Bidding	10-Nov-22	18-Nov-22	28-Nov-22	9-Dec-22	9-Dec-22	11-Dec-22	12-Dec-22	22-Jan-23	23-Jan-23	2-Feb-23	6-Feb-23			GAA 2023	₱ 16,228,794.12	₱ 16,228,794.12	₱ 15,908,492.90	₱ 15,908,492.90	PRICE COA VACC	1-Dec-22	9-Dec-22	9-Dec-22	11-Dec-22	12-Dec-22				
23IK0013	Access Road from Sitio Wapal, Brgy. Guirang to San Fernando leading to Soloton Cave and Balamatik Falls, 0+000-Sta. 0+666.5, Brgy. San Fernando (Novales Oriental) Basy,Samar		Public Bidding	10-Nov-23	18-Nov-23	28-Nov-22	9-Dec-22	9-Dec-22	11-Dec-22	12-Dec-22	7-Feb-23	8-Feb-23	20-Feb-23	22-Feb-23			GAA 2023	₱ 19,599,993.64	₱ 19,599,993.64	₱ 19,305,993.64	₱ 19,305,993.64	PRICE COA VACC	1-Dec-22	9-Dec-22	9-Dec-22	11-Dec-22	12-Dec-22				
23IK0014	Network Development -Road Widening - Primary Roads Daang Maharlika (SM) (San Isidro-Sa Juanico Br) - K0814 + 000 - K0814 + 858, Jalingon, Samar		Public Bidding	22-Nov-23	29-Nov-23	7-Dec-22	19-Dec-22	19-Dec-22	20-Dec-22	21-Dec-22	22-Jan-23	23-Jan-23	6-Feb-23	7-Feb-23			GAA 2023	₱ 50,959,019.30	₱ 50,959,019.30	₱ 50,194,600.00	₱ 50,194,600.00	PRICE COA VACC	12-Dec-22	18-Dec-22	18-Dec-22	20-Dec-22	21-Dec-22				
23IK0016	Network Development -Road Widening - Primary Roads Daang Maharlika (SM) (San Isidro-Sa Juanico Br) - K0806 + 000 - K0807 + 000,Brgy. Lagundi, Catbalogan City, Samar		Public Bidding	22-Nov-22	29-Nov-22	7-Dec-22	19-Dec-22	19-Dec-22	20-Dec-22	21-Dec-22	22-Jan-23	23-Jan-23	6-Feb-23	7-Feb-23			GAA 2023	₱ 58,073,699.78	₱ 58,073,699.78	₱ 57,482,051.52	₱ 57,482,051.52	PRICE COA VACC	12-Dec-22	18-Dec-22	18-Dec-22	20-Dec-22	21-Dec-22				
23IK0017	Construction of Flood Control Structure, Silaga River along Daang Maharlika Silaga Bridge, Brgy. Tulay, Sta. Rita, Samar		Public Bidding	6-Dec-22	13-Dec-22	16-Dec-22	6-Jan-23	6-Jan-23	9-Jan-23	10-Jan-23	22-Jan-23	23-Jan-23	6-Feb-23	7-Feb-23			GAA 2023	₱ 110,974,953.69	₱ 110,974,953.69	₱ 109,476,791.80	₱ 109,476,791.80	PRICE COA VACC	30-Dec-22	6-Jan-23	6-Jan-23	9-Jan-23	10-Jan-23				
23IK0018	Bridge-Widening or Permanent Bridges-Silaga Br. (B0019738M) along Daang Maharlika (SM) (San Isidro-Sa Juanico Br) Brgy. Tulay, Sta. Rita, Samar K0871+459-K0871+515		Public Bidding	6-Dec-22	13-Dec-22	16-Dec-22	6-Jan-23	6-Jan-23	9-Jan-23	10-Jan-23	22-Jan-23	23-Jan-23	2-Feb-23	6-Feb-23			GAA 2023	₱ 39,200,000.00	₱ 39,200,000.00	₱ 38,612,000.00	₱ 38,612,000.00	PRICE COA VACC	30-Dec-22	6-Jan-23	6-Jan-23	9-Jan-23	10-Jan-23				
23IK0019	Daram Circumferential Road leading to Agutay and Candivata Rock Islet, Sta. 0+590 - Sta. 1+350 Daram, Samar		Public Bidding	6-Dec-22	13-Dec-22	16-Dec-22	6-Jan-23	6-Jan-23	9-Jan-23	10-Jan-23	22-Jan-23	23-Jan-23	2-Feb-23	6-Feb-23			GAA 2023	₱ 19,599,997.23	₱ 19,599,997.23	₱ 19,207,997.29	₱ 19,207,997.29	PRICE COA VACC	30-Dec-22	6-Jan-23	6-Jan-23	9-Jan-23	10-Jan-23				
23IK0020	Construction of Road, Barangay Biri - Barangay Buluan, Calbiga, Samar		Public Bidding	6-Dec-22	13-Dec-22	16-Dec-22	6-Jan-23	6-Jan-23	9-Jan-23	10-Jan-23	22-Jan-23	23-Jan-23	2-Feb-23	6-Feb-23			GAA 2023	₱ 9,799,998.74	₱ 9,799,998.74	₱ 9,603,998.77	₱ 9,603,998.77	PRICE COA VACC	30-Dec-22	6-Jan-23	6-Jan-23	9-Jan-23	10-Jan-23				
23IK0021	Construction of Flood Control Structure, Golden Bridge San Juanico-Basy Soloton Road Basy, Samar		Public Bidding	6-Dec-22	13-Dec-22	16-Dec-22	6-Jan-23	6-Jan-23	9-Jan-23	10-Jan-23	22-Jan-23	23-Jan-23	6-Feb-23	7-Feb-23			GAA 2023	₱ 110,974,982.10	₱ 110,974,982.10	₱ 109,310,248.56	₱ 109,310,248.56	PRICE COA VACC	30-Dec-22	6-Jan-23	6-Jan-23	9-Jan-23	10-Jan-23				
23IK0022	Bridge Program-Retrofitting/ Strengthening of Permanent Bridges- Carbon Bridge B/B004433M) along Wright – Tali – Borongan Road Brgy. Fatima, Hinabangan, Samar		Public Bidding	6-Dec-22	13-Dec-22	16-Dec-22	6-Jan-23	6-Jan-23	9-Jan-23	10-Jan-23	22-Jan-23	23-Jan-23	2-Feb-23	6-Feb-23			GAA 2023	₱ 9,799,996.46	₱ 9,799,996.46	₱ 9,603,996.53	₱ 9,603,996.53	PRICE COA VACC	30-Dec-22	6-Jan-23	6-Jan-23	9-Jan-23	10-Jan-23				
23IK0023	Bridge Program-Retrofitting/ Strengthening of Permanent Bridges- Tiga Bridge (B004433M) along Wright- Tali – Borongan Road,Brgy. Bagacay, Hinabangan, Samar		Public Bidding	6-Dec-22	13-Dec-22	16-Dec-22	6-Jan-23	6-Jan-23	9-Jan-23	10-Jan-23	22-Jan-23	23-Jan-23	2-Feb-23	6-Feb-23			GAA 2023	₱ 9,799,999.98	₱ 9,799,999.98	₱ 9,603,999.98	₱ 9,603,999.98	PRICE COA VACC	30-Dec-22	6-Jan-23	6-Jan-23	9-Jan-23	10-Jan-23				
23IK0024	Bridge Program-Retrofitting/ Strengthening of Permanent Bridges- Piak Bridge (B004433M) along Wright-Tali- Borongan Road,Brgy. Fatima, Hinabangan, Samar		Public Bidding	6-Dec-22	13-Dec-22	16-Dec-22	6-Jan-23	6-Jan-23	9-Jan-23	10-Jan-23	22-Jan-23	23-Jan-23	2-Feb-23	6-Feb-23			GAA 2023	₱ 9,799,999.76	₱ 9,799,999.76	₱ 9,603,999.71	₱ 9,603,999.71	PRICE COA VACC	30-Dec-22	6-Jan-23	6-Jan-23	9-Jan-23	10-Jan-23				
23IK0025	Network Development - Off-Carriageway Improvement - Secondary Roads Basy-Marabut-Panamitan Rd - K0909 + (-784) - K0909 + 000, K0932 + 000 - K0933 + 000, K0933 + 175 - K0933 + 211, K0933 + 431 - K0934 + 000, K0935 + 000 - K0936 + 000, K0938 + 000 - K0939 + 000, Basy, Samar		Public Bidding	6-Dec-22	13-Dec-22	16-Dec-22	6-Jan-23	6-Jan-23	9-Jan-23	10-Jan-23	22-Jan-23	23-Jan-23	2-Feb-23	6-Feb-23			GAA 2023	₱ 46,493,102.25	₱ 46,493,102.25	₱ 45,795,685.87	₱ 45,795,685.87	PRICE COA VACC	30-Dec-22	6-Jan-23	6-Jan-23	9-Jan-23	10-Jan-23				
23IK0026	Construction/Improvement of Access Roads leading Buri Circumferential Road at Buri Island, Catbalogan City, Samar		Public Bidding	6-Dec-22	13-Dec-22	16-Dec-22	6-Jan-23	6-Jan-23	9-Jan-23	10-Jan-23	22-Jan-23	23-Jan-23	2-Feb-23	6-Feb-23			GAA 2023	₱ 28,399,999.52	₱ 28,399,999.52	₱ 28,958,974.00	₱ 28,958,974.00	PRICE COA VACC	30-Dec-22	6-Jan-23	6-Jan-23	9-Jan-23	10-Jan-23				
23IK0027	Construction of Flood Control along Calbiga river Calbiga, Samar		Public Bidding	6-Dec-22	13-Dec-22	16-Dec-22	6-Jan-23	6-Jan-23	9-Jan-23	10-Jan-23	22-Jan-23	23-Jan-23	6-Feb-23	7-Feb-23			GAA 2023	₱ 110,974,922.14	₱ 110,974,922.14	₱ 109,310,298.02	₱ 109,310,298.02	PRICE COA VACC	30-Dec-22	6-Jan-23	6-Jan-23	9-Jan-23	10-Jan-23				
23IK0028	Construction of Road, Brgy. Bol-Brgy. Jisan, Brgy. Pangdan, Jalingon and Catbalogan City, Samar		Public Bidding	18-Jan-23	25-Jan-23	3-Feb-23	15-Feb-23	15-Feb-23	16-Feb-23	17-Feb-23	20-Feb-23	21-Feb-23	6-Mar-23	7-Mar-23			GAA 2023	₱ 48,248,999.95	₱ 48,248,999.95	₱ 47,741,979.46	₱ 47,741,979.46	PRICE COA VACC	8-Feb-23	15-Feb-23	15-Feb-23	16-Feb-23	17-Feb-23				

[illegible]

[illegible]

23GK0096	Construction of Updated Standard 2-Storey 4-Classroom School Building Haraybay Elementary School, Calbiga, Samar	Public Bidding	19-Jul-23	26-Jul-23	4-Aug-23	15-Aug-23	15-Aug-23	16-Aug-23	17-Aug-23	21-Aug-23	22-Aug-23	4-Sep-23	5-Sep-23		GAA 2023	P	9,999,999.28	P	9,999,999.28	P	9,903,252.95	P	9,903,252.95	PICE COA VACC	8-Aug-23	13-Aug-23	15-Aug-23	17-Aug-23	17-Aug-23		
23GK0097	Construction of Modified Design with Parapet 1-Storey 2-Classroom School Building Candayo ES, Jabong, Samar	Public Bidding	19-Jul-23	26-Jul-23	4-Aug-23	15-Aug-23	15-Aug-23	16-Aug-23	17-Aug-23	21-Aug-23	22-Aug-23	4-Sep-23	5-Sep-23		GAA 2023	P	5,499,999.35	P	5,499,999.35	P	5,455,999.00	P	5,455,999.00	PICE COA VACC	8-Aug-23	13-Aug-23	15-Aug-23	17-Aug-23	17-Aug-23		
23GK0098	Construction of Modified Design with Parapet 1-Storey 2-Classroom School Building Casarbo-an ES, Jabong, Samar	Public Bidding	19-Jul-23	26-Jul-23	4-Aug-23	15-Aug-23	15-Aug-23	16-Aug-23	17-Aug-23	21-Aug-23	22-Aug-23	4-Sep-23	5-Sep-23		GAA 2023	P	5,199,999.08	P	5,199,999.08	P	5,147,881.79	P	5,147,881.79	PICE COA VACC	8-Aug-23	13-Aug-23	15-Aug-23	17-Aug-23	17-Aug-23		
23GK0099	Construction of Multi-Purpose Building Sta. Rita, Samar	Public Bidding	26-Jul-23	2-Aug-23	11-Aug-23	23-Aug-23	23-Aug-23	24-Aug-23	25-Aug-23	17-Sep-23	18-Sep-23	28-Sep-23	29-Sep-23		GAA 2023	P	12,799,999.89	P	12,799,999.89	P	12,612,598.00	P	12,612,598.00	PICE COA VACC	15-Aug-23	20-Aug-23	20-Aug-23	20-Aug-23	20-Aug-23		
23GK0100	Construction of Multi-Purpose Building Ilang-Ilang St. Brgy. San Pablo, Catbalogan City, Samar	Public Bidding	26-Jul-23	2-Aug-23	11-Aug-23	23-Aug-23	23-Aug-23	24-Aug-23	25-Aug-23	28-Aug-23	29-Aug-23	4-Sep-23	5-Sep-23		GAA 2023	P	6,859,999.25	P	6,859,999.25	P	6,791,398.58	P	6,791,398.58	PICE COA VACC	15-Aug-23	20-Aug-23	20-Aug-23	20-Aug-23	20-Aug-23		
23IK0104 (Re-Ad)	Construction of Multi-Purpose Buildings- Construction of DPWH Samar 2nd DEO New Building, Catbalogan City, Samar	Public Bidding	29-Aug-23	5-Sep-23	13-Sep-23	25-Sep-23	25-Sep-23	26-Sep-23	27-Sep-23	3-Oct-23	4-Oct-23	16-Oct-23	17-Oct-23		GAA 2023	P	97,999,999.57	P	97,999,999.57	P	96,480,799.88	P	96,480,799.88	PICE COA VACC	18-Sep-23	25-Sep-23	25-Sep-23	26-Sep-23	27-Sep-23		
23GK0105	Construction of Flood Control Structure Barangay Mercedes, Catbalogan City, Samar	Public Bidding	29-Aug-23	5-Sep-23	13-Sep-23	25-Sep-23	25-Sep-23	26-Sep-23	27-Sep-23	22-Oct-23	23-Oct-23	3-Nov-23	6-Nov-23		GAA 2023	P	67,549,945.19	P	67,549,945.19	P	66,536,695.08	P	66,536,695.08	PICE COA VACC	18-Sep-23	25-Sep-23	25-Sep-23	26-Sep-23	27-Sep-23		
23GK0106	Construction of Multi-Purpose Building (Evacuation Center), Villareal, Samar	Public Bidding	5-Sep-23	12-Sep-23	20-Sep-23	3-Oct-23	3-Oct-23	4-Oct-23	5-Oct-23	9-Oct-23	10-Oct-23	20-Oct-23	23-Oct-23		GAA 2023	P	39,200,000.00	P	39,200,000.00	P	39,121,043.14	P	39,121,043.14	PICE COA VACC	18-Sep-23	3-Oct-23	3-Oct-23	4-Oct-23	5-Oct-23		
23GK0107	Painting/Repainting of Concrete Barrier along Daang Maharlika (S00095SN) Brgy. San Vicente, Catbalogan City- Brgy. Binansalan, Sta. Rita, Samar K0786-000- K0868-9900w(exception)	Public Bidding	13-Sep-23	20-Sep-23	28-Sep-23	10-Oct-23	10-Oct-23	11-Oct-23	12-Oct-23	15-Oct-23	16-Oct-23	25-Oct-23	26-Oct-23		GAA 2023	P	1,499,309.15	P	1,499,309.15	P	1,468,941.65	P	1,468,941.65	PICE COA VACC	3-Oct-23	10-Oct-23	10-Oct-23	11-Oct-23	12-Oct-23		
23GK0108	Construction of Access Road from poblacion 1 to brgy. Botera, Zumarraga, Samar	Public Bidding	10-Oct-23	17-Oct-23	25-Oct-23	6-Nov-23	6-Nov-23	7-Nov-23	8-Nov-23	14-Nov-23	15-Nov-23	23-Nov-23	24-Nov-23		GAA 2023	P	49,499,999.15	P	49,499,999.15	P	48,014,999.09	P	48,014,999.09	PICE COA VACC	30-Oct-23	6-Nov-23	6-Nov-23	7-Nov-23	8-Nov-23		
23GK0109	Network Development: Road Widening - Secondary Roads- Basey- Marabut- Pnamitanan Rd (S00124SM) K0914+000-K0915+000, K0936+000- K0937+000, K0939+000- K0940+000, K0940+000-K0941+000, K0946+000- K0947+000, K0947+000- K0948+000, K0948+000-K0948+875, Marabut, Samar	Public Bidding	7-Nov-23	14-Nov-23	22-Nov-23	4-Dec-23	4-Dec-23	5-Dec-23	6-Dec-23	17-Dec-23	18-Dec-23	26-Dec-23	27-Dec-23		GAA 2023	P	241,249,980.15	P	241,249,980.15	P	238,837,327.12	P	238,837,327.12	PICE COA VACC	27-Nov-23	4-Dec-23	4-Dec-23	5-Dec-23	6-Dec-23		
23GK0110	Network Development: Road Widening - Secondary Roads, Wright + Tabl- Borongan Road (S00125) K0828+(-4099) - K0830+ 861 (2 to 4 Lanes)	Public Bidding	7-Nov-23	14-Nov-23	22-Nov-23	4-Dec-23	4-Dec-23	5-Dec-23	6-Dec-23	17-Dec-23	18-Dec-23	26-Dec-23	27-Dec-23		GAA 2023	P	192,999,999.81	P	192,999,999.81	P	191,017,679.03	P	191,017,679.03	PICE COA VACC	27-Nov-23	4-Dec-23	4-Dec-23	5-Dec-23	6-Dec-23		
23GK0111	Repair of Mallorga Elementary School 1-Storey 4-Classroom Building, Brgy. Mallorga, Talalora, Samar	Public Bidding	30-Nov-23	7-Dec-23	16-Dec-23	28-Dec-23	28-Dec-23	29-Dec-23	29-Dec-23						GAA 2023	P	2,287,737.66	P	2,287,737.66	P	2,213,200.10	P	2,213,200.10	PICE COA VACC	21-Dec-23	28-Dec-23	28-Dec-23	29-Dec-23	29-Dec-23		
23GK0112	Repair of Three (3) Classroom Elementary School Building, Campoyak Elementary School, Brgy. Campoyak, San Sebastian, Samar	Public Bidding	30-Nov-23	7-Dec-23	15-Dec-23	28-Dec-23	28-Dec-23	29-Dec-23	29-Dec-23						GAA 2023	P	2,032,875.73	P	2,032,875.73	P	1,966,641.69	P	1,966,641.69	PICE COA VACC	21-Dec-23	28-Dec-23	28-Dec-23	29-Dec-23	29-Dec-23		
23GK0113	Repair of Six (6) Classroom School Building, Brgy. Ilow, Zumarraga, Samar	Public Bidding	30-Nov-23	7-Dec-23	15-Dec-23	28-Dec-23	28-Dec-23	29-Dec-23	29-Dec-23						GAA 2023	P	3,765,410.34	P	3,765,410.34	P	3,642,728.17	P	3,642,728.17	PICE COA VACC	21-Dec-23	28-Dec-23	28-Dec-23	29-Dec-23	29-Dec-23		
23GK0114	Repair of Three (3) Classroom School Building, Campoyak Elementary School, Brgy. Campoyak, Marabut, Samar	Public Bidding	30-Nov-23	7-Dec-23	15-Dec-23	28-Dec-23	28-Dec-23	29-Dec-23	29-Dec-23						GAA 2023	P	2,002,159.89	P	2,002,159.89	P	1,936,926.62	P	1,936,926.62	PICE COA VACC	21-Dec-23	28-Dec-23	28-Dec-23	29-Dec-23	29-Dec-23		
23GK0115	Repair of Two (2) Classroom School Building, Macabotas Elementary School, Brgy. Macabotas, Jabong, Samar	Public Bidding	30-Nov-23	7-Dec-23	15-Dec-23	28-Dec-23	28-Dec-23	29-Dec-23	29-Dec-23						GAA 2023	P	1,241,134.87	P	1,241,134.87	P	1,200,696.98	P	1,200,696.98	PICE COA VACC	21-Dec-23	28-Dec-23	28-Dec-23	29-Dec-23	29-Dec-23		
23GK0116	Construction of One (1) Storey Five (5) Classroom School Building, Rama Elementary School, Brgy. Rama, Catbalogan City, Samar	Public Bidding	1-Dec-23	8-Dec-23	15-Dec-23	28-Dec-23	28-Dec-23	29-Dec-23	29-Dec-23						GAA 2023	P	10,639,889.92	P	10,639,889.92	P	10,619,271.75	P	10,619,271.75	PICE COA VACC	21-Dec-23	28-Dec-23	28-Dec-23	29-Dec-23	29-Dec-23		
GOODS AND SERVICES																															
23GK0000 1	Supply and Delivery of Tire Tubeless 265/56R 17 (TOYOTA HB-LUX), Tire Tubeless 205/70R (TOYOTA HB-LUX), etc. For use in various operation of service vehicle for the 1st Quarter Assigned in the District DPWH, Samar 2nd DEO, Catbalogan City, Samar	Public Bidding	15-Feb-23	22-Feb-23	2-Mar-23	Mar. 14,2023	Mar. 14,2023	March 15,2023	March 15,2023	Mar.27,2023	Mar. 27,2023	April 24,2023	April 26,2023		GOP	P	1,041,630.00	P	1,041,630.00	P	692,113.00	P	692,113.00	COA, DTI, VACC	March 02,2023	March 12,2023	March 12,2023	March 12,2023	March 12,2023		
23GK0000 2	Supply and Delivery of Fuel and Lubricant for Various Vehicle and Equipment Assigned to the District in the 1st Quarter of DPWH, Samar 2nd DEO, Catbalogan City, Samar	Public Bidding	23-Feb-23	2-Mar-23	11-Mar-23	Mar. 22,2023	Mar. 22,2023	March 25,2023	March 25,2023	Mar.26,2023	Mar. 26,2023	April 03,2023	April 04,2023		GOP	P	3,070,815.00	P	3,070,815.00	P	2,973,315.00	P	2,973,315.00	COA, DTI, VACC	March 11,2023	March 22,2023	March 22,2023	March 22,2023	March 22,2023		
23GK0000 3 (RE-ADVERTISEMENT)	Purchase and Delivery of Common Office and Janitorial Supplies use in various documentation for the 2nd Quarter in the District DPWH, Samar 2nd DEO, Catbalogan City, Samar	Public Bidding	20-Mar-23	27-Mar-23	4-Apr-23	April 14,2023-April 17,2023	April 14,2023-April 17,2023	April 18,2023	April 18,2023	April 25,2023	April 26,2023	May 09,2023	May 10,2023		GOP	P	1,603,715.00	P	1,603,715.00	P	1,265,978.00	P	1,265,978.00	COA, DTI, VACC	April 04,2023	April 14,2023-April 17,2023	April 14,2023-April 17,2023	April 14,2023-April 17,2023	April 18,2023		

23GK0004	Supply and Delivery of Epson T05A1 Black WF-C878R 20KPGS, Epson T05A2 Cyan WF-C878R 20KPGS, etc. For use in various operation and documentation in the district for the 2nd Quarter, DPWH, Samar 2nd DEO, Catbalogan City, Samar	Public Bidding	28-Mar-23	4-Apr-23	11-Apr-23	April 24,2023	April 24,2023	April 25,2023	April 25,2023	May 2,2023	May 05,2023	May 29,2023	May 30,2023			GCP	P	2,638,800.00		P	2,638,800.00	P	1,681,030.00	P	1,681,030.00	COA, DTI, VACC	April 11,2023	April 24,2023	April 24,2023	April 24,2023	April 24,2023							
23GK0005	Supply and Delivery of Diesel of Diesel, Gasoline (PREMI), etc. For use in the operation of various vehicle & equipment assigned in the Maintenance Section for 2nd quarter within the jurisdiction of DPWH, Samar 2nd DEO, Catbalogan City, Samar	Public Bidding	10-Apr-23	17-Apr-23	25-Apr-23	May 08,2023	May 08,2023	May 09,2023	May 09,2023	May 12,2023	May 15,2023	May 26,2023	May 29,2023			GCP	P	1,505,400.00		P	1,505,400.00	P	1,496,350.00	P	1,496,350.00	COA, DTI, VACC	April 23,2023	May 08,2023	May 09,2023	May 09,2023	May 09,2023							
23GK0006	Purchase and Delivery of Desktop I5 (Admin Use & Application Use), etc. Use for Customs Survey Substitution Application (CUSA) and Use for training Seminar in the ICT unit for the 2nd Quarter of DPWH, Samar 2nd DEO, Catbalogan City, Samar	Public Bidding	18-Apr-23	25-Apr-23	4-May-23	May 16,2023	May 16,2023	May 17,2023	May 17,2023	May 29,2023	June 02,2023	June 09,2023	June 13,2023			GCP	P	1,711,500.00		P	1,711,500.00	P	1,347,710.00	P	1,347,710.00	COA, DTI, VACC	May 04,2023	May 16,2023	May 16,2023	May 16,2023	May 17,2023							
23GK0007	Supply and Delivery of Fuel and Lubricant. For use in various operation of service vehicles for the 2nd quarter assigned to the various sections of DPWH, Samar 2nd DEO, Catbalogan City, Samar	Public Bidding	5-May-23	12-May-23	22-May-23	June 01,2023	June 01,2023	June 02,2023	June 02,2023	June 14,2023	June 15,2023	June 28,2023	June 29,2023			GCP	S	2,759,710.00		\$	2,759,710.00	P	2,671,460.00	P	2,671,460.00	COA, DTI, VACC	May 22,2023	June 01,2023	June 01,2023	June 02,2023	June 02,2023							
23GK0008	Supply and Delivery of IT Equipment (IMS - DPWH Compliant). For use in various documentation or operation in the district for the 3rd quarter of DPWH, Samar 2nd DEO, Catbalogan City, Samar	Public Bidding	9-Aug-23	16-Aug-23	23-Aug-23	September 05,2023	September 05,2023	Sept. 06,2023	Sept. 07,2023	Sept. 08,2023	Sept. 11,2023	Sept. 14,2023	Sept. 15,2023			GCP	P	4,785,868.00		P	4,785,868.00	P	4,673,578.40	P	4,673,578.40	COA, DTI, VACC	Aug 23,2023	September 05,2023	September 05,2023	Sept 06,2023	Sept 07,2023							
23GK0009	Supply and Delivery of Reproduction Materials and Copier Spare Part with Free Maintenance and Installation. For use in various operation and documentation in the District for the 3rd quarter of DPWH, Samar 2nd DEO, Catbalogan City, Samar.	Public Bidding	9-Aug-23	16-Aug-23	23-Aug-23	September 05,2023	September 05,2023	Sept. 06,2023	Sept. 07,2023	Sept. 08,2023	Sept. 11,2023	Sept. 14,2023	Sept. 15,2023			GCP	P	3,484,200.00		P	3,484,200.00		3,477,996.00.00		3,477,996.00.00	COA, DTI, VACC	Aug 23,2023	September 05,2023	September 05,2023	Sept 06,2023	Sept 07,2023							
23GK0010	Purchase and Delivery of Emulsified Asphalt, etc. For use in the repair/maintenance of Daang Maharlika under the jurisdiction of DPWH, Samar 2nd DEO, Catbalogan City, Samar	Public Bidding	18-Oct-23	25-Oct-23	3-Nov-23	November 14,2023	November 14,2023	Nov.15,2023	Nov.16,2023	Dec.04,2023	Dec.04,2023	Dec.15,2023	Dec.15,2023			GCP	P	P4,995,000.00		P	P4,995,000.00	P	P4,057,200.00		P4,057,200.00	COA, DTI, VACC	Nov. 01,2023	November 14,2023	November 14,2023	Nov. 15,2023	Nov.16,2023							
23GK0011	Purchase and Delivery of Fuel and Lubricants. For use in various operation of Service Vehicles for the 4th quarter assigned to the various Sections of the District of DPWH, Samar 2nd DEO, Catbalogan City, Samar	Public Bidding	18-Oct-23	25-Oct-23	3-Nov-23	November 14,2023	November 14,2023	Nov.15,2023	Nov.16,2023	Nov.24,2023	Nov.24,2023	Nov.28,2023	Nov.28,2023			GCP	P	3,195,240.00			3,195,240.00	P	P3,191,515.00		P3,191,515.00	COA, DTI, VACC	Nov. 03,2023	November 14,2023	November 14,2023	Nov. 15,2023	Nov.16,2023							
23GK0012	Purchase and Delivery of Battery, Tire, and Spare Parts. For use in various operation of service vehicles for the 4th quarter assigned in the district of DPWH, Samar 2nd DEO, Catbalogan City, Samar.	Public Bidding	9-Nov-23	16-Nov-23	24-Nov-23	Dec. 06,2023	Dec. 06,2023	Dec.07,2023	Dec.08,2023	Dec.11,2023	Dec.11,2023	Dec.20,2023	Dec.20,2023			GCP	P	P1,488,500.00		P	P1,488,500.00	P	P1,487,300.00		P1,487,300.00	COA, DTI, VACC	Nov. 24,2023	Dec. 06,2023	Dec. 06,2023	Dec 07,2023	Dec 08,2023							
23GK0013	Purchase and Delivery of Diesel, Gasoline (PREMI), etc. For use in the operation of various vehicles and equipment for the 4th quarter use in the Maint. Section of DPWH, Samar 2nd DEO, Catbalogan City, Samar.	Public Bidding	9-Nov-23	16-Nov-23	24-Nov-23	Dec. 06,2023	Dec. 06,2023	Dec.07,2023	Dec.08,2023	Dec.11,2023	Dec.11,2023	Dec.14,2023	Dec.13,2023			GCP		1,607,740.00			1,607,740.00	P	P1,559,790.00		P1,559,790.00	COA, DTI, VACC	Nov. 24,2023	Dec. 06,2023	Dec. 06,2023	Dec 07,2023	Dec 08,2023							
23GK0014	Purchase and Delivery of two (2) units Multi-frequency GNSS Real Time Kinematic (RTK) (1 base, 2 rovers) to be used by Survey Teams at Planning & Design Section.		1-Dec-23	8-Dec-23	15-Dec-23	Dec. 28,2023	Dec. 28,2023	Dec.29,2023	Dec.29,2023	Dec.29,2023	Dec.29,2023	Jan.09,2023	Jan.29,2023			P		6,000,000.00		P	6,000,000.00	P	P5,998,988.00		P5,998,988.00	COA, DTI, VACC	Dec. 11,2023	Dec. 28,2023	Dec. 28,2023	Dec. 29,2023	Dec. 29,2023							
23GK0015	Purchase of Common Office Equipments. For use in Thermal Imaging, Topographic and Oblique Tools for Enhanced Precision in Road Mapping and Surveying Solutions in Construction Section.	Public Bidding	1-Dec-23	8-Dec-23	15-Dec-23	Dec.28,2023	Dec.28,2023	Dec.29,2023	Dec.29,2023	Dec.29,2023	Dec.29,2023					GCP	P	7,000,000.00		P	7,000,000.00		6,790,000.00		6,790,000.00	COA, DTI, VACC	Dec 15,2023	Dec 28,2023	Dec 28,2023	Dec 29,2023	Dec 29,2023							

Prepared by: