

ANNEX B

Department of Public Works and Highways-Bulacan 1st District Engineering Office Procurement Monitoring Report as of December/31/2022

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (PHP)			Contract Cost (PHP)			List of Invited Observers	Date of Receipt of Invitation					Remarks (Explaining changes from the APP)																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																				
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual		Delivery/ Completion/ Acceptance (If applicable)																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																			
COMPLETED PROCUREMENT ACTIVITIES																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																			

ON-GOING PROCUREMENT ACTIVITIES																													
23CC0001 - Construction of Flood Control Structure along Barangay Meigs, Calumpit, Bulacan	Bulacan 1st DEO	YES	Competitive Bidding	10/14/2022	10/18/2022	10/26/2022	11/8/2022	11/8/2022	11/9-15/2022	11/16-23/2022							GoP	48,999,837.90		48,999,837.90				10/18/2022	10/18/2022	10/18/2022	10/18/2022	10/18/2022	
23CC0002 - Construction of Flood Control Structure along Barangay Pandokot, Calumpit, Bulacan	Bulacan 1st DEO	YES	Competitive Bidding	10/14/2022	10/18/2022	10/26/2022	11/8/2022	11/8/2022	11/9-15/2022	11/16-23/2022							GoP	48,999,773.77		48,999,773.77				10/18/2022	10/18/2022	10/18/2022	10/18/2022	10/18/2022	
23CC0003 - Construction of Flood Control Structure along Barangay Panasahan, Malolos City, Bulacan	Bulacan 1st DEO	YES	Competitive Bidding	10/14/2022	10/18/2022	10/26/2022	11/8/2022	11/8/2022	11/9-15/2022	11/16-23/2022							GoP	48,999,711.67		48,999,711.67				10/18/2022	10/18/2022	10/18/2022	10/18/2022	10/18/2022	
23CC0004 - Construction of Flood Control Structure along Barangay Sapang Bayan, Calumpit, Bulacan	Bulacan 1st DEO	YES	Competitive Bidding	10/14/2022	10/18/2022	10/26/2022	11/8/2022	11/8/2022	11/9-15/2022	11/16-23/2022							GoP	48,999,752.50		48,999,752.50				10/18/2022	10/18/2022	10/18/2022	10/18/2022	10/18/2022	
23CC0005 - Construction of Flood Mitigation Structures along Barangay Balastrin, Malolos, Bulacan	Bulacan 1st DEO	YES	Competitive Bidding	10/14/2022	10/18/2022	10/26/2022	11/8/2022	11/8/2022	11/9-15/2022	11/16-23/2022							GoP	48,999,797.63		48,999,797.63				10/18/2022	10/18/2022	10/18/2022	10/18/2022	10/18/2022	
23CC0006 - Construction of Flood Mitigation Structures along Barangay Sto. Rosario Pambong, Bulacan	Bulacan 1st DEO	YES	Competitive Bidding	10/14/2022	10/18/2022	10/26/2022	11/8/2022	11/8/2022	11/9-15/2022	11/16-23/2022							GoP	48,999,861.74		48,999,861.74				10/18/2022	10/18/2022	10/18/2022	10/18/2022	10/18/2022	
23CC0007 - Construction of Retention at Atlag, Malolos City, Bulacan	Bulacan 1st DEO	YES	Competitive Bidding	10/14/2022	10/18/2022	10/26/2022	11/8/2022	11/8/2022	11/9-15/2022	11/16-23/2022							GoP	33,319,902.30		33,319,902.30				10/18/2022	10/18/2022	10/18/2022	10/18/2022	10/18/2022	

23C0008 - Construction of Flood Mitigation Structures along Barangay Mambis, Malabon, Bulacan	Bulacan 1st DEO	YES	Competitive Bidding	10/14/2022	10/18/2022	10/26/2022	11/9/2022	11/9/2022	11/9-15/2022	11/16-23/2022							GoP	48,999,842.99	48,999,842.99			COWI, BGCA, COA, Provincial Governor, Provincial Board & Municipal Mayor	10/18/2022	10/18/2022	10/18/2022	10/18/2022	10/18/2022		
23C0009 - Construction of Flood Control Structure along Barangay Santa Monica, Hagonoy, Bulacan	Bulacan 1st DEO	YES	Competitive Bidding	10/14/2022	10/18/2022	10/26/2022	11/9/2022	11/9/2022	11/9-15/2022	11/16-23/2022							GoP	48,999,866.04	48,999,866.04			COWI, BGCA, COA, Provincial Governor, Provincial Board & Municipal Mayor	10/18/2022	10/18/2022	10/18/2022	10/18/2022	10/18/2022		
23C0010 - Construction of Flood Control Structure along Barangay Bagua, Malolos, Bulacan	Bulacan 1st DEO	YES	Competitive Bidding	10/14/2022	10/18/2022	10/26/2022	11/9/2022	11/9/2022	11/9-15/2022	11/16-23/2022							GoP	48,999,904.49	48,999,904.49			COWI, BGCA, COA, Provincial Governor, Provincial Board & Municipal Mayor	10/18/2022	10/18/2022	10/18/2022	10/18/2022	10/18/2022		
23C0011 - Construction of Multi-Purpose Building (Covered Court) at Barangay Pio Corcosio, Calumpit, Bulacan	Bulacan 1st DEO	YES	Competitive Bidding	N/A	10/20/2022	10/28/2022	11/10/2022	11/10/2022	11/11-17/2022	11/18-25/2022							GoP	4,848,448.79	4,848,448.79			COWI, BGCA, COA, Provincial Governor, Provincial Board & Municipal Mayor	10/20/2022	10/20/2022	10/20/2022	10/20/2022	10/20/2022		
23C0012 - Construction of Multi-Purpose Building (Covered Court) at Barangay San Isidro, Hagonoy, Bulacan	Bulacan 1st DEO	YES	Competitive Bidding	10/17/2022	10/20/2022	10/28/2022	11/10/2022	11/10/2022	11/11-17/2022	11/18-25/2022							GoP	6,929,207.64	6,929,207.64			COWI, BGCA, COA, Provincial Governor, Provincial Board & Municipal Mayor	10/20/2022	10/20/2022	10/20/2022	10/20/2022	10/20/2022		
23C0013 - Construction (Completion) of Multi-Purpose Building (Covered Court) at Barangay Mambis, City of Malolos, Bulacan	Bulacan 1st DEO	YES	Competitive Bidding	N/A	10/20/2022	10/28/2022	11/10/2022	11/10/2022	11/11-17/2022	11/18-25/2022							GoP	4,950,318.44	4,950,318.44			COWI, BGCA, COA, Provincial Governor, Provincial Board & Municipal Mayor	10/20/2022	10/20/2022	10/20/2022	10/20/2022	10/20/2022		
23C0014 - Construction of Multi-Purpose Building (Covered Court) at Barangay Calilagawan, City of Malolos, Bulacan	Bulacan 1st DEO	YES	Competitive Bidding	10/17/2022	10/20/2022	10/28/2022	11/10/2022	11/10/2022	11/11-17/2022	11/18-25/2022							GoP	6,929,972.43	6,929,972.43			COWI, BGCA, COA, Provincial Governor, Provincial Board & Municipal Mayor	10/20/2022	10/20/2022	10/20/2022	10/20/2022	10/20/2022		
23C0015 - Construction of Multi-Purpose Building (Covered Court) at Barangay San Jose, Baybayan, Bulacan	Bulacan 1st DEO	YES	Competitive Bidding	10/17/2022	10/20/2022	10/28/2022	11/10/2022	11/10/2022	11/11-17/2022	11/18-25/2022							GoP	6,929,235.31	6,929,235.31			COWI, BGCA, COA, Provincial Governor, Provincial Board & Municipal Mayor	10/20/2022	10/20/2022	10/20/2022	10/20/2022	10/20/2022		
23C0016 - Construction of Multi-Purpose Building (Covered Court) at Barangay Iba Este, Calumpit, Bulacan	Bulacan 1st DEO	YES	Competitive Bidding	10/17/2022	10/20/2022	10/28/2022	11/10/2022	11/10/2022	11/11-17/2022	11/18-25/2022							GoP	7,920,485.91	7,920,485.91			COWI, BGCA, COA, Provincial Governor, Provincial Board & Municipal Mayor	10/20/2022	10/20/2022	10/20/2022	10/20/2022	10/20/2022		
23C0017 - Construction of Multi-Purpose Building (Covered Court) at Barangay Look 1st, City of Malolos, Bulacan	Bulacan 1st DEO	YES	Competitive Bidding	10/17/2022	10/20/2022	10/28/2022	11/10/2022	11/10/2022	11/11-17/2022	11/18-25/2022							GoP	9,900,458.81	9,900,458.81			COWI, BGCA, COA, Provincial Governor, Provincial Board & Municipal Mayor	10/20/2022	10/20/2022	10/20/2022	10/20/2022	10/20/2022		
23C0018 - Construction of Multi-Purpose Building, Barangay Lugan, City of Malolos, Bulacan	Bulacan 1st DEO	YES	Competitive Bidding	10/17/2022	10/20/2022	10/28/2022	11/10/2022	11/10/2022	11/11-17/2022	11/18-25/2022							GoP	6,929,553.86	6,929,553.86			COWI, BGCA, COA, Provincial Governor, Provincial Board & Municipal Mayor	10/20/2022	10/20/2022	10/20/2022	10/20/2022	10/20/2022		
23C0019 - Construction of Multi-Purpose Building (Covered Court) at Barangay Santisima Trinidad, City of Malolos, Bulacan	Bulacan 1st DEO	YES	Competitive Bidding	10/17/2022	10/20/2022	10/28/2022	11/10/2022	11/10/2022	11/11-17/2022	11/18-25/2022							GoP	9,900,211.26	9,900,211.26			COWI, BGCA, COA, Provincial Governor, Provincial Board & Municipal Mayor	10/20/2022	10/20/2022	10/20/2022	10/20/2022	10/20/2022		
23C0020 - Construction of Flood Mitigation Structures along Barangay Binakid, Pantabangan, Bulacan	Bulacan 1st DEO	YES	Competitive Bidding	10/17/2022	10/20/2022	10/28/2022	11/10/2022	11/10/2022	11/11-17/2022	11/18-25/2022							GoP	48,999,739.70	48,999,739.70			COWI, BGCA, COA, Provincial Governor, Provincial Board & Municipal Mayor	10/20/2022	10/20/2022	10/20/2022	10/20/2022	10/20/2022		
23C0021 - Construction of Flood Control Structure at Barangay Bugutan - Sergio Bayan - Balite - San Marcos - Palimbang, Calumpit, Bulacan	Bulacan 1st DEO	YES	Competitive Bidding	10/17/2022	10/20/2022	10/28/2022	11/10/2022	11/10/2022	11/11-17/2022	11/18-25/2022							GoP	39,199,829.45	39,199,829.45			COWI, BGCA, COA, Provincial Governor, Provincial Board & Municipal Mayor	10/20/2022	10/20/2022	10/20/2022	10/20/2022	10/20/2022		
23C0022 - Construction of Flood Mitigation Structures along Barangay San Isidro I, Pantabangan, Bulacan	Bulacan 1st DEO	YES	Competitive Bidding	10/17/2022	10/20/2022	10/28/2022	11/10/2022	11/10/2022	11/11-17/2022	11/18-25/2022							GoP	48,999,799.94	48,999,799.94			COWI, BGCA, COA, Provincial Governor, Provincial Board & Municipal Mayor	10/20/2022	10/20/2022	10/20/2022	10/20/2022	10/20/2022		
23C0023 - Construction of Flood Control Structure along Baguio River, Bambang Section, Bocaat, Bulacan	Bulacan 1st DEO	YES	Competitive Bidding	10/17/2022	10/20/2022	10/28/2022	11/10/2022	11/10/2022	11/11-17/2022	11/18-25/2022							GoP	48,999,477.41	48,999,477.41			COWI, BGCA, COA, Provincial Governor, Provincial Board & Municipal Mayor	10/20/2022	10/20/2022	10/20/2022	10/20/2022	10/20/2022		
23C0024 - Construction of Flood Control Structure along Bocaue River, Pabotayan, Bocaue, Bulacan	Bulacan 1st DEO	YES	Competitive Bidding	10/17/2022	10/20/2022	10/28/2022	11/10/2022	11/10/2022	11/11-17/2022	11/18-25/2022							GoP	19,799,705.53	19,799,705.53			COWI, BGCA, COA, Provincial Governor, Provincial Board & Municipal Mayor	10/20/2022	10/20/2022	10/20/2022	10/20/2022	10/20/2022		
23C0025 - Construction of Multi-Purpose Building (Covered Court) at Barangay Panasahan, City of Malolos, Bulacan	Bulacan 1st DEO	YES	Competitive Bidding	10/21/2022	10/25/2022	11/2/2022	11/15/2022	11/15/2022	11/16-22/2022	11/23-29/2022							GoP	6,929,517.07	6,929,517.07			COWI, BGCA, COA, Provincial Governor, Provincial Board & Municipal Mayor	10/25/2022	10/25/2022	10/25/2022	10/25/2022	10/25/2022		
23C0026 - Construction of Multi-Purpose Building (Covered Court) at Barangay Kapangan, Baybayan, Bulacan	Bulacan 1st DEO	YES	Competitive Bidding	10/21/2022	10/25/2022	11/2/2022	11/15/2022	11/15/2022	11/16-22/2022	11/23-29/2022							GoP	6,930,561.36	6,930,561.36			COWI, BGCA, COA, Provincial Governor, Provincial Board & Municipal Mayor	10/25/2022	10/25/2022	10/25/2022	10/25/2022	10/25/2022		
23C0027 - Construction of Multi-Purpose Building (Covered Court) at Barangay Bagua, City of Malolos, Bulacan	Bulacan 1st DEO	YES	Competitive Bidding	10/21/2022	10/25/2022	11/2/2022	11/15/2022	11/15/2022	11/16-22/2022	11/23-29/2022							GoP	6,929,336.68	6,929,336.68			COWI, BGCA, COA, Provincial Governor, Provincial Board & Municipal Mayor	10/25/2022	10/25/2022	10/25/2022	10/25/2022	10/25/2022		
23C0028 - Construction of Multi-Purpose Building, Barangay Sta. Ana, Bulacan, Bulacan	Bulacan 1st DEO	YES	Competitive Bidding	N/A	10/25/2022	11/2/2022	11/15/2022	11/15/2022	11/16-22/2022	11/23-29/2022							GoP	4,950,283.57	4,950,283.57			COWI, BGCA, COA, Provincial Governor, Provincial Board & Municipal Mayor	10/25/2022	10/25/2022	10/25/2022	10/25/2022	10/25/2022		
23C0029 - Construction of Multi-Purpose Building (Covered Court/Evacuation Center with Barangay Health Clinic), Barasain, Bulabagan II, Bulacan	Bulacan 1st DEO	YES	Competitive Bidding	10/21/2022	10/25/2022	11/2/2022	11/15/2022	11/15/2022	11/16-22/2022	11/23-29/2022							GoP	9,899,980.56	9,899,980.56			COWI, BGCA, COA, Provincial Governor, Provincial Board & Municipal Mayor	10/25/2022	10/25/2022	10/25/2022	10/25/2022	10/25/2022		
23C0030 - Construction of Flood Mitigation Structures along Barangay Tail Pullan, Bulacan	Bulacan 1st DEO	YES	Competitive Bidding	10/21/2022	10/25/2022	11/2/2022	11/15/2022	11/15/2022	11/16-22/2022	11/23-29/2022							GoP	48,999,799.64	48,999,799.64			COWI, BGCA, COA, Provincial Governor, Provincial Board & Municipal Mayor	10/25/2022	10/25/2022	10/25/2022	10/25/2022	10/25/2022		
23C0031 - Construction of Flood Mitigation Structures along Barangay Santo Cristo Pullan, Bulacan	Bulacan 1st DEO	YES	Competitive Bidding	10/21/2022	10/25/2022	11/2/2022	11/15/2022	11/15/2022	11/16-22/2022	11/23-29/2022							GoP	48,999,799.64	48,999,799.64			COWI, BGCA, COA, Provincial Governor, Provincial Board & Municipal Mayor	10/25/2022	10/25/2022	10/25/2022	10/25/2022	10/25/2022		
23C0032 - Rehabilitation of Road at Barangay Sanjar, City of Malolos, Bulacan	Bulacan 1st DEO	YES	Competitive Bidding	11/4/2022	11/8/2022	11/16/2022	11/29/2022	11/29/2022	11/30-12/5/2022	12/6-12/2022							GoP	5,939,578.17	5,939,578.17			COWI, BGCA, COA, Provincial Governor, Provincial Board & Municipal Mayor	11/8/2022	11/8/2022	11/8/2022	11/8/2022	11/8/2022		
23C0033 - Asset Preservation Program Construction/Upgrading/Rehabilitation of Drainage along National Roads - Tertiary Roads Gen. Aripo-Santos Highway - R0025 + 000, 000000 + 000, Bocaue, Bulacan	Bulacan 1st DEO	YES	Competitive Bidding	11/4/2022	11/8/2022	11/16/2022	11/29/2022	11/29/2022	11/30-12/5/2022	12/6-12/2022							GoP	29,399,771.60	29,399,771.60			COWI, BGCA, COA, Provincial Governor, Provincial Board & Municipal Mayor	11/8/2022	11/8/2022	11/8/2022	11/8/2022	11/8/2022		
23C0034 - Construction of Drainage Canal, Makinabang, Baliuag, Bulacan	Bulacan 1st DEO	YES	Competitive Bidding	N/A	11/8/2022	11/16/2022	11/29/2022	11/29/2022	11/30-12/5/2022	12/6-12/2022							GoP	4,949,834.42	4,949,834.42			COWI, BGCA, COA, Provincial Governor, Provincial Board & Municipal Mayor	11/8/2022	11/8/2022	11/8/2022	11/8/2022	11/8/2022		
23C0035 - Rehabilitation of Road, Patian, Baliuag, Bulacan	Bulacan 1st DEO	YES	Competitive Bidding	N/A	11/8/2022	11/16/2022	11/29/2022	11/29/2022	11/30-12/5/2022	12/6-12/2022							GoP	4,949,520.81	4,949,520.81			COWI, BGCA, COA, Provincial Governor, Provincial Board & Municipal Mayor	11/8/2022	11/8/2022	11/8/2022	11/8/2022	11/8/2022		
23C0036 - Construction of Drainage Canal, Licada, Bustos, Bulacan	Bulacan 1st DEO	YES	Competitive Bidding	N/A	11/8/2022	11/16/2022	11/29/2022	11/29/2022	11/30-12/5/2022	12/6-12/2022							GoP	4,949,642.02	4,949,642.02			COWI, BGCA, COA, Provincial Governor, Provincial Board & Municipal Mayor	11/8/2022	11/8/2022	11/8/2022	11/8/2022	11/8/2022		
23C0037 - Rehabilitation of Road, Pangasinan, Baliuag, Bulacan	Bulacan 1st DEO	YES	Competitive Bidding	N/A	11/8/2022	11/16/2022	11/29/2022	11/29/2022	11/30-12/5/2022	12/6-12/2022							GoP	4,949,633.32	4,949,633.32			COWI, BGCA, COA, Provincial Governor, Provincial Board & Municipal Mayor	11/8/2022	11/8/2022	11/8/2022	11/8/2022	11/8/2022		

	23C0095 - Rehabilitation of Waterways and Construction of Water Pumping Station at Barangay Malis, Guigumbo, Bulacan	Bulacan 1st DEO	YES	Competitive Bidding	11/18/2022	11/21/2022	11/29/2022	12/13/2022	12/13/2022	12/14-19/2022	12/20-26/2022							GoP	77,682,407.82	77,682,407.82			COWI, BGCA, COA, Provincial Governor, Provincial Board & Municipal Mayor	11/22/2022	11/22/2022	11/22/2022	11/22/2022	11/22/2022		
	23C0096 - Construction of River Control Project along Guigumbo River, Barangay Changas, Sta. 02-690 to Sta. 03-050, Guigumbo, Bulacan	Bulacan 1st DEO	YES	Competitive Bidding	11/21/2022	11/23/2022	12/1/2022	12/14/2022	12/14/2022	12/15-20/2022	12/21-27/2022							GoP	96,499,351.52	96,499,351.52			COWI, BGCA, COA, Provincial Governor, Provincial Board & Municipal Mayor	11/23/2022	11/23/2022	11/23/2022	11/23/2022	11/23/2022		
	23C0097 - Construction of River Control Project along Bicares River, Iquid Section (Tributary), Sta. 05-280 to Sta. 05-610, Bicares, Bulacan	Bulacan 1st DEO	YES	Competitive Bidding	11/21/2022	11/23/2022	12/1/2022	12/14/2022	12/14/2022	12/15-20/2022	12/21-27/2022							GoP	96,499,473.10	96,499,473.10			COWI, BGCA, COA, Provincial Governor, Provincial Board & Municipal Mayor	11/23/2022	11/23/2022	11/23/2022	11/23/2022	11/23/2022		
	23C0098 - Construction of River Control Project along Balagtas River, San Juan Section, Sta. 09-810 - Sta. 10-015, Balagtas, Bulacan	Bulacan 1st DEO	YES	Competitive Bidding	11/21/2022	11/23/2022	12/1/2022	12/14/2022	12/14/2022	12/15-20/2022	12/21-27/2022							GoP	96,499,358.66	96,499,358.66			COWI, BGCA, COA, Provincial Governor, Provincial Board & Municipal Mayor	11/23/2022	11/23/2022	11/23/2022	11/23/2022	11/23/2022		
	23C0099 - Construction of River Control Project along Guigumbo River, Barangay Malis, Sta. 02-250 - Sta. 02-610, Guigumbo, Bulacan	Bulacan 1st DEO	YES	Competitive Bidding	11/21/2022	11/23/2022	12/1/2022	12/14/2022	12/14/2022	12/15-20/2022	12/21-27/2022							GoP	96,499,368.08	96,499,368.08			COWI, BGCA, COA, Provincial Governor, Provincial Board & Municipal Mayor	11/23/2022	11/23/2022	11/23/2022	11/23/2022	11/23/2022		
	23C0100 - Rehabilitation of Multi Purpose Building, San Juan, Balagtas, Bulacan	Bulacan 1st DEO	YES	Competitive Bidding	N/A	11/23/2022	12/1/2022	12/14/2022	12/14/2022	12/15-20/2022	12/21-27/2022							GoP	4,949,468.10	4,949,468.10			COWI, BGCA, COA, Provincial Governor, Provincial Board & Municipal Mayor	11/23/2022	11/23/2022	11/23/2022	11/23/2022	11/23/2022		
	23C0101 - Construction of Flood Mitigation Structures along Barangay San Roque, Pambong, Bulacan	Bulacan 1st DEO	YES	Competitive Bidding	11/21/2022	11/23/2022	12/1/2022	12/14/2022	12/14/2022	12/15-20/2022	12/21-27/2022							GoP	77,199,922.45	77,199,922.45			COWI, BGCA, COA, Provincial Governor, Provincial Board & Municipal Mayor	11/23/2022	11/23/2022	11/23/2022	11/23/2022	11/23/2022		
	23C0102 - Construction of Flood Mitigation Structures along Barangay San Agustin, Hagonoy, Bulacan	Bulacan 1st DEO	YES	Competitive Bidding	11/21/2022	11/23/2022	12/1/2022	12/14/2022	12/14/2022	12/15-20/2022	12/21-27/2022							GoP	77,199,734.91	77,199,734.91			COWI, BGCA, COA, Provincial Governor, Provincial Board & Municipal Mayor	11/23/2022	11/23/2022	11/23/2022	11/23/2022	11/23/2022		
	23C0103 - Construction of Flood Mitigation Structures along Barangay San Juan, Hagonoy, Bulacan	Bulacan 1st DEO	YES	Competitive Bidding	11/21/2022	11/23/2022	12/1/2022	12/14/2022	12/14/2022	12/15-20/2022	12/21-27/2022							GoP	77,199,730.36	77,199,730.36			COWI, BGCA, COA, Provincial Governor, Provincial Board & Municipal Mayor	11/23/2022	11/23/2022	11/23/2022	11/23/2022	11/23/2022		
	23C0104 - Rehabilitation of Waterways and Construction of Water Pumping Station at Barangay Polacion, Guigumbo, Bulacan	Bulacan 1st DEO	YES	Competitive Bidding	11/21/2022	11/23/2022	12/1/2022	12/14/2022	12/14/2022	12/15-20/2022	12/21-27/2022							GoP	96,499,417.73	96,499,417.73			COWI, BGCA, COA, Provincial Governor, Provincial Board & Municipal Mayor	11/23/2022	11/23/2022	11/23/2022	11/23/2022	11/23/2022		
	23C0105 - Construction of Flood Mitigation Structures along Barangay Sta. Lucia, Calumpit, Bulacan	Bulacan 1st DEO	YES	Competitive Bidding	11/22/2022	11/24/2022	12/1/2022	12/15/2022	12/15/2022	12/16-21/2022	12/22-28/2022							GoP	77,199,881.36	77,199,881.36			COWI, BGCA, COA, Provincial Governor, Provincial Board & Municipal Mayor	11/24/2022	11/24/2022	11/24/2022	11/24/2022	11/24/2022		
	23C0106 - Construction of Flood Mitigation Structures along Barangay San Jose, Pambong, Bulacan	Bulacan 1st DEO	YES	Competitive Bidding	11/22/2022	11/24/2022	12/1/2022	12/15/2022	12/15/2022	12/16-21/2022	12/22-28/2022							GoP	77,199,940.50	77,199,940.50			COWI, BGCA, COA, Provincial Governor, Provincial Board & Municipal Mayor	11/24/2022	11/24/2022	11/24/2022	11/24/2022	11/24/2022		
	23C0107 - Construction of Flood Mitigation Structures along Barangay Pinatagan, Pambong, Bulacan	Bulacan 1st DEO	YES	Competitive Bidding	11/22/2022	11/24/2022	12/1/2022	12/15/2022	12/15/2022	12/16-21/2022	12/22-28/2022							GoP	77,199,910.16	77,199,910.16			COWI, BGCA, COA, Provincial Governor, Provincial Board & Municipal Mayor	11/24/2022	11/24/2022	11/24/2022	11/24/2022	11/24/2022		
	23C0108 - Construction of Flood Mitigation Structures along Barangay San Miguel, Hagonoy, Bulacan	Bulacan 1st DEO	YES	Competitive Bidding	11/22/2022	11/24/2022	12/1/2022	12/15/2022	12/15/2022	12/16-21/2022	12/22-28/2022							GoP	77,199,770.63	77,199,770.63			COWI, BGCA, COA, Provincial Governor, Provincial Board & Municipal Mayor	11/24/2022	11/24/2022	11/24/2022	11/24/2022	11/24/2022		
	23C0109 - Construction of Flood Mitigation Structures along Barangay San Nicolas, Hagonoy, Bulacan	Bulacan 1st DEO	YES	Competitive Bidding	11/22/2022	11/24/2022	12/1/2022	12/15/2022	12/15/2022	12/16-21/2022	12/22-28/2022							GoP	77,199,812.02	77,199,812.02			COWI, BGCA, COA, Provincial Governor, Provincial Board & Municipal Mayor	11/24/2022	11/24/2022	11/24/2022	11/24/2022	11/24/2022		
	23C0110 - Construction of Flood Mitigation Structures along Barangay San Pablo, Hagonoy, Bulacan	Bulacan 1st DEO	YES	Competitive Bidding	11/22/2022	11/24/2022	12/1/2022	12/15/2022	12/15/2022	12/16-21/2022	12/22-28/2022							GoP	77,199,802.36	77,199,802.36			COWI, BGCA, COA, Provincial Governor, Provincial Board & Municipal Mayor	11/24/2022	11/24/2022	11/24/2022	11/24/2022	11/24/2022		
	23C0111 - Construction of Flood Mitigation Structures along Barangay Sta. Monica, Hagonoy, Bulacan	Bulacan 1st DEO	YES	Competitive Bidding	11/22/2022	11/24/2022	12/1/2022	12/15/2022	12/15/2022	12/16-21/2022	12/22-28/2022							GoP	77,199,801.52	77,199,801.52			COWI, BGCA, COA, Provincial Governor, Provincial Board & Municipal Mayor	11/24/2022	11/24/2022	11/24/2022	11/24/2022	11/24/2022		
	23C00112 - Special Road Fund - Motor Vehicle User's Charge (MVUC) as per R.A. 11239 - Installation of Road Safety Devices along Manila North Road (LZ), K0045-229 - K0050+120, Calatagan, Bulacan	Bulacan 1st DEO	YES	Competitive Bidding	11/22/2022	11/24/2022	12/1/2022	12/15/2022	12/15/2022	12/16-21/2022	12/22-28/2022							GoP	96,499,975.67	96,499,975.67			COWI, BGCA, COA, Provincial Governor, Provincial Board & Municipal Mayor	11/24/2022	11/24/2022	11/24/2022	11/24/2022	11/24/2022		
	23C0113 - Rehabilitation of Road including drainage, Sto. Cristo, Baling, Bulacan	Bulacan 1st DEO	YES	Competitive Bidding	N/A	11/24/2022	12/1/2022	12/15/2022	12/15/2022	12/16-21/2022	12/22-28/2022							GoP	4,949,378.79	4,949,378.79			COWI, BGCA, COA, Provincial Governor, Provincial Board & Municipal Mayor	11/24/2022	11/24/2022	11/24/2022	11/24/2022	11/24/2022		
	23C0114 - Construction of Multi-Purpose Building (Bulacan Government Center), Pagala, Bulacan	Bulacan 1st DEO	YES	Competitive Bidding	11/22/2022	11/24/2022	12/1/2022	12/15/2022	12/15/2022	12/16-21/2022	12/22-28/2022							GoP	19,799,636.23	19,799,636.23			COWI, BGCA, COA, Provincial Governor, Provincial Board & Municipal Mayor	11/24/2022	11/24/2022	11/24/2022	11/24/2022	11/24/2022		
	23C0115 - Asset Preservation Program - Rehabilitation/Reconstruction/ Upgrading of Damaged Paved Roads - Secondary Roads - Pineda Bypass Rd - K0038 + 855 - K0039 + 105, K0040 + 388 - K0041 + 446, Bulacan	Bulacan 1st DEO	YES	Competitive Bidding	11/25/2022	11/29/2022	12/6/2022	12/19/2022	12/19/2022	12/20-25/2022	12/26/2022- 1/1/2023							GoP	12,458,611.20	12,458,611.20			COWI, BGCA, COA, Provincial Governor, Provincial Board & Municipal Mayor	11/29/2022	11/29/2022	11/29/2022	11/29/2022	11/29/2022		
	23C0116 - Construction (Completion) of Multi-Purpose Building (Sports Complex), Barangay Binang 2nd, Socorro, Bulacan	Bulacan 1st DEO	YES	Competitive Bidding	11/25/2022	11/29/2022	12/6/2022	12/19/2022	12/19/2022	12/20-25/2022	12/26/2022- 1/1/2023							GoP	9,899,834.63	9,899,834.63			COWI, BGCA, COA, Provincial Governor, Provincial Board & Municipal Mayor	11/29/2022	11/29/2022	11/29/2022	11/29/2022	11/29/2022		
	23C00117 - Construction of Multi-Purpose Building (HDI) Bond 2nd, Balagtas, Bulacan	Bulacan 1st DEO	YES	Competitive Bidding	11/25/2022	11/29/2022	12/6/2022	12/19/2022	12/19/2022	12/20-25/2022	12/26/2022- 1/1/2023							GoP	9,899,956.06	9,899,956.06			COWI, BGCA, COA, Provincial Governor, Provincial Board & Municipal Mayor	11/29/2022	11/29/2022	11/29/2022	11/29/2022	11/29/2022		
	23C00118 - Construction of Retainment at Taal, Pullan, Bulacan	Bulacan 1st DEO	YES	Competitive Bidding	11/25/2022	11/29/2022	12/6/2022	12/19/2022	12/19/2022	12/20-25/2022	12/26/2022- 1/1/2023							GoP	28,949,605.55	28,949,605.55			COWI, BGCA, COA, Provincial Governor, Provincial Board & Municipal Mayor	11/29/2022	11/29/2022	11/29/2022	11/29/2022	11/29/2022		
	23C00119 - Construction of Multi-Purpose Building (Bulacan State University), Polacion, Bustos, Bulacan	Bulacan 1st DEO	YES	Competitive Bidding	11/25/2022	11/29/2022	12/6/2022	12/19/2022	12/19/2022	12/20-25/2022	12/26/2022- 1/1/2023							GoP	29,699,748.92	29,699,748.92			COWI, BGCA, COA, Provincial Governor, Provincial Board & Municipal Mayor	11/29/2022	11/29/2022	11/29/2022	11/29/2022	11/29/2022		
	23C00120 - Construction of Retainment at Iba, Hagonoy, Bulacan	Bulacan 1st DEO	YES	Competitive Bidding	11/25/2022	11/29/2022	12/6/2022	12/19/2022	12/19/2022	12/20-25/2022	12/26/2022- 1/1/2023							GoP	28,949,304.90	28,949,304.90			COWI, BGCA, COA, Provincial Governor, Provincial Board & Municipal Mayor	11/29/2022	11/29/2022	11/29/2022	11/29/2022	11/29/2022		
	23C00121 - Construction of Retainment at San Jose, Pambong, Bulacan	Bulacan 1st DEO	YES	Competitive Bidding	11/25/2022	11/29/2022	12/6/2022	12/19/2022	12/19/2022	12/20-25/2022	12/26/2022- 1/1/2023							GoP	28,949,821.30	28,949,821.30			COWI, BGCA, COA, Provincial Governor, Provincial Board & Municipal Mayor	11/29/2022	11/29/2022	11/29/2022	11/29/2022	11/29/2022		
	23C0122 - Construction of River Control Project along Angat River, Tagagan Section, Sta. 00+615 - Sta. 01+046, Bustos, Bulacan	Bulacan 1st DEO	YES	Competitive Bidding	11/25/2022	11/29/2022	12/6/2022	12/19/2022	12/19/2022	12/20-25/2022	12/26/2022- 1/1/2023							GoP	48,999,415.58	48,999,415.58			COWI, BGCA, COA, Provincial Governor, Provincial Board & Municipal Mayor	11/29/2022	11/29/2022	11/29/2022	11/29/2022	11/29/2022		

