

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities													Source of Funds	ABC (PhP)			Contract Cost (PhP)			Date of Receipt of Invitation							Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO	List of Invited Observers	Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Delivery / Completion/ Acceptance (If applicable)	
COMPLETED PROCUREMENT ACTIVITIES																																
300226111919000	24CC0516- Construction of Multi-Purpose Building, Plandel, Bulacan	Bulacan 1st DEO	No	Competitive Bidding	15/5/2024	17/5/2024	24/5/2024	6/6/2024	6/6/2024	13/6/2024	21/6/2024	3/7/2024	5/7/2024	11/7/2024	12/7/2024		Government of the Philippines (continuing budget)	6,929,992.19	0.00	6,929,992.19	6,790,130.57	0.00	6,790,130.57	COA, BGCA, CCWII, Provincial Governor, Provincial Board, Local Officials	17/5/2024	17/5/2024	17/5/2024	17/5/2024	17/5/2024			
300221105496000	24CC0331- Improvement of Road, Brgy. Tinajero, Pullan, Bulacan	Bulacan 1st DEO	No	Competitive Bidding	27/5/2024	29/5/2024	5/6/2024	18/6/2024	18/6/2024	25/6/2024	2/7/2024	3/7/2024	5/7/2024	11/7/2024	12/7/2024		Government of the Philippines (continuing budget)	19,799,328.31	0.00	19,799,328.31	19,304,387.68	0.00	19,304,387.68	COA, BGCA, CCWII, Provincial Governor, Provincial Board, Local Officials	29/5/2024	29/5/2024	29/5/2024	29/5/2024	29/5/2024			
300226111993000	24CC0525- Construction of Multi-Purpose Building, Hagonyon, Bulacan	Bulacan 1st DEO	No	Competitive Bidding	27/5/2024	29/5/2024	5/6/2024	18/6/2024	18/6/2024	25/6/2024	2/7/2024	3/7/2024	5/7/2024	11/7/2024	12/7/2024		Government of the Philippines (continuing budget)	19,799,259.19	0.00	19,799,259.19	19,393,124.40	0.00	19,393,124.40	COA, BGCA, CCWII, Provincial Governor, Provincial Board, Local Officials	29/5/2024	29/5/2024	29/5/2024	29/5/2024	29/5/2024			
310204102457000	24CC0526- Network Development Program- Construction of Bypass and Diversion Roads- Bocaue- Balagtas Diversion Road, Balagtas Section, Bocaue, Bulacan	Bulacan 1st DEO	No	Competitive Bidding	27/5/2024	29/5/2024	5/6/2024	18/6/2024	18/6/2024	25/6/2024	2/7/2024	3/7/2024	5/7/2024	11/7/2024	12/7/2024		Government of the Philippines (continuing budget)	56,503,253.04	0.00	56,503,253.04	63,540,503.07	0.00	63,540,503.07	COA, BGCA, CCWII, Provincial Governor, Provincial Board, Local Officials	29/5/2024	29/5/2024	29/5/2024	29/5/2024	29/5/2024			
300232100021000	24CC0527- Construction of Multi-Purpose Building (Evacuation Center) at Barangay Sta. Cristo, City of Malolos, Bulacan	Bulacan 1st DEO	No	Competitive Bidding	27/5/2024	29/5/2024	5/6/2024	18/6/2024	18/6/2024	25/6/2024	2/7/2024	3/7/2024	5/7/2024	11/7/2024	12/7/2024		Government of the Philippines (continuing budget)	7,167,824.16	0.00	7,167,824.16	7,024,448.44	0.00	7,024,448.44	COA, BGCA, CCWII, Provincial Governor, Provincial Board, Local Officials	29/5/2024	29/5/2024	29/5/2024	29/5/2024	29/5/2024			
300226111913000	24CC0528- Construction (Completion) of Multi-Purpose Building (Covered Court), Barangay Malamig, Bustos, Bulacan	Bulacan 1st DEO	No	Competitive Bidding	27/5/2024	29/5/2024	5/6/2024	18/6/2024	18/6/2024	25/6/2024	2/7/2024	3/7/2024	5/7/2024	11/7/2024	12/7/2024		Government of the Philippines (continuing budget)	9,899,948.50	0.00	9,899,948.50	9,701,854.12	0.00	9,701,854.12	COA, BGCA, CCWII, Provincial Governor, Provincial Board, Local Officials	29/5/2024	29/5/2024	29/5/2024	29/5/2024	29/5/2024			
300221105485000	24CC0529- Rehabilitation of NIA Bridge along Sitio Looban, Barangay Tabang, Plandel, Bulacan	Bulacan 1st DEO	No	Competitive Bidding	27/5/2024	29/5/2024	5/6/2024	18/6/2024	18/6/2024	25/6/2024	2/7/2024	3/7/2024	5/7/2024	11/7/2024	12/7/2024		Government of the Philippines (continuing budget)	14,849,253.47	0.00	14,849,253.47	14,405,382.64	0.00	14,405,382.64	COA, BGCA, CCWII, Provincial Governor, Provincial Board, Local Officials	29/5/2024	29/5/2024	29/5/2024	29/5/2024	29/5/2024			
300226111998000	24CC0530- Construction (Completion) of Multi-Purpose Building in Brgy. Pobocian, Bocaue, Bulacan	Bulacan 1st DEO	No	Competitive Bidding	N/A	29/5/2024	5/6/2024	18/6/2024	18/6/2024	25/6/2024	2/7/2024	3/7/2024	5/7/2024	11/7/2024	12/7/2024		Government of the Philippines (continuing budget)	2,474,277.85	0.00	2,474,277.85	2,424,796.60	0.00	2,424,796.60	COA, BGCA, CCWII, Provincial Governor, Provincial Board, Local Officials	29/5/2024	29/5/2024	29/5/2024	29/5/2024	29/5/2024			
300101200001000	24CC0531- Construction of 2-Storey 4-Classroom School Building in Congressman Erasmo R. Cruz Memorial Central School, Barangay Wakas, Bocaue, Bulacan	Bulacan 1st DEO	No	Competitive Bidding	4/6/2024	6/6/2024	13/6/2024	27/6/2024	27/6/2024	5/7/2024	11/7/2024	12/7/2024	16/7/2024	23/7/2024	24/7/2024		Government of the Philippines (continuing budget)	19,899,836.95	0.00	19,899,836.95	19,402,609.04	0.00	19,402,609.04	COA, BGCA, CCWII, Provincial Governor, Provincial Board, Local Officials	6/6/2024	6/6/2024	6/6/2024	6/6/2024	6/6/2024			
300101200001000	24CC0532- Construction of 2-Storey 4-Classroom School Building in Bata Elementary School, Barangay Bata, Bocaue, Bulacan	Bulacan 1st DEO	No	Competitive Bidding	4/6/2024	6/6/2024	13/6/2024	27/6/2024	27/6/2024	5/7/2024	11/7/2024	12/7/2024	16/7/2024	23/7/2024	24/7/2024		Government of the Philippines (continuing budget)	19,949,858.87	0.00	19,949,858.87	19,451,375.75	0.00	19,451,375.75	COA, BGCA, CCWII, Provincial Governor, Provincial Board, Local Officials	6/6/2024	6/6/2024	6/6/2024	6/6/2024	6/6/2024			
300221105457000	24CC0533- Construction Bridge along Balagtas-Plandel Bypass, Bonga Menor, Bustos, Bulacan	Bulacan 1st DEO	No	Competitive Bidding	4/6/2024	6/6/2024	13/6/2024	27/6/2024	27/6/2024	5/7/2024	11/7/2024	12/7/2024	16/7/2024	23/7/2024	24/7/2024		Government of the Philippines (continuing budget)	39,599,298.72	0.00	39,599,298.72	38,015,907.34	0.00	38,015,907.34	COA, BGCA, CCWII, Provincial Governor, Provincial Board, Local Officials	6/6/2024	6/6/2024	6/6/2024	6/6/2024	6/6/2024			
300226111925000	24CC0534- Rehabilitation of Bustos Multi-Purpose Building, Bustos, Bulacan	Bulacan 1st DEO	No	Competitive Bidding	4/6/2024	6/6/2024	13/6/2024	27/6/2024	27/6/2024	5/7/2024	11/7/2024	12/7/2024	16/7/2024	23/7/2024	24/7/2024		Government of the Philippines (continuing budget)	19,799,589.63	0.00	19,799,589.63	19,304,621.56	0.00	19,304,621.56	COA, BGCA, CCWII, Provincial Governor, Provincial Board, Local Officials	6/6/2024	6/6/2024	6/6/2024	6/6/2024	6/6/2024			
300217100250000	24CC0535- Rehabilitation of Malolos-Paombong-Hagonyon-Calumpit Interjurisdictional Roads, Calumpit, Bulacan	Bulacan 1st DEO	No	Competitive Bidding	4/6/2024	6/6/2024	13/6/2024	27/6/2024	27/6/2024	5/7/2024	11/7/2024	12/7/2024	16/7/2024	23/7/2024	24/7/2024		Government of the Philippines (current year's budget)	67,549,163.26	0.00	67,549,163.26	64,848,783.65	0.00	64,848,783.65	COA, BGCA, CCWII, Provincial Governor, Provincial Board, Local Officials	6/6/2024	6/6/2024	6/6/2024	6/6/2024	6/6/2024			
	PR No. 24-06-194 - Supply & delivery of construction materials to be used for the Repair and Maintenance of concrete pavement, road shoulders, drainage canal with flume cover & painting of guardrails along various national roads	Bulacan 1st DEO	No	NP-53.9 - Small Value Procurement	N/A	20/6/2024	N/A	N/A	24/6/2024	25/6/2024	25/6/2024	26/6/2024	28/6/2024	1/7/2024	1/7/2024		Government of the Philippines (current year's budget)	857,137.00	0.00	857,137.00	851,606.47	0.00	851,606.47	None	N/A	N/A	N/A	N/A	N/A			
	PR No. 24-06-195 - Supply & delivery of construction materials to be used for the Repair & Maintenance along various national roads	Bulacan 1st DEO	No	NP-53.9 - Small Value Procurement	N/A	20/6/2024	N/A	N/A	24/6/2024	25/6/2024	25/6/2024	26/6/2024	28/6/2024	1/7/2024	1/7/2024		Government of the Philippines (current year's budget)	994,140.00	0.00	994,140.00	982,000.00	0.00	982,000.00	None	N/A	N/A	N/A	N/A	N/A			
	PR No. 24-06-196 - Supply & delivery of maintenance materials to be used for the Repair/Maintenance along Pullan-Calumpit Road Pullan Section	Bulacan 1st DEO	No	NP-53.9 - Small Value Procurement	N/A	24/6/2024	N/A	N/A	28/6/2024	1/7/2024	2/7/2024	2/7/2024	4/7/2024	5/7/2024	5/7/2024		Government of the Philippines (current year's budget)	996,322.00	0.00	996,322.00	989,976.00	0.00	989,976.00	None	N/A	N/A	N/A	N/A	N/A			
	PR No. 24-06-197 - Supply & delivery of materials to be used for the Repair/Maintenance along Plandel-Pullan Diversion Road	Bulacan 1st DEO	No	NP-53.9 - Small Value Procurement	N/A	28/6/2024	N/A	N/A	1/7/2024	2/7/2024	2/7/2024	3/7/2024	5/7/2024	8/7/2024	8/7/2024		Government of the Philippines (current year's budget)	995,851.00	0.00	995,851.00	989,508.00	0.00	989,508.00	None	N/A	N/A	N/A	N/A	N/A			
	PR No. 24-06-198 - Supply & delivery of office supplies to be used for Routine Maintenance activities Bulacan 1st DEO	Bulacan 1st DEO	No	NP-53.9 - Small Value Procurement	N/A	24/6/2024	N/A	N/A	28/6/2024	1/7/2025	1/7/2025	2/7/2024	4/7/2024	6/7/2024	6/7/2024		Government of the Philippines (current year's budget)	999,150.00	0.00													

	PR No. 24-06-228 - Supply & delivery of materials to be used for the Repair/ Maintenance along Pullan-Calumput Road Calumput Section	Bulacan 1st DEO	No	NP-53.9 - Small Value Procurement	N/A	30/7/2024	N/A	N/A	2/8/2024	5/8/2024	5/8/2024	6/8/2024	8/8/2024	9/8/2024	9/8/2024			Government of the Philippines (current year's budget)	998,520.00	0.00	998,520.00	992,160.00	0.00	992,160.00	None	N/A	N/A	N/A	N/A	N/A		
300219102286000	24CC0187 - Construction of Reinforced Concrete Flood Control Structure, Barangay Bupitan (Purk 6 to Purk 7), Calumput, Bulacan	Bulacan 1st DEO	No	Competitive Bidding	18/6/2024	20/6/2024	28/6/2024	11/7/2024	11/7/2024	18/7/2024	26/7/2024	13/8/2024	16/8/2024	22/8/2024	27/8/2024			Government of the Philippines (current year's budget)	77,199,813.40	0.00	77,199,813.40	74,049,192.12	0.00	74,049,192.12	COA, BCGA, CCWII, Provincial Governor, Provincial Board, Local Officials	20/6/2024	20/6/2024	20/6/2024	20/6/2024	20/6/2024		
300226111942000	24CC0361- Construction of Multi-Purpose Building, Barangay Tsal, Bocaue, Bulacan	Bulacan 1st DEO	No	Competitive Bidding	26/2/2024	28/2/2024	7/3/2024	11/7/2024	11/7/2024	18/7/2024	26/7/2024	2/8/2024	5/8/2024	12/8/2024	13/8/2024			Government of the Philippines (current year's budget)	14,849,989.68	0.00	14,849,989.68	14,479,954.20	0.00	14,479,954.20	COA, BCGA, CCWII, Provincial Governor, Provincial Board, Local Officials	28/2/2024	28/2/2024	28/2/2024	28/2/2024	28/2/2024		
300221105456000	24CC0419- Construction of Drainage Canal along Pandalí, Dr. Gonzales, and L.M. Guerrero Streets, Barangay Sabang, Baliuag, Bulacan	Bulacan 1st DEO	No	Competitive Bidding	18/6/2024	20/6/2024	28/6/2024	11/7/2024	11/7/2024	18/7/2024	26/7/2024	2/8/2024	5/8/2024	12/8/2024	13/8/2024			Government of the Philippines (current year's budget)	9,899,940.57	0.00	9,899,940.57	9,702,012.42	0.00	9,702,012.42	COA, BCGA, CCWII, Provincial Governor, Provincial Board, Local Officials	20/6/2024	20/6/2024	20/6/2024	20/6/2024	20/6/2024		
300101200001000	24CC0536- Construction of 2-Storey 2-Classroom School Building at Look 1 st Elementary School, City of Malolos, Bulacan	Bulacan 1st DEO	No	Competitive Bidding	18/6/2024	20/6/2024	28/6/2024	11/7/2024	11/7/2024	18/7/2024	26/7/2024	12/8/2024	16/8/2024	22/8/2024	27/8/2024			Government of the Philippines (current year's budget)	9,949,685.11	0.00	9,949,685.11	9,746,839.41	0.00	9,746,839.41	COA, BCGA, CCWII, Provincial Governor, Provincial Board, Local Officials	20/6/2024	20/6/2024	20/6/2024	20/6/2024	20/6/2024		
300101200001000	24CC0537- Construction of 3-Storey 6-Classroom School Building at City of Malolos Integrated School, Catmon, City of Malolos, Bulacan	Bulacan 1st DEO	No	Competitive Bidding	18/6/2024	20/6/2024	28/6/2024	11/7/2024	11/7/2024	18/7/2024	26/7/2024	2/8/2024	5/8/2024	12/8/2024	13/8/2024			Government of the Philippines (current year's budget)	29,849,051.64	0.00	29,849,051.64	28,962,172.55	0.00	28,962,172.55	COA, BCGA, CCWII, Provincial Governor, Provincial Board, Local Officials	20/6/2024	20/6/2024	20/6/2024	20/6/2024	20/6/2024		
320101110547000	24CC0519- Construction of Flood Mitigation Structure with Pumping Station and Flood Gate at Brgy. Mercado, Hagonoy, Bulacan	Bulacan 1st DEO	No	Competitive Bidding	22/5/2024	24/5/2024	31/5/2024	18/7/2024	18/7/2024	18/7/2024	26/7/2024	2/8/2024	5/8/2024	12/8/2024	13/8/2024			Government of the Philippines (current year's budget)	96,499,812.53	0.00	96,499,812.53	92,669,294.25	0.00	92,669,294.25	COA, BCGA, CCWII, Provincial Governor, Provincial Board, Local Officials	24/5/2024	24/5/2024	24/5/2024	24/5/2024	24/5/2024		
320101110548000	24CC0523- Construction of Flood Mitigation Structure with Pumping Station and Flood Gate at Brgy. Mamboog Creek, Malolos City, Bulacan	Bulacan 1st DEO	No	Competitive Bidding	22/5/2024	24/5/2024	31/5/2024	18/7/2024	18/7/2024	18/7/2024	26/7/2024	2/8/2024	5/8/2024	12/8/2024	13/8/2024			Government of the Philippines (current year's budget)	96,499,619.11	0.00	96,499,619.11	92,715,750.18	0.00	92,715,750.18	COA, BCGA, CCWII, Provincial Governor, Provincial Board, Local Officials	24/5/2024	24/5/2024	24/5/2024	24/5/2024	24/5/2024		
320101110556000	24CC0524- Construction of Flood Mitigation Structure with Pumping Station and Flood Gate at Brgy. Ita, Hagonoy, Bulacan	Bulacan 1st DEO	No	Competitive Bidding	22/5/2024	24/5/2024	31/5/2024	18/7/2024	18/7/2024	18/7/2024	26/7/2024	2/8/2024	5/8/2024	12/8/2024	13/8/2024			Government of the Philippines (current year's budget)	96,499,852.45	0.00	96,499,852.45	92,610,029.57	0.00	92,610,029.57	COA, BCGA, CCWII, Provincial Governor, Provincial Board, Local Officials	24/5/2024	24/5/2024	24/5/2024	24/5/2024	24/5/2024		
310204102810000	24CC0538 - Construction of Pandi Bypass Road, Pandi, Bulacan (Phase V)	Bulacan 1st DEO	No	Competitive Bidding	1/7/2024	3/7/2024	10/7/2024	23/7/2024	23/7/2024	18/7/2024	26/7/2024	2/8/2024	5/8/2024	12/8/2024	13/8/2024			Government of the Philippines (current year's budget)	67,999,987.19	0.00	67,999,987.19	65,279,674.33	0.00	65,279,674.33	COA, BCGA, CCWII, Provincial Governor, Provincial Board, Local Officials	3/7/2024	3/7/2024	3/7/2024	3/7/2024	3/7/2024		
310101101482000	24CC0539 - Asset Preservation program - Primar Roads - Manila North Rd - K0044+560-K0044+563, K0047+761-K0047+860, K0047+885-K0047+954, K0048+000-K0048+090, Malolos & Calumput, Bulacan	Bulacan 1st DEO	No	Competitive Bidding	1/7/2024	3/7/2024	10/7/2024	23/7/2024	23/7/2024	30/7/2024	6/8/2024	11/9/2024	16/9/2024	23/9/2024	24/9/2024			Government of the Philippines (current year's budget)	12,764,377.47	0.00	12,764,377.47	12,509,094.88	0.00	12,509,094.88	COA, BCGA, CCWII, Provincial Governor, Provincial Board, Local Officials	3/7/2024	3/7/2024	3/7/2024	3/7/2024	3/7/2024		
310209100492000	24CC0540 - Network Development Program - Off-Carriageway Improvement - Tertiary Roads - Gen Alejo Santos Highway K0050+521 to K0051+796, Baliuag, Bulacan	Bulacan 1st DEO	No	Competitive Bidding	1/7/2024	3/7/2024	10/7/2024	13/8/2024	13/8/2024	16/8/2024	20/8/2024	21/8/2024	22/8/2024	16/9/2024	17/9/2024			Government of the Philippines (current year's budget)	48,999,051.50	0.00	48,999,051.50	47,040,396.16	0.00	47,040,396.16	COA, BCGA, CCWII, Provincial Governor, Provincial Board, Local Officials	3/7/2024	3/7/2024	3/7/2024	3/7/2024	3/7/2024		
310209100499000	24CC0541 - Asset Preservation Program - Off-Carriageway Improvement - Tertiary Roads - Baliuag Bustos Rd - K0051+485-K0051+1235, Bustos, Bulacan	Bulacan 1st DEO	No	Competitive Bidding	1/7/2024	3/7/2024	10/7/2024	23/7/2024	23/7/2024	18/7/2024	26/7/2024	2/8/2024	5/8/2024	12/8/2024	13/8/2024			Government of the Philippines (current year's budget)	7,483,476.18	0.00	7,483,476.18	7,333,735.00	0.00	7,333,735.00	COA, BCGA, CCWII, Provincial Governor, Provincial Board, Local Officials	3/7/2024	3/7/2024	3/7/2024	3/7/2024	3/7/2024		
310101101481000	24CC0542 - Preventive Maintenance - Primary Roads Manila North Rd - K0040+726-K0040+970, Malolos, Bulacan	Bulacan 1st DEO	No	Competitive Bidding	1/7/2024	3/7/2024	10/7/2024	23/7/2024	23/7/2024	18/7/2024	26/7/2024	11/9/2024	16/9/2024	23/9/2024	24/9/2024			Government of the Philippines (current year's budget)	13,402,043.68	0.00	13,402,043.68	13,134,005.98	0.00	13,134,005.98	COA, BCGA, CCWII, Provincial Governor, Provincial Board, Local Officials	3/7/2024	3/7/2024	3/7/2024	3/7/2024	3/7/2024		
310209100493000	24CC0543 - Network Development Program - Off-Carriageway Improvement - Tertiary Roads - Sn Simon-Baliuag Rd - K0074+610-K0074+767.4, Baliuag, Bulacan	Bulacan 1st DEO	No	Competitive Bidding	N/A	3/7/2024	10/7/2024	23/7/2024	23/7/2024	18/7/2024	26/7/2024	5/9/2024	9/9/2024	16/9/2024	17/9/2024			Government of the Philippines (current year's budget)	1,322,897.21	0.00	1,322,897.21	1,296,435.54	0.00	1,296,435.54	COA, BCGA, CCWII, Provincial Governor, Provincial Board, Local Officials	3/7/2024	3/7/2024	3/7/2024	3/7/2024	3/7/2024		
300101200001000	24CC0544 - Construction of 45y8CL Matias B. Salvador Memorial Elementary School, Pandi, Bulacan	Bulacan 1st DEO	No	Competitive Bidding	1/7/2024	3/7/2024	10/7/2024	23/7/2024	23/7/2024	18/7/2024	26/7/2024	2/8/2024	5/8/2024	12/8/2024	13/8/2024			Government of the Philippines (current year's budget)	42,347,200.00	0.00	42,347,200.00	41,288,520.00	0.00	41,288,520.00	COA, BCGA, CCWII, Provincial Governor, Provincial Board, Local Officials	3/7/2024	3/7/2024	3/7/2024	3/7/2024	3/7/2024		
300203102593000	24CC0492 - Road Rehabilitation of Ople Road Leading to Barasoain Church, Cit of Malolos and Paombong Section, Bulacan	Bulacan 1st DEO	No	Competitive Bidding	22/7/2024	24/7/2024	31/7/2024	13/8/2024	13/8/2024	16/8/2024	20/8/2024	21/8/2024	22/8/2024	28/8/2024	29/8/2024			Government of the Philippines (current year's budget)	96,499,253.78	0.00	96,499,253.78	92,639,100.65	0.00	92,639,100.65	COA, BCGA, CCWII, Provincial Governor, Provincial Board, Local Officials	30/7/2024	30/7/2024	30/7/2024	30/7/2024	30/7/2024		
320101110682000	24CC0545 - Construction of Pumping Station and Flood Gate at Barangay Atlag, City of Malolos, Bulacan	Bulacan 1st DEO	No	Competitive Bidding	22/7/2024	24/7/2024	31/7/2024	27/8/2024	27/8/2024	30/8/2024	4/9/2024	5/9/2024	9/9/2024	16/9/2024	17/9/2024			Government of the Philippines (current year's budget)	96,499,796.62	0.00	96,499,796.62	92,508,089.83	0.00	92,508,089.83	COA, BCGA, CCWII, Provincial Governor, Provincial Board, Local Officials	30/7/2024	30/7/2024	30/7/2024	30/7/2024	30/7/2024		
320101110611000	24CC0546 - Construction of Flood Control Structure including Pumping Station and Flood Gate at Barangay Meyto, Calumput, Bulacan	Bulacan 1st DEO	No	Competitive Bidding	22/7/2024	24/7/2024	31/7/2024	13/8/2024	13/8/2024	16/8/2024	20/8/2024	21/8/2024	22/8/2024	28/8/2024	29/8/2024			Government of the Philippines (current year's budget)	96,499,507.84	0.00	96,499,507.84	92,670,063.04	0.00	92,670,063.04	COA, BCGA, CCWII, Provincial Governor, Provincial Board, Local Officials	30/7/2024	30/7/2024	30/7/2024	30/7/2024	30/7/2024		
320101110610000	24CC0547 - Construction of Flood Control Structure including Pumping Station and Flood Gate at Barangay Calero Creek, Malolos City, Bulacan	Bulacan 1st DEO	No	Competitive Bidding	22/7/2024	24/7/2024	31/7/2024	13/8/2024	13/8/2024	16/8/2024	20/8/2024	21/8/2024	22/8/2024	28/8/2024	29/8/2024			Government of the Philippines (current year's budget)	96,499,769.31	0.00	96,499,769.31	92,553,253.98	0.00	92,553,253.98	COA, BCGA, CCWII, Provincial Governor, Provincial Board, Local Officials	30/7/2024	30/7/2024	30/7/2024	30/7/2024	30/7/2024		
320101110613000	24CC0548 - Construction of Flood Control Structure including Pumping Station and Flood Gate at Barangay Santo Rosario, Malolos City, Bulacan	Bulacan 1st DEO	No	Competitive Bidding	22/7/2024	24/7/2024	31/7/2024	13/8/2024	13/8/2024	16/8/2024	20/8/2024	21/8/2024	22/8/2024	28/8/2024	29/8/2024			Government of the Philippines (current year's budget)	96,499,695.75	0.00	96,499,695.75	92,530,940.47	0.00	92,530,940.47	COA, BCGA, CCWII, Provincial Governor, Provincial Board, Local Officials	30/7/2024	30/7/2024	30/7/2024	30/7/2024	30/7/2024		
320101110613000	24CC0549 - Construction of Flood Control Structure with Water Pumping Station at Barangay Bambang, Bocaue, Bulacan	Bulacan 1st DEO	No	Competitive Bidding	22/7/2024	24/7/2024	31/7/2024	13/8/2024	13/8/2024	16/8/2024	20/8/2024	21/8/2024	22/8/2024	28/8/2024	29/8/2024			Government of the Philippines (current year's budget)	96,499,438.38	0.00	96,499,438.38	92,638,974.25	0.00	92,638,974.25	COA, BCGA, CCWII, Provincial Governor, Provincial Board, Local Officials	30/7/2024	30/7/2024	30/7/2024	30/7/2024	30/7/2024		
320101110615000	24CC0550 - Construction of Flood Control Structure with Water Pumping Station at Barangay Pangnay, Balagtas, Bulacan	Bulacan 1st DEO	No	Competitive Bidding	22/7/2024	24/7/2024	31/7/2024	13/8/2024	13/8/2024	16/8/2024	20/8/2024	21/8/2024	22/8/2024	28/8/2024	29/8/2024			Government of the Philippines (current year's budget)	96,499,993.24	0.00	96,499,993.24	92,640,108.41	0.00	92,640,108.41	COA, BCGA, CCWII, Provincial Governor, Provincial Board, Local Officials	30/7/2024	30/7/2024	30/7/2024	30/7/2024	30/7/2024		
300221105513000	24CC0551 - Improvement of Blas Ople Road Extension, Municipality of Paombong-Malolos City, Bulacan	Bulacan 1st DEO	No	Competitive Bidding	22/7/2024	24/7/2024	31/7/2024	13/8/2024	13/8/2024	16/8/2024	20/8/2024	21/8/2024	22/8/2024	28/8/2024	29/8/2024			Government of the Philippines (current year's budget)	49,499,278.02	0.00	49,499,278.02	48,114,304.23	0.00	48,114,304.23	COA, BCGA, CCWII, Provincial Governor, Provincial Board, Local Officials	30/7/2024	30/7/2024	30/7/2024	30/7/2024	30/7/2024		
300217100297000	24CC0337- Construction and Improvement of Interjurisdictional Roads at Barangay San Isidro II, Paombong and Barangay San Pedro, Hagonoy, Bulacan, Paombong-Hagonoy, Bulacan	Bulacan 1st DEO	No	Competitive Bidding	19/2/2024	21/2/2024	28/2/2024	13/3/2024	13/3/2024	3/14-20/2024	3/21-28/2024	12/7/2024	16/7/2024	23/7/2024	24/7/2024			Government of the Philippines (current year's budget)	14,699,514.72	0.00	14,699,514.72	14,327,006.94	0.00	14,327,006.94	COA, BCGA, CCWII, Provincial Governor, Provincial Board, Local Officials	21/2/2024	21/2/2024	21/2/2024	21/2/2024	21/2/2024		
300226112008000	24CC0438- Construction (Completion) of Multi-Purpose Building in Lomboy Elementary School, Barangay Lomboy, Bocaue, Bulacan	Bulacan 1st DEO	No	Competitive Bidding	N/A	27/3/2024	3/4/2024	16/4/2024	16/4/2024	4/17-23/2024	4/25-5/1/2024	12/7/2024	16/7/2024	23/7/2024	24/7/2024			Government of the Philippines (current year's budget)	4,949,555.60	0.00	4,949,555.60	4,907,165.13	0.00	4,907,165.13	COA, BCGA, CCWII, Provincial Governor, Provincial Board, Local Officials	27/3/2024	27/3/2024	27/3/2024	27/3/2024	27/3/2024		
310203210273000	24CC0469- Concreting of Brgy Masaso FHR, Phase II, Brgy Masaso, Pandi, Bulacan	Bulacan 1st DEO	No	Competitive Bidding	12/4/2024	16/4/2024	24/4/2024	7/5/2024	7/5/2024	5/8-11/2024	5/12-15/2024	12/7/2024	16/7/2024	23/7/2024	24/7/2024			Government of the Philippines (current year's budget)	14,924,182.13	0.00	14,924,182.13	14,804,789.25	0.00	14,804,789.25	COA, BCGA, CCWII, Provincial Governor, Provincial Board, Local Officials	16/4/2024	16/4/2024	16/4/2024	16/4/2024	16/4/2024		
300215104524000	24CC0552 - Rehabilitation of Road, Barangay Mamboog, City of Malolos, Bulacan	Bulacan 1st DEO	No	Competitive Bidding</																												

	PR No. 24-07-238 - Supply, delivery & installation of solar powered lighting along Maharlika Highway	Bulacan 1st DEO	No	NP-53.9 - Small Value Procurement	N/A	3/8/2024	N/A	N/A	7/8/2024	8/8/2024	8/8/2024	9/8/2024	13/8/2024	14/8/2024	14/8/2024			Government of the Philippines (current year's budget)	915,040.00	0.00	915,040.00	910,400.00	0.00	910,400.00	None	N/A	N/A	N/A	N/A	N/A		
	PR No. 24-07-241 - Supply & delivery of materials to be used for the Repair & Maintenance of Nabuag Bridge along Biga Plaridel via bulacan and Malolos Road	Bulacan 1st DEO	No	NP-53.9 - Small Value Procurement	N/A	6/8/2024	N/A	N/A	9/8/2024	12/8/2024	12/8/2024	13/8/2024	16/8/2024	19/8/2024	19/8/2024			Government of the Philippines (current year's budget)	474,360.00	0.00	474,360.00	471,380.00	0.00	471,380.00	None	N/A	N/A	N/A	N/A	N/A		
	PR No. 24-07-242 - Supply & delivery of maintenance materials to be used for the Repair & Maintenance along Maharlika Highway	Bulacan 1st DEO	No	NP-53.9 - Small Value Procurement	N/A	8/8/2024	N/A	N/A	12/8/2024	13/8/2024	13/8/2024	14/8/2024	19/8/2024	20/8/2024	20/8/2024			Government of the Philippines (current year's budget)	999,270.00	0.00	999,270.00	995,360.00	0.00	995,360.00	None	N/A	N/A	N/A	N/A	N/A		
	PR No. 24-07-243 - Supply & delivery of lubricants to be used in the operation of amphibious excavator	Bulacan 1st DEO	No	NP-53.9 - Small Value Procurement	N/A	19/7/2024	N/A	N/A	22/7/2024	23/7/2024	23/7/2024	24/7/2024	29/7/2024	30/7/2024	30/7/2024			Government of the Philippines (current year's budget)	363,865.00	0.00	363,865.00	349,990.00	0.00	349,990.00	None	N/A	N/A	N/A	N/A	N/A		
	PR No. 24-07-244 - Supply & delivery of materials to be used for the Repair & Maintenance along Manila North Road	Bulacan 1st DEO	No	NP-53.9 - Small Value Procurement	N/A	18/8/2024	N/A	N/A	22/8/2024	23/8/2024	26/8/2024	28/8/2024	3/9/2024	4/9/2024	4/9/2024			Government of the Philippines (current year's budget)	999,695.00	0.00	999,695.00	991,200.00	0.00	991,200.00	None	N/A	N/A	N/A	N/A	N/A		
	PR No. 24-07-245 - Supply & delivery of materials to be used for the Repair/ Maintenance along Maharlika Highway	Bulacan 1st DEO	No	NP-53.9 - Small Value Procurement	N/A	11/8/2024	N/A	N/A	14/8/2024	15/8/2024	16/8/2024	19/8/2024	21/8/2024	22/8/2024	22/8/2024			Government of the Philippines (current year's budget)	999,375.00	0.00	999,375.00	993,060.00	0.00	993,060.00	None	N/A	N/A	N/A	N/A	N/A		
	PR No. 24-07-246 - Supply & delivery of maintenance materials to be used for the Repair & Maintenance along Biga-Plaridel via Bulacan and Malolos Road and Plaridel-Pullian Diversion Road	Bulacan 1st DEO	No	NP-53.9 - Small Value Procurement	N/A	12/8/2024	N/A	N/A	16/8/2024	19/8/2024	19/8/2024	20/8/2024	22/8/2024	27/8/2024	27/8/2024			Government of the Philippines (current year's budget)	999,375.00	0.00	999,375.00	997,725.00	0.00	993,720.00	None	N/A	N/A	N/A	N/A	N/A		
	PR No. 24-07-256 - Supply & delivery of IT equipment to be used in HRAS	Bulacan 1st DEO	No	NP-53.9 - Small Value Procurement	N/A	5/8/2024	N/A	N/A	9/8/2024	19/8/2024	19/8/2024	13/8/2024	16/8/2024	19/8/2024	19/8/2024			Government of the Philippines (current year's budget)	683,000.00	683,000.00	0.00	614,000.00	614,000.00	0.00	None	N/A	N/A	N/A	N/A	N/A		
	PR No. 24-07-259 - Supply & delivery of maintenance materials to be used for the accident prone area (black spot) along Old Capayan Valley Road	Bulacan 1st DEO	No	NP-53.9 - Small Value Procurement	N/A	6/9/2024	N/A	N/A	9/9/2024	10/9/2024	10/9/2024	11/9/2024	13/9/2024	16/9/2024	16/9/2024			Government of the Philippines (current year's budget)	998,610.00	0.00	998,610.00	734,080.00	0.00	734,080.00	None	N/A	N/A	N/A	N/A	N/A		
	PR No. 24-07-260 - Supply & delivery of materials for the Installation of solar street lights along Manila North Road	Bulacan 1st DEO	No	NP-53.9 - Small Value Procurement	N/A	11/8/2024	N/A	N/A	14/8/2024	15/8/2024	16/8/2024	19/8/2024	21/8/2024	22/8/2024	22/8/2024			Government of the Philippines (current year's budget)	915,040.00	0.00	915,040.00	910,400.00	0.00	910,400.00	None	N/A	N/A	N/A	N/A	N/A		
	PR No. 24-07-261 - Supply & delivery of office equipment to be used at the Office of the District Engineer (Construction Section)	Bulacan 1st DEO	No	NP-53.9 - Small Value Procurement	N/A	8/8/2024	N/A	N/A	12/8/2024	16/8/2024	13/8/2024	14/8/2024	19/8/2024	20/8/2024	20/8/2024			Government of the Philippines (current year's budget)	702,000.00	702,000.00	0.00	588,250.00	588,250.00	0.00	None	N/A	N/A	N/A	N/A	N/A		
	PR No. 24-07-257 - Supply & delivery of maintenance materials to be used for the accident prone area (black spot) along Biga-Plaridel via Bulacan and Malolos Road and Plaridel-Pullian Diversion Road	Bulacan 1st DEO	No	NP-53.9 - Small Value Procurement	N/A	25/8/2024	N/A	N/A	28/8/2024	29/8/2024	30/8/2024	2/9/2024	4/9/2024	5/9/2024	5/9/2024			Government of the Philippines (current year's budget)	998,610.00	0.00	998,610.00	988,100.00	0.00	988,100.00	None	N/A	N/A	N/A	N/A	N/A		
	PR No. 24-07-262 - Supply & delivery of materials to be used for the Repair/ Maintenance along Daang Maharlika Highway	Bulacan 1st DEO	No	NP-53.9 - Small Value Procurement	N/A	1/9/2024	N/A	N/A	4/9/2024	5/9/2024	5/9/2024	6/9/2024	10/9/2024	11/9/2024	11/9/2024			Government of the Philippines (current year's budget)	996,310.00	0.00	996,310.00	839,802.00	0.00	839,802.00	None	N/A	N/A	N/A	N/A	N/A		
	PR No. 24-07-263 - Supply & delivery of IT equipment to be used at the Office of the District Engineer (Maintenance Section)	Bulacan 1st DEO	No	NP-53.9 - Small Value Procurement	N/A	25/8/2024	N/A	N/A	28/8/2024	30/8/2024	30/8/2024	2/9/2024	4/9/2024	5/9/2024	5/9/2024			Government of the Philippines (current year's budget)	507,000.00	507,000.00	0.00	428,000.00	428,000.00	0.00	None	N/A	N/A	N/A	N/A	N/A		
	PR No. 24-07-264 - Supply & delivery of materials to be used for the Repair/ Maintenance along Manila North Road	Bulacan 1st DEO	No	NP-53.9 - Small Value Procurement	N/A	15/9/2024	N/A	N/A	18/9/2024	19/9/2024	19/9/2024	20/9/2024	24/9/2024	25/9/2024	25/9/2024			Government of the Philippines (current year's budget)	999,340.00	0.00	999,340.00	998,740.00	0.00	998,740.00	None	N/A	N/A	N/A	N/A	N/A		
	PR No. 24-08-269 - Supply & delivery of materials to be used for the Repair/ Maintenance along General Ajojo Santos Highway	Bulacan 1st DEO	No	NP-53.9 - Small Value Procurement	N/A	16/8/2024	N/A	N/A	20/8/2024	21/8/2024	21/8/2024	22/8/2024	28/8/2024	29/8/2024	29/8/2024			Government of the Philippines (current year's budget)	999,049.00	0.00	999,049.00	991,692.00	0.00	991,692.00	None	N/A	N/A	N/A	N/A	N/A		
	PR No. 24-08-270 - Supply & delivery of materials to be used for the Repair/ Maintenance along Manila North Road Gulguinto Section	Bulacan 1st DEO	No	NP-53.9 - Small Value Procurement	N/A	13/9/2024	N/A	N/A	16/9/2024	17/9/2024	17/9/2024	18/9/2024	20/9/2024	23/9/2024	23/9/2024			Government of the Philippines (current year's budget)	999,462.00	0.00	999,462.00	993,096.00	0.00	993,096.00	None	N/A	N/A	N/A	N/A	N/A		
30021910286000	24CC0187 - Construction of Reinforced Concrete Flood Control Structure, Barangay Buglion (Purok 6 to Purok 7), Calumpit, Bulacan	Bulacan 1st DEO	No	Competitive Bidding	19/1/2024	23/1/2024	31/1/2024	13/2/2024	13/2/2024	20/2/2024	29/2/2024	13/8/2024	16/8/2024	22/8/2024	27/8/2024			Government of the Philippines (current year's budget)	77,199,813.40	0.00	77,199,813.40	74,048,538.87	0.00	74,048,538.87	COA, BCGA, CCWIL, Provincial Governor, Provincial Board, Local Officials	23/1/2024	23/1/2024	23/1/2024	23/1/2024	23/1/2024		
320101110612000	24CC0558 - Construction of Flood Control Structure including Station and Flood Gate at Barangay Santa Elena (Pumping Station No. 2) Hagonoy, Bulacan	Bulacan 1st DEO	No	Competitive Bidding	19/8/2024	21/8/2024	29/8/2024	13/9/2024	13/9/2024	16/9/2024	17/9/2024	18/9/2024	20/9/2024	25/9/2024	26/9/2024			Government of the Philippines (current year's budget)	96,499,998.95	0.00	96,499,998.95	86,849,467.11	0.00	86,849,467.11	COA, BCGA, CCWIL, Provincial Governor, Provincial Board, Local Officials	21/8/2024	21/8/2024	21/8/2024	21/8/2024	21/8/2024		
320101110683000	24CC0559 - Construction of Pumping Station and Flood Gate at Barangay Sto. Rosario, Hagonoy, Bulacan	Bulacan 1st DEO	No	Competitive Bidding	19/8/2024	21/8/2024	29/8/2024	13/9/2024	13/9/2024	18/9/2024	24/9/2024	25/9/2024	7/10/2024	11/10/2024	14/10/2024			Government of the Philippines (current year's budget)	120,624,946.43	0.00	120,624,946.43	108,562,385.00	0.00	108,562,385.00	COA, BCGA, CCWIL, Provincial Governor, Provincial Board, Local Officials	21/8/2024	21/8/2024	21/8/2024	21/8/2024	21/8/2024		
30022611977000	24CC0560 - Construction of New Pandi Municipal Hall, Barangay Poblacion, Pandi, Bulacan	Bulacan 1st DEO	No	Competitive Bidding	3/9/2024	4/9/2024	12/9/2024	26/9/2024	26/9/2024	30/9/2024	2/10/2024	3/10/2024	7/10/2024	11/10/2024	14/10/2024			Government of the Philippines (current year's budget)	98,999,423.71	0.00	98,999,423.71	95,048,469.89	0.00	95,048,469.89	COA, BCGA, CCWIL, Provincial Governor, Provincial Board, Local Officials	4/9/2024	4/9/2024	4/9/2024	4/9/2024	4/9/2024		
31010510101000	24CC0561 - Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads - Secondary Roads - Plaridel Bypass Rd K0035+(-061)-K0035+(-034), K0036+195-K0036+213, K0037+267-K0037+276, K0039+226-K0039+242	Bulacan 1st DEO	No	Competitive Bidding	3/9/2024	4/9/2024	12/9/2024	26/9/2024	26/9/2024	30/9/2024	2/10/2024	3/10/2024	7/10/2024	11/10/2024	14/10/2024			Government of the Philippines (current year's budget)	33,573,246.06	0.00	33,573,246.06	32,569,563.89	0.00	32,569,563.89	COA, BCGA, CCWIL, Provincial Governor, Provincial Board, Local Officials	4/9/2024	4/9/2024	4/9/2024	4/9/2024	4/9/2024		
310203210334000	24CC0562 - Concreting of Brgy. Caghigh FMR, Brgy. Caghigh, Malolos City, Bulacan	Bulacan 1st DEO	No	Competitive Bidding	3/9/2024	4/9/2024	12/9/2024	26/9/2024	26/9/2024	30/9/2024	2/10/2024	3/10/2024	7/10/2024	11/10/2024	14/10/2024			Government of the Philippines (current year's budget)	33,573,246.06	0.00	33,573,246.06	14,550,611.96	0.00	14,550,611.96	COA, BCGA, CCWIL, Provincial Governor, Provincial Board, Local Officials	4/9/2024	4/9/2024	4/9/2024	4/9/2024	4/9/2024		
300226109593000	24CC0488 - Construction of Multi-Purpose Building, Brgy. San Jose, Plaridel, Bulacan	Bulacan 1st DEO	No	Competitive Bidding	19/4/2024	23/4/2024	30/4/2024	13/9/2024	13/9/2024	16/9/2024	17/9/2024	18/9/2024	20/9/2024	25/9/2024	26/9/2024			Government of the Philippines (continuing budget)	14,849,898.83	0.00	14,849,898.83	14,478,656.47	0.00	14,478,656.47	COA, BCGA, CCWIL, Provincial Governor, Provincial Board, Local Officials	23/4/2024	21/8/2024	21/8/2024	21/8/2024	21/8/2024		
320101110730000	24CC0522 - Construction of Flood Mitigation Structure with Pumping Station and Flood Gate at Barangay Carillo, Hagonoy, Bulacan	Bulacan 1st DEO	No	Competitive Bidding	22/5/2024	24/5/2024	31/5/2024	13/9/2024	13/9/2024	16/9/2024	17/9/2024	18/9/2024	20/9/2024	25/9/2024	26/9/2024			Government of the Philippines (continuing budget)	96,499,887.82	0.00	96,499,887.82	92,537,559.25	0.00	92,537,559.25	COA, BCGA, CCWIL, Provincial Governor, Provincial Board, Local Officials	24/5/2024	21/8/2024	21/8/2024	21/8/2024	21/8/2024		
300205100006000	24CC0563 - Rainwater Collectors in Public Facilities, Calumpit, Hagonoy and Paombong, Bulacan	Bulacan 1st DEO	No	Competitive Bidding	10/9/2024	12/9/2024	20/9/2024	3/10/2024	3/10/2024	7/10/2024	10/10/2024	29/10/2024	4/11/2024	11/11/2024	12/11/2024			Government of the Philippines (current year's budget)	2,894,603.37	0.00	2,894,603.37	2,835,836.98	0.00	2,835,836.98	COA, BCGA, CCWIL, Provincial Governor, Provincial Board, Local Officials	12/9/2024	12/9/2024	12/9/2024	12/9/2024	12/9/2024		
310204102808000	24CC0564 - Construction of Bypass/Alternate/Diversion Road - Ballagu Diversion Road in Ballagu, Bulacan (Phase 1)	Bulacan 1st DEO	No	Competitive Bidding	10/9/2024	12/9/2024	20/9/2024	3/10/2024	3/10/2024	7/10/2024	10/10/2024	11/10/2024	15/10/2024	22/10/2024	23/10/2024			Government of the Philippines (current year's budget)	48,999,987.74	0.00	48,999,987.74	47,039,952.93	0.00	47,039,952.93	COA, BCGA, CCWIL, Provincial Governor, Provincial Board, Local Officials	12/9/2024	12/9/2024	12/9/2024	12/9/2024	12/9/2024		
310204102809000	24CC0565 - Construction of Bypass/Alternate/Diversion Road - Ballagu Diversion Road in Ballagu, Bulacan (Phase 2)	Bulacan 1st DEO	No	Competitive Bidding	10/9/2024	12/9/2024	20/9/2024	3/10/2024	3/10/2024	7/10/2024	10/10/2024	11/10/2024	15/10/2024	22/10/2024	23/10/2024			Government of the Philippines (current year's budget)	48,999,987.74	0.00	48,999,987.74	47,039,674.81	0.00	47,039,674.81	COA, BCGA, CCWIL, Provincial Governor, Provincial Board, Local Officials	12/9/2024	12/9/2024	12/9/2024	12/9/2024	12/9/2024		
300101200001000	24CC0566 - Construction of 45TYBCL, Balagtas Heights Elementary School, Balagtas (Brgaa), Bulacan	Bulacan 1st DEO	No	Competitive Bidding	23/9/2024	24/9/2024	2/10/2024	22/10/2024	22/10/2024	29/10/2024	6/11/2024	13/11/2024	18/11/2024	22/11/2024	25/11/2024			Government of the Philippines (current year's budget)	35,819,177.04	0.00	35,819,177.04	34,744,877.58	0.00	34,744,877.58	COA, BCGA, CCWIL, Provincial Governor, Provincial Board, Local Officials	24/9/2024	24/9/2024	24/9/2024	24/9/2024	24/9/2024		
300101200001000	24CC0567 - Construction of 3-Storey 9-Classroom School Building in Ballagu North Central School, Ballagu, Bulacan	Bulacan 1st DEO	No	Competitive Bidding	30/9/2024	1/10/2024	9/10/2024	22/10/2024	22/10/2024	29/10/2024	6/11/2024	13/11/2024	18/11/2024	22/11/2024	25/11/2024			Government of the Philippines (current year's budget)	42,916,079.02	0.00	42,916,079.02	41,414,329.75	0.00	41,414,329.75	COA, BCGA, CCWIL, Provincial Governor, Provincial Board, Local Officials	1/10/2024	1/10/2024	1/10/2024	1/10/2024	1/10/2024		
300101200001000	24CC0510 - Construction of 25TYBCL, Bambang ES, Bocaue, Bulacan	Bulacan 1st DEO	No	Competitive Bidding	8/5/2024	10/5/2024	17/5/2024	8/11/2024	8/11/2024	11/11/2024	12/11/2024	13/11/2024	18/11/2024	22/11/2024	25/11/2024			Government of the Philippines (current year's budget)	34,912,009.87	0.00												

	24CC0607 - Construction of Flood Mitigating Structure (Concrete Slope Protection) along Bagbag Creek Barangay Pritil, Purok 3, Guiguinto, Bulacan (Package B)	Bulacan 1st DEO	No	Competitive Bidding	25/11/2024	26/11/2024	4/12/2024	17/12/2024	17/12/2024	18/12/2024	19/12/2024	20/12/2024	23/12/2024	27/12/2024	6/1/2025			Government of the Philippines (current year's budget)	96,499,139.69	0.00	96,499,139.69	92,638,846.67	0.00	92,638,846.67	COA, BCGA, CCWII, Provincial Governor, Provincial Board, Local Officials	26/11/2024	26/11/2024	26/11/2024	26/11/2024	26/11/2024		
	24CC0608 - Construction of Flood Mitigating Structure (Concrete Slope Protection) along Bagbag Creek Barangay Pritil, Purok 3, Guiguinto, Bulacan (Package C)	Bulacan 1st DEO	No	Competitive Bidding	25/11/2024	26/11/2024	4/12/2024	17/12/2024	17/12/2024	18/12/2024	19/12/2024	20/12/2024	23/12/2024	27/12/2024	6/1/2025			Government of the Philippines (current year's budget)	96,499,101.56	0.00	96,499,101.56	92,638,586.98	0.00	92,638,586.98	COA, BCGA, CCWII, Provincial Governor, Provincial Board, Local Officials	26/11/2024	26/11/2024	26/11/2024	26/11/2024	26/11/2024		
	24CC0609 - Construction of Flood Mitigating Structure (Concrete Slope Protection) along Bagbag Creek Barangay Pritil, Purok 3, Guiguinto, Bulacan (Package D)	Bulacan 1st DEO	No	Competitive Bidding	25/11/2024	26/11/2024	4/12/2024	17/12/2024	17/12/2024	18/12/2024	19/12/2024	20/12/2024	23/12/2024	27/12/2024	6/1/2025			Government of the Philippines (current year's budget)	96,499,222.96	0.00	96,499,222.96	92,638,356.42	0.00	92,638,356.42	COA, BCGA, CCWII, Provincial Governor, Provincial Board, Local Officials	26/11/2024	26/11/2024	26/11/2024	26/11/2024	26/11/2024		
	24CC0610 - Construction of Road, Pinagbarilan, Ballewag, Bulacan	Bulacan 1st DEO	No	Competitive Bidding	25/11/2024	26/11/2024	4/12/2024	17/12/2024	17/12/2024	18/12/2024	19/12/2024	20/12/2024	23/12/2024	27/12/2024	6/1/2025			Government of the Philippines (current year's budget)	19,299,667.67	0.00	19,299,667.67	18,825,122.44	0.00	18,825,122.44	COA, BCGA, CCWII, Provincial Governor, Provincial Board, Local Officials	26/11/2024	26/11/2024	26/11/2024	26/11/2024	26/11/2024		
	24CC0611 - Construction of Drainage Canal, Santo Cristo, Ballewag, Bulacan	Bulacan 1st DEO	No	Competitive Bidding	25/11/2024	26/11/2024	4/12/2024	17/12/2024	17/12/2024	18/12/2024	19/12/2024	20/12/2024	23/12/2024	27/12/2024	6/1/2025			Government of the Philippines (current year's budget)	14,474,583.47	0.00	14,474,583.47	14,116,860.24	0.00	14,116,860.24	COA, BCGA, CCWII, Provincial Governor, Provincial Board, Local Officials	26/11/2024	26/11/2024	26/11/2024	26/11/2024	26/11/2024		
	24CC0613 - Construction of Slope Protection Structure along Bocaue River, Sta. 1+200 - Sta. 1+360, Barangay Taal, Bocaue, Bulacan	Bulacan 1st DEO	No	Competitive Bidding	25/11/2024	26/11/2024	4/12/2024	17/12/2024	17/12/2024	18/12/2024	19/12/2024	20/12/2024	23/12/2024	27/12/2024	6/1/2025			Government of the Philippines (current year's budget)	48,249,485.68	0.00	48,249,485.68	46,321,401.16	0.00	46,321,401.16	COA, BCGA, CCWII, Provincial Governor, Provincial Board, Local Officials	26/11/2024	26/11/2024	26/11/2024	26/11/2024	26/11/2024		
	24CC0614 - Construction of Flood Mitigating Structure (Concrete Slope Protection) along Guiguinto River Barangay Daungan, Purok 4, Guiguinto, Bulacan (Package B)	Bulacan 1st DEO	No	Competitive Bidding	28/11/2024	29/11/2024	6/12/2024	18/12/2024	18/12/2024	19/12/2024	19/12/2024	20/12/2024	23/12/2024	27/12/2024	6/1/2025			Government of the Philippines (current year's budget)	96,499,432.15	0.00	96,499,432.15	92,638,459.06	0.00	92,638,459.06	COA, BCGA, CCWII, Provincial Governor, Provincial Board, Local Officials	29/11/2024	29/11/2024	29/11/2024	29/11/2024	29/11/2024		
	24CC0615 - Construction of Flood Mitigating Structure (Concrete Slope Protection) along Guiguinto River Barangay Male, Purok 3, Guiguinto, Bulacan (Package E)	Bulacan 1st DEO	No	Competitive Bidding	28/11/2024	29/11/2024	6/12/2024	18/12/2024	18/12/2024	19/12/2024	19/12/2024	20/12/2024	23/12/2024	27/12/2024	6/1/2025			Government of the Philippines (current year's budget)	96,499,832.39	0.00	96,499,832.39	92,639,904.71	0.00	92,639,904.71	COA, BCGA, CCWII, Provincial Governor, Provincial Board, Local Officials	29/11/2024	29/11/2024	29/11/2024	29/11/2024	29/11/2024		
	24CC0616 - Asset Preservation Program - Preventive Maintenance - Primary Roads - Manila North Rd - K0043+000-K0045+809, Malolos, Bulacan	Bulacan 1st DEO	No	Competitive Bidding	28/11/2024	29/11/2024	6/12/2024	18/12/2024	18/12/2024	19/12/2024	19/12/2024	20/12/2024	23/12/2024	27/12/2024	6/1/2025			Government of the Philippines (current year's budget)	96,499,603.07	0.00	96,499,603.07	92,639,822.65	0.00	92,639,822.65	COA, BCGA, CCWII, Provincial Governor, Provincial Board, Local Officials	29/11/2024	29/11/2024	29/11/2024	29/11/2024	29/11/2024		
	24CC0618 - Special Road Fund - Motor Vehicle User's Charge (MVUC) as per R.A. 11239 - Installation of Streetlights along Bocaue San Jose Road, Bocaue, Bulacan	Bulacan 1st DEO	No	Competitive Bidding	28/11/2024	29/11/2024	6/12/2024	19/12/2024	19/12/2024	19/12/2024	19/12/2024	20/12/2024	23/12/2024	27/12/2024	6/1/2025			Government of the Philippines (current year's budget)	24,124,984.76	0.00	24,124,984.76	23,396,064.07	0.00	23,396,064.07	COA, BCGA, CCWII, Provincial Governor, Provincial Board, Local Officials	29/11/2024	29/11/2024	29/11/2024	29/11/2024	29/11/2024		
	24CC0619 - Special Road Fund - Motor Vehicle User's Charge (MVUC) as per R.A. 11239 - Installation of Streetlights along Maharlika Highway - Guiguinto Section, Guiguinto, Bulacan	Bulacan 1st DEO	No	Competitive Bidding	28/11/2024	29/11/2024	6/12/2024	19/12/2024	19/12/2024	19/12/2024	19/12/2024	20/12/2024	23/12/2024	27/12/2024	6/1/2025			Government of the Philippines (current year's budget)	24,124,675.18	0.00	24,124,675.18	23,399,704.94	0.00	23,399,704.94	COA, BCGA, CCWII, Provincial Governor, Provincial Board, Local Officials	29/11/2024	29/11/2024	29/11/2024	29/11/2024	29/11/2024		
	24CC0620 - Special Road Fund - Motor Vehicle User's Charge (MVUC) as per R.A. 11239 - Installation of Streetlights along Manila North Road (LZ) - Guiguinto Section, Guiguinto, Bulacan	Bulacan 1st DEO	No	Competitive Bidding	28/11/2024	29/11/2024	6/12/2024	19/12/2024	19/12/2024	19/12/2024	19/12/2024	20/12/2024	23/12/2024	27/12/2024	6/1/2025			Government of the Philippines (current year's budget)	24,124,396.29	0.00	24,124,396.29	23,399,707.93	0.00	23,399,707.93	COA, BCGA, CCWII, Provincial Governor, Provincial Board, Local Officials	29/11/2024	29/11/2024	29/11/2024	29/11/2024	29/11/2024		
	24CC0621 - Special Road Fund - Motor Vehicle User's Charge (MVUC) as per R.A. 11239 - Installation of Streetlights along Pullan-Calumput Road - K0043+(-442) - K0048+253, Pullan, Bulacan	Bulacan 1st DEO	No	Competitive Bidding	28/11/2024	29/11/2024	6/12/2024	19/12/2024	19/12/2024	19/12/2024	19/12/2024	20/12/2024	23/12/2024	27/12/2024	6/1/2025			Government of the Philippines (current year's budget)	96,499,720.12	0.00	96,499,720.12	92,639,133.29	0.00	92,639,133.29	COA, BCGA, CCWII, Provincial Governor, Provincial Board, Local Officials	29/11/2024	29/11/2024	29/11/2024	29/11/2024	29/11/2024		
	24CC0622 - Rehabilitation of Road along Gen. Alejo Santos Highway, Bustos Section, Bustos, Bulacan	Bulacan 1st DEO	No	Competitive Bidding	28/11/2024	29/11/2024	6/12/2024	19/12/2024	19/12/2024	19/12/2024	19/12/2024	20/12/2024	23/12/2024	27/12/2024	6/1/2025			Government of the Philippines (current year's budget)	48,249,676.11	0.00	48,249,676.11	46,564,750.84	0.00	46,564,750.84	COA, BCGA, CCWII, Provincial Governor, Provincial Board, Local Officials	29/11/2024	29/11/2024	29/11/2024	29/11/2024	29/11/2024		
	24CC0624 - Construction of Flood Control Structure (Water Interceptor) along Manila North Road, Phase 1, Bulhan Longos Section, Malolos, Bulacan	Bulacan 1st DEO	No	Competitive Bidding	28/11/2024	29/11/2024	6/12/2024	19/12/2024	19/12/2024	19/12/2024	19/12/2024	20/12/2024	23/12/2024	27/12/2024	6/1/2025			Government of the Philippines (current year's budget)	144,749,333.86	0.00	144,749,333.86	138,967,268.65	0.00	138,967,268.65	COA, BCGA, CCWII, Provincial Governor, Provincial Board, Local Officials	29/11/2024	29/11/2024	29/11/2024	29/11/2024	29/11/2024		
	24CC0625 - Construction of Flood Control Structure (Water Interceptor) along Manila North Road, Phase 1, Malolos Section, Barangay Dakila, Malolos, Bulacan	Bulacan 1st DEO	No	Competitive Bidding	28/11/2024	29/11/2024	6/12/2024	19/12/2024	19/12/2024	19/12/2024	19/12/2024	20/12/2024	23/12/2024	27/12/2024	6/1/2025			Government of the Philippines (current year's budget)	144,749,333.86	0.00	144,749,333.86	138,967,645.88	0.00	138,967,645.88	COA, BCGA, CCWII, Provincial Governor, Provincial Board, Local Officials	29/11/2024	29/11/2024	29/11/2024	29/11/2024	29/11/2024		
	24CC0626 - Preventive Maintenance - Tertiary Roads - Brgs-Paridel via Bulacan and Malolos Rd - K0033+026-K0034+000, K0034+106-K0035+200, K0036+107-K0037+736-7, Bulacan, Bulacan	Bulacan 1st DEO	No	Competitive Bidding	28/11/2024	29/11/2024	6/12/2024	19/12/2024	19/12/2024	19/12/2024	19/12/2024	20/12/2024	23/12/2024	27/12/2024	6/1/2025			Government of the Philippines (current year's budget)	96,499,788.19	0.00	96,499,788.19	92,639,496.99	0.00	92,639,496.99	COA, BCGA, CCWII, Provincial Governor, Provincial Board, Local Officials	29/11/2024	29/11/2024	29/11/2024	29/11/2024	29/11/2024		
	23CC0699 - Construction of River Control Project along Balagtas River, Santol, Sta. 01+500-Sta. 01+850, Balagtas, Bulacan	Bulacan 1st DEO	No	Competitive Bidding	28/11/2024	29/11/2024	6/12/2024	19/12/2024	19/12/2024	19/12/2024	19/12/2024	20/12/2024	23/12/2024	27/12/2024	6/1/2025			Government of the Philippines (continuing budget)	53,074,969.67	0.00	53,074,969.67	50,957,224.21	0.00	50,957,224.21	COA, BCGA, CCWII, Provincial Governor, Provincial Board, Local Officials	29/11/2024	29/11/2024	29/11/2024	29/11/2024	29/11/2024		
	PR No. 24-08-271 - Supply & delivery of materials to be used for the Repair/ Maintenance along Paridel Bypass Road	Bulacan 1st DEO	No	NP-53.9 - Small Value Procurement	N/A	17/9/2024	N/A	N/A	20/9/2024	23/9/2024	23/9/2024	24/9/2024	26/9/2024	27/9/2024	27/9/2024			Government of the Philippines (current year's budget)	999,462.00	0.00	999,462.00	992,160.00	0.00	992,160.00	None	N/A	N/A	N/A	N/A	N/A		
	PR No. 24-08-287 - Supply & delivery of office supplies to be used in the Office of the District Engineer (all section)	Bulacan 1st DEO	No	NP-53.9 - Small Value Procurement	N/A	15/9/2004	N/A	N/A	18/9/2024	19/9/2024	19/9/2024	20/9/2024	24/9/2024	25/9/2024	25/9/2024			Government of the Philippines (current year's budget)	576,500.00	576,500.00	0.00	497,600.00	497,600.00	0.00	None	N/A	N/A	N/A	N/A	N/A		
	PR No. 24-08-289 - Supply & delivery of materials to be used for the Repair/ Maintenance along Pullan-Calumput Road	Bulacan 1st DEO	No	NP-53.9 - Small Value Procurement	N/A	22/9/2024	N/A	N/A	25/9/2024	26/9/2024	26/9/2024	27/9/2024	1/10/2024	2/1/2024	2/10/2024			Government of the Philippines (current year's budget)	998,834.00	0.00	998,834.00	992,472.00	0.00	992,472.00	None	N/A	N/A	N/A	N/A	N/A		
	PR No. 24-08-290 - Supply & delivery of materials to be used for the Repair/ Maintenance along Old Cagayan Valley Road	Bulacan 1st DEO	No	NP-53.9 - Small Value Procurement	N/A	24/9/2024	N/A	N/A	27/9/2024	30/9/2024	30/9/2024	1/10/2024	3/10/2024	4/10/2024	4/10/2024			Government of the Philippines (current year's budget)	999,305.00	0.00	999,305.00	992,940.00	0.00	992,940.00	None	N/A	N/A	N/A	N/A	N/A		
	PR No. 24-09-291 - Supply & delivery of IT Equipment to be used for the streamling of procurement activities	Bulacan 1st DEO	No	NP-53.9 - Small Value Procurement	N/A	22/9/2024	N/A	N/A	25/9/2024	26/9/2024	26/9/2024	27/9/2024	1/10/2024	2/10/2024	2/10/2024			Government of the Philippines (current year's budget)	487,250.00	487,250.00	0.00	340,000.00	340,000.00	0.00	None	N/A	N/A	N/A	N/A	N/A		
	PR No. 24-09-293 - Supply & delivery of materials to be used for the Repair/ Maintenance along national road	Bulacan 1st DEO	No	NP-53.9 - Small Value Procurement	N/A	1/10/2024	N/A	N/A	4/10/2024	7/10/2024	7/10/2024	8/10/2024	10/10/2024	11/10/2024	11/10/2024			Government of the Philippines (current year's budget)	998,206.00	0.00	998,206.00	874,860.80	0.00	874,860.80	None	N/A	N/A	N/A	N/A	N/A		
	PR No. 24-09-297 - Supply & delivery of materials to be used for the Repair/ Maintenance along Manila North Road	Bulacan 1st DEO	No	NP-53.9 - Small Value Procurement	N/A	20/9/2024	N/A	N/A	23/9/2024	24/9/2024	24/9/2024	25/9/2024	27/9/2024	30/9/2024	30/9/2024			Government of the Philippines (current year's budget)	999,893.00	0.00	999,893.00	995,452.30	0.00	995,452.30	None	N/A	N/A	N/A	N/A	N/A		
	PR No. 24-09-299 - Supply & delivery of materials to be used for the Repair/ Maintenance along Manila North Road Balagtas Section	Bulacan 1st DEO	No	NP-53.9 - Small Value Procurement	N/A	27/9/2024	N/A	N/A	30/9/2024	24/9/2024	24/9/2024	2/10/2024	4/10/2024	7/10/2024	7/10/2024			Government of the Philippines (current year's budget)	999,776.00	0.00	999,776.00	993,408.00	0.00	993,408.00	None	N/A	N/A	N/A	N/A	N/A		
	PR No. 24-09-302 - Supply & delivery of materials to be used for the Repair/Maintenance along Maharlika Highway Ballewag Section	Bulacan 1st DEO	No	NP-53.9 - Small Value Procurement	N/A	4/10/2024	N/A	N/A	7/10/2024	8/10/2024	8/10/2024	9/10/2024	11/10/2024	14/10/2024	14/10/2024			Government of the Philippines (current year's budget)	999,452.00	0.00	999,452.00	993,096.00	0.00	993,096.00	None	N/A	N/A	N/A	N/A	N/A		
	PR No. 24-09-304 - Supply & delivery of materials to be used for the Repair/Maintenance along Paridel-Pullan Diversion Road	Bulacan 1st DEO	No	NP-53.9 - Small Value Procurement	N/A	11/10/2024	N/A	N/A	14/10/2024	15/10/2024	15/10/2024	16/10/2024	17/10/2024	18/10/2024	18/10/2024			Government of the Philippines (current year's budget)	999,148.00	0.00	999,148.00	992,784.00	0.00	992,784.00	None	N/A	N/A	N/A	N/A	N/A		
	PR No. 24-09-305 - Supply & delivery of materials to be used for the Repair/Maintenance along Paridel-Pullan Diversion Road	Bulacan 1st DEO	No	NP-53.9 - Small Value Procurement	N/A	6/10/2024	N/A	N/A	9/10/2024	10/10/2024	10/10/2024	11/10/2024	14/10/2024	15/10/2024	15/10/2024			Government of the Philippines (current year's budget)	999,565.00	0.00	999,565.00	994,329.00	0.00	994,329.00	None	N/A	N/A	N/A	N/A	N/A		

	PR No. 24-10-327 - Supply & delivery of materials to be used for the Repair/Maintenance along Manila North Road Gulguinto Section	Bulacan 1st DEO	No	NP-53.9 - Small Value Procurement	N/A	10/11/2024	N/A	N/A	13/11/2024	14/11/2024	14/11/2024	15/11/2024	19/11/2024	20/11/2024	20/11/2024			Government of the Philippines (current year's budget)	999,305.00	0.00	999,305.00	992,940.00	0.00	992,940.00	None	N/A	N/A	N/A	N/A	N/A		
	PR No. 24-10-329 - Supply & delivery of materials to be used for the Repair/Maintenance along General Ajejo Santos Highway	Bulacan 1st DEO	No	NP-53.9 - Small Value Procurement	N/A	8/11/2024	N/A	N/A	10/11/2024	12/11/2024	12/11/2024	13/11/2024	15/11/2024	18/11/2024	18/11/2024			Government of the Philippines (current year's budget)	999,619.00	0.00	999,619.00	993,252.00	0.00	993,252.00	None	N/A	N/A	N/A	N/A	N/A		
	PR No. 24-10-330 - Supply & delivery of materials to be used for the Repair/Maintenance along Plandiel Pullan Diversion Road & Pullan Railroad Station	Bulacan 1st DEO	No	NP-53.9 - Small Value Procurement	N/A	1/11/2024	N/A	N/A	4/11/2024	5/11/2024	5/11/2024	6/11/2024	8/11/2024	11/11/2024	11/11/2024			Government of the Philippines (current year's budget)	997,775.00	0.00	997,775.00	991,385.00	0.00	991,385.00	None	N/A	N/A	N/A	N/A	N/A		
	PR No. 24-10-334 - Supply & delivery of smart curtain to be used in the Office of the District Engineer	Bulacan 1st DEO	No	NP-53.9 - Small Value Procurement	N/A	1/11/2024	N/A	N/A	4/11/2024	5/11/2024	5/11/2024	6/11/2024	8/11/2024	11/11/2024	11/11/2024			Government of the Philippines (current year's budget)	340,858.00	340,858.00	0.00	336,105.00	336,105.00	0.00	None	N/A	N/A	N/A	N/A	N/A		
	PR No. 24-10-335 - Supply & delivery of office supplies to be used in the Office of the District Engineer	Bulacan 1st DEO	No	NP-53.9 - Small Value Procurement	N/A	8/11/2024	N/A	N/A	10/11/2024	12/11/2024	12/11/2024	13/11/2024	15/11/2024	18/11/2024	18/11/2024			Government of the Philippines (current year's budget)	401,400.00	401,400.00	0.00	385,000.00	385,000.00	0.00	None	N/A	N/A	N/A	N/A	N/A		
	PR No. 24-10-339 - Supply & delivery of materials to be used for the Repair/Maintenance along Plandiel Pullan Diversion Road & Pullan Railroad Station	Bulacan 1st DEO	No	NP-53.9 - Small Value Procurement	N/A	12/11/2024	N/A	N/A	15/11/2024	18/11/2024	18/11/2024	19/11/2024	21/11/2024	22/11/2024	22/11/2024			Government of the Philippines (current year's budget)	997,735.00	0.00	997,735.00	991,380.00	0.00	991,380.00	None	N/A	N/A	N/A	N/A	N/A		
	PR No. 24-10-340 - Supply & delivery of materials to be used for the Repair/Maintenance along Manila North Road Calumpit Section	Bulacan 1st DEO	No	NP-53.9 - Small Value Procurement	N/A	15/11/2024	N/A	N/A	18/11/2024	19/11/2024	19/11/2024	20/11/2024	22/11/2024	25/11/2024	25/11/2024			Government of the Philippines (current year's budget)	997,578.00	0.00	997,578.00	991,224.00	0.00	991,224.00	None	N/A	N/A	N/A	N/A	N/A		
	PR No. 24-10-342 - Supply & delivery of materials to be used for the Repair/Maintenance along Plandiel Bypass Road	Bulacan 1st DEO	No	NP-53.9 - Small Value Procurement	N/A	17/11/2024	N/A	N/A	20/11/2024	21/11/2024	21/11/2024	22/11/2024	26/11/2024	27/11/2024	27/11/2024			Government of the Philippines (current year's budget)	997,578.00	0.00	997,578.00	990,600.00	0.00	990,600.00	None	N/A	N/A	N/A	N/A	N/A		
	PR No. 24-10-343 - Supply & delivery of materials to be used for the Repair/Maintenance along Bigaa-Plandiel via Bulacan and Malolos Road, Balagtas to Bulakan, Bulacan Section	Bulacan 1st DEO	No	NP-53.9 - Small Value Procurement	N/A	19/11/2024	N/A	N/A	22/11/2024	21/11/2024	21/11/2024	26/11/2024	28/11/2024	28/11/2024	29/11/2024			Government of the Philippines (current year's budget)	997,578.00	0.00	997,578.00	990,600.00	0.00	990,600.00	None	N/A	N/A	N/A	N/A	N/A		
	PR No. 24-10-344 - Supply & delivery of materials to be used for the Repair/Maintenance along Manila North Road Bocause Section	Bulacan 1st DEO	No	NP-53.9 - Small Value Procurement	N/A	22/11/2024	N/A	N/A	25/11/2024	26/11/2024	26/11/2024	27/11/2024	29/11/2024	2/12/2024	2/12/2024			Government of the Philippines (current year's budget)	999,462.00	0.00	999,462.00	993,096.00	0.00	993,096.00	None	N/A	N/A	N/A	N/A	N/A		
	PR No. 24-11-347 - Supply & delivery of IT supplies to be used in the Office of the District Engineer (ICT)	Bulacan 1st DEO	No	NP-53.9 - Small Value Procurement	N/A	10/11/2024	N/A	N/A	13/11/2024	14/11/2024	24/11/2024	15/11/2024	19/11/2024	20/11/2024	20/11/2024			Government of the Philippines (current year's budget)	628,720.00	628,720.00	0.00	623,785.00	623,785.00	0.00	None	N/A	N/A	N/A	N/A	N/A		
	PR No. 24-11-348 - Supply & delivery of materials to be used for the Repair/Maintenance along Plandiel Access Road	Bulacan 1st DEO	No	NP-53.9 - Small Value Procurement	N/A	24/11/2024	N/A	N/A	27/11/2024	28/11/2024	28/11/2024	29/11/2024	3/12/2024	4/12/2024	4/12/2024			Government of the Philippines (current year's budget)	989,100.00	0.00	989,100.00	382,800.00	0.00	382,800.00	None	N/A	N/A	N/A	N/A	N/A		
	PR No. 24-11-349 - Supply & delivery of materials to be used for the Repair/Maintenance along Plandiel Access Road	Bulacan 1st DEO	No	NP-53.9 - Small Value Procurement	N/A	26/11/2024	N/A	N/A	29/11/2024	30/11/2024	30/11/2024	3/12/2024	5/12/2024	6/12/2024	6/12/2024			Government of the Philippines (current year's budget)	993,025.00	0.00	993,025.00	986,700.00	0.00	986,700.00	None	N/A	N/A	N/A	N/A	N/A		
	PR No. 24-11-350 - Supply & delivery of materials to be used for the Repair/Maintenance along Manila North Road Gulguinto Section	Bulacan 1st DEO	No	NP-53.9 - Small Value Procurement	N/A	29/11/2024	N/A	N/A	2/12/2024	3/12/2024	3/12/2024	4/12/2024	6/12/2024	10/12/2024	10/12/2024			Government of the Philippines (current year's budget)	999,619.00	0.00	999,619.00	993,252.00	0.00	993,252.00	None	N/A	N/A	N/A	N/A	N/A		
	PR No. 24-11-354 - Supply & delivery of materials to be used for the Repair/Maintenance along Maharlika Highway Plandiel Section	Bulacan 1st DEO	No	NP-53.9 - Small Value Procurement	N/A	29/11/2024	N/A	N/A	2/12/2024	3/12/2024	3/12/2024	4/12/2024	6/12/2024	10/12/2024	10/12/2024			Government of the Philippines (current year's budget)	999,305.00	0.00	999,305.00	992,940.00	0.00	992,940.00	None	N/A	N/A	N/A	N/A	N/A		
	PR No. 24-11-355 - Supply & delivery of materials to be used for the Repair/Maintenance along General Ajejo Santos Highway	Bulacan 1st DEO	No	NP-53.9 - Small Value Procurement	N/A	1/12/2024	N/A	N/A	4/12/2024	6/12/2024	6/12/2024	9/12/2024	10/12/2024	11/12/2024	11/12/2024			Government of the Philippines (current year's budget)	999,933.00	0.00	999,933.00	993,564.00	0.00	993,564.00	None	N/A	N/A	N/A	N/A	N/A		
	PR No. 24-11-356 - Supply & delivery of office supplies to be used in the Office of the District Engineer (all section)	Bulacan 1st DEO	No	NP-53.9 - Small Value Procurement	N/A	24/11/2024	N/A	N/A	27/11/2024	28/11/2024	28/11/2024	29/11/2024	3/12/2024	4/12/2024	4/12/2024			Government of the Philippines (current year's budget)	696,000.00	696,000.00	0.00	674,900.00	674,900.00	0.00	None	N/A	N/A	N/A	N/A	N/A		
	PR No. 24-11-357 - Supply & delivery of office supplies to be used in the Office of the District Engineer (customize legal size binder)	Bulacan 1st DEO	No	NP-53.9 - Small Value Procurement	N/A	22/11/2024	N/A	N/A	25/11/2024	26/11/2024	26/11/2024	27/11/2024	29/11/2024	2/12/2024	2/12/2024			Government of the Philippines (current year's budget)	825,000.00	825,000.00	0.00	817,500.00	817,500.00	0.00	None	N/A	N/A	N/A	N/A	N/A		
	PR No. 24-11-358 - Supply & delivery of materials to be used for the Repair/Maintenance along Maharlika Highway Balag Section	Bulacan 1st DEO	No	NP-53.9 - Small Value Procurement	N/A	1/12/2024	N/A	N/A	4/12/2024	6/12/2024	6/12/2024	10/12/2024	12/12/2024	13/12/2024	13/12/2024			Government of the Philippines (current year's budget)	998,049.00	0.00	998,049.00	991,692.00	0.00	991,692.00	None	N/A	N/A	N/A	N/A	N/A		
	PR No. 24-11-359 - Supply & delivery of office supplies to be used for the Maintenance of various vehicle and equipment	Bulacan 1st DEO	No	NP-53.9 - Small Value Procurement	N/A	19/11/2024	N/A	N/A	22/11/2024	25/11/2024	25/11/2024	26/11/2024	28/11/2024	6/12/2024	6/12/2024			Government of the Philippines (current year's budget)	444,608.00	444,608.00	0.00	437,690.00	437,690.00	0.00	None	N/A	N/A	N/A	N/A	N/A		
	PR No. 24-11-360 - Supply & delivery of materials to be used for the Repair/Maintenance along Manila North Road San Pablo Section City of Malolos, Bulacan	Bulacan 1st DEO	No	NP-53.9 - Small Value Procurement	N/A	19/11/2024	N/A	N/A	22/11/2024	26/11/2024	26/11/2024	26/11/2024	28/11/2024	29/11/2024	29/11/2024			Government of the Philippines (current year's budget)	998,560.70	0.00	998,560.70	993,125.92	0.00	993,125.92	None	N/A	N/A	N/A	N/A	N/A		
	PR No. 24-11-373 - Supply & delivery of materials to be used for the Repair/Maintenance along Maharlika Highway Balag Section	Bulacan 1st DEO	No	NP-53.9 - Small Value Procurement	N/A	3/12/2024	N/A	N/A	6/12/2024	26/11/2024	26/11/2024	11/12/2024	13/12/2024	16/12/2024	16/12/2024			Government of the Philippines (current year's budget)	998,049.00	0.00	998,049.00	991,692.00	0.00	991,692.00	None	N/A	N/A	N/A	N/A	N/A		
	PR No. 24-11-374 - Supply & delivery of materials to be used for the Repair/Maintenance along Manila North Road Malolos Section	Bulacan 1st DEO	No	NP-53.9 - Small Value Procurement	N/A	7/12/2024	N/A	N/A	10/12/2024	11/12/2024	11/12/2024	12/12/2024	16/12/2024	17/12/2024	17/12/2024			Government of the Philippines (current year's budget)	999,148.00	0.00	999,148.00	992,794.00	0.00	991,692.00	None	N/A	N/A	N/A	N/A	N/A		
	PR No. 24-11-375 - Supply & delivery of materials to be used for the Repair/Maintenance along Pullan Calumpit Road	Bulacan 1st DEO	No	NP-53.9 - Small Value Procurement	N/A	8/12/2024	N/A	N/A	11/12/2024	12/12/2024	12/12/2024	13/12/2024	17/12/2024	18/12/2024	18/12/2024			Government of the Philippines (current year's budget)	997,735.00	0.00	997,735.00	992,794.00	0.00	991,380.00	None	N/A	N/A	N/A	N/A	N/A		
	23GCC17 Procurement of fuel (gasoline & diesel) for use in the operation of DPWH-Bulacan 1st DEO, Tikay, City of Malolos, Bulacan (PR No. 2024-06-158)	Bulacan 1st DEO	No	Competitive Bidding	4/7/2024	5/7/2024	16/7/2024	30/7/2024	30/7/2024	31/7/2024	31/7/2024	2/8/2024	5/8/2024	9/8/2024	12/8/2024			Government of the Philippines (continuing budget)	4,815,000.00	0.00	4,815,000.00	992,794.00	0.00	4,750,000.00	COA, BCCL, DTI	5/7/2024	5/7/2024	5/7/2024	5/7/2024	5/7/2024		
	23GCC18 Supply & Delivery of IT Equipments to be used in the Office of the District Engineer – (Q&S and Finance Section) DPWH Bulacan 1st DEO (PR No. 2024-04-126)	Bulacan 1st DEO	No	Competitive Bidding	4/7/2024	5/7/2024	16/7/2024	30/7/2024	30/7/2024	31/7/2024	31/7/2024	2/8/2024	5/8/2024	9/8/2024	12/8/2024			Government of the Philippines (continuing budget)	2,880,000.00	0.00	2,880,000.00	992,794.00	0.00	2,200,000.00	COA, BCCL, DTI	5/7/2024	5/7/2024	5/7/2024	5/7/2024	5/7/2024		
	23GCC19 Supply, Fabrication & Delivery of Office Furnitures for DPWH Bulacan 1st District Engineering Office (Q&S and Maintenance Section) (PR No. 2024-04-128)	Bulacan 1st DEO	No	Competitive Bidding	4/7/2024	5/7/2024	16/7/2024	30/7/2024	30/7/2024	31/7/2024	31/7/2024	2/8/2024	5/8/2024	9/8/2024	12/8/2024			Government of the Philippines (continuing budget)	5,160,000.00	0.00	5,160,000.00	992,794.00	0.00	5,124,000.00	COA, BCCL, DTI	5/7/2024	5/7/2024	5/7/2024	5/7/2024	5/7/2024		
	24GCC01 Supply & Delivery of materials for the installation of Solar Street Lights along various National Roads (PR No. 2024-07-212)	Bulacan 1st DEO	No	Competitive Bidding	4/7/2024	5/7/2024	16/7/2024	30/7/2024	30/7/2024	31/7/2024	31/7/2024	2/8/2024	5/8/2024	9/8/2024	12/8/2024			Government of the Philippines (current year's budget)	5,947,760.00	0.00	5,947,760.00	992,794.00	0.00	4,274,400.00	COA, BCCL, DTI	5/7/2024	5/7/2024	5/7/2024	5/7/2024	5/7/2024		
	23GCC20 Supply & Delivery of consumables (Inks and others) to be use in the Construction Section and Planning and Design Section DPWH Bulacan 1st District Engineering Office (PR No. 2024-05-144)	Bulacan 1st DEO	No	Competitive Bidding	19/8/2024	21/8/2024	29/8/2024	12/9/2024	12/9/2024	13/9/2024	13/9/2024	19/9/2024	20/9/2024	25/9/2024	26/9/2024			Government of the Philippines (continuing budget)	2,540,000.00	0.00	2,540,000.00	992,794.00	0.00	2,485,000.00	COA, BCCL, DTI	21/8/2024	21/8/2024	21/8/2024	21/8/2024	21/8/2024		
	24GCC02 Supply & Delivery of Asphalt Materials and Safety Devices for various National Roads (PR No. 2024-08-268)	Bulacan 1st DEO	No	Competitive Bidding	19/8/2024	21/8/2024	29/8/2024	12/9/2024	12/9/2024	13/9/2024	13/9/2024	19/9/2024	20/9/2024	25/9/2024	26/9/2024			Government of the Philippines (current year's budget)	4,999,072.00	0.00	4,999,072.00	992,794.00	0.00	3,650,000.00	COA, BCCL, DTI	21/8/2024	21/8/2024	21/8/2024	21/8/2024	21/8/2024		
	23GCC21 Procurement of Motor Vehicles to be used by the DPWH-Bulacan 1st DEO (PR No. 2024-06-133A)	Bulacan 1st DEO	No	Competitive Bidding	4/9/2024	17/9/2024	26/9/2024	10/10/2024	10/10/2024	11/10/2024	11/10/2024	25/10/2024	28/10/2024	6/11/2024	7/11/2024			Government of the Philippines (continuing budget)	144,233,333.31	0.00	144,233,333.31	992,794.00	0.00	144,200,000.00	COA, BCCL, DTI	17/9/2024	17/9/2024	17/9/2024	17/9/2024	17/9/2024		
	23GCC22 Supply & Delivery of IT Equipments to be used in the Office of the Planning and Design Section DPWH Bulacan 1st DEO (PR No. 2024-07-218)	Bulacan 1st DEO	No	Competitive Bidding	4/9/2024	17/9/2024	26/9/2024	10/10/2024	10/10/2024	11/10/2024	11/10/2024	25/10/2024	28/10/2024	6/11/2024	7/11/2024			Government of the Philippines (continuing budget)	2,441,000.00	0.00	2,441,000.00	992,794.00	0.00	1,886,000.00	COA, BCCL, DTI	17/9/2024	17/9/2024	17/9/2024	17/9/2024	17/9/2024		
	23GCC23 Procurement of DPWH Security Services requirement of nine (9) Security Personnel for deployment to DPWH-Bulacan 1st DEO	Bulacan 1st DEO	No	Competitive Bidding	4/9/2024	17/9/2024	26/9/2024	10/10/2024	10/10/2024	11/10/20																						

	24GCC04 Supply & Delivery of Asphalt Materials, Reflectorized Traffic Paint and Solar Street Lights for various National Roads of the district (PR No. 2024-09-315)	Bulacan 1st DEO	No	Competitive Bidding	7/10/2024	9/10/2024	18/10/2024	30/10/2024	30/10/2024	4/11/2024	4/11/2024	14/11/2024	15/11/2024	21/11/2024	22/11/2024			Government of the Philippines (current year's budget)	9,999,699.49	0.00	9,999,699.49	992,794.00	0.00	9,979,646.10	COA, BCCI, DTI	9/10/2024	9/10/2024	9/10/2024	9/10/2024	9/10/2024		
	23GCC25 Supply & Delivery of IT Equipments to be used in the Maintenance Section, Planning and Design Section, Quality Assurance Section and Construction Section (DPWH Bulacan 1st DEO) (PR No. 2024-11-366)	Bulacan 1st DEO	No	Competitive Bidding	22/11/2024	26/11/2024	4/12/2024	16/12/2024	16/12/2024	17/12/2024	17/12/2024	17/12/2024	18/12/2024	19/12/2024	20/12/2024			Government of the Philippines (continuing budget)	3,090,000.00	0.00	3,090,000.00	992,794.00	0.00	3,036,000.00	COA, BCCI, DTI	26/11/2024	26/11/2024	26/11/2024	26/11/2024	26/11/2024		
Total Allotted Budget of Procurement Activities																			7,540,637,361.73	8,390,867.00	7,532,246,494.73											
Total Contract Price of Procurement Activities Conducted																						7,049,676,600.73	7,799,137.00	7,223,062,979.39								
Total Savings (Total Allotted Budget - Total Contract Price)																			490,960,761.00													


Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance	Source of Funds	Total	MOOE	CO	Total	MOOE	CO	List of Invited Observers	Pre-bid Conf	Eligibility Check	Sub/Ope n of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (If applicable)	Remarks (Explaining changes from the APP)
ONGOING PROCUREMENT ACTIVITIES																																
	25CC0016 - Construction of Drainage Canal, Purok 1 to Purok 5, Barangay Malawak, Bustos, Bulacan	Bulacan 1st DEO	Yes	Competitive Bidding	30/9/2024	1/10/2024	9/10/2024	22/10/2024	22/10/2024	23/10/2024	4/11/2024	11/11/2024							9,799,590.11	0.00	9,799,590.11				COA, BGCA, CCWII, Provincial Governor, Provincial Board, Local Officials	1/10/2024	1/10/2024	1/10/2024	1/10/2024	1/10/2024		
	25CC0017 - Construction of Drainage Structure, Barangay Malawak, Bustos, Bulacan	Bulacan 1st DEO	Yes	Competitive Bidding	N/A	1/10/2024	9/10/2024	22/10/2024	22/10/2024	23/10/2024	4/11/2024	11/11/2024							4,949,982.83	0.00	4,949,982.83				COA, BGCA, CCWII, Provincial Governor, Provincial Board, Local Officials	1/10/2024	1/10/2024	1/10/2024	1/10/2024	1/10/2024		
	25CC0018 - Construction of Flood Control Structure, Pinagbarilan, Baliuag, Bulacan	Bulacan 1st DEO	Yes	Competitive Bidding	30/9/2024	1/10/2024	9/10/2024	22/10/2024	22/10/2024	23/10/2024	4/11/2024	11/11/2024							39,199,936.84	0.00	39,199,936.84				COA, BGCA, CCWII, Provincial Governor, Provincial Board, Local Officials	1/10/2024	1/10/2024	1/10/2024	1/10/2024	1/10/2024		
	25CC0019 - Construction of Flood Control Structure, Barangay Catulinan, Baliuag, Bulacan	Bulacan 1st DEO	Yes	Competitive Bidding	30/9/2024	1/10/2024	9/10/2024	22/10/2024	22/10/2024	23/10/2024	4/11/2024	11/11/2024							48,999,955.45	0.00	48,999,955.45				COA, BGCA, CCWII, Provincial Governor, Provincial Board, Local Officials	1/10/2024	1/10/2024	1/10/2024	1/10/2024	1/10/2024		
	25CC0020 - Construction of Concrete River Wall Structure along Balagtas River, Barangay Longos Purok 1, Balagtas, Bulacan	Bulacan 1st DEO	Yes	Competitive Bidding	30/9/2024	1/10/2024	9/10/2024	22/10/2024	22/10/2024	23/10/2024	4/11/2024	11/11/2024							49,499,987.88	0.00	49,499,987.88				COA, BGCA, CCWII, Provincial Governor, Provincial Board, Local Officials	1/10/2024	1/10/2024	1/10/2024	1/10/2024	1/10/2024		
	25CC0021 - Rehabilitation of Road, Barangay Inaon, Pullan, Bulacan	Bulacan 1st DEO	Yes	Competitive Bidding	30/9/2024	1/10/2024	9/10/2024	22/10/2024	22/10/2024	23/10/2024	4/11/2024	11/11/2024							9,899,913.31	0.00	9,899,913.31				COA, BGCA, CCWII, Provincial Governor, Provincial Board, Local Officials	1/10/2024	1/10/2024	1/10/2024	1/10/2024	1/10/2024		
	25CC0022 - Construction of Drainage Structure, Gov. Padilla Road, Barangay Santo Nino, Plaridel, Bulacan	Bulacan 1st DEO	Yes	Competitive Bidding	N/A	1/10/2024	9/10/2024	22/10/2024	22/10/2024	23/10/2024	4/11/2024	11/11/2024							4,949,195.13	0.00	4,949,195.13				COA, BGCA, CCWII, Provincial Governor, Provincial Board, Local Officials	1/10/2024	1/10/2024	1/10/2024	1/10/2024	1/10/2024		
	25CC0023 - Construction of Drainage Canal, Gov. Padilla Rd., Barangay Santo Ninom Plaridel, Bulacan	Bulacan 1st DEO	Yes	Competitive Bidding	N/A	1/10/2024	9/10/2024	22/10/2024	22/10/2024	23/10/2024	4/11/2024	11/11/2024							4,899,619.37	0.00	4,899,619.37				COA, BGCA, CCWII, Provincial Governor, Provincial Board, Local Officials	1/10/2024	1/10/2024	1/10/2024	1/10/2024	1/10/2024		
	25CC0024 - Asset Preservation Program - Preventive Maintenance - Primary Roads - Manila North Rd - K0037+416-K0038+572, Malolos, Bulacan	Bulacan 1st DEO	Yes	Competitive Bidding	30/9/2024	1/10/2024	9/10/2024	22/10/2024	22/10/2024	23/10/2024	4/11/2024	11/11/2024							24,023,490.52	0.00	24,023,490.52				COA, BGCA, CCWII, Provincial Governor, Provincial Board, Local Officials	1/10/2024	1/10/2024	1/10/2024	1/10/2024	1/10/2024		
	25CC0025 - Network Development Program - Off Carriageway Improvement - Tertiary Roads - Bocause San Jose Rd - K0027+000-K0028+269, Bocause, Bulacan	Bulacan 1st DEO	Yes	Competitive Bidding	30/9/2024	1/10/2024	9/10/2024	22/10/2024	22/10/2024	23/10/2024	4/11/2024	11/11/2024							19,011,901.21	0.00	19,011,901.21				COA, BGCA, CCWII, Provincial Governor, Provincial Board, Local Officials	1/10/2024	1/10/2024	1/10/2024	1/10/2024	1/10/2024		
	25CC0026 - Construction of Multi-Purpose Building, Barangay Bagbaguin, Pandi, Bulacan	Bulacan 1st DEO	Yes	Competitive Bidding	30/9/2024	1/10/2024	9/10/2024	22/10/2024	22/10/2024	23/10/2024	4/11/2024	11/11/2024							9,899,838.13	0.00	9,899,838.13				COA, BGCA, CCWII, Provincial Governor, Provincial Board, Local Officials	1/10/2024	1/10/2024	1/10/2024	1/10/2024	1/10/2024		
	25CC0027 - Rehabilitation of Road, Gen. Alejo Santos Highway, Barangay Bonga Mayor, Bustos, Bulacan	Bulacan 1st DEO	Yes	Competitive Bidding	30/9/2024	1/10/2024	9/10/2024	22/10/2024	22/10/2024	23/10/2024	4/11/2024	11/11/2024							9,899,986.47	0.00	9,899,986.47				COA, BGCA, CCWII, Provincial Governor, Provincial Board, Local Officials	1/10/2024	1/10/2024	1/10/2024	1/10/2024	1/10/2024		
	25CC0029 - Construction of Road, Barangay Dakila, Malolos City, Bulacan	Bulacan 1st DEO	Yes	Competitive Bidding	N/A	8/10/2024	16/10/2024	29/10/2024	29/10/2024	30/10/2024	11/11/2024	14/11/2024							4,949,960.25	0.00	4,949,960.25				COA, BGCA, CCWII, Provincial Governor, Provincial Board, Local Officials	8/10/2024	8/10/2024	8/10/2024	8/10/2024	8/10/2024		
	25CC0030 - Rehabilitation of Road, Barangay San Sebastian, Hagonoy, Bulacan	Bulacan 1st DEO	Yes	Competitive Bidding	7/10/2024	8/10/2024	16/10/2024	29/10/2024	29/10/2024	30/10/2024	11/11/2024	14/11/2024							19,799,798.27	0.00	19,799,798.27				COA, BGCA, CCWII, Provincial Governor, Provincial Board, Local Officials	8/10/2024	8/10/2024	8/10/2024	8/10/2024	8/10/2024		
	25CC0031 - Network Development Program - Off Carriageway Improvement - Secondary Roads - Plaridel Bypass Rd - K0035+(-200)-K0035+000, K0035+(-487)-K0035+(-471), K0035+(-602)-K0035+(-567), K0035+031-K0035+188, K0035+196-K0036+785, Guiguinto, Bulacan	Bulacan 1st DEO	Yes	Competitive Bidding	7/10/2024	8/10/2024	16/10/2024	29/10/2024	29/10/2024	30/10/2024	11/11/2024	14/11/2024							16,903,871.62	0.00	16,903,871.62				COA, BGCA, CCWII, Provincial Governor, Provincial Board, Local Officials	8/10/2024	8/10/2024	8/10/2024	8/10/2024	8/10/2024		
	25CC0032 - Construction of Multi-Purpose Building (Covered Court), Dalig, Balagtas, Bulacan	Bulacan 1st DEO	Yes	Competitive Bidding	7/10/2024	8/10/2024	16/10/2024	29/10/2024	29/10/2024	30/10/2024	11/11/2024	14/11/2024							14,849,604.75	0.00	14,849,604.75				COA, BGCA, CCWII, Provincial Governor, Provincial Board, Local Officials	8/10/2024	8/10/2024	8/10/2024	8/10/2024	8/10/2024		
	25CC0033 - Construction of Multi-Purpose Building (Day Care Center), Barangay Lumangbayon, Plaridel, Bulacan	Bulacan 1st DEO	Yes	Competitive Bidding	N/A	8/10/2024	16/10/2024	29/10/2024	29/10/2024	30/10/2024	11/11/2024	14/11/2024							4,949,943.26	0.00	4,949,943.26				COA, BGCA, CCWII, Provincial Governor, Provincial Board, Local Officials	8/10/2024	8/10/2024	8/10/2024	8/10/2024	8/10/2024		
	25CC0034 - Rehabilitation of Road, Barangay Sumapang Bata, Malolos City, Bulacan	Bulacan 1st DEO	Yes	Competitive Bidding	7/10/2024	8/10/2024	16/10/2024	29/10/2024	29/10/2024	30/10/2024	11/11/2024	14/11/2024							9,899,701.11	0.00	9,899,701.11				COA, BGCA, CCWII, Provincial Governor, Provincial Board, Local Officials	8/10/2024	8/10/2024	8/10/2024	8/10/2024	8/10/2024		
	25CC0035 - Rehabilitation of Road, Barangay San Roque, Baliuag, Bulacan	Bulacan 1st DEO	Yes	Competitive Bidding	7/10/2024	8/10/2024	16/10/2024	29/10/2024	29/10/2024	30/10/2024	11/11/2024	14/11/2024							9,799,584.83	0.00	9,799,584.83				COA, BGCA, CCWII, Provincial Governor, Provincial Board, Local Officials	8/10/2024	8/10/2024	8/10/2024	8/10/2024	8/10/2024		
	25CC0036 - Rehabilitation of Road, Barangay Pagala, Baliuag, Bulacan	Bulacan 1st DEO	Yes	Competitive Bidding	N/A	8/10/2024	16/10/2024	29/10/2024	29/10/2024	30/10/2024	11/11/2024	14/11/2024							4,949,952.68	0.00	4,949,952.68				COA, BGCA, CCWII, Provincial Governor, Provincial Board, Local Officials	8/10/2024	8/10/2024	8/10/2024	8/10/2024	8/10/2024		
	25CC0037 - Network Development Program - Off Carriageway Improvement - Tertiary Roads - Plaridel-Pullan Div. Rd - K0042+K0044+232, Plaridel and Pullan, Bulacan	Bulacan 1st DEO	Yes	Competitive Bidding	14/10/2024	15/10/2024	23/10/2024	5/11/2024	5/11/2024	6/11/2024	18/11/2024	21/11/2024							17,774,270.80	0.00	17,774,270.80				COA, BGCA, CCWII, Provincial Governor, Provincial Board, Local Officials	15/10/2024	15/10/2024	15/10/2024	15/10/2024	15/10/2024		
	25CC0038 - Rehabilitation of Multi-Purpose Building (Day Care Center), Barangay Hinukay, Baliuag, Bulacan	Bulacan 1st DEO	Yes	Competitive Bidding	N/A	15/10/2024	23/10/2024	5/11/2024	5/11/2024	6/11/2024	18/11/2024	21/11/2024							4,949,797.09	0.00	4,949,797.09				COA, BGCA, CCWII, Provincial Governor, Provincial Board, Local Officials	15/10/2024	15/10/2024	15/10/2024	15/10/2024	15/10/2024		
	25CC0039 - Construction of Slope Protection Structure (Package 2), Purok 1, Barangay Santa Cruz, Guiguinto, Bulacan	Bulacan 1st DEO	Yes	Competitive Bidding	14/10/2024	15/10/2024	23/10/2024	5/11/2024	5/11/2024	6/11/2024	18/11/2024	21/11/2024							24,749,528.55	0.00	24,749,528.55				COA, BGCA, CCWII, Provincial Governor, Provincial Board, Local Officials	15/10/2024	15/10/2024	15/10/2024	15/10/2024	15/10/2024		
	25CC0040 - Construction of Multi-Purpose Building (N.E. Room), San Jose Elementary School, Barangay San Jose, Plaridel, Bulacan	Bulacan 1st DEO	Yes	Competitive Bidding	N/A	15/10/2024	23/10/2024	5/11/2024	5/11/2024	6/11/2024	18/11/2024	21/11/2024							4,949,992.97	0.00	4,949,992.97				COA, BGCA, CCWII, Provincial Governor, Provincial Board, Local Officials	15/10/2024	15/10/2024	15/10/2024	15/10/2024	15/10/2024		
	25CC0041 - Rehabilitation of Road, Barangay Pinagbarilan, Baliuag, Bulacan	Bulacan 1st DEO	Yes	Competitive Bidding	N/A	15/10/2024	23/10/2024	5/11/2024	5/11/2024	6/11/2024	18/11/2024	21/11/2024							4,949,807.03	0.00	4,949,807.03				COA, BGCA, CCWII, Provincial Governor, Provincial Board, Local Officials	15/10/2024	15/10/2024	15/10/2024	15/10/2024	15/10/2024		
	25cc0043 - Construction of Road including Drainage Canal along Laura Street, Florida Street, Santiago Street and Celia Street, Barangay Panginay, Balagtas, Bulacan	Bulacan 1st DE																														

	25CC0047 - Rehabilitation of Road, Segismundo St., Barangay Tiaong, Baliuag, Bulacan	Bulacan 1st DEO	Yes	Competitive Bidding	N/A	15/10/2024	23/10/2024	5/11/2024	5/11/2024	6/11/2024	18/11/2024	21/11/2024								4,899,347.73	0.00	4,899,347.73					COA, BGCA, CCWIL, Provincial Governor, Provincial Board, Local Officials	15/10/2024	15/10/2024	15/10/2024	15/10/2024	15/10/2024			
	25CC0048 - Construction of Multi-Purpose Building at Barangay Matanglibug, Baliuag, Bulacan	Bulacan 1st DEO	Yes	Competitive Bidding	14/10/2024	15/10/2024	23/10/2024	5/11/2024	5/11/2024	6/11/2024	18/11/2024	21/11/2024								24,749,492.01	0.00	24,749,492.01					COA, BGCA, CCWIL, Provincial Governor, Provincial Board, Local Officials	15/10/2024	15/10/2024	15/10/2024	15/10/2024	15/10/2024			
	25CC0049 - Rehabilitation of Drainage Canal, Tionsong-Rivers St., Barangay Tiaong, Baliuag, Bulacan	Bulacan 1st DEO	Yes	Competitive Bidding	N/A	17/10/2024	25/10/2024	7/11/2024	7/11/2024	8/11/2024	20/11/2024	26/11/2024								4,899,725.99	0.00	4,899,725.99					COA, BGCA, CCWIL, Provincial Governor, Provincial Board, Local Officials	17/10/2024	17/10/2024	17/10/2024	17/10/2024	17/10/2024			
	25CC0050 - Construction of Flood Control Structure, Barangay Daungan, Guiguinto, Bulacan	Bulacan 1st DEO	Yes	Competitive Bidding	16/10/2024	17/10/2024	25/10/2024	7/11/2024	7/11/2024	8/11/2024	20/11/2024									27,388,339.38	0.00	27,388,339.38					COA, BGCA, CCWIL, Provincial Governor, Provincial Board, Local Officials	17/10/2024	17/10/2024	17/10/2024	17/10/2024	17/10/2024			
	25CC0051 - Construction of Riverbank Protection Structure at Barangay Daungan (Purok 2), Guiguinto, Bulacan	Bulacan 1st DEO	Yes	Competitive Bidding	16/10/2024	17/10/2024	25/10/2024	7/11/2024	7/11/2024	8/11/2024	20/11/2024									82,024,384.17	0.00	82,024,384.17					COA, BGCA, CCWIL, Provincial Governor, Provincial Board, Local Officials	17/10/2024	17/10/2024	17/10/2024	17/10/2024	17/10/2024			
	25CC0052 - Construction of Riverbank Protection Structure at Barangay Daungan (Purok 3), Guiguinto, Bulacan	Bulacan 1st DEO	Yes	Competitive Bidding	16/10/2024	17/10/2024	25/10/2024	7/11/2024	7/11/2024	8/11/2024	20/11/2024									82,024,666.58	0.00	82,024,666.58					COA, BGCA, CCWIL, Provincial Governor, Provincial Board, Local Officials	17/10/2024	17/10/2024	17/10/2024	17/10/2024	17/10/2024			
	25CC0053 - Construction of Riverbank Protection Structure at Barangay Daungan (Purok 4), Guiguinto, Bulacan	Bulacan 1st DEO	Yes	Competitive Bidding	16/10/2024	17/10/2024	25/10/2024	7/11/2024	7/11/2024	8/11/2024	20/11/2024									82,024,285.14	0.00	82,024,285.14					COA, BGCA, CCWIL, Provincial Governor, Provincial Board, Local Officials	17/10/2024	17/10/2024	17/10/2024	17/10/2024	17/10/2024			
	25CC0054 - Construction of Riverbank Protection Structure at Barangay San Roque (Purok 2), Baliuag, Bulacan	Bulacan 1st DEO	Yes	Competitive Bidding	16/10/2024	17/10/2024	25/10/2024	7/11/2024	7/11/2024	8/11/2024	20/11/2024									77,199,959.83	0.00	77,199,959.83					COA, BGCA, CCWIL, Provincial Governor, Provincial Board, Local Officials	17/10/2024	17/10/2024	17/10/2024	17/10/2024	17/10/2024			
	25CC0055 - Rehabilitation of Water Impounding System at Cacarong CIS (Angat-Masim KIS), Pandi, Bulacan	Bulacan 1st DEO	Yes	Competitive Bidding	16/10/2024	17/10/2024	25/10/2024	7/11/2024	7/11/2024	8/11/2024	20/11/2024	26/11/2024								14,699,998.72	0.00	14,699,998.72					COA, BGCA, CCWIL, Provincial Governor, Provincial Board, Local Officials	17/10/2024	17/10/2024	17/10/2024	17/10/2024	17/10/2024			
	25CC0056 - Rehabilitation of SMC - Slope Protection Structure at Angat-Masim KIS, Bustos, Bulacan	Bulacan 1st DEO	Yes	Competitive Bidding	16/10/2024	17/10/2024	25/10/2024	7/11/2024	7/11/2024	8/11/2024	20/11/2024	26/11/2024								14,699,997.40	0.00	14,699,997.40					COA, BGCA, CCWIL, Provincial Governor, Provincial Board, Local Officials	17/10/2024	17/10/2024	17/10/2024	17/10/2024	17/10/2024			
	25CC0057 - Rehabilitation of Dam in Cacarong CIS, Pandi, Bulacan	Bulacan 1st DEO	Yes	Competitive Bidding	16/10/2024	17/10/2024	25/10/2024	7/11/2024	7/11/2024	8/11/2024	20/11/2024	26/11/2024								14,699,998.60	0.00	14,699,998.60					COA, BGCA, CCWIL, Provincial Governor, Provincial Board, Local Officials	17/10/2024	17/10/2024	17/10/2024	17/10/2024	17/10/2024			
	25CC0058 - Construction of Riverbank Protection Structure at Barangay Sagrada Familia (Purok 5 to Purok 6), Hagonoy, Bulacan	Bulacan 1st DEO	Yes	Competitive Bidding	21/10/2024	22/10/2024	30/10/2024	12/11/2024	12/11/2024	13/11/2024	25/11/2024									72,374,908.61	0.00	72,374,908.61					COA, BGCA, CCWIL, Provincial Governor, Provincial Board, Local Officials	22/10/2024	22/10/2024	22/10/2024	22/10/2024	22/10/2024			
	25CC0059 - Construction of Riverbank Protection Structure at Barangay Matimbo (Purok Baog), Malolos City, Bulacan	Bulacan 1st DEO	Yes	Competitive Bidding	21/10/2024	22/10/2024	30/10/2024	12/11/2024	12/11/2024	13/11/2024	25/11/2024									72,374,935.72	0.00	72,374,935.72					COA, BGCA, CCWIL, Provincial Governor, Provincial Board, Local Officials	22/10/2024	22/10/2024	22/10/2024	22/10/2024	22/10/2024			
	25CC0060 - Construction of Riverbank Protection Structure at Barangay San Pedro (Parang-Parang), Hagonoy, Bulacan	Bulacan 1st DEO	Yes	Competitive Bidding	21/10/2024	22/10/2024	30/10/2024	12/11/2024	12/11/2024	13/11/2024	25/11/2024									72,374,897.94	0.00	72,374,897.94					COA, BGCA, CCWIL, Provincial Governor, Provincial Board, Local Officials	22/10/2024	22/10/2024	22/10/2024	22/10/2024	22/10/2024			
	25CC0061 - Construction of Riverbank Protection Structure at Barangay San Jose (Purok 2 to Purok 3) Calumpit, Bulacan	Bulacan 1st DEO	Yes	Competitive Bidding	21/10/2024	22/10/2024	30/10/2024	12/11/2024	12/11/2024	13/11/2024	25/11/2024									72,374,885.59	0.00	72,374,885.59					COA, BGCA, CCWIL, Provincial Governor, Provincial Board, Local Officials	22/10/2024	22/10/2024	22/10/2024	22/10/2024	22/10/2024			
	25CC0062 - Construction of Riverbank Protection Structure at Barangay Pagala (Purok 1), Baliuag, Bulacan	Bulacan 1st DEO	Yes	Competitive Bidding	21/10/2024	22/10/2024	30/10/2024	12/11/2024	12/11/2024	13/11/2024	25/11/2024									77,199,903.40	0.00	77,199,903.40					COA, BGCA, CCWIL, Provincial Governor, Provincial Board, Local Officials	22/10/2024	22/10/2024	22/10/2024	22/10/2024	22/10/2024			
	25CC0063 - Construction of Riverbank Protection Structure at Barangay San Roque (Purok 3), Baliuag, Bulacan	Bulacan 1st DEO	Yes	Competitive Bidding	21/10/2024	22/10/2024	30/10/2024	12/11/2024	12/11/2024	13/11/2024	25/11/2024									77,199,939.62	0.00	77,199,939.62					COA, BGCA, CCWIL, Provincial Governor, Provincial Board, Local Officials	22/10/2024	22/10/2024	22/10/2024	22/10/2024	22/10/2024			
	25CC0064 - Construction of Riverbank Protection Structure (Package A) at Barangay Pel (Purok 6), Baliuag, Bulacan	Bulacan 1st DEO	Yes	Competitive Bidding	21/10/2024	22/10/2024	30/10/2024	12/11/2024	12/11/2024	13/11/2024	25/11/2024									77,199,989.26	0.00	77,199,989.26					COA, BGCA, CCWIL, Provincial Governor, Provincial Board, Local Officials	22/10/2024	22/10/2024	22/10/2024	22/10/2024	22/10/2024			
	25CC0065 - Construction of Riverbank Protection Structure (Package B) at Barangay Pel (Purok 6), Baliuag, Bulacan	Bulacan 1st DEO	Yes	Competitive Bidding	21/10/2024	22/10/2024	30/10/2024	12/11/2024	12/11/2024	13/11/2024	25/11/2024									77,199,843.52	0.00	77,199,843.52					COA, BGCA, CCWIL, Provincial Governor, Provincial Board, Local Officials	22/10/2024	22/10/2024	22/10/2024	22/10/2024	22/10/2024			
	25CC0066 - Construction of Riverbank Protection Structure at Barangay Tangos (Purok 3), Baliuag, Bulacan	Bulacan 1st DEO	Yes	Competitive Bidding	21/10/2024	22/10/2024	30/10/2024	12/11/2024	12/11/2024	13/11/2024	25/11/2024									77,199,874.12	0.00	77,199,874.12					COA, BGCA, CCWIL, Provincial Governor, Provincial Board, Local Officials	22/10/2024	22/10/2024	22/10/2024	22/10/2024	22/10/2024			
	25CC0067 - Construction of Flood Control Structure along Labangan Channel at Barangay Iba Este (Purok 6) - Iba-Iba (Purok 1), Calumpit and Hagonoy, Bulacan	Bulacan 1st DEO	Yes	Competitive Bidding	21/10/2024	22/10/2024	30/10/2024	12/11/2024	12/11/2024	13/11/2024	25/11/2024									72,374,914.28	0.00	72,374,914.28					COA, BGCA, CCWIL, Provincial Governor, Provincial Board, Local Officials	22/10/2024	22/10/2024	22/10/2024	22/10/2024	22/10/2024			
	25CC0068 - Construction of Riverbank Protection Structure (Package B) at Barangay Santa Cruz (Purok 5), Guiguinto, Bulacan	Bulacan 1st DEO	Yes	Competitive Bidding	21/10/2024	22/10/2024	30/10/2024	14/11/2024	14/11/2024	15/11/2024	27/11/2024									77,199,789.07	0.00	77,199,789.07					COA, BGCA, CCWIL, Provincial Governor, Provincial Board, Local Officials	22/10/2024	22/10/2024	22/10/2024	22/10/2024	22/10/2024			
	25CC0069 - Construction of Riverbank Protection Structure along Guiguinto River at Barangay Matungao (Sitio Loodan), Bulacan, Bulacan	Bulacan 1st DEO	Yes	Competitive Bidding	21/10/2024	22/10/2024	30/10/2024	14/11/2024	14/11/2024	15/11/2024	27/11/2024									77,199,717.16	0.00	77,199,717.16					COA, BGCA, CCWIL, Provincial Governor, Provincial Board, Local Officials	22/10/2024	22/10/2024	22/10/2024	22/10/2024	22/10/2024			
	25CC0070 - Construction of Flood Control Structure along Labangan Channel at Barangay Abulalas (Purok 5 - Purok 6), Hagonoy, Bulacan	Bulacan 1st DEO	Yes	Competitive Bidding	21/10/2024	22/10/2024	30/10/2024	14/11/2024	14/11/2024	15/11/2024	27/11/2024									72,374,877.63	0.00	72,374,877.63					COA, BGCA, CCWIL, Provincial Governor, Provincial Board, Local Officials	22/10/2024	22/10/2024	22/10/2024	22/10/2024	22/10/2024			
	25CC0071 - Construction of Flood Control Structure along Pampanga River at Barangay Frances (Purok 5 to Purok 6), Calumpit, Bulacan	Bulacan 1st DEO	Yes	Competitive Bidding	21/10/2024	22/10/2024	30/10/2024	14/11/2024	14/11/2024	15/11/2024	27/11/2024									96,499,860.27	0.00	96,499,860.27					COA, BGCA, CCWIL, Provincial Governor, Provincial Board, Local Officials	22/10/2024	22/10/2024	22/10/2024	22/10/2024	22/10/2024			
	25CC0072 - Construction of Riverbank Protection Structure along Pampanga River at Barangay Bulacan, Calumpit, Bulacan	Bulacan 1st DEO	Yes	Competitive Bidding	21/10/2024	22/10/2024	30/10/2024	14/11/2024	14/11/2024	15/11/2024	27/11/2024									77,199,893.30	0.00	77,199,893.30					COA, BGCA, CCWIL, Provincial Governor, Provincial Board, Local Officials	22/10/2024	22/10/2024	22/10/2024	22/10/2024	22/10/2024			
	25CC0073 - Construction of Riverbank Protection Structure along Kalero River and its Tributaries at Barangay Panatshan, Malolos City, Bulacan	Bulacan 1st DEO	Yes	Competitive Bidding	21/10/2024	22/10/2024	30/10/2024	14/11/2024	14/11/2024	15/11/2024	27/11/2024									72,374,905.60	0.00	72,374,905.60					COA, BGCA, CCWIL, Provincial Governor, Provincial Board, Local Officials	22/10/2024	22/10/2024	22/10/2024	22/10/2024	22/10/2024			
	25CC0074 - Construction of Riverbank Protection Structure at Barangay Bulihan (Sitio Pulo), City of Malolos, Bulacan	Bulacan 1st DEO	Yes	Competitive Bidding	21/10/2024	22/10/2024	30/10/2024	14/11/2024	14/11/2024	15/11/2024	27/11/2024									77,199,862.78	0.00	77,199,862.78					COA, BGCA, CCWIL, Provincial Governor, Provincial Board, Local Officials	22/10/2024	22/10/2024	22/10/2024	22/10/2024	22/10/2024			
	25CC0075 - Construction of Riverbank Protection Structure at Barangay Frances (Sitio Bulid), Calumpit, Bulacan	Bulacan 1st DEO	Yes	Competitive Bidding	21/10/2024	22/10/2024	30/10/2024	14/11/2024	14/11/2024	15/11/2024	27/11/2024									72,374,882.84	0.00	72,374,882.84					COA, BGCA, CCWIL, Provincial Governor, Provincial Board, Local Officials	22/10/2024	22/10/2024	22/10/2024	22/10/2024	22/10/2024			
	25CC0076 - Construction of Riverbank Protection Structure at Barangay Iba-Iba (Purok 1 to Purok 2), Hagonoy, Bulacan	Bulacan 1st DEO	Yes	Competitive Bidding	21/10/2024	22/10/2024	30/10/2024	14/11/2024	14/11/2024	15/11/2024	27/11/2024									72,374,872.26	0.00	72,374,872.26					COA, BGCA, CCWIL, Provincial Governor, Provincial Board, Local Officials	22/10/2024	22/10/2024	22/10/2024	22/10/2024	22/10/2024			
	25CC0077 - Construction of Riverbank Protection Structure at Barangay Abulalas (Purok 6), Hagonoy, Bulacan	Bulacan 1st DEO	Yes	Competitive Bidding	21/10/2024	22/10/2024	30/10/2024	14/11/2024	14/11/2024	15/11/2024	27/11/2024									72,374,982.71	0.00	72,374,982.71					COA, BGCA, CCWIL, Provincial Governor, Provincial Board, Local Officials	22/10/2024	22/10/2024	22/10/2024	22/10/2024	22/10/2024			
	25CC0078 - Construction of Riverbank Protection Structure (Package A) at Barangay Manatal (Purok 3), Pandi, Bulacan	Bulacan 1st DEO	Yes	Competitive Bidding	21/10/2024	22/10/2024	30/10/2024	14/11/2024	14/11/2024	15/11/2024	27/11/2024									77,199,923.75	0.00	77,199,923.75					COA, BGCA, CCWIL, Provincial Governor, Provincial Board, Local Officials	22/10/2024	22/10/2024	22/10/2024	22/10/2024	22/10/2024			
	25CC0079 - Construction of Riverbank Protection Structure (Package B) at Barangay Manatal (Purok 3), Pandi, Bulacan	Bulacan 1st DEO	Yes	Competitive Bidding	21/10/2024	22/10/2024	30/10/2024	14/1																											

	25CC0151 - Construction of Riverbank Protection Structure (Package A) at Barangay Bulhan (Sito Dulo), Marikil, Bulacan	Bulacan 1st DEO	Yes	Competitive Bidding	13/11/2024	14/11/2024	22/11/2024	5/12/2024	5/12/2024	11/12/2024	18/12/2024									72,374,979.15	0.00	72,374,979.15					COA, BGCA, CCWIL, Provincial Governor, Provincial Board, Local Officials	14/11/2024	14/11/2024	14/11/2024	14/11/2024	14/11/2024					
	25CC0152 - Construction of Multi-Purpose Building, Boro 2nd, Balagtas, Bulacan	Bulacan 1st DEO	Yes	Competitive Bidding	13/11/2024	14/11/2024	22/11/2024	5/12/2024	5/12/2024	11/12/2024	18/12/2024	18/12/2024									19,799,884.95	0.00	19,799,884.95					COA, BGCA, CCWIL, Provincial Governor, Provincial Board, Local Officials	14/11/2024	14/11/2024	14/11/2024	14/11/2024	14/11/2024				
	25CC0153 - Construction (Completion) of Multi-Purpose Building (Barangay Hall), Barangay Culanin, Marikil, Bulacan	Bulacan 1st DEO	Yes	Competitive Bidding	N/A	14/11/2024	22/11/2024	5/12/2024	5/12/2024	11/12/2024	18/12/2024	18/12/2024									4,949,559.36	0.00	4,949,559.36					COA, BGCA, CCWIL, Provincial Governor, Provincial Board, Local Officials	14/11/2024	14/11/2024	14/11/2024	14/11/2024	14/11/2024				
	25CC0154 - Construction of Riverbank Protection Structure (Package A) at Barangay Bangong Slang (Purok 4), Marikil, Bulacan	Bulacan 1st DEO	Yes	Competitive Bidding	14/11/2024	15/11/2024	22/11/2024	6/12/2024	6/12/2024	12/12/2024	19/12/2024										72,374,965.75	0.00	72,374,965.75					COA, BGCA, CCWIL, Provincial Governor, Provincial Board, Local Officials	15/11/2024	15/11/2024	15/11/2024	15/11/2024	15/11/2024				
	25CC0155 - Construction of Riverbank Protection Structure along Balagtas River, Barangay San Juan (Purok 4), Balagtas, Bulacan	Bulacan 1st DEO	Yes	Competitive Bidding	14/11/2024	15/11/2024	22/11/2024	6/12/2024	6/12/2024	12/12/2024	19/12/2024										77,199,965.43	0.00	77,199,965.43					COA, BGCA, CCWIL, Provincial Governor, Provincial Board, Local Officials	15/11/2024	15/11/2024	15/11/2024	15/11/2024	15/11/2024				
	25CC0156 - Construction of Multi-Purpose Building, Barangay San Agustin, Malolos City, Bulacan	Bulacan 1st DEO	Yes	Competitive Bidding	14/11/2024	15/11/2024	22/11/2024	6/12/2024	6/12/2024	12/12/2024	19/12/2024	18/12/2024									9,899,702.67	0.00	9,899,702.67					COA, BGCA, CCWIL, Provincial Governor, Provincial Board, Local Officials	15/11/2024	15/11/2024	15/11/2024	15/11/2024	15/11/2024				
	25CC0157 -Construction of Multi-Purpose Building at Barangay Bolcan, Bocuue, Bulacan	Bulacan 1st DEO	Yes	Competitive Bidding	14/11/2024	15/11/2024	22/11/2024	6/12/2024	6/12/2024	12/12/2024	19/12/2024	18/12/2024									19,799,181.42	0.00	19,799,181.42					COA, BGCA, CCWIL, Provincial Governor, Provincial Board, Local Officials	15/11/2024	15/11/2024	15/11/2024	15/11/2024	15/11/2024				
	25CC0158 - Construction of Multi-Purpose Building at Barangay Hinukay, Baliuag, Bulacan	Bulacan 1st DEO	Yes	Competitive Bidding	14/11/2024	15/11/2024	22/11/2024	6/12/2024	6/12/2024	12/12/2024	19/12/2024	18/12/2024									6,929,993.81	0.00	6,929,993.81					COA, BGCA, CCWIL, Provincial Governor, Provincial Board, Local Officials	15/11/2024	15/11/2024	15/11/2024	15/11/2024	15/11/2024				
	25CC0159 - Construction of Multi-Purpose Building, San Juan, Balagtas, Bulacan	Bulacan 1st DEO	Yes	Competitive Bidding	14/11/2024	15/11/2024	22/11/2024	6/12/2024	6/12/2024	12/12/2024	19/12/2024	18/12/2024									19,799,747.07	0.00	19,799,747.07					COA, BGCA, CCWIL, Provincial Governor, Provincial Board, Local Officials	15/11/2024	15/11/2024	15/11/2024	15/11/2024	15/11/2024				
	25CC0160 - Construction of Multi-Purpose Building, Barangay San Pablo, Malolos City, Bulacan	Bulacan 1st DEO	Yes	Competitive Bidding	14/11/2024	15/11/2024	22/11/2024	6/12/2024	6/12/2024	12/12/2024	19/12/2024	18/12/2024									9,899,375.45	0.00	9,899,375.45					COA, BGCA, CCWIL, Provincial Governor, Provincial Board, Local Officials	15/11/2024	15/11/2024	15/11/2024	15/11/2024	15/11/2024				
	25CC0161 - Rehabilitation of Road, Barangay Liang, Malolos City, Bulacan	Bulacan 1st DEO	Yes	Competitive Bidding	14/11/2024	15/11/2024	22/11/2024	6/12/2024	6/12/2024	12/12/2024	19/12/2024	18/12/2024									9,899,940.16	0.00	9,899,940.16					COA, BGCA, CCWIL, Provincial Governor, Provincial Board, Local Officials	15/11/2024	15/11/2024	15/11/2024	15/11/2024	15/11/2024				
	25CC0162 - Construction of Multi-Purpose Building, Barangay Pribi, Guiguinto, Bulacan	Bulacan 1st DEO	Yes	Competitive Bidding	14/11/2024	15/11/2024	22/11/2024	6/12/2024	6/12/2024	12/12/2024	19/12/2024	18/12/2024									19,799,531.19	0.00	19,799,531.19					COA, BGCA, CCWIL, Provincial Governor, Provincial Board, Local Officials	15/11/2024	15/11/2024	15/11/2024	15/11/2024	15/11/2024				
	25CC0163 - Network Development Program - Construction of Flyovers/Interchanges/Underpasses/Long Span Bridges - Bypassing River at Binalonan River	Bulacan 1st DEO	Yes	Competitive Bidding	14/11/2024	15/11/2024	22/11/2024	6/12/2024	6/12/2024	12/12/2024	19/12/2024										57,899,647.47	0.00	57,899,647.47					COA, BGCA, CCWIL, Provincial Governor, Provincial Board, Local Officials	15/11/2024	15/11/2024	15/11/2024	15/11/2024	15/11/2024				
	25CC0164 - Rehabilitation of Multi-Purpose Building at Barangay Tancan, Baliuag, Bulacan	Bulacan 1st DEO	Yes	Competitive Bidding	N/A	19/11/2024	27/11/2024	10/12/2024	10/12/2024	16/12/2024	23/12/2024	20/12/2024									4,949,601.36	0.00	4,949,601.36					COA, BGCA, CCWIL, Provincial Governor, Provincial Board, Local Officials	19/11/2024	19/11/2024	19/11/2024	19/11/2024	19/11/2024				
	25CC0165 - Rehabilitation of Multi-Purpose Building (Evacuation Center/Covered Court), Barangay Bantog, Marikil, Bulacan	Bulacan 1st DEO	Yes	Competitive Bidding	N/A	19/11/2024	27/11/2024	10/12/2024	10/12/2024	16/12/2024	23/12/2024	20/12/2024									4,949,994.82	0.00	4,949,994.82					COA, BGCA, CCWIL, Provincial Governor, Provincial Board, Local Officials	19/11/2024	19/11/2024	19/11/2024	19/11/2024	19/11/2024				
	25CC0166 - Construction of Multi-Purpose Building (Covered Court) at Barangay San Roque, Baliuag, Bulacan	Bulacan 1st DEO	Yes	Competitive Bidding	18/11/2024	19/11/2024	27/11/2024	10/12/2024	10/12/2024	16/12/2024	23/12/2024	20/12/2024									9,899,809.10	0.00	9,899,809.10					COA, BGCA, CCWIL, Provincial Governor, Provincial Board, Local Officials	19/11/2024	19/11/2024	19/11/2024	19/11/2024	19/11/2024				
	25CC0167 - Construction (Completion) of Multi-Purpose Building (BH), Barangay Bambang, Bocuue, Bulacan	Bulacan 1st DEO	Yes	Competitive Bidding	N/A	19/11/2024	27/11/2024	10/12/2024	10/12/2024	16/12/2024	23/12/2024	20/12/2024									4,949,664.84	0.00	4,949,664.84					COA, BGCA, CCWIL, Provincial Governor, Provincial Board, Local Officials	19/11/2024	19/11/2024	19/11/2024	19/11/2024	19/11/2024				
	25CC0168 - Construction of Multi-Purpose Building (Covered Court)at Barangay San Nicolas, Bulacan	Bulacan 1st DEO	Yes	Competitive Bidding	18/11/2024	19/11/2024	27/11/2024	10/12/2024	10/12/2024	16/12/2024	23/12/2024	20/12/2024									14,849,534.24	0.00	14,849,534.24					COA, BGCA, CCWIL, Provincial Governor, Provincial Board, Local Officials	19/11/2024	19/11/2024	19/11/2024	19/11/2024	19/11/2024				
	25CC0169 - Construction of Multi-Purpose Building, Barangay Santa Rita, Guiguinto, Bulacan	Bulacan 1st DEO	Yes	Competitive Bidding	18/11/2024	19/11/2024	27/11/2024	10/12/2024	10/12/2024	16/12/2024	23/12/2024	20/12/2024									19,799,798.92	0.00	19,799,798.92					COA, BGCA, CCWIL, Provincial Governor, Provincial Board, Local Officials	19/11/2024	19/11/2024	19/11/2024	19/11/2024	19/11/2024				
	25CC0170 - Construction of Concrete Slope Protection Structure, Purok 6, Barangay Santa Cruz, Guiguinto, Bulacan	Bulacan 1st DEO	Yes	Competitive Bidding	22/11/2024	25/11/2024	2/12/2024	16/12/2024	16/12/2024	26/12/2024											96,499,428.06	0.00	96,499,428.06					COA, BGCA, CCWIL, Provincial Governor, Provincial Board, Local Officials	25/11/2024	25/11/2024	25/11/2024	25/11/2024	25/11/2024				
	25CC0171 - Construction of Riverbank Protection Structure along Tabang River and its Tributaries at Barangay Mayantol, Bulkan, Bulacan	Bulacan 1st DEO	Yes	Competitive Bidding	22/11/2024	25/11/2024	2/12/2024	16/12/2024	16/12/2024	26/12/2024											77,199,532.62	0.00	77,199,532.62					COA, BGCA, CCWIL, Provincial Governor, Provincial Board, Local Officials	25/11/2024	25/11/2024	25/11/2024	25/11/2024	25/11/2024				
	25CC0172 - Construction of Riverbank Protection Structure along Bocuue River (Package A), Barangay Bambang (Sito Kakulcan), Bocuue, Bulacan	Bulacan 1st DEO	Yes	Competitive Bidding	22/11/2024	25/11/2024	2/12/2024	16/12/2024	16/12/2024	26/12/2024											77,199,908.58	0.00	77,199,908.58					COA, BGCA, CCWIL, Provincial Governor, Provincial Board, Local Officials	25/11/2024	25/11/2024	25/11/2024	25/11/2024	25/11/2024				
	25CC0173 - Rehabilitation of Road, Barangay Bagumbayan, Bulacan, Bulacan	Bulacan 1st DEO	Yes	Competitive Bidding	22/11/2024	25/11/2024	2/12/2024	16/12/2024	16/12/2024	26/12/2024											7,919,736.72	0.00	7,919,736.72					COA, BGCA, CCWIL, Provincial Governor, Provincial Board, Local Officials	25/11/2024	25/11/2024	25/11/2024	25/11/2024	25/11/2024				
	25CC0174 - Rehabilitation of Road, Barangay Iba, Hagonoy, Bulacan	Bulacan 1st DEO	Yes	Competitive Bidding	N/A	25/11/2024	2/12/2024	16/12/2024	16/12/2024	26/12/2024											4,949,199.35	0.00	4,949,199.35					COA, BGCA, CCWIL, Provincial Governor, Provincial Board, Local Officials	25/11/2024	25/11/2024	25/11/2024	25/11/2024	25/11/2024				
	25CC0175 - Rehabilitation of Road, Barangay Bangsal, Malolos City, Bulacan	Bulacan 1st DEO	Yes	Competitive Bidding	N/A	25/11/2024	2/12/2024	16/12/2024	16/12/2024	26/12/2024											4,949,917.21	0.00	4,949,917.21					COA, BGCA, CCWIL, Provincial Governor, Provincial Board, Local Officials	25/11/2024	25/11/2024	25/11/2024	25/11/2024	25/11/2024				
	25CC0176 - Rehabilitation of Road, Sitio Pulo, Barangay Barhan, Malolos City, Bulacan	Bulacan 1st DEO	Yes	Competitive Bidding	22/11/2024	25/11/2024	2/12/2024	16/12/2024	16/12/2024	26/12/2024											9,899,888.33	0.00	9,899,888.33					COA, BGCA, CCWIL, Provincial Governor, Provincial Board, Local Officials	25/11/2024	25/11/2024	25/11/2024	25/11/2024	25/11/2024				
	25CC0177 - Construction of Riverbank Protection Structure along Bocuue River (Package B), Barangay Bambang (Sito Kakulcan), Bocuue, Bulacan	Bulacan 1st DEO	Yes	Competitive Bidding	22/11/2024	25/11/2024	2/12/2024	16/12/2024	16/12/2024	26/12/2024											77,199,824.23	0.00	77,199,824.23					COA, BGCA, CCWIL, Provincial Governor, Provincial Board, Local Officials	25/11/2024	25/11/2024	25/11/2024	25/11/2024	25/11/2024				
	25CC0178 - Construction of Riverbank Protection Structure at Barangay Malinabang, Baliuag, Bulacan	Bulacan 1st DEO	Yes	Competitive Bidding	22/11/2024	25/11/2024	2/12/2024	16/12/2024	16/12/2024	26/12/2024											77,199,994.83	0.00	77,199,994.83					COA, BGCA, CCWIL, Provincial Governor, Provincial Board, Local Officials	25/11/2024	25/11/2024	25/11/2024	25/11/2024	25/11/2024				
	25CC0179 - Construction of Flood Mitigation Structure and Improvement of Waterways along Balagtas River, Barangay Santol, Balagtas, Bulacan	Bulacan 1st DEO	Yes	Competitive Bidding	22/11/2024	25/11/2024	2/12/2024	16/12/2024	16/12/2024	26/12/2024											48,249,909.51	0.00	48,249,909.51					COA, BGCA, CCWIL, Provincial Governor, Provincial Board, Local Officials	25/11/2024	25/11/2024	25/11/2024	25/11/2024	25/11/2024				
	25CC0180 - Construction of Riverbank Protection Structure at Barangay Malis (Purok 2), Guiguinto, Bulacan	Bulacan 1st DEO	Yes	Competitive Bidding	22/11/2024	25/11/2024	2/12/2024	16/12/2024	16/12/2024	26/12/2024											82,024,155.84	0.00	82,024,155.84					COA, BGCA, CCWIL, Provincial Governor, Provincial Board, Local Officials	25/11/2024	25/11/2024	25/11/2024	25/11/2024	25/11/2024				
	25CC0181 - Construction of Riverbank Protection Structure (Package B) at Barangay Malis (Purok 3), Guiguinto, Bulacan	Bulacan 1st DEO	Yes	Competitive Bidding	22/11/2024	25/11/2024	2/12/2024	16/12/2024	16/12/2024	26/12/2024											77,199,125.82	0.00	77,199,125.82					COA, BGCA, CCWIL, Provincial Governor, Provincial Board, Local Officials	25/11/2024	25/11/2024	25/11/2024	25/11/2024	25/11/2024				
	25CC0182 - Construction of Riverbank Protection Structure along bOcuae River, Barangay Turo (Purok 1), Bocuue, Bulacan	Bulacan 1st DEO	Yes	Competitive Bidding	25/11/2024	26/11/2024	4/12/2024	17/12/2024	17/12/2024	27/12/2024											77,199,589.86	0.00	77,199,589.86					COA, BGCA, CCWIL, Provincial Governor, Provincial Board, Local Officials	26/11/2024	26/11/2024	26/11/2024	26/11/2024	26/11/2024				
	25CC0183 - Construction of Multi-Purpose Building, Barangay Bunganhan, Malolos City, Bulacan	Bulacan 1st DEO	Yes	Competitive Bidding	25/11/2024	26/11																															

	25CC0249 - Construction of Flood Control Structure at Purok 1, Barangay Bulhan, Plaridel, Bulacan	Bulacan 1st DEO	No	Competitive Bidding	26/12/2024	27/12/2024	9/1/2025											96,499,947.10	0.00	96,499,947.10				COA, BGCA, CCWII, Provincial Governor, Provincial Board, Local Officials	27/12/2024	27/12/2024	27/12/2024	27/12/2024	27/12/2024		
	25CC0250 - Construction of Reinforced Concrete River Wall along Balagtas River, Purok 1, Barangay Santol, Balagtas, Bulacan	Bulacan 1st DEO	No	Competitive Bidding	26/12/2024	27/12/2024	9/1/2025											53,920,335.90	0.00	53,920,335.90				COA, BGCA, CCWII, Provincial Governor, Provincial Board, Local Officials	27/12/2024	27/12/2024	27/12/2024	27/12/2024	27/12/2024		
	25CC0251 - Construction of Flood Control Structure (Revetment), Purok 1 to Purok 2, Barangay San Roque, Baliuag, Bulacan	Bulacan 1st DEO	No	Competitive Bidding	26/12/2024	27/12/2024	9/1/2025											96,499,873.06	0.00	96,499,873.06				COA, BGCA, CCWII, Provincial Governor, Provincial Board, Local Officials	27/12/2024	27/12/2024	27/12/2024	27/12/2024	27/12/2024		
	25CC0252 - 25CC0252 - Construction of Reinforced Concrete River Wall at Purok-4, Barangay Padi, Baliuag, Bulacan	Bulacan 1st DEO	No	Competitive Bidding	26/12/2024	27/12/2024	9/1/2025											57,899,946.14	0.00	57,899,946.14				COA, BGCA, CCWII, Provincial Governor, Provincial Board, Local Officials	27/12/2024	27/12/2024	27/12/2024	27/12/2024	27/12/2024		
	24CC0612 - Construction of 4-Storey 5-Classroom School Bldg in Dona Escolastica Alaba Punongbayan Elementary School, Brgy. Sta. Rita, Bunsuran, Pardi, Bulacan	Bulacan 1st DEO	No	Competitive Bidding	25/11/2024	26/11/2024	4/12/2024	17/12/2024	17/12/2024	18/12/2024	19/12/2024					Government of the Philippines (current year's budget)	39,799,359.31	0.00	39,799,359.31				COA, BGCA, CCWII, Provincial Governor, Provincial Board, Local Officials	26/11/2024	26/11/2024	26/11/2024	26/11/2024	26/11/2024			
	24CC0617 - Construction of 35TY9CL Barasoain Memorial Integrated School, City of Malolos, Bulacan	Bulacan 1st DEO	No	Competitive Bidding	28/11/2024	29/11/2024	6/12/2024	18/12/2024	18/12/2024	19/12/2024	19/12/2024					Government of the Philippines (current year's budget)	44,774,918.10	0.00	44,774,918.10				COA, BGCA, CCWII, Provincial Governor, Provincial Board, Local Officials	29/11/2024	29/11/2024	29/11/2024	29/11/2024	29/11/2024			
	24CC0627 - Rehabilitation of Waterways at Brgy. Bunsuran, Pardi, Bulacan	Bulacan 1st DEO	No	Competitive Bidding	2/12/2024	3/12/2024	10/12/2024	23/12/2024	23/12/2024							Government of the Philippines (current year's budget)	48,249,440.07	0.00	48,249,440.07				COA, BGCA, CCWII, Provincial Governor, Provincial Board, Local Officials	3/12/2024	3/12/2024	3/12/2024	3/12/2024	3/12/2024			
	24CC0628 - Rehabilitation of Waterways along Balagtas River Brgy. Pulong Gubat, Balagtas, Bulacan	Bulacan 1st DEO	No	Competitive Bidding	2/12/2024	3/12/2024	10/12/2024	23/12/2024	23/12/2024							Government of the Philippines (current year's budget)	48,249,844.63	0.00	48,249,844.63				COA, BGCA, CCWII, Provincial Governor, Provincial Board, Local Officials	3/12/2024	3/12/2024	3/12/2024	3/12/2024	3/12/2024			
	23CC0600 - Construction of Revetment along Kallero River at Barangay Calero, Malolos City, Bulacan	Bulacan 1st DEO	No	Competitive Bidding	10/12/2024	11/12/2024	18/12/2024	27/12/2024	27/12/2024							Government of the Philippines (continuing budget)	48,249,383.00	0.00	48,249,383.00				COA, BGCA, CCWII, Provincial Governor, Provincial Board, Local Officials	11/12/2024	11/12/2024	11/12/2024	11/12/2024	11/12/2024			
	23CC0601 - Construction of Revetment along Hagonoy River at Barangay Sagrada Familia, Hagonoy, Bulacan	Bulacan 1st DEO	No	Competitive Bidding	10/12/2024	11/12/2024	18/12/2024	27/12/2024	27/12/2024							Government of the Philippines (continuing budget)	48,249,777.74	0.00	48,249,777.74				COA, BGCA, CCWII, Provincial Governor, Provincial Board, Local Officials	11/12/2024	11/12/2024	11/12/2024	11/12/2024	11/12/2024			
	23CC0602 - Construction of Revetment along Labangan Channel and its Tributaries at Barangay Santa Elena, Hagonoy, Bulacan	Bulacan 1st DEO	No	Competitive Bidding	10/12/2024	11/12/2024	18/12/2024	27/12/2024	27/12/2024							Government of the Philippines (continuing budget)	48,249,251.74	0.00	48,249,251.74				COA, BGCA, CCWII, Provincial Governor, Provincial Board, Local Officials	11/12/2024	11/12/2024	11/12/2024	11/12/2024	11/12/2024			
	23CC0603 - Construction of Revetment along Hagonoy River at Barangay San Roque, Hagonoy, Bulacan	Bulacan 1st DEO	No	Competitive Bidding	10/12/2024	11/12/2024	18/12/2024	27/12/2024	27/12/2024							Government of the Philippines (continuing budget)	48,249,299.15	0.00	48,249,299.15				COA, BGCA, CCWII, Provincial Governor, Provincial Board, Local Officials	11/12/2024	11/12/2024	11/12/2024	11/12/2024	11/12/2024			
																Total Allotted Budget of On-going Procurement Activities	10,988,922,619.50	0.00	10,988,922,619.50	0.00	0.00	0.00									

Prepared by:


BENEDICT L. MATAWARAN
BAC Secretariat

Recommended for Approval by:


BRICE ERICSON HERNANDEZ
BAC Chairperson

APPROVED:


HENNA C. ALCANTARA
Head of the Procuring Entity