

DPWH Nueva Ecija 1st District Engineering Office

Code (PAP)	Procurement Program/Project	PMO/End User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity														Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)		
					Pre-Proc Conference	Advs/Post of /B	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qualification	BAC Resolution	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Acceptance Turn-over	Total		MODE	CO	Total	MODE	CO	Pre-Bid Conference		Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/Accept				
ON GOING PROCUREMENT ACTIVITIES																																			
Buildings: Construction - without Piles - Low Rise - Concrete Frame) (1 to 5 Storeys)	24CE0357	Construction of 1-Storey 2-Classroom School Building in General Luna Integrated School (formerly General Luna Elementary School), Barangay General Luna, Carranglan, Nueva Ecija	Nueva Ecija 1st DEO	NO	Competitive Bidding	-	11/27/24 to 12/03/24	12/04/24	12/17/24	12/17/24	12/26/24									CY 2024 BEFF	4,975,000.00		4,975,000.00				1. COA 2. NGO Rep. 3. Builders Contractors Association	11/27/24 11/27/24 11/27/24	11/27/24 11/27/24 11/27/24	11/27/24 11/27/24 11/27/24	11/27/24 11/27/24 11/27/24	11/27/24 11/27/24 11/27/24			
Buildings: Construction - without Piles - Low Rise - Concrete Frame) (1 to 5 Storeys)	24CE0358	Construction of 1-Storey 2-Classroom School Building in Buted Elementary School, Barangay Buted, Talugtug, Nueva Ecija	Nueva Ecija 1st DEO	NO	Competitive Bidding	-	11/27/24 to 12/03/24	12/04/24	12/17/24	12/17/24										CY 2024 BEFF	4,975,000.00		4,975,000.00				1. COA 2. NGO Rep. 3. Builders Contractors Association	11/27/24 11/27/24 11/27/24	11/27/24 11/27/24 11/27/24	11/27/24 11/27/24 11/27/24	11/27/24 11/27/24 11/27/24	11/27/24 11/27/24 11/27/24			
Flood Control: Construction - Slope Protection using Structural Measures (e.g Retretment, Realing)	24CE0359	Rehabilitation of Flood Control Structure along Talavera River, Barangay Santa Barbara, Llanera, Nueva Ecija	Nueva Ecija 1st DEO	NO	Competitive Bidding	12/02/24	12/04/24 to 12/10/24	12/11/24	12/23/24	12/23/24										UA FY 2024 GAA	96,500,000.00		96,500,000.00				1. COA 2. NGO Rep. 3. Builders Contractors Association	12/04/24 12/04/24 12/04/24	12/04/24 12/04/24 12/04/24	12/04/24 12/04/24 12/04/24	12/04/24 12/04/24 12/04/24	12/04/24 12/04/24 12/04/24			
Flood Control: Construction - Slope Protection using Structural Measures (e.g Retretment, Realing)	24CE0360	Rehabilitation of Flood Control Structure along Talavera River, Barangay Villa Viniegas, Llanera, Nueva Ecija	Nueva Ecija 1st DEO	NO	Competitive Bidding	12/02/24	12/04/24 to 12/10/24	12/11/24	12/23/24	12/23/24										UA FY 2024 GAA	96,500,000.00		96,500,000.00				1. COA 2. NGO Rep. 3. Builders Contractors Association	12/04/24 12/04/24 12/04/24	12/04/24 12/04/24 12/04/24	12/04/24 12/04/24 12/04/24	12/04/24 12/04/24 12/04/24	12/04/24 12/04/24 12/04/24			
Roads: Construction - PCPP	24CE0361	Reconstruction of Barangay Road with Drainage Structure, Barangay Canaan West, Rizal, Nueva Ecija	Nueva Ecija 1st DEO	NO	Competitive Bidding	12/09/24	12/11/24 to 12/17/24	12/18/24	12/30/24	12/30/24										UA FY 2024 GAA	96,500,000.00		96,500,000.00				1. COA 2. NGO Rep. 3. Builders Contractors Association	12/11/24 12/11/24 12/11/24	12/11/24 12/11/24 12/11/24	12/11/24 12/11/24 12/11/24	12/11/24 12/11/24 12/11/24	12/11/24 12/11/24 12/11/24			
Roads: Construction - PCPP	25CE0001	Construction of Road, Barangay Cabubulaonan, Talavera, Nueva Ecija	Nueva Ecija 1st DEO	YES	Competitive Bidding	-	10/02/24 to 10/08/24	10/09/24	11/21/24	11/21/24	12/26/24									GAA FY 2025	4,900,000.00		4,900,000.00				1. COA 2. NGO Rep. 3. Builders Contractors Association	10/02/24 10/02/24 10/03/24	10/02/24 10/02/24 10/03/24	10/02/24 10/02/24 10/03/24	10/02/24 10/02/24 10/03/24	10/02/24 10/02/24 10/03/24			
Roads: Construction - PCPP	25CE0002	Construction of Road, Barangay Kinalanguyan, Talavera, Nueva Ecija	Nueva Ecija 1st DEO	YES	Competitive Bidding	-	10/02/24 to 10/08/24	10/09/24	11/21/24	11/21/24	11/27/24	12/09/24								GAA FY 2025	4,900,000.00		4,900,000.00				1. COA 2. NGO Rep. 3. Builders Contractors Association	10/02/24 10/02/24 10/03/24	10/02/24 10/02/24 10/03/24	10/02/24 10/02/24 10/03/24	10/02/24 10/02/24 10/03/24	10/02/24 10/02/24 10/03/24			
Roads: Construction - PCPP	25CE0003	Construction of Road, Barangay Valle, Talavera, Nueva Ecija	Nueva Ecija 1st DEO	YES	Competitive Bidding	-	10/02/24 to 10/08/24	10/09/24	11/21/24	11/21/24	11/27/24	12/09/24								GAA FY 2025	4,950,000.00		4,950,000.00				1. COA 2. NGO Rep. 3. Builders Contractors Association	10/02/24 10/02/24 10/03/24	10/02/24 10/02/24 10/03/24	10/02/24 10/02/24 10/03/24	10/02/24 10/02/24 10/03/24	10/02/24 10/02/24 10/03/24			
Roads: Construction - PCPP	25CE0004	Construction of Road, Barangay Baloc, Santo Domingo, Nueva Ecija	Nueva Ecija 1st DEO	YES	Competitive Bidding	-	10/02/24 to 10/08/24	10/09/24	11/21/24	11/21/24	12/26/24									GAA FY 2025	4,950,000.00		4,950,000.00				1. COA 2. NGO Rep. 3. Builders Contractors Association	10/02/24 10/02/24 10/03/24	10/02/24 10/02/24 10/03/24	10/02/24 10/02/24 10/03/24	10/02/24 10/02/24 10/03/24	10/02/24 10/02/24 10/03/24			
Roads: Construction - PCPP	25CE0005	Construction of Road, Barangay San Andres II, Quezon, Nueva Ecija	Nueva Ecija 1st DEO	YES	Competitive Bidding	-	10/02/24 to 10/08/24	10/09/24												GAA FY 2025	4,900,000.00		4,900,000.00				1. COA 2. NGO Rep. 3. Builders Contractors Association	10/02/24 10/02/24 10/03/24	10/02/24 10/02/24 10/03/24	10/02/24 10/02/24 10/03/24	10/02/24 10/02/24 10/03/24	10/02/24 10/02/24 10/03/24			

Code (PAP)	Procurement Program/Project	PMO/End User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity														Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observers	Procurement Schedule						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IB	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qualification	BAC Resolution	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Acceptance Turn-over	Total		MODE	CO	Total	MODE	CO	Pre-Bid Conference		Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/Accept		
ON GOING PROCUREMENT ACTIVITIES																																	
Roads Construction - PCPP	25CE0006 Construction of Road, Barangay Santa Cruz, Cuyapo, Nueva Ecija	Nueva Ecija 1st DEO	YES	Competitive Bidding		10/02/24 to 10/08/24	10/09/24	11/21/24	11/21/24	12/26/24								GAA FY 2025	4,900,000.00		4,900,000.00				1. COA 2. NGO Rep. 3. Builders Contractors Association	10/02/24 10/02/24 10/03/24	10/02/24 10/02/24 10/03/24	10/02/24 10/02/24 10/03/24	10/02/24 10/02/24 10/03/24	10/02/24 10/02/24 10/03/24			
Roads Construction - PCPP	25CE0007 Construction of Road, Barangay Northwest Poblacion, Nampicuan, Nueva Ecija	Nueva Ecija 1st DEO	YES	Competitive Bidding		10/02/24 to 10/08/24	10/09/24	11/21/24	11/21/24	12/26/24								GAA FY 2025	4,950,000.00		4,950,000.00				1. COA 2. NGO Rep. 3. Builders Contractors Association	10/02/24 10/02/24 10/03/24	10/02/24 10/02/24 10/03/24	10/02/24 10/02/24 10/03/24	10/02/24 10/02/24 10/03/24	10/02/24 10/02/24 10/03/24			
Flood Control: Construction - Slope Protection using Structural Measures (e.g. Retention, Reinforcing)	25CE0008 Construction of Flood Control Structure along Baliwag River, Barangay Mapangpang, Lupao, Nueva Ecija	Nueva Ecija 1st DEO	YES	Competitive Bidding	09/27/24	10/02/24 to 10/08/24	10/09/24	10/22/24	10/22/24	10/28/24	11/08/24							GAA FY 2025	96,500,000.00		96,500,000.00				1. COA 2. NGO Rep. 3. Builders Contractors Association	10/02/24 10/02/24 10/03/24	10/02/24 10/02/24 10/03/24	10/02/24 10/02/24 10/03/24	10/02/24 10/02/24 10/03/24	10/02/24 10/02/24 10/03/24			
Roads Construction - PCPP	25CE0009 Rehabilitation of Road, Barangay Aglipay to Barangay Agbannawag Road, Rizal, Nueva Ecija	Nueva Ecija 1st DEO	YES	Competitive Bidding	09/27/24	10/02/24 to 10/08/24	10/09/24	10/22/24	10/22/24	10/28/24	11/08/24							GAA FY 2025	14,700,000.00		14,700,000.00				1. COA 2. NGO Rep. 3. Builders Contractors Association	10/02/24 10/02/24 10/03/24	10/02/24 10/02/24 10/03/24	10/02/24 10/02/24 10/03/24	10/02/24 10/02/24 10/03/24	10/02/24 10/02/24 10/03/24			
Roads Construction - PCPP	25CE0010 Construction of Road, Barangay Palusapis, Science City of Muñoz, Nueva Ecija	Nueva Ecija 1st DEO	YES	Competitive Bidding	09/27/24	10/02/24 to 10/08/24	10/09/24	10/22/24	10/22/24	11/25/24	12/09/24							GAA FY 2025	14,700,000.00		14,700,000.00				1. COA 2. NGO Rep. 3. Builders Contractors Association	10/02/24 10/02/24 10/03/24	10/02/24 10/02/24 10/03/24	10/02/24 10/02/24 10/03/24	10/02/24 10/02/24 10/03/24	10/02/24 10/02/24 10/03/24			
Buildings Construction - without Piles - Low Rise - Concrete (Frame) (1 to 5 Storeys)	25CE0011 Construction (Completion) of Multi-Purpose Building, Agbannawag Elementary School, Barangay Agbannawag, Rizal, Nueva Ecija	Nueva Ecija 1st DEO	YES	Competitive Bidding		10/02/24 to 10/08/24	10/09/24	10/22/24	10/22/24	11/25/24	12/09/24							GAA FY 2025	3,465,000.00		3,465,000.00				1. COA 2. NGO Rep. 3. Builders Contractors Association	10/02/24 10/02/24 10/03/24	10/02/24 10/02/24 10/03/24	10/02/24 10/02/24 10/03/24	10/02/24 10/02/24 10/03/24	10/02/24 10/02/24 10/03/24			
Buildings Construction - without Piles - Low Rise - Concrete (Frame) (1 to 5 Storeys)	25CE0012 Construction of Multi-Purpose Building, Barangay Rizal, Science City of Muñoz, Nueva Ecija	Nueva Ecija 1st DEO	YES	Competitive Bidding		10/02/24 to 10/08/24	10/09/24	10/22/24	10/22/24	11/25/24	12/09/24							GAA FY 2025	4,950,000.00		4,950,000.00				1. COA 2. NGO Rep. 3. Builders Contractors Association	10/02/24 10/02/24 10/03/24	10/02/24 10/02/24 10/03/24	10/02/24 10/02/24 10/03/24	10/02/24 10/02/24 10/03/24	10/02/24 10/02/24 10/03/24			
Buildings Construction - without Piles - Low Rise - Concrete (Frame) (1 to 5 Storeys)	25CE0013 Construction of Multi-Purpose Building, Nangabulan Elementary School, Barangay Nangabulan, Talugtug, Nueva Ecija	Nueva Ecija 1st DEO	YES	Competitive Bidding		10/02/24 to 10/08/24	10/09/24	10/22/24	10/22/24	11/25/24	12/09/24							GAA FY 2025	4,950,000.00		4,950,000.00				1. COA 2. NGO Rep. 3. Builders Contractors Association	10/02/24 10/02/24 10/03/24	10/02/24 10/02/24 10/03/24	10/02/24 10/02/24 10/03/24	10/02/24 10/02/24 10/03/24	10/02/24 10/02/24 10/03/24			
Buildings Construction - without Piles - Low Rise - Concrete (Frame) (1 to 5 Storeys)	25CE0014 Construction (Completion) of Multi-Purpose Building, Daldalayap Elementary School, Barangay Bunga, Carranglan, Nueva Ecija	Nueva Ecija 1st DEO	YES	Competitive Bidding		10/02/24 to 10/08/24	10/09/24	10/22/24	10/22/24	11/25/24	12/09/24							GAA FY 2025	2,970,000.00		2,970,000.00				1. COA 2. NGO Rep. 3. Builders Contractors Association	10/02/24 10/02/24 10/03/24	10/02/24 10/02/24 10/03/24	10/02/24 10/02/24 10/03/24	10/02/24 10/02/24 10/03/24	10/02/24 10/02/24 10/03/24			
Buildings Construction - without Piles - Low Rise - Concrete (Frame) (1 to 5 Storeys)	25CE0015 Construction (Completion) of Multi-Purpose Building, Camanggahan Elementary School, Barangay General Luna, Carranglan, Nueva Ecija	Nueva Ecija 1st DEO	YES	Competitive Bidding		10/02/24 to 10/08/24	10/09/24	10/22/24	10/22/24	11/25/24	12/09/24							GAA FY 2025	2,970,000.00		2,970,000.00				1. COA 2. NGO Rep. 3. Builders Contractors Association	10/02/24 10/02/24 10/03/24	10/02/24 10/02/24 10/03/24	10/02/24 10/02/24 10/03/24	10/02/24 10/02/24 10/03/24	10/02/24 10/02/24 10/03/24			
Buildings Construction - without Piles - Low Rise - Concrete (Frame) (1 to 5 Storeys)	25CE0016 Construction (Completion) of Multi-Purpose Building, Bagong Sikat Elementary School, Barangay Bagong Sikat, Talavera, Nueva Ecija	Nueva Ecija 1st DEO	YES	Competitive Bidding		10/04/24 to 10/10/24	10/11/24	11/22/24	11/22/24	11/28/24	12/10/24							GAA FY 2025	4,455,000.00		4,455,000.00				1. COA 2. NGO Rep. 3. Builders Contractors Association	10/08/24 10/04/24 10/04/24	10/08/24 10/04/24 10/04/24	10/08/24 10/04/24 10/04/24	10/08/24 10/04/24 10/04/24	10/08/24 10/04/24 10/04/24			

Code (PAP)	Procurement Program/Project	PMO/End User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observers	Procurement Schedule						Remarks (Explaining changes from the APP)		
					Pre-Proc Conference	Ads/Post of IB	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qualification	BAC Resolution	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion		Acceptance Turn-over	Total	MODE	CO	Total	MODE		CO	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual		Delivery/Accept	
ON GOING PROCUREMENT ACTIVITIES																																	
Buildings: Construction - without Piles - Low Rise - Concrete (Frame) (1 to 5 Storeys)	25CE0017	Construction (Completion) of Multi-Purpose Building, Barangay Magsaysay, Aliaga, Nueva Ecija	Nueva Ecija 1st DEO	YES	Competitive Bidding	-	10/04/24 to 10/10/24	10/11/24	11/22/24	11/22/24	11/28/24	12/10/24							GAA FY 2025	2,970,000.00		2,970,000.00				1. COA 2. NGO Rep. 3. Builders Contractors Association	10/08/24 10/04/24 10/04/24	10/08/24 10/04/24 10/04/24	10/08/24 10/04/24 10/04/24	10/08/24 10/04/24 10/04/24	10/08/24 10/04/24 10/04/24		
	25CE0018	Construction (Completion) of Multi-Purpose Building, Barangay San Carlos, Aliaga, Nueva Ecija	Nueva Ecija 1st DEO	YES	Competitive Bidding	-	10/04/24 to 10/10/24	10/11/24	11/22/24	11/22/24	11/28/24	12/10/24							GAA FY 2025	2,970,000.00		2,970,000.00				1. COA 2. NGO Rep. 3. Builders Contractors Association	10/08/24 10/04/24 10/04/24	10/08/24 10/04/24 10/04/24	10/08/24 10/04/24 10/04/24	10/08/24 10/04/24 10/04/24	10/08/24 10/04/24 10/04/24		
	25CE0019	Construction (Completion) of Multi-Purpose Building, Barangay Caingin Tabing Ilog, Guimba, Nueva Ecija	Nueva Ecija 1st DEO	YES	Competitive Bidding	-	10/04/24 to 10/10/24	10/11/24	11/22/24	11/22/24	11/28/24	12/10/24							GAA FY 2025	2,970,000.00		2,970,000.00				1. COA 2. NGO Rep. 3. Builders Contractors Association	10/08/24 10/04/24 10/04/24	10/08/24 10/04/24 10/04/24	10/08/24 10/04/24 10/04/24	10/08/24 10/04/24 10/04/24	10/08/24 10/04/24 10/04/24		
	25CE0020	Construction (Completion) of Multi-Purpose Building, Barangay Cawayan Bugtong, Guimba, Nueva Ecija	Nueva Ecija 1st DEO	YES	Competitive Bidding	-	10/04/24 to 10/10/24	10/11/24	11/22/24	11/22/24	11/28/24	12/10/24							GAA FY 2025	2,970,000.00		2,970,000.00				1. COA 2. NGO Rep. 3. Builders Contractors Association	10/08/24 10/04/24 10/04/24	10/08/24 10/04/24 10/04/24	10/08/24 10/04/24 10/04/24	10/08/24 10/04/24 10/04/24	10/08/24 10/04/24 10/04/24		
	25CE0021	Construction (Completion) of Multi-Purpose Building, Barangay Bulala, Cuyapo, Nueva Ecija	Nueva Ecija 1st DEO	YES	Competitive Bidding	-	10/04/24 to 10/10/24	10/11/24	11/22/24	11/22/24	11/28/24	12/10/24							GAA FY 2025	4,455,000.00		4,455,000.00				1. COA 2. NGO Rep. 3. Builders Contractors Association	10/08/24 10/04/24 10/04/24	10/08/24 10/04/24 10/04/24	10/08/24 10/04/24 10/04/24	10/08/24 10/04/24 10/04/24	10/08/24 10/04/24 10/04/24		
Roads: Construction - PCP	25CE0022	Construction of Road, Barangay Tagaytay, Talavera, Nueva Ecija	Nueva Ecija 1st DEO	YES	Competitive Bidding	-	10/04/24 to 10/10/24	10/11/24	11/22/24	11/22/24	11/28/24	12/10/24							GAA FY 2025	4,900,000.00		4,900,000.00				1. COA 2. NGO Rep. 3. Builders Contractors Association	10/08/24 10/04/24 10/04/24	10/08/24 10/04/24 10/04/24	10/08/24 10/04/24 10/04/24	10/08/24 10/04/24 10/04/24	10/08/24 10/04/24 10/04/24		
Roads: Construction - PCP	25CE0023	Construction of Road, Barangay H. Romero, Zaragoza, Nueva Ecija	Nueva Ecija 1st DEO	YES	Competitive Bidding	-	10/04/24 to 10/10/24	10/11/24	11/22/24	11/22/24	11/28/24	12/10/24							GAA FY 2025	4,900,000.00		4,900,000.00				1. COA 2. NGO Rep. 3. Builders Contractors Association	10/08/24 10/04/24 10/04/24	10/08/24 10/04/24 10/04/24	10/08/24 10/04/24 10/04/24	10/08/24 10/04/24 10/04/24	10/08/24 10/04/24 10/04/24		
Roads: Construction - PCP	25CE0024	Construction of Road, Barangay San Rafael, Zaragoza, Nueva Ecija	Nueva Ecija 1st DEO	YES	Competitive Bidding	-	10/04/24 to 10/10/24	10/11/24	11/22/24	11/22/24	11/28/24	12/10/24							GAA FY 2025	4,900,000.00		4,900,000.00				1. COA 2. NGO Rep. 3. Builders Contractors Association	10/08/24 10/04/24 10/04/24	10/08/24 10/04/24 10/04/24	10/08/24 10/04/24 10/04/24	10/08/24 10/04/24 10/04/24	10/08/24 10/04/24 10/04/24		
Roads: Construction - PCP	25CE0025	Network Development Program - Construction of By-Pass and Diversion Roads, Guimba- Pura Road, Nueva Ecija	Nueva Ecija 1st DEO	YES	Competitive Bidding	10/02/24	10/04/24 to 10/10/24	10/11/24	11/22/24	11/22/24	11/28/24	12/10/24							GAA FY 2025	39,200,000.00		39,200,000.00				1. COA 2. NGO Rep. 3. Builders Contractors Association	10/08/24 10/04/24 10/04/24	10/08/24 10/04/24 10/04/24	10/08/24 10/04/24 10/04/24	10/08/24 10/04/24 10/04/24	10/08/24 10/04/24 10/04/24		
Roads: Construction - PCP	25CE0026	Construction of Road, Barangay Pasong Inchic, Guimba, Nueva Ecija	Nueva Ecija 1st DEO	YES	Competitive Bidding	-	10/04/24 to 10/10/24	10/11/24	11/22/24	11/22/24	11/28/24	12/10/24							GAA FY 2025	4,900,000.00		4,900,000.00				1. COA 2. NGO Rep. 3. Builders Contractors Association	10/08/24 10/04/24 10/04/24	10/08/24 10/04/24 10/04/24	10/08/24 10/04/24 10/04/24	10/08/24 10/04/24 10/04/24	10/08/24 10/04/24 10/04/24		
Roads: Construction - PCP	25CE0027	Construction of Road, Barangay San Marcelino, Guimba, Nueva Ecija	Nueva Ecija 1st DEO	YES	Competitive Bidding	-	10/04/24 to 10/10/24	10/11/24	11/22/24	11/22/24	11/28/24	12/10/24							GAA FY 2025	4,900,000.00		4,900,000.00				1. COA 2. NGO Rep. 3. Builders Contractors Association	10/08/24 10/04/24 10/04/24	10/08/24 10/04/24 10/04/24	10/08/24 10/04/24 10/04/24	10/08/24 10/04/24 10/04/24	10/08/24 10/04/24 10/04/24		

Code (PAP)	Procurement Program/Project	PMO/End User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observers	Procurement Process						Remarks (Explaining changes from the APP)	
					Pre-Proc Conference	Ads/Post of IB	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qualification	BAC Resolution	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Acceptance Turn-over		Total	MODE	CO	Total	MODE	CO		Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/Accept		
ON GOING PROCUREMENT ACTIVITIES																																	
Roads: Construction - PCCP	25CE0028	Construction of Road, Barangay Matindeg, Cuyapo, Nueva Ecija	Nueva Ecija 1st DEO	YES	Competitive Bidding	-	10/04/24 to 10/10/24	10/11/24	11/22/24	11/22/24	11/28/24	12/10/24							GAA FY 2025	4,900,000.00		4,900,000.00				1. COA	10/08/24	10/08/24	10/08/24	10/08/24	10/08/24		
Buildings: Construction - without Piles - Low Rise - Concrete (Frame) (1 to 5 Storeys)	25CE0029	Construction (Completion) of Multi-Purpose Building, Barangay Santo Domingo, Talugtug, Nueva Ecija	Nueva Ecija 1st DEO	YES	Competitive Bidding	-	10/04/24 to 10/10/24	10/11/24	10/24/24	10/24/24	10/30/24	11/11/24							GAA FY 2025	1,980,000.00		1,980,000.00				1. COA	10/08/24	10/08/24	10/08/24	10/08/24	10/08/24		
Flood Control: Construction - Slope Protection using Structural Measures (e.g. Retention, Retaining)	25CE0030	Construction of Flood Control Structure along Rio Chico River, Barangay Macarnias, Guimba, Nueva Ecija	Nueva Ecija 1st DEO	YES	Competitive Bidding	10/09/24	10/11/24 to 10/17/24	10/18/24	11/21/24	11/21/24	11/27/24	12/09/24							GAA FY 2025	49,000,000.00		49,000,000.00				1. COA	10/11/24	10/11/24	10/11/24	10/11/24	10/11/24		
Flood Control: Construction - Slope Protection using Structural Measures (e.g. Retention, Retaining)	25CE0031	Construction of Flood Control Structure along Rio Chico River, Barangay Partida I, Guimba, Nueva Ecija	Nueva Ecija 1st DEO	YES	Competitive Bidding	10/09/24	10/11/24 to 10/17/24	10/18/24	11/21/24	11/21/24	11/27/24	12/09/24							GAA FY 2025	49,000,000.00		49,000,000.00				1. COA	10/11/24	10/11/24	10/11/24	10/11/24	10/11/24		
Roads: Construction - PCCP	25CE0032	Construction of Road, Barangay San Felipe Matanda, Aliaga, Nueva Ecija	Nueva Ecija 1st DEO	YES	Competitive Bidding	-	10/11/24 to 10/17/24	10/18/24	11/21/24	11/21/24	11/27/24	12/09/24							GAA FY 2025	4,900,000.00		4,900,000.00				1. COA	10/11/24	10/11/24	10/11/24	10/11/24	10/11/24		
Roads: Construction - PCCP	25CE0033	Construction of Road, Barangay Caballero, Guimba, Nueva Ecija	Nueva Ecija 1st DEO	YES	Competitive Bidding	-	10/11/24 to 10/17/24	10/18/24	11/21/24	11/21/24	12/26/24								GAA FY 2025	4,950,000.00		4,950,000.00				1. COA	10/11/24	10/11/24	10/11/24	10/11/24	10/11/24		
Roads: Construction - PCCP	25CE0034	Construction of Road, Barangay Triala, Guimba, Nueva Ecija	Nueva Ecija 1st DEO	YES	Competitive Bidding	-	10/11/24 to 10/17/24	10/18/24	11/21/24	11/21/24	12/26/24								GAA FY 2025	4,900,000.00		4,900,000.00				1. COA	10/11/24	10/11/24	10/11/24	10/11/24	10/11/24		
Buildings: Construction - without Piles - Low Rise - Concrete (Frame) (1 to 5 Storeys)	25CE0035	Construction (Completion) of Multi-Purpose Building, Barangay Pantoc, Aliaga, Nueva Ecija	Nueva Ecija 1st DEO	YES	Competitive Bidding	10/09/24	10/11/24 to 10/17/24	10/18/24											GAA FY 2025	5,841,000.00		5,841,000.00				1. COA	10/11/24	10/11/24	10/11/24	10/11/24	10/11/24		
Buildings: Construction - without Piles - Low Rise - Concrete (Frame) (1 to 5 Storeys)	25CE0036	Construction (Completion) of Multi-Purpose Building, Barangay Mayamot, Zaragoza, Nueva Ecija	Nueva Ecija 1st DEO	YES	Competitive Bidding	10/09/24	10/11/24 to 10/17/24	10/18/24	11/21/24	11/21/24	11/27/24	12/09/24							GAA FY 2025	5,544,000.00		5,544,000.00				1. COA	10/11/24	10/11/24	10/11/24	10/11/24	10/11/24		
Buildings: Construction - without Piles - Low Rise - Concrete (Frame) (1 to 5 Storeys)	25CE0037	Construction (Completion) of Multi-Purpose Building, Barangay Ambassador Alzate, Nampicuan, Nueva Ecija	Nueva Ecija 1st DEO	YES	Competitive Bidding	-	10/11/24 to 10/17/24	10/18/24	11/21/24	11/21/24	11/27/24	12/09/24							GAA FY 2025	2,475,000.00		2,475,000.00				1. COA	10/11/24	10/11/24	10/11/24	10/11/24	10/11/24		

Code (PAP)	Procurement Program/Project	PMO/End User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observers						Remarks (Explaining changes from the APP)		
					Pre-Proc Conference	Ads/Post of IB	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qualification	BAC Resolution	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Acceptance Turn-over		Total	MODE	CO	Total	MODE	CO		Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual		Delivery/Accept	
ON GOING PROCUREMENT ACTIVITIES																																	
Buildings - Construction - without Piles - Low Rise - Concrete Frame (1 to 5 Storeys)	25CE0038	Construction (Completion) of Multi-Purpose Building, Barangay Cabawangan, Nampicuan, Nueva Ecija	Nueva Ecija 1st DEO	YES	Competitive Bidding	10/09/24	10/11/24 to 10/17/24	10/18/24	11/21/24	11/21/24	11/27/24	12/09/24							GAA FY 2025	5,445,000.00		5,445,000.00				1. COA 2. NGO Rep. 3. Builders Contractors Association	10/11/24 10/11/24 10/11/24	10/11/24 10/11/24 10/11/24	10/11/24 10/11/24 10/11/24	10/11/24 10/11/24 10/11/24	10/11/24 10/11/24 10/11/24		
Buildings - Construction - without Piles - Low Rise - Concrete Frame (1 to 5 Storeys)	25CE0039	Construction (Completion) of Multi-Purpose Building, Barangay Monic, Nampicuan, Nueva Ecija	Nueva Ecija 1st DEO	YES	Competitive Bidding		10/11/24 to 10/17/24	10/18/24	11/21/24	11/21/24	11/27/24	12/09/24							GAA FY 2025	2,970,000.00		2,970,000.00				1. COA 2. NGO Rep. 3. Builders Contractors Association	10/11/24 10/11/24 10/11/24	10/11/24 10/11/24 10/11/24	10/11/24 10/11/24 10/11/24	10/11/24 10/11/24 10/11/24	10/11/24 10/11/24 10/11/24		
Flood Control - Construction - Slope Protection using Structural Measures (e.g. Revetment, Retaining)	25CE0040	Construction of Flood Control Structure along Talavera River, Barangay Sibut, San Jose City, Nueva Ecija	Nueva Ecija 1st DEO	YES	Competitive Bidding	10/09/24	10/11/24 to 10/17/24	10/18/24	10/31/24	10/31/24	11/06/24	11/18/24							GAA FY 2025	96,500,000.00		96,500,000.00				1. COA 2. NGO Rep. 3. Builders Contractors Association	10/11/24 10/11/24 10/11/24	10/11/24 10/11/24 10/11/24	10/11/24 10/11/24 10/11/24	10/11/24 10/11/24 10/11/24	10/11/24 10/11/24 10/11/24		
Roads - Construction - PCP	25CE0041	Construction of Road, Barangay Inanama to Barangay Bagumbayan, Llanera, Nueva Ecija	Nueva Ecija 1st DEO	YES	Competitive Bidding	10/09/24	10/11/24 to 10/17/24	10/18/24	10/31/24	10/31/24	11/06/24	11/18/24							GAA FY 2025	19,600,000.00		19,600,000.00				1. COA 2. NGO Rep. 3. Builders Contractors Association	10/11/24 10/11/24 10/11/24	10/11/24 10/11/24 10/11/24	10/11/24 10/11/24 10/11/24	10/11/24 10/11/24 10/11/24	10/11/24 10/11/24 10/11/24		
Roads - Rehabilitation - PCP	25CE0042	Rehabilitation of Road, Barangay Villa Marina, San Jose City, Nueva Ecija	Nueva Ecija 1st DEO	YES	Competitive Bidding	10/09/24	10/11/24 to 10/17/24	10/18/24	10/31/24	10/31/24	11/06/24	11/18/24							GAA FY 2025	9,800,000.00		9,800,000.00				1. COA 2. NGO Rep. 3. Builders Contractors Association	10/11/24 10/11/24 10/11/24	10/11/24 10/11/24 10/11/24	10/11/24 10/11/24 10/11/24	10/11/24 10/11/24 10/11/24	10/11/24 10/11/24 10/11/24		
Roads - Construction - PCP	25CE0043	Network Development Program - Construction of By-Pass and Diversion Roads, San Jose City Bypass Road (Package 2), Nueva Ecija	Nueva Ecija 1st DEO	YES	Competitive Bidding	10/09/24	10/11/24 to 10/17/24	10/18/24	10/31/24	10/31/24	11/06/24	11/18/24							GAA FY 2025	72,215,775.00		72,215,775.00				1. COA 2. NGO Rep. 3. Builders Contractors Association	10/11/24 10/11/24 10/11/24	10/11/24 10/11/24 10/11/24	10/11/24 10/11/24 10/11/24	10/11/24 10/11/24 10/11/24	10/11/24 10/11/24 10/11/24		
Buildings - Construction - without Piles - Low Rise - Concrete Frame (1 to 5 Storeys)	25CE0044	Construction (Completion) of Multi-Purpose Building, Barangay Ligaya, Llanera, Nueva Ecija	Nueva Ecija 1st DEO	YES	Competitive Bidding		10/11/24 to 10/17/24	10/18/24	10/31/24	10/31/24	11/06/24	11/18/24							GAA FY 2025	2,475,000.00		2,475,000.00				1. COA 2. NGO Rep. 3. Builders Contractors Association	10/11/24 10/11/24 10/11/24	10/11/24 10/11/24 10/11/24	10/11/24 10/11/24 10/11/24	10/11/24 10/11/24 10/11/24	10/11/24 10/11/24 10/11/24		
Buildings - Construction - without Piles - Low Rise - Concrete Frame (1 to 5 Storeys)	25CE0045	Construction (Completion) of Multi-Purpose Building, Kaliwanagan High School, Barangay Kaliwanagan, San Jose City, Nueva Ecija	Nueva Ecija 1st DEO	YES	Competitive Bidding		10/11/24 to 10/17/24	10/18/24	10/31/24	10/31/24	11/06/24	11/18/24							GAA FY 2025	1,980,000.00		1,980,000.00				1. COA 2. NGO Rep. 3. Builders Contractors Association	10/11/24 10/11/24 10/11/24	10/11/24 10/11/24 10/11/24	10/11/24 10/11/24 10/11/24	10/11/24 10/11/24 10/11/24	10/11/24 10/11/24 10/11/24		
Buildings - Construction - without Piles - Low Rise - Concrete Frame (1 to 5 Storeys)	25CE0046	Construction (Completion) of Multi-Purpose Building, Barangay Andal Alino, Talavera, Nueva Ecija	Nueva Ecija 1st DEO	YES	Competitive Bidding		10/30/24 to 11/05/24	11/06/24	11/19/24	11/19/24	11/25/24	12/09/24							GAA FY 2025	3,960,000.00		3,960,000.00				1. COA 2. NGO Rep. 3. Builders Contractors Association	10/30/24 10/30/24 10/30/24	10/30/24 10/30/24 10/30/24	10/30/24 10/30/24 10/30/24	10/30/24 10/30/24 10/30/24	10/30/24 10/30/24 10/30/24		
Buildings - Construction - without Piles - Low Rise - Concrete Frame (1 to 5 Storeys)	25CE0047	Construction (Completion) of Multi-Purpose Building, Barangay Poblacion Centro, Aliaga, Nueva Ecija	Nueva Ecija 1st DEO	YES	Competitive Bidding		10/30/24 to 11/05/24	11/06/24	11/19/24	11/19/24	11/25/24	12/09/24							GAA FY 2025	3,960,000.00		3,960,000.00				1. COA 2. NGO Rep. 3. Builders Contractors Association	10/30/24 10/30/24 10/30/24	10/30/24 10/30/24 10/30/24	10/30/24 10/30/24 10/30/24	10/30/24 10/30/24 10/30/24	10/30/24 10/30/24 10/30/24		
Buildings - Construction - without Piles - Low Rise - Concrete Frame (1 to 5 Storeys)	25CE0048	Construction (Completion) of Multi-Purpose Building, Barangay Santa Monica, Aliaga, Nueva Ecija	Nueva Ecija 1st DEO	YES	Competitive Bidding		10/30/24 to 11/05/24	11/06/24	11/19/24	11/19/24	11/25/24	12/09/24							GAA FY 2025	3,960,000.00		3,960,000.00				1. COA 2. NGO Rep. 3. Builders Contractors Association	10/30/24 10/30/24 10/30/24	10/30/24 10/30/24 10/30/24	10/30/24 10/30/24 10/30/24	10/30/24 10/30/24 10/30/24	10/30/24 10/30/24 10/30/24		

Code (PAP)	Procurement Program/Project	PMO/End User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity														Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observers							Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IB	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qualification	BAC Resolution	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Acceptance Turn-over	Total		MODE	CO	Total	MODE	CO	Pre-Bid Conference		Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/Accept		
ON GOING PROCUREMENT ACTIVITIES																																	
Buildings Construction - without Piles - Low Rise - Concrete Frame (1 to 5 Storeys)	25CE0049	Construction (Completion) of Multi-Purpose Building, Barangay Malasin, Santo Domingo, Nueva Ecija	Nueva Ecija 1st DEO	YES	Competitive Bidding	-	10/30/24 to 11/05/24	11/06/24	11/19/24	11/19/24	11/25/24	12/09/24							GAA FY 2025	3,960,000.00		3,960,000.00				1. COA 2. NGO Rep. 3. Builders Contractors Association	10/30/24 10/30/24 10/30/24	10/30/24 10/30/24 10/30/24	10/30/24 10/30/24 10/30/24	10/30/24 10/30/24 10/30/24	10/30/24 10/30/24 10/30/24		
Buildings Construction - without Piles - Low Rise - Concrete Frame (1 to 5 Storeys)	25CE0050	Construction (Completion) of Multi-Purpose Building, Barangay Ilog Baliwag, Quezon, Nueva Ecija	Nueva Ecija 1st DEO	YES	Competitive Bidding	-	10/30/24 to 11/05/24	11/06/24											GAA FY 2025	3,960,000.00		3,960,000.00				1. COA 2. NGO Rep. 3. Builders Contractors Association	10/30/24 10/30/24 10/30/24	10/30/24 10/30/24 10/30/24	10/30/24 10/30/24 10/30/24	10/30/24 10/30/24 10/30/24	10/30/24 10/30/24 10/30/24		
Buildings Construction - without Piles - Low Rise - Concrete Frame (1 to 5 Storeys)	25CE0051	Construction (Completion) of Multi-Purpose Building, Barangay Macarnias, Guimba, Nueva Ecija	Nueva Ecija 1st DEO	YES	Competitive Bidding	-	10/30/24 to 11/05/24	11/06/24	11/19/24	11/19/24	11/25/24	12/09/24							GAA FY 2025	3,960,000.00		3,960,000.00				1. COA 2. NGO Rep. 3. Builders Contractors Association	10/30/24 10/30/24 10/30/24	10/30/24 10/30/24 10/30/24	10/30/24 10/30/24 10/30/24	10/30/24 10/30/24 10/30/24	10/30/24 10/30/24 10/30/24		
Buildings Construction - without Piles - Low Rise - Concrete Frame (1 to 5 Storeys)	25CE0052	Construction (Completion) of Multi-Purpose Building, Barangay District 1, Cuyapo, Nueva Ecija	Nueva Ecija 1st DEO	YES	Competitive Bidding	-	10/30/24 to 11/05/24	11/06/24	11/19/24	11/19/24	11/25/24	12/09/24							GAA FY 2025	2,970,000.00		2,970,000.00				1. COA 2. NGO Rep. 3. Builders Contractors Association	10/30/24 10/30/24 10/30/24	10/30/24 10/30/24 10/30/24	10/30/24 10/30/24 10/30/24	10/30/24 10/30/24 10/30/24	10/30/24 10/30/24 10/30/24		
Buildings Construction - without Piles - Low Rise - Concrete Frame (1 to 5 Storeys)	25CE0053	Construction (Completion) of Multi-Purpose Building, Calancuasan Norte Elementary School, Barangay Calancuasan Norte, Cuyapo, Nueva Ecija	Nueva Ecija 1st DEO	YES	Competitive Bidding	-	10/30/24 to 11/05/24	11/06/24	11/19/24	11/19/24	11/25/24	12/09/24							GAA FY 2025	3,663,000.00		3,663,000.00				1. COA 2. NGO Rep. 3. Builders Contractors Association	10/30/24 10/30/24 10/30/24	10/30/24 10/30/24 10/30/24	10/30/24 10/30/24 10/30/24	10/30/24 10/30/24 10/30/24	10/30/24 10/30/24 10/30/24		
Buildings Construction - without Piles - Low Rise - Concrete Frame (1 to 5 Storeys)	25CE0054	Construction (Completion) of Multi-Purpose Building, Barangay Pandalla, Science City of Muñoz, Nueva Ecija	Nueva Ecija 1st DEO	YES	Competitive Bidding	-	10/30/24 to 11/05/24	11/06/24	11/19/24	11/19/24	11/25/24	12/09/24							GAA FY 2025	1,980,000.00		1,980,000.00				1. COA 2. NGO Rep. 3. Builders Contractors Association	10/30/24 10/30/24 10/30/24	10/30/24 10/30/24 10/30/24	10/30/24 10/30/24 10/30/24	10/30/24 10/30/24 10/30/24	10/30/24 10/30/24 10/30/24		
Roads Construction - PCCP	25CE0055	Construction of Road, Barangay General Luna, Carranglan, Nueva Ecija	Nueva Ecija 1st DEO	YES	Competitive Bidding	10/28/24	10/30/24 to 11/05/24	11/06/24	11/19/24	11/19/24	11/25/24	12/09/24							GAA FY 2025	9,800,000.00		9,800,000.00				1. COA 2. NGO Rep. 3. Builders Contractors Association	10/30/24 10/30/24 10/30/24	10/30/24 10/30/24 10/30/24	10/30/24 10/30/24 10/30/24	10/30/24 10/30/24 10/30/24	10/30/24 10/30/24 10/30/24		
Flood Control - Construction - Slope Protection using Structural Measures (e.g. Retainment, Reining)	25CE0056	Construction of Slope Protection Structure, Calinat Dam at PRIS SDC, Science City of Muñoz, Nueva Ecija	Nueva Ecija 1st DEO	YES	Competitive Bidding	10/28/24	10/30/24 to 11/05/24	11/06/24	11/19/24	11/19/24	11/25/24	12/09/24							GAA FY 2025	9,800,000.00		9,800,000.00				1. COA 2. NGO Rep. 3. Builders Contractors Association	10/30/24 10/30/24 10/30/24	10/30/24 10/30/24 10/30/24	10/30/24 10/30/24 10/30/24	10/30/24 10/30/24 10/30/24	10/30/24 10/30/24 10/30/24		
Flood Control - Construction - Slope Protection using Structural Measures (e.g. Retainment, Reining)	25CE0057	Construction of Flood Control Structure along Talavera River, Barangay Tulat, San Jose City, Nueva Ecija	Nueva Ecija 1st DEO	YES	Competitive Bidding	10/28/24	10/30/24 to 11/05/24	11/06/24	11/19/24	11/19/24	11/25/24	12/09/24							GAA FY 2025	91,675,000.00		91,675,000.00				1. COA 2. NGO Rep. 3. Builders Contractors Association	10/30/24 10/30/24 10/30/24	10/30/24 10/30/24 10/30/24	10/30/24 10/30/24 10/30/24	10/30/24 10/30/24 10/30/24	10/30/24 10/30/24 10/30/24		
Flood Control - Construction - Slope Protection using Structural Measures (e.g. Retainment, Reining)	25CE0058	Construction of Flood Control Structure along Talavera River, Barangay Putlan, Carranglan, Nueva Ecija	Nueva Ecija 1st DEO	YES	Competitive Bidding	10/28/24	10/30/24 to 11/05/24	11/06/24	11/19/24	11/19/24	11/25/24	12/09/24							GAA FY 2025	26,367,660.00		26,367,660.00				1. COA 2. NGO Rep. 3. Builders Contractors Association	10/30/24 10/30/24 10/30/24	10/30/24 10/30/24 10/30/24	10/30/24 10/30/24 10/30/24	10/30/24 10/30/24 10/30/24	10/30/24 10/30/24 10/30/24		
Buildings Construction - without Piles - Low Rise - Concrete Frame (1 to 5 Storeys)	25CE0059	Construction (Completion) of Multi-Purpose Building, Paludpod Elementary School, Barangay Paludpod, Talavera, Nueva Ecija	Nueva Ecija 1st DEO	YES	Competitive Bidding	-	11/08/24 to 11/14/24	11/15/24	11/27/24	11/27/24	12/03/24	12/16/24							GAA FY 2025	4,257,000.00		4,257,000.00				1. COA 2. NGO Rep. 3. Builders Contractors Association	11/08/24 11/08/24 11/08/24	11/08/24 11/08/24 11/08/24	11/08/24 11/08/24 11/08/24	11/08/24 11/08/24 11/08/24	11/08/24 11/08/24 11/08/24		

Code (PAP)	Procurement Program/Project	PMO/End User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observers							Remarks (Explaining changes from the APP)	
					Pre-Proc Conference	Ads/Post of IB	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qualification	BAC Resolution	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Acceptance Turn-over		Total	MODE	CO	Total	MODE	CO		Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/Accept		
ON GOING PROCUREMENT ACTIVITIES																																	
Buildings: Construction - without Piles - Low Rise - Concrete Frame) (1 to 5 Storeys)	25CE0060	Construction (Completion) of Multi-Purpose Building, Barangay Pantoc Bulac, Talavera, Nueva Ecija	Nueva Ecija 1st DEO	YES	Competitive Bidding	-	11/08/24 to 11/14/24	11/15/24	11/27/24	11/27/24	12/03/24	12/16/24							GAA FY 2025	3,960,000.00		3,960,000.00				1. COA 2. NGO Rep. 3. Builders Contractors Association	11/08/24 11/08/24 11/08/24	11/08/24 11/08/24 11/08/24	11/08/24 11/08/24 11/08/24	11/08/24 11/08/24 11/08/24	11/08/24 11/08/24 11/08/24		
Buildings: Construction - without Piles - Low Rise - Concrete Frame) (1 to 5 Storeys)	25CE0061	Construction (Completion) of Multi-Purpose Building, Barangay Mambarao, Santo Domingo, Nueva Ecija	Nueva Ecija 1st DEO	YES	Competitive Bidding	-	11/08/24 to 11/14/24	11/15/24	11/27/24	11/27/24	12/03/24	12/16/24							GAA FY 2025	2,475,000.00		2,475,000.00				1. COA 2. NGO Rep. 3. Builders Contractors Association	11/08/24 11/08/24 11/08/24	11/08/24 11/08/24 11/08/24	11/08/24 11/08/24 11/08/24	11/08/24 11/08/24 11/08/24	11/08/24 11/08/24 11/08/24		
Buildings: Construction - without Piles - Low Rise - Concrete Frame) (1 to 5 Storeys)	25CE0062	Construction (Completion) of Multi-Purpose Building, Barangay Cabaducan East, Nampicuan, Nueva Ecija	Nueva Ecija 1st DEO	YES	Competitive Bidding	-	11/08/24 to 11/14/24	11/15/24	11/27/24	11/27/24	12/03/24	12/16/24							GAA FY 2025	3,960,000.00		3,960,000.00				1. COA 2. NGO Rep. 3. Builders Contractors Association	11/08/24 11/08/24 11/08/24	11/08/24 11/08/24 11/08/24	11/08/24 11/08/24 11/08/24	11/08/24 11/08/24 11/08/24	11/08/24 11/08/24 11/08/24		
Buildings: Construction - without Piles - Low Rise - Concrete Frame) (1 to 5 Storeys)	25CE0063	Construction (Completion) of Multi-Purpose Building, Barangay Mayantoc, Nampicuan, Nueva Ecija	Nueva Ecija 1st DEO	YES	Competitive Bidding	-	11/08/24 to 11/14/24	11/15/24	11/27/24	11/27/24	12/03/24	12/16/24							GAA FY 2025	2,970,000.00		2,970,000.00				1. COA 2. NGO Rep. 3. Builders Contractors Association	11/08/24 11/08/24 11/08/24	11/08/24 11/08/24 11/08/24	11/08/24 11/08/24 11/08/24	11/08/24 11/08/24 11/08/24	11/08/24 11/08/24 11/08/24		
Roads: Construction - PCP	25CE0064	Network Development Program - Construction of By-Pass and Diversion Roads, Aliaga-Guimba Diversion Road, Nueva Ecija	Nueva Ecija 1st DEO	YES	Competitive Bidding	11/06/24	11/08/24 to 11/14/24	11/15/24	11/27/24	11/27/24	12/03/24	12/16/24							GAA FY 2025	44,100,000.00		44,100,000.00				1. COA 2. NGO Rep. 3. Builders Contractors Association	11/08/24 11/08/24 11/08/24	11/08/24 11/08/24 11/08/24	11/08/24 11/08/24 11/08/24	11/08/24 11/08/24 11/08/24	11/08/24 11/08/24 11/08/24		
Roads: Rehabilitation - PCP	25CE0065	Rehabilitation of Road, Barangay Poblacion Sur, Licab, Nueva Ecija	Nueva Ecija 1st DEO	YES	Competitive Bidding	11/06/24	11/08/24 to 11/14/24	11/15/24											GAA FY 2025	10,780,000.00		10,780,000.00				1. COA 2. NGO Rep. 3. Builders Contractors Association	11/08/24 11/08/24 11/08/24	11/08/24 11/08/24 11/08/24	11/08/24 11/08/24 11/08/24	11/08/24 11/08/24 11/08/24	11/08/24 11/08/24 11/08/24		
Buildings: Construction - without Piles - Low Rise - Concrete Frame) (1 to 5 Storeys)	25CE0066	Construction (Completion) of Multi-Purpose Building, Barangay Labney, Science City of Muñoz, Nueva Ecija	Nueva Ecija 1st DEO	YES	Competitive Bidding	-	11/08/24 to 11/14/24	11/15/24	11/27/24	11/27/24	12/03/24	12/16/24							GAA FY 2025	1,980,000.00		1,980,000.00				1. COA 2. NGO Rep. 3. Builders Contractors Association	11/08/24 11/08/24 11/08/24	11/08/24 11/08/24 11/08/24	11/08/24 11/08/24 11/08/24	11/08/24 11/08/24 11/08/24	11/08/24 11/08/24 11/08/24		
Flood Control: Construction - Slope Protection using Structural Measures (e.g. Retention, Sealing)	25CE0067	Construction of Slope Protection Structure at Cordero CIS, Lupao, Nueva Ecija	Nueva Ecija 1st DEO	YES	Competitive Bidding	11/06/24	11/08/24 to 11/14/24	11/15/24	11/27/24	11/27/24	12/03/24	12/16/24							GAA FY 2025	9,800,000.00		9,800,000.00				1. COA 2. NGO Rep. 3. Builders Contractors Association	11/08/24 11/08/24 11/08/24	11/08/24 11/08/24 11/08/24	11/08/24 11/08/24 11/08/24	11/08/24 11/08/24 11/08/24	11/08/24 11/08/24 11/08/24		
Flood Control: Construction - Slope Protection using Structural Measures (e.g. Retention, Sealing)	25CE0068	Construction of Flood Control Structure along Talavera River, Barangay Digidig, Carranglan, Nueva Ecija	Nueva Ecija 1st DEO	YES	Competitive Bidding	11/06/24	11/08/24 to 11/14/24	11/15/24	11/27/24	11/27/24	12/03/24	12/16/24							GAA FY 2025	91,675,000.00		91,675,000.00				1. COA 2. NGO Rep. 3. Builders Contractors Association	11/08/24 11/08/24 11/08/24	11/08/24 11/08/24 11/08/24	11/08/24 11/08/24 11/08/24	11/08/24 11/08/24 11/08/24	11/08/24 11/08/24 11/08/24		
Bridges: Construction - Concrete (Superstructure) - with Cast-in-Place Piles	25CE0069	Replacement of Permanent Weak Bridges, Baracbac Br. (B013031Z) along Jct Pinagpanaan-Rizal-Pantabangan Rd	Nueva Ecija 1st DEO	YES	Competitive Bidding	11/06/24	11/08/24 to 11/14/24	11/15/24	11/27/24	11/27/24	12/03/24	12/16/24							GAA FY 2025	62,725,000.00		62,725,000.00				1. COA 2. NGO Rep. 3. Builders Contractors Association	11/08/24 11/08/24 11/08/24	11/08/24 11/08/24 11/08/24	11/08/24 11/08/24 11/08/24	11/08/24 11/08/24 11/08/24	11/08/24 11/08/24 11/08/24		
Bridges: Construction - Concrete (Superstructure) - with Cast-in-Place Piles	25CE0070	Replacement of Weak Bridge along Muñoz - Talugtug Road, Barangay Saverona to Barangay Villa Rosenda, Talugtug, Nueva Ecija	Nueva Ecija 1st DEO	YES	Competitive Bidding	11/06/24	11/08/24 to 11/14/24	11/15/24	11/27/24	11/27/24	12/03/24	12/16/24							GAA FY 2025	24,500,000.00		24,500,000.00				1. COA 2. NGO Rep. 3. Builders Contractors Association	11/08/24 11/08/24 11/08/24	11/08/24 11/08/24 11/08/24	11/08/24 11/08/24 11/08/24	11/08/24 11/08/24 11/08/24	11/08/24 11/08/24 11/08/24		

Code (PAP)	Procurement Program/Project	PMO/End User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observers							Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IB	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qualification	BAC Resolution	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Acceptance Turn-over		Total	MODE	CO	Total	MODE	CO		Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/Accept	
ON GOING PROCUREMENT ACTIVITIES																																
Bridges: Construction - Concrete (Superstructure) - with Driven Piles	25CE0071	Replacement of Weak Bridge, Barangay Villa Boodo, Talugtug, Nueva Ecija	Nueva Ecija 1st DEO	YES	Competitive Bidding	11/06/24	11/08/24 to 11/14/24	11/15/24	11/27/24	11/27/24	12/03/24	12/16/24						GAA FY 2025	19,600,000.00		19,600,000.00				1. COA 2. NGO Rep. 3. Builders Contractors Association	11/08/24 11/08/24 11/08/24	11/08/24 11/08/24 11/08/24	11/08/24 11/08/24 11/08/24	11/08/24 11/08/24 11/08/24	11/08/24 11/08/24 11/08/24		
Flood Control: Construction - Slope Protection using Structural Measures (e.g. Revetment, Retaining)	25CE0072	Construction of Flood Control Structure along Labong River, Barangay San Juan, Licab, Nueva Ecija	Nueva Ecija 1st DEO	YES	Competitive Bidding	11/15/24	11/20/24 to 11/26/24	11/27/24	12/10/24	12/10/24	12/16/24	12/26/24						GAA FY 2025	49,000,000.00		49,000,000.00				1. COA 2. NGO Rep. 3. Builders Contractors Association	11/21/24 11/21/24 11/21/24	11/21/24 11/21/24 11/21/24	11/21/24 11/21/24 11/21/24	11/21/24 11/21/24 11/21/24	11/21/24 11/21/24 11/21/24		
Buildings: Construction - without Piles - Low Rise - Concrete (Frame) (1 to 5 Storeys)	25CE0073	Construction (Completion) of Multi-Purpose Building, Barangay Partida II, Guimba, Nueva Ecija	Nueva Ecija 1st DEO	YES	Competitive Bidding	-	11/20/24 to 11/26/24	11/27/24	12/10/24	12/10/24	12/16/24	12/26/24						GAA FY 2025	3,960,000.00		3,960,000.00				1. COA 2. NGO Rep. 3. Builders Contractors Association	11/21/24 11/21/24 11/21/24	11/21/24 11/21/24 11/21/24	11/21/24 11/21/24 11/21/24	11/21/24 11/21/24 11/21/24	11/21/24 11/21/24 11/21/24		
Roads: Construction - Slope Protection using Structural Measures (e.g. Revetment, Retaining structures, Wirenet)	25CE0074	Access Road leading to Ditaubayan Falls, Brgy. Cadaclan, Pantabangan, Nueva Ecija	Nueva Ecija 1st DEO	YES	Competitive Bidding	-	11/20/24 to 11/26/24	11/27/24	12/10/24	12/10/24	12/16/24	12/26/24						GAA FY 2025	4,900,000.00		4,900,000.00				1. COA 2. NGO Rep. 3. Builders Contractors Association	11/21/24 11/21/24 11/21/24	11/21/24 11/21/24 11/21/24	11/21/24 11/21/24 11/21/24	11/21/24 11/21/24 11/21/24	11/21/24 11/21/24 11/21/24		
Roads: Construction - PCP	25CE0075	Network Development Program - Construction of By-Pass and Diversion Roads, San Jose City Bypass Road (Package 1), Nueva Ecija	Nueva Ecija 1st DEO	YES	Competitive Bidding	11/15/24	11/20/24 to 11/26/24	11/27/24	12/10/24	12/10/24	12/16/24	12/26/24						GAA FY 2025	96,500,000.00		96,500,000.00				1. COA 2. NGO Rep. 3. Builders Contractors Association	11/21/24 11/21/24 11/21/24	11/21/24 11/21/24 11/21/24	11/21/24 11/21/24 11/21/24	11/21/24 11/21/24 11/21/24	11/21/24 11/21/24 11/21/24		
Flood Control: Construction - Slope Protection using Structural Measures (e.g. Revetment, Retaining)	25CE0076	Construction of Flood Control Structure along Talavera River, Barangay Kaliwanagan, San Jose City, Nueva Ecija	Nueva Ecija 1st DEO	YES	Competitive Bidding	11/15/24	11/20/24 to 11/26/24	11/27/24	12/19/24	12/19/24	12/26/24	01/07/25						GAA FY 2025	96,500,000.00		96,500,000.00				1. COA 2. NGO Rep. 3. Builders Contractors Association	11/21/24 11/21/24 11/21/24	11/21/24 11/21/24 11/21/24	11/21/24 11/21/24 11/21/24	11/21/24 11/21/24 11/21/24	11/21/24 11/21/24 11/21/24		
Flood Control: Construction - Slope Protection using Structural Measures (e.g. Revetment, Retaining)	25CE0077	Construction of Flood Control Structure along Talavera River, Barangay Puncan, Carranglan, Nueva Ecija	Nueva Ecija 1st DEO	YES	Competitive Bidding	11/15/24	11/20/24 to 11/26/24	11/27/24	12/10/24	12/10/24	12/16/24	12/26/24						GAA FY 2025	91,675,000.00		91,675,000.00				1. COA 2. NGO Rep. 3. Builders Contractors Association	11/21/24 11/21/24 11/21/24	11/21/24 11/21/24 11/21/24	11/21/24 11/21/24 11/21/24	11/21/24 11/21/24 11/21/24	11/21/24 11/21/24 11/21/24		
Flood Control: Construction - Drainage (Closed and open) Conduits	25CE0078	Construction of Drainage Structure at PRIS SDC (PH2), Talugtug, Nueva Ecija	Nueva Ecija 1st DEO	YES	Competitive Bidding	11/15/24	11/20/24 to 11/26/24	11/27/24	12/10/24	12/10/24	12/16/24	12/26/24						GAA FY 2025	9,800,000.00		9,800,000.00				1. COA 2. NGO Rep. 3. Builders Contractors Association	11/21/24 11/21/24 11/21/24	11/21/24 11/21/24 11/21/24	11/21/24 11/21/24 11/21/24	11/21/24 11/21/24 11/21/24	11/21/24 11/21/24 11/21/24		
Buildings: Construction - without Piles - Low Rise - Concrete (Frame) (1 to 5 Storeys)	25CE0079	Construction (Completion) of Multi-Purpose Building, Kaliwanagan Elementary School, Barangay Kaliwanagan, San Jose City, Nueva Ecija	Nueva Ecija 1st DEO	YES	Competitive Bidding	-	11/20/24 to 11/26/24	11/27/24	12/10/24	12/10/24	12/16/24	12/26/24						GAA FY 2025	2,950,200.00		2,950,200.00				1. COA 2. NGO Rep. 3. Builders Contractors Association	11/21/24 11/21/24 11/21/24	11/21/24 11/21/24 11/21/24	11/21/24 11/21/24 11/21/24	11/21/24 11/21/24 11/21/24	11/21/24 11/21/24 11/21/24		
Buildings: Construction - without Piles - Low Rise - Concrete (Frame) (1 to 5 Storeys)	25CE0080	Construction of Multi-Purpose Building, Barangay Agupalo Este, Lupao, Nueva Ecija	Nueva Ecija 1st DEO	YES	#NAME?	-	11/20/24 to 11/26/24	11/27/24	12/10/24	12/10/24	12/16/24	12/26/24						GAA FY 2025	4,950,000.00		4,950,000.00				1. COA 2. NGO Rep. 3. Builders Contractors Association	11/21/24 11/21/24 11/21/24	11/21/24 11/21/24 11/21/24	11/21/24 11/21/24 11/21/24	11/21/24 11/21/24 11/21/24	11/21/24 11/21/24 11/21/24		
Flood Control: Construction - Slope Protection using Structural Measures (e.g. Revetment, Retaining)	25CE0081	Construction of Flood Control Structure along Rio Chico, Barangay Casongsong, Guimba, Nueva Ecija	Nueva Ecija 1st DEO	YES	Competitive Bidding	11/22/24	11/27/24 to 12/03/24	12/04/24	12/17/24	12/17/24	12/26/24							GAA FY 2025	39,200,000.00		39,200,000.00				1. COA 2. NGO Rep. 3. Builders Contractors Association	11/27/24 11/27/24 11/27/24	11/27/24 11/27/24 11/27/24	11/27/24 11/27/24 11/27/24	11/27/24 11/27/24 11/27/24	11/27/24 11/27/24 11/27/24		

Code (PAP)	Procurement Program/Project	PMO/End User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observers							Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IB	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qualification	BAC Resolution	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Acceptance Turn-over		Total	MODE	CO	Total	MODE	CO		Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/Accept	
ON GOING PROCUREMENT ACTIVITIES																																
Roads Construction - PCCP	25CE0082 Construction of Road, Barangay Caaninaplahan, Talavera, Nueva Ecija	Nueva Ecija 1st DEO	YES	Competitive Bidding	-	11/27/24 to 12/03/24	12/04/24											GAA FY 2025	4,900,000.00		4,900,000.00				1. COA 2. NGO Rep. 3. Builders Contractors Association	11/27/24 11/27/24 11/27/24	11/27/24 11/27/24 11/27/24	11/27/24 11/27/24 11/27/24	11/27/24 11/27/24 11/27/24	11/27/24 11/27/24 11/27/24		
Roads Construction - PCCP	25CE0083 Construction of Road, Barangay Sicsican Matanda, Talavera, Nueva Ecija	Nueva Ecija 1st DEO	YES	Competitive Bidding	-	11/27/24 to 12/03/24	12/04/24											GAA FY 2025	4,900,000.00		4,900,000.00				1. COA 2. NGO Rep. 3. Builders Contractors Association	11/27/24 11/27/24 11/27/24	11/27/24 11/27/24 11/27/24	11/27/24 11/27/24 11/27/24	11/27/24 11/27/24 11/27/24	11/27/24 11/27/24 11/27/24		
Roads Construction - PCCP	25CE0084 Construction of Road, Barangay Santo Rosario, Aliaga, Nueva Ecija	Nueva Ecija 1st DEO	YES	Competitive Bidding	-	11/27/24 to 12/03/24	12/04/24											GAA FY 2025	4,900,000.00		4,900,000.00				1. COA 2. NGO Rep. 3. Builders Contractors Association	11/27/24 11/27/24 11/27/24	11/27/24 11/27/24 11/27/24	11/27/24 11/27/24 11/27/24	11/27/24 11/27/24 11/27/24	11/27/24 11/27/24 11/27/24		
Roads Construction - PCCP	25CE0085 Construction of Road, Barangay Santo Tomas, Aliaga, Nueva Ecija	Nueva Ecija 1st DEO	YES	Competitive Bidding	N/A	11/27/24 to 12/03/24	12/04/24											GAA FY 2025	4,900,000.00		4,900,000.00				1. COA 2. NGO Rep. 3. Builders Contractors Association	11/27/24 11/27/24 11/27/24	11/27/24 11/27/24 11/27/24	11/27/24 11/27/24 11/27/24	11/27/24 11/27/24 11/27/24	11/27/24 11/27/24 11/27/24		
Roads Construction - PCCP	25CE0086 Construction of Road, Barangay Burgos, Santo Domingo, Nueva Ecija	Nueva Ecija 1st DEO	YES	Competitive Bidding	N/A	11/27/24 to 12/03/24	12/04/24	12/17/24	12/17/24	12/26/24								GAA FY 2025	4,900,000.00		4,900,000.00				1. COA 2. NGO Rep. 3. Builders Contractors Association	11/27/24 11/27/24 11/27/24	11/27/24 11/27/24 11/27/24	11/27/24 11/27/24 11/27/24	11/27/24 11/27/24 11/27/24	11/27/24 11/27/24 11/27/24		
Roads Construction - PCCP	25CE0087 Construction of Road, Barangay Pulong Buli, Santo Domingo, Nueva Ecija	Nueva Ecija 1st DEO	YES	Competitive Bidding	N/A	11/27/24 to 12/03/24	12/04/24	12/17/24	12/17/24	12/26/24								GAA FY 2025	4,900,000.00		4,900,000.00				1. COA 2. NGO Rep. 3. Builders Contractors Association	11/27/24 11/27/24 11/27/24	11/27/24 11/27/24 11/27/24	11/27/24 11/27/24 11/27/24	11/27/24 11/27/24 11/27/24	11/27/24 11/27/24 11/27/24		
Roads Construction - PCCP	25CE0088 Construction of Road, Barangay San Fabian, Santo Domingo, Nueva Ecija	Nueva Ecija 1st DEO	YES	Competitive Bidding	N/A	11/27/24 to 12/03/24	12/04/24	12/17/24	12/17/24	12/26/24								GAA FY 2025	4,900,000.00		4,900,000.00				1. COA 2. NGO Rep. 3. Builders Contractors Association	11/27/24 11/27/24 11/27/24	11/27/24 11/27/24 11/27/24	11/27/24 11/27/24 11/27/24	11/27/24 11/27/24 11/27/24	11/27/24 11/27/24 11/27/24		
Roads Construction - PCCP	25CE0089 Construction of Road, Barangay San Manuel - General Luna, Santo Domingo, Nueva Ecija	Nueva Ecija 1st DEO	YES	Competitive Bidding	-	11/27/24 to 12/03/24	12/04/24											GAA FY 2025	4,900,000.00		4,900,000.00				1. COA 2. NGO Rep. 3. Builders Contractors Association	11/27/24 11/27/24 11/27/24	11/27/24 11/27/24 11/27/24	11/27/24 11/27/24 11/27/24	11/27/24 11/27/24 11/27/24	11/27/24 11/27/24 11/27/24		
Roads Construction - PCCP	25CE0090 Construction of Road, Barangay Bunol, Guimba, Nueva Ecija	Nueva Ecija 1st DEO	YES	Competitive Bidding	-	11/27/24 to 12/03/24	12/04/24											GAA FY 2025	4,900,000.00		4,900,000.00				1. COA 2. NGO Rep. 3. Builders Contractors Association	11/27/24 11/27/24 11/27/24	11/27/24 11/27/24 11/27/24	11/27/24 11/27/24 11/27/24	11/27/24 11/27/24 11/27/24	11/27/24 11/27/24 11/27/24		
Roads Construction - PCCP	25CE0091 Construction of Road, Barangay Bambanaba, Cuyapo, Nueva Ecija	Nueva Ecija 1st DEO	YES	Competitive Bidding	-	11/29/24 to 12/05/24	12/06/24											GAA FY 2025	4,900,000.00		4,900,000.00				1. COA 2. NGO Rep. 3. Builders Contractors Association	11/29/24 11/29/24 11/29/24	11/29/24 11/29/24 11/29/24	11/29/24 11/29/24 11/29/24	11/29/24 11/29/24 11/29/24	11/29/24 11/29/24 11/29/24		
Roads Construction - PCCP	25CE0092 Construction of Road, Barangay District V, Cuyapo, Nueva Ecija	Nueva Ecija 1st DEO	YES	Competitive Bidding	-	11/29/24 to 12/05/24	12/06/24											GAA FY 2025	4,900,000.00		4,900,000.00				1. COA 2. NGO Rep. 3. Builders Contractors Association	11/29/24 11/29/24 11/29/24	11/29/24 11/29/24 11/29/24	11/29/24 11/29/24 11/29/24	11/29/24 11/29/24 11/29/24	11/29/24 11/29/24 11/29/24		

Code (PAP)	Procurement Program/Project	PMO/End User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observers							Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IB	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qualification	BAC Resolution	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Acceptance Turn-over		Total	MODE	CO	Total	MODE	CO		Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/Accept	
ON GOING PROCUREMENT ACTIVITIES																																
Roads: Construction - PCCP	25CE0093 Construction of Road, Barangay District VI, Cuyapo, Nueva Ecija	Nueva Ecija 1st DEO	YES	Competitive Bidding	-	11/29/24 to 12/05/24	12/06/24											GAA FY 2025	4,900,000.00		4,900,000.00				1. COA 2. NGO Rep. 3. Builders Contractors Association	11/29/24 11/29/24 11/29/24	11/29/24 11/29/24 11/29/24	11/29/24 11/29/24 11/29/24	11/29/24 11/29/24 11/29/24	11/29/24 11/29/24 11/29/24		
Roads: Construction - PCCP	25CE0094 Construction of Road, Barangay Malineng, Cuyapo, Nueva Ecija	Nueva Ecija 1st DEO	YES	Competitive Bidding	-	11/29/24 to 12/05/24	12/06/24											GAA FY 2025	4,900,000.00		4,900,000.00				1. COA 2. NGO Rep. 3. Builders Contractors Association	11/29/24 11/29/24 11/29/24	11/29/24 11/29/24 11/29/24	11/29/24 11/29/24 11/29/24	11/29/24 11/29/24 11/29/24	11/29/24 11/29/24 11/29/24		
Roads: Construction - PCCP	25CE0095 Construction of Road, Barangay Maycaban, Cuyapo, Nueva Ecija	Nueva Ecija 1st DEO	YES	Competitive Bidding	-	11/29/24 to 12/05/24	12/06/24											GAA FY 2025	4,900,000.00		4,900,000.00				1. COA 2. NGO Rep. 3. Builders Contractors Association	11/29/24 11/29/24 11/29/24	11/29/24 11/29/24 11/29/24	11/29/24 11/29/24 11/29/24	11/29/24 11/29/24 11/29/24	11/29/24 11/29/24 11/29/24		
Roads: Construction - PCCP	25CE0096 Construction of Road, Barangay Rizal, Cuyapo, Nueva Ecija	Nueva Ecija 1st DEO	YES	Competitive Bidding	-	11/29/24 to 12/05/24	12/06/24											GAA FY 2025	4,900,000.00		4,900,000.00				1. COA 2. NGO Rep. 3. Builders Contractors Association	11/29/24 11/29/24 11/29/24	11/29/24 11/29/24 11/29/24	11/29/24 11/29/24 11/29/24	11/29/24 11/29/24 11/29/24	11/29/24 11/29/24 11/29/24		
Roads: Construction - PCCP	25CE0097 Construction of Road, Barangay Villaflores, Cuyapo, Nueva Ecija	Nueva Ecija 1st DEO	YES	Competitive Bidding	-	11/29/24 to 12/05/24	12/06/24											GAA FY 2025	4,900,000.00		4,900,000.00				1. COA 2. NGO Rep. 3. Builders Contractors Association	11/29/24 11/29/24 11/29/24	11/29/24 11/29/24 11/29/24	11/29/24 11/29/24 11/29/24	11/29/24 11/29/24 11/29/24	11/29/24 11/29/24 11/29/24		
Roads: Construction - PCCP	25CE0098 Construction of Road, Barangay Villa Floresta, San Jose City, Nueva Ecija	Nueva Ecija 1st DEO	YES	Competitive Bidding	11/22/24	11/29/24 to 12/05/24	12/06/24	12/19/24	12/19/24	12/26/24								GAA FY 2025	9,900,000.00		9,900,000.00				1. COA 2. NGO Rep. 3. Builders Contractors Association	11/29/24 11/29/24 11/29/24	11/29/24 11/29/24 11/29/24	11/29/24 11/29/24 11/29/24	11/29/24 11/29/24 11/29/24	11/29/24 11/29/24 11/29/24		
Roads: Rehabilitation - PCCP	25CE0099 Rehabilitation of Road, Barangay Agupalo Weste, Lupao, Nueva Ecija	Nueva Ecija 1st DEO	YES	Competitive Bidding	11/22/24	11/29/24 to 12/05/24	12/06/24	12/19/24	12/19/24	12/26/24								GAA FY 2025	9,800,000.00		9,800,000.00				1. COA 2. NGO Rep. 3. Builders Contractors Association	11/29/24 11/29/24 11/29/24	11/29/24 11/29/24 11/29/24	11/29/24 11/29/24 11/29/24	11/29/24 11/29/24 11/29/24	11/29/24 11/29/24 11/29/24		
Buildings: Construction - without Piles - Low Rise - Concrete (Frame) (1 to 5 Storeys)	25CE0100 Construction (Completion) of Multi-Purpose Building, Barangay A. Bonifacio, Llanera, Nueva Ecija	Nueva Ecija 1st DEO	YES	Competitive Bidding	-	11/29/24 to 12/05/24	12/06/24	12/19/24	12/19/24	12/26/24								GAA FY 2025	2,475,000.00		2,475,000.00				1. COA 2. NGO Rep. 3. Builders Contractors Association	11/29/24 11/29/24 11/29/24	11/29/24 11/29/24 11/29/24	11/29/24 11/29/24 11/29/24	11/29/24 11/29/24 11/29/24	11/29/24 11/29/24 11/29/24		
Buildings: Construction - without Piles - Low Rise - Concrete (Frame) (1 to 5 Storeys)	25CE0101 Construction (Completion) of Multi-Purpose Building, Caridad Norte Elementary School, Barangay Caridad Norte, Llanera, Nueva Ecija	Nueva Ecija 1st DEO	YES	Competitive Bidding	-	11/29/24 to 12/05/24	12/06/24	12/19/24	12/19/24	12/26/24								GAA FY 2025	3,564,000.00		3,564,000.00				1. COA 2. NGO Rep. 3. Builders Contractors Association	11/29/24 11/29/24 11/29/24	11/29/24 11/29/24 11/29/24	11/29/24 11/29/24 11/29/24	11/29/24 11/29/24 11/29/24	11/29/24 11/29/24 11/29/24		
Buildings: Construction - without Piles - Low Rise - Concrete (Frame) (1 to 5 Storeys)	25CE0102 Construction (Completion) of Multi-Purpose Building, Barangay Victoria, Llanera, Nueva Ecija	Nueva Ecija 1st DEO	YES	Competitive Bidding	-	11/29/24 to 12/05/24	12/06/24	12/19/24	12/19/24	12/26/24								GAA FY 2025	4,752,000.00		4,752,000.00				1. COA 2. NGO Rep. 3. Builders Contractors Association	11/29/24 11/29/24 11/29/24	11/29/24 11/29/24 11/29/24	11/29/24 11/29/24 11/29/24	11/29/24 11/29/24 11/29/24	11/29/24 11/29/24 11/29/24		
Buildings: Construction - without Piles - Low Rise - Concrete (Frame) (1 to 5 Storeys)	25CE0103 Construction (Completion) of Multi-Purpose Building, Barangay Sapang Cauayan, Science City of Muñoz, Nueva Ecija	Nueva Ecija 1st DEO	YES	Competitive Bidding	-	11/29/24 to 12/05/24	12/06/24	12/19/24	12/19/24	12/26/24								GAA FY 2025	1,980,000.00		1,980,000.00				1. COA 2. NGO Rep. 3. Builders Contractors Association	11/29/24 11/29/24 11/29/24	11/29/24 11/29/24 11/29/24	11/29/24 11/29/24 11/29/24	11/29/24 11/29/24 11/29/24	11/29/24 11/29/24 11/29/24		

Code (PAP)	Procurement Program/Project	PMO/End User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observers	Procurement Schedule						Remarks (Explaining changes from the APP)	
					Pre Proc Conference	Ads/Post of IB	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qualification	BAC Resolution	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Acceptance Turn-over		Total	MODE	CO	Total	MODE	CO		Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/Accept		
ON GOING PROCUREMENT ACTIVITIES																																	
Buildings Construction - without Piles - Low Rise - Concrete (Frame) (1 to 5 Storeys)	25CE0104	Nueva Ecija 1st DEO	YES	Competitive Bidding	-	11/29/24 to 12/05/24	12/06/24	12/19/24	12/19/24	12/26/24									GAA FY 2025	1,980,000.00		1,980,000.00				1. COA 2. NGO Rep. 3. Builders Contractors Association	11/29/24 11/29/24 11/29/24	11/29/24 11/29/24 11/29/24	11/29/24 11/29/24 11/29/24	11/29/24 11/29/24 11/29/24			
	Construction (Completion) of Multi-Purpose Building (Building A), Barangay Poblacion North, Lupao, Nueva Ecija																																
Road Control - Construction - Slope Protection using Structural Measures (e.g. Reinforcement, Retaining)	25CE0105	Nueva Ecija 1st DEO	YES	Competitive Bidding	12/02/24	12/04/24 to 12/10/24	12/11/24												GAA FY 2025	49,000,000.00		49,000,000.00				1. COA 2. NGO Rep. 3. Builders Contractors Association	12/04/24 12/04/24 12/04/24	12/04/24 12/04/24 12/04/24	12/04/24 12/04/24 12/04/24	12/04/24 12/04/24 12/04/24	12/04/24 12/04/24 12/04/24		
	Construction of Flood Control Structure along Talavera River, Barangay Santa Lucia Old, Zaragoza, Nueva Ecija																																
Roads Construction - PCCP	25CE0106	Nueva Ecija 1st DEO	YES	Competitive Bidding	-	12/04/24 to 12/10/24	12/11/24	12/23/24	12/23/24										GAA FY 2025	4,900,000.00		4,900,000.00				1. COA 2. NGO Rep. 3. Builders Contractors Association	12/04/24 12/04/24 12/04/24	12/04/24 12/04/24 12/04/24	12/04/24 12/04/24 12/04/24	12/04/24 12/04/24 12/04/24	12/04/24 12/04/24 12/04/24		
	Construction of Road, Barangay Buasao, Santo Domingo, Nueva Ecija																																
Roads Construction - PCCP	25CE0107	Nueva Ecija 1st DEO	YES	Competitive Bidding	12/02/24	12/04/24 to 12/10/24	12/11/24	12/23/24	12/23/24										GAA FY 2025	49,000,000.00		49,000,000.00				1. COA 2. NGO Rep. 3. Builders Contractors Association	12/04/24 12/04/24 12/04/24	12/04/24 12/04/24 12/04/24	12/04/24 12/04/24 12/04/24	12/04/24 12/04/24 12/04/24	12/04/24 12/04/24 12/04/24		
	Network Development Program - Construction of By-Pass and Diversion Roads, Guimba By-Pass (San Roque - Maturanoc Road), Package 1, Nueva Ecija																																
Road Control - Construction - Slope Protection using Structural Measures (e.g. Reinforcement, Retaining)	25CE0108	Nueva Ecija 1st DEO	YES	Competitive Bidding	12/02/24	12/04/24 to 12/10/24	12/11/24	12/23/24	12/23/24										GAA FY 2025	144,750,000.00		144,750,000.00				1. COA 2. NGO Rep. 3. Builders Contractors Association	12/04/24 12/04/24 12/04/24	12/04/24 12/04/24 12/04/24	12/04/24 12/04/24 12/04/24	12/04/24 12/04/24 12/04/24	12/04/24 12/04/24 12/04/24		
	Construction of Flood Control Structure along Pampanga River, Barangay Poblacion Norte, Municipality of Rizal, Nueva Ecija																																
Roads Rehabilitation - PCCP	25CE0109	Nueva Ecija 1st DEO	YES	Competitive Bidding	12/02/24	12/04/24 to 12/10/24	12/11/24	12/23/24	12/23/24										GAA FY 2025	9,800,000.00		9,800,000.00				1. COA 2. NGO Rep. 3. Builders Contractors Association	12/04/24 12/04/24 12/04/24	12/04/24 12/04/24 12/04/24	12/04/24 12/04/24 12/04/24	12/04/24 12/04/24 12/04/24	12/04/24 12/04/24 12/04/24		
	Rehabilitation of Road, Barangay Santa Barbara to Barangay Villa Viniegas, Ulanera, Nueva Ecija																																
Roads Rehabilitation - PCCP	25CE0110	Nueva Ecija 1st DEO	YES	Competitive Bidding	12/02/24	12/04/24 to 12/10/24	12/11/24												GAA FY 2025	9,800,000.00		9,800,000.00				1. COA 2. NGO Rep. 3. Builders Contractors Association	12/04/24 12/04/24 12/04/24	12/04/24 12/04/24 12/04/24	12/04/24 12/04/24 12/04/24	12/04/24 12/04/24 12/04/24	12/04/24 12/04/24 12/04/24		
	Rehabilitation of Road, Barangay Poblacion North, Science City of Muñoz, Nueva Ecija																																
Roads Construction - PCCP	25CE0111	Nueva Ecija 1st DEO	YES	Competitive Bidding	12/02/24	12/04/24 to 12/10/24	12/11/24	12/23/24	12/23/24										GAA FY 2025	14,210,000.00		14,210,000.00				1. COA 2. NGO Rep. 3. Builders Contractors Association	12/04/24 12/04/24 12/04/24	12/04/24 12/04/24 12/04/24	12/04/24 12/04/24 12/04/24	12/04/24 12/04/24 12/04/24	12/04/24 12/04/24 12/04/24		
	Construction of Road, Sitio Cumabol, Barangay Caanawan, San Jose City, Nueva Ecija																																
Buildings Construction - without Piles - Low Rise - Concrete (Frame) (1 to 5 Storeys)	25CE0112	Nueva Ecija 1st DEO	YES	Competitive Bidding	-	12/04/24 to 12/10/24	12/11/24	12/23/24	12/23/24										GAA FY 2025	4,059,000.00		4,059,000.00				1. COA 2. NGO Rep. 3. Builders Contractors Association	12/04/24 12/04/24 12/04/24	12/04/24 12/04/24 12/04/24	12/04/24 12/04/24 12/04/24	12/04/24 12/04/24 12/04/24	12/04/24 12/04/24 12/04/24		
	Construction (Completion) of Multi-Purpose Building, Barangay Plaridel, Ulanera, Nueva Ecija																																
Buildings Construction - without Piles - Low Rise - Concrete (Frame) (1 to 5 Storeys)	25CE0113	Nueva Ecija 1st DEO	YES	Competitive Bidding	-	12/04/24 to 12/10/24	12/11/24	12/23/24	12/23/24										GAA FY 2025	2,475,000.00		2,475,000.00				1. COA 2. NGO Rep. 3. Builders Contractors Association	12/04/24 12/04/24 12/04/24	12/04/24 12/04/24 12/04/24	12/04/24 12/04/24 12/04/24	12/04/24 12/04/24 12/04/24	12/04/24 12/04/24 12/04/24		
	Construction (Completion) of Multi-Purpose Building, Barangay San Francisco, Ulanera, Nueva Ecija																																
Buildings Construction - without Piles - Low Rise - Concrete (Frame) (1 to 5 Storeys)	25CE0114	Nueva Ecija 1st DEO	YES	Competitive Bidding	-	12/04/24 to 12/10/24	12/11/24	12/23/24	12/23/24										GAA FY 2025	1,980,000.00		1,980,000.00				1. COA 2. NGO Rep. 3. Builders Contractors Association	12/04/24 12/04/24 12/04/24	12/04/24 12/04/24 12/04/24	12/04/24 12/04/24 12/04/24	12/04/24 12/04/24 12/04/24	12/04/24 12/04/24 12/04/24		
	Construction (Completion) of Multi-Purpose Building (Building A), Barangay East Poblacion, Pantabangan, Nueva Ecija																																

Code (PAP)	Procurement Program/Project	PMO/End User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													Sources of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observers	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/Accept	Remarks (Explaining changes from the APP)	
					Pre-Proc Conference	Ads/Post of IB	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qualification	BAC Resolution	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Acceptance Turn-over		Total	MODE	CO	Total	MODE	CO									
ON GOING PROCUREMENT ACTIVITIES																																	
Buildings Construction - without Piles - Low Rise - Concrete (Frame) (1 to 5 Storeys)	25CE0115	Construction (Completion) of Multi-Purpose Building, Marikit Integrated School, Barangay Marikit, Pantabangan, Nueva Ecija	Nueva Ecija 1st DEO	YES	Competitive Bidding	-	12/04/24 to 12/10/24	12/11/24	12/23/24	12/23/24									GAA FY 2025	3,960,000.00		3,960,000.00				1. COA 2. NGO Rep. 3. Builders Contractors Association	12/04/24 12/04/24 12/04/24	12/04/24 12/04/24 12/04/24	12/04/24 12/04/24 12/04/24	12/04/24 12/04/24 12/04/24	12/04/24 12/04/24 12/04/24		
	25CE0116	Construction (Completion) of Multi-Purpose Building, Barangay Rizal, Science City of Muñoz, Nueva Ecija	Nueva Ecija 1st DEO	YES	Competitive Bidding	-	12/04/24 to 12/10/24	12/11/24	12/23/24	12/23/24									GAA FY 2025	2,128,500.00		2,128,500.00				1. COA 2. NGO Rep. 3. Builders Contractors Association	12/04/24 12/04/24 12/04/24	12/04/24 12/04/24 12/04/24	12/04/24 12/04/24 12/04/24	12/04/24 12/04/24 12/04/24	12/04/24 12/04/24 12/04/24		
	25CE0117	Construction (Completion) of Multi-Purpose Building, Barangay Caanawan, San Jose City, Nueva Ecija	Nueva Ecija 1st DEO	YES	Competitive Bidding	-	12/04/24 to 12/10/24	12/11/24	12/23/24	12/23/24									GAA FY 2025	1,980,000.00		1,980,000.00				1. COA 2. NGO Rep. 3. Builders Contractors Association	12/04/24 12/04/24 12/04/24	12/04/24 12/04/24 12/04/24	12/04/24 12/04/24 12/04/24	12/04/24 12/04/24 12/04/24	12/04/24 12/04/24 12/04/24		
	25CE0118	Construction (Completion) of Multi-Purpose Building, Barangay San Juan, San Jose City, Nueva Ecija	Nueva Ecija 1st DEO	YES	Competitive Bidding	-	12/04/24 to 12/10/24	12/11/24	12/23/24	12/23/24									GAA FY 2025	3,960,000.00		3,960,000.00				1. COA 2. NGO Rep. 3. Builders Contractors Association	12/04/24 12/04/24 12/04/24	12/04/24 12/04/24 12/04/24	12/04/24 12/04/24 12/04/24	12/04/24 12/04/24 12/04/24	12/04/24 12/04/24 12/04/24		
	25CE0119	Construction (Completion) of Multi-Purpose Building, Encarnacion Elementary School, Barangay Santo Niño 1st, San Jose City, Nueva Ecija	Nueva Ecija 1st DEO	YES	Competitive Bidding	-	12/04/24 to 12/10/24	12/11/24	12/23/24	12/23/24									GAA FY 2025	2,970,000.00		2,970,000.00				1. COA 2. NGO Rep. 3. Builders Contractors Association	12/04/24 12/04/24 12/04/24	12/04/24 12/04/24 12/04/24	12/04/24 12/04/24 12/04/24	12/04/24 12/04/24 12/04/24	12/04/24 12/04/24 12/04/24		
Buildings Construction - without Piles - Low Rise - Concrete (Frame) (1 to 5 Storeys)	25CE0120	Construction (Completion) of Multi-Purpose Building, San Jose East Central School, Barangay Sibut, San Jose City, Nueva Ecija	Nueva Ecija 1st DEO	YES	Competitive Bidding	-	12/04/24 to 12/10/24	12/11/24	12/23/24	12/23/24									GAA FY 2025	3,465,000.00		3,465,000.00				1. COA 2. NGO Rep. 3. Builders Contractors Association	12/04/24 12/04/24 12/04/24	12/04/24 12/04/24 12/04/24	12/04/24 12/04/24 12/04/24	12/04/24 12/04/24 12/04/24	12/04/24 12/04/24 12/04/24		
	25CE0121	Construction (Completion) of Multi-Purpose Building, Barangay R.A. Padilla, Carranglan, Nueva Ecija	Nueva Ecija 1st DEO	YES	Competitive Bidding	-	12/04/24 to 12/10/24	12/11/24	12/23/24	12/23/24									GAA FY 2025	1,980,000.00		1,980,000.00				1. COA 2. NGO Rep. 3. Builders Contractors Association	12/04/24 12/04/24 12/04/24	12/04/24 12/04/24 12/04/24	12/04/24 12/04/24 12/04/24	12/04/24 12/04/24 12/04/24	12/04/24 12/04/24 12/04/24		
Flood Control: Construction - Slope Protection using Structural Measures (e.g. Retention, Retaining)	25CE0122	Construction of Flood Control Structure along Talavera River, Barangay Pulong San Miguel, Talavera, Nueva Ecija	Nueva Ecija 1st DEO	YES	Competitive Bidding	12/04/24	12/06/24 to 12/12/24	12/13/24	12/27/24	12/27/24									GAA FY 2025	49,000,000.00		49,000,000.00				1. COA 2. NGO Rep. 3. Builders Contractors Association	12/06/24 12/06/24 12/06/24	12/06/24 12/06/24 12/06/24	12/06/24 12/06/24 12/06/24	12/06/24 12/06/24 12/06/24	12/06/24 12/06/24 12/06/24		
Roads Construction - PCCP	25CE0123	Construction of Road, Barangay Basang Hamog, Talavera, Nueva Ecija	Nueva Ecija 1st DEO	YES	Competitive Bidding	-	12/06/24 to 12/12/24	12/13/24											GAA FY 2025	4,900,000.00		4,900,000.00				1. COA 2. NGO Rep. 3. Builders Contractors Association	12/06/24 12/06/24 12/06/24	12/06/24 12/06/24 12/06/24	12/06/24 12/06/24 12/06/24	12/06/24 12/06/24 12/06/24	12/06/24 12/06/24 12/06/24		
Roads Construction - PCCP	25CE0124	Construction of Road, Barangay Casulcan Este, Talavera, Nueva Ecija	Nueva Ecija 1st DEO	YES	Competitive Bidding	-	12/06/24 to 12/12/24	12/13/24											GAA FY 2025	4,900,000.00		4,900,000.00				1. COA 2. NGO Rep. 3. Builders Contractors Association	12/06/24 12/06/24 12/06/24	12/06/24 12/06/24 12/06/24	12/06/24 12/06/24 12/06/24	12/06/24 12/06/24 12/06/24	12/06/24 12/06/24 12/06/24		
Roads Construction - PCCP	25CE0125	Construction of Road, Barangay Esguerra, Talavera, Nueva Ecija	Nueva Ecija 1st DEO	YES	Competitive Bidding	-	12/06/24 to 12/12/24	12/13/24											GAA FY 2025	4,900,000.00		4,900,000.00				1. COA 2. NGO Rep. 3. Builders Contractors Association	12/06/24 12/06/24 12/06/24	12/06/24 12/06/24 12/06/24	12/06/24 12/06/24 12/06/24	12/06/24 12/06/24 12/06/24	12/06/24 12/06/24 12/06/24		

Code (PAP)	Procurement Program/Project	PMO/End User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observers	Procurement Process							Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IB	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qualification	BAC Resolution	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Acceptance Turn-over		Total	MODE	CO	Total	MODE	CO		Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/Accept		
ON GOING PROCUREMENT ACTIVITIES																																	
Roads: Construction - PCCP	25CE0126 Construction of Road, Barangay San Juan, Allaga, Nueva Ecija	Nueva Ecija 1st DEO	YES	Competitive Bidding	-	12/06/24 to 12/12/24	12/13/24											GAA FY 2025	4,900,000.00		4,900,000.00				1. COA 2. NGO Rep. 3. Builders Contractors Association	12/06/24 12/06/24 12/06/24	12/06/24 12/06/24 12/06/24	12/06/24 12/06/24 12/06/24	12/06/24 12/06/24 12/06/24	12/06/24 12/06/24 12/06/24			
Roads: Construction - PCCP	25CE0127 Construction of Road, Barangay Pulong Bahay, Quezon, Nueva Ecija	Nueva Ecija 1st DEO	YES	Competitive Bidding	-	12/06/24 to 12/12/24	12/13/24											GAA FY 2025	4,900,000.00		4,900,000.00				1. COA 2. NGO Rep. 3. Builders Contractors Association	12/06/24 12/06/24 12/06/24	12/06/24 12/06/24 12/06/24	12/06/24 12/06/24 12/06/24	12/06/24 12/06/24 12/06/24	12/06/24 12/06/24 12/06/24			
Roads: Construction - PCCP	25CE0128 Construction of Road, Barangay Bantug, Guimba, Nueva Ecija	Nueva Ecija 1st DEO	YES	Competitive Bidding	-	12/06/24 to 12/12/24	12/13/24											GAA FY 2025	4,900,000.00		4,900,000.00				1. COA 2. NGO Rep. 3. Builders Contractors Association	12/06/24 12/06/24 12/06/24	12/06/24 12/06/24 12/06/24	12/06/24 12/06/24 12/06/24	12/06/24 12/06/24 12/06/24	12/06/24 12/06/24 12/06/24			
Roads: Construction - PCCP	25CE0129 Construction of Road, Barangay Santa Ana, Guimba, Nueva Ecija	Nueva Ecija 1st DEO	YES	Competitive Bidding	-	12/06/24 to 12/12/24	12/13/24	12/27/24	12/27/24									GAA FY 2025	4,900,000.00		4,900,000.00				1. COA 2. NGO Rep. 3. Builders Contractors Association	12/06/24 12/06/24 12/06/24	12/06/24 12/06/24 12/06/24	12/06/24 12/06/24 12/06/24	12/06/24 12/06/24 12/06/24	12/06/24 12/06/24 12/06/24			
Roads: Construction - PCCP	25CE0130 Construction of Road, Barangay Bonifacio, Cuyapo, Nueva Ecija	Nueva Ecija 1st DEO	YES	Competitive Bidding	-	12/06/24 to 12/12/24	12/13/24											GAA FY 2025	4,900,000.00		4,900,000.00				1. COA 2. NGO Rep. 3. Builders Contractors Association	12/06/24 12/06/24 12/06/24	12/06/24 12/06/24 12/06/24	12/06/24 12/06/24 12/06/24	12/06/24 12/06/24 12/06/24	12/06/24 12/06/24 12/06/24			
Roads: Construction - PCCP	25CE0131 Construction of Road, Barangay Sabit, Cuyapo, Nueva Ecija	Nueva Ecija 1st DEO	YES	Competitive Bidding	-	12/06/24 to 12/12/24	12/13/24											GAA FY 2025	4,950,000.00		4,950,000.00				1. COA 2. NGO Rep. 3. Builders Contractors Association	12/06/24 12/06/24 12/06/24	12/06/24 12/06/24 12/06/24	12/06/24 12/06/24 12/06/24	12/06/24 12/06/24 12/06/24	12/06/24 12/06/24 12/06/24			
Roads: Rehabilitation - PCCP	25CE0132 Rehabilitation of Road with Slips, Barangay Landig, Cuyapo, Nueva Ecija	Nueva Ecija 1st DEO	YES	Competitive Bidding	-	12/06/24 to 12/12/24	12/13/24											GAA FY 2025	4,900,000.00		4,900,000.00				1. COA 2. NGO Rep. 3. Builders Contractors Association	12/06/24 12/06/24 12/06/24	12/06/24 12/06/24 12/06/24	12/06/24 12/06/24 12/06/24	12/06/24 12/06/24 12/06/24	12/06/24 12/06/24 12/06/24			
Flood Control: Construction - Drainage (Closed and open) Conduits	25CE0133 Construction of Drainage, Barangay Pagasa, Talavera, Nueva Ecija	Nueva Ecija 1st DEO	YES	Competitive Bidding	-	12/06/24 to 12/12/24	12/13/24											GAA FY 2025	4,900,000.00		4,900,000.00				1. COA 2. NGO Rep. 3. Builders Contractors Association	12/06/24 12/06/24 12/06/24	12/06/24 12/06/24 12/06/24	12/06/24 12/06/24 12/06/24	12/06/24 12/06/24 12/06/24	12/06/24 12/06/24 12/06/24			
Roads: Construction - PCCP	25CE0134 Construction of Road, Barangay Calabalabaan, Science City of Muñoz, Nueva Ecija	Nueva Ecija 1st DEO	YES	Competitive Bidding	12/04/24	12/06/24 to 12/12/24	12/13/24	12/27/24	12/27/24									GAA FY 2025	9,800,000.00		9,800,000.00				1. COA 2. NGO Rep. 3. Builders Contractors Association	12/06/24 12/06/24 12/06/24	12/06/24 12/06/24 12/06/24	12/06/24 12/06/24 12/06/24	12/06/24 12/06/24 12/06/24	12/06/24 12/06/24 12/06/24			
Roads: Rehabilitation - PCCP	25CE0135 Rehabilitation of Road, Barangay Mapangpang, Science City of Muñoz, Nueva Ecija	Nueva Ecija 1st DEO	YES	Competitive Bidding	12/04/24	12/06/24 to 12/12/24	12/13/24	12/27/24	12/27/24									GAA FY 2025	9,800,000.00		9,800,000.00				1. COA 2. NGO Rep. 3. Builders Contractors Association	12/06/24 12/06/24 12/06/24	12/06/24 12/06/24 12/06/24	12/06/24 12/06/24 12/06/24	12/06/24 12/06/24 12/06/24	12/06/24 12/06/24 12/06/24			
Roads: Construction - Asphalt	25CE0136 Asset Preservation Program - Preventive Maintenance - Primary Roads, Sn Jose-Lupao Rd - K0171 + 463-K0172 + 259	Nueva Ecija 1st DEO	YES	Competitive Bidding	12/04/24	12/06/24 to 12/12/24	12/13/24	12/27/24	12/27/24									GAA FY 2025	19,992,000.00		19,992,000.00				1. COA 2. NGO Rep. 3. Builders Contractors Association	12/06/24 12/06/24 12/06/24	12/06/24 12/06/24 12/06/24	12/06/24 12/06/24 12/06/24	12/06/24 12/06/24 12/06/24	12/06/24 12/06/24 12/06/24			

Code (PAP)	Procurement Program/Project	PMO/End User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observers							Remarks (Explaining changes from the APP)	
					Pre-Proc Conference	Ads/Post of IB	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qualification	BAC Resolution	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Acceptance Turn-over		Total	MODE	CO	Total	MODE	CO		Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/Accept		
ON GOING PROCUREMENT ACTIVITIES																																	
Roads: Construction - PCIP	25CE0137	Access Road Leading to Pinal Falls Ecotourism Park, Lupao, Nueva Ecija	Nueva Ecija 1st DEO	YES	Competitive Bidding	-	12/06/24 to 12/12/24	12/13/24	12/27/24	12/27/24								GAA FY 2025	4,900,000.00		4,900,000.00				1. COA	12/06/24	12/06/24	12/06/24	12/06/24	12/06/24			
Flood Control: Construction - Drainage (Closed and open) Conduits	25CE0138	Construction of Box Culvert, Barangay Cabisuculan, Science City of Muñoz, Nueva Ecija	Nueva Ecija 1st DEO	YES	Competitive Bidding	12/04/24	12/06/24 to 12/12/24	12/13/24	12/27/24	12/27/24								GAA FY 2025	7,350,000.00		7,350,000.00				1. COA	12/06/24	12/06/24	12/06/24	12/06/24	12/06/24			
Flood Control: Construction - Drainage (Closed and open) Conduits	25CE0139	Construction of Box Culvert, Barangay Portal, Rizal, Nueva Ecija	Nueva Ecija 1st DEO	YES	Competitive Bidding	12/04/24	12/06/24 to 12/12/24	12/13/24	12/27/24	12/27/24								GAA FY 2025	6,930,000.00		6,930,000.00				1. COA	12/06/24	12/06/24	12/06/24	12/06/24	12/06/24			
Buildings: Construction - without Piles - Low Rise - Concrete (Frame) (1 to 5 Storeys)	25CE0140	Construction (Completion) of Multi-Purpose Building, Barangay Bagumbayan, Llanera, Nueva Ecija	Nueva Ecija 1st DEO	YES	Competitive Bidding	-	12/06/24 to 12/12/24	12/13/24	12/27/24	12/27/24								GAA FY 2025	3,930,300.00		3,930,300.00				1. COA	12/06/24	12/06/24	12/06/24	12/06/24	12/06/24			
Buildings: Construction - without Piles - Low Rise - Concrete (Frame) (1 to 5 Storeys)	25CE0141	Construction (Completion) of Multi-Purpose Building, Barangay General Luna, Llanera, Nueva Ecija	Nueva Ecija 1st DEO	YES	Competitive Bidding	-	12/06/24 to 12/12/24	12/13/24	12/27/24	12/27/24								GAA FY 2025	2,772,000.00		2,772,000.00				1. COA	12/06/24	12/06/24	12/06/24	12/06/24	12/06/24			
Buildings: Construction - without Piles - Low Rise - Concrete (Frame) (1 to 5 Storeys)	25CE0142	Construction (Completion) of Multi-Purpose Building, Barangay Bicos, Rizal, Nueva Ecija	Nueva Ecija 1st DEO	YES	Competitive Bidding	-	12/06/24 to 12/12/24	12/13/24	12/27/24	12/27/24								GAA FY 2025	1,980,000.00		1,980,000.00				1. COA	12/06/24	12/06/24	12/06/24	12/06/24	12/06/24			
Buildings: Construction - without Piles - Low Rise - Concrete (Frame) (1 to 5 Storeys)	25CE0143	Construction (Completion) of Multi-Purpose Building, Barangay Villa Cuizon, Science City of Muñoz, Nueva Ecija	Nueva Ecija 1st DEO	YES	Competitive Bidding	-	12/06/24 to 12/12/24	12/13/24	12/27/24	12/27/24								GAA FY 2025	1,980,000.00		1,980,000.00				1. COA	12/06/24	12/06/24	12/06/24	12/06/24	12/06/24			
Buildings: Construction - without Piles - Low Rise - Concrete (Frame) (1 to 5 Storeys)	25CE0144	Construction (Completion) of Multi-Purpose Building, Barangay Baybayabas, Talugtug, Nueva Ecija	Nueva Ecija 1st DEO	YES	Competitive Bidding	-	12/06/24 to 12/12/24	12/13/24	12/27/24	12/27/24								GAA FY 2025	1,980,000.00		1,980,000.00				1. COA	12/06/24	12/06/24	12/06/24	12/06/24	12/06/24			
Buildings: Construction - without Piles - Low Rise - Concrete (Frame) (1 to 5 Storeys)	25CE0145	Construction (Completion) of Multi-Purpose Building, Burgos Elementary School, Barangay Burgos, Lupao, Nueva Ecija	Nueva Ecija 1st DEO	YES	Competitive Bidding	-	12/06/24 to 12/12/24	12/13/24	12/27/24	12/27/24								GAA FY 2025	3,564,000.00		3,564,000.00				1. COA	12/06/24	12/06/24	12/06/24	12/06/24	12/06/24			
Roads: Construction - Slope Protection using Structural Measures (e.g. Retement, Retaining structures, Wirenet)	25CE0146	Construction of Bridge, Barangay Caaninaplahan to Barangay Pantoc Bulac, Talavera, Nueva Ecija	Nueva Ecija 1st DEO	YES	Competitive Bidding	12/09/24	12/11/24 to 12/17/24	12/18/24	12/30/24	12/30/24								GAA FY 2025	37,620,000.00		37,620,000.00				1. COA	12/11/24	12/11/24	12/11/24	12/11/24	12/11/24			
Bridges: Construction - Concrete (Superstructure) - with Cast-in-Place Piles	25CE0147	Construction of Bridge, Barangay Comitang, Sto. Domingo to Barangay Culong, Guimba, Nueva Ecija	Nueva Ecija 1st DEO	YES	Competitive Bidding	12/09/24	12/11/24 to 12/17/24	12/18/24	12/30/24	12/30/24								GAA FY 2025	49,500,000.00		49,500,000.00				1. COA	12/11/24	12/11/24	12/11/24	12/11/24	12/11/24			

Code (PAP)	Procurement Program/Project	PMO/End User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observers							Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IB	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qualification	BAC Resolution	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Acceptance Turn-over		Total	MOOE	CO	Total	MOOE	CO		Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/Accept	
ON GOING PROCUREMENT ACTIVITIES																																
Flood Control - Construction - Dams	25CE0148 Construction of De Leon Dam, Barangay Bulac, Talavera, Nueva Ecija	Nueva Ecija 1st DEO	YES	Competitive Bidding	12/09/24	12/11/24 to 12/17/24	12/18/24											GAA FY 2025	117,600,000.00		117,600,000.00				1. COA 2. NGO Rep. 3. Builders Contractors Association	12/11/24 12/11/24 12/11/24	12/11/24 12/11/24 12/11/24	12/11/24 12/11/24 12/11/24	12/11/24 12/11/24 12/11/24	12/11/24 12/11/24 12/11/24		
Roads Construction - PCCP	25CE0149 Construction of Road, Quezon, Nueva Ecija	Nueva Ecija 1st DEO	YES	Competitive Bidding	12/09/24	12/11/24 to 12/17/24	12/18/24											GAA FY 2025	9,800,000.00		9,800,000.00				1. COA 2. NGO Rep. 3. Builders Contractors Association	12/11/24 12/11/24 12/11/24	12/11/24 12/11/24 12/11/24	12/11/24 12/11/24 12/11/24	12/11/24 12/11/24 12/11/24	12/11/24 12/11/24 12/11/24		
Roads Construction - PCCP	25CE0150 Construction of Road, Barangay Lennec, Guimba, Nueva Ecija	Nueva Ecija 1st DEO	YES	Competitive Bidding	-	12/11/24 to 12/17/24	12/18/24											GAA FY 2025	4,900,000.00		4,900,000.00				1. COA 2. NGO Rep. 3. Builders Contractors Association	12/11/24 12/11/24 12/11/24	12/11/24 12/11/24 12/11/24	12/11/24 12/11/24 12/11/24	12/11/24 12/11/24 12/11/24	12/11/24 12/11/24 12/11/24		
Roads Construction - PCCP	25CE0151 Construction of Road, Barangay San Agustin, Guimba, Nueva Ecija	Nueva Ecija 1st DEO	YES	Competitive Bidding	-	12/11/24 to 12/17/24	12/18/24											GAA FY 2025	4,900,000.00		4,900,000.00				1. COA 2. NGO Rep. 3. Builders Contractors Association	12/11/24 12/11/24 12/11/24	12/11/24 12/11/24 12/11/24	12/11/24 12/11/24 12/11/24	12/11/24 12/11/24 12/11/24	12/11/24 12/11/24 12/11/24		
Roads Construction - PCCP	25CE0152 Construction of Road, Barangay Columbitin, Cuyapo, Nueva Ecija	Nueva Ecija 1st DEO	YES	Competitive Bidding	-	12/11/24 to 12/17/24	12/18/24	12/30/24	12/30/24									GAA FY 2025	4,900,000.00		4,900,000.00				1. COA 2. NGO Rep. 3. Builders Contractors Association	12/11/24 12/11/24 12/11/24	12/11/24 12/11/24 12/11/24	12/11/24 12/11/24 12/11/24	12/11/24 12/11/24 12/11/24	12/11/24 12/11/24 12/11/24		
Roads Construction - PCCP	25CE0153 Construction of Road, Barangay Latap, Cuyapo, Nueva Ecija	Nueva Ecija 1st DEO	YES	Competitive Bidding	-	12/11/24 to 12/17/24	12/18/24	12/30/24	12/30/24									GAA FY 2025	4,900,000.00		4,900,000.00				1. COA 2. NGO Rep. 3. Builders Contractors Association	12/11/24 12/11/24 12/11/24	12/11/24 12/11/24 12/11/24	12/11/24 12/11/24 12/11/24	12/11/24 12/11/24 12/11/24	12/11/24 12/11/24 12/11/24		
Roads Construction - Asphalt	25CE0154 Asset Preservation Program - Preventive Maintenance - Tertiary Roads, Jct Pinagpanaan - Rizal - Pantabangan Rd - KO146+000 - KO147+410, KO147+632 - KO148+084, KO148+114 - KO148+199	Nueva Ecija 1st DEO	YES	Competitive Bidding	12/09/24	12/11/24 to 12/17/24	12/18/24	12/30/24	12/30/24									GAA FY 2025	43,120,000.00		43,120,000.00				1. COA 2. NGO Rep. 3. Builders Contractors Association	12/11/24 12/11/24 12/11/24	12/11/24 12/11/24 12/11/24	12/11/24 12/11/24 12/11/24	12/11/24 12/11/24 12/11/24	12/11/24 12/11/24 12/11/24		
Roads Construction - Asphalt	25CE0155 Asset Preservation Program - Preventive Maintenance - Tertiary Roads, Pantabangan-Canili-Basal-Baler Rd - KO182 + 000 - KO182 + 840	Nueva Ecija 1st DEO	YES	Competitive Bidding	12/09/24	12/11/24 to 12/17/24	12/18/24	12/30/24	12/30/24									GAA FY 2025	18,215,260.00		18,215,260.00				1. COA 2. NGO Rep. 3. Builders Contractors Association	12/11/24 12/11/24 12/11/24	12/11/24 12/11/24 12/11/24	12/11/24 12/11/24 12/11/24	12/11/24 12/11/24 12/11/24	12/11/24 12/11/24 12/11/24		
Roads Construction - Asphalt	25CE0156 Asset Preservation Program - Preventive Maintenance - Tertiary Roads, Jct Pinagpanaan - Rizal - Pantabangan Rd - KO159+000 - KO159+125	Nueva Ecija 1st DEO	YES	Competitive Bidding	-	12/11/24 to 12/17/24	12/18/24	12/30/24	12/30/24									GAA FY 2025	3,000,760.00		3,000,760.00				1. COA 2. NGO Rep. 3. Builders Contractors Association	12/11/24 12/11/24 12/11/24	12/11/24 12/11/24 12/11/24	12/11/24 12/11/24 12/11/24	12/11/24 12/11/24 12/11/24	12/11/24 12/11/24 12/11/24		
Roads Construction - Asphalt	25CE0157 Asset Preservation Program - Preventive Maintenance - Tertiary Roads, Muñoz- Lupao Rd- KO147+589 - KO149+000	Nueva Ecija 1st DEO	YES	Competitive Bidding	12/09/24	12/11/24 to 12/17/24	12/18/24	12/30/24	12/30/24									GAA FY 2025	34,930,140.00		34,930,140.00				1. COA 2. NGO Rep. 3. Builders Contractors Association	12/11/24 12/11/24 12/11/24	12/11/24 12/11/24 12/11/24	12/11/24 12/11/24 12/11/24	12/11/24 12/11/24 12/11/24	12/11/24 12/11/24 12/11/24		

Code (PAP)	Procurement Program/Project	PMO/End User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity														Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observers							Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IB	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qualification	BAC Resolution	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Acceptance Turn-over	Total		MODE	CO	Total	MODE	CO	Pre-Bid Conference		Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/Accept		
ON GOING PROCUREMENT ACTIVITIES																																	
Roads: Construction - Asphalt	25CE0158 Asset Preservation Program - Preventive Maintenance - Tertiary Roads, Muñoz- Lupao Rd - KO149+000 - KO149+972, KO150+069 - KO151+000	Nueva Ecija 1st DEO	YES	Competitive Bidding	12/09/24	12/11/24 to 12/17/24	12/18/24	12/30/24	12/30/24									GAA FY 2025	46,863,600.00		46,863,600.00				1. COA 2. NGO Rep. 3. Builders Contractors Association	12/11/24 12/11/24 12/11/24	12/11/24 12/11/24 12/11/24	12/11/24 12/11/24 12/11/24	12/11/24 12/11/24 12/11/24	12/11/24 12/11/24 12/11/24			
Roads: Construction - Asphalt	25CE0159 Asset Preservation Program - Preventive Maintenance - Tertiary Roads, Muñoz- Lupao Rd - KO151+000 - KO151+707, KO158+500 - KO159+000	Nueva Ecija 1st DEO	YES	Competitive Bidding	12/09/24	12/11/24 to 12/17/24	12/18/24	12/30/24	12/30/24									GAA FY 2025	30,586,780.00		30,586,780.00				1. COA 2. NGO Rep. 3. Builders Contractors Association	12/11/24 12/11/24 12/11/24	12/11/24 12/11/24 12/11/24	12/11/24 12/11/24 12/11/24	12/11/24 12/11/24 12/11/24	12/11/24 12/11/24 12/11/24			
Flood Control: Construction - Drainage (Closed and open) Conduits	25CE0160 Construction of Box Culvert, Barangay Villa Labrador, Rizal, Nueva Ecija	Nueva Ecija 1st DEO	YES	Competitive Bidding	-	12/11/24 to 12/17/24	12/18/24	12/30/24	12/30/24									GAA FY 2025	4,950,000.00		4,950,000.00				1. COA 2. NGO Rep. 3. Builders Contractors Association	12/11/24 12/11/24 12/11/24	12/11/24 12/11/24 12/11/24	12/11/24 12/11/24 12/11/24	12/11/24 12/11/24 12/11/24	12/11/24 12/11/24 12/11/24			
Flood Control: Construction - Drainage (Closed and open) Conduits	25CE0161 Construction of Box Culvert, Barangay Villa Santos, Science City of Muñoz, Nueva Ecija	Nueva Ecija 1st DEO	YES	Competitive Bidding	12/09/24	12/11/24 to 12/17/24	12/18/24	12/30/24	12/30/24									GAA FY 2025	9,800,000.00		9,800,000.00				1. COA 2. NGO Rep. 3. Builders Contractors Association	12/11/24 12/11/24 12/11/24	12/11/24 12/11/24 12/11/24	12/11/24 12/11/24 12/11/24	12/11/24 12/11/24 12/11/24	12/11/24 12/11/24 12/11/24			
Buildings: Construction - without Piles - Low Rise - Concrete Frame) (1 to 5 Storeys)	25CE0162 Construction of Multi-Purpose Building, Barangay Bantug, Science City of Muñoz, Nueva Ecija	Nueva Ecija 1st DEO	YES	Competitive Bidding	-	12/11/24 to 12/17/24	12/18/24	12/30/24	12/30/24									GAA FY 2025	4,950,000.00		4,950,000.00				1. COA 2. NGO Rep. 3. Builders Contractors Association	12/11/24 12/11/24 12/11/24	12/11/24 12/11/24 12/11/24	12/11/24 12/11/24 12/11/24	12/11/24 12/11/24 12/11/24	12/11/24 12/11/24 12/11/24			
Buildings: Construction - without Piles - Low Rise - Concrete Frame) (1 to 5 Storeys)	25CE0163 Construction of Multi-Purpose Building, Barangay Calisitan, Science City of Muñoz, Nueva Ecija	Nueva Ecija 1st DEO	YES	Competitive Bidding	-	12/11/24 to 12/17/24	12/18/24	12/30/24	12/30/24									GAA FY 2025	4,950,000.00		4,950,000.00				1. COA 2. NGO Rep. 3. Builders Contractors Association	12/11/24 12/11/24 12/11/24	12/11/24 12/11/24 12/11/24	12/11/24 12/11/24 12/11/24	12/11/24 12/11/24 12/11/24	12/11/24 12/11/24 12/11/24			
Buildings: Construction - without Piles - Low Rise - Concrete Frame) (1 to 5 Storeys)	25CE0164 Construction of Multi-Purpose Building, Barangay Naglabrahan, Science City of Muñoz, Nueva Ecija	Nueva Ecija 1st DEO	YES	Competitive Bidding	-	12/11/24 to 12/17/24	12/18/24	12/30/24	12/30/24									GAA FY 2025	4,950,000.00		4,950,000.00				1. COA 2. NGO Rep. 3. Builders Contractors Association	12/11/24 12/11/24 12/11/24	12/11/24 12/11/24 12/11/24	12/11/24 12/11/24 12/11/24	12/11/24 12/11/24 12/11/24	12/11/24 12/11/24 12/11/24			
Buildings: Construction - without Piles - Low Rise - Concrete Frame) (1 to 5 Storeys)	25CE0165 Construction of Multi-Purpose Building, Barangay Maligaya, Science City of Muñoz, Nueva Ecija	Nueva Ecija 1st DEO	YES	Competitive Bidding	-	12/11/24 to 12/17/24	12/18/24	12/30/24	12/30/24									GAA FY 2025	4,950,000.00		4,950,000.00				1. COA 2. NGO Rep. 3. Builders Contractors Association	12/11/24 12/11/24 12/11/24	12/11/24 12/11/24 12/11/24	12/11/24 12/11/24 12/11/24	12/11/24 12/11/24 12/11/24	12/11/24 12/11/24 12/11/24			
Buildings: Construction - without Piles - Low Rise - Concrete Frame) (1 to 5 Storeys)	25CE0166 Construction of Multi-Purpose Building, Barangay Matingkis, Science City of Muñoz, Nueva Ecija	Nueva Ecija 1st DEO	YES	Competitive Bidding	-	12/11/24 to 12/17/24	12/18/24	12/30/24	12/30/24									GAA FY 2025	4,950,000.00		4,950,000.00				1. COA 2. NGO Rep. 3. Builders Contractors Association	12/11/24 12/11/24 12/11/24	12/11/24 12/11/24 12/11/24	12/11/24 12/11/24 12/11/24	12/11/24 12/11/24 12/11/24	12/11/24 12/11/24 12/11/24			
Buildings: Construction - without Piles - Low Rise - Concrete Frame) (1 to 5 Storeys)	25CE0167 Construction of Multi-Purpose Building, Barangay Poblacion South, Science City of Muñoz, Nueva Ecija	Nueva Ecija 1st DEO	YES	Competitive Bidding	-	12/11/24 to 12/17/24	12/18/24	12/30/24	12/30/24									GAA FY 2025	4,950,000.00		4,950,000.00				1. COA 2. NGO Rep. 3. Builders Contractors Association	12/11/24 12/11/24 12/11/24	12/11/24 12/11/24 12/11/24	12/11/24 12/11/24 12/11/24	12/11/24 12/11/24 12/11/24	12/11/24 12/11/24 12/11/24			
Buildings: Construction - without Piles - Low Rise - Concrete Frame) (1 to 5 Storeys)	25CE0168 Construction of Multi-Purpose Building, Barangay Dizol, San Jose City, Nueva Ecija	Nueva Ecija 1st DEO	YES	Competitive Bidding	-	12/11/24 to 12/17/24	12/18/24	12/30/24	12/30/24									GAA FY 2025	4,950,000.00		4,950,000.00				1. COA 2. NGO Rep. 3. Builders Contractors Association	12/11/24 12/11/24 12/11/24	12/11/24 12/11/24 12/11/24	12/11/24 12/11/24 12/11/24	12/11/24 12/11/24 12/11/24	12/11/24 12/11/24 12/11/24			

Code (PAP)	Procurement Program/Project	PMO/End User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observers	Procurement Process							Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IB	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qualification	BAC Resolution	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Acceptance Turn-over		Total	MODE	CO	Total	MODE	CO		Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/Accept		
ON GOING PROCUREMENT ACTIVITIES																																	
Buildings Construction - without Piles - Low Rise - Concrete Frame) (1 to 5 Storeys)	25CE0169 Construction (Completion) of Multi-Purpose Building, Barangay Malasin, San Jose City, Nueva Ecija	Nueva Ecija 1st DEO	YES	Competitive Bidding	-	12/11/24 to 12/17/24	12/18/24	12/30/24	12/30/24										GAA FY 2025	1,980,000.00		1,980,000.00				1. COA 2. NGO Rep. 3. Builders Contractors Association	12/11/24 12/11/24 12/11/24	12/11/24 12/11/24 12/11/24	12/11/24 12/11/24 12/11/24	12/11/24 12/11/24 12/11/24	12/11/24 12/11/24 12/11/24		
Buildings Construction - without Piles - Low Rise - Concrete Frame) (1 to 5 Storeys)	25CE0170 Construction of Multi-Purpose Building, Barangay Pinili, San Jose City, Nueva Ecija	Nueva Ecija 1st DEO	YES	Competitive Bidding	-	12/11/24 to 12/17/24	12/18/24	12/30/24	12/30/24										GAA FY 2025	4,950,000.00		4,950,000.00				1. COA 2. NGO Rep. 3. Builders Contractors Association	12/11/24 12/11/24 12/11/24	12/11/24 12/11/24 12/11/24	12/11/24 12/11/24 12/11/24	12/11/24 12/11/24 12/11/24	12/11/24 12/11/24 12/11/24		
Buildings Construction - without Piles - Low Rise - Concrete Frame) (1 to 5 Storeys)	25CE0171 Construction (Completion) of Multi-Purpose Building, Porais Elementary School, Barangay Porais, San Jose City, Nueva Ecija	Nueva Ecija 1st DEO	YES	Competitive Bidding	-	12/11/24 to 12/17/24	12/18/24	12/30/24	12/30/24										GAA FY 2025	1,980,000.00		1,980,000.00				1. COA 2. NGO Rep. 3. Builders Contractors Association	12/11/24 12/11/24 12/11/24	12/11/24 12/11/24 12/11/24	12/11/24 12/11/24 12/11/24	12/11/24 12/11/24 12/11/24	12/11/24 12/11/24 12/11/24		
Buildings Construction - without Piles - Low Rise - Concrete Frame) (1 to 5 Storeys)	25CE0172 Construction of Multi-Purpose Building, Barangay Bunga, Carranglan, Nueva Ecija	Nueva Ecija 1st DEO	YES	Competitive Bidding	12/09/24	12/11/24 to 12/17/24	12/18/24	12/30/24	12/30/24										GAA FY 2025	5,940,000.00		5,940,000.00				1. COA 2. NGO Rep. 3. Builders Contractors Association	12/11/24 12/11/24 12/11/24	12/11/24 12/11/24 12/11/24	12/11/24 12/11/24 12/11/24	12/11/24 12/11/24 12/11/24	12/11/24 12/11/24 12/11/24		
Buildings Construction - without Piles - Low Rise - Concrete Frame) (1 to 5 Storeys)	25CE0173 Construction (Completion) of Multi-Purpose Building, Digidig Elementary School, Barangay Digidig, Carranglan, Nueva Ecija	Nueva Ecija 1st DEO	YES	Competitive Bidding	-	12/11/24 to 12/17/24	12/18/24	12/30/24	12/30/24										GAA FY 2025	3,960,000.00		3,960,000.00				1. COA 2. NGO Rep. 3. Builders Contractors Association	12/11/24 12/11/24 12/11/24	12/11/24 12/11/24 12/11/24	12/11/24 12/11/24 12/11/24	12/11/24 12/11/24 12/11/24	12/11/24 12/11/24 12/11/24		
Buildings Construction - without Piles - Low Rise - Concrete Frame) (1 to 5 Storeys)	25CE0174 Construction (Completion) of Multi-Purpose Building, Barangay F.C. Otic, Carranglan, Nueva Ecija	Nueva Ecija 1st DEO	YES	Competitive Bidding	12/09/24	12/11/24 to 12/17/24	12/18/24	12/30/24	12/30/24										GAA FY 2025	5,247,000.00		5,247,000.00				1. COA 2. NGO Rep. 3. Builders Contractors Association	12/11/24 12/11/24 12/11/24	12/11/24 12/11/24 12/11/24	12/11/24 12/11/24 12/11/24	12/11/24 12/11/24 12/11/24	12/11/24 12/11/24 12/11/24		
Buildings Construction - without Piles - Low Rise - Concrete Frame) (1 to 5 Storeys)	25CE0175 Construction of Multi-Purpose Building, Llanera Central School, Barangay Bagumbayan, Llanera, Nueva Ecija	Nueva Ecija 1st DEO	YES	Competitive Bidding	12/09/24	12/11/24 to 12/17/24	12/18/24	12/30/24	12/30/24										GAA FY 2025	5,940,000.00		5,940,000.00				1. COA 2. NGO Rep. 3. Builders Contractors Association	12/11/24 12/11/24 12/11/24	12/11/24 12/11/24 12/11/24	12/11/24 12/11/24 12/11/24	12/11/24 12/11/24 12/11/24	12/11/24 12/11/24 12/11/24		
Buildings Construction - without Piles - Low Rise - Concrete Frame) (1 to 5 Storeys)	25CE0176 Construction (Completion) of Multi-Purpose Building, Barangay Poblacion Centro, Rizal, Nueva Ecija	Nueva Ecija 1st DEO	YES	Competitive Bidding	-	12/11/24 to 12/17/24	12/18/24	12/30/24	12/30/24										GAA FY 2025	3,861,000.00		3,861,000.00				1. COA 2. NGO Rep. 3. Builders Contractors Association	12/11/24 12/11/24 12/11/24	12/11/24 12/11/24 12/11/24	12/11/24 12/11/24 12/11/24	12/11/24 12/11/24 12/11/24	12/11/24 12/11/24 12/11/24		
Buildings Construction - without Piles - Low Rise - Concrete Frame) (1 to 5 Storeys)	25CE0177 Construction (Completion) of Multi-Purpose Building, Rizal National High School, Barangay Poblacion Norte, Rizal, Nueva Ecija	Nueva Ecija 1st DEO	YES	Competitive Bidding	-	12/11/24 to 12/17/24	12/18/24	12/30/24	12/30/24										GAA FY 2025	4,554,000.00		4,554,000.00				1. COA 2. NGO Rep. 3. Builders Contractors Association	12/11/24 12/11/24 12/11/24	12/11/24 12/11/24 12/11/24	12/11/24 12/11/24 12/11/24	12/11/24 12/11/24 12/11/24	12/11/24 12/11/24 12/11/24		
Buildings Construction - without Piles - Low Rise - Concrete Frame) (1 to 5 Storeys)	25CE0178 Construction of Multi-Purpose Building, Napon Napon Elementary School, Barangay Napon Napon, Pantabangan, Nueva Ecija	Nueva Ecija 1st DEO	YES	Competitive Bidding	12/09/24	12/11/24 to 12/17/24	12/18/24	12/30/24	12/30/24										GAA FY 2025	5,940,000.00		5,940,000.00				1. COA 2. NGO Rep. 3. Builders Contractors Association	12/11/24 12/11/24 12/11/24	12/11/24 12/11/24 12/11/24	12/11/24 12/11/24 12/11/24	12/11/24 12/11/24 12/11/24	12/11/24 12/11/24 12/11/24		
Buildings Construction - without Piles - Low Rise - Concrete Frame) (1 to 5 Storeys)	25CE0179 Construction of Multi-Purpose Building, Barangay Maibang, Pantabangan, Nueva Ecija	Nueva Ecija 1st DEO	YES	Competitive Bidding	-	12/11/24 to 12/17/24	12/18/24	12/30/24	12/30/24										GAA FY 2025	4,950,000.00		4,950,000.00				1. COA 2. NGO Rep. 3. Builders Contractors Association	12/11/24 12/11/24 12/11/24	12/11/24 12/11/24 12/11/24	12/11/24 12/11/24 12/11/24	12/11/24 12/11/24 12/11/24	12/11/24 12/11/24 12/11/24		

Code (PAP)	Procurement Program/Project	PMO/End User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observers	Pre-Bid Conference						Remarks (Explaining changes from the APP)	
					Pre-Proc Conference	Advs/Post of IB	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qualification	BAC Resolution	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Acceptance Turn-over		Total	MODE	CO	Total	MODE	CO		Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/Accept		
ON GOING PROCUREMENT ACTIVITIES																																	
Buildings - Construction - without Piles - Low Rise - Concrete (Frame) (1 to 5 Storeys)	25CE0180	Construction (Completion) of Multi-Purpose Building (Building B), Barangay East Poblacion, Pantabangan, Nueva Ecija	Nueva Ecija 1st DEO	YES	Competitive Bidding	12/09/24	12/11/24 to 12/17/24	12/18/24	12/30/24	12/30/24									GAA FY 2025	5,247,000.00		5,247,000.00				1. COA 2. NGO Rep. 3. Builders Contractors Association	12/11/24 12/11/24 12/11/24	12/11/24 12/11/24 12/11/24	12/11/24 12/11/24 12/11/24	12/11/24 12/11/24 12/11/24	12/11/24 12/11/24 12/11/24		
Buildings - Construction - without Piles - Low Rise - Concrete (Frame) (1 to 5 Storeys)	25CE0181	Construction of Multi-Purpose Building, Sitio Salvacion, Barangay Conversion, Pantabangan, Nueva Ecija	Nueva Ecija 1st DEO	YES	Competitive Bidding	-	12/11/24 to 12/17/24	12/18/24	12/30/24	12/30/24									GAA FY 2025	4,950,000.00		4,950,000.00				1. COA 2. NGO Rep. 3. Builders Contractors Association	12/11/24 12/11/24 12/11/24	12/11/24 12/11/24 12/11/24	12/11/24 12/11/24 12/11/24	12/11/24 12/11/24 12/11/24	12/11/24 12/11/24 12/11/24		
Buildings - Construction - without Piles - Low Rise - Concrete (Frame) (1 to 5 Storeys)	25CE0182	Construction (Completion) of Multi-Purpose Building, Pantabangan National High School, Barangay Villarica, Pantabangan, Nueva Ecija	Nueva Ecija 1st DEO	YES	Competitive Bidding	-	12/11/24 to 12/17/24	12/18/24	12/30/24	12/30/24									GAA FY 2025	1,980,000.00		1,980,000.00				1. COA 2. NGO Rep. 3. Builders Contractors Association	12/11/24 12/11/24 12/11/24	12/11/24 12/11/24 12/11/24	12/11/24 12/11/24 12/11/24	12/11/24 12/11/24 12/11/24	12/11/24 12/11/24 12/11/24		
Buildings - Construction - without Piles - Low Rise - Concrete (Frame) (1 to 5 Storeys)	25CE0183	Construction (Completion) of Multi-Purpose Building, Barangay Quezon, Talugtug, Nueva Ecija	Nueva Ecija 1st DEO	YES	Competitive Bidding	12/09/24	12/11/24 to 12/17/24	12/18/24	12/30/24	12/30/24									GAA FY 2025	5,247,000.00		5,247,000.00				1. COA 2. NGO Rep. 3. Builders Contractors Association	12/11/24 12/11/24 12/11/24	12/11/24 12/11/24 12/11/24	12/11/24 12/11/24 12/11/24	12/11/24 12/11/24 12/11/24	12/11/24 12/11/24 12/11/24		
Buildings - Construction - without Piles - Low Rise - Concrete (Frame) (1 to 5 Storeys)	25CE0184	Construction (Completion) of Multi-Purpose Building, Barangay Roxas, Talugtug, Nueva Ecija	Nueva Ecija 1st DEO	YES	Competitive Bidding	-	12/11/24 to 12/17/24	12/18/24	12/30/24	12/30/24									GAA FY 2025	4,752,000.00		4,752,000.00				1. COA 2. NGO Rep. 3. Builders Contractors Association	12/11/24 12/11/24 12/11/24	12/11/24 12/11/24 12/11/24	12/11/24 12/11/24 12/11/24	12/11/24 12/11/24 12/11/24	12/11/24 12/11/24 12/11/24		
Buildings - Construction - without Piles - Low Rise - Concrete (Frame) (1 to 5 Storeys)	25CE0185	Construction (Completion) of Multi-Purpose Building (Building B), Barangay Poblacion North, Lupao, Nueva Ecija	Nueva Ecija 1st DEO	YES	Competitive Bidding	12/09/24	12/11/24 to 12/17/24	12/18/24	12/30/24	12/30/24									GAA FY 2025	5,247,000.00		5,247,000.00				1. COA 2. NGO Rep. 3. Builders Contractors Association	12/11/24 12/11/24 12/11/24	12/11/24 12/11/24 12/11/24	12/11/24 12/11/24 12/11/24	12/11/24 12/11/24 12/11/24	12/11/24 12/11/24 12/11/24		
Buildings - Construction - without Piles - Low Rise - Concrete (Frame) (1 to 5 Storeys)	25CE0186	Construction (Completion) of Multi-Purpose Building, Barangay Santo Domingo, Lupao, Nueva Ecija	Nueva Ecija 1st DEO	YES	Competitive Bidding	-	12/11/24 to 12/17/24	12/18/24	12/30/24	12/30/24									GAA FY 2025	1,980,000.00		1,980,000.00				1. COA 2. NGO Rep. 3. Builders Contractors Association	12/11/24 12/11/24 12/11/24	12/11/24 12/11/24 12/11/24	12/11/24 12/11/24 12/11/24	12/11/24 12/11/24 12/11/24	12/11/24 12/11/24 12/11/24		
Buildings - Construction - without Piles - Low Rise - Concrete (Frame) (1 to 5 Storeys)	25CE0187	Rehabilitation (Completion) of Multi-Purpose Building, Barangay San Pedro, Lupao, Nueva Ecija	Nueva Ecija 1st DEO	YES	Competitive Bidding	-	12/11/24 to 12/17/24	12/18/24	12/30/24	12/30/24									GAA FY 2025	2,475,000.00		2,475,000.00				1. COA 2. NGO Rep. 3. Builders Contractors Association	12/11/24 12/11/24 12/11/24	12/11/24 12/11/24 12/11/24	12/11/24 12/11/24 12/11/24	12/11/24 12/11/24 12/11/24	12/11/24 12/11/24 12/11/24		
Buildings - Construction - without Piles - Low Rise - Concrete (Frame) (1 to 5 Storeys)	25CE0188	Construction of Multi-Purpose Building, Barangay San Roque, Lupao, Nueva Ecija	Nueva Ecija 1st DEO	YES	Competitive Bidding	-	12/11/24 to 12/17/24	12/18/24	12/30/24	12/30/24									GAA FY 2025	4,950,000.00		4,950,000.00				1. COA 2. NGO Rep. 3. Builders Contractors Association	12/11/24 12/11/24 12/11/24	12/11/24 12/11/24 12/11/24	12/11/24 12/11/24 12/11/24	12/11/24 12/11/24 12/11/24	12/11/24 12/11/24 12/11/24		
TOTAL ALLOTTED BUDGET OF PROCUREMENT ACTIVITES																			P 2,907,866,975.00														

JOHN VINCENT D. SALAZAR
Head, BAC Secretariat

FER. SUMANG
BAC Chairperson

JUN P. VANA, Ph.D.
Head of the Procuring Entity

Procurement Monitoring Report as of December 31, 2024

DPWH Nueva Ecija 1st District Engineering Office

Code (PAP)	Procurement Program/Project	PMO/End User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity														Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IB	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qualification	BAC Resolution	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Acceptance Turn-over	Total		MODE	CO	Total	MODE	CO	Pre-Bid Conference		Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/Accept		
COMPLETED PROCUREMENT ACTIVITIES																																	
Roads Construction - Slope Protection using Structural Measures (e.g. Retement, Retaining structures, Mizusaki)	24CE0169 Construction of Flood Control Structure along Rio Chico River, Sta. 5+938.10 - Sta. 5+978.10 Brgy. Sto. Rosario Young, Zaragoza, Nueva Ecija	Nueva Ecija 1st DEO	NO	Competitive Bidding	02/06/24	02/08/24 to 02/14/24	02/15/24	03/26/24	03/26/24	04/02/24	04/12/24	07/18/24	07/18/24	07/29/24	07/30/24			GAA FY 2024	9,900,000.00		9,900,000.00	9,800,000.00		9,800,000.00	1. COA 2. NGO Rep. 3. Builders Contractors Association	02/08/24 02/08/24 02/08/24	02/08/24 02/08/24 02/08/24	02/08/24 02/08/24 02/08/24	02/08/24 02/08/24 02/08/24	02/08/24 02/08/24 02/08/24			
	Buildings: Repair	24CE0180 Rehabilitation of Multipurpose Building (Senior Citizens Center), Barangay Poblacion East II, Municipality of Aliaga, Nueva Ecija	Nueva Ecija 1st DEO	YES	Competitive Bidding	-	02/16/24 to 02/22/24	02/23/24	03/26/24	03/26/24	04/02/24	04/12/24	07/31/24	07/31/24	08/08/24	08/09/24			GAA FY 2024	4,950,000.00		4,950,000.00	4,925,229.70		4,925,229.70	1. COA 2. NGO Rep. 3. Builders Contractors Association	02/16/24 02/16/24 02/16/24	02/16/24 02/16/24 02/16/24	02/16/24 02/16/24 02/16/24	02/16/24 02/16/24 02/16/24	02/16/24 02/16/24 02/16/24		
Roads Construction - PCPP	24CE0188 Construction of Road, Brgy. Dona Lucia Sto. Cristo, Quezon, Nueva Ecija	Nueva Ecija 1st DEO	YES	Competitive Bidding	02/14/24	02/16/24 to 02/22/24	02/23/24	03/26/24	03/26/24	06/03/24	06/07/24	06/10/24	06/10/24	06/28/24	07/01/24			GAA FY 2024	9,900,000.00		9,900,000.00	9,800,998.70		9,800,998.70	1. COA 2. NGO Rep. 3. Builders Contractors Association	02/16/24 02/16/24 02/16/24	02/16/24 02/16/24 02/16/24	02/16/24 02/16/24 02/16/24	02/16/24 02/16/24 02/16/24	02/16/24 02/16/24 02/16/24			
Roads Construction - PCPP	24CE0189 Network Development Program - Construction of By-Pass and Diversion Roads, Talavera - Licab Diversion Road, Nueva Ecija	Nueva Ecija 1st DEO	YES	Competitive Bidding	02/14/24	02/16/24 to 02/22/24	02/23/24	06/04/24	06/04/24	06/10/24	06/19/24	06/20/24	06/20/24	06/28/24	07/01/24			GAA FY 2024	19,600,000.00		19,600,000.00	19,401,978.43		19,401,978.43	1. COA 2. NGO Rep. 3. Builders Contractors Association	02/16/24 02/16/24 02/16/24	02/16/24 02/16/24 02/16/24	02/16/24 02/16/24 02/16/24	02/16/24 02/16/24 02/16/24	02/16/24 02/16/24 02/16/24			
Roads Construction - PCPP	24CE0244 Construction of San Jose - Muñoz via Sto. Tomas, San Jose City, Nueva Ecija	Nueva Ecija 1st DEO	NO	Competitive Bidding	03/01/24	03/06/24 to 03/12/24	03/14/24	03/26/24	03/26/24	06/20/24	06/25/24	06/26/24	06/26/24	07/03/24	07/04/24			GAA FY 2024	19,800,000.00		19,800,000.00	19,602,046.12		19,602,046.12	1. COA 2. NGO Rep. 3. Builders Contractors Association	03/06/24 03/06/24 03/06/24	03/06/24 03/06/24 03/06/24	03/06/24 03/06/24 03/06/24	03/06/24 03/06/24 03/06/24	03/06/24 03/06/24 03/06/24			
Buildings: Construction - without Piles - Low Rise - Concrete (Frame) (1 to 5 Storeys)	24CE0246 Construction of 1-Storey 2-Classroom School Building in Bucot Elementary School, Barangay Bucot, Aliaga, Nueva Ecija	Nueva Ecija 1st DEO	NO	Competitive Bidding	-	03/06/24 to 03/12/24	03/14/24	06/04/24	06/04/24	06/10/24	06/19/24	06/20/24	06/20/24	07/01/24	07/02/24			CY 2024 BEFF	4,975,000.00		4,975,000.00	4,950,066.30		4,950,066.30	1. COA 2. NGO Rep. 3. Builders Contractors Association	03/06/24 03/06/24 03/06/24	03/06/24 03/06/24 03/06/24	03/06/24 03/06/24 03/06/24	03/06/24 03/06/24 03/06/24	03/06/24 03/06/24 03/06/24			
Buildings: Construction - without Piles - Low Rise - Concrete (Frame) (1 to 5 Storeys)	24CE0247 Construction of School Building in Don Cirilo B. Acosta Elementary School, 1-Storey 2-Classroom, Barangay Macarse, Zaragoza, Nueva Ecija	Nueva Ecija 1st DEO	NO	Competitive Bidding	-	03/06/24 to 03/12/24	03/14/24	06/04/24	06/04/24	06/10/24	06/19/24	06/20/24	06/20/24	07/01/24	07/02/24			CY 2024 BEFF	4,975,000.00		4,975,000.00	4,950,015.22		4,950,015.22	1. COA 2. NGO Rep. 3. Builders Contractors Association	03/06/24 03/06/24 03/06/24	03/06/24 03/06/24 03/06/24	03/06/24 03/06/24 03/06/24	03/06/24 03/06/24 03/06/24	03/06/24 03/06/24 03/06/24			
Buildings: Construction - without Piles - Low Rise - Concrete (Frame) (1 to 5 Storeys)	24CE0248 Construction of 1-Storey 2-Classroom School Building in San Isidro Elementary School, Barangay San Isidro, Zaragoza, Nueva Ecija	Nueva Ecija 1st DEO	NO	Competitive Bidding	-	03/06/24 to 03/12/24	03/14/24	06/04/24	06/04/24	06/10/24	06/19/24	06/20/24	06/20/24	07/01/24	07/02/24			CY 2024 BEFF	4,975,000.00		4,975,000.00	4,950,068.18		4,950,068.18	1. COA 2. NGO Rep. 3. Builders Contractors Association	03/06/24 03/06/24 03/06/24	03/06/24 03/06/24 03/06/24	03/06/24 03/06/24 03/06/24	03/06/24 03/06/24 03/06/24	03/06/24 03/06/24 03/06/24			
Buildings: Construction - without Piles - Low Rise - Concrete (Frame) (1 to 5 Storeys)	24CE0249 Construction of School Building Sta. Lucia Young Elementary School, 1-Storey 2-Classroom, Barangay Sta. Lucia Young, Zaragoza, Nueva Ecija	Nueva Ecija 1st DEO	NO	Competitive Bidding	-	03/06/24 to 03/12/24	03/14/24	06/04/24	06/04/24	06/10/24	06/19/24	06/20/24	06/20/24	07/01/24	07/02/24			CY 2024 BEFF	4,975,000.00		4,975,000.00	4,950,118.99		4,950,118.99	1. COA 2. NGO Rep. 3. Builders Contractors Association	03/06/24 03/06/24 03/06/24	03/06/24 03/06/24 03/06/24	03/06/24 03/06/24 03/06/24	03/06/24 03/06/24 03/06/24	03/06/24 03/06/24 03/06/24			
Buildings: Construction - without Piles - Low Rise - Concrete (Frame) (1 to 5 Storeys)	24CE0250 Construction of 1-Storey 2-Classroom School Building in Sto. Domingo Central School, Barangay Malasin, Sto. Domingo, Nueva Ecija	Nueva Ecija 1st DEO	NO	Competitive Bidding	-	03/06/24 to 03/12/24	03/14/24	06/04/24	06/04/24	06/10/24	06/19/24	06/20/24	06/20/24	07/01/24	07/02/24			CY 2024 BEFF	4,975,000.00		4,975,000.00	4,950,036.36		4,950,036.36	1. COA 2. NGO Rep. 3. Builders Contractors Association	03/06/24 03/06/24 03/06/24	03/06/24 03/06/24 03/06/24	03/06/24 03/06/24 03/06/24	03/06/24 03/06/24 03/06/24	03/06/24 03/06/24 03/06/24			

Code (PAP)	Procurement Program/Project	PMO/End User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observers	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/Accept	Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Add/Post of IB	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post-Qualification	BAC Resolution	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Acceptance Turn-over		Total	MODE	CO	Total	MODE	CO								
COMPLETED PROCUREMENT ACTIVITIES																																
Buildings: Construction - without Piles - Low Rise - Concrete (Frame) (1 to 5 Storeys)	24CE0252 Construction of 1-Storey 2-Classroom School Building in Licab Central School, Barangay Poblacion Sur, Licab, Nueva Ecija	Nueva Ecija 1st DEO	NO	Competitive Bidding	-	03/06/24 to 03/12/24	03/14/24	06/04/24	06/04/24	06/10/24	06/19/24	06/20/24	06/20/24	07/01/24	07/02/24			CY 2024 BEFF	4,975,000.00		4,975,000.00	4,950,116.85		4,950,116.85	1. COA 2. NGO Rep. 3. Builders Contractors Association	03/06/24 03/06/24 03/06/24	03/06/24 03/06/24 03/06/24	03/06/24 03/06/24 03/06/24	03/06/24 03/06/24 03/06/24	03/06/24 03/06/24 03/06/24		
Buildings: Construction - without Piles - Low Rise - Concrete (Frame) (1 to 5 Storeys)	24CE0258 Construction of 1-Storey 2-Classroom School Building in Villa Rosenda Elementary School, Barangay Villa Rosenda, Talugtug, Nueva Ecija	Nueva Ecija 1st DEO	NO	Competitive Bidding	-	03/06/24 to 03/12/24	03/14/24	03/26/24	03/26/24	06/20/24	06/25/24	06/26/24	06/26/24	07/03/24	07/04/24			CY 2024 BEFF	4,975,000.00		4,975,000.00	4,960,156.15		4,960,156.15	1. COA 2. NGO Rep. 3. Builders Contractors Association	03/06/24 03/06/24 03/06/24	03/06/24 03/06/24 03/06/24	03/06/24 03/06/24 03/06/24	03/06/24 03/06/24 03/06/24	03/06/24 03/06/24 03/06/24		
Flood Control: Construction - Drainage (Closed and open) Conduits	24CE0299 Asset Preservation Program - Construction/Upgrading/Rehabilitation of Drainage along National Roads - Secondary Roads, Nueva Ecija- Pangasinan Rd - K0150 + 252 - K0150 + 400, K0150 + 500 - K0151 + 500, K0153 + 000 - K0153 + 200	Nueva Ecija 1st DEO	YES	Competitive Bidding	04/02/24	04/04/24 to 04/10/24	04/11/24	06/04/24	06/04/24	06/10/24	06/19/24	06/20/24	06/20/24	07/08/24	07/09/24			GAA FY 2024	22,540,000.00		22,540,000.00	22,313,845.08		22,313,845.08	1. COA 2. NGO Rep. 3. Builders Contractors Association	04/04/24 04/04/24 04/04/24	04/04/24 04/04/24 04/04/24	04/04/24 04/04/24 04/04/24	04/04/24 04/04/24 04/04/24	04/04/24 04/04/24 04/04/24		
Roads: Construction - Asphalt	24CE0304 Asset Preservation Program - Preventive Maintenance - Tertiary Roads, Muñoz - Lupao Rd - K0 156+525- K0 156+656, K0 156+735 - K0 157+000, K0 157+000 - K0 157+879	Nueva Ecija 1st DEO	YES	Competitive Bidding	04/02/24	04/04/24 to 04/10/24	04/11/24	04/23/24	04/23/24	04/29/24	05/10/24	07/02/24	07/02/24	07/12/24	07/15/24			GAA FY 2024	40,180,000.00		40,180,000.00	39,777,901.67		39,777,901.67	1. COA 2. NGO Rep. 3. Builders Contractors Association	04/04/24 04/04/24 04/04/24	04/04/24 04/04/24 04/04/24	04/04/24 04/04/24 04/04/24	04/04/24 04/04/24 04/04/24	04/04/24 04/04/24 04/04/24		
Bridges: Construction - Concrete (Superstructure) - without Piles	24CE0307 Construction of Bridge, Barangay San Mauricio, San Jose City, Nueva Ecija	Nueva Ecija 1st DEO	YES	Competitive Bidding	-	04/04/24 to 04/10/24	04/11/24	05/31/24	05/31/24	06/03/24	06/07/24	06/10/24	06/10/24	07/01/24	07/02/24			GAA FY 2024	4,342,500.00		4,342,500.00	4,299,298.14		4,299,298.14	1. COA 2. NGO Rep. 3. Builders Contractors Association	04/04/24 04/04/24 04/04/24	04/04/24 04/04/24 04/04/24	04/04/24 04/04/24 04/04/24	04/04/24 04/04/24 04/04/24	04/04/24 04/04/24 04/04/24		
Roads: Construction - PC/P	24CE0311 Concreting of Brgy. Manacsac - Brgy. San Bernardino - Brgy. Sta. Cruz FMR, Guimba, Nueva Ecija	Nueva Ecija 1st DEO	NO	Competitive Bidding	04/02/24	04/04/24 to 04/10/24	04/11/24	06/04/24	06/04/24	06/10/24	06/19/24	06/20/24	06/20/24	07/03/24	07/05/24			GAA FY 2024 (DA)	14,925,000.00		14,925,000.00	14,775,554.60		14,775,554.60	1. COA 2. NGO Rep. 3. Builders Contractors Association	04/04/24 04/04/24 04/04/24	04/04/24 04/04/24 04/04/24	04/04/24 04/04/24 04/04/24	04/04/24 04/04/24 04/04/24	04/04/24 04/04/24 04/04/24		
Roads: Construction - PC/P	24CE0312 Concreting of Brgy. Nagmisahan, Cuyapo to Brgy. Cabawangan, Cuyapo to Brgy. Cabaducan East, Nampicuan FMR, Brgy. Nagmisahan, Cuyapo, Brgy. Cabawangan, Cuyapo and Brgy. Cabaducan East, Nampicuan, Nueva Ecija	Nueva Ecija 1st DEO	NO	Competitive Bidding	04/02/24	04/04/24 to 04/10/24	04/11/24	06/04/24	06/04/24	06/10/24	06/19/24	06/20/24	06/20/24	07/03/24	07/05/24			GAA FY 2024 (DA)	49,750,000.00		49,750,000.00	49,251,959.74		49,251,959.74	1. COA 2. NGO Rep. 3. Builders Contractors Association	04/04/24 04/04/24 04/04/24	04/04/24 04/04/24 04/04/24	04/04/24 04/04/24 04/04/24	04/04/24 04/04/24 04/04/24	04/04/24 04/04/24 04/04/24		
Buildings: Construction - without Piles - Low Rise - Concrete (Frame) (1 to 5 Storeys)	24CE0313 Completion of 25TY4CL, Aliaga National High School, Aliaga, Nueva Ecija	Nueva Ecija 1st DEO	NO	Competitive Bidding	-	04/04/24 to 04/10/24	04/11/24	06/04/24	06/04/24	06/10/24	06/19/24	06/20/24	06/20/24	07/01/24	07/02/24			CY 2024 BEFF	4,413,549.37		4,413,549.37	4,391,265.73		4,391,265.73	1. COA 2. NGO Rep. 3. Builders Contractors Association	04/04/24 04/04/24 04/04/24	04/04/24 04/04/24 04/04/24	04/04/24 04/04/24 04/04/24	04/04/24 04/04/24 04/04/24	04/04/24 04/04/24 04/04/24		
Buildings: Construction - without Piles - Low Rise - Concrete (Frame) (1 to 5 Storeys)	24CE0314 Completion of 25TY4CL, Lamorito ES, Guimba, Nueva Ecija	Nueva Ecija 1st DEO	NO	Competitive Bidding	04/02/24	04/04/24 to 04/10/24	04/11/24	06/04/24	06/04/24	06/10/24	06/19/24	06/20/24	06/20/24	07/05/24	07/08/24			CY 2024 BEFF	13,863,277.17		13,863,277.17	13,793,247.48		13,793,247.48	1. COA 2. NGO Rep. 3. Builders Contractors Association	04/04/24 04/04/24 04/04/24	04/04/24 04/04/24 04/04/24	04/04/24 04/04/24 04/04/24	04/04/24 04/04/24 04/04/24	04/04/24 04/04/24 04/04/24		
Roads: Construction - Gravel	24CE0351 Network Development Program - Construction of By-Pass and Diversion Roads, Sto. Rosario - Carmen Road, Zaragoza Bypass, Package 1, Nueva Ecija	Nueva Ecija 1st DEO	NO	Competitive Bidding	05/29/24	05/31/24 to 06/06/24	06/07/24	06/19/24	06/19/24	06/20/24	06/25/24	09/18/24	09/18/24	09/26/24	09/27/24			GAA FY 2024	86,500,000.00		86,500,000.00	85,628,532.17		85,628,532.17	1. COA 2. NGO Rep. 3. Builders Contractors Association	05/31/24 05/31/24 05/31/24	05/31/24 05/31/24 05/31/24	05/31/24 05/31/24 05/31/24	05/31/24 05/31/24 05/31/24	05/31/24 05/31/24 05/31/24		

Code (PAP)	Procurement Program/Project	PMO/End User Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observers	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/Accept	Remarks (Explain changes to the A	
				Pre-Proc Conference	Ads/Post of IB	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qualification	BAC Resolution	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion		Acceptance Turn-over	Total	MODE	CO	Total	MODE									CO
COMPLETED PROCUREMENT ACTIVITIES																															
Water Supply (Level 1): Construction (Shallow Wells/Rainwater Collectors)	24CE0353 Rainwater Collectors in Public Facilities (Construction), Province of Nueva Ecija	Nueva Ecija 1st DEO	NO	Competitive Bidding	-	06/13/24 to 06/19/24	06/20/24	07/31/24	07/31/24	08/01/24	08/06/24	08/07/24	08/07/24	08/16/24	08/19/24	-	Specific Budgets of National Government Agencies - FY 2024	2,895,000.00	-	2,895,000.00	2,880,493.14	-	2,880,493.14	1. COA 2. NGO Rep. 3. Builders Contractors Association	06/13/24 06/13/24 06/13/24	06/13/24 06/13/24 06/13/24	06/13/24 06/13/24 06/13/24	06/13/24 06/13/24 06/13/24	06/13/24 06/13/24 06/13/24	-	-
Roads Rehabilitation - Asphalt	24CE0354 71x - Asphalt Overlay with Rotomill, Maharlika Highway K0148+285.00 - K0150+765.00 with exemption	Nueva Ecija 1st DEO	NO	Competitive Bidding	06/11/24	06/13/24 to 06/19/24	06/20/24	07/02/24	07/02/24	07/03/24	07/05/24	07/08/24	07/08/24	07/23/24	07/24/24	-	Maintenance Fund FY 2024	5,000,000.00	-	5,000,000.00	4,949,802.45	-	4,949,802.45	1. COA 2. NGO Rep. 3. Builders Contractors Association	06/13/24 06/13/24 06/13/24	06/13/24 06/13/24 06/13/24	06/13/24 06/13/24 06/13/24	06/13/24 06/13/24 06/13/24	06/13/24 06/13/24 06/13/24	-	-
Buildings Construction - without Piles - Low Rise - Concrete (Frame) (1 to 5 Storeys)	24CE0355 Construction (Completion) of Multi-Purpose Building, Barangay Bakal III, Talavera, Nueva Ecija	Nueva Ecija 1st DEO	YES	Competitive Bidding	-	10/04/24 to 10/10/24	10/11/25	10/24/24	10/24/24	10/28/24	11/04/24	11/05/24	11/05/24	11/11/24	11/12/24	-	GAA FY 2024	3,960,000.00	-	3,960,000.00	3,940,060.32	-	3,940,060.32	1. COA 2. NGO Rep. 3. Builders Contractors Association	10/04/2024 10/04/2024 10/04/2024	10/04/2024 10/04/2024 10/04/2024	10/04/2024 10/04/2024 10/04/2024	10/04/2024 10/04/2024 10/04/2024	10/04/2024 10/04/2024 10/04/2024	-	-
Buildings Construction - without Piles - Low Rise - Concrete (Frame) (1 to 5 Storeys)	24CE0356 Construction (Completion) of Multi-Purpose Building, Barangay Sta. Cruz, Guimba, Nueva Ecija	Nueva Ecija 1st DEO	YES	Competitive Bidding	-	10/04/24 to 10/10/24	10/11/25	10/24/24	10/24/24	10/28/24	11/04/24	11/05/24	11/05/24	11/11/24	11/12/24	-	GAA FY 2024	2,970,000.00	-	2,970,000.00	2,954,675.95	-	2,954,675.95	1. COA 2. NGO Rep. 3. Builders Contractors Association	10/04/2024 10/04/2024 10/04/2024	10/04/2024 10/04/2024 10/04/2024	10/04/2024 10/04/2024 10/04/2024	10/04/2024 10/04/2024 10/04/2024	10/04/2024 10/04/2024 10/04/2024	-	-
TOTAL ALLOTTED BUDGET OF PROCUREMENT ACTIVITIES																		P 350,314,326.54													
TOTAL CONTRACT PRICE OF PROCUREMENT ACTIVITIES CONDUCTED																		P 347,147,467.47													
TOTAL SAVING (TOTAL ALLOTTED BUDGET - TOTAL CONTRACT PRICE)																		P 3,166,859.07													


JOHN VINCENT D. SALAZAR
Head, BAC Secretariat



FE F. SUMANG
BAC Chairperson


JUN P. VANA, Ph.D.
Head of the Procuring Entity

Code (PAP)	Procurement Program/Project	PMO/End User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observers							Remarks (Explaining changes from the APP)	
					Pre-Proc Conference	Ads/Post of IB	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qualification	BAC Resolution	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion		Acceptance Turn-over	Total	MODE	CO	Total	MODE		CO	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual		Delivery/Accept
ON GOING PROCUREMENT ACTIVITIES																																
24GCE0089	Procurement of Copying Machine for use of DPWH Nueva Ecija 1st District Engineering Office	Nueva Ecija 1st DEO	NO	Public Bidding	11/28/24	11/29/24 to 12/05/24	12/06/24	12/19/24	12/19/24	12/20/24	12/21/24	12/26/24	12/26/24	12/30/24			GAA 2024	5,150,000.00		5,150,000.00	5,123,000.00		5,123,000.00	1. COA 2. NGO Rep. 3. Philippine Chamber of Commerce and Industry	12/02/24 12/02/24 12/02/24	12/02/24 12/02/24 12/02/24	12/02/24 12/02/24 12/02/24	12/02/24 12/02/24 12/02/24	12/02/24 12/02/24 12/02/24			
TOTAL ALLOTTED BUDGET OF PROCUREMENT ACTIVITIES																		P 5,150,000.00														
TOTAL CONTRACT PRICE OF PROCUREMENT ACTIVITIES CONDUCTED																		P 5,123,000.00														
TOTAL SAVING (TOTAL ALLOTTED BUDGET - TOTAL CONTRACT PRICE)																		P														


JOHN VINCENT D. SALAZAR
Head, BAC Secretariat


F.F. SUMANG
BAC Chairperson


JUN P. VANA, Ph.D.
Head of the Procuring Entity

Procurement Monitoring Report as of December 31, 2024

DPWH Nueva Ecija 1st District Engineering Office

Code (PAP)	Procurement Program/Project	PMO/End User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity														Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observers							Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qualification	BAC Resolution	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Acceptance Turn-over	Total		MODE	CO	Total	MOOE	CO	Pre-Bid Conference		Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/Accept		
COMPLETED PROCUREMENT ACTIVITIES																																	
	24GCE0038 Procurement of Materials for the use on Activity 203 - Repair to Major Roadside Structures along Nueva Ecija - Pangasinan Road, Guimba, Nueva Ecija	Nueva Ecija 1st DEO	NO	Small Value Procurement	-	06/19/24 to 06/25/24	-	06/25/24	06/25/24	06/26/24	06/26/24	07/01/24	07/01/24	07/05/24	07/08/24			GAA 2024	91,462.36		91,462.36	87,595.95		87,595.95	1. COA 2. NGO Rep. 3. Philippine Chamber of Commerce and Industry	06/21/24 06/21/24 06/21/24	06/21/24 06/21/24 06/21/24	06/21/24 06/21/24 06/21/24	06/21/24 06/21/24 06/21/24				
	24GCE0039 Procurement of Paint and Various Materials for the use on Activity 209 - Other Roadside Maintenance (Repainting of Steel Bridges) along Various National Roads, Sicsican Division Office, Marikina City	Nueva Ecija 1st DEO	NO	Small Value Procurement	-	06/19/24 to 06/25/24	-	06/25/24	06/25/24	06/26/24	06/27/24	07/01/24	07/01/24	07/05/24	07/08/24			GAA 2024	964,200.00		964,200.00	919,350.00		919,350.00	1. COA 2. NGO Rep. 3. Philippine Chamber of Commerce and Industry	06/21/24 06/21/24 06/21/24	06/21/24 06/21/24 06/21/24	06/21/24 06/21/24 06/21/24	06/21/24 06/21/24 06/21/24				
	24GCE0040 Procurement of Regulatory Signs for the use on Activity 301 - Sign Maintenance (Repair/Replacement of Traffic Sign - Bridge Load Limit) along Various National Road	Nueva Ecija 1st DEO	NO	Public Bidding	06/18/24	06/19/24 to 06/25/24	06/26/24	07/09/24	07/09/24	07/10/24	07/11/24	07/12/24	07/12/24	07/18/24	07/19/24			GAA 2024	3,778,510.63		3,778,510.63	3,630,408.00		3,630,408.00	1. COA 2. NGO Rep. 3. Philippine Chamber of Commerce and Industry	06/21/24 06/21/24 06/21/24	06/21/24 06/21/24 06/21/24	06/21/24 06/21/24 06/21/24	06/21/24 06/21/24 06/21/24				
	24GCE0041 Procurement of Solar Lights and Mounting Pole for the use on Maintenance of Various National Roads	Nueva Ecija 1st DEO	NO	Public Bidding	06/18/24	06/19/24 to 06/25/24	06/26/24	07/09/24	07/09/24	07/10/24	07/11/24	07/12/24	07/12/24	07/18/24	07/19/24			GAA 2024	4,914,900.00		4,914,900.00	4,650,500.00		4,650,500.00	1. COA 2. NGO Rep. 3. Philippine Chamber of Commerce and Industry	06/21/24 06/21/24 06/21/24	06/21/24 06/21/24 06/21/24	06/21/24 06/21/24 06/21/24	06/21/24 06/21/24 06/21/24				
	24GCE0042 Procurement of Traffic Signs for the use on Activity 301 - Sign Maintenance (Repair/Replacement of Various Traffic Sign) along Various National Road	Nueva Ecija 1st DEO	NO	Public Bidding	06/18/24	06/19/24 to 06/25/24	06/26/24	07/09/24	07/09/24	07/10/24	07/11/24	07/12/24	07/12/24	07/18/24	07/19/24			GAA 2024	5,177,838.85		5,177,838.85	5,158,625.00		5,158,625.00	1. COA 2. NGO Rep. 3. Philippine Chamber of Commerce and Industry	06/21/24 06/21/24 06/21/24	06/21/24 06/21/24 06/21/24	06/21/24 06/21/24 06/21/24	06/21/24 06/21/24 06/21/24				
	24GCE0043 Procurement of Computer Supplies and Devices for use of DPWH Nueva Ecija 1st District Engineering Office	Nueva Ecija 1st DEO	NO	Shopping	-	06/27/24 to 07/02/24	-	07/02/24	07/02/24	07/03/24	07/04/24	07/08/24	07/08/24	07/15/24	07/16/24			GAA 2024	998,055.00		998,055.00	940,206.00		940,206.00	1. COA 2. NGO Rep. 3. Philippine Chamber of Commerce and Industry	- - -	- - -	- - -	- - -	- - -			
	24GCE0044 Procurement of Automotive Tools for the use in the Maintenance of Equipment, DPWH Nueva Ecija 1st District Engineering Office	Nueva Ecija 1st DEO	NO	Small Value Procurement	-	06/27/24 to 07/02/24	-	07/02/24	07/02/24	07/03/24	07/04/24	07/08/24	07/08/24	07/15/24	07/16/24			GAA 2024	994,960.60		994,960.60	991,350.00		991,350.00	1. COA 2. NGO Rep. 3. Philippine Chamber of Commerce and Industry	06/27/24 06/27/24 06/27/24	06/27/24 06/27/24 06/27/24	06/27/24 06/27/24 06/27/24	06/27/24 06/27/24 06/27/24				
	24GCE0045 Procurement of Materials for the use on Replacement/Installation of Guardrail End Piece along Various National Roads	Nueva Ecija 1st DEO	NO	Small Value Procurement	-	06/27/24 to 07/02/24	-	07/02/24	07/02/24	07/03/24	07/04/24	07/08/24	07/08/24	07/15/24	07/16/24			GAA 2024	997,909.00		997,909.00	994,044.00		994,044.00	1. COA 2. NGO Rep. 3. Philippine Chamber of Commerce and Industry	06/27/24 06/27/24 06/27/24	06/27/24 06/27/24 06/27/24	06/27/24 06/27/24 06/27/24	06/27/24 06/27/24 06/27/24				
	24GCE0046 Procurement of Oil for the use in the Maintenance of Equipments and Service Vehicles, DPWH Nueva Ecija 1st District Engineering Office	Nueva Ecija 1st DEO	NO	Shopping	-	06/28/24 to 07/04/24	-	07/04/24	07/04/24	07/05/24	07/06/24	07/08/24	07/08/24	07/15/24	07/16/24			GAA 2024	492,535.00		492,535.00	458,980.00		458,980.00	1. COA 2. NGO Rep. 3. Philippine Chamber of Commerce and Industry	07/01/24 07/01/24 07/01/24	07/01/24 07/01/24 07/01/24	07/01/24 07/01/24 07/01/24	07/01/24 07/01/24 07/01/24				

Annex B
Department of Public Works and Highways, Nueva Ecija 1st DEO
Procurement Monitoring Report as of December 31, 2024

Code (PAP)	Procurement Program/Project	PMO/End User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity														Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observers							Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IB	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qualification	BAC Resolution	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Acceptance Turn-over	Total		MODE	CO	Total	MODE	CO	Pre-Bid Conference		Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/Accept		
COMPLETED PROCUREMENT ACTIVITIES																																	
	24GCE0047 Procurement of Materials for the use on Act 301 - Sign Maintenance along Various National Road	Nueva Ecija 1st DEO	NO	Small Value Procurement	-	06/28/24 to 07/04/24	-	07/04/24	07/04/24	07/05/24	07/06/24	07/08/24	07/08/24	07/15/24	07/16/24			GAA 2024	987,619.78		987,619.78	984,500.00		984,500.00	1. COA 2. NGO Rep. 3. Philippine Chamber of Commerce and Industry	07/01/24 07/01/24 07/01/24	07/01/24 07/01/24 07/01/24	07/01/24 07/01/24 07/01/24	07/01/24 07/01/24 07/01/24				
	24GCE0048 Procurement of KIP Toner for use in the office of Maintenance Section, DPWH Nueva Ecija 1st District Engineering Office	Nueva Ecija 1st DEO	NO	Direct Contracting	-	- to -	-	N/A	N/A	N/A	N/A	07/26/24	07/26/24	07/29/24	08/01/24			GAA 2024	118,300.00		118,300.00	117,000.00		117,000.00	1. COA 2. NGO Rep. 3. Philippine Chamber of Commerce and Industry	- - -	- - -	- - -	- - -	- - -			
	24GCE0049 Procurement of Customized Binder and File Box for use in the office of DPWH, Nueva Ecija 1st District Engineering Office	Nueva Ecija 1st DEO	NO	Small Value Procurement	-	08/06/24 to 08/09/24	-	08/09/24	08/09/24	08/12/24	08/13/24	08/14/24	08/14/24	08/19/24	08/20/24			GAA 2024	339,210.00		339,210.00	325,390.00		325,390.00	1. COA 2. NGO Rep. 3. Philippine Chamber of Commerce and Industry	08/06/24 08/06/24 08/06/24	08/06/24 08/06/24 08/06/24	08/06/24 08/06/24 08/06/24	08/06/24 08/06/24 08/06/24	08/06/24 08/06/24 08/06/24			
	24GCE0050 Procurement of Office Supplies for use in the office of DPWH, Nueva Ecija 1st District Engineering Office	Nueva Ecija 1st DEO	NO	Shopping	-	08/06/24 to 08/09/24	-	08/09/24	08/09/24	08/12/24	08/13/24	08/14/24	08/14/24	08/19/24	08/20/24			GAA 2024	992,633.00		992,633.00	527,520.00		527,520.00	1. COA 2. NGO Rep. 3. Philippine Chamber of Commerce and Industry	- - -	- - -	- - -	- - -	- - -			
	24GCE0051 Procurement of Security Services for the period from September 5, 2024 to September 4, 2025 for use of DPWH, Nueva Ecija 1st District Engineering Office	Nueva Ecija 1st DEO	NO	Public Bidding	08/06/24	08/07/24 to 08/13/24	08/15/24	08/27/24	08/27/24	08/28/24	08/29/24	08/30/24	08/30/24	09/03/24	09/04/24			GAA 2024	2,061,802.56		2,061,802.56	2,055,944.00		2,055,944.00	1. COA 2. NGO Rep. 3. Philippine Chamber of Commerce and Industry	08/09/24 08/09/24 08/09/24	08/09/24 08/09/24 08/09/24	08/09/24 08/09/24 08/09/24	08/09/24 08/09/24 08/09/24	08/09/24 08/09/24 08/09/24			
	24GCE0052 Publication of Newsletter Vol. VI Issue No. II for 2nd Quarter of 2024 for use of DPWH Nueva Ecija 1st District Engineering Office	Nueva Ecija 1st DEO	NO	Small Value Procurement	-	08/16/24 to 08/20/24	-	08/20/24	08/20/24	08/21/24	08/22/24	08/27/24	08/27/24	08/30/24	09/03/24			GAA 2024	97,500.00		97,500.00	96,000.00		96,000.00	1. COA 2. NGO Rep. 3. Philippine Chamber of Commerce and Industry	08/16/24 08/16/24 08/16/24	08/16/24 08/16/24 08/16/24	08/16/24 08/16/24 08/16/24	08/16/24 08/16/24 08/16/24	08/16/24 08/16/24 08/16/24			
	24GCE0054 Procurement of Paper Supplies for use in the office of DPWH, Nueva Ecija 1st District Engineering Office	Nueva Ecija 1st DEO	NO	Shopping	-	08/17/24 to 08/20/24	-	08/27/24	08/27/24	08/28/24	08/29/24	09/03/24	09/03/24	09/06/24	09/09/24			GAA 2024	987,600.00		987,600.00	980,825.00		980,825.00	1. COA 2. NGO Rep. 3. Philippine Chamber of Commerce and Industry	- - -	- - -	- - -	- - -	- - -			
	24GCE0055 Procurement of Service Vehicle and Heavy Equipment for use of DPWH Nueva Ecija 1st District Engineering Office - Lot 1	Nueva Ecija 1st DEO	NO	Public Bidding	09/23/24	08/23/24 to 08/27/24	10/02/24	10/16/24	10/16/24	10/17/24	10/18/24	10/28/24	10/28/24	11/04/24	11/05/24			GAA 2024	26,627,003.33		26,627,003.33	3,977,460.00		3,977,460.00	1. COA 2. NGO Rep. 3. Philippine Chamber of Commerce and Industry	09/27/24 09/27/24 09/27/24	09/27/24 09/27/24 09/27/24	09/27/24 09/27/24 09/27/24	09/27/24 09/27/24 09/27/24	09/27/24 09/27/24 09/27/24			
	24GCE0055 Procurement of Service Vehicle and Heavy Equipment for use of DPWH Nueva Ecija 1st District Engineering Offices - Lot 2	Nueva Ecija 1st DEO	NO	Public Bidding	09/23/24	08/23/24 to 08/27/24	10/02/24	10/16/24	10/16/24	10/17/24	10/18/24	10/28/24	10/28/24	11/04/24	11/05/24			GAA 2024	26,627,003.33		26,627,003.33	8,319,000.00		8,319,000.00	1. COA 2. NGO Rep. 3. Philippine Chamber of Commerce and Industry	09/27/24 09/27/24 09/27/24	09/27/24 09/27/24 09/27/24	09/27/24 09/27/24 09/27/24	09/27/24 09/27/24 09/27/24	09/27/24 09/27/24 09/27/24			

Annex B
Department of Public Works and Highways, Nueva Ecija 1st DEO
Procurement Monitoring Report as of December 31, 2024

Code (PAP)	Procurement Program/Project	PMO/End User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observers							Remarks (Explaining changes from the APP)	
					Pre-Proc Conference	Ads/Post of IB	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qualification	BAC Resolution	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion		Acceptance Turn-over	Total	MODE	CO	Total	MODE		CO	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual		Delivery/Accept
COMPLETED PROCUREMENT ACTIVITIES																																
	24GCE0056 Procurement of Comcolor GD7330 Cartridge for use in the office of DPWH, Nueva Ecija 1st District Engineering Office	Nueva Ecija 1st DEO	NO	Direct Contracting	-	- to -	-	N/A	N/A	N/A	N/A	10/11/24	10/11/24	10/16/24	10/17/24			GAA 2024	94,700.00		94,700.00	93,500.00		93,500.00	1. COA 2. NGO Rep. 3. Philippine Chamber of Commerce and Industry	- - -	- - -	- - -	- - -	- - -		
	24GCE0057 Procurement of Customized Shelves and Signages for use in the office of DPWH, Nueva Ecija 1st District Engineering Office	Nueva Ecija 1st DEO	NO	Small Value Procurement	-	10/10/24 to 10/16/24	-	10/16/24	10/16/24	10/17/24	10/18/24	10/21/24	10/21/24	10/28/24	10/29/24			GAA 2024	268,000.00		268,000.00	267,660.00		267,660.00	1. COA 2. NGO Rep. 3. Philippine Chamber of Commerce and Industry	- - -	- - -	- - -	- - -	- - -		
	24GCE0058 Procurement of Copying Machine for use of DPWH Nueva Ecija 1st District Engineering Office	Nueva Ecija 1st DEO	NO	Public Bidding	10/22/24	10/23/24 to 10/29/24	10/31/24	11/14/24	11/14/24	11/15/24	11/18/24	11/20/24	11/20/24	11/26/24	11/27/24			GAA 2024	7,275,000.00		7,275,000.00	0.00		0.00	1. COA 2. NGO Rep. 3. Philippine Chamber of Commerce and Industry	10/28/24 10/28/24 10/28/24	10/28/24 10/28/24 10/28/24	10/28/24 10/28/24 10/28/24	10/28/24 10/28/24 10/28/24	10/28/24 10/28/24 10/28/24		
	24GCE0059 Procurement of Office Supplies for use in the Implementation of CLLEX, DPWH Nueva Ecija 1st District Engineering Office	Nueva Ecija 1st DEO	NO	Shopping	10/14/24	10/11/24 to 10/16/24	-	10/16/24	10/16/24	10/17/24	10/18/24	10/21/24	10/21/24	10/28/24	10/29/24			GAA 2024	481,578.00		481,578.00	327,174.50		327,174.50	1. COA 2. NGO Rep. 3. Philippine Chamber of Commerce and Industry	- - -	- - -	- - -	- - -	- - -		
	24GCE0060 Procurement of Computer Supplies and Devices for use in the Implementation of CLLEX, DPWH Nueva Ecija 1st District Engineering Office	Nueva Ecija 1st DEO	NO	Shopping	-	10/11/24 to 10/16/24	-	10/16/24	10/16/24	10/17/24	10/18/24	10/21/24	10/21/24	10/28/24	10/29/24			GAA 2024	653,130.00		653,130.00	648,930.00		648,930.00	1. COA 2. NGO Rep. 3. Philippine Chamber of Commerce and Industry	- - -	- - -	- - -	- - -	- - -		
	24GCE0061 Procurement of Customized Binder and File Box for use in the Implementation of CLLEX, DPWH Nueva Ecija 1st District Engineering Office	Nueva Ecija 1st DEO	NO	Small Value Procurement	-	10/11/24 to 10/16/24	-	10/16/24	10/16/24	10/17/24	10/18/24	10/21/24	10/21/24	10/28/24	10/29/24			GAA 2024	75,150.00		75,150.00	73,550.00		73,550.00	1. COA 2. NGO Rep. 3. Philippine Chamber of Commerce and Industry	- - -	- - -	- - -	- - -	- - -		
	24GCE0062 Repair of Weigh-In-Motion (WIM) Systems (Axle Weigher Scale FAW-20WZ), DPWH Nueva Ecija 1st District Engineering Office	Nueva Ecija 1st DEO	NO	Direct Contracting	-	- to -	-	N/A	N/A	N/A	N/A	11/20/24	11/20/24	11/25/24	11/26/24			GAA 2024	408,400.00		408,400.00	384,400.00		384,400.00	1. COA 2. NGO Rep. 3. Philippine Chamber of Commerce and Industry	- - -	- - -	- - -	- - -	- - -		
	24GCE0063 Procurement of Various Materials for the use on Act. 203 - Repair of Major Roadside Structures along Various National Road	Nueva Ecija 1st DEO	NO	Small Value Procurement	-	11/08/24 to 11/14/24	-	11/14/24	11/14/24	11/15/24	11/16/24	11/20/24	11/20/24	11/25/24	11/26/24			GAA 2024	352,448.35		352,448.35	348,313.65		348,313.65	1. COA 2. NGO Rep. 3. Philippine Chamber of Commerce and Industry	- - -	- - -	- - -	- - -	- - -		
	24GCE0064 Procurement of Asphalt for the use on Repair & Maintenance of Various National Road	Nueva Ecija 1st DEO	NO	Small Value Procurement	-	11/08/24 to 11/14/24	-	11/14/24	11/14/24	11/15/24	11/16/24	11/20/24	11/20/24	11/25/24	11/26/24			GAA 2024	990,000.00		990,000.00	967,500.00		967,500.00	1. COA 2. NGO Rep. 3. Philippine Chamber of Commerce and Industry	- - -	- - -	- - -	- - -	- - -		

Annex B
Department of Public Works and Highways, Nueva Ecija 1st DEO
Procurement Monitoring Report as of December 31, 2024

Code (PAP)	Procurement Program/Project	PMO/End User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observers	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/Accept	Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IB	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qualification	BAC Resolution	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Acceptance Turn-over		Total	MODE	CO	Total	MODE	CO								
COMPLETED PROCUREMENT ACTIVITIES																																
	24GCE0065 Procurement of Tools for the use on Repair & Maintenance of Various National Road	Nueva Ecija 1st DEO	NO	Small Value Procurement	-	11/08/24 to 11/14/24	-	11/14/24	11/14/24	11/15/24	11/16/24	11/20/24	11/20/24	11/25/24	11/26/24			GAA 2024	998,716.00		998,716.00	984,770.00		984,770.00	1. COA 2. NGO Rep. 3. Philippine Chamber of Commerce and Industry	- - -	- - -	- - -	- - -	- - -		
	24GCE0066 Procurement of Fuel for use of various service vehicles of DPWH Nueva Ecija 1st District Engineering Office	Nueva Ecija 1st DEO	NO	Public Bidding	11/12/24	11/15/24 to 11/21/24	11/22/24	12/05/24	12/05/24	12/06/24	12/09/24	12/11/24	12/11/24	12/17/24	12/18/24			GAA 2024	6,487,880.00		6,487,880.00	6,465,508.00		6,465,508.00	1. COA 2. NGO Rep. 3. Philippine Chamber of Commerce and Industry	11/18/24 11/18/24 11/18/24	11/18/24 11/18/24 11/18/24	11/18/24 11/18/24 11/18/24	11/18/24 11/18/24 11/18/24	11/18/24 11/18/24 11/18/24		
	24GCE0067 Procurement of IDEA StatiCa License for use of DPWH, Nueva Ecija 1st District Engineering Office	Nueva Ecija 1st DEO	NO	Direct Contracting	-	- to -	-	N/A	N/A	N/A	N/A	11/22/24	11/22/24	11/27/24	11/28/24			GAA 2024	499,000.00		499,000.00	499,000.00		499,000.00	1. COA 2. NGO Rep. 3. Philippine Chamber of Commerce and Industry	- - -	- - -	- - -	- - -	- - -		
	24GCE0068 Procurement of Drone Camera for use of DPWH Nueva Ecija 1st District Engineering Office (Planning and Design Section)	Nueva Ecija 1st DEO	NO	Shopping	-	11/21/24 to 11/27/24	-	11/27/24	11/27/24	11/28/24	11/29/24	12/02/24	12/02/24	12/06/24	12/09/24			GAA 2024	366,000.00		366,000.00	360,400.00		360,400.00	1. COA 2. NGO Rep. 3. Philippine Chamber of Commerce and Industry	- - -	- - -	- - -	- - -	- - -		
	24GCE0069 Procurement of Materials for use in Conducting Annual NRTSP CY 2024	Nueva Ecija 1st DEO	NO	Small Value Procurement	-	11/21/24 to 11/27/24	-	11/27/24	11/27/24	11/28/24	11/29/24	12/02/24	12/02/24	12/06/24	12/09/24			GAA 2024	43,920.00		43,920.00	43,270.00		43,270.00	1. COA 2. NGO Rep. 3. Philippine Chamber of Commerce and Industry	- - -	- - -	- - -	- - -	- - -		
	24GCE0070 Procurement of IT Equipment for use of DPWH Nueva Ecija 1st District Engineering Office	Nueva Ecija 1st DEO	NO	Public Bidding	11/21/24	11/22/24 to 11/28/24	11/29/24	12/12/24	12/12/24	12/13/24	12/14/24	12/18/24	12/18/24	12/23/24	12/26/24			GAA 2024	4,081,000.00		4,081,000.00	3,807,000.00		3,807,000.00	1. COA 2. NGO Rep. 3. Philippine Chamber of Commerce and Industry	11/25/24 11/25/24 11/25/24	11/25/24 11/25/24 11/25/24	11/25/24 11/25/24 11/25/24	11/25/24 11/25/24 11/25/24	11/25/24 11/25/24 11/25/24		
	24GCE0071 Procurement of Materials for the use on Repair & Maintenance of Various National Road	Nueva Ecija 1st DEO	NO	Small Value Procurement	11/26/24	11/27/24 to 12/03/24	12/04/24	12/17/24	12/17/24	12/17/24	12/17/24	12/18/24	12/18/24	12/19/24	12/19/24			GAA 2024	15,540,810.00		15,540,810.00	15,186,142.00		15,186,142.00	1. COA 2. NGO Rep. 3. Philippine Chamber of Commerce and Industry	11/29/24 11/29/24 11/29/24	11/29/24 11/29/24 11/29/24	11/29/24 11/29/24 11/29/24	11/29/24 11/29/24 11/29/24	11/29/24 11/29/24 11/29/24		
	24GCE0072 Procurement of Solar Lights with Concrete Pedestal and Solar Stud for the use on Various National Road	Nueva Ecija 1st DEO	NO	Public Bidding	11/28/24	11/29/24 to 12/05/24	12/06/24	12/19/24	12/19/24	12/19/24	12/19/24	12/20/24	12/20/24	12/23/24	12/23/24			GAA 2024	7,261,065.00		7,261,065.00	6,964,186.00		6,964,186.00	1. COA 2. NGO Rep. 3. Philippine Chamber of Commerce and Industry	12/02/24 12/02/24 12/02/24	12/02/24 12/02/24 12/02/24	12/02/24 12/02/24 12/02/24	12/02/24 12/02/24 12/02/24	12/02/24 12/02/24 12/02/24		
	24GCE0073 Procurement of Traffic Signs and Hazard Markers for the use on Activity 301 - Sign Maintenance (Repair/Replacement of Various Traffic Sign) along Various National Road	Nueva Ecija 1st DEO	NO	Public Bidding	11/28/24	11/29/24 to 12/05/24	12/06/24	12/19/24	12/19/24	12/19/24	12/19/24	12/20/24	12/20/24	12/23/24	12/23/24			GAA 2024	9,976,900.27		9,976,900.27	9,876,645.95		9,876,645.95	1. COA 2. NGO Rep. 3. Philippine Chamber of Commerce and Industry	12/02/24 12/02/24 12/02/24	12/02/24 12/02/24 12/02/24	12/02/24 12/02/24 12/02/24	12/02/24 12/02/24 12/02/24	12/02/24 12/02/24 12/02/24		

Annex B
Department of Public Works and Highways, Nueva Ecija 1st DEO
Procurement Monitoring Report as of December 31, 2024

Code (PAP)	Procurement Program/Project	PMO/End User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity														Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observers	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/Accept	Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IB	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qualification	BAC Resolution	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Acceptance Turn-over	Total		MODE	CO	Total	MODE	CO									
COMPLETED PROCUREMENT ACTIVITIES																																	
	24GCE0074 Procurement of Materials for the use in Maintenance of Various National Road	Nueva Ecija 1st DEO	NO	Small Value Procurement	-	11/29/24 to 12/05/24	-	12/05/24	12/05/24	12/06/24	12/07/24	12/11/24	12/11/24	12/12/24	12/12/24			GAA 2024	999,280.00		999,280.00	989,335.00		989,335.00	1. COA 2. NGO Rep. 3. Philippine Chamber of Commerce and Industry	-	-	-	-	-	-		
	24GCE0075 Procurement of Materials for the use on Activity 203 - Repair to Major Roadside Structures along Maharlika Highway LZ K0165+900 - K0165+950	Nueva Ecija 1st DEO	NO	Small Value Procurement	-	11/29/24 to 12/05/24	-	12/05/24	12/05/24	12/06/24	12/07/24	12/11/24	12/11/24	12/12/24	12/12/24			GAA 2024	205,008.00		205,008.00	202,692.00		202,692.00	1. COA 2. NGO Rep. 3. Philippine Chamber of Commerce and Industry	-	-	-	-	-	-		
	24GCE0076 Procurement of Materials for the use on Activity 203 - Repair to Major Roadside Structures along Nueva Ecija - Pangasinan Road, Brgy. Baloc, Sto. Domingo, Nueva Ecija	Nueva Ecija 1st DEO	NO	Small Value Procurement	-	11/29/24 to 12/05/24	-	12/05/24	12/05/24	12/06/24	12/07/24	12/11/24	12/11/24	12/12/24	12/12/24			GAA 2024	399,790.50		399,790.50	395,849.63		395,849.63	1. COA 2. NGO Rep. 3. Philippine Chamber of Commerce and Industry	-	-	-	-	-	-		
	24GCE0077 Procurement of Materials for the use on Activity 203 - Repair to Major Roadside Structures along Maharlika Highway K144+865 - K144+905 RS	Nueva Ecija 1st DEO	NO	Small Value Procurement	-	11/29/24 to 12/05/24	-	12/05/24	12/05/24	12/06/24	12/07/24	12/11/24	12/11/24	12/12/24	12/12/24			GAA 2024	399,949.50		399,949.50	395,611.00		395,611.00	1. COA 2. NGO Rep. 3. Philippine Chamber of Commerce and Industry	-	-	-	-	-	-		
	24GCE0078 Procurement of Materials for the use on Activity 203 - Repair to Major Roadside Structures along San Jose - Lupao Road K0171+272.0 - K0171+279.0	Nueva Ecija 1st DEO	NO	Small Value Procurement	-	11/29/24 to 12/05/24	-	12/05/24	12/05/24	12/06/24	12/07/24	12/11/24	12/11/24	12/12/24	12/12/24			GAA 2024	207,116.00		207,116.00	205,462.50		205,462.50	1. COA 2. NGO Rep. 3. Philippine Chamber of Commerce and Industry	-	-	-	-	-	-		
	24GCE0079 Procurement of Materials for the use on Activity 203 - Repair to Major Roadside Structures along Guimba - Talugtug - Umingan Road K0156+282 - K0156+322.00 L/S	Nueva Ecija 1st DEO	NO	Small Value Procurement	-	11/29/24 to 12/05/24	-	12/05/24	12/05/24	12/06/24	12/07/24	12/11/24	12/11/24	12/12/24	12/12/24			GAA 2024	398,059.90		398,059.90	393,972.75		393,972.75	1. COA 2. NGO Rep. 3. Philippine Chamber of Commerce and Industry	-	-	-	-	-	-		
	24GCE0080 Procurement of Materials for the use on Act. 203 - Repair to Major Roadside Structures along Bongabon - Rizal - Aurora Road, Barangay San Gregorio, Rizal, Nueva Ecija	Nueva Ecija 1st DEO	NO	Small Value Procurement	-	11/29/24 to 12/05/24	-	12/05/24	12/05/24	12/06/24	12/07/24	12/11/24	12/11/24	12/12/24	12/12/24			GAA 2024	397,887.00		397,887.00	395,719.50		395,719.50	1. COA 2. NGO Rep. 3. Philippine Chamber of Commerce and Industry	-	-	-	-	-	-		
	24GCE0081 Procurement of Materials for the use on Activity 203 - Repair to Major Roadside Structures along JCT. Pinagpanaan - Rizal - Pantabangan Road K0141+380 - K0141+416 R/S	Nueva Ecija 1st DEO	NO	Small Value Procurement	-	11/29/24 to 12/05/24	-	12/05/24	12/05/24	12/06/24	12/07/24	12/11/24	12/11/24	12/12/24	12/12/24			GAA 2024	399,869.00		399,869.00	395,719.50		395,719.50	1. COA 2. NGO Rep. 3. Philippine Chamber of Commerce and Industry	-	-	-	-	-	-		
	24GCE0082 Procurement of Materials for the use on Activity 203 - Repair to Major Roadside Structures along Cabanatuan City - Carmen Road K139+621.00 - K139+661 RS	Nueva Ecija 1st DEO	NO	Small Value Procurement	-	11/29/24 to 12/05/24	-	12/05/24	12/05/24	12/06/24	12/07/24	12/11/24	12/11/24	12/12/24	12/12/24			GAA 2024	397,641.00		397,641.00	393,435.50		393,435.50	1. COA 2. NGO Rep. 3. Philippine Chamber of Commerce and Industry	-	-	-	-	-	-		

Annex B
Department of Public Works and Highways, Nueva Ecija 1st DEO
Procurement Monitoring Report as of December 31, 2024

Code (PAP)	Procurement Program/Project	PMO/End User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observers	Procurement Process						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IB	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qualification	BAC Resolution	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Acceptance Turn-over		Total	MODE	CO	Total	MODE	CO		Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/Accept	
COMPLETED PROCUREMENT ACTIVITIES																																
	24GCE0083 Procurement of Materials for the use on Activity 203 - Repair to Major Roadside Structures along Muñoz - Lupao Road K153+600.0 - K0153+607.1 I/S, K153+609.1 - K153+613.3 I/S, K153+609.1 - K153+613.3 I/S	Nueva Ecija 1st DEO	NO	Small Value Procurement	-	11/29/24 to 12/05/24	-	12/05/24	12/05/24	12/06/24	12/07/24	12/11/24	12/11/24	12/12/24			GAA 2024	400,443.00		400,443.00	396,255.00		396,255.00	1. COA 2. NGO Rep. 3. Philippine Chamber of Commerce and Industry	-	-	-	-	-	-		
	24GCE0084 Procurement of Spare Parts for the Repair of Heavy Equipment Backhoe Loader LX-6 assigned in the Maintenance Section	Nueva Ecija 1st DEO	NO	Small Value Procurement	-	11/29/24 to 12/05/24	-	12/05/24	12/05/24	12/06/24	12/07/24	12/11/24	12/11/24	12/12/24			GAA 2024	285,160.00		285,160.00	282,380.00		282,380.00	1. COA 2. NGO Rep. 3. Philippine Chamber of Commerce and Industry	-	-	-	-	-	-		
	24GCE0085 Procurement of Spare Parts for the Repair of Heavy Equipment Loader L2-1442 assigned in the Maintenance Section	Nueva Ecija 1st DEO	NO	Small Value Procurement	-	11/29/24 to 12/05/24	-	12/05/24	12/05/24	12/06/24	12/07/24	12/11/24	12/11/24	12/12/24			GAA 2024	325,490.00		325,490.00	322,230.00		322,230.00	1. COA 2. NGO Rep. 3. Philippine Chamber of Commerce and Industry	-	-	-	-	-	-		
	24GCE0086 Procurement of Spare Parts & Labor for the General Repair of Isuzu Crosswind CS-4986 assigned in the Human Resource and Administrative Section	Nueva Ecija 1st DEO	NO	Small Value Procurement	-	11/29/24 to 12/05/24	-	12/05/24	12/05/24	12/06/24	12/07/24	12/11/24	12/11/24	12/12/24			GAA 2024	241,169.66		241,169.66	238,720.00		238,720.00	1. COA 2. NGO Rep. 3. Philippine Chamber of Commerce and Industry	-	-	-	-	-	-		
	24GCE0087 Procurement of Tires for the use of Equipment and Service Vehicle of DPWH Nueva Ecija 1st District Engineering Office	Nueva Ecija 1st DEO	NO	Shopping	-	11/29/24 to 12/05/24	-	12/05/24	12/05/24	12/06/24	12/07/24	12/11/24	12/11/24	12/12/24			GAA 2024	991,700.00		991,700.00	981,800.00		981,800.00	1. COA 2. NGO Rep. 3. Philippine Chamber of Commerce and Industry	-	-	-	-	-	-		
	24GCE0088 Supply and Installation of CCTV System and Public Address System for the use in the office of DPWH, Nueva Ecija 1st District Engineering Office	Nueva Ecija 1st DEO	NO	Small Value Procurement	-	11/29/24 to 12/05/24	-	12/05/24	12/05/24	12/06/24	12/07/24	12/11/24	12/11/24	12/12/24			GAA 2024	592,725.00		592,725.00	586,795.00		586,795.00	1. COA 2. NGO Rep. 3. Philippine Chamber of Commerce and Industry	-	-	-	-	-	-		
	24GCE0090 Printing of Newsletter Vol. VI Issue No. III for 3rd Quarter of 2024 for use of DPWH Nueva Ecija 1st District Engineering Office	Nueva Ecija 1st DEO	NO	Small Value Procurement	-	11/30/24 to 12/03/24	-	12/03/24	12/03/24	12/04/24	12/05/24	12/09/24	12/09/24	12/13/24			GAA 2024	97,500.00		97,500.00	96,000.00		96,000.00	1. COA 2. NGO Rep. 3. Philippine Chamber of Commerce and Industry	-	-	-	-	-	-		
	24GCE0091 Procurement of AutoDesk AutoCAD (Subscription Renewal) for use of DPWH, Nueva Ecija 1st District Engineering Office	Nueva Ecija 1st DEO	NO	Small Value Procurement	-	12/12/24 to 12/17/24	-	12/17/24	12/17/24	12/18/24	12/19/24	12/20/24	12/20/24	12/26/24			GAA 2024	720,000.00		720,000.00	644,000.00		644,000.00	1. COA 2. NGO Rep. 3. Philippine Chamber of Commerce and Industry	-	-	-	-	-	-		
	24GCE0092 Procurement of Cartridge for use in the office of DPWH, Nueva Ecija 1st District Engineering Office	Nueva Ecija 1st DEO	NO	Direct Contracting	-	- to -	-	N/A	N/A	N/A	N/A	12/13/24	12/13/24	12/19/24			GAA 2024	113,400.00		113,400.00	104,625.00		104,625.00	1. COA 2. NGO Rep. 3. Philippine Chamber of Commerce and Industry	-	-	-	-	-	-		

Procurement Monitoring Report as of December 31, 2024																																
Code (PAP)	Procurement Program/Project	PMO/End User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observers							Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IB	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qualification	BAC Resolution	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Acceptance Turn-over		Total	MODE	CO	Total	MODE	CO		Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/Accept	
COMPLETED PROCUREMENT ACTIVITIES																																
	24GCE0093 Procurement of Customized Binder and File Box for use in the office of DPWH, Nueva Ecija 1st District Engineering Office	Nueva Ecija 1st DEO	NO	Small Value Procurement	-	12/13/24 to 12/17/24	-	12/17/24	12/17/24	12/18/24	12/19/24	12/20/24	12/20/24	12/26/24	12/27/24			GAA 2024	177,370.00		177,370.00	170,055.00		170,055.00	1. COA 2. NGO Rep. 3. Philippine Chamber of Commerce and Industry	-	-	-	-	-	-	
	24GCE0094 Procurement of Electrical Supplies for use in the office of DPWH, Nueva Ecija 1st District Engineering Office	Nueva Ecija 1st DEO	NO	Shopping	-	12/13/24 to 12/17/24	-	12/17/24	12/17/24	12/18/24	12/19/24	12/20/24	12/20/24	12/26/24	12/27/24			GAA 2024	227,677.00		227,677.00	225,837.00		225,837.00	1. COA 2. NGO Rep. 3. Philippine Chamber of Commerce and Industry	-	-	-	-	-	-	
	24GCE0095 Procurement of Occupational Tools for use in the office of DPWH, Nueva Ecija 1st District Engineering Office	Nueva Ecija 1st DEO	NO	Shopping	-	12/13/24 to 12/17/24	-	12/17/24	12/17/24	12/18/24	12/19/24	12/20/24	12/20/24	12/26/24	12/27/24			GAA 2024	278,965.00		278,965.00	277,930.00		277,930.00	1. COA 2. NGO Rep. 3. Philippine Chamber of Commerce and Industry	-	-	-	-	-	-	
	24GCE0096 Procurement of Filler Materials for use in Resurfacing of Unpaved Shoulder along Various National Road	Nueva Ecija 1st DEO	NO	Small Value Procurement	-	12/13/24 to 12/17/24	-	12/17/24	12/17/24	12/18/24	12/19/24	12/18/24	12/18/24	12/19/24	12/19/24			GAA 2024	331,272.00		331,272.00	325,080.00		325,080.00	1. COA 2. NGO Rep. 3. Philippine Chamber of Commerce and Industry	-	-	-	-	-	-	
	24GCE0097 Repair of various IT Equipment (Diagnostic Fee and Parts) for use of DPWH Nueva Ecija 1st District Engineering Office	Nueva Ecija 1st DEO	NO	Small Value Procurement	-	12/14/24 to 12/17/24	-	12/17/24	12/17/24	12/18/24	12/19/24	12/20/24	12/20/24	12/26/24	12/27/24			GAA 2024	175,000.00		175,000.00	169,800.00		169,800.00	1. COA 2. NGO Rep. 3. Philippine Chamber of Commerce and Industry	-	-	-	-	-	-	
	24GCE0098 Procurement of Office Supplies and Devices for use in the office of DPWH, Nueva Ecija 1st District Engineering Office	Nueva Ecija 1st DEO	NO	Shopping	-	12/17/24 to 12/20/24	-	12/20/24	12/20/24	12/21/24	12/22/24	12/23/24	12/23/24	12/26/24	12/27/24			GAA 2024	987,638.00		987,638.00	740,462.00		740,462.00	1. COA 2. NGO Rep. 3. Philippine Chamber of Commerce and Industry	-	-	-	-	-	-	
	24GCE0099 Procurement of Computer Supplies and Devices for use of DPWH Nueva Ecija 1st District Engineering Office	Nueva Ecija 1st DEO	NO	Shopping	-	12/17/24 to 12/20/24	-	12/20/24	12/20/24	12/21/24	12/22/24	12/23/24	12/23/24	12/26/24	12/27/24			GAA 2024	985,600.00		985,600.00	947,653.00		947,653.00	1. COA 2. NGO Rep. 3. Philippine Chamber of Commerce and Industry	-	-	-	-	-	-	
TOTAL ALLOTTED BUDGET OF PROCUREMENT ACTIVITIES																			P 143,838,451.62													
TOTAL CONTRACT PRICE OF PROCUREMENT ACTIVITIES CONDUCTED																			P 92,790,067.43													
TOTAL SAVING (TOTAL ALLOTTED BUDGET - TOTAL CONTRACT PRICE)																			P 51,048,384.19													

JOHN VINCENT D. SALAZAR
Head, BAC Secretariat

FE F. SUMANG
BAC Chairperson

JUN P. YANA, Ph.D.
Head of the Procuring Entity