

FY 2024 Procurement Monitoring Report (PMR) 2nd Semester

07062023GPPB-prescribed-PMR-Format - Goods and Services FY 2024

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procureme nt Activity?	Mode of Procurement	Actual Procurement Activities													Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation					Remarks (Explaining changes from the APP)	
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommendin g Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completi on	Inspection & Acceptanc e		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibilit y Check	Sub/ Open of Bids	Bid Evaluatio n	Post Qual		Delivery/ Completion/ Acceptance (If applicable)
ONGOING PROCUREMENT ACTIVITIES																																
30021910282400 0.EAO	Supply and Delivery of Laboratory Apparatus for Use of Quality Assurance Section - 24GPB10	Quality Assurance Section	No	Competitive Bidding	02-12-2024	02-12-2024	11-12-2024	N/A	23-12-2024	23-12-2024	26-12-2024	26-12-2024	26-12-2024						1,932,384.00	0	1,932,384				N/A	10-12-2024	N/A	23-12-2024	23-12-2024	26-12-2024		Ongoing Procurement Process
	Supply and Delivery of various Property, Plant & Equipment (PP&E) for Use of DPWH-Apayao 1st DEO, Lot 1: One (1) Unit LED Display with Audio Equipment (including Training and Installation) and CCTV - 24GPB13	DPWH Apayao First DEO	No	Competitive Bidding	03-12-2024	03-12-2024	11-12-2024	N/A	23-12-2024	06-01-2025	13-01-2025							4,241,000.00		4,241,000				N/A	11-12-2024	N/A	23-12-2024	06-01-2025	13-01-2025		Ongoing Procurement Process	
	Supply and Delivery of various Property, Plant & Equipment (PP&E) for Use of DPWH-Apayao 1st DEO, Lot 2: Window Blinds with Installation - 24GPB13	DPWH Apayao First DEO	No	Competitive Bidding	03-12-2024	03-12-2024	11-12-2024	N/A	23-12-2024	27-12-2024	07-01-2025							759,000	0	759,000				N/A	11-12-2024	N/A	23-12-2024	27-12-2024	07-01-2025		Ongoing Procurement Process	
														Total Allotted Budget of On-going Procurement Activities				6,932,384.00	0.00	6,932,384.00	0.00	0.00	0.00									

Prepared By:


RIO D. BUQUEG
Engineer II
Head, BAC-Secretariat

Approval Recommended:


DAISY C. MARALLAG
Assistant District Engineer
BAC-Chairperson

Approved:


RUSTON A. MARTINEZ
District Engineer