

Procurement Monitoring Report as of July to December , 2023

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities													ABC (PhP)			Contract Cost (PhP)			Date of Receipt of Invitation							Remarks (Explaining changes from the APP)	
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Inspection & Acceptance	Source of Funds	Total	MOOE	CO	Total	MOOE	CO	List of Invited Observers	Pre-bid Conf	Eligibility Check	Sub / Open of Bids	Bid Evaluation	Post Qual		Delivery/Completion/ Acceptance (If applicable)
PROCUREMENT ACTIVITIES																																
310102101135000	23ED0001 - Preventive Maintenance along Calapan South Road K0033+545 - K0034+965, Victoria, Oriental Mindoro	Maintenance	Yes	Competitive Bidding	21-Oct-2022	28-Oct-2022	04-Nov-2022	16-Nov-2022	16-Nov-2022	17/Nov/2022 - 23/Nov/2022	24/Nov/2022 - 16/Dec/2022	20-Mar-2023	20-Mar-2023	24-Mar-2023	27-Mar-2023	15-Aug-2023	15-Aug-2024	Government of the Philippines (current year's budget)	68,646,240.00	68,646,240.00	-	67,410,811.03	67,410,811.03	-	NACAP, UAP & COA	28-Oct-2022	11-Nov-2022	11-Nov-2022	11-Nov-2022	18-Nov-2022	10-Aug-2023	NO CHANGES
310102101144000	23ED0002 - Preventive Maintenance along Calapan North Road K0008+000 - K0010+469, Calapan City, Oriental Mindoro	Maintenance	Yes	Competitive Bidding	21-Oct-2022	28-Oct-2022	04-Nov-2022	16-Nov-2022	16-Nov-2022	17/Nov/2022 - 23/Nov/2022	11/24/22 - 12/16/22	20-Mar-2023	20-Mar-2023	24-Mar-2023	27-Mar-2023	07-Aug-2023	07-Aug-2024	Government of the Philippines (current year's budget)	79,660,750.00	79,660,750.00	-	78,225,709.36	78,225,709.36	-	NACAP, UAP & COA	28-Oct-2022	11-Nov-2022	11-Nov-2022	11-Nov-2022	18-Nov-2022	02-Aug-2023	NO CHANGES
310102101325000	23ED0003 - Preventive Maintenance along Calapan South Road K0053+511 - K0054+231.5, Socorro, Oriental Mindoro	Maintenance	Yes	Competitive Bidding	21-Oct-2022	28-Oct-2022	04-Nov-2022	16-Nov-2022	16-Nov-2022	17/Nov/2022 - 23/Nov/2022	11/24/22 - 12/16/22	15-Mar-2023	15-Mar-2023	22-Mar-2023	23-Mar-2023	04-Jul-2023	04-Jul-2024	Government of the Philippines (current year's budget)	18,668,020.00	18,668,020.00	-	18,011,844.87	18,011,844.87	-	NACAP, UAP & COA	28-Oct-2022	11-Nov-2022	11-Nov-2022	11-Nov-2022	18-Nov-2022	29-Jun-2023	NO CHANGES
310102101326000	23ED0004 - Preventive Maintenance along Calapan South Road K0059+862 - K0060+063.5, Socorro, Oriental Mindoro	Maintenance	Yes	Competitive Bidding	21-Oct-2022	28-Oct-2022	04-Nov-2022	16-Nov-2022	16-Nov-2022	17/Nov/2022 - 23/Nov/2022	11/24/22 - 12/16/22	15-Mar-2023	15-Mar-2023	22-Mar-2023	23-Mar-2023	03-Jun-2023	03-Jun-2024	Government of the Philippines (current year's budget)	7,081,480.00	7,081,480.00	-	6,825,470.86	6,825,470.86	-	NACAP, UAP & COA	28-Oct-2022	11-Nov-2022	11-Nov-2022	11-Nov-2022	18-Nov-2022	29-May-2023	NO CHANGES
310106100953000	23ED0005 - Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads along CSR Jct-Minas Rd - K0046+800 - K0048+135, Victoria, Oriental Mindoro	Construction	Yes	Competitive Bidding	11-Oct-2022	18-Oct-2022	25-Oct-2022	08-Nov-2022	08-Nov-2022	09/Nov/2022 - 15/Nov/2022	11/18/22 - 12/09/22	26-Jan-2023	26-Jan-2023	03-Feb-2023	06-Feb-2023	22-Sep-2023	22-Sep-2024	Government of the Philippines (current year's budget)	33,407,220.00	-	33,407,220.00	32,906,398.12	-	32,906,398.12	NACAP, UAP & COA	13-Oct-2022	03-Nov-2022	03-Nov-2022	04-Nov-2022	11-Nov-2022	15-Sep-2023	NO CHANGES
300215103294000	23ED0006 - Construction of Road, Sitio Rubia to Sta. Ana, Barangay Bangkutan, Baco, Oriental Mindoro	Construction	Yes	Competitive Bidding	11-Oct-2022	18-Oct-2022	25-Oct-2022	08-Nov-2022	08-Nov-2022	09/Nov/2022 - 15/Nov/2022	11/18/22 - 12/09/22	26-Jan-2023	26-Jan-2023	03-Feb-2023	06-Feb-2023	27-Jun-2023	27-Jun-2024	Government of the Philippines (current year's budget)	19,600,000.00	-	19,600,000.00	19,266,428.54	-	19,266,428.54	NACAP, UAP & COA	13-Oct-2022	03-Nov-2022	03-Nov-2022	04-Nov-2022	11-Nov-2022	22-Jun-2023	NO CHANGES
310202101393000	23ED0007 - Road Widening along Calapan North Rd K0013+617 - K0013+930, Baco, Oriental Mindoro	Construction	Yes	Competitive Bidding	N/A	21-Oct-2022	28-Oct-2022	10-Nov-2022	10-Nov-2022	11/Nov/2022 - 17/Nov/2022	11/18/22 - 12/12/22	15-Mar-2023	15-Mar-2023	22-Mar-2023	23-Mar-2023	01-Jun-2023	01-Jun-2024	Government of the Philippines (current year's budget)	3,796,520.00	-	3,796,520.00	3,728,546.76	-	3,728,546.76	NACAP, UAP & COA	21-Oct-2022	04-Nov-2022	04-Nov-2022	04-Nov-2022	11-Nov-2022	26-May-2023	NO CHANGES
300215103292000	23ED0008 - Construction of Pula River Irrigation System Lateral B Service Road, Barangay Pula, Pola, Oriental Mindoro (KATUBIGAN - Kalsada Tungo sa Palubigan)	Construction	Yes	Competitive Bidding	N/A	21-Oct-2022	28-Oct-2022	10-Nov-2022	10-Nov-2022	11/Nov/2022 - 17/Nov/2022	11/18/2022 - 12/12/22	26-Jan-2023	26-Jan-2023	03-Feb-2023	10-Feb-2023	16-Apr-2023	16-Apr-2024	Government of the Philippines (current year's budget)	3,596,600.00	-	3,596,600.00	3,539,116.63	-	3,539,116.63	NACAP, UAP & COA	21-Oct-2022	04-Nov-2022	04-Nov-2022	04-Nov-2022	11-Nov-2022	11-Apr-2023	NO CHANGES
310202101391000	23ED0009 - Road Widening along Calapan North Rd K0013+445 - K0013+563, Baco, Oriental Mindoro	Construction	Yes	Competitive Bidding	N/A	21-Oct-2022	28-Oct-2022	10-Nov-2022	10-Nov-2022	11/Nov/2022 - 17/Nov/2022	11/18/2022 - 12/12/22	15-Mar-2023	15-Mar-2023	22-Mar-2023	23-Mar-2023	01-Jun-2023	01-Jun-2024	Government of the Philippines (current year's budget)	3,872,960.00	-	3,872,960.00	3,813,985.98	-	3,813,985.98	NACAP, UAP & COA	21-Oct-2022	04-Nov-2022	04-Nov-2022	04-Nov-2022	11-Nov-2022	26-May-2023	NO CHANGES
300221103482000	23ED0010 - Construction of Road, Sitio Ilaya, Managpi, Calapan, Oriental Mindoro	Construction	Yes	Competitive Bidding	14-Oct-2022	21-Oct-2022	28-Oct-2022	10-Nov-2022	10-Nov-2022	11/Nov/2022 - 17/Nov/2022	11/18/2022 - 12/12/22	14-Mar-2023	14-Mar-2023	21-Mar-2023	22-Mar-2023	27-Jun-2023	27-Jun-2024	Government of the Philippines (current year's budget)	9,800,000.00	-	9,800,000.00	9,647,990.24	-	9,647,990.24	NACAP, UAP & COA	21-Oct-2022	04-Nov-2022	04-Nov-2022	04-Nov-2022	11-Nov-2022	22-Jun-2023	NO CHANGES
310203100699000	23ED0011 - Road Widening along CSR Jct-Minas Rd - K0036+101 - K0036+141, K0046+135 - K0048+792, Victoria, Oriental Mindoro	Construction	Yes	Competitive Bidding	14-Oct-2022	21-Oct-2022	28-Oct-2022	10-Nov-2022	10-Nov-2022	11/Nov/2022 - 17/Nov/2022	11/18/2022 - 12/12/22	20-Mar-2023	20-Mar-2023	24-Mar-2023	27-Mar-2023	16-Sep-2023	16-Sep-2024	Government of the Philippines (current year's budget)	20,486,900.00	-	20,486,900.00	20,179,144.73	-	20,179,144.73	NACAP, UAP & COA	21-Oct-2022	04-Nov-2022	04-Nov-2022	04-Nov-2022	11-Nov-2022	11-Sep-2023	NO CHANGES
310111100562000	23ED0012 - Construction/Upgrading/Rehabilitation of Drainage along Calapan South Rd - K0022+284 - K0022+345, Naujan, Oriental Mindoro	Construction	Yes	Competitive Bidding	N/A	21-Oct-2022	28-Oct-2022	10-Nov-2022	10-Nov-2022	11/Nov/2022 - 17/Nov/2022	11/18/2022 - 12/12/22	24-Mar-2023	24-Mar-2023	29-Mar-2023	30-Mar-2023	22-Apr-2023	22-Apr-2024	Government of the Philippines (current year's budget)	1,216,180.00	-	1,216,180.00	1,197,398.40	-	1,197,398.40	NACAP, UAP & COA	21-Oct-2022	04-Nov-2022	04-Nov-2022	04-Nov-2022	11-Nov-2022	17-Apr-2023	NO CHANGES
310203100701000	23ED0013 - Road Widening along CSR Jct - Minas Rd - K0035+(-079) - K0036+012, Victoria, Oriental Mindoro	Construction	Yes	Competitive Bidding	14-Oct-2022	21-Oct-2022	28-Oct-2022	10-Nov-2022	10-Nov-2022	11/Nov/2022 - 17/Nov/2022	11/18/2022 - 12/12/22	15-Mar-2023	15-Mar-2023	22-Mar-2023	23-Mar-2023	24-Sep-2023	24-Sep-2024	Government of the Philippines (current year's budget)	25,965,100.00	-	25,965,100.00	25,575,133.89	-	25,575,133.89	NACAP, UAP & COA	21-Oct-2022	04-Nov-2022	04-Nov-2022	04-Nov-2022	11-Nov-2022	19-Apr-2023	NO CHANGES
300215101606000	23ED0014 - Construction of Road, Sitio Malain sa Sapa, Santiago - Talon, Motedezno, Naujan, Oriental Mindoro	Construction	Yes	Competitive Bidding	18-Oct-2022	25-Oct-2022	02-Nov-2022	15-Nov-2022	15-Nov-2022	16/Nov/2022 - 22/Nov/2022	11/23/22 - 12/13/22	26-Jan-2023	26-Jan-2023	03-Feb-2023	06-Feb-2023	27-Jun-2023	27-Jun-2024	Government of the Philippines (current year's budget)	19,600,000.00	-	19,600,000.00	19,302,836.81	-	19,302,836.81	NACAP, UAP & COA	28-Oct-2022	10-Nov-2022	10-Nov-2022	11-Nov-2022	18-Nov-2022	22-Jun-2023	NO CHANGES
310202101394000	23ED0015 - Road Widening along Calapan North Road - K0051+106 - K0052+000, Puerto Galera, Oriental Mindoro	Construction	Yes	Competitive Bidding	18-Oct-2022	25-Oct-2022	02-Nov-2022	15-Nov-2022	15-Nov-2022	16/Nov/2022 - 22/Nov/2022	11/23/22 - 12/13/22	26-Jan-2023	26-Jan-2023	03-Feb-2023	06-Feb-2023	03-Aug-2023	03-Aug-2024	Government of the Philippines (current year's budget)	21,607,040.00	-	21,607,040.00	21,261,344.49	-	21,261,344.49	NACAP, UAP & COA	28-Oct-2022	10-Nov-2022	10-Nov-2022	11-Nov-2022	18-Nov-2022	28-Jul-2023	NO CHANGES
300215103284000	23ED0016 - Construction of Mag-Asawang Tubig River Irrigation System SMC Service Road, Barangay Malinao, Naujan, Oriental Mindoro (KATUBIGAN - Kalsada Tungo sa Palubigan)	Construction	Yes	Competitive Bidding	18-Oct-2022	25-Oct-2022	02-Nov-2022	15-Nov-2022	15-Nov-2022	16/Nov/2022 - 22/Nov/2022	11/23/																					

[illegible]

300221103489000	23ED0078 - Concreting of Road at Sitio 4, Barangay San Cristobal, Victoria, Oriental Mindoro	Construction	No	Competitive Bidding	20-Jan-2023	27-Jan-2023	03-Feb-2023	16-Feb-2023	16-Feb-2023	02/17/23 - 02/20/23	02/21/23 - 02/28/23	14-Mar-2023	14-Mar-2023	21-Mar-2023	22-Mar-2023	27-Jun-2023	27-Jun-2024	Government of the Philippines (current year's budget)	8,900,000.00	-	8,900,000.00	9,681,166.32	-	9,681,166.32	NACAP, UAP & COA	27-Jan-2023	10-Feb-2023	10-Feb-2023	10-Feb-2023	16-Feb-2023	22-Jun-2023	NO CHANGES
300221103496000	23ED0079 - Construction (Concreting) of Road, Brgy. Biga, Calapan City, Oriental Mindoro	Construction	No	Competitive Bidding	20-Jan-2023	27-Jan-2023	03-Feb-2023	16-Feb-2023	16-Feb-2023	02/17/23 - 02/20/23	02/21/23 - 02/28/23	14-Mar-2023	14-Mar-2023	21-Mar-2023	22-Mar-2023	15-Jun-2023	15-Jun-2024	Government of the Philippines (current year's budget)	4,950,000.00	-	4,950,000.00	4,857,405.41	-	4,857,405.41	NACAP, UAP & COA	27-Jan-2023	10-Feb-2023	10-Feb-2023	10-Feb-2023	16-Feb-2023	09-Jun-2023	NO CHANGES
300226106932000	23ED0080 - Construction of Multi - Purpose Building at Catwiran 1, Baco, Oriental Mindoro	Construction	No	Competitive Bidding	20-Jan-2023	27-Jan-2023	03-Feb-2023	16-Feb-2023	16-Feb-2023	02/17/23 - 02/20/23	02/21/23 - 02/28/23	24-Mar-2023	24-Mar-2023	28-Mar-2023	29-Mar-2023	12-Jul-2023	12-Jul-2024	Government of the Philippines (current year's budget)	4,950,000.00	-	4,950,000.00	4,846,928.63	-	4,846,928.63	NACAP, UAP & COA	27-Jan-2023	10-Feb-2023	10-Feb-2023	10-Feb-2023	16-Feb-2023	07-Jul-2023	NO CHANGES
300225101249000	23ED0081 - Construction of Malayas River Control, Malabo, Victoria, Oriental Mindoro	Construction	No	Competitive Bidding	20-Jan-2023	27-Jan-2023	03-Feb-2023	16-Feb-2023	16-Feb-2023	02/17/23 - 02/20/23	02/21/23 - 02/28/23	14-Mar-2023	14-Mar-2023	21-Mar-2023	22-Mar-2023	24-May-2023	24-May-2024	Government of the Philippines (current year's budget)	4,950,000.00	-	4,950,000.00	4,868,160.95	-	4,868,160.95	NACAP, UAP & COA	27-Jan-2023	10-Feb-2023	10-Feb-2023	10-Feb-2023	16-Feb-2023	19-May-2023	NO CHANGES
300226106935000	23ED0082 - Construction of Multi - Purpose Building/Barangay Hall at Poblacion I, Naujan, Oriental Mindoro	Construction	No	Competitive Bidding	20-Jan-2023	27-Jan-2023	03-Feb-2023	16-Feb-2023	16-Feb-2023	02/17/23 - 02/20/23	02/21/23 - 02/28/23	24-Mar-2023	24-Mar-2023	28-Mar-2023	29-Mar-2023	22-Jul-2023	22-Jul-2024	Government of the Philippines (current year's budget)	4,950,000.00	-	4,950,000.00	4,860,900.75	-	4,860,900.75	NACAP, UAP & COA	27-Jan-2023	10-Feb-2023	10-Feb-2023	10-Feb-2023	16-Feb-2023	17-Jul-2023	NO CHANGES
300226106939000	23ED0083 - Construction of Multi - Purpose Building (Municipal Gymnasium), Barangay Poblacion, Baco, Oriental Mindoro	Construction	No	Competitive Bidding	26-Jan-2023	02-Feb-2023	08-Feb-2023	22-Feb-2023	22-Feb-2023	02/23/23 - 02/24/23	02/27/23 - 03/07/23	24-Mar-2023	24-Mar-2023	28-Mar-2023	29-Mar-2023	25-Sep-2023	25-Sep-2024	Government of the Philippines (current year's budget)	14,850,000.00	-	14,850,000.00	14,589,955.62	-	14,589,955.62	NACAP, UAP & COA	03-Feb-2023	17-Feb-2023	17-Feb-2023	17-Feb-2023	22-Feb-2023	20-Sep-2023	NO CHANGES
300226106947000	23ED0084 - Construction of Multi - Purpose Building (Academic Building), Victoria High School, Brgy. Poblacion I, Victoria, Oriental Mindoro	Construction	No	Competitive Bidding	26-Jan-2023	02-Feb-2023	08-Feb-2023	22-Feb-2023	22-Feb-2023	02/23/23 - 02/24/23	02/27/23 - 03/07/23	24-Mar-2023	24-Mar-2023	28-Mar-2023	29-Mar-2023	25-Oct-2023	25-Oct-2024	Government of the Philippines (current year's budget)	9,900,000.00	-	9,900,000.00	9,684,196.80	-	9,684,196.80	NACAP, UAP & COA	03-Feb-2023	17-Feb-2023	17-Feb-2023	17-Feb-2023	22-Feb-2023	20-Oct-2023	NO CHANGES
300226106938000	23ED0085 - Construction of Multi - Purpose Building in Barangay Ilaya, Calapan City, Oriental Mindoro	Construction	No	Competitive Bidding	26-Jan-2023	02-Feb-2023	08-Feb-2023	22-Feb-2023	22-Feb-2023	02/23/23 - 02/24/23	02/27/23 - 03/07/23	24-Mar-2023	24-Mar-2023	28-Mar-2023	29-Mar-2023	26-Aug-2023	26-Aug-2024	Government of the Philippines (current year's budget)	4,950,000.00	-	4,950,000.00	4,865,909.17	-	4,865,909.17	NACAP, UAP & COA	03-Feb-2023	17-Feb-2023	17-Feb-2023	17-Feb-2023	22-Feb-2023	18-Aug-2023	NO CHANGES
300221103484000	23ED0086 - Concreting of Road at Aninman, Puerto Galera, Oriental Mindoro	Construction	No	Competitive Bidding	26-Jan-2023	02-Feb-2023	08-Feb-2023	22-Feb-2023	22-Feb-2023	02/23/23 - 02/24/23	02/27/23 - 03/07/23	14-Mar-2023	14-Mar-2023	21-Mar-2023	22-Mar-2023	30-May-2023	30-May-2024	Government of the Philippines (current year's budget)	4,950,000.00	-	4,950,000.00	4,858,471.55	-	4,858,471.55	NACAP, UAP & COA	03-Feb-2023	17-Feb-2023	17-Feb-2023	17-Feb-2023	22-Feb-2023	25-May-2023	NO CHANGES
300221103483000	23ED0087 - Concreting of Road at Burbul, Baco, Oriental Mindoro	Construction	No	Competitive Bidding	26-Jan-2023	02-Feb-2023	08-Feb-2023	22-Feb-2023	22-Feb-2023	02/23/23 - 02/24/23	02/27/23 - 03/07/23	14-Mar-2023	14-Mar-2023	21-Mar-2023	22-Mar-2023	30-May-2023	30-May-2024	Government of the Philippines (current year's budget)	4,950,000.00	-	4,950,000.00	4,848,131.36	-	4,848,131.36	NACAP, UAP & COA	03-Feb-2023	17-Feb-2023	17-Feb-2023	17-Feb-2023	22-Feb-2023	25-May-2023	NO CHANGES
300221103494000	23ED0088 - Construction of Circumferential Road - White Beach, Barangay San Isidro, Puerto Galera, Oriental Mindoro	Construction	No	Competitive Bidding	26-Jan-2023	02-Feb-2023	08-Feb-2023	22-Feb-2023	22-Feb-2023	02/23/23 - 02/24/23	02/27/23 - 03/07/23	14-Mar-2023	14-Mar-2023	21-Mar-2023	22-Mar-2023	30-May-2023	30-May-2024	Government of the Philippines (current year's budget)	4,950,000.00	-	4,950,000.00	4,860,835.14	-	4,860,835.14	NACAP, UAP & COA	03-Feb-2023	17-Feb-2023	17-Feb-2023	17-Feb-2023	22-Feb-2023	25-May-2023	NO CHANGES
300215103285000	23ED0089 - Construction of Caugufayan - Bigan Circumferential Road at San Teodoro, Oriental Mindoro	Construction	No	Competitive Bidding	20-Feb-2023	27-Feb-2023	06-Mar-2023	20-Mar-2023	20-Mar-2023	03/22/23 - 03/23/23	03/22/23 - 03/23/23	24-Mar-2023	24-Mar-2023	28-Mar-2023	29-Mar-2023	05-Sep-2023	05-Sep-2024	Government of the Philippines (current year's budget)	29,400,000.00	-	29,400,000.00	28,929,539.71	-	28,929,539.71	NACAP, UAP & COA	01-Mar-2023	15-Mar-2023	15-Mar-2023	16-Mar-2023	17-Mar-2023	31-Aug-2023	NO CHANGES
300226106937000	23ED0090 - Construction of Multi - Purpose Building (Gym Type) in Sitio San Jose, Barangay Bafia, Calapan City, Oriental Mindoro	Construction	No	Competitive Bidding	20-Feb-2023	27-Feb-2023	06-Mar-2023	20-Mar-2023	20-Mar-2023	03/22/23 - 03/23/23	03/22/23 - 03/23/23	24-Mar-2023	24-Mar-2023	28-Mar-2023	29-Mar-2023	27-Jun-2023	27-Jun-2024	Government of the Philippines (current year's budget)	4,950,000.00	-	4,950,000.00	4,790,764.30	-	4,790,764.30	NACAP, UAP & COA	01-Mar-2023	15-Mar-2023	15-Mar-2023	16-Mar-2023	17-Mar-2023	22-Jun-2023	NO CHANGES
300221103496000	23ED0091 - Concreting of Road, Sitio Panuwisan, Barangay Loyal, Victoria, Oriental Mindoro	Construction	No	Competitive Bidding	20-Feb-2023	27-Feb-2023	06-Mar-2023	20-Mar-2023	20-Mar-2023	03/22/23 - 03/23/23	03/22/23 - 03/23/23	24-Mar-2023	24-Mar-2023	28-Mar-2023	29-Mar-2023	31-Jul-2023	31-Jul-2024	Government of the Philippines (current year's budget)	9,900,000.00	-	9,900,000.00	9,746,587.99	-	9,746,587.99	NACAP, UAP & COA	01-Mar-2023	15-Mar-2023	15-Mar-2023	16-Mar-2023	17-Mar-2023	26-Jul-2023	NO CHANGES
300226106930000	23ED0092 - Completion of Multi - Purpose Building at Dulagan II, Baco, Oriental Mindoro	Construction	No	Competitive Bidding	20-Feb-2023	27-Feb-2023	06-Mar-2023	20-Mar-2023	20-Mar-2023	03/22/23 - 03/23/23	03/22/23 - 03/23/23	24-Mar-2023	24-Mar-2023	28-Mar-2023	29-Mar-2023	27-Jun-2023	27-Jun-2024	Government of the Philippines (current year's budget)	1,960,000.00	-	1,960,000.00	1,940,971.70	-	1,940,971.70	NACAP, UAP & COA	01-Mar-2023	15-Mar-2023	15-Mar-2023	16-Mar-2023	17-Mar-2023	22-Jun-2023	NO CHANGES
300225101247000	23ED0093 - Construction of Drainage Canal at Sabang, Puerto Galera, Oriental Mindoro	Construction	No	Competitive Bidding	20-Feb-2023	27-Feb-2023	06-Mar-2023	20-Mar-2023	20-Mar-2023	03/22/23 - 03/23/23	03/22/23 - 03/23/23	24-Mar-2023	24-Mar-2023	28-Mar-2023	29-Mar-2023	07-Aug-2023	07-Aug-2024	Government of the Philippines (current year's budget)	4,950,000.00	-	4,950,000.00	4,874,822.76	-	4,874,822.76	NACAP, UAP & COA	01-Mar-2023	15-Mar-2023	15-Mar-2023	16-Mar-2023	17-Mar-2023	02-Aug-2023	NO CHANGES
300205100719000	23ED0094 - Concreting of Brgy. Personas FMR, Brgy. Personas, Calapan City, Oriental Mindoro	Construction	No	Competitive Bidding	20-Feb-2023	27-Feb-2023	06-Mar-2023	20-Mar-2023	20-Mar-2023	03/22/23 - 03/23/23	03/22/23 - 03/23/23	24-Mar-2023	24-Mar-2023	28-Mar-2023	29-Mar-2023	01-Jun-2023	01-Jun-2024	Government of the Philippines (current year's budget)	4,975,000.00	-	4,975,000.00	4,864,994.20	-	4,864,994.20	NACAP, UAP & COA	01-Mar-2023	15-Mar-2023	15-Mar-2023	16-Mar-2023	17-Mar-2023	26-May-2023	NO CHANGES
300227100689000	23ED0095 - Construction of Multi - Purpose Building (Senior Citizen Building), Barangay Managaj, Calapan City, Oriental Mindoro	Construction	No	Competitive Bidding	24-Feb-2023	03-Mar-2023	10-Mar-2023	30-Mar-2023	30-Mar-2023	04/03/23 - 04/04/23	04/03/23 - 04/04/23	05-Apr-2023	05-Apr-2023	13-Apr-2023	14-Apr-2023	26-Jul-2023	26-Jul-2024	Government of the Philippines (current year's budget)	3,960,000.00	-	3,960,000.00	3,880,412.50	-	3,880,412.50	NACAP, UAP & COA	03-Mar-2023	24-Mar-2023	24-Mar-2023	24-Mar-2023	29-Mar-2023	21-Jul-2023	NO CHANGES
300225101248000	23ED0096 - Construction of Drainage Canal at Poblacion, Puerto Galera, Oriental Mindoro	Construction	No	Competitive Bidding	24-Feb-2023	03-Mar-2023	10-Mar-2023	30-Mar-2023	30-Mar-2023	03/25/23 - 03/27/23	03/25/23 - 03/27/23	28-Mar-2023	28-Mar-2023	29-Mar-2023	30-Mar-2023	01-Jun-2023	01-Jun-2024	Government of the Philippines (current year's budget)	4,950,000.00	-	4,950,000.00	4,848,107.28	-	4,848,107.28	NACAP, UAP & COA	03-Mar-2023	17-Mar-2023	17-Mar-2023	17-Mar-2023	20-Mar-2023	26-May-2023	NO CHANGES
300205100719000	23ED0097 - Construction/Rehabilitation of Water Supply/Septage/Sewerage/Rainwater Collector System - Rainwater Collector in Public Facilities, Calapan City - Baco - Naujan, Oriental Mindoro	Maintenance	No	Competitive Bidding	03-Mar-2023	10-Mar-2023	17-Mar-2023	30-Mar-2023	30-Mar-2023	04/03/23 - 04/19/23	04/03/23 - 04/19/23	20-Apr-2023	20-Apr-2023	27-Apr-2023	28-Apr-2023	16-Aug-2023	16-Aug-2024	Government of the Philippines (current year's budget)	2,316,000.00	2,316,000.00	-	2,272,522.57	2,272,522.57	-	NACAP, UAP & COA	10-Mar-2023	24-Mar-2023	24-Mar-2023	24-Mar-2023	29-Mar-2023	11-Aug-2023	NO CHANGES
300226106943000	23ED0098 - Construction of Puerto Galera Municipal Hall, Phase II, Balatera, Puerto Galera, Oriental Mindoro	Construction	No	Competitive Bidding	15-Mar-2023	22-Mar-2023	29-Mar-2023	11-Apr-2023	11-Apr-2023	04/13/23 - 04/17/23	04/13/23 - 04/17/23	16-Apr-2023	16-Apr-2023	24-Apr-2023	25-Apr-2023	24-Feb-2024	24-Feb-2025	Government of the Philippines (current year's budget)	29,700,000.00	-	29,700,000.00	29,224,989.14	-	29,224,989.14	NACAP, UAP & COA	24-Mar-2023	05-Apr-2023	05-Apr-2023	05-Apr-2023	05-Apr-2023	19-Feb-2024	NO CHANGES
300226106936000	23ED0099 - Construction (Completion) of Multi - Purpose Building Phase II (Gym Type) of Barangay Isaba West, Calapan City, Oriental Mindoro	Construction	No	Competitive Bidding	15-Mar-2023	22-Mar-2023	29-Mar-2023	11-Apr-2023	11-Apr-2023	04/13/23 - 04/17/23	04/13/23 - 04/17/23	16-Apr-2023	16-Apr-2023	24-Apr-2023	25-Apr-2023	13-Aug-2023	13-Aug-2024	Government of the Philippines (current year's budget)	2,970,000.00	-	2,970,000.00	2,916,532.80	-	2,916,532.80	NACAP, UAP & COA	24-Mar-2023	05-Apr-2023	05-Apr-2023	05-Apr-2023	05-Apr-2023	08-Aug-2023	NO CHANGES
300226106944000	23ED0100 - Construction (Completion) of Multi - Purpose Building (Covered Court) at Barangay Calubuyan, Socorro, Oriental Mindoro	Construction	No	Competitive Bidding	15-Mar-2023	22-Mar-2023	29-Mar-2023	11-Apr-2023	11-Apr-2023	04/13/23 - 04/17/23	04/13/23 - 04/17/23	16-Apr-2023	16-Apr-2023	24-Apr-2023	25-Apr-2023	09-Aug-2023	09-Aug-2024	Government of the Philippines (current year's budget)	4,950,000.00	-	4,950,000.00	4,843,555.55	-	4,843,555.55	NACAP, UAP & COA	24-Mar-2023	05-Apr-2023	05-Apr-2023	05-Apr-2023	05-Apr-2023	04-Aug-2023	NO CHANGES
300205100715000	23ED0101 - Construction of Solar Water System, Municipality of Puerto Galera, Oriental Mindoro	Maintenance	No	Competitive Bidding	17-Mar-2023	24-Mar-2023	31-Mar-2023	19-May-2023	19-May-2023	05/22/23 - 05/23/23	05/22/23 - 05/23/23	24-May-2023	24-May-2023	26-May-2023	29-May-2023	26-Dec-2023	26-Dec-2024	Government of the Philippines (current year's budget)	9,800,000.00	9,800,000.00	-	9,677,609.43	9,677,609.43	-	NACAP, UAP & COA	24-Mar-2023	12-May-2023	12-May-2023	17-May-2023	17-May-2023	21-Dec-2023	NO CHANGES
300205100716000	23ED0102 - Construction of Solar Water System, Municipality of San Teodoro, Oriental Mindoro	Maintenance	No	Competitive Bidding	17-Mar-2023	24-Mar-2023	31-Mar-2023	19-May-2023	19-May-2023	05/22/23 - 05/23/23	05/22/23 - 05/23/23	24-May-2023	24-May-2023	26-May-2023	29-May-2023	26-Dec-2023	26-Dec-2024	Government of the Philippines (current year's budget)	9,800,000.00	9,800,000.00	-	9,621,550.05	9,621,550.05	-	NACAP, UAP & COA	24-Mar-2023	12-May-2023	12-May-2023	17-May-2023	17-May-2023	21-Dec-2023	NO CHANGES
300205100717000	23ED0103 - Construction of Solar Water System, Municipality of Baco, Oriental Mindoro	Maintenance	No	Competitive Bidding	17-Mar-2023	24-Mar-2023	31-Mar-2023	19-May-2023	19-May-2023	05/22/23 - 05/23/23	05/22/23 - 05/23/23	24-May-2023	24-May-2023	26-May-2023	29-May-2023	26-Dec-2023	26-Dec-2024	Government of the Philippines (current year's budget)	9,800,000.00	9,800,000.00	-	9,605,440.56	9,605,440.56	-	NACAP, UAP & COA	24-Mar-2023	12-May-2023	12-May-2023	17-May-2023	17-May-2023	21-Dec-2023	NO CHANGES
300205100718000	23ED0104 - Construction of Solar Water System, Municipality of Naujan, Oriental Mindoro	Maintenance	No	Competitive Bidding	17-Mar-2023	24-Mar-2023	31-Mar-2023	19-May-2023	19-May-2023	05/22/23 - 05/23/23	05/22/23 - 05/23/23	24-May-2023	24-May-2023	26-May-2023	29-May-2023	26-Dec-2023	26-Dec-2024	Government of the Philippines (current year's budget)	9,800,000.00	9,800,000.00	-											

PR NO. 2023-05-19	Furnishing and Delivery of One (1) Unit Dropside Truck with tail gate lifter for use in DPWH – Mindoro Oriental District Engineering Office, Masipit, Calapan City, Oriental Mindoro	Maintenance	No	Competitive Bidding	N/A	-	-	-	-	-	-	-	-	-	-	-	Government of the Philippines (current year's budget)	-	-	-	-	-	-	-	-	-	-	-	-	-	-	CANCELLED
PR NO. 2023-05-22	Furnishing and Delivery of One (1) Unit Man Lift Truck for use in DPWH – Mindoro Oriental District Engineering Office, Masipit, Calapan City, Oriental Mindoro	Maintenance	No	Competitive Bidding	N/A	13-May-2023	07-Jun-2023	20-Jun-2023	20-Jun-2023	21-Jun-2023	22/Jun/2023 - 23/Jun/2023	26-Jun-2023	26-Jun-2023	28-Jun-2023	22-Feb-2023	09-Sep-2023	09-Sep-2024	Government of the Philippines (current year's budget)	5,400,000.00	5,400,000.00	-	5,395,000.00	5,395,000.00	-	NACAP, UAP & COA	02-Jun-2023	15-Jun-2023	15-Jun-2023	16-Jun-2023	16-Jun-2023	04-Sep-2023	NO CHANGES
PR No. 2023-02-034	Furnishing and Delivery of Various Equipment for the Improvement of existing District Materials Testing Laboratory, DPWH - Mindoro Oriental District Engineering Office, Masipit, Calapan City, Oriental Mindoro	Quality Assurance Section	No	Shopping 52.1(b) - Regular Office Supplies and Equipment no available in PS	N/A	09-Feb-2023	-	13-Feb-2023	13-Feb-2023	14-Feb-2023	15/Feb/2023 - 16/Feb/2023	17-Feb-2023	17-Feb-2023	21-Feb-2023	22-Feb-2023	22-May-2023	22-May-2024	Government of the Philippines (current year's budget)	599,918.00	-	599,918.00	599,500.00	-	599,500.00	NACAP, UAP & COA	N/A	08-Feb-2023	08-Feb-2023	09-Feb-2023	10-Feb-2023	17-May-2023	NO CHANGES
PR No. 2023-02-035	Furnishing and Delivery of Various Materials for use in Quality Assurance Section (Subsoil Exploration), DPWH - Mindoro Oriental District Engineering Office, Masipit, Calapan City, Oriental Mindoro	Quality Assurance Section	No	Shopping 52.1(b) - Regular Office Supplies and Equipment no available in PS	N/A	09-Feb-2023	-	13-Feb-2023	13-Feb-2023	14-Feb-2023	15/Feb/2023 - 16/Feb/2023	17-Feb-2023	17-Feb-2023	21-Feb-2023	22-Feb-2023	22-Apr-2023	22-Apr-2024	Government of the Philippines (current year's budget)	78,920.00	-	78,920.00	78,130.00	-	78,130.00	NACAP, UAP & COA	N/A	08-Feb-2023	08-Feb-2023	09-Feb-2023	10-Feb-2023	17-Apr-2023	NO CHANGES
PR No. 2023-02-042	Furnishing and Delivery of One (1) unit Multi-function plotter (Color, 36") for use in Construction Section, DPWH - Mindoro Oriental District Engineering Office, Masipit, Calapan City, Oriental Mindoro	Construction	No	Shopping 52.1(b) - Regular Office Supplies and Equipment no available in PS	N/A	09-Feb-2023	-	13-Feb-2023	13-Feb-2023	14-Feb-2023	15/Feb/2023 - 16/Feb/2023	17-Feb-2023	17-Feb-2023	21-Feb-2023	22-Feb-2023	22-Apr-2023	22-Apr-2024	Government of the Philippines (current year's budget)	908,775.00	-	908,775.00	806,000.00	-	806,000.00	NACAP, UAP & COA	N/A	08-Feb-2023	08-Feb-2023	09-Feb-2023	10-Feb-2023	17-Apr-2023	NO CHANGES
PR No. 2023-02-045	Furnishing and Delivery of Various Service Vehicle Accessories of Pick-Up (Ford Ranger/C1-Z714), Pick-Up (Ford Ranger/C4-W474), & Pick-Up (Toyota Hi-Lux/UPO-153) for use in Construction Section, DPWH - Mindoro Oriental District Engineering Office, Masipit, Calapan City, Oriental Mindoro	Construction	No	Shopping 52.1(b) - Regular Office Supplies and Equipment no available in PS	N/A	09-Feb-2023	-	13-Feb-2023	13-Feb-2023	14-Feb-2023	15/Feb/2023 - 16/Feb/2023	17-Feb-2023	17-Feb-2023	21-Feb-2023	22-Feb-2023	22-Apr-2023	22-Apr-2024	Government of the Philippines (current year's budget)	82,320.00	-	82,320.00	79,000.00	-	79,000.00	NACAP, UAP & COA	N/A	08-Feb-2023	08-Feb-2023	09-Feb-2023	10-Feb-2023	17-Apr-2023	NO CHANGES
PR No. 2023-02-047	Furnishing and Delivery of Various Materials for use in the Repair/Routine Activities and Thermoplastic Pavement Markings along Calapan North Road, Calapan South Road, CSR Jct. Minas Road, CSR Jct. Pola Road, DPWH - Mindoro Oriental District Engineering Office, Masipit, Calapan City, Oriental Mindoro	Maintenance	No	Shopping 52.1(b) - Regular Office Supplies and Equipment no available in PS	N/A	-	-	-	-	-	-	-	-	-	-	-	-	Government of the Philippines (current year's budget)	-	-	-	-	-	-	-	-	-	-	-	-	-	CANCELLED
PR No. 2023-01-014	Furnishing and Delivery of Various Spare parts for Corrective Maintenance of Dumptruck with DPWH Body No. H3-6545 (Quick Response Equipment), DPWH-Mindoro Oriental District Engineering Office, Masipit, Calapan City, Oriental Mindoro	Maintenance	No	Shopping 52.1(b) - Regular Office Supplies and Equipment no available in PS	N/A	15-Feb-2023	-	20-Feb-2023	20-Feb-2023	21-Feb-2023	22/Feb/2023 - 24/Feb/2023	27-Feb-2023	27-Feb-2023	01-Mar-2023	02-Mar-2023	21-Apr-2023	21-Apr-2024	Government of the Philippines (current year's budget)	58,432.00	-	58,432.00	56,000.00	-	56,000.00	NACAP, UAP & COA	N/A	15-Feb-2023	15-Feb-2023	19-Feb-2023	17-Feb-2023	14-Apr-2023	NO CHANGES
PR No. 2023-01-025	Furnishing and Delivery of Various Spare parts for Corrective Maintenance of Loader with DPWH Body No. L2-1487 (Quick Response Equipment), DPWH-Mindoro Oriental District Engineering Office, Masipit, Calapan City, Oriental Mindoro	Maintenance	No	Shopping 52.1(b) - Regular Office Supplies and Equipment no available in PS	N/A	15-Feb-2023	-	20-Feb-2023	20-Feb-2023	21-Feb-2023	22/Feb/2023 - 24/Feb/2023	27-Feb-2023	27-Feb-2023	03-Jan-2023	02-Mar-2023	06-May-2023	06-May-2024	Government of the Philippines (current year's budget)	101,250.00	-	101,250.00	100,237.50	-	100,237.50	NACAP, UAP & COA	N/A	15-Feb-2023	15-Feb-2023	16-Feb-2023	17-Feb-2023	28-Apr-2023	NO CHANGES
PR No. 2023-01-005	Furnishing and Delivery of Various Materials for use in the Repair of Asphalt Pavement and Thermoplastic Pavement Markings along CNR/CSR, CSR Jct. Minas Road, CSR Jct. Pola Road, CNR and CSR, Oriental Mindoro	Maintenance	No	Shopping 52.1(b) - Regular Office Supplies and Equipment no available in PS	N/A	23-Feb-2023	-	28-Feb-2023	28-Feb-2023	01-Mar-2023	02/Mar/2023 - 03/Mar/2023	06-Mar-2023	06-Mar-2023	06-Mar-2023	10-Mar-2023	14-May-2023	14-May-2024	Government of the Philippines (current year's budget)	134,880.00	134,880.00	-	134,480.00	134,480.00	-	NACAP, UAP & COA	N/A	23-Feb-2023	23-Feb-2023	24-Feb-2023	24-Feb-2023	09-May-2023	NO CHANGES
PR NO. 2023-03-080	Furnishing, Delivery and Installation of various Furniture and Fixtures for use in the New DPWH Building (Office of the District Engineer, Office of the Assistant District Engineer, Administrative Section and Construction Section, Mindoro Oriental District Engineering Office, Masipit, Calapan City, Oriental Mindoro	Administrative	No	Shopping 52.1(b) - Regular Office Supplies and Equipment no available in PS	N/A	13-Mar-2023	-	17-Mar-2023	17-Mar-2023	20-Mar-2023	21/Mar/2023 - 23/Mar/2023	23-Mar-2023	23-Mar-2023	27-Mar-2023	28-Mar-2023	01-Jun-2023	01-Jun-2024	Government of the Philippines (current year's budget)	597,954.00	-	597,954.00	552,980.00	-	552,980.00	NACAP, UAP & COA	N/A	10-Mar-2023	10-Mar-2023	15-Mar-2023	16-Mar-2023	26-May-2023	NO CHANGES
PR NO. 2023-03-099	Furnishing and Delivery of Biometric Scanner (with facial recognition and time attendance) for use in DPWH - Mindoro Oriental District Engineering Office, Masipit, Calapan City, Oriental Mindoro	Administrative	No	Shopping 52.1(b) - Regular Office Supplies and Equipment no available in PS	N/A	30-Mar-2023	-	04-Apr-2023	04-Apr-2023	05-Apr-2023	11/Apr/2023 - 12/Apr/2023	13-Apr-2023	13-Apr-2023	18-Apr-2023	19-Apr-2023	23-Jun-2023	6-23-24	Government of the Philippines (current year's budget)	241,500.00	-	241,500.00	240,000.00	-	240,000.00	NACAP, UAP & COA	N/A	30-Mar-2023	30-Mar-2023	31-Mar-2023	04-Apr-2023	16-Jun-2023	NO CHANGES
PR NO. 2023-04-126	Furnishing and Delivery of Various Service Vehicle Tires of Pick-Up (Toyota) SED 928 for use in Planning and Design Section, DPWH - Mindoro Oriental District Engineering Office, Masipit, Calapan City, Oriental Mindoro	Planning and Design	No	Shopping 52.1(b) - Regular Office Supplies and Equipment no available in PS	N/A	14-Apr-2023	-	19-Apr-2023	19-Apr-2023	20/Apr/2023 - 23/Nov/2022	24/Nov/2022 - 16/Dec/2022	25-Apr-2023	25-Apr-2023	26-Apr-2023	01-May-2023	05-Jul-2023	05-Jul-2024	Government of the Philippines (current year's budget)	60,060.00	-	60,060.00	59,200.00	-	59,200.00	NACAP, UAP & COA	N/A	14-Apr-2023	14-Apr-2023	14-Apr-2023	14-Apr-2023	30-May-2023	NO CHANGES
	Furnishing and Delivery of Two Unit Colored Copier for use in Planning and Design Section and in the Office of the District Engineer, DPWH - Mindoro Oriental District Engineering Office, Masipit, Calapan City, Oriental Mindoro	Planning and Design	No	Shopping 52.1(b) - Regular Office Supplies and Equipment no available in PS	N/A	20-Apr-2023	-	26-Apr-2023	26-Apr-2023	27-Apr-2023	27/Apr/2023 - 28/Apr/2023	02-May-2023	02-May-2023	05-May-2023	08-May-2023	11-Jul-2023	11-Jul-2024	Government of the Philippines (current year's budget)	178,500.00	-	178,500.00	175,500.00	-	175,500.00	NACAP, UAP & COA	N/A	21-Apr-2023	21-Apr-2023	21-Apr-2023	21-Apr-2023	06-Jul-2023	NO CHANGES
PR NO. 2023-05-156	Furnishing and Delivery of Various Toner Kit for use in Mindoro Oriental District Engineering Office, Masipit, Calapan City, Oriental Mindoro	Administrative	No	Shopping 52.1(b) - Regular Office Supplies and Equipment no available in PS	N/A	12-May-2023	-	16-May-2023	16-May-2023	17-May-2023	18/May/2023 - 19/May/2023	22-May-2023	22-May-2023	24-May-2023	25-May-2023	29-Jul-2023	29-Jul-2024	Government of the Philippines (current year's budget)	253,821.14	-	253,821.14	253,315.00	-	253,315.00	NACAP, UAP & COA	N/A	11-May-2023	11-May-2023	12-May-2023	12-May-2023	24-Jul-2023	NO CHANGES
PR NO. 2023-04-164	Furnishing and Delivery of Ten (10) set Grass Cutter for use in the Routine Maintenance Activities along CNR/CSR, CSR Jct. Minas Road & CSR Jct. Pola Road, DPWH - Mindoro Oriental District Engineering Office, Masipit, Calapan City, Oriental Mindoro	Maintenance	No	Shopping 52.1(b) - Regular Office Supplies and Equipment no available in PS	N/A	18-May-2023	-	22-May-2023	22-May-2023	23-May-2023	24/May/2023 - 25/May/2023	26-May-2023	26-May-2023	30-May-2023	31-May-2023	20-Jul-2023	20-Jul-2024	Government of the Philippines (current year's budget)	231,000.00	231,000.00	-	227,500.00	227,500.00	-	NACAP, UAP & COA	N/A	17-May-2023	17-May-2023	22-May-2023	19-May-2023	14-Jul-2023	NO CHANGES
PR NO. 2023-05-174	Furnishing and Delivery of Various Information and Communication Equipment for use in DPWH - Mindoro Oriental District Engineering Office, Masipit, Calapan City, Oriental Mindoro	ICT Unit	No	Shopping 52.1(b) - Regular Office Supplies and Equipment no available in PS	N/A	18-May-2023	-	22-May-2023	22-May-2023	23-May-2023	24/May/2023 - 25/May/2023	26-May-2023	26-May-2023	30-May-2023	31-May-2023	04-Aug-2023	04-Aug-2024	Government of the Philippines (current year's budget)	280,000.00	-	280,000.00	271,000.00	-	271,000.00	NACAP, UAP & COA	N/A	17-May-2023	17-May-2023	22-May-2023	19-May-2023	28-Jul-2023	NO CHANGES
PR NO. 2023-05-210	Furnishing and Delivery of Fuel and Lubricants with Complete Service for use in the Service Vehicle and other Equipment of Maintenance Section, DPWH - Mindoro Oriental District Engineering Office, Masipit, Calapan City, Oriental Mindoro	Maintenance	No	NP-53.9 - Small Value Procurement	N/A	24-May-2023	-	29-May-2023	29-May-2023	30-May-2023	31/May/2023 - 09/Jun/2023	13-Jun-2023	13-Jun-2023	14-Jun-2023	15-Jun-2023	18-Aug-2023	19-Aug-2024	Government of the Philippines (current year's budget)	931,035.00	931,035.00	-	687,651.00	687,651.00	-	NACAP, UAP & COA	N/A	24-May-2023	24-May-2023	25-May-2023	26-May-2023	14-Aug-2023	NO CHANGES
PR NO. 2023-05-211	Furnishing and Delivery of Fuel and Lubricants with Complete Service for use in the Service Vehicle of Construction Section, DPWH - Mindoro Oriental District Engineering Office, Masipit, Calapan City, Oriental Mindoro	Construction	No	NP-53.9 - Small Value Procurement	N/A	24-May-2023	-	29-May-2023	29-May-2023	30-May-2023	31/May/2023 - 09/Jun/2023	13-Jun-2023	13-Jun-2023	14-Jun-2023	15-Jun-2023	19-Aug-2023	19-Aug-2024	Government of the Philippines (current year's budget)	960,750.00	-	960,750.00	765,730.00	-	765,730.00	NACAP, UAP & COA	N/A	24-May-2023	24-May-2023	25-May-2023	26-May-2023	14-Aug-2023	NO CHANGES
PR NO. 2023-05-212	Furnishing and Delivery of Fuel and Lubricants with Complete Service for use in the Service Vehicle of Quality Assurance Section, DPWH - Mindoro Oriental District Engineering Office, Masipit, Calapan City, Oriental Mindoro	Quality Assurance Section	No	NP-53.9 - Small Value Procurement	N/A	24-May-2023	-	29-May-2023	29-May-2023	30-May-2023	31/May/2023 - 09/Jun/2023	13-Jun-2023	13-Jun-2023	14-Jun-2023	15-Jun-2023	18-Aug-2023	19-Aug-2024	Government of the Philippines (current year's budget)	874,125.00	-	874,125.00	680,810.00	-	680,810.00	NACAP, UAP & COA	N/A	24-May-2023	24-May-2023	25-May-2023	26-May-2023	14-Aug-2023	NO CHANGES
PR NO. 2023-05-213	Furnishing and Delivery of Fuel and Lubricants with Complete Service for use in the Service Vehicle of the District Engineer and Assistant District Engineer, DPWH - Mindoro Oriental District Engineering Office, Masipit, Calapan City, Oriental Mindoro	Office of the District Engineer	No	NP-53.9 - Small Value Procurement	N/A	24-May-2023	-	29-May-2023	29-May-2023	30-May-2023	31/May/2023 - 09/Jun/2023	13-Jun-2023	13-Jun-2023	14-Jun-2023	15-Jun-2023	19-Aug-2023	19-Aug-2024	Government of the Philippines (current year's budget)	965,475.00	-	965,475.00	753,990.10	-	753,990.10	NACAP, UAP & COA	N/A	24-May-2023	24-May-2023	25-May-2023	26-May-2023	14-Aug-2023	NO CHANGES

PR NO. 2023-05-214	Furnishing and Delivery of Fuel and Lubricants with Complete Service for use in the Service Vehicle of Planning and Design Section, DPWH - Mindoro Oriental District Engineering Office, Masipit, Calapan City, Oriental Mindoro	Planning and Design	No	NP-53.9 - Small Value Procurement	N/A	24-May-2023	-	29-May-2023	29-May-2023	30-May-2023	31/May/2023 - 01/Jun/2023	02-Jun-2023	02-Jun-2023	06-Jun-2023	07-Jun-2023	13-Aug-2023	13-Aug-2024	Government of the Philippines (current year's budget)	963,375.00	-	963,375.00	761,230.00	-	761,230.00	NACAP, UAP & COA	N/A	24-May-2023	24-May-2023	25-May-2023	26-May-2023	14-Aug-2023	NO CHANGES
PR NO. 2023-05-207	Furnishing and Delivery of Various Materials for use in the Construction of DPWH Flagpole and Signage, DPWH - Mindoro Oriental District Engineering Office, Masipit, Calapan City, Oriental Mindoro	Administrative	No	Shopping 52.1(b) - Regular Office Supplies and Equipment no available in PS	N/A	24-May-2023	-	29-May-2023	29-May-2023	30-May-2023	31/May/2023 - 01/Jun/2023	02-Jun-2023	02-Jun-2023	06-Jun-2023	07-Jun-2023	13-Aug-2023	13-Aug-2024	Government of the Philippines (current year's budget)	460,209.64	-	460,209.64	458,740.94	-	458,740.94	NACAP, UAP & COA	N/A	24-May-2023	24-May-2023	25-May-2023	26-May-2023	14-Aug-2023	NO CHANGES
PR NO. 2023-05-208	Furnishing and Delivery of Various Materials for use in the Repainting of Wall and Rafter, DPWH - Mindoro Oriental District Engineering Office, Masipit, Calapan City, Oriental Mindoro	Administrative	No	Shopping 52.1(b) - Regular Office Supplies and Equipment no available in PS	N/A	24-May-2023	-	29-May-2023	29-May-2023	30-May-2023	31/May/2023 - 01/Jun/2023	02-Jun-2023	02-Jun-2023	06-Jun-2023	07-Jun-2023	13-Aug-2023	13-Aug-2024	Government of the Philippines (current year's budget)	453,018.30	-	453,018.30	451,931.30	-	451,931.30	NACAP, UAP & COA	N/A	24-May-2023	24-May-2023	25-May-2023	26-May-2023	14-Aug-2023	NO CHANGES
PR NO. 2023-05-209	Furnishing and Delivery of Various Materials for use in the Improvement of the District Engineer's Quarters and Office, DPWH - Mindoro Oriental District Engineering Office, Masipit, Calapan City, Oriental Mindoro	Administrative	No	Shopping 52.1(b) - Regular Office Supplies and Equipment no available in PS	N/A	24-May-2023	-	29-May-2023	29-May-2023	30-May-2023	31/May/2023 - 01/Jun/2023	02-Jun-2023	02-Jun-2023	06-Jun-2023	07-Jun-2023	13-Aug-2023	13-Aug-2024	Government of the Philippines (current year's budget)	351,474.30	-	351,474.30	349,569.35	-	349,569.35	NACAP, UAP & COA	N/A	24-May-2023	24-May-2023	25-May-2023	26-May-2023	14-Aug-2023	NO CHANGES
PR NO. 2023-05-215	Furnishing and Delivery of Seven (7) units Desktop Computer (Administrative and Applications use) for use in Finance Section & Office of the District Engineer, DPWH - Mindoro Oriental District Engineering Office, Masipit, Calapan City, Oriental Mindoro	Finance	No	Shopping 52.1(b) - Regular Office Supplies and Equipment no available in PS	N/A	24-May-2023	-	29-May-2023	29-May-2023	30-May-2023	31/May/2023 - 01/Jun/2023	02-Jun-2023	02-Jun-2023	06-Jun-2023	07-Jun-2023	13-Aug-2023	13-Aug-2024	Government of the Philippines (current year's budget)	910,000.00	-	910,000.00	889,000.00	-	889,000.00	NACAP, UAP & COA	N/A	24-May-2023	24-May-2023	25-May-2023	26-May-2023	14-Aug-2023	NO CHANGES
PR NO. 2023-05-216	Furnishing and Delivery of various I.T. Equipment and Smartphones for use in DPWH - Mindoro Oriental District Engineering Office, Masipit, Calapan City, Oriental Mindoro	Administrative	No	Shopping 52.1(b) - Regular Office Supplies and Equipment no available in PS	N/A	24-May-2023	-	29-May-2023	29-May-2023	30-May-2023	31/May/2023 - 01/Jun/2023	02-Jun-2023	02-Jun-2023	06-Jun-2023	07-Jun-2023	13-Aug-2023	13-Aug-2024	Government of the Philippines (current year's budget)	489,500.00	-	489,500.00	480,500.00	-	480,500.00	NACAP, UAP & COA	N/A	24-May-2023	24-May-2023	25-May-2023	26-May-2023	14-Aug-2023	NO CHANGES
PR NO. 2023-05-217	Furnishing and Delivery of Various Spareparts, Office Equipment and Arcon Repair of Service Vehicle H1-4196 for use in Calapan Area Equipment Section, DPWH - Mindoro Oriental District Engineering Office, Masipit, Calapan City, Oriental Mindoro	Calapan Area Equipment Shop	No	NP-53.9 - Small Value Procurement	N/A	05-Jun-2023	-	09-Jun-2023	09-Jun-2023	13-Jun-2023	14/Jun/2023 - 23/Jun/2023	26-Jun-2023	26-Jun-2023	27-Jun-2023	29-Jun-2023	02-Sep-2023	02-Sep-2024	Government of the Philippines (current year's budget)	316,386.00	-	316,386.00	315,016.00	-	315,016.00	NACAP, UAP & COA	N/A	02-Jun-2023	02-Jun-2023	08-Jun-2023	09-Jun-2023	28-Aug-2023	NO CHANGES
PR NO. 2023-05-219	Furnishing and Delivery of Various Materials for use in the Improvement of Main Building, DPWH - Mindoro Oriental District Engineering Office, Masipit, Calapan City, Oriental Mindoro	Administrative	No	NP-53.9 - Small Value Procurement	N/A	05-Jun-2023	-	09-Jun-2023	09-Jun-2023	13-Jun-2023	14/Jun/2023 - 23/Jun/2023	26-Jun-2023	26-Jun-2023	27-Jun-2023	29-Jun-2023	03-Aug-2023	03-Aug-2024	Government of the Philippines (current year's budget)	179,461.31	-	179,461.31	178,613.81	-	178,613.81	NACAP, UAP & COA	N/A	02-Jun-2023	02-Jun-2023	08-Jun-2023	09-Jun-2023	28-Jun-2023	NO CHANGES
PR NO. 2023-06-346	Furnishing and Delivery of Various Office Supplies and Materials for use in DPWH - Mindoro Oriental District Engineering Office, Masipit, Calapan City, Oriental Mindoro	Administrative	No	NP-53.9 - Small Value Procurement	N/A	15-Jun-2023	-	19-Jun-2023	19-Jun-2023	27-Jun-2023	29/Jun/2023 - 30/Jun/2023	03-Jul-2023	03-Jul-2023	05-Jul-2023	06-Jul-2023	09-Sep-2023	09-Sep-2024	Government of the Philippines (current year's budget)	847,308.00	-	847,308.00	805,260.00	-	805,260.00	NACAP, UAP & COA	N/A	14-Jun-2023	14-Jun-2023	22-Jun-2023	23-Jun-2023	04-Sep-2023	NO CHANGES
Total																		1,426,365,563.85	-	1,183,385,092.69	1,369,469,935.99	237,949,099.56	1,131,520,836.43									
Total Allotted Budget of Procurement Activities																		1,426,365,563.85	-	1,183,385,092.69	1,369,469,935.99	237,949,099.56	1,131,520,836.43									
Total Contract Price of Procurement Activities Conducted																					1,369,469,935.99	237,949,099.56	1,131,520,836.43									
Total Savings (Total Allotted Budget - Total Contract Price)																		56,895,627.86														

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance	Source of Funds	Total	MOOE	CO	Total	MOOE	CO	List of Invited Observers	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (if applicable)	Remarks (Explaining changes from the APP)
ROCUREMENT ACTIVITIES																																
300101200001000	23ED0115 - Construction of 2STY4CL, Benito Villar MS, Baco, Oriental Mindoro	Construction	No	Competitive Bidding	22-Jun-2023	29-Jun-2023	07-Jul-2023	19-Jul-2023	19-Jul-2023	20-Jul-2023	21-Jul-2023	25-Jul-2023	25-Jul-2023	26-Jul-2023	27-Jul-2023	24-Dec-2023	24-Dec-2024	Government of the Philippines (current year's budget)	10,000,000.00		10,000,000.00	9,838,259.62		9,838,259.62	NACAP, UAP & COA	30-Jun-2023	14-Jul-2023	14-Jul-2023	14-Jul-2023	14-Jul-2023	19-Dec-2023	NO CHANGES
300101200001000	23ED0116 - Construction of 2STY4CL, Pedro V. Panaligan Memorial National High School, Calapan, Oriental Mindoro	Construction	No	Competitive Bidding	22-Jun-2023	29-Jun-2023	07-Jul-2023	19-Jul-2023	19-Jul-2023	20-Jul-2023	21-Jul-2023	25-Jul-2023	25-Jul-2023	26-Jul-2023	27-Jul-2023	24-Dec-2023	24-Dec-2024	Government of the Philippines (current year's budget)	10,000,000.00		10,000,000.00	9,600,069.60		9,600,069.60	NACAP, UAP & COA	30-Jun-2023	14-Jul-2023	14-Jul-2023	14-Jul-2023	14-Jul-2023	19-Dec-2023	NO CHANGES
300101200001000	23ED0117 - Construction of 2STY4CL, Personas National High School, Calapan, Oriental Mindoro	Construction	No	Competitive Bidding	22-Jun-2023	29-Jun-2023	07-Jul-2023	19-Jul-2023	19-Jul-2023	20-Jul-2023	21-Jul-2023	25-Jul-2023	25-Jul-2023	26-Jul-2023	27-Jul-2023	24-Dec-2023	24-Dec-2024	Government of the Philippines (current year's budget)	10,000,000.00		10,000,000.00	9,699,619.22		9,699,619.22	NACAP, UAP & COA	30-Jun-2023	14-Jul-2023	14-Jul-2023	14-Jul-2023	14-Jul-2023	19-Dec-2023	NO CHANGES
300101200001000	23ED0118 - Construction of 2STY4CL, Baco National High School Tabon-tabon Annex, Baco, Oriental Mindoro	Construction	No	Competitive Bidding	22-Jun-2023	29-Jun-2023	07-Jul-2023	19-Jul-2023	19-Jul-2023	20-Jul-2023	21-Jul-2023	25-Jul-2023	25-Jul-2023	26-Jul-2023	27-Jul-2023	24-Dec-2023	24-Dec-2024	Government of the Philippines (current year's budget)	10,000,000.00		10,000,000.00	9,650,319.24		9,650,319.24	NACAP, UAP & COA	30-Jun-2023	14-Jul-2023	14-Jul-2023	14-Jul-2023	14-Jul-2023	19-Dec-2023	NO CHANGES
	23ED0119 - Construction of 2STY-4CL, Balingayan Elementary School, Calapan, Oriental Mindoro	Construction	No	Competitive Bidding	23-Jun-2023	30-Jun-2023	07-Jul-2023	26-Jul-2023	26-Jul-2023	27-Jul/2023 - 02/Aug/2023	03/Aug/2023 - 10/Aug/2023							GOP	9,572,728.25		9,572,728.25				NACAP, UAP & COA	30-Jun-2023	21-Jul-2023	21-Jul-2023	21-Jul-2023	28-Jul-2023		none-release of fund
	23ED0120 - Construction of 2STY-6CL, Batino Elementary School, Calapan, Oriental Mindoro	Construction	No	Competitive Bidding	23-Jun-2023	30-Jun-2023	07-Jul-2023	26-Jul-2023	26-Jul-2023	27-Jul/2023 - 02/Aug/2023	03/Aug/2023 - 10/Aug/2023							GOP	14,359,091.87		14,359,091.87				NACAP, UAP & COA	30-Jun-2023	21-Jul-2023	21-Jul-2023	21-Jul-2023	28-Jul-2023		none-release of fund
	23ED0121 - Construction of 2STY-4CL, Bayanan I Elementary School, Calapan, Oriental Mindoro	Construction	No	Competitive Bidding	23-Jun-2023	30-Jun-2023	07-Jul-2023	26-Jul-2023	26-Jul-2023	27-Jul/2023 - 02/Aug/2023	03/Aug/2023 - 10/Aug/2023							GOP	14,359,091.87		14,359,091.87				NACAP, UAP & COA	30-Jun-2023	21-Jul-2023	21-Jul-2023	21-Jul-2023	28-Jul-2023		none-release of fund
	23ED0122 - Construction of 2STY-6CL, Lalud Elementary School, Calapan, Oriental Mindoro	Construction	No	Competitive Bidding	23-Jun-2023	30-Jun-2023	07-Jul-2023	26-Jul-2023	26-Jul-2023	27-Jul/2023 - 02/Aug/2023	03/Aug/2023 - 10/Aug/2023							GOP	14,359,091.87		14,359,091.87				NACAP, UAP & COA	30-Jun-2023	21-Jul-2023	21-Jul-2023	21-Jul-2023	28-Jul-2023		none-release of fund
	23ED0123 - Construction of 2STY-6CL, Managil Elementary School, Calapan, Oriental Mindoro	Construction	No	Competitive Bidding	23-Jun-2023	30-Jun-2023	07-Jul-2023	26-Jul-2023	26-Jul-2023	27-Jul/2023 - 02/Aug/2023	03/Aug/2023 - 10/Aug/2023							GOP	14,359,091.87		14,359,091.87				NACAP, UAP & COA	30-Jun-2023	21-Jul-2023	21-Jul-2023	21-Jul-2023	28-Jul-2023		none-release of fund
	23ED0124 - Construction of 2STY-8CL, Canubing National High School, Calapan, Oriental Mindoro	Construction	No	Competitive Bidding	23-Jun-2023	30-Jun-2023	07-Jul-2023	26-Jul-2023	26-Jul-2023	27-Jul/2023 - 02/Aug/2023	03/Aug/2023 - 10/Aug/2023							GOP	19,825,000.00		19,825,000.00				NACAP, UAP & COA	30-Jun-2023	21-Jul-2023	21-Jul-2023	21-Jul-2023	28-Jul-2023		none-release of fund
	23ED0125 - Construction of 17CL, Oriental Mindoro National High School, Calapan, Oriental Mindoro	Construction	No	Competitive Bidding	23-Jun-2023	30-Jun-2023	07-Jul-2023	26-Jul-2023	26-Jul-2023	27-Jul/2023 - 02/Aug/2023	03/Aug/2023 - 10/Aug/2023							GOP	41,917,390.21		41,917,390.21				NACAP, UAP & COA	30-Jun-2023	21-Jul-2023	21-Jul-2023	21-Jul-2023	28-Jul-2023		none-release of fund
	23ED0126 - Construction of 2STY-8CL, Managil National High School, Calapan, Oriental Mindoro	Construction	No	Competitive Bidding	23-Jun-2023	30-Jun-2023	07-Jul-2023	26-Jul-2023	26-Jul-2023	27-Jul/2023 - 02/Aug/2023	03/Aug/2023 - 10/Aug/2023							GOP	19,145,456.49		19,145,456.49				NACAP, UAP & COA	30-Jun-2023	21-Jul-2023	21-Jul-2023	21-Jul-2023	28-Jul-2023		none-release of fund
	23ED0127 - Construction of 1STY3CL, Asiko Ba. School, Baco, Oriental Mindoro	Construction	No	Competitive Bidding	26-Jun-2023	03-Jul-2023	10-Jul-2023	24-Jul-2023	24-Jul-2023	25-Jul-2023	26-Jul/2023 - 27-Jul/2023							GOP	7,179,546.43		7,179,546.43				NACAP, UAP & COA	05-Jul-2023	19-Jul-2023	19-Jul-2023	20-Jul-2023	21-Jul-2023		none-release of fund
	23ED0128 - Construction of 1STY4CL, Graciano Polanco Dela Chica Mangyan School, Baco, Oriental Mindoro	Construction	No	Competitive Bidding	27-Jun-2023	04-Jul-2023	10-Jul-2023	24-Jul-2023	24-Jul-2023	25-Jul-2023	26-Jul/2023 - 27-Jul/2023							GOP	9,572,728.25		9,572,728.25				NACAP, UAP & COA	05-Jul-2023	19-Jul-2023	19-Jul-2023	20-Jul-2023	21-Jul-2023		none-release of fund
	23ED0129 - Construction of 2STY-4CL, Bethel National High School, Victoria, Oriental Mindoro	Construction	No	Competitive Bidding	27-Jun-2023	04-Jul-2023	10-Jul-2023	24-Jul-2023	24-Jul-2023	25-Jul-2023	26-Jul/2023 - 27-Jul/2023							GOP	9,912,500.00		9,912,500.00				NACAP, UAP & COA	05-Jul-2023	19-Jul-2023	19-Jul-2023	20-Jul-2023	21-Jul-2023		none-release of fund
	23ED0130 - Construction of 1STY4CL, Gregorio Manalo Sr. Mangyan High School, Socorro, Oriental Mindoro	Construction	No	Competitive Bidding	27-Jun-2023	04-Jul-2023	10-Jul-2023	24-Jul-2023	24-Jul-2023	25-Jul-2023	26-Jul/2023 - 27-Jul/2023							GOP	9,572,728.25		9,572,728.25				NACAP, UAP & COA	05-Jul-2023	19-Jul-2023	19-Jul-2023	20-Jul-2023	21-Jul-2023		none-release of fund
300219101494000	23ED0131 - Completion of DPWH Main Building, Calapan City, Oriental Mindoro	Construction	No	Competitive Bidding	N/A	06-Jul-2023	13-Jul-2023	26-Jul-2023	26-Jul-2023	27-Jul-2023	28-Jul/2023 - 31-Jul/2023	01-Aug-2023	01-Aug-2023	04-Aug-2023	07-Aug-2023	26-Sep-2023	26-Sep-2024	Government of the Philippines (current year's budget)	2,157,593.27		2,157,593.27	2,077,762.31		2,077,762.31	NACAP, UAP & COA	07-Jul-2023	21-Jul-2023	21-Jul-2023	21-Jul-2023	21-Jul-2023	21-Sep-2023	NO CHANGES
300219101454000	23ED0132 - Completion of DPWH Covered Court, Calapan City, Oriental Mindoro	Construction	No	Competitive Bidding	29-Jun-2023	06-Jul-2023	13-Jul-2023	26-Jul-2023	26-Jul-2023	27-Jul-2023	28-Jul/2023 - 31-Jul/2023	01-Aug-2023	01-Aug-2023	04-Aug-2023	07-Aug-2023	10-Nov-2023	10-Nov-2024	Government of the Philippines (current year's budget)	8,048,000.00		8,048,000.00	7,742,155.13		7,742,155.13	NACAP, UAP & COA	07-Jul-2023	21-Jul-2023	21-Jul-2023	21-Jul-2023	21-Jul-2023	03-Nov-2023	NO CHANGES

310302100391000	23ED0133 - Improvement of DPWH Compound, Calapan City, Oriental Mindoro	Construction	No	Competitive Bidding	29-Jun-2023	06-Jul-2023	13-Jul-2023	26-Jul-2023	26-Jul-2023	27-Jul-2023	28/Jul/2023 - 31/Jul/2023	01-Aug-2023	01-Aug-2023	04-Aug-2023	07-Aug-2023	10-Nov-2023	10-Nov-2024	Government of the Philippines (current year's budget)	5,120,730.02		5,120,730.02	4,941,532.16		4,941,532.16	NACAP, UAP & COA	07-Jul-2023	21-Jul-2023	21-Jul-2023	21-Jul-2023	21-Jul-2023	03-Nov-2023	NO CHANGES
30010520060000	23ED0134 - Structural Improvement of Public Buildings and Construction of Evacuation Centers – Region IV – B, at Brgy. Sta. Rita, Calapan City, Oriental Mindoro	Maintenance	No	Competitive Bidding	26-Jul-2023	04-Aug-2023	11-Aug-2023	24-Aug-2023	24-Aug-2023	25-Aug-2023	29/Aug/2023 - 30/Aug/2023	31-Aug-2023	31-Aug-2023	04-Sep-2023	05-Sep-2023	04-Sep-2024	04-Sep-2025	Government of the Philippines (current year's budget)	33,803,464.41	33,803,464.41		33,431,342.05			NACAP, UAP & COA	04-Aug-2023	18-Aug-2023	18-Aug-2023	18-Aug-2023	24-Aug-2023	30-Aug-2024	NO CHANGES
409900000054000	23ED0135 - Concreting of Panaligan St. Extension Phase II with Drainage Canal, Barangay Camtilil, Calapan City, Oriental Mindoro	Construction	No	Competitive Bidding	N/A	26-Sep-2023	03-Oct-2023	16-Oct-2023	16-Oct-2023	17-Oct-2023	18/Oct/2023 - 27/Oct/2023	31-Oct-2023	31-Oct-2023	03-Nov-2023	06-Nov-2023	05-Jan-2024	05-Jan-2025	Government of the Philippines (current year's budget)	4,825,000.00		4,825,000.00	4,798,961.79		4,798,961.79	NACAP, UAP & COA	28-Sep-2023	11-Oct-2023	11-Oct-2023	12-Oct-2023	13-Oct-2023	29-Dec-2023	NO CHANGES
409900000054000	23ED0136 - Concreting of Road, Barangay Makuanuan, Pala, Oriental Mindoro	Construction	No	Competitive Bidding	N/A	26-Sep-2023	03-Oct-2023	16-Oct-2023	16-Oct-2023	17-Oct-2023	18/Oct/2023 - 27/Oct/2023	31-Oct-2023	31-Oct-2023	03-Nov-2023	06-Nov-2023	05-Jan-2024	05-Jan-2025	Government of the Philippines (current year's budget)	4,825,000.00		4,825,000.00	4,801,495.28		4,801,495.28	NACAP, UAP & COA	28-Sep-2023	11-Oct-2023	11-Oct-2023	12-Oct-2023	13-Oct-2023	29-Dec-2023	NO CHANGES
409900000054000	23ED0137 - Concreting of Road, Barangay Mabuhay I, Socorro, Oriental Mindoro	Construction	No	Competitive Bidding	N/A	26-Sep-2023	03-Oct-2023	16-Oct-2023	16-Oct-2023	17-Oct-2023	18/Oct/2023 - 27/Oct/2023	31-Oct-2023	31-Oct-2023	03-Nov-2023	06-Nov-2023	05-Jan-2024	05-Jan-2025	Government of the Philippines (current year's budget)	4,825,000.00		4,825,000.00	4,792,595.05		4,792,595.05	NACAP, UAP & COA	28-Sep-2023	11-Oct-2023	11-Oct-2023	12-Oct-2023	13-Oct-2023	29-Dec-2023	NO CHANGES
409900000054000	23ED0138 - Construction of Road, Barangay Fortuna, Socorro, Oriental Mindoro	Construction	No	Competitive Bidding	N/A	26-Sep-2023	03-Oct-2023	16-Oct-2023	16-Oct-2023	17-Oct-2023	18/Oct/2023 - 27/Oct/2023	31-Oct-2023	31-Oct-2023	03-Nov-2023	06-Nov-2023	05-Jan-2024	05-Jan-2025	Government of the Philippines (current year's budget)	4,825,000.00		4,825,000.00	4,790,877.34		4,790,877.34	NACAP, UAP & COA	28-Sep-2023	11-Oct-2023	11-Oct-2023	12-Oct-2023	13-Oct-2023	29-Dec-2023	NO CHANGES
409900000054000	23ED0139 - Construction of Road, Barangay Sampaguita, Victoria, Oriental Mindoro	Construction	No	Competitive Bidding	N/A	26-Sep-2023	03-Oct-2023	16-Oct-2023	16-Oct-2023	17-Oct-2023	18/Oct/2023 - 27/Oct/2023	31-Oct-2023	31-Oct-2023	03-Nov-2023	06-Nov-2023	05-Jan-2024	05-Jan-2025	Government of the Philippines (current year's budget)	4,825,000.00		4,825,000.00	4,794,405.16		4,794,405.16	NACAP, UAP & COA	28-Sep-2023	11-Oct-2023	11-Oct-2023	12-Oct-2023	13-Oct-2023	29-Dec-2023	NO CHANGES
	23ED0140 - Construction of Multi - Purpose Building (Covered Court), Bangkalan, Barangay Baco, Oriental Mindoro	Construction	No	Competitive Bidding	N/A	26-Sep-2023	03-Oct-2023	16-Oct-2023	16-Oct-2023	17-Oct-2023	18/Oct/2023 - 19/Oct/2023							GOP	4,825,000.00		4,825,000.00			NACAP, UAP & COA	28-Sep-2023	11-Oct-2023	11-Oct-2023	12-Oct-2023	13-Oct-2023		Waiting for release of funds	
409900000054000	23ED0141 - Completion of Multi - Purpose Building (Covered Court), Barangay Pachoca, Calapan City, Oriental Mindoro	Construction	No	Competitive Bidding	N/A	26-Sep-2023	03-Oct-2023	16-Oct-2023	16-Oct-2023	17-Oct-2023	18/Oct/2023 - 27/Oct/2023	31-Oct-2023	31-Oct-2023	03-Nov-2023	06-Nov-2023	05-Jan-2024	05-Jan-2025	Government of the Philippines (current year's budget)	1,930,000.00		1,930,000.00	1,920,575.23		1,920,575.23	NACAP, UAP & COA	28-Sep-2023	11-Oct-2023	11-Oct-2023	12-Oct-2023	13-Oct-2023	29-Dec-2023	NO CHANGES
409900000054000	23ED0142 - Completion of Multi - Purpose Building (Covered Court), Barangay Sta. Rosa II, Baco, Oriental Mindoro	Construction	No	Competitive Bidding	N/A	26-Sep-2023	03-Oct-2023	16-Oct-2023	16-Oct-2023	17-Oct-2023	18/Oct/2023 - 27/Oct/2023	31-Oct-2023	31-Oct-2023	03-Nov-2023	06-Nov-2023	05-Jan-2024	05-Jan-2025	Government of the Philippines (current year's budget)	1,930,000.00		1,930,000.00	1,916,633.26		1,916,633.26	NACAP, UAP & COA	28-Sep-2023	11-Oct-2023	11-Oct-2023	12-Oct-2023	13-Oct-2023	29-Dec-2023	NO CHANGES
409900000054000	23ED0143 - Construction of Multi - Purpose Building at the Mindoro State University - Calapan City Campus, Barangay Maspit, Calapan, Oriental Mindoro	Construction	No	Competitive Bidding	N/A	26-Sep-2023	03-Oct-2023	16-Oct-2023	16-Oct-2023	17-Oct-2023	18/Oct/2023 - 27/Oct/2023	31-Oct-2023	31-Oct-2023	03-Nov-2023	06-Nov-2023	05-Jan-2024	05-Jan-2025	Government of the Philippines (current year's budget)	4,825,000.00		4,825,000.00	4,818,088.97		4,818,088.97	NACAP, UAP & COA	28-Sep-2023	11-Oct-2023	11-Oct-2023	12-Oct-2023	13-Oct-2023	29-Dec-2023	NO CHANGES
409900000054000	23ED0144 - Completion of Multi - Purpose Building (Covered Court), Barangay Pachoca, Calapan City, Oriental Mindoro	Construction	No	Competitive Bidding	N/A	27-Sep-2023	04-Oct-2023	17-Oct-2023	17-Oct-2023	17-Oct-2023	19/Oct/2023 - 27/Oct/2023	31-Oct-2023	31-Oct-2023	03-Nov-2023	06-Nov-2023	05-Jan-2024	05-Jan-2025	Government of the Philippines (current year's budget)	1,930,000.00		1,930,000.00	1,915,369.95		1,915,369.95	NACAP, UAP & COA	29-Sep-2023	12-Oct-2023	12-Oct-2023	12-Oct-2023	13-Oct-2023	29-Dec-2023	NO CHANGES
	23ED0145 - Completion of Multi - Purpose Building (Covered Court), Barangay Libis, Calapan City, Oriental Mindoro	Construction	No	Competitive Bidding	N/A	27-Sep-2023	04-Oct-2023	17-Oct-2023	17-Oct-2023	17-Oct-2023	19/Oct/2023 - 20/Oct/2023							GOP	1,980,000.00		1,980,000.00			NACAP, UAP & COA	29-Sep-2023	12-Oct-2023	12-Oct-2023	12-Oct-2023	13-Oct-2023		Waiting for release of funds	
409900000054000	23ED0146 - Construction of Multi - Purpose Building, Barangay Apling, Naujan, Oriental Mindoro	Construction	No	Competitive Bidding	N/A	27-Sep-2023	04-Oct-2023	17-Oct-2023	17-Oct-2023	17-Oct-2023	19/Oct/2023 - 27/Oct/2023	31-Oct-2023	31-Oct-2023	03-Nov-2023	06-Nov-2023	05-Jan-2024	05-Jan-2025	Government of the Philippines (current year's budget)	4,825,000.00		4,825,000.00	4,791,583.43		4,791,583.43	NACAP, UAP & COA	29-Sep-2023	12-Oct-2023	12-Oct-2023	12-Oct-2023	13-Oct-2023	29-Dec-2023	NO CHANGES
409900000054000	23ED0147 - Construction of Two - Storey Multi - Purpose Building, Barangay Malvar, Naujan, Oriental Mindoro	Construction	No	Competitive Bidding	N/A	27-Sep-2023	04-Oct-2023	17-Oct-2023	17-Oct-2023	17-Oct-2023	19/Oct/2023 - 27/Oct/2023	31-Oct-2023	31-Oct-2023	03-Nov-2023	06-Nov-2023	05-Jan-2024	05-Jan-2025	Government of the Philippines (current year's budget)	4,825,000.00		4,825,000.00	4,795,041.72		4,795,041.72	NACAP, UAP & COA	29-Sep-2023	12-Oct-2023	12-Oct-2023	12-Oct-2023	13-Oct-2023	29-Dec-2023	NO CHANGES
	23ED0148 - Construction of Multi - Purpose Building (Cooperative Building), Barangay Barcenaga, Naujan, Oriental Mindoro	Construction	No	Competitive Bidding	N/A	27-Sep-2023	04-Oct-2023	17-Oct-2023	17-Oct-2023	17-Oct-2023	19/Oct/2023 - 20/Oct/2023							GOP	4,825,000.00		4,825,000.00			NACAP, UAP & COA	29-Sep-2023	12-Oct-2023	12-Oct-2023	12-Oct-2023	13-Oct-2023		Waiting for release of funds	
409900000054000	23ED0149 - Completion of Health Center, Barangay Tabina, Puerto Galera, Oriental Mindoro	Construction	No	Competitive Bidding	N/A	27-Sep-2023	04-Oct-2023	17-Oct-2023	17-Oct-2023	17-Oct-2023	19/Oct/2023 - 27/Oct/2023	31-Oct-2023	31-Oct-2023	03-Nov-2023	06-Nov-2023	05-Jan-2024	05-Jan-2025	Government of the Philippines (current year's budget)	1,930,000.00		1,930,000.00	1,917,646.75		1,917,646.75	NACAP, UAP & COA	29-Sep-2023	12-Oct-2023	12-Oct-2023	12-Oct-2023	13-Oct-2023	29-Dec-2023	NO CHANGES
	23ED0150 - Construction of Multi - Purpose Building, Barangay Poblacion, San Teodoro, Oriental Mindoro	Construction	No	Competitive Bidding	N/A	27-Sep-2023	04-Oct-2023	17-Oct-2023	17-Oct-2023	17-Oct-2023	19/Oct/2023 - 20/Oct/2023							GOP	4,825,000.00		4,825,000.00			NACAP, UAP & COA	29-Sep-2023	12-Oct-2023	12-Oct-2023	12-Oct-2023	13-Oct-2023		Waiting for release of funds	
409900000054000	23ED0151 - Construction of Two - Storey Multi - Purpose Building, Barangay Bagsak, Socorro, Oriental Mindoro	Construction	No	Competitive Bidding	N/A	27-Sep-2023	04-Oct-2023	17-Oct-2023	17-Oct-2023	17-Oct-2023	19/Oct/2023 - 27/Oct/2023	31-Oct-2023	31-Oct-2023	03-Nov-2023	06-Nov-2023	05-Jan-2024	05-Jan-2025	Government of the Philippines (current year's budget)	4,825,000.00		4,825,000.00	4,790,687.53		4,790,687.53	NACAP, UAP & COA	29-Sep-2023	12-Oct-2023	12-Oct-2023	12-Oct-2023	13-Oct-2023	29-Dec-2023	NO CHANGES
409900000054000	23ED0152 - Construction of Multi - Purpose Building, District Command Post, Barangay Gutad, Calapan City, Oriental Mindoro	Construction	No	Competitive Bidding	N/A	27-Sep-2023	04-Oct-2023	17-Oct-2023	17-Oct-2023	17-Oct-2023	19/Oct/2023 - 27/Oct/2023	31-Oct-2023	31-Oct-2023	03-Nov-2023	06-Nov-2023	05-Jan-2024	05-Jan-2025	Government of the Philippines (current year's budget)	4,825,000.00		4,825,000.00	4,800,980.75		4,800,980.75	NACAP, UAP & COA	29-Sep-2023	12-Oct-2023	12-Oct-2023	12-Oct-2023	13-Oct-2023	29-Dec-2023	NO CHANGES
	23ED0153 - Repair/Improvement of DPWH Parking, Calapan City, Oriental Mindoro	Maintenance	No	Competitive Bidding	N/A	12-Oct-2023	19-Oct-2023	03-Nov-2023	03-Nov-2023	06-Nov-2023	07/Nov/2023 - 08/Nov/2023							GOP	2,345,574.12		2,345,574.12			NACAP, UAP & COA	13-Oct-2023	29-Oct-2023	27-Oct-2023	31-Oct-2023	02-Nov-2023		Waiting for release of funds	
	23ED0154 - Repair/Renovation of DPWH Planning and Design Section, Calapan City, Oriental Mindoro	Maintenance	No	Competitive Bidding	05-Oct-2023	12-Oct-2023	19-Oct-2023	03-Nov-2023	03-Nov-2023	06-Nov-2023	07/Nov/2023 - 08/Nov/2023							GOP	8,622,000.00		8,622,000.00			NACAP, UAP & COA	13-Oct-2023	29-Oct-2023	27-Oct-2023	31-Oct-2023	02-Nov-2023		Waiting for release of funds	
	24ED0001 - Replacement of Permanent Weak Bridges of Castigan Br. II (B00022MR) along Calapan South Rd, Socorro, Oriental Mindoro	Construction	Yes	Competitive Bidding	02-Oct-2023	09-Oct-2023	16-Oct-2023	31-Oct-2023	31-Oct-2023	03/Nov/2023 - 07/Nov/2023	08/Nov/2023 - 28/Nov/2023							GOP	55,860,000.00		55,860,000.00			NACAP, UAP & COA	11-Oct-2023	26-Oct-2023	26-Oct-2023	27-Oct-2023	03-Nov-2023		Short of award	
	24ED0002 - Retrofitting/Strengthening of Mag-Asawang Tubig Bridge (B00007MR) along Calapan South Road Oriental Mindoro	Construction	Yes	Competitive Bidding	N/A	09-Oct-2023	16-Oct-2023	31-Oct-2023	31-Oct-2023	03/Nov/2023 - 07/Nov/2023	08/Nov/2023 - 28/Nov/2023							GOP	4,900,000.00		4,900,000.00			NACAP, UAP & COA	11-Oct-2023	26-Oct-2023	26-Oct-2023	27-Oct-2023	03-Nov-2023		Short of award	
	24ED0003 - Retrofitting/Strengthening of Pula Bridge (B00023MR) along Calapan South Road Oriental Mindoro	Construction	Yes	Competitive Bidding	N/A	09-Oct-2023	16-Oct-2023	31-Oct-2023	31-Oct-2023	03/Nov/2023 - 07/Nov/2023	08/Nov/2023 - 28/Nov/2023							GOP	4,900,000.00		4,900,000.00			NACAP, UAP & COA	11-Oct-2023	26-Oct-2023	26-Oct-2023	27-Oct-2023	03-Nov-2023		Short of award	
	24ED0004 - Retrofitting/Strengthening of San Isidro Bridge (B00014MR) along Calapan South Road Oriental Mindoro	Construction	Yes	Competitive Bidding	N/A	09-Oct-2023	16-Oct-2023	31-Oct-2023	31-Oct-2023	03/Nov/2023 - 07/Nov/2023	08/Nov/2023 - 28/Nov/2023							GOP	4,900,000.00		4,900,000.00			NACAP, UAP & COA	11-Oct-2023	26-Oct-2023	26-Oct-2023	27-Oct-2023	03-Nov-2023		Short of award	
	24ED0005 - Construction of Multi-Purpose Building (Covered Court), Aurora National High School, Aurora, Naujan, Oriental Mindoro	Construction	Yes	Competitive Bidding	N/A	09-Oct-2023	16-Oct-2023	31-Oct-2023	31-Oct-2023	03/Nov/2023 - 07/Nov/2023	08/Nov/2023 - 28/Nov/2023							GOP	4,950,000.00		4,950,000.00			NACAP, UAP & COA	11-Oct-2023	26-Oct-2023	26-Oct-2023	27-Oct-2023	03-Nov-2023		Short of award	
	24ED0006 - Construction of Multi-Purpose Building (Covered Court), Alag, Baco, Oriental Mindoro	Construction	Yes	Competitive Bidding	N/A	09-Oct-2023	16-Oct-2023	31-Oct-2023	31-Oct-2023	03/Nov/2023 - 07/Nov/2023	08/Nov/2023 - 28/Nov/2023							GOP	4,950,000.00		4,950,000.00			NACAP, UAP & COA	11-Oct-2023	26-Oct-2023	26-Oct-2023	27-Oct-2023	03-Nov-2023		Short of award	
	24ED0007 - Construction of Multi-Purpose Building (Covered Court), Calera, Calapan City, Oriental Mindoro	Construction	Yes	Competitive Bidding	N/A	09-Oct-2023	16-Oct-2023	31-Oct-2023	31-Oct-2023	03/Nov/2023 - 07/Nov/2023	08/Nov/2023 - 28/Nov/2023							GOP	4,950,000.00		4,950,000.00			NACAP, UAP & COA	11-Oct-2023	26-Oct-2023	26-Oct-2023	27-Oct-2023	03-Nov-2023		Short of award	
	24ED0008 - Construction of Multi-Purpose Building (Covered Court), Silo 2, Arangin, Naujan, Oriental Mindoro	Construction	Yes	Competitive Bidding	N/A	09-Oct-2023	16-Oct-2023	31-Oct-2023	31-Oct-2023	03/Nov/2023 - 07/Nov/2023	08/Nov/2023 - 28/Nov/2023							GOP	4,950,000.00		4,950,000.00			NACAP, UAP & COA	11-Oct-2023	26-Oct-2023	26-Oct-2023	27-Oct-2023	03-Nov-2023		Short of award	
	24ED0009 - Rehabilitation of Multi-Purpose Building (Covered Court), Lumangbayan, Calapan City, Oriental Mindoro	Construction	Yes	Competitive Bidding	N/A	09-Oct-2023	16-Oct-2023	31-Oct-2023	31-Oct-2023	03/Nov/2023 - 07/Nov/2023	08/Nov/2023 - 28/Nov/2023							GOP	4,950,000.00		4,950,000.00			NACAP, UAP & COA	11-Oct-2023	26-Oct-2023	26-Oct-2023	27-Oct-2023	03-Nov-2023		Short of award	
	24ED0010 - Construction (Completion) of Multi-Purpose Building (Day Care), San Antonio, Calapan City, Oriental Mindoro	Construction	Yes	Competitive Bidding	N/A	09-Oct-2023	16-Oct-2023	31-Oct-2023	31-Oct-20																							

Page 7 of 1

Page 8 of 11

PR NO. 2023-07-397	Furnishing and Delivery of Various Materials for use in the Routine Maintenance Activities along CNR/CSR, CSR Jct. Minus Road & CSR Jct. Pala Road, DPWH - Mindoro Oriental District Engineering Office, Masipit, Calapan City, Oriental Mindoro	Maintenance Section	No	NP-53.9 - Small Value Procurement	N/A	-	-	-	-	-	-	-	-	-	-	-	Government of the Philippines (current year's budget)	-	-	-	-	-	-	-	-	-	-	-	-	-	CANCELLED	
PR NO. 2023-07-398	Furnishing and Delivery of various materials for use in the Repair/Routine Maintenance Activities along Calapan North Road, Calapan South Road, CSR Jct. Minus Road, CSR Jct. Pala Road, DPWH - Mindoro Oriental District Engineering Office, Masipit, Calapan City, Oriental Mindoro	Maintenance Section	No	NP-53.9 - Small Value Procurement	N/A	20-Jul-2023	N/A	24-Jul-2023	24-Jul-2023	25-Jul-2023	26/Jul/2023 - 27/Jul/2023	28-Jul-2023	28-Jul-2023	01-Aug-2023	02-Aug-2023	06-Sep-2023	06-Sep-2024	Government of the Philippines (current year's budget)	999,785.00	999,785.00	-	992,650.00	992,650.00	-	NACAP, UAP & COA	N/A	19-Jul-2023	19-Jul-2023	20-Jul-2023	21-Jul-2023	01-Sep-2023	NO CHANGES
PR NO. 2023-08-428	Supply and Delivery of Foods, Accomodation and Van Rental for the Training on Materials Quality Control in Project Implementation, DPWH-Mindoro Oriental District Engineering Office, Masipit, Calapan City, Oriental Mindoro	Planning and Design Section	No	NP-53.9 - Small Value Procurement	N/A	15-Aug-2023	N/A	18-Aug-2023	18-Aug-2023	22-Aug-2023	23/Aug/2023 - 24/Aug/2023	25-Aug-2023	25-Aug-2023	31-Aug-2023	01-Sep-2023	06-Oct-2023	06-Oct-2024	Government of the Philippines (current year's budget)	194,700.00	-	194,700.00	194,680.00	194,680.00	NACAP, UAP & COA	N/A	11-Aug-2023	11-Aug-2023	17-Aug-2023	18-Aug-2023	29-Sep-2023	NO CHANGES	
PR NO. 2023-08-429	Furnishing and Delivery of Generator Set (Battery) for use in Construction Section, DPWH-Mindoro Oriental District Engineering Office, Masipit, Calapan City, Oriental Mindoro	Construction Section	No	NP-53.9 - Small Value Procurement	N/A	15-Aug-2023	N/A	18-Aug-2023	18-Aug-2023	22-Aug-2023	23/Aug/2023 - 24/Aug/2023	25-Aug-2023	25-Aug-2023	31-Aug-2023	01-Sep-2023	05-Nov-2023	05-Nov-2024	Government of the Philippines (current year's budget)	59,325.00	-	59,325.00	56,500.00	56,500.00	NACAP, UAP & COA	N/A	11-Aug-2023	11-Aug-2023	17-Aug-2023	18-Aug-2023	31-Oct-2023	NO CHANGES	
PR NO. 2023-08-448	Supply and Delivery of UV Water Purifier and Ecosphere 3-in-1 Cartridge for use in DPWH - Mindoro Oriental District Engineering Office, Masipit, Calapan City, Oriental Mindoro	Administrative Section	No	NP-53.9 - Small Value Procurement	N/A	01-Sep-2023	N/A	05-Sep-2023	05-Sep-2023	06-Sep-2023	07/Sep/2023 - 12/Sep/2023	13-Sep-2023	13-Sep-2023	14-Sep-2023	15-Sep-2023	20-Oct-2023	20-Oct-2024	Government of the Philippines (current year's budget)	492,481.50	-	492,481.50	468,933.40	468,933.40	NACAP, UAP & COA	N/A	31-Aug-2023	31-Aug-2023	01-Sep-2023	01-Sep-2023	13-Oct-2023	NO CHANGES	
PR NO. 2023-07-399	Supply, Delivery and Installation of Centralized Closed-Circuit Television (CCTV) for the DPWH - Mindoro Oriental District Engineering Office, Masipit, Calapan City, Oriental Mindoro	Administrative Section	No	NP-53.9 - Small Value Procurement	N/A	08-Sep-2023	N/A	12-Sep-2023	12-Sep-2023	13-Sep-2023	14/Sep/2023 - 18/Sep/2023	19-Sep-2023	19-Sep-2023	20-Sep-2023	21-Sep-2023	25-Nov-2023	25-Nov-2024	Government of the Philippines (current year's budget)	812,668.50	-	812,668.50	607,170.00	807,170.00	NACAP, UAP & COA	N/A	07-Sep-2023	07-Sep-2023	08-Sep-2023	08-Sep-2023	20-Nov-2023	NO CHANGES	
PR NO. 2023-09-449	Furnishing and Delivery of Various Toner Ink of KYOCERA DIGITAL COPIER ECOSYS M8124cidn for use in Construction Section, DPWH - Mindoro Oriental District Engineering Office, Masipit, Calapan City, Oriental Mindoro	Construction Section	No	NP-53.9 - Small Value Procurement	N/A	06-Sep-2023	N/A	11-Sep-2023	11-Sep-2023	12-Sep-2023	13/Sep/2023 - 18/Sep/2023	19-Sep-2023	19-Sep-2023	20-Sep-2023	21-Sep-2023	25-Nov-2023	25-Nov-2024	Government of the Philippines (current year's budget)	514,500.00	-	514,500.00	512,000.00	512,000.00	NACAP, UAP & COA	N/A	06-Sep-2023	06-Sep-2023	07-Sep-2023	08-Sep-2023	20-Nov-2023	NO CHANGES	
PR NO. 2023-09-461	Furnishing and Delivery of Various Materials for use in the Repair of Maintenance Section, Records Room, Quality Assurance Section and Front Gate, DPWH - Mindoro Oriental District Engineering Office, Masipit, Calapan City, Oriental Mindoro	Administrative Section	No	NP-53.9 - Small Value Procurement	N/A	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	CANCELLED		
PR NO. 2023-09-468	Supply and Delivery of Dual Band Handheld Radio for use in DPWH - Mindoro Oriental District Engineering Office, Masipit, Calapan City, Oriental Mindoro	Administrative Section	No	NP-53.9 - Small Value Procurement	N/A	19-Sep-2023	N/A	25-Sep-2023	25-Sep-2023	26-Sep-2023	27/Sep/2023 - 28/Sep/2023	29-Sep-2023	29-Sep-2023	29-Sep-2023	02-Oct-2023	07-Oct-2023	07-Oct-2024	Government of the Philippines (current year's budget)	493,500.00	-	493,500.00	470,000.00	470,000.00	NACAP, UAP & COA	N/A	20-Sep-2023	20-Sep-2023	21-Sep-2023	22-Sep-2023	02-Oct-2023	NO CHANGES	
PR NO. 2023-09-459	Furnishing and Delivery of Various Materials for use in the Repair/Routine Activities and Thermoplastic Pavement Markings along CNR/CSR, CSR Jct. Minus Road, CSR Jct. Pala Road, DPWH - Mindoro Oriental District Engineering Office, Masipit, Calapan City, Oriental Mindoro	Maintenance Section	No	NP-53.9 - Small Value Procurement	N/A	19-Sep-2023	N/A	25-Sep-2023	25-Sep-2023	26-Sep-2023	27/Sep/2023 - 28/Sep/2023	29-Sep-2023	29-Sep-2023	03-Oct-2023	04-Oct-2023	23-Nov-2023	23-Nov-2024	Government of the Philippines (current year's budget)	495,000.00	495,000.00	-	485,100.00	485,100.00	-	NACAP, UAP & COA	N/A	20-Sep-2023	20-Sep-2023	21-Sep-2023	22-Sep-2023	17-Nov-2023	NO CHANGES
PR NO. 2023-09-460	Furnishing and Delivery of Various Spare Parts and Materials for use in the Repair/Maintenance of DPWH Service Vehicles and Dumptrucks, DPWH - Mindoro Oriental District Engineering Office, Masipit, Calapan City, Oriental Mindoro	Maintenance Section	No	NP-53.9 - Small Value Procurement	N/A	19-Sep-2023	N/A	25-Sep-2023	25-Sep-2023	26-Sep-2023	27/Sep/2023 - 28/Sep/2023	29-Sep-2023	29-Sep-2023	03-Oct-2023	04-Oct-2023	08-Nov-2023	08-Nov-2024	Government of the Philippines (current year's budget)	975,660.50	975,660.50	-	965,000.00	965,000.00	-	NACAP, UAP & COA	N/A	20-Sep-2023	20-Sep-2023	21-Sep-2023	22-Sep-2023	08-Nov-2023	NO CHANGES
PR NO. 2023-09-457	Furnishing and Delivery of Various Office Supplies and Personal Protective Equipment for use in the Conduct of National Road Traffic Survey Program for use in Planning and Design Section, DPWH - Mindoro Oriental District Engineering Office, Masipit, Calapan City, Oriental Mindoro	Planning and Design Section	No	NP-53.9 - Small Value Procurement	N/A	19-Sep-2023	N/A	25-Sep-2023	25-Sep-2023	26-Sep-2023	27/Sep/2023 - 28/Sep/2023	29-Sep-2023	29-Sep-2023	09-Oct-2023	10-Oct-2023	04-Dec-2023	04-Dec-2024	Government of the Philippines (current year's budget)	127,373.05	-	127,373.05	124,569.00	-	124,569.00	NACAP, UAP & COA	N/A	20-Sep-2023	20-Sep-2023	21-Sep-2023	22-Sep-2023	30-Nov-2023	NO CHANGES
PR NO. 2023-09-461	Furnishing and Delivery of Various Materials for use in the Repair of Maintenance Section, Records Room, Quality Assurance Section and Front Gate, DPWH - Mindoro Oriental District Engineering Office, Masipit, Calapan City, Oriental Mindoro	Administrative Section	No	NP-53.9 - Small Value Procurement	N/A	20-Sep-2023	N/A	25-Sep-2023	25-Sep-2023	26-Sep-2023	27/Sep/2023 - 28/Sep/2023	29-Sep-2023	29-Sep-2023	03-Oct-2023	04-Oct-2023	19-Nov-2023	19-Nov-2024	Government of the Philippines (current year's budget)	800,008.40	-	800,008.40	793,209.50	-	793,209.50	NACAP, UAP & COA	N/A	20-Sep-2023	20-Sep-2023	21-Sep-2023	22-Sep-2023	14-Nov-2023	NO CHANGES
PR NO. 2023-09-470	Furnishing, Delivery and Installation of Airconditioning Unit for use in DPWH Covered Court, DPWH - Mindoro Oriental District Engineering Office, Masipit, Calapan City, Oriental Mindoro	Administrative Section	No	NP-53.9 - Small Value Procurement	N/A	21-Sep-2023	N/A	26-Sep-2023	26-Sep-2023	27-Sep-2023	28/Sep/2023 - 29/Sep/2023	02-Oct-2023	02-Oct-2023	04-Oct-2023	05-Oct-2023	09-Dec-2023	09-Dec-2024	Government of the Philippines (current year's budget)	993,297.90	-	993,297.90	992,890.90	-	992,890.90	NACAP, UAP & COA	N/A	21-Sep-2023	21-Sep-2023	22-Sep-2023	22-Sep-2023	03-Nov-2023	NO CHANGES
PR NO. 2023-09-475	Furnishing and Delivery of Various Customized Legal Size Binder for use in DPWH - Mindoro Oriental District Engineering Office, Masipit, Calapan City, Oriental Mindoro	Administrative Section	No	NP-53.9 - Small Value Procurement	N/A	21-Sep-2023	N/A	26-Sep-2023	26-Sep-2023	27-Sep-2023	28/Sep/2023 - 29/Sep/2023	02-Oct-2023	02-Oct-2023	04-Oct-2023	05-Oct-2023	09-Dec-2023	09-Dec-2024	Government of the Philippines (current year's budget)	772,800.00	-	772,800.00	760,000.00	-	760,000.00	NACAP, UAP & COA	N/A	21-Sep-2023	21-Sep-2023	22-Sep-2023	22-Sep-2023	03-Nov-2023	NO CHANGES
PR NO. 2023-09-477	Furnishing and Delivery of various Mylar Film Paper and Multi - Function Plotter Ink for use in Planning and Design Section, DPWH - Mindoro Oriental District Engineering Office, Masipit, Calapan City, Oriental Mindoro	Planning and Design Section	No	NP-53.9 - Small Value Procurement	N/A	29-Sep-2023	N/A	03-Oct-2023	03-Oct-2023	04-Oct-2023	05/Oct/2023 - 06/Oct/2023	09-Oct-2023	09-Oct-2023	11-Oct-2023	12-Oct-2023	16-Nov-2023	16-Nov-2024	Government of the Philippines (current year's budget)	800,375.00	-	800,375.00	787,500.00	-	787,500.00	NACAP, UAP & COA	N/A	28-Sep-2023	28-Sep-2023	29-Sep-2023	29-Sep-2023	10-Nov-2023	NO CHANGES
PR NO. 2023-10-497	Furnishing and Delivery of Various Office Supplies and Semi-Expendables for use in DPWH - Mindoro Oriental District Engineering Office, Masipit, Calapan City, Oriental Mindoro	Administrative Section	No	NP-53.9 - Small Value Procurement	N/A	02-Oct-2023	N/A	06-Oct-2023	06-Oct-2023	09-Oct-2023	10/Oct/2023 - 11/Oct/2023	12-Oct-2023	12-Oct-2023	16-Oct-2023	17-Oct-2023	21-Nov-2023	21-Nov-2024	Government of the Philippines (current year's budget)	850,211.25	-	850,211.25	792,500.00	-	792,500.00	NACAP, UAP & COA	N/A	29-Sep-2023	29-Sep-2023	04-Oct-2023	05-Oct-2023	16-Nov-2023	NO CHANGES

PR NO. 2023-10-496	Furnishing and Delivery of various Photocopying Machine for use in the Procurement Unit (BAC), Planning and Design Section and Public Information Office, DPWH - Mindoro Oriental District Engineering Office, Masipit, Calapan City, Oriental Mindoro	Administrative Section	No	NP-53.9 - Small Value Procurement	N/A	03-Oct-2023	N/A	09-Oct-2023	09-Oct-2023	10-Oct-2023	11/Oct/2023 - 12/Oct/2023	13-Oct-2023	13-Oct-2023	17-Oct-2023	18-Oct-2023	22-Dec-2023	22-Dec-2024	Government of the Philippines (current year's budget)	849,716.70	-	849,716.70	809,254.00	-	809,254.00	NACAP, UAP & COA	N/A	04-Oct-2023	04-Oct-2023	05-Oct-2023	06-Oct-2023	15-Dec-2023	NO CHANGES
PR NO. 2023-10-498	Furnishing, Delivery and Installation of Airconditioning Unit for use in DPWH Quarters, DPWH - Mindoro Oriental District Engineering Office, Masipit, Calapan City, Oriental Mindoro	Administrative Section	No	NP-53.9 - Small Value Procurement	N/A	04-Oct-2023	N/A	09-Oct-2023	09-Oct-2023	10-Oct-2023	00-Jan-1900	13-Oct-2023	13-Oct-2023	17-Oct-2023	18-Oct-2023	22-Dec-2023	22-Dec-2024	Government of the Philippines (current year's budget)	857,960.25	-	857,960.25	656,897.25	-	656,897.25	NACAP, UAP & COA	N/A	04-Oct-2023	04-Oct-2023	05-Oct-2023	06-Oct-2023	15-Dec-2023	NO CHANGES
PR NO. 2023-10-504	Furnishing and Delivery of Biometric Scanner and Various I.T. Equipment for use in PCMA, DoTS and Preparation of Various Reports in the Quality Assurance Section and Calapan area Equipment Section, DPWH - Mindoro Oriental District Engineering Office, Masipit, Calapan City, Oriental Mindoro	Administrative Section	No	NP-53.9 - Small Value Procurement	N/A	09-Oct-2023	N/A	13-Oct-2023	13-Oct-2023	16-Oct-2023	17/Oct/2023 - 30/Oct/2023	31-Oct-2023	31-Oct-2023	06-Nov-2023	07-Nov-2023	28-Dec-2023	28-Dec-2024	Government of the Philippines (current year's budget)	879,000.00	-	879,000.00	818,000.00	-	818,000.00	NACAP, UAP & COA	N/A	06-Oct-2023	06-Oct-2023	11-Oct-2023	12-Oct-2023	22-Dec-2023	NO CHANGES
PR NO. 2023-10-503	Furnishing and Delivery Various Materials for use in the repair of drainage/ manhole of DPWH Compound and repair of assigned room for Emergency Operation Center (EOC) and Installation of signages EOC, DPWH - Mindoro Oriental District Engineering Office, Masipit, Calapan City, Oriental Mindoro	Maintenance Section	No	NP-53.9 - Small Value Procurement	N/A	09-Oct-2023	N/A	13-Oct-2023	13-Oct-2023	16-Oct-2023	17/Oct/2023 - 30/Oct/2023	31-Oct-2023	31-Oct-2023	06-Nov-2023	07-Nov-2023	13-Dec-2023	13-Dec-2024	Government of the Philippines (current year's budget)	580,515.00	580,515.00	-	572,520.00	572,520.00	-	NACAP, UAP & COA	N/A	06-Oct-2023	06-Oct-2023	11-Oct-2023	12-Oct-2023	07-Dec-2023	NO CHANGES
PR NO. 2023-10-508	Furnishing and Delivery of various materials for use in DPWH - Mindoro Oriental District Engineering Office, Masipit, Calapan City, Oriental Mindoro	Administrative Section	No	NP-53.9 - Small Value Procurement	N/A	09-Oct-2023	N/A	13-Oct-2023	13-Oct-2023	16-Oct-2023	17/Oct/2023 - 30/Oct/2023	31-Oct-2023	31-Oct-2023	03-Nov-2023	06-Nov-2023	13-Dec-2023	13-Dec-2024	Government of the Philippines (current year's budget)	798,577.50	-	798,577.50	794,295.00	-	794,295.00	NACAP, UAP & COA	N/A	06-Oct-2023	06-Oct-2023	11-Oct-2023	12-Oct-2023	07-Dec-2023	NO CHANGES
PR NO. 2023-10-509	Furnishing and Delivery of Various Photocopying Machine for use in the Construction Section, DPWH - Mindoro Oriental District Engineering Office, Masipit, Calapan City, Oriental Mindoro	Construction Section	No	NP-53.9 - Small Value Procurement	N/A	09-Oct-2023	N/A	13-Oct-2023	13-Oct-2023	16-Oct-2023	17/Oct/2023 - 30/Oct/2023	31-Oct-2023	31-Oct-2023	03-Nov-2023	06-Nov-2023	28-Dec-2023	28-Dec-2024	Government of the Philippines (current year's budget)	883,631.70	-	883,631.70	841,554.00	-	841,554.00	NACAP, UAP & COA	N/A	06-Oct-2023	06-Oct-2023	11-Oct-2023	12-Oct-2023	22-Dec-2023	NO CHANGES
PR NO. 2023-10-498	Furnishing and Delivery of Various Materials for use in Emergency Response and Preparedness in Disaster (DPWH Emergency Operation Center), DPWH - Mindoro Oriental District Engineering Office, Masipit, Calapan City, Oriental Mindoro	Maintenance Section	No	NP-53.9 - Small Value Procurement	N/A	09-Oct-2023	N/A	13-Oct-2023	13-Oct-2023	16-Oct-2023	17/Oct/2023 - 30/Oct/2023	31-Oct-2023	31-Oct-2023	03-Nov-2023	06-Nov-2023	13-Dec-2023	13-Dec-2024	Government of the Philippines (current year's budget)	996,800.00	996,800.00	-	978,535.00	978,535.00	-	NACAP, UAP & COA	N/A	06-Oct-2023	06-Oct-2023	11-Oct-2023	12-Oct-2023	07-Dec-2023	NO CHANGES
PR NO. 2023-09-480	Furnishing and Delivery of Service Vehicle Tires and Tools for use in Mindoro Oriental District Engineering Office, Masipit, Calapan City, Oriental Mindoro	Construction Section	No	NP-53.9 - Small Value Procurement	N/A	09-Oct-2023	N/A	13-Oct-2023	13-Oct-2023	16-Oct-2023	17/Oct/2023 - 30/Oct/2023	31-Oct-2023	31-Oct-2023	03-Nov-2023	06-Nov-2023	28-Dec-2023	28-Dec-2024	Government of the Philippines (current year's budget)	749,907.40	-	749,907.40	735,486.00	-	735,486.00	NACAP, UAP & COA	N/A	06-Oct-2023	06-Oct-2023	11-Oct-2023	12-Oct-2023	22-Dec-2023	NO CHANGES
PR NO. 2023-10-513	Furnishing and Delivery of Various I.T. Equipment and Photocopying Machine for use in the Office of the District Engineer, Procurement Unit (BAC), Planning and Design Section and Administrative Section (Cash Unit), DPWH - Mindoro Oriental District Engineering Office, Masipit, Calapan City, Oriental Mindoro	Administrative Section	No	NP-53.9 - Small Value Procurement	N/A	16-Oct-2023	N/A	20-Oct-2023	20-Oct-2023	23-Oct-2023	24/Oct/2023 - 30/Oct/2023	31-Oct-2023	31-Oct-2023	03-Nov-2023	06-Nov-2023	10-Jan-2024	10-Jan-2025	Government of the Philippines (current year's budget)	954,543.90	-	954,543.90	947,500.00	-	947,500.00	NACAP, UAP & COA	N/A	13-Oct-2023	13-Oct-2023	18-Oct-2023	19-Oct-2023	05-Jan-2024	NO CHANGES
23GED0156	Furnishing and Delivery of Multi - Function Inkjet Plotter (Color 36") and Photocopying Machine for use in DPWH - Mindoro Oriental District Engineering Office, Masipit, Calapan City, Oriental Mindoro	Administrative Section	No	NP-53.9 - Small Value Procurement	N/A	18-Oct-2023	N/A	23-Oct-2023	23-Oct-2023	24-Oct-2023	25/Oct/2023 - 13/Nov/2023	14-Nov-2023	14-Nov-2023	31-Oct-2023	03-Nov-2023	07-Jan-2024	07-Jan-2025	Government of the Philippines (current year's budget)	999,500.00	-	999,500.00	966,900.00	-	996,900.00	NACAP, UAP & COA	N/A	18-Oct-2023	18-Oct-2023	19-Oct-2023	20-Oct-2023	02-Jan-2024	NO CHANGES
23GED0158	Furnishing and Delivery of Fuel and Lubricants for use in the Service Vehicle and other Equipment of Maintenance Section, DPWH - Mindoro Oriental District Engineering Office, Masipit, Calapan City, Oriental Mindoro	Maintenance Section	No	NP-53.9 - Small Value Procurement	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	CANCELLED	
23GED0160	Furnishing and Delivery of various I.T. Equipment for use in preparation of reports and other office concerns in the Office of the District Engineer, Office of the Assistant District Engineer, Procurement Unit (BAC), Administrative Section and ICTU, DPWH - Mindoro Oriental District Engineering Office, Masipit, Calapan City, Oriental Mindoro	Administrative Section	No	NP-53.9 - Small Value Procurement	N/A	06-Dec-2023	N/A	11-Dec-2023	11-Dec-2023	12-Dec-2023	13/Dec/2023 - 15/Dec/2023	18-Dec-2023	18-Dec-2023	20-Dec-2023	21-Dec-2023	24-Jan-2024	24-Jan-2025	Government of the Philippines (current year's budget)	940,000.00	-	940,000.00	935,000.00	-	935,000.00	NACAP, UAP & COA	N/A	06-Dec-2023	06-Dec-2023	07-Dec-2023	07-Dec-2023	19-Jan-2024	NO CHANGES
23GED0161	Furnishing, Delivery and Installation of 75KVA Transformer and Accessories for use in DPWH - Covered Court, DPWH - Mindoro Oriental District Engineering Office, Masipit, Calapan City, Oriental Mindoro	Administrative Section	No	NP-53.9 - Small Value Procurement	N/A	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	CANCELLED	
23GED0162	Furnishing and Delivery of Various Toner Kit for use in DPWH - Mindoro Oriental District Engineering Office, Masipit, Calapan City, Oriental Mindoro	Administrative Section	No	NP-53.9 - Small Value Procurement	N/A	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	CANCELLED	
23GED0163	Furnishing and Delivery of Various Furniture, Fixtures and Finishing at the Office of the District Engineer, Finance Section, Construction Section, Maintenance Section and Administrative Section, DPWH - Mindoro Oriental District Engineering Office, Masipit, Calapan City, Oriental Mindoro	Administrative Section	No	NP-53.9 - Small Value Procurement	N/A	07-Dec-2023	N/A	11-Dec-2023	11-Dec-2023	12-Dec-2023	13/Dec/2023 - 15/Dec/2023	18-Dec-2023	18-Dec-2023	20-Dec-2023	21-Dec-2023	25-Jan-2024	25-Jan-2025	Government of the Philippines (current year's budget)	986,005.40	-	986,005.40	947,891.22	-	947,891.22	NACAP, UAP & COA	N/A	06-Dec-2023	06-Dec-2023	07-Dec-2023	07-Dec-2023	20-Jan-2024	NO CHANGES
23GED0164	Furnishing and Delivery of Lighting Materials, Motor Assemblies and Markers for use in DPWH - Covered Court, DPWH - Mindoro Oriental District Engineering Office, Masipit, Calapan City, Oriental Mindoro	Administrative Section	No	NP-53.9 - Small Value Procurement	N/A	13-Dec-2023	N/A	18-Dec-2023	18-Dec-2023	19-Dec-2023	20-Dec-2023	21-Dec-2023	21-Dec-2023	27-Dec-2023	28-Dec-2023	27-Jan-2024	27-Jan-2025	Government of the Philippines (current year's budget)	986,842.50	-	986,842.50	984,240.00	-	984,240.00	NACAP, UAP & COA	N/A	13-Dec-2023	13-Dec-2023	14-Dec-2023	15-Dec-2023	22-Jan-2024	NO CHANGES
23GED0165	Furnishing and Delivery of Various Materials for use in the Completion of Power House and Installation of Deep Well, DPWH - Mindoro Oriental District Engineering Office, Masipit, Calapan City, Oriental Mindoro	Administrative Section	No	NP-53.9 - Small Value Procurement	N/A	13-Dec-2023	N/A	18-Dec-2023	18-Dec-2023	19-Dec-2023	20-Dec-2023	21-Dec-2023	21-Dec-2023	27-Dec-2023	28-Dec-2023	27-Jan-2024	27-Jan-2025	Government of the Philippines (current year's budget)	251,869.81	-	251,869.81	250,750.00	-	250,750.00	NACAP, UAP & COA	N/A	13-Dec-2023	13-Dec-2023	14-Dec-2023	15-Dec-2023	22-Jan-2024	NO CHANGES


23GED0166	Furnishing and Delivery of various photodrum assembly and drum cartridge for use in the Photocopying Machine of Administrative Section and Finance Section, DPWH - Mindoro Oriental District Engineering Office, Masipit, Calapan City, Oriental Mindoro	Administrative Section	No	NP-53.9 - Small Value Procurement	N/A	13-Dec-2023	N/A	18-Dec-2023	18-Dec-2023	19-Dec-2023	20-Dec-2023	21-Dec-2023	21-Dec-2023	27-Dec-2023	28-Dec-2023	27-Jan-2024	27-Jan-2025	Government of the Philippines (current year's budget)	194,460.00	-	194,460.00	189,409.50	-	189,409.50	NACAP, UAP & COA	N/A	13-Dec-2023	13-Dec-2023	14-Dec-2023	15-Dec-2023	22-Jan-2024	NO CHANGES
23GED0167	Furnishing and Delivery of Sound System and accessories for use in the DPWH Covered Court, DPWH Mindoro Oriental District Engineering Office, Masipit, Calapan City, Oriental Mindoro	Administrative Section	No	NP-53.9 - Small Value Procurement	N/A	13-Dec-2023	N/A	18-Dec-2023	18-Dec-2023	19-Dec-2023	20-Dec-2023	21-Dec-2023	21-Dec-2023	27-Dec-2023	28-Dec-2023	26-Feb-2024	26-Feb-2025	Government of the Philippines (current year's budget)	998,844.00	-	998,844.00	998,566.75	-	998,566.75	NACAP, UAP & COA	N/A	13-Dec-2023	13-Dec-2023	14-Dec-2023	15-Dec-2023	21-Feb-2024	NO CHANGES
Total Allotted Budget of On-going Procurement Activities																		1,954,428,768.49	37,851,224.91	1,916,577,543.58	182,325,122.86	37,425,147.05	144,899,975.81									
Total																																

Prepared by:

AGNES M. BUENO
BAC Secretariat Head

Recommended for Approval by:

ROMAN A. ANTE
BAC Chairperson

APPROVED:

SALVADOR E. ABAD
District Engineer