

Code (PWP)	Procurement Project	PHO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities										ABC (PWP)				Contract Cost (PWP)			Date of Receipt of Invitation				Remarks (Explaining changes from the APP) (If applicable)						
					Pre-Prec Conference	Adt./Post of IB	Pre-Bid Conf	Eligibility Check	Sub/Opening of Bids	Bid Evaluation	Post Qual	Date of BAC Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Inspection & Acceptance	Source of Funds	Total	MOOE	CO	Total	MOOE	CO	List of Invited Observers		Pre-bid Conf	Eligibility Check	Sub/Opening of Bids	Bid Evaluation	Post Qual	Delivery/Completion/ (If applicable)
COMPLETED PROCUREMENT ACTIVITIES																																
31000100000000000000	24000100000000000000 Construction Section	24000100000000000000 Construction Section	No	Competitive Bidding	20-Mar-2024	March 27 - April 17, 2024	4-Apr-2024	17-Apr-2024	17-Apr-2024	22-Apr-2024	3-May-2024	21-Aug-2024	30-Aug-2024	2-Sep-2024	N/A	N/A	Government of the Philippines (continuing budget)	14,075,000.00		14,075,124.80				4 representatives from MGO, COA and other Government Agencies	26-Mar-2024	N/A		11-Apr-2024	N/A	N/A	N/A	
30001000000000000000	24000100000000000000 Construction Section	24000100000000000000 Construction Section	No	Competitive Bidding	24-Apr-2024	March 27 - April 17, 2024	4-Apr-2024	17-Apr-2024	17-Apr-2024	18-Jun-2024	24-Jun-2024	25-Jun-2024	28-Jun-2024	1-Jul-2024	N/A	N/A	Government of the Philippines (continuing budget)	39,200,000.00		39,141,058.31				4 representatives from MGO, COA and other Government Agencies	26-Mar-2024	N/A		11-Apr-2024	N/A	N/A	N/A	
20000000000000000000	24000100000000000000 Maintenance Section	24000100000000000000 Maintenance Section	No	Competitive Bidding	N/A	June 6 - June 25, 2024 (Contract signed June 26, 2024)	14-Jun-2024	28-Jun-2024	28-Jun-2024	2-Jul-2024	8-Jul-2024	9-Jul-2024	11-Jul-2024	12-Jul-2024	N/A	N/A	Government of the Philippines (continuing budget)	5,018,000.00		5,018,089.07				4 representatives from MGO, COA and other Government Agencies	20-Oct-2023	N/A		23-Nov-2023	N/A	N/A	N/A	
20000000000000000000	24000100000000000000 Maintenance Section	24000100000000000000 Maintenance Section	No	Competitive Bidding	5-Jun-2024	June 5 - June 25, 2024 (Contract signed June 26, 2024)	14-Jun-2024	28-Jun-2024	28-Jun-2024	2-Jul-2024	8-Jul-2024	9-Jul-2024	11-Jul-2024	12-Jul-2024	N/A	N/A	Government of the Philippines (continuing budget)	6,899,750.00		6,888,206.11				4 representatives from MGO, COA and other Government Agencies	20-Oct-2023	N/A		23-Nov-2023	N/A	N/A	N/A	
20000000000000000000	24000100000000000000 Maintenance Section	24000100000000000000 Maintenance Section	No	Competitive Bidding	N/A	June 5 - June 25, 2024 (Contract signed June 26, 2024)	14-Jun-2024	28-Jun-2024	28-Jun-2024	2-Jul-2024	8-Jul-2024	9-Jul-2024	11-Jul-2024	12-Jul-2024	N/A	N/A	Government of the Philippines (continuing budget)	2,400,000.00		2,487,976.63				4 representatives from MGO, COA and other Government Agencies	20-Oct-2023	N/A		23-Nov-2023	N/A	N/A	N/A	
30000000000000000000	24000100000000000000 Construction Section	24000100000000000000 Construction Section	No	Competitive Bidding	N/A	August 22 - September 12, 2024 (Contract signed September 12, 2024)	30-Sep-2024	13-Sep-2024	13-Sep-2024	15-Sep-2024	19-Sep-2024	20-Sep-2024	30-Sep-2024	1-Oct-2024	N/A	N/A	Government of the Philippines (continuing budget)	2,895,000.00		2,888,152.29				4 representatives from MGO, COA and other Government Agencies	20-Oct-2023	N/A		23-Nov-2023	N/A	N/A	N/A	
30001000000000000000	24000100000000000000 Construction Section	24000100000000000000 Construction Section	No	Competitive Bidding	N/A	August 22 - September 12, 2024 (Contract signed September 12, 2024)	30-Sep-2024	13-Sep-2024	13-Sep-2024	15-Sep-2024	19-Sep-2024	20-Sep-2024	30-Sep-2024	1-Oct-2024	N/A	N/A	Government of the Philippines (current year's budget)	6,494,000.00		6,494,000.00				4 representatives from MGO, COA and other Government Agencies	17-Nov-2023	N/A		30-Nov-2023	N/A	N/A	N/A	
31000100000000000000	24000100000000000000 Construction Section	24000100000000000000 Construction Section	No	Competitive Bidding	4-Sep-2024	September 5 - 24, 2024 and September 25, 2024	13-Sep-2024	25-Sep-2024	25-Sep-2024	25-Sep-2024	27-Sep-2024	27-Sep-2024	30-Sep-2024	3-Oct-2024	N/A	N/A	Government of the Philippines (current year's budget)	1,978,620.00		1,971,524.55				4 representatives from MGO, COA and other Government Agencies	13-Nov-2023	N/A		30-Nov-2023	N/A	N/A	N/A	
31000100000000000000	24000100000000000000 Construction Section	24000100000000000000 Construction Section	No	Competitive Bidding	4-Sep-2024	September 5 - 24, 2024 and September 25, 2024	13-Sep-2024	25-Sep-2024	25-Sep-2024	25-Sep-2024	27-Sep-2024	27-Sep-2024	30-Sep-2024	3-Oct-2024	N/A	N/A	Government of the Philippines (current year's budget)	29,349,595.51		29,348,850.51				4 representatives from MGO, COA and other Government Agencies	17-Nov-2023	N/A		30-Nov-2023	N/A	N/A	N/A	
30001000000000000000	24000100000000000000 Construction Section	24000100000000000000 Construction Section	No	Competitive Bidding	4-Sep-2024	September 5 - 24, 2024 and September 25, 2024	13-Sep-2024	25-Sep-2024	25-Sep-2024	25-Sep-2024	27-Sep-2024	27-Sep-2024	30-Sep-2024	3-Oct-2024	N/A	N/A	Government of the Philippines (current year's budget)	49,000,000.00		48,297,546.53				4 representatives from MGO, COA and other Government Agencies	17-Nov-2023	N/A		30-Nov-2023	N/A	N/A	N/A	
30000000000000000000	24000100000000000000 Construction Section	24000100000000000000 Construction Section	No	Competitive Bidding	N/A	October 3 - 23, 2024 (Contract signed October 24, 2024)	11-Oct-2024	24-Oct-2024	24-Oct-2024	25-Oct-2024	28-Oct-2024	29-Oct-2024	29-Oct-2024	4-Nov-2024	N/A	N/A	Government of the Philippines (current year's budget)	49,000,000.00		48,297,790.11				4 representatives from MGO, COA and other Government Agencies	17-Nov-2023	N/A		30-Nov-2023	N/A	N/A	N/A	
30000000000000000000	24000100000000000000 Construction Section	24000100000000000000 Construction Section	No	Competitive Bidding	N/A	October 3 - 23, 2024 (Contract signed October 24, 2024)	11-Oct-2024	24-Oct-2024	24-Oct-2024	25-Oct-2024	28-Oct-2024	29-Oct-2024	29-Oct-2024	4-Nov-2024	N/A	N/A	Government of the Philippines (current year's budget)	19,600,000.00		19,533,846.84				4 representatives from MGO, COA and other Government Agencies	17-Nov-2023	N/A		30-Nov-2023	N/A	N/A	N/A	
30000000000000000000	24000100000000000000 Construction Section	24000100000000000000 Construction Section	No	Competitive Bidding	N/A	October 3 - 23, 2024 (Contract signed October 24, 2024)	11-Oct-2024	24-Oct-2024	24-Oct-2024	25-Oct-2024	28-Oct-2024	29-Oct-2024	29-Oct-2024	4-Nov-2024	N/A	N/A	Government of the Philippines (current year's budget)	82,250,000.00		81,513,181.18				4 representatives from MGO, COA and other Government Agencies	17-Nov-2023	N/A		30-Nov-2023	N/A	N/A	N/A	
30000000000000000000	24000100000000000000 Construction Section	24000100000000000000 Construction Section	No	Competitive Bidding	N/A	October 3 - 23, 2024 (Contract signed October 24, 2024)	11-Oct-2024	24-Oct-2024	24-Oct-2024	25-Oct-2024	28-Oct-2024	29-Oct-2024	29-Oct-2024	4-Nov-2024	N/A	N/A	Government of the Philippines (current year's budget)	72,893,205.00		72,779,426.49				4 representatives from MGO, COA and other Government Agencies	17-Nov-2023	N/A		30-Nov-2023	N/A	N/A	N/A	
30000000000000000000	24000100000000000000 Construction Section	24000100000000000000 Construction Section	No	Competitive Bidding	N/A	October 3 - 23, 2024 (Contract signed October 24, 2024)	11-Oct-2024	24-Oct-2024	24-Oct-2024	25-Oct-2024	28-Oct-2024	29-Oct-2024	29-Oct-2024	4-Nov-2024	N/A	N/A	Government of the Philippines (current year's budget)	82,051,000.00		81,493,188.92				4 representatives from MGO, COA and other Government Agencies	17-Nov-2023	N/A		30-Nov-2023	N/A	N/A	N/A	
30000000000000000000	24000100000000000000 Construction Section	24000100000000000000 Construction Section	No	Competitive Bidding	N/A	October 3 - 23, 2024 (Contract signed October 24, 2024)	11-Oct-2024	24-Oct-2024	24-Oct-2024	25-Oct-2024	28-Oct-2024	29-Oct-2024	29-Oct-2024	4-Nov-2024	N/A	N/A	Government of the Philippines (current year's budget)	82,051,000.00		81,924,669.95				4 representatives from MGO, COA and other Government Agencies	17-Nov-2023	N/A		30-Nov-2023	N/A	N/A	N/A	

Code (PWP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities										ABC (PWP)				Contract Cost (PWP)			Date of Receipt of Invitation				Remarks (Explaining changes from the APP) (If applicable)							
					Pre-Proc Conference	Adt / Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance	Source of Funds	Total	MODE	CO	Total	MODE	CO	List of Invited Overseers		Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Delivery/ Acceptance/ (If applicable)	
3002001000010000	24050143 Reconstruction of Irrigation Footbridge in Barangay Caran North Urban, Cuta, Antique	Construction Section	No	Competitive Bidding	N/A	October 1 - 21, 2024 and October 24, 2024	11-Oct-2024	24-Oct-2024	24-Oct-2024	24-Oct-2024	25-Oct-2024	28-Oct-2024	29-Oct-2024	29-Oct-2024	4-Nov-2024	5-Nov-2024	N/A	N/A	Government of the Philippines (current year's budget)	15,600,000.00		15,621,496.10				4 representatives from NGO, COA and other Government Agencies	17-Nov-2023	N/A	30-Nov-2023	N/A	N/A	N/A	
3002001000020000	24050144 Reconstruction of Irrigation Footbridge in Barangay San Isidro (PWP), San Isidro, Antique	Construction Section	No	Competitive Bidding	N/A	October 1 - 21, 2024 and October 24, 2024	11-Oct-2024	24-Oct-2024	24-Oct-2024	24-Oct-2024	25-Oct-2024	28-Oct-2024	29-Oct-2024	29-Oct-2024	4-Nov-2024	5-Nov-2024	N/A	N/A	Government of the Philippines (current year's budget)	15,600,000.00		15,521,144.82				4 representatives from NGO, COA and other Government Agencies	17-Nov-2023	N/A	30-Nov-2023	N/A	N/A	N/A	
3002001000030000	24050145 Rehabilitation/Reconstruction of Investment at Sultan Tower, San Isidro, Antique	Construction Section	No	Competitive Bidding	2-Oct-2024	October 1 - 21, 2024 and October 24, 2024	11-Oct-2024	24-Oct-2024	24-Oct-2024	24-Oct-2024	25-Oct-2024	28-Oct-2024	29-Oct-2024	29-Oct-2024	4-Nov-2024	5-Nov-2024	N/A	N/A	Government of the Philippines (current year's budget)	4,800,000.00		4,851,909.94				4 representatives from NGO, COA and other Government Agencies	17-Nov-2023	N/A	30-Nov-2023	N/A	N/A	N/A	
3002001000040000	24050146 Expansion of Road along Barangay Caran North Urban, Cuta, Antique	Construction Section	No	Competitive Bidding	2-Oct-2024	October 1 - 21, 2024 and October 24, 2024	11-Oct-2024	24-Oct-2024	24-Oct-2024	24-Oct-2024	25-Oct-2024	28-Oct-2024	29-Oct-2024	29-Oct-2024	4-Nov-2024	5-Nov-2024	N/A	N/A	Government of the Philippines (current year's budget)	96,500,000.00		93,600,844.71				4 representatives from NGO, COA and other Government Agencies	17-Nov-2023	N/A	30-Nov-2023	N/A	N/A	N/A	
3002001000050000	24050147 Rehabilitation of Farm-to-Market Road in Antique	Construction Section	No	Competitive Bidding	2-Oct-2024	October 1 - 21, 2024 and October 24, 2024	11-Oct-2024	24-Oct-2024	24-Oct-2024	24-Oct-2024	25-Oct-2024	28-Oct-2024	29-Oct-2024	29-Oct-2024	4-Nov-2024	5-Nov-2024	N/A	N/A	Government of the Philippines (current year's budget)	96,500,000.00		93,600,844.71				4 representatives from NGO, COA and other Government Agencies	17-Nov-2023	N/A	30-Nov-2023	N/A	N/A	N/A	
3002001000060000	24050148 Reconstruction of Villa Salomon Hanging Bridge, Barangay Villa Salomon, Patongon, Antique	Construction Section	No	Competitive Bidding	28-Oct-2024	October 29 - November 18, 2024 and November 21, 2024	6-Nov-2024	19-Nov-2024	19-Nov-2024	19-Nov-2024	20-Nov-2024	20-Nov-2024	21-Nov-2024	20-Nov-2024	4-Dec-2024	5-Dec-2024	N/A	N/A	Government of the Philippines (current year's budget)	29,400,000.00		29,276,989.30				4 representatives from NGO, COA and other Government Agencies	17-Nov-2023	N/A	30-Nov-2023	N/A	N/A	N/A	
2000001000110000	24050151 Repair/Maintenance of Pavement on National Road 402 (PWP), San Isidro, Antique	Maintenance Section	No	Competitive Bidding	N/A	November 27 - December 16, 2024 and December 17, 2024	5-Dec-2024	17-Dec-2024	17-Dec-2024	18-Dec-2024	20-Dec-2024	20-Dec-2024	23-Dec-2024	23-Dec-2024	24-Dec-2024	25-Dec-2024	N/A	N/A	Government of the Philippines (current year's budget)	4,000,000.00		3,995,237.33				4 representatives from NGO, COA and other Government Agencies	17-Nov-2023	N/A	30-Dec-2024	N/A	N/A	N/A	
2000001000120000	24050153 Repair/Maintenance of Rehabilitation of National Road 402 (PWP), San Isidro, Antique	Maintenance Section	No	Competitive Bidding	26-Nov-2024	November 27 - December 16, 2024 and December 17, 2024	5-Dec-2024	17-Dec-2024	17-Dec-2024	18-Dec-2024	20-Dec-2024	20-Dec-2024	23-Dec-2024	23-Dec-2024	24-Dec-2024	25-Dec-2024	N/A	N/A	Government of the Philippines (current year's budget)	15,000,004.31		15,999,017.56				4 representatives from NGO, COA and other Government Agencies	28-Nov-2024	N/A	30-Dec-2024	N/A	N/A	N/A	
2000001000130000	24050154 Repair/Maintenance of Pavement on National Road 402 (PWP), San Isidro, Antique	Maintenance Section	No	Competitive Bidding	N/A	November 27 - December 16, 2024 and December 17, 2024	5-Dec-2024	17-Dec-2024	18-Dec-2024	18-Dec-2024	20-Dec-2024	23-Dec-2024	23-Dec-2024	24-Dec-2024	25-Dec-2024	N/A	N/A	Government of the Philippines (current year's budget)	1,466,816.42		1,459,017.14				4 representatives from NGO, COA and other Government Agencies	28-Nov-2024	N/A	30-Dec-2024	N/A	N/A	N/A		
3201020046000000	24050202 Procurement of IT Consumables for use in the various sections of Antique District Engineering Office, DPWH, San Isidro, Antique	ADMINISTRATIVE SECTION	No	Competitive Bidding	4-Feb-2024	February 5, 2024 until February 26, 2024	13-Feb-2024	26-Feb-2024	26-Feb-2024	4-Mar-2024	6-Mar-2024	11-Mar-2024	11-Mar-2024	1-Apr-2024	2-Apr-2024	25-Mar-2024	25-Mar-2024	Government of the Philippines (Continuing Budget)	3,200,000.00		3,192,360.00				4 representatives from NGO, COA and other Government Agencies	28-Nov-2024	N/A	19-Feb-24	N/A	N/A	29-Mar-2024		
32010111110000	24050201 Procurement of Office Supplies for use in the various sections of Antique District Engineering Office, DPWH, San Isidro, Antique	ADMINISTRATIVE SECTION	No	Competitive Bidding	26-Feb-2024	February 27, 2024 until March 19, 2024	6-Mar-2024	19-Mar-2024	19-Mar-2024	20-Mar-2024	22-Mar-2024	23-Mar-2024	23-Mar-2024	1-Apr-2024	2-Apr-2024	25-Mar-2024	25-Mar-2024	Government of the Philippines (current year's budget)	4,313,227.50		4,279,697.26				4 representatives from NGO, COA and other Government Agencies	1-Mar-2024	N/A	13-Mar-24	N/A	N/A	21-Jul-2024		
2000001000150000	2024-01-007 - Procurement of Road Tools & Safety Devices (for use in the Repair/Maintenance of various sections National Road & Bridges), DPWH, San Isidro, Antique	MAINTENANCE SECTION	No	NP 53.5 - Small Value Procurement	N/A	N/A	N/A	21-Mar-2024	21-Mar-2024	22-Mar-2024	N/A	26-Mar-2024	26-Mar-2024	26-Mar-2024	26-Mar-2024	26-Mar-2024	26-Mar-2024	Government of the Philippines (current year's budget)	569,647.60		567,250.00			N/A	N/A	N/A	N/A	N/A	N/A	N/A	11-Apr-2024		
2000001000160000	2024-01-016 - Procurement of IT Equipments for use in Planning & Design Section, DPWH, San Isidro, Antique	PLANNING & DESIGN SECTION AND CONSTRUCTION SECTION	No	NP 53.5 - Small Value Procurement	N/A	N/A	N/A	17-May-2024	17-May-2024	20-May-2024	N/A	23-May-2024	23-May-2024	23-May-2024	23-May-2024	23-May-2024	23-May-2024	Government of the Philippines (current year's budget)	818,000.00		815,000.00				N/A	N/A	N/A	N/A	N/A	N/A	10-Jun-2024		
3002115040100000	2024-06-018 - Procurement of Furniture & Electrics for use in the various sections of Antique District Engineering Office, DPWH, San Isidro, Antique	ADMINISTRATIVE SECTION	No	NP 53.5 - Small Value Procurement	N/A	N/A	N/A	18-Jun-2024	18-Jun-2024	19-Jun-2024	N/A	20-Jun-2024	20-Jun-2024	20-Jun-2024	21-Jun-2024	21-Jun-2024	21-Jun-2024	Government of the Philippines (current year's budget)	536,700.00		536,020.00				N/A	N/A	N/A	N/A	N/A	N/A	21-Aug-2024		
2000001000170000	2024-06-021 - Procurement of Maintenance Crew (for use in the Repair/Maintenance of various sections National Road & Bridges), DPWH, San Isidro, Antique	MAINTENANCE SECTION	No	NP 53.5 - Small Value Procurement	N/A	June 5, 2024 until June 26, 2024	14-Jun-2024	26-Jun-2024	26-Jun-2024	8-Jul-2024	10-Jul-2024	25-Jul-2024	25-Jul-2024	26-Jul-2024	26-Jul-2024	26-Jul-2024	26-Jul-2024	Government of the Philippines (current year's budget)	762,735.52		763,312.32				N/A	N/A	N/A	N/A	N/A	N/A	20-Aug-2024		
3002115042100000	24050204 Procurement of Laboratory Equipment for use in the various sections of DPWH, San Isidro, Antique	Quality Assurance Section	No	Competitive Bidding	6-Jun-2024	June 5, 2024 until June 26, 2024	14-Jun-2024	26-Jun-2024	26-Jun-2024	8-Jul-2024	10-Jul-2024	25-Jul-2024	25-Jul-2024	26-Jul-2024	26-Jul-2024	26-Jul-2024	26-Jul-2024	Government of the Philippines (current year's budget)	2,423,500.00		2,406,500.00			4 representatives from NGO, COA and other Government Agencies	10-Jun-2024	N/A	26-Jun-2024	N/A	N/A	2-Oct-2024			
2000000001000000	24050205 - Procurement of Guardrails, Guardrail Bells, and Traffic Signs for use in the Repair/Maintenance of National Road & Bridges, District MWSA/DPWH, Antique, San Isidro, Antique	MAINTENANCE SECTION	No	Competitive Bidding	6-Jun-2024	June 5, 2024 until June 26, 2024	14-Jun-2024	26-Jun-2024	26-Jun-2024	1-Jul-2024	4-Jul-2024	5-Jul-2024	5-Jul-2024	10-Jul-2024	11-Jul-2024	2-Aug-2024	17-Oct-2024	Government of the Philippines (current year's budget)	3,999,321.83		3,799,094.00			4 representatives from NGO, COA and other Government Agencies	10-Jun-2024	N/A	26-Jun-2024	N/A	N/A	2-Aug-2024			

Procurement Monitoring Report as of December 31, 2024

Code (PWP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Pre-Proc Conference	Ad/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Actual Procurement Activities				ABC (PNP)				Contract Cost (PNP)				Date of Receipt of Invitation				Remarks (Explaining changes from the APP) (If applicable)
												Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance	Source of Funds	Total	MOOE	CO	Total	MOOE	CO	Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	
2500008-000017000	2500008 Construction (Completion) of Multi-Purpose Building, Barangay Cudata, Iztac, Antique	Construction Section	Yes	Competitive Bidding	N/A	December 1 - 25, 2024 and December 26, 2024	13-Dec-2024	26-Dec-2024	26-Dec-2024							Government of the Philippines (current year's budget)	0			0			6-Dec-2024	N/A	19-Dec-2024	N/A	N/A	N/A
2500009-000017000	2500009 Rehabilitation of Multi-Purpose Building, San Pedro, San Jose de Buenavista, Antique	Construction Section	Yes	Competitive Bidding	4-Dec-2024	December 1 - 25, 2024 and December 26, 2024	13-Dec-2024	26-Dec-2024	26-Dec-2024							Government of the Philippines (current year's budget)	0			0			6-Dec-2024	N/A	19-Dec-2024	N/A	N/A	N/A
2500006-000017000	2500006 Construction (Completion) of Multi-Purpose Building (Municipal Building), Barangay Iztac, Iztac, Antique	Construction Section	Yes	Competitive Bidding	4-Dec-2024	December 1 - 25, 2024 and December 26, 2024	13-Dec-2024	26-Dec-2024	26-Dec-2024							Government of the Philippines (current year's budget)	0			0			6-Dec-2024	N/A	19-Dec-2024	N/A	N/A	N/A
2500004-000017000	2500004 Construction (Completion) of Multi-Purpose Building (Municipal Building), Barangay Iztac, Iztac, Antique	Construction Section	Yes	Competitive Bidding	4-Dec-2024	December 1 - 25, 2024 and December 26, 2024	13-Dec-2024	26-Dec-2024	26-Dec-2024							Government of the Philippines (current year's budget)	0			0			6-Dec-2024	N/A	19-Dec-2024	N/A	N/A	N/A
2500002-000017000	2500002 Construction of Multi-Purpose Building, Barangay Iztac, Iztac, Antique	Construction Section	Yes	Competitive Bidding	N/A	December 1 - 25, 2024 and December 26, 2024	13-Dec-2024	26-Dec-2024	26-Dec-2024							Government of the Philippines (current year's budget)	0			0			6-Dec-2024	N/A	19-Dec-2024	N/A	N/A	N/A
2500001-000017000	2500001 Construction (Completion) of DPWH Antique District Engineering Office, San Jose, Antique	Construction Section	Yes	Competitive Bidding	4-Dec-2024	December 1 - 25, 2024 and December 26, 2024	13-Dec-2024	26-Dec-2024	26-Dec-2024							Government of the Philippines (current year's budget)	0			0			6-Dec-2024	N/A	19-Dec-2024	N/A	N/A	N/A
2500004-000017000	2500004 Construction of Public Water Supply System (PWS) in Iztac, Iztac, Antique	Construction Section	Yes	Competitive Bidding	4-Dec-2024	December 1 - 25, 2024 and December 26, 2024	13-Dec-2024	26-Dec-2024	26-Dec-2024							Government of the Philippines (current year's budget)	0			0			6-Dec-2024	N/A	19-Dec-2024	N/A	N/A	N/A
2000001-000017000	2000001-000017000	ADMINISTRATIVE SECTION	No	MO S3.0 - Small Value Procurement	N/A	N/A	N/A	5-Dec-2024	5-Dec-2024	12-Dec-2024	N/A	16-Dec-2024	16-Dec-2024	16-Dec-2024		Government of the Philippines (current year's budget)	143,000.00		143,000.00									
2000002-000017000	2000002-000017000	MAINTENANCE SECTION	No	MO S3.0 - Small Value Procurement	N/A	N/A	N/A	5-Dec-2024	5-Dec-2024	9-Dec-2024	N/A	16-Dec-2024	16-Dec-2024	16-Dec-2024		Government of the Philippines (current year's budget)	914,381.11		914,381.11									
2000003-000017000	2000003-000017000	MAINTENANCE SECTION	No	MO S3.0 - Small Value Procurement	N/A	N/A	N/A	5-Dec-2024	5-Dec-2024	9-Dec-2024	N/A	16-Dec-2024	16-Dec-2024	16-Dec-2024		Government of the Philippines (current year's budget)	430,482.00		430,482.00									
2000004-000017000	2000004-000017000	ADMINISTRATIVE SECTION	No	MO S3.0 - Small Value Procurement	N/A	N/A	N/A	5-Dec-2024	5-Dec-2024	9-Dec-2024	N/A	16-Dec-2024	16-Dec-2024	16-Dec-2024		Government of the Philippines (current year's budget)	477,307.50		477,307.50									
2000005-000017000	2000005-000017000	ADMINISTRATIVE SECTION	No	MO S3.0 - Small Value Procurement	N/A	N/A	N/A	5-Dec-2024	5-Dec-2024	9-Dec-2024	N/A	16-Dec-2024	16-Dec-2024	16-Dec-2024		Government of the Philippines (current year's budget)	986,930.00		986,930.00									
2000006-000017000	2000006-000017000	ADMINISTRATIVE SECTION	No	MO S3.0 - Small Value Procurement	N/A	N/A	N/A	5-Dec-2024	5-Dec-2024	9-Dec-2024	N/A	16-Dec-2024	16-Dec-2024	16-Dec-2024		Government of the Philippines (current year's budget)	999,810.00.00		999,810.00.00									
2000007-000017000	2000007-000017000	ADMINISTRATIVE SECTION	No	MO S3.0 - Small Value Procurement	N/A	N/A	N/A	5-Dec-2024	5-Dec-2024	9-Dec-2024	N/A	16-Dec-2024	16-Dec-2024	16-Dec-2024		Government of the Philippines (current year's budget)	825,000.00		825,000.00									
2000008-000017000	2000008-000017000	ADMINISTRATIVE SECTION	No	Competitive Bidding	28-Nov-2024	November 28, 2024 until December 26, 2024	6-Dec-2024	18-Dec-2024	18-Dec-2024	23-Sep-2024	23-Dec-2024	23-Dec-2024	23-Dec-2024	23-Dec-2024		Government of the Philippines (current year's budget)	8,600,000.00		8,600,000.00				28-Nov-2024	N/A	11-Dec-2024	N/A	N/A	
2000009-000017000	2000009-000017000	MAINTENANCE SECTION	No	Competitive Bidding	N/A	November 28, 2024 until December 26, 2024	6-Dec-2024	18-Dec-2024	18-Dec-2024	19-Dec-2024	23-Dec-2024	23-Dec-2024	23-Dec-2024	23-Dec-2024		Government of the Philippines (current year's budget)	2,379,880.00		2,379,880.00				28-Nov-2024	N/A	11-Dec-2024	N/A	N/A	
2000010-000017000	2000010-000017000	MAINTENANCE SECTION	No	Competitive Bidding	28-Nov-2024	November 28, 2024 until December 26, 2024	6-Dec-2024	18-Dec-2024	18-Dec-2024	19-Dec-2024	23-Dec-2024	23-Dec-2024	23-Dec-2024	23-Dec-2024		Government of the Philippines (current year's budget)	2,498,000.50		2,498,000.50				28-Nov-2024	N/A	11-Dec-2024	N/A	N/A	
																	0.00	1,320,393.916.12	1,041,741.981.36	0.00			28-Nov-2024	N/A	11-Dec-2024	N/A	26-Dec-2024	

Prepared by:

THELMA A. ESCANILLAS

Head, BAC Secretariat

Recommended for Approval by:

MARTIN DAVE F. OPERIO

BAC Chairperson

APPROVED:

BERNADETH BETSY B. UY

OIC-District Engineer