

DEPARTMENT OF PUBLIC WORKS AND HIGWAYS - ALBAY 1ST DEO Procurement Monitoring Report as of JUNE 30, 2025 (CIVIL WORKS)

Code (UACS/PAP)	Procurement Program/Project	PMU/End User	Mode of Procurement	ACTUAL PROCUREMENT ACTIVITY											Source of Fund	ABC (Php)			Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)																																											
				Pre-Proc Conference	Ads/Post of IB	Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion		Inspection & Acceptance	Total	MODE	CO	Total	MODE		CO	1. Pre-bid Conference	3. Eligibility Check	4. Sub/Open of Bids	5. Bid Evaluation	Post Qualification		Delivery/ Completion/ Acceptance (if applicable)																																										
25FA0016	Construction of New Bridges: San Isidro Br. along Sto. Domingo Poblacion Rd.	C O M P E T I T I V E B I D D I N G		26-Dec-24	27-Dec-24	3-Jan-25	15-Jan-25	15-Jan-25	Jan. 16 - 22, 2025	Jan. 24 - 28, 2025	3-Feb-25	12-Feb-25	18-Feb-25	21-Feb-25	N/A	G A A 2 0 2 5	P21,560,000.00			P20,804,931.58			COA PICPA DIOCESE Citizen Crime Watch NACAP	January 3, 2025	January 15, 2025	January 15, 2025	January 16-22, 2025	January 23-29, 2025	N/A	N/A																																										
25FA0017	Construction of River Control, Malolos, Mainao, Albay			23-Jan-25	24-Jan-25	31-Jan-25	12-Feb-25	12-Feb-25	Feb. 13 - 17, 2025	Feb. 18 - 19, 2025	21-Feb-25	28-Feb-25	03-Mar-25	07-Mar-25	N/A									P38,800,000.00			P37,248,911.91			COA PICPA DIOCESE Citizen Crime Watch NACAP	January 31, 2025	February 12, 2025	February 12, 2025	February 13-17, 2025	February 18-27, 2025	N/A	N/A																																			
25FA0019	Construction of Seawall, Barangay 3, Mallipot, Albay (Phase II)			30-Jan-25	31-Jan-25	7-Feb-25	19-Feb-25	19-Feb-25	Feb. 20 - 21, 2025	Feb. 24 - 25, 2025	17-Mar-25	24-Mar-25	24-Mar-25	25-Mar-25	N/A																P67,550,000.00			P65,916,215.48			COA PICPA DIOCESE Citizen Crime Watch NACAP	February 7, 2025	February 19, 2025	February 19, 2025	February 20-26, 2025	February 27-March 5, 2025	N/A	N/A																												
25FA0018	Construction of Igang Seawall, Bacacay, Albay (Phase II)			28-Jan-25	30-Jan-25	6-Feb-25	24-Feb-25	24-Feb-25	Feb. 25 - Mar. 2, 2025	Mar. 5 - 10, 2025	18-Mar-25	24-Mar-25	24-Mar-25	25-Mar-25	N/A																							P57,900,000.00			P56,858,156.87			COA PICPA DIOCESE Citizen Crime Watch NACAP	February 6, 2025	February 18, 2025	February 18, 2025	February 19-23, 2025	February 24-March 5, 2025	N/A	N/A																					
25FA0020	Construction of New Bridges: Mayon Br. Along Mt Mayon Park Rd			3-Feb-25	4-Feb-25	12-Feb-25	24-Feb-25	24-Feb-25	Feb. 25 - Mar. 2, 2025	Mar. 4 - 9, 2025	17-Mar-25	21-Mar-25	21-Mar-25	24-Mar-25	N/A																														P57,996,500.00			P56,533,894.37			COA PICPA DIOCESE Citizen Crime Watch NACAP	February 12, 2025	February 24, 2025	February 24, 2025	February 5-March 3, 2025	March 4-10, 2025	N/A	N/A														
25FA0021	Road Widening- Secondary Roads: Daang Maharlika Jct- Legazpi-Sto. Domingo-Tabaco-Camarines Sur Bdry Rd - K0550+809 - K0551+413			6-Feb-25	7-Feb-25	14-Feb-25	26-Feb-25	26-Feb-25	Feb. 27 - Mar. 3, 2025	Mar. 5 - 9, 2025	17-Mar-25	24-Mar-25	24-Mar-25	25-Mar-25	N/A																																					P48,250,000.00			P46,647,862.13			COA PICPA DIOCESE Citizen Crime Watch NACAP	February 14, 2025	February 26, 2025	February 26, 2025	February 27-March 5, 2025	March 6-12, 2025	N/A	N/A							
25FA0022	Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads- Secondary Roads: Daang Maharlika Jct- Legazpi-Sto. Domingo-Tabaco-Camarines Sur Bdry Rd - K0574+700 - K0575+096			6-Feb-25	7-Feb-25	14-Feb-25	26-Feb-25	26-Feb-25	Feb. 27 - Mar. 5, 2025	Mar. 6 - 10, 2025	14-Mar-25	20-Mar-25	21-Mar-25	21-Mar-25	N/A																																												P15,886,780.00			P15,330,601.15			COA PICPA DIOCESE Citizen Crime Watch NACAP	February 14, 2025	February 26, 2025	February 26, 2025	February 27-March 5, 2025	March 6-12, 2025	N/A	N/A
25FA0023	Rehabilitation of Basud River Control protecting Basud Elementary School, (Phase II), Tabaco City, Albay			10-Feb-25	11-Feb-25	19-Feb-25	3-Mar-25	3-Mar-25	Mar. 4-6, 2025	Mar. 8 - 12, 2025	18-Mar-25	24-Mar-25	24-Mar-25	25-Mar-25	N/A																																																			P34,300,000.00			P33,505,983.89			COA PICPA DIOCESE Citizen Crime Watch NACAP
25FA0024	Rehabilitation of Flood Control Structures protecting Bonga Br. 1 (B00224L2) along Daang Maharlika Jct- Legazpi-Sto Domingo-Tabaco-Camarines Sur Bdry Rd, Bacacay, Albay	10-Feb-25	11-Feb-25	19-Feb-25	3-Mar-25	3-Mar-25	Mar. 4-6, 2025	Mar. 8 - 12, 2025	18-Mar-25	21-Mar-25	21-Mar-25	24-Mar-25	N/A	P14,700,000.00			P14,349,700.04			COA PICPA DIOCESE Citizen Crime Watch NACAP	February 19, 2025	March 3, 2025	March 3, 2025																																																	

Code (UACS/PAP)	Procurement Program/Project	#AQ/End User	Mode of Procurement	ACTUAL PROCUREMENT ACTIVITY											Source of Fund	ABC (Php)			Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)								
				Pre-Proc Conference	Ads/Post of IB	Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion		Inspection & Acceptance	Total	MODE	CO	Total	MODE		CO	1. Pre-bid Conference	3. Eligibility Check	4. Sub/Open of Bids	5. Bid Evaluation	Post Qualification		Delivery/ Completion/ Acceptance (if applicable)							
25FA0025	Construction of DPWH - Abay 1st District Engineering Office, Tabaco City, Albay (Main Building) Phase I	C O N S T R U C T I O N	C O M P E T I T I V E B I D D I N G	11-Feb-25	12-Feb-25	20-Feb-25	4-Mar-25	4-Mar-25	Mar. 5-9, 2025	Mar. 11 - 16, 2025	18-Mar-25	24-Mar-25	24-Mar-25	25-Mar-25	N/A	G A A 2 0 2 5	P96,600,000.00			P93,605,321.61			COA	February 26, 2025	March 4, 2025	March 4, 2025	March 5-11, 2025	March 12-18, 2025	N/A	N/A							
24FA0065	Construction of 2- Storey 10 Classroom School Building in Tabaco National High School, Barangay Panal, Tabaco City, Albay			21-Mar-25	24-Mar-25	2-Apr-25	2-May-25	2-May-25	May. 3-9, 2025	May. 10-21, 2025	26-May-25	04-Jun-25	05-Jun-25	09-Jun-25	N/A		P39,800,000.00			P38,605,871.05			COA	April 2, 2025	April 14, 2025	April 14, 2025	April 15-21, 2025	April 22-23, 2025	N/A	N/A							
24FA0066	Construction of 2- Storey 8-Classroom School Building at Tabaco National High School, Tabaco City, Albay	21-Mar-25	24-Mar-25	2-Apr-25	6-May-25	6-May-25	May. 7-13, 2025	May. 14-21, 2025	26-May-25	04-Jun-25	05-Jun-25	09-Jun-25	N/A	P29,850,000.00			P29,253,789.00			COA	April 2, 2025	April 15, 2025	April 15, 2025	April 16-22, 2025	April 23-24, 2025	N/A	N/A										
25FA0026	Preventive Maintenance - Secondary Roads: Daang Maharlika Jct.-Legazpi- Sta. Domingo-Tabaco- Camarines Sur Bdry. Rd - K0561+022- K0561+552	24-Apr-25	25-Apr-25	2-May-25	14-May-25	14-May-25	May. 15-21, 2025	May. 22-31, 2025	5-Jun-25	16-Jun-25	20-Jun-25	25-Jun-25	N/A	P42,597,660.00			P41,525,140.44			COA	May 2, 2025	May 14, 2025	May 14, 2025	May 15-21, 2025	May 22-28, 2025	N/A	N/A										
25FA0027	Construction of Rainwater Collectors System (RWCS) in the First District of Albay	24-Apr-25	25-Apr-25	2-May-25	14-May-25	14-May-25	May. 15-21, 2025	May. 22-31, 2025	5-Jun-25	18-Jun-25	19-Jun-25	23-Jun-25	N/A	P2,605,500.00			P2,566,362.62			COA	May 2, 2025	May 14, 2025	May 14, 2025	May 15-21, 2025	May 22-28, 2025	N/A	N/A										
25FA0028	Maintenance, Repair and Rehabilitation of Infrastructure Facilities- Public Buildings: Repair/Maintenance of DPWH Building, Main Building Airport Site, Legazpi City	N/A	23-May-25	30-May-25	11-Jun-25	11-Jun-25	Jun. 12-18, 2025	Jun. 19-30, 2025	4-Jul-25	N/A	N/A	N/A	N/A	P2,000,000.00			P1,970,026.14			COA	May 30, 2025	June 11, 2025	June 11, 2025	June 12-18, 2025	June 19-25, 2025	N/A	N/A										
25FA0029	Maintenance, Repair and Rehabilitation of Infrastructure Facilities- Flood Control and Drainage Systems, Structures and Related Facilities: Repair/Maintenance of Sta. Teresa River Revetment 4, Brgy. Sta. Teresa, Mallipot, Albay	N/A	23-May-25	30-May-25	11-Jun-25	11-Jun-25	Jun. 12-18, 2025	Jun. 19-30, 2025	4-Jul-25	N/A	N/A	N/A	N/A	P2,000,000.00			P1,967,776.19			COA	May 30, 2025	June 11, 2025	June 11, 2025	June 12-18, 2025	June 19-25, 2025	N/A	N/A										

Total Allotted Budget of Procurement Activities 628,176,000.00
Total Contract Price of Procurement Activities Conducted 555,790,544.97
Total Savings (Total Allotted Budget - Total Contract Price) 72,385,455.03

PREPARED BY:


EVA C. CLARINO
HEAD BAC SECRETARIAT

RECOMMENDED FOR APPROVAL BY:


AMELITO L. ROBLES
BAC CHAIRMAN

APPROVED:


RAINERO A. ZERDA
HEAD OF THE PROCURING ENTITY