

Procurement Monitoring Report for Civil Works as of July 14, 2024

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities												Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)	
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion		Inspection & Acceptance	Total	MOOE	CO	Total	MOOE		CO	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual		Delivery/Completion/ Acceptance (If applicable)
COMPLETED PROCUREMENT ACTIVITIES																																
24KA0001	Rehabilitation/Major Repair of Permanent Bridges: Atagan Br. (B01209MN) along Sayre Highway	Construction Section	Yes	Competitive Bidding	08/25/2023	12/28/2023	09/07/2023	10/02/2023	10/02/2023	10/02/2023	10/13/2023	10/16/2023	01/24/2024	01/24/2024	01/26/2024	01/26/2024	Government of the Philippines (current year's budget)	Php2,450,000.00		Php2,450,000.00	Php2,413,249.16		Php2,413,249.16	PICE - Bukidnon, Civil Society of Bukidnon c/o DXDB, COA, Abag Kalamبuan, Inc. (AKI) - CSO	08/31/2023	09/25/2023	09/25/2023	09/25/2023	06-10-2023	19-01-2024		
24KA0002	Retrofitting/Strengthening of Permanent Bridges: Mamaia Bridge (B01251MN) along Ict SH Impalambong-Old Calsang Road	Construction Section	Yes	Competitive Bidding	08/25/2023	12/28/2023	09/07/2023	09/26/2023	09/26/2023	09/26/2023	10/06/2023	10/09/2023	01/24/2024	01/24/2024	01/26/2024	01/26/2024	Government of the Philippines (current year's budget)	Php9,800,000.00		Php9,800,000.00	Php9,652,000.02		Php9,652,000.02	PICE - Bukidnon, Civil Society of Bukidnon c/o DXDB, COA, Abag Kalamبuan, Inc. (AKI) - CSO	08/31/2023	19-09-2023	19-09-2023	19-09-2023	29-09-2023	19-01-2024		
24KA0003	Retrofitting/Strengthening of Permanent Bridges: Sumpul Br. 1 (B01633MN) along Kapalong-Talaingod-Valencia (Bukidnon) Rd	Construction Section	Yes	Competitive Bidding	08/25/2023	01/19/2024	09/07/2023	10/02/2023	10/02/2023	10/02/2023	10/13/2023	10/16/2023	01/24/2024	01/24/2024	01/26/2024	01/26/2024	Government of the Philippines (current year's budget)	Php8,820,000.00		Php8,820,000.00	Php8,722,801.94		Php8,722,801.94	PICE - Bukidnon, Civil Society of Bukidnon c/o DXDB, COA, Abag Kalamبuan, Inc. (AKI) - CSO	10/11/2022	25-09-2023	25-09-2023	25-09-2023	06-10-2023	19-01-2024		
24KA0004	Construction [Completion] of Multi-Purpose Building, Brgy. 8, Malaybalay City, Bukidnon	Construction Section	Yes	Competitive Bidding	08/25/2023	01/19/2024	09/07/2023	10/02/2023	10/02/2023	10/02/2023	10/13/2023	10/16/2023	01/24/2024	01/24/2024	01/26/2024	01/26/2024	Government of the Philippines (current year's budget)	Php4,950,000.00		Php4,950,000.00	Php4,945,009.92		Php4,945,009.92	PICE - Bukidnon, Civil Society of Bukidnon c/o DXDB, COA, Abag Kalamبuan, Inc. (AKI) - CSO	10/17/2022	25-09-2023	25-09-2023	25-09-2023	06-10-2023	19-01-2024		
24KA0005	Construction [Completion] of Multi-Purpose Building,Barangay Managa, Malaybalay City, Bukidnon	Construction Section	Yes	Competitive Bidding	08/25/2023	01/19/2024	09/07/2023	10/02/2023	10/02/2023	10/02/2023	10/06/2023	10/09/2023	01/24/2024	01/24/2024	01/26/2024	01/26/2024	Government of the Philippines (current year's budget)	Php1,980,000.00		Php1,980,000.00	Php1,962,727.31		Php1,962,727.31	PICE - Bukidnon, Civil Society of Bukidnon c/o DXDB, COA, Abag Kalamبuan, Inc. (AKI) - CSO	10/17/2022	25-09-2023	25-09-2023	25-09-2023	29-09-2023	19-01-2024		
24KA0006	Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads along Kapalong-Talaingod-Valencia (Bukidnon) Rd K1579+000 - K1579+453	Construction Section	Yes	Competitive Bidding	08/25/2023	01/19/2024	09/07/2023	09/26/2023	09/26/2023	09/26/2023	10/06/2023	10/09/2023	01/24/2024	01/24/2024	01/26/2024	01/26/2024	Government of the Philippines (current year's budget)	Php11,103,400.00		Php11,103,400.00	Php11,050,507.44		Php11,050,507.44	PICE - Bukidnon, Civil Society of Bukidnon c/o DXDB, COA, Abag Kalamبuan, Inc. (AKI) - CSO	10/17/2022	19-09-2023	19-09-2023	19-09-2023	29-09-2023	19-01-2024		
24KA0008	Rehabilitation/Reconstruction/ Upgrading of Damaged Paved Roads along Ict SH-Aglayan-Alarbi-Ticagan Rd (Aglayan-Basak) - K1533 + 028 - K1533 + 336	Construction Section	Yes	Competitive Bidding	08/25/2023	01/19/2024	09/07/2023	10/24/2023	10/24/2023	10/24/2023	10/24/2023	11/03/2023	11/06/2023	01/24/2024	01/24/2024	01/26/2024	01/26/2024	Government of the Philippines (current year's budget)	Php8,045,800.00		Php8,045,800.00	Php8,029,849.31		Php8,029,849.31	PICE - Bukidnon, Civil Society of Bukidnon c/o DXDB, COA, Abag Kalamبuan, Inc. (AKI) - CSO	10/17/2022	17-10-2023	17-10-2023	17-10-2023	27-10-2023	19-01-2024	
24KA0009	Construction of Road, Barangay Lagutia, Malaybalay City, Bukidnon	Construction Section	Yes	Competitive Bidding	08/25/2023	01/19/2024	09/07/2023	10/02/2023	10/02/2023	10/02/2023	10/13/2023	10/16/2023	01/24/2024	01/24/2024	01/26/2024	01/26/2024	Government of the Philippines (current year's budget)	Php4,950,000.00		Php4,950,000.00	Php4,875,744.09		Php4,875,744.09	PICE - Bukidnon, Civil Society of Bukidnon c/o DXDB, COA, Abag Kalamبuan, Inc. (AKI) - CSO	10/17/2022	25-09-2023	25-09-2023	25-09-2023	06-10-2023	19-01-2024		
24KA0010	Construction of Road, Brgy. Patpat, Malaybalay City, Bukidnon	Construction Section	Yes	Competitive Bidding	08/25/2023	01/19/2024	09/07/2023	09/26/2023	09/26/2023	09/26/2023	10/06/2023	10/09/2023	01/24/2024	01/24/2024	01/26/2024	01/26/2024	Government of the Philippines (current year's budget)	Php4,950,000.00		Php4,950,000.00	Php4,942,264.68		Php4,942,264.68	PICE - Bukidnon, Civil Society of Bukidnon c/o DXDB, COA, Abag Kalamبuan, Inc. (AKI) - CSO	06/12/2022	19-09-2023	19-09-2023	19-09-2023	29-09-2023	19-01-2024		
24KA0011	Construction of Road, Barangay Victory, Lantapan, Bukidnon	Construction Section	Yes	Competitive Bidding	08/25/2023	01/19/2024	09/07/2023	10/02/2023	10/02/2023	10/02/2023	10/13/2023	10/16/2023	01/24/2024	01/24/2024	01/26/2024	01/26/2024	Government of the Philippines (current year's budget)	Php4,950,000.00		Php4,950,000.00	Php4,932,228.78		Php4,932,228.78	PICE - Bukidnon, Civil Society of Bukidnon c/o DXDB, COA, Abag Kalamبuan, Inc. (AKI) - CSO	10/17/2022	25-09-2023	25-09-2023	25-09-2023	06-10-2023	19-01-2024		
24KA0012	Rehabilitation/Reconstruction of Roads with Slops, Slope Collapse, and Landslide along Kapalong-Talaingod-Valencia (Bukidnon) Rd K1538 + (-420) - K1538 + (-300)	Construction Section	Yes	Competitive Bidding	08/25/2023	01/27/2024	09/07/2023	10/02/2023	10/02/2023	10/02/2023	10/13/2023	10/16/2023	01/24/2024	01/24/2024	01/26/2024	01/26/2024	Government of the Philippines (current year's budget)	Php23,520,000.00		Php23,520,000.00	Php23,284,713.55		Php23,284,713.55	PICE - Bukidnon, Civil Society of Bukidnon c/o DXDB, COA, Abag Kalamبuan, Inc. (AKI) - CSO	10/31/2022	25-09-2023	25-09-2023	25-09-2023	06-10-2023	19-01-2024		
24KA0013	Rehabilitation/Reconstruction of Roads with Slops, Slope Collapse, and Landslide along Kapalong-Talaingod-Valencia (Bukidnon) Rd K1538 + 000 - K1538 + 075	Construction Section	Yes	Competitive Bidding	08/25/2023	01/27/2024	09/07/2023	10/02/2023	10/02/2023	10/02/2023	10/13/2023	10/16/2023	01/24/2024	01/24/2024	01/26/2024	01/26/2024	Government of the Philippines (current year's budget)	Php22,050,000.00		Php22,050,000.00	Php21,823,330.27		Php21,823,330.27	PICE - Bukidnon, Civil Society of Bukidnon c/o DXDB, COA, Abag Kalamبuan, Inc. (AKI) - CSO	12/06/2022	25-09-2023	25-09-2023	25-09-2023	06-10-2023	19-01-2024		
24KA0014	Rehabilitation/Major Repair of Permanent Bridges: Kalusugay Bridge (B01368MN) along Sayre Highway	Construction Section	Yes	Competitive Bidding	08/25/2023	01/27/2024	09/07/2023	10/02/2023	10/02/2023	10/02/2023	10/13/2023	10/16/2023	01/24/2024	01/24/2024	01/26/2024	01/26/2024	Government of the Philippines (current year's budget)	Php10,780,000.00		Php10,780,000.00	Php10,669,985.32		Php10,669,985.32	PICE - Bukidnon, Civil Society of Bukidnon c/o DXDB, COA, Abag Kalamبuan, Inc. (AKI) - CSO	10/31/2022	25-09-2023	25-09-2023	25-09-2023	06-10-2023	19-01-2024		
24KA0015	Retrofitting/Strengthening of Permanent Bridges: Ipoon Br. (B01363MN) along Sayre Highway	Construction Section	Yes	Competitive Bidding	08/25/2023	01/27/2024	09/07/2023	10/02/2023	10/02/2023	10/02/2023	10/13/2023	10/16/2023	01/24/2024	01/24/2024	01/26/2024	01/26/2024	Government of the Philippines (current year's budget)	Php7,840,000.00		Php7,840,000.00	Php7,682,400.01		Php7,682,400.01	PICE - Bukidnon, Civil Society of Bukidnon c/o DXDB, COA, Abag Kalamبuan, Inc. (AKI) - CSO	10/31/2022	25-09-2023	25-09-2023	25-09-2023	06-10-2023	19-01-2024		
24KA0024	Rehabilitation of Water System, Barangay Iba, Cabanglasan, Bukidnon	Construction Section	Yes	Competitive Bidding	08/25/2023	02/03/2024	09/21/2023	10/17/2023	10/17/2023	10/17/2023	10/27/2023	10/30/2023																				

Procurement Monitoring Report for Civil Works as of July 14, 2024

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities												Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion		Inspection & Acceptance	Total	MOOE	CO	Total	MOOE		CO	Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	
24KA0049	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads along Ict 5th Aglayan-Alanib-Tisalan Rd (Aglayan-Basa) K1324+000 - K1324+131	Construction Section	Yes	Competitive Bidding	08/25/2023	02/10/2024	10/05/2023	10/24/2023	10/24/2023	10/24/2023	11/03/2023	11/06/2023	01/24/2024	01/24/2024	01/26/2024	01/26/2024	Government of the Philippines (current year's budget)	Php3,312,400.00		Php3,312,400.00	Php3,309,905.53		Php3,309,905.53	PICE - Bukidnon, Civil Society of Bukidnon c/o DXDB, COA, Abag Kalamبuan, Inc. (AKI) - CSO	11/15/2022	17-10-2023	17-10-2023	17-10-2023	27-10-2023	19-01-2024	
24KA0051	Construction (Completion) of Multi-Purpose Building, Barangay Isasan, Cabanglasan, Bukidnon	Construction Section	Yes	Competitive Bidding	08/25/2023	02/10/2024	10/12/2023	10/31/2023	10/31/2023	10/31/2023	11/10/2023	11/13/2023	01/24/2024	01/24/2024	01/26/2024	01/26/2024	Government of the Philippines (current year's budget)	Php1,980,000.00		Php1,980,000.00	Php1,975,672.81		Php1,975,672.81	PICE - Bukidnon, Civil Society of Bukidnon c/o DXDB, COA, Abag Kalamبuan, Inc. (AKI) - CSO	11/15/2022	24-10-2023	24-10-2023	24-10-2023	03-11-2023	19-01-2024	
24KA0053	Construction (Completion) of Multi-Purpose Building,Barangay Mandahan, Cabanglasan, Bukidnon	Construction Section	Yes	Competitive Bidding	08/25/2023	02/10/2024	10/12/2023	10/31/2023	10/31/2023	10/31/2023	11/10/2023	11/13/2023	01/24/2024	01/24/2024	01/26/2024	01/26/2024	Government of the Philippines (current year's budget)	Php4,950,000.00		Php4,950,000.00	Php4,948,901.17		Php4,948,901.17	PICE - Bukidnon, Civil Society of Bukidnon c/o DXDB, COA, Abag Kalamبuan, Inc. (AKI) - CSO	11/15/2022	24-10-2023	24-10-2023	24-10-2023	03-11-2023	19-01-2024	
24KA0054	Construction of Multi-Purpose Building - Pigmalahan School Barangay St. Peter, Malaybalay City, Bukidnon	Construction Section	Yes	Competitive Bidding	08/25/2023	02/10/2024	10/12/2023	10/31/2023	10/31/2023	10/31/2023	11/10/2023	11/13/2023	01/24/2024	01/24/2024	01/26/2024	01/26/2024	Government of the Philippines (current year's budget)	Php4,950,000.00		Php4,950,000.00	Php4,935,427.93		Php4,935,427.93	PICE - Bukidnon, Civil Society of Bukidnon c/o DXDB, COA, Abag Kalamбuan, Inc. (AKI) - CSO	11/15/2022	24-10-2023	24-10-2023	24-10-2023	03-11-2023	19-01-2024	
24KA0055	Construction/ Upgrading/ Rehabilitation of Drainage along Sayre Highway - K1491 + 054 - K1491 + 290	Construction Section	Yes	Competitive Bidding	08/25/2023	02/10/2024	10/12/2023	10/31/2023	10/31/2023	10/31/2023	11/10/2023	11/13/2023	01/24/2024	01/24/2024	01/26/2024	01/26/2024	Government of the Philippines (current year's budget)	Php4,312,000.00		Php4,312,000.00	Php4,306,425.97		Php4,306,425.97	PICE - Bukidnon, Civil Society of Bukidnon c/o DXDB, COA, Abag Kalamбuan, Inc. (AKI) - CSO	12/11/2022	24-10-2023	24-10-2023	24-10-2023	03-11-2023	19-01-2024	
24KA0056	Construction / Upgrading / Rehabilitation of Drainage along Sayre Highway K1311+247 - K1312+560	Construction Section	Yes	Competitive Bidding	08/25/2023	02/10/2024	10/12/2023	10/31/2023	10/31/2023	10/31/2023	11/10/2023	11/13/2023	01/24/2024	01/24/2024	01/26/2024	01/26/2024	Government of the Philippines (current year's budget)	Php35,640,820.00		Php35,640,820.00	Php35,284,056.14		Php35,284,056.14	PICE - Bukidnon, Civil Society of Bukidnon c/o DXDB, COA, Abag Kalamбuan, Inc. (AKI) - CSO	12/06/2022	24-10-2023	24-10-2023	24-10-2023	03-11-2023	19-01-2024	
24KA0059	Construction (Completion) of Multi-Purpose Building, Brgy Bontongan, Impaguing, Bukidnon	Construction Section	Yes	Competitive Bidding	08/25/2023	02/17/2024	10/19/2023	11/10/2023	11/10/2023	11/10/2023	11/20/2023	11/23/2023	01/24/2024	01/24/2024	01/26/2024	01/26/2024	Government of the Philippines (current year's budget)	Php1,980,000.00		Php1,980,000.00	Php1,960,019.98		Php1,960,019.98	PICE - Bukidnon, Civil Society of Bukidnon c/o DXDB, COA, Abag Kalamбuan, Inc. (AKI) - CSO	12/06/2022	03-11-2023	03-11-2023	03-11-2023	13-11-2023	19-01-2024	
24KA0060	Rehabilitation of Multi-Purpose Building, Barangay Bangcut, Malaybalay City, Bukidnon	Construction Section	Yes	Competitive Bidding	08/25/2023	02/17/2024	10/19/2023	11/10/2023	11/10/2023	11/10/2023	11/20/2023	11/23/2023	01/24/2024	01/24/2024	01/26/2024	01/26/2024	Government of the Philippines (current year's budget)	Php1,980,000.00		Php1,980,000.00	Php1,976,595.81		Php1,976,595.81	PICE - Bukidnon, Civil Society of Bukidnon c/o DXDB, COA, Abag Kalamбuan, Inc. (AKI) - CSO	11/15/2022	03-11-2023	03-11-2023	03-11-2023	13-11-2023	19-01-2024	
24KA0061	Rehabilitation of Multi-Purpose Building, Brgy. 11, Malaybalay City, Bukidnon	Construction Section	Yes	Competitive Bidding	08/25/2023	02/17/2024	10/19/2023	11/10/2023	11/10/2023	11/10/2023	11/20/2023	11/23/2023	01/24/2024	01/24/2024	01/26/2024	01/26/2024	Government of the Philippines (current year's budget)	Php2,970,000.00		Php2,970,000.00	Php2,967,001.38		Php2,967,001.38	PICE - Bukidnon, Civil Society of Bukidnon c/o DXDB, COA, Abag Kalamбuan, Inc. (AKI) - CSO	12/06/2022	03-11-2023	03-11-2023	03-11-2023	13-11-2023	19-01-2024	
24KA0062	Rehabilitation of Multi-Purpose Building, Barangay Sinaglanan, Malaybalay City, Bukidnon	Construction Section	Yes	Competitive Bidding	08/25/2023	02/17/2024	10/19/2023	11/10/2023	11/10/2023	11/10/2023	11/20/2023	11/23/2023	01/24/2024	01/24/2024	01/26/2024	01/26/2024	Government of the Philippines (current year's budget)	Php1,980,000.00		Php1,980,000.00	Php1,969,230.06		Php1,969,230.06	PICE - Bukidnon, Civil Society of Bukidnon c/o DXDB, COA, Abag Kalamбuan, Inc. (AKI) - CSO	11/22/2022	03-11-2023	03-11-2023	03-11-2023	13-11-2023	19-01-2024	
24KA0063	Rehabilitation of Multi-Purpose Building, Barangay Sto Nifo, Malaybalay City, Bukidnon	Construction Section	Yes	Competitive Bidding	08/25/2023	02/17/2024	10/19/2023	11/10/2023	11/10/2023	11/10/2023	11/20/2023	11/23/2023	01/24/2024	01/24/2024	01/26/2024	01/26/2024	Government of the Philippines (current year's budget)	Php1,980,000.00		Php1,980,000.00	Php1,975,878.45		Php1,975,878.45	PICE - Bukidnon, Civil Society of Bukidnon c/o DXDB, COA, Abag Kalamбuan, Inc. (AKI) - CSO	12/11/2022	03-11-2023	03-11-2023	03-11-2023	13-11-2023	19-01-2024	
24KA0067	Construction (Completion) of Multi-Purpose Building (Malaybalay City Health), Barangay 1, Malaybalay City, Bukidnon	Construction Section	Yes	Competitive Bidding	08/25/2023	02/17/2024	10/26/2023	11/17/2023	11/17/2023	11/17/2023	11/27/2023	11/30/2023	01/24/2024	01/24/2024	01/26/2024	01/26/2024	Government of the Philippines (current year's budget)	Php9,900,000.00		Php9,900,000.00	Php9,893,748.14		Php9,893,748.14	PICE - Bukidnon, Civil Society of Bukidnon c/o DXDB, COA, Abag Kalamбuan, Inc. (AKI) - CSO	11/25/2022	10-11-2023	10-11-2023	10-11-2023	20-11-2023	19-01-2024	
24KA0068	Construction (Completion) of Multi-Purpose Building (Malaybalay City Health), Barangay 1, Malaybalay City, Bukidnon (Phase 1)	Construction Section	Yes	Competitive Bidding	08/25/2023	02/17/2024	10/26/2023	11/21/2023	11/21/2023	11/21/2023	12/01/2023	12/04/2023	01/24/2024	01/24/2024	01/26/2024	01/26/2024	Government of the Philippines (current year's budget)	Php9,900,000.00		Php9,900,000.00	Php9,893,541.34		Php9,893,541.34	PICE - Bukidnon, Civil Society of Bukidnon c/o DXDB, COA, Abag Kalamбuan, Inc. (AKI) - CSO	11/25/2022	14-11-2023	14-11-2023	14-11-2023	24-11-2023	19-01-2024	
24KA0069	Construction of Flood Mitigation Structure in Barangay Magkalingay, San Fernando, Bukidnon	Construction Section	Yes	Competitive Bidding	08/25/2023	02/17/2024	10/26/2023	11/24/2023	11/24/2023	11/24/2023	12/04/2023	12/07/2023	01/30/2024	01/30/2024	01/31/2024	01/31/2024	Government of the Philippines (current year's budget)	Php144,750,000.00		Php144,750,000.00	Php143,826,745.77		Php143,826,745.77	PICE - Bukidnon, Civil Society of Bukidnon c/o DXDB, COA, Abag Kalamбuan, Inc. (AKI) - CSO	11/25/2022	17-11-2023	17-11-2023	17-11-2023	27-11-2023	24-01-2024	
24KA0070	Road Widening along Kapalong-Talagbong-Valencia (Bukidnon) Rd - K1543 + 000 - K1544 + 506	Construction Section	Yes	Competitive Bidding	08/25/2023	02/17/2024	10/26/2023	11/17/2023	11/17/2023	11/17/2023																					

Procurement Monitoring Report for Civil Works as of July 14, 2024

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities													Source of Funds	ABC (PhP)			Contract Cost (PhP)			Date of Receipt of Invitation							Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO	List of Invited Observers	Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (If applicable)	
24KA0037 (Readvertisement)	Preventive Maintenance along ICT 5th Aglayan-Zamboangula Rd - K1523 + 372 - K1513 + 577	Construction Section	Yes	Competitive Bidding	08/25/2023	11/19/2022	11/16/2023	12/06/2023	12/06/2023	12/06/2023	12/18/2023	12/21/2023	01/24/2024	01/24/2024	01/26/2024	01/26/2024	Government of the Philippines (current year's budget)	Php5,003,880.00		Php5,003,880.00	Php4,949,431.03		Php4,949,431.03	PICE - Bukidnon, Civil Society of Bukidnon c/o DXDB, COA, Abag Kalamبuan, Inc. (AKI) - CSO	11/29/2022	29-11-2023	29-11-2023	29-11-2023	11-12-2023	19-01-2024		
24KA0037 (Readvertisement)	Preventive Maintenance along Espaling-Talingod-Valencia (Bukidnon) Rd - K1539 +125 - K1539 + 519	Construction Section	Yes	Competitive Bidding	08/25/2023	11/19/2022	11/16/2023	12/06/2023	12/06/2023	12/06/2023	12/18/2023	12/21/2023	01/24/2024	01/24/2024	01/26/2024	01/26/2024	Government of the Philippines (current year's budget)	Php9,675,540.00		Php9,675,540.00	Php9,494,173.04		Php9,494,173.04	PICE - Bukidnon, Civil Society of Bukidnon c/o DXDB, COA, Abag Kalamبuan, Inc. (AKI) - CSO	11/29/2022	29-11-2023	29-11-2023	29-11-2023	11-12-2023	19-01-2024		
24KA0038 (Readvertisement)	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads along ICT 5th Aglayan-Alamb-Ticalaan Rd (Aglayan-Basak) - K1528 + 000 - K1529 + 000	Construction Section	Yes	Competitive Bidding	08/25/2023	11/19/2022	11/16/2023	12/06/2023	12/06/2023	12/06/2023	12/18/2023	12/21/2023	01/24/2024	01/24/2024	01/26/2024	01/26/2024	Government of the Philippines (current year's budget)	Php24,176,600.00		Php24,176,600.00	Php23,802,178.75		Php23,802,178.75	PICE - Bukidnon, Civil Society of Bukidnon c/o DXDB, COA, Abag Kalamبuan, Inc. (AKI) - CSO	11/29/2022	29-11-2023	29-11-2023	29-11-2023	11-12-2023	19-01-2024		
24KA0038 (Readvertisement)	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads along ICT 5th Aglayan-Alamb-Ticalaan Rd (Aglayan-Basak) K1538+000 - K1538+927	Construction Section	Yes	Competitive Bidding	08/25/2023	11/19/2022	11/16/2023	12/06/2023	12/06/2023	12/06/2023	12/18/2023	12/21/2023	01/24/2024	01/24/2024	01/26/2024	01/26/2024	Government of the Philippines (current year's budget)	Php22,734,040.00		Php22,734,040.00	Php22,466,132.83		Php22,466,132.83	PICE - Bukidnon, Civil Society of Bukidnon c/o DXDB, COA, Abag Kalamبuan, Inc. (AKI) - CSO	11/29/2022	29-11-2023	29-11-2023	29-11-2023	11-12-2023	19-01-2024		
24KA0030	Construction (Completion) of Multi-Purpose Building, San Victorio St, Capitol Compound, Malaybalay City, Bukidnon	Construction Section	Yes	Competitive Bidding	11/07/2023	11/19/2022	11/23/2023	12/12/2023	12/12/2023	12/12/2023	12/21/2023	12/27/2023					Government of the Philippines (current year's budget)	Php1,980,000.00		Php1,980,000.00	Php1,960,193.92		Php1,960,193.92	PICE - Bukidnon, Civil Society of Bukidnon c/o DXDB, COA, Abag Kalamبuan, Inc. (AKI) - CSO	11/29/2022	05-12-2023	05-12-2023	05-12-2023	14-12-2023	#####		
24KA0031	Concreting of Proper Cananga-an - San Vicente Road, Cananga-an, Cabanglasan, Bukidnon	Construction Section	Yes	Competitive Bidding	11/07/2023	11/19/2022	11/23/2023	12/12/2023	12/12/2023	12/12/2023	12/21/2023	12/27/2023	02/29/2024	02/29/2024	03/11/2024	03/11/2024	Government of the Philippines (current year's budget)	Php29,850,000.00		Php29,850,000.00	Php29,697,514.24		Php29,697,514.24	PICE - Bukidnon, Civil Society of Bukidnon c/o DXDB, COA, Abag Kalamبuan, Inc. (AKI) - CSO	11/29/2022	05-12-2023	05-12-2023	05-12-2023	14-12-2023	04-03-2024		
24KA0032	Concreting of Puruk 3, Brgy. Alamb FMR, Brgy. Alamb, Lantapan, Bukidnon	Construction Section	Yes	Competitive Bidding	11/07/2023	11/26/2022	11/23/2023	12/12/2023	12/12/2023	12/12/2023	12/21/2023	12/27/2023	02/29/2024	02/29/2024	03/11/2024	03/11/2024	Government of the Philippines (current year's budget)	Php14,925,000.00		Php14,925,000.00	Php14,920,202.14		Php14,920,202.14	PICE - Bukidnon, Civil Society of Bukidnon c/o DXDB, COA, Abag Kalamبuan, Inc. (AKI) - CSO	12/06/2022	05-12-2023	05-12-2023	05-12-2023	14-12-2023	04-03-2024		
24KA0033	Construction of 487Y29C1 & 357Y6C1 School Building at Aglayan Central School (School ID: 120537)Barangay Aglayan, Malaybalay City, Bukidnon	Construction Section	Yes	Competitive Bidding	11/07/2023	11/26/2022	11/23/2023	12/19/2023	12/19/2023	12/19/2023	12/29/2023	01/03/2024					Government of the Philippines (current year's budget)	Php68,515,000.00		Php68,515,000.00	Php67,827,938.59		Php67,827,938.59	PICE - Bukidnon, Civil Society of Bukidnon c/o DXDB, COA, Abag Kalamبuan, Inc. (AKI) - CSO	12/06/2022	12-12-2023	12-12-2023	12-12-2023	22-12-2023	#####		
24KA0034	Construction of Two (2) Storey Eight (8) Classroom School Building -Little Baguio Elementary School, Barangay Little Baguio, San Fernando, Bukidnon	Construction Section	Yes	Competitive Bidding	11/07/2023	11/26/2022	11/23/2023	12/12/2023	12/12/2023	12/12/2023	12/21/2023	12/27/2023	04/22/2024	04/22/2024			Government of the Philippines (current year's budget)	Php25,090,000.00		Php25,090,000.00	Php25,084,394.21		Php25,084,394.21	PICE - Bukidnon, Civil Society of Bukidnon c/o DXDB, COA, Abag Kalamبuan, Inc. (AKI) - CSO	12/06/2022	05-12-2023	05-12-2023	05-12-2023	14-12-2023	#####		
24KA0038	Construction of Road, Barangay Sto. Niffo, City of Malaybalay, Bukidnon	Construction Section	Yes	Competitive Bidding	11/07/2023	11/26/2022	11/30/2023	12/19/2023	12/19/2023	12/19/2023	12/28/2023	01/03/2024					Government of the Philippines (current year's budget)	Php9,900,000.00		Php9,900,000.00	Php9,849,143.56		Php9,849,143.56	PICE - Bukidnon, Civil Society of Bukidnon c/o DXDB, COA, Abag Kalamبuan, Inc. (AKI) - CSO	12/06/2022	12-12-2023	12-12-2023	12-12-2023	21-12-2023	#####		
24KA0039	Construction of Multi-Purpose Building (Senior Citizens Center), Barangay Kalsangay, Malaybalay City, Bukidnon	Construction Section	Yes	Competitive Bidding	11/07/2023	11/26/2022	11/30/2023	12/26/2023	12/26/2023	12/26/2023	01/05/2024	01/10/2024					Government of the Philippines (current year's budget)	Php4,950,000.00		Php4,950,000.00	Php4,901,220.36		Php4,901,220.36	PICE - Bukidnon, Civil Society of Bukidnon c/o DXDB, COA, Abag Kalamبuan, Inc. (AKI) - CSO	12/06/2022	19-12-2023	19-12-2023	19-12-2023	29-12-2023	#####		
24KA0090	Construction of Bukidnon 1st DEO Building, Malaybalay City, Bukidnon	Construction Section	Yes	Competitive Bidding	11/07/2023	11/26/2022	11/30/2023	12/26/2023	12/26/2023	12/26/2023	01/05/2024	01/10/2024	01/24/2024	01/24/2024	01/26/2024	01/26/2024	Government of the Philippines (current year's budget)	Php17,640,000.00		Php17,640,000.00	Php17,619,565.36		Php17,619,565.36	PICE - Bukidnon, Civil Society of Bukidnon c/o DXDB, COA, Abag Kalamبuan, Inc. (AKI) - CSO	12/06/2022	19-12-2023	19-12-2023	19-12-2023	29-12-2023	19-01-2024		
24KA0091	Construction of Laboratory Building of DEO (Bukidnon 1st DEO), Malaybalay City, Bukidnon	Construction Section	Yes	Competitive Bidding	11/07/2023	11/26/2022	11/30/2023	12/26/2023	12/26/2023	12/26/2023	01/05/2024	01/10/2024	01/24/2024	01/24/2024	01/26/2024	01/26/2024	Government of the Philippines (current year's budget)	Php19,600,000.00		Php19,600,000.00	Php19,590,535.38		Php19,590,535.38	PICE - Bukidnon, Civil Society of Bukidnon c/o DXDB, COA, Abag Kalamبuan, Inc. (AKI) - CSO	12/06/2022	19-12-2023	19-12-2023	19-12-2023	29-12-2023	19-01-2024		
24KA0092	Construction of Maintenance Workshop Building of DEO (Bukidnon 1st DEO),Malaybalay City, Bukidnon	Construction Section	Yes	Competitive Bidding	11/07/2023	11/26/2022	11/30/2023	12/26/2023	12/26/2023	12/26/2023	01/05/2024	01/10/2024	01/24/2024	01/24/2024	01/26/2024	01/26/2024	Government of the Philippines (current year's budget)	Php14,700,000.00		Php14,700,000.00	Php14,693,872.32		Php14,693,872.32	PICE - Bukidnon, Civil Society of Bukidnon c/o DXDB, COA, Abag Kalamبuan, Inc. (AKI) - CSO	12/06/2022	19-12-2023	19-12-2023	19-12-2023	29-12-2023	19-01-2024		
24KA0093	Construction of Flood Control, Brgy. Tupao, San Fernando, Bukidnon	Construction Section	Yes	Competitive Bidding	11/07/2023	11/26/2022	11/30/2023	12/26/2023	12/26/2023	12/26/2023	01/05/2024	01/08/2024	01/30/2024	01/30/2024	01/31/2024	01/31/2024	Government of the Philippines (current year's budget)	Php96,500,000.00		Php96,500,000.00	Php95,534,829.83		Php95,534,829.83	PICE - Bukidnon, Civil Society of Bukidnon c/o DXDB, COA, Abag Kalamبuan, Inc. (AKI) - CSO	12/06/2022	19-12-2023	19-12-2023	19-12-2023	29-12-2023	24-01-2024		
24KA0094	Completion of Bridge, Malaybalay City, Bukidnon	Construction Section	Yes	Competitive Bidding	11/23/2023	11/26/2022	12/01/2023	12/29/2023	12/29/2023	12/29/2023	01/10/2024	01/15/2024	01/24/2024	01/24/2024	01/26/2024	01/26/2024	Government of the Philippines (current year's budget)	Php14,700,000.00		Php14,700,000.00	Php14,579,012.28		Php14,579,012.28	PICE - Bukidnon, Civil Society of Bukidnon c/o DXDB, COA, Abag Kalamبuan, Inc. (AKI) - CSO	12/							

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities													Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (If applicable)	
24KA0110	Construction of Road, Barangay Gulhean, Impasugong, Bukidnon	Construction Section	Yes	Competitive Bidding	01/15/2024	12/06/2022	01/26/2024	02/08/2024	02/08/2024	02/08/2024	02/10/2024	02/10/2024	02/12/2024	02/12/2024	02/16/2024	02/16/2024	Government of the Philippines (current year's budget)	Php4,950,000.00		Php4,950,000.00	Php4,939,221.34		Php4,939,221.34	PICE - Bukidnon, Civil Society of Bukidnon c/o DXDB, COA, Abag Kalamبuan, Inc. (AKI) - CSO	12/12/2022	01-02-2024	01-02-2024	01-02-2024	03-02-2024	09-02-2024		
24KA0111	Construction of Road, Barangay Hagra, Impasugong, Bukidnon	Construction Section	Yes	Competitive Bidding	01/15/2024	12/06/2022	01/26/2024	02/08/2024	02/08/2024	02/08/2024	02/10/2024	02/10/2024	02/12/2024	02/12/2024	02/16/2024	02/16/2024	Government of the Philippines (current year's budget)	Php4,950,000.00		Php4,950,000.00	Php4,899,588.89		Php4,899,588.89	PICE - Bukidnon, Civil Society of Bukidnon c/o DXDB, COA, Abag Kalamبuan, Inc. (AKI) - CSO	12/15/2022	01-02-2024	01-02-2024	01-02-2024	03-02-2024	09-02-2024		
24KA0112	Construction of Road, Barangay Calsang, Malaybalay City, Bukidnon	Construction Section	Yes	Competitive Bidding	01/15/2024	12/06/2022	01/26/2024	02/08/2024	02/08/2024	02/08/2024	02/10/2024	02/10/2024	02/12/2024	02/12/2024	02/16/2024	02/16/2024	Government of the Philippines (current year's budget)	Php14,850,000.00		Php14,850,000.00	Php14,848,964.10		Php14,848,964.10	PICE - Bukidnon, Civil Society of Bukidnon c/o DXDB, COA, Abag Kalamبuan, Inc. (AKI) - CSO	12/15/2022	01-02-2024	01-02-2024	01-02-2024	03-02-2024	09-02-2024		
24KA0113	Construction of Water System, Barangay Cabanghan, Malaybalay City, Bukidnon	Construction Section	Yes	Competitive Bidding	01/15/2024	12/06/2022	01/26/2024	02/08/2024	02/08/2024	02/08/2024	02/15/2024	02/16/2024	02/20/2024	02/20/2024			Government of the Philippines (current year's budget)	Php4,900,000.00		Php4,900,000.00	Php4,894,681.86		Php4,894,681.86	PICE - Bukidnon, Civil Society of Bukidnon c/o DXDB, COA, Abag Kalamبuan, Inc. (AKI) - CSO	12/15/2022	01-02-2024	01-02-2024	01-02-2024	08-02-2024	*****		
24KA0114	Construction of Water System, Barangay Violeta, Malaybalay City, Bukidnon	Construction Section	Yes	Competitive Bidding	01/15/2024	12/03/2022	01/26/2024	02/08/2024	02/08/2024	02/08/2024	02/15/2024	02/16/2024	02/20/2024	02/20/2024			Government of the Philippines (current year's budget)	Php4,900,000.00		Php4,900,000.00	Php4,893,211.84		Php4,893,211.84	PICE - Bukidnon, Civil Society of Bukidnon c/o DXDB, COA, Abag Kalamبuan, Inc. (AKI) - CSO	12/11/2022	01-02-2024	01-02-2024	01-02-2024	08-02-2024	*****		
24KA0115	Construction of Multi-Purpose Building, Barangay Palpat, Malaybalay City, Bukidnon	Construction Section	Yes	Competitive Bidding	01/15/2024	12/06/2022	01/26/2024	02/08/2024	02/08/2024	02/08/2024	02/10/2024	02/10/2024	02/12/2024	02/12/2024	02/16/2024	02/16/2024	Government of the Philippines (current year's budget)	Php4,950,000.00		Php4,950,000.00	Php4,936,744.35		Php4,936,744.35	PICE - Bukidnon, Civil Society of Bukidnon c/o DXDB, COA, Abag Kalamبuan, Inc. (AKI) - CSO	12/15/2022	01-02-2024	01-02-2024	01-02-2024	03-02-2024	09-02-2024		
24KA0116	Construction (Completion) of Multi-Purpose Facility, Bukidnon Police Provincial Office, Fortich St., Malaybalay City, Bukidnon	Construction Section	Yes	Competitive Bidding	01/15/2024	12/06/2022	01/26/2024	02/16/2024	02/16/2024	02/16/2024	02/17/2024	02/19/2024	02/20/2024	02/20/2024	02/22/2024	02/22/2024	Government of the Philippines (current year's budget)	Php4,950,000.00		Php4,950,000.00	Php4,944,663.40		Php4,944,663.40	PICE - Bukidnon, Civil Society of Bukidnon c/o DXDB, COA, Abag Kalamبuan, Inc. (AKI) - CSO	12/15/2022	09-02-2024	09-02-2024	09-02-2024	10-02-2024	15-02-2024		
24KA0117	Construction (Completion) of Multi-Purpose Building (ABC Building), Municipal Compound/Punk K, Barangay Pobacion, Lantapan, Bukidnon	Construction Section	Yes	Competitive Bidding	01/15/2024	12/06/2022	01/26/2024	02/08/2024	02/08/2024	02/08/2024	02/10/2024	02/10/2024	02/12/2024	02/12/2024	02/16/2024	02/16/2024	Government of the Philippines (current year's budget)	Php14,850,000.00		Php14,850,000.00	Php14,847,000.74		Php14,847,000.74	PICE - Bukidnon, Civil Society of Bukidnon c/o DXDB, COA, Abag Kalamبuan, Inc. (AKI) - CSO	12/13/2022	01-02-2024	01-02-2024	01-02-2024	03-02-2024	09-02-2024		
24KA0118	Construction of Road, Barangay Cayaga, San Fernando, Bukidnon	Construction Section	Yes	Competitive Bidding	01/15/2024	12/06/2022	02/02/2024	02/16/2024	02/16/2024	02/16/2024	02/17/2024	02/19/2024	02/20/2024	02/20/2024	02/22/2024	02/22/2024	Government of the Philippines (current year's budget)	Php4,950,000.00		Php4,950,000.00	Php4,939,324.53		Php4,939,324.53	PICE - Bukidnon, Civil Society of Bukidnon c/o DXDB, COA, Abag Kalamبuan, Inc. (AKI) - CSO	12/15/2022	09-02-2024	09-02-2024	09-02-2024	10-02-2024	15-02-2024		
24KA0119	Construction of Road, Barangay Sacramento Vallet, San Fernando, Bukidnon	Construction Section	Yes	Competitive Bidding	01/15/2024	12/06/2022	02/02/2024	02/16/2024	02/16/2024	02/16/2024	02/17/2024	02/19/2024	02/20/2024	02/20/2024	02/22/2024	02/22/2024	Government of the Philippines (current year's budget)	Php4,950,000.00		Php4,950,000.00	Php4,871,875.79		Php4,871,875.79	PICE - Bukidnon, Civil Society of Bukidnon c/o DXDB, COA, Abag Kalamبuan, Inc. (AKI) - CSO	12/15/2022	09-02-2024	09-02-2024	09-02-2024	10-02-2024	15-02-2024		
24KA0120	Construction of Road, Barangay Maligaya, Malaybalay City, Bukidnon	Construction Section	Yes	Competitive Bidding	01/15/2024	12/06/2022	02/02/2024	02/16/2024	02/16/2024	02/16/2024	02/17/2024	02/19/2024	02/20/2024	02/20/2024	02/22/2024	02/22/2024	Government of the Philippines (current year's budget)	Php9,800,000.00		Php9,800,000.00	Php9,790,263.54		Php9,790,263.54	PICE - Bukidnon, Civil Society of Bukidnon c/o DXDB, COA, Abag Kalamبuan, Inc. (AKI) - CSO	12/15/2022	09-02-2024	09-02-2024	09-02-2024	10-02-2024	15-02-2024		
24KA0121	Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse, and Landslide along Kapalong-Taingod-Valencia (Bukidnon) Rd. K1543 + 120 - K1543 + 680	Construction Section	Yes	Competitive Bidding	01/15/2024	12/08/2022	02/02/2024	02/16/2024	02/16/2024	02/16/2024	02/17/2024	02/19/2024	02/20/2024	02/20/2024	02/22/2024	02/22/2024	Government of the Philippines (current year's budget)	Php67,550,000.00		Php67,550,000.00	Php67,534,687.76		Php67,534,687.76	PICE - Bukidnon, Civil Society of Bukidnon c/o DXDB, COA, Abag Kalamبuan, Inc. (AKI) - CSO	12/13/2022	09-02-2024	09-02-2024	09-02-2024	10-02-2024	15-02-2024		
24KA0122	Construction of Flood Mitigation Structure Sitio Mahuhay, Brgy. San Jose, Malaybalay City, Bukidnon	Construction Section	Yes	Competitive Bidding	01/15/2024	12/08/2022	02/02/2024	02/16/2024	02/16/2024	02/16/2024	02/17/2024	02/17/2024					Government of the Philippines (current year's budget)	Php135,100,000.00		Php135,100,000.00	Php133,748,774.15		Php133,748,774.15	PICE - Bukidnon, Civil Society of Bukidnon c/o DXDB, COA, Abag Kalamبuan, Inc. (AKI) - CSO	12/13/2022	09-02-2024	09-02-2024	09-02-2024	10-02-2024	*****		
24KA0123	Construction of Flood Control Structure (Package 2), Barangay Tupgo, San Fernando, Bukidnon	Construction Section	Yes	Competitive Bidding	01/15/2024	12/08/2022	02/02/2024	02/16/2024	02/16/2024	02/16/2024	02/17/2024	02/19/2024	02/20/2024	02/20/2024	02/22/2024	02/22/2024	Government of the Philippines (current year's budget)	Php96,500,000.00		Php96,500,000.00	Php95,534,534.81		Php95,534,534.81	PICE - Bukidnon, Civil Society of Bukidnon c/o DXDB, COA, Abag Kalamبuan, Inc. (AKI) - CSO	12/13/2022	09-02-2024	09-02-2024	09-02-2024	10-02-2024	15-02-2024		
24KA0124	Construction of Water System, Barangay Issaan, Cabanglasan, Bukidnon	Construction Section	Yes	Competitive Bidding	01/15/2024	12/08/2022	02/02/2024	02/22/2024	02/22/2024	02/22/2024	02/24/2024	02/24/2024	02/26/2024	02/26/2024	02/27/2024	02/27/2024	Government of the Philippines (current year's budget)	Php4,900,000.00		Php4,900,000.00	Php4,894,989.46		Php4,894,989.46	PICE - Bukidnon, Civil Society of Bukidnon c/o DXDB, COA, Abag Kalamبuan, Inc. (AKI) - CSO	12/13/2022	15-02-2024	15-02-2024	15-02-2024	17-02-2024	20-02-2024		
24KA0125	Construction of Water System, Barangay Aruyan, Cabanglasan, Bukidnon	Construction Section	Yes	Competitive Bidding	01/15/2024	12/08/2022	02/02/2024	02/22/2024	02/22/2024	02/22/2024	02/24/2024	02/24/2024	02/26/2024	02/26/2024	02/27/2024	02/27/2024	Government of the Philippines (current year's budget)	Php4,900,000.00		Php4,900,000.00	Php4,899,004.38		Php4,899,004.38	PICE - Bukidnon, Civil Society of Bukidnon c/o DXDB, COA, Abag Kalamبuan, Inc. (AKI) - CSO	12/13/2022	15-02-2024	15-02-2024	15-02-2024	17-02-2024	20-02-2024		
24KA0126	Construction of Multi-Purpose Facility Panorama Heights Subdivision, Zone 4, Barangay Kalsugan, Malaybalay City, Bukidnon	Construction Section	Yes	Competitive Bidding	01/15/2024	12/08/2022	02/02/2024	02/16/2024	02/16/2024	02/16/2024	02/17/2024	02/19/2024	02/20/2024	02/20/2024	02/22/2024	02/22/2024	Government of the Philippines (current year's budget)	Php4,950,000.00		Php4,950,000.00	Php4,948,956.05		Php4,948,956.05	PICE - Bukidnon, Civil Society of Bukidnon c/o DXDB, COA, Abag Kalamбuan, Inc. (AKI) - CSO	12/13/2022	09-02-2024	09-02-2024	09-02-2024	10-0			

Procurement Monitoring Report for Civil Works as of July 14, 2024

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities													Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (if applicable)	
246AO35	Construction of Multi Purpose Building, Barangay Kibongong, San Fernando, Bukidnon	Construction Section	Yes	Competitive Bidding	01/15/2024	01/08/2023	02/08/2024	02/22/2024	02/22/2024	02/22/2024	02/24/2024	02/26/2024	02/26/2024	02/27/2024	02/27/2024			Government of the Philippines (current year's budget)	Php4,950,000.00		Php4,950,000.00	Php4,875,697.56		Php4,875,697.56	PICE - Bukidnon, Civil Society of Bukidnon c/o DXDB, COA, Abag Kalamبuan, Inc. (AKI) - CSO	01/15/2023	15-02-2024	15-02-2024	15-02-2024	17-02-2024	20-02-2024	
246AO36	Construction of Multi Purpose Building, Impasugong Community Hospital,Puruk 7, Polacion, Impasugong, Bukidnon	Construction Section	Yes	Competitive Bidding	01/15/2024	01/08/2023	02/08/2024	02/23/2024	02/23/2024	02/23/2024	02/24/2024	02/24/2024	02/26/2024	02/26/2024	02/27/2024	02/27/2024		Government of the Philippines (current year's budget)	Php19,800,000.00		Php19,800,000.00	Php19,774,157.72		Php19,774,157.72	PICE - Bukidnon, Civil Society of Bukidnon c/o DXDB, COA, Abag Kalamبuan, Inc. (AKI) - CSO	01/15/2023	16-02-2024	16-02-2024	16-02-2024	17-02-2024	20-02-2024	
246AO37	Installation of Road Safety Devices Along Sayre Highway, Barangay Kalsungay, Malaybalay City, Bukidnon	Construction Section	Yes	Competitive Bidding	01/15/2024	01/08/2023	02/08/2024	02/22/2024	02/22/2024	02/22/2024	02/24/2024	02/24/2024	02/26/2024	02/26/2024	02/27/2024	02/27/2024		Government of the Philippines (current year's budget)	Php28,950,000.00		Php28,950,000.00	Php28,925,544.82		Php28,925,544.82	PICE - Bukidnon, Civil Society of Bukidnon c/o DXDB, COA, Abag Kalamبuan, Inc. (AKI) - CSO	01/15/2023	15-02-2024	15-02-2024	15-02-2024	17-02-2024	20-02-2024	
246AO38	Construction of Road, Barangay Aglayan, Malaybalay City, Bukidnon	Construction Section	Yes	Competitive Bidding	01/15/2024	01/08/2023	02/08/2024	02/22/2024	02/22/2024	02/22/2024	02/24/2024	02/24/2024	02/26/2024	02/26/2024	02/27/2024	02/27/2024		Government of the Philippines (current year's budget)	Php49,000,000.00		Php49,000,000.00	Php48,861,189.58		Php48,861,189.58	PICE - Bukidnon, Civil Society of Bukidnon c/o DXDB, COA, Abag Kalamبuan, Inc. (AKI) - CSO	01/15/2023	15-02-2024	15-02-2024	15-02-2024	17-02-2024	20-02-2024	
246AO39	Construction of Road, Barangay Kalsungay, Malaybalay City, Bukidnon	Construction Section	Yes	Competitive Bidding	01/15/2024	01/08/2023	02/08/2024	02/22/2024	02/22/2024	02/22/2024	02/24/2024	02/24/2024	02/26/2024	02/26/2024	02/27/2024	02/27/2024		Government of the Philippines (current year's budget)	Php49,000,000.00		Php49,000,000.00	Php48,876,087.69		Php48,876,087.69	PICE - Bukidnon, Civil Society of Bukidnon c/o DXDB, COA, Abag Kalamبuan, Inc. (AKI) - CSO	01/15/2023	15-02-2024	15-02-2024	15-02-2024	17-02-2024	20-02-2024	
246AO40	Construction of Concrete Bridge, Brgy. Candalaria - Brgy. Kawayan and Barangay Macapay, San Fernando, Bukidnon (Phase I)	Construction Section	Yes	Competitive Bidding	01/15/2024	01/08/2023	02/08/2024	02/22/2024	02/22/2024	02/22/2024	02/24/2024	02/24/2024	02/26/2024	02/26/2024	02/27/2024	02/27/2024		Government of the Philippines (current year's budget)	Php29,700,000.00		Php29,700,000.00	Php29,589,662.14		Php29,589,662.14	PICE - Bukidnon, Civil Society of Bukidnon c/o DXDB, COA, Abag Kalamبuan, Inc. (AKI) - CSO	01/15/2023	15-02-2024	15-02-2024	15-02-2024	17-02-2024	20-02-2024	
246AO41	Construction of Road, Barangay 1, Malaybalay City, Bukidnon	Construction Section	Yes	Competitive Bidding	01/15/2024	01/08/2023	02/08/2024	02/22/2024	02/22/2024	02/22/2024	02/24/2024	02/24/2024	02/26/2024	02/26/2024	02/27/2024	02/27/2024		Government of the Philippines (current year's budget)	Php49,000,000.00		Php49,000,000.00	Php48,848,770.45		Php48,848,770.45	PICE - Bukidnon, Civil Society of Bukidnon c/o DXDB, COA, Abag Kalamبuan, Inc. (AKI) - CSO	01/15/2023	15-02-2024	15-02-2024	15-02-2024	17-02-2024	20-02-2024	
246AO42	Construction of Spillway, Barangay Little Bagulo, San Fernando, Bukidnon	Construction Section	Yes	Competitive Bidding	01/15/2024	01/08/2023	02/08/2024	02/22/2024	02/22/2024	02/22/2024	02/24/2024	02/24/2024	02/26/2024	02/26/2024	02/27/2024	02/27/2024		Government of the Philippines (current year's budget)	Php29,400,000.00		Php29,400,000.00	Php29,292,268.62		Php29,292,268.62	PICE - Bukidnon, Civil Society of Bukidnon c/o DXDB, COA, Abag Kalamبuan, Inc. (AKI) - CSO	01/15/2023	15-02-2024	15-02-2024	15-02-2024	17-02-2024	20-02-2024	
246AO43	Construction of Flood Mitigation Structure, Barangay Simays, Malaybalay City, Bukidnon	Construction Section	Yes	Competitive Bidding	01/15/2024	01/08/2023	02/08/2024	02/22/2024	02/22/2024	02/22/2024	02/24/2024	02/24/2024	02/26/2024	02/26/2024	02/27/2024	02/27/2024		Government of the Philippines (current year's budget)	Php135,100,000.00		Php135,100,000.00	Php133,748,355.82		Php133,748,355.82	PICE - Bukidnon, Civil Society of Bukidnon c/o DXDB, COA, Abag Kalamبuan, Inc. (AKI) - CSO	01/15/2023	15-02-2024	15-02-2024	15-02-2024	17-02-2024	20-02-2024	
246AO44	Construction of Flood Mitigation Structure, Barangay Sinanglanan, Malaybalay City, Bukidnon	Construction Section	Yes	Competitive Bidding	01/15/2024	01/08/2023	02/08/2024	02/22/2024	02/22/2024	02/22/2024	02/24/2024	02/24/2024	02/26/2024	02/26/2024	02/27/2024	02/27/2024		Government of the Philippines (current year's budget)	Php120,625,000.00		Php120,625,000.00	Php119,418,711.53		Php119,418,711.53	PICE - Bukidnon, Civil Society of Bukidnon c/o DXDB, COA, Abag Kalamبuan, Inc. (AKI) - CSO	01/15/2023	15-02-2024	15-02-2024	15-02-2024	17-02-2024	20-02-2024	
246AO45	Construction of Water System-Level II, Barangay Imbayao, Malaybalay City, Bukidnon (Phase 2)	Construction Section	Yes	Competitive Bidding	01/15/2024	01/08/2023	02/08/2024	02/22/2024	02/22/2024	02/22/2024	02/24/2024	02/24/2024	02/26/2024	02/26/2024	02/27/2024	02/27/2024		Government of the Philippines (current year's budget)	Php99,000,000.00		Php99,000,000.00	Php98,499,011.40		Php98,499,011.40	PICE - Bukidnon, Civil Society of Bukidnon c/o DXDB, COA, Abag Kalamбuan, Inc. (AKI) - CSO	01/15/2023	15-02-2024	15-02-2024	15-02-2024	17-02-2024	20-02-2024	
246AO23 (Readvertisement)	Construction of Water System, Barangay Nacabukid, San Fernando, Bukidnon	Construction Section	Yes	Competitive Bidding	01/15/2024	01/08/2023	02/16/2024	03/01/2024	03/01/2024	03/01/2024	03/11/2024	03/13/2024	03/15/2024	03/15/2024	03/21/2024	03/21/2024		Government of the Philippines (current year's budget)	Php4,950,000.00		Php4,950,000.00	Php4,939,968.75		Php4,939,968.75	PICE - Bukidnon, Civil Society of Bukidnon c/o DXDB, COA, Abag Kalamбuan, Inc. (AKI) - CSO	01/15/2023	23-02-2024	23-02-2024	23-02-2024	04-03-2024	14-03-2024	
246AO46	Construction of Water System, Barangay Cawayan, Impasugong, Bukidnon	Construction Section	Yes	Competitive Bidding	01/15/2024	01/08/2023	02/16/2024	03/01/2024	03/01/2024	03/01/2024	03/11/2024	03/13/2024	03/15/2024	03/15/2024	03/21/2024	03/21/2024		Government of the Philippines (current year's budget)	Php4,900,000.00		Php4,900,000.00	Php4,894,650.43		Php4,894,650.43	PICE - Bukidnon, Civil Society of Bukidnon c/o DXDB, COA, Abag Kalamбuan, Inc. (AKI) - CSO	01/15/2023	23-02-2024	23-02-2024	23-02-2024	04-03-2024	14-03-2024	
246AO47	Construction of Multi Purpose Building, Bureau of Fire Protection Regional Training School, Sili Sio, Nifra, Brgy. Polacion, Impasugong, Bukidnon	Construction Section	Yes	Competitive Bidding	01/15/2024	01/08/2023	02/16/2024	03/12/2024	03/12/2024	03/12/2024	03/14/2024	03/14/2024	03/15/2024	03/15/2024	03/21/2024	03/21/2024		Government of the Philippines (current year's budget)	Php9,900,000.00		Php9,900,000.00	Php9,894,895.11		Php9,894,895.11	PICE - Bukidnon, Civil Society of Bukidnon c/o DXDB, COA, Abag Kalamбuan, Inc. (AKI) - CSO	01/15/2023	05-03-2024	05-03-2024	05-03-2024	07-03-2024	14-03-2024	
246AO48	Construction of Multi-Purpose Building, Barangay 6, Malaybalay City, Bukidnon	Construction Section	Yes	Competitive Bidding	01/15/2024	01/08/2023	02/16/2024	03/01/2024	03/01/2024	03/01/2024	03/11/2024	03/13/2024	03/15/2024	03/15/2024	03/21/2024	03/21/2024		Government of the Philippines (current year's budget)	Php9,900,000.00		Php9,900,000.00	Php9,850,033.86		Php9,850,033.86	PICE - Bukidnon, Civil Society of Bukidnon c/o DXDB, COA, Abag Kalamбuan, Inc. (AKI) - CSO	01/15/2023	23-02-2024	23-02-2024	23-02-2024	04-03-2024	14-03-2024	
246AO49	Construction of Multi Purpose Building, Barangay 7, Malaybalay City, Bukidnon	Construction Section	Yes	Competitive Bidding	01/15/2024	01/08/2023	02/16/2024	03/12/2024	03/12/2024	03/12/2024	03/14/2024	03/14/2024	03/15/2024	03/15/2024	03/21/2024	03/21/2024		Government of the Philippines (current year's budget)	Php9,900,000.00		Php9,900,000.00	Php9,796,030.35		Php9,796,030.35	PICE - Bukidnon, Civil Society of Bukidnon c/o DXDB, COA, Abag Kalamбuan, Inc. (AKI) - CSO	01/15/2023	05-03-2024	05-03-2024	05-03-2024	07-03-2024	14-03-2024	
246AO50	Construction of 3-Storey 4-Classroom School Building in Kalsungay Elementary School,Brgy. Kalsungay, Malaybalay City, Bukidnon	Construction Section	Yes	Competitive Bidding	02/02/2024	01/08/2023	02/23/2024	03/19/2024	03/19/2024	03/19/2024	03/19/2024	03/20/2024	03/20/2024	03/26/2024	03/22/2024	03/22/2024		Government of the Philippines (current year's budget)	Php9,950,000.00		Php9,950,000.00	Php9,935,908.87		Php9,935,908.87	PICE - Bukidnon, Civil Society of Bukidnon c/o DXDB, COA, Abag Kalamбuan, Inc. (AKI) - CSO	01/15/2023	12-03-2024	12-03-2024	12-03-2024	12-03-2024	15-03-2024	
246AO51	Construction/Rehabilitation of Water Supply/Septage and Sewerage/Rainwater Collector System - Rainwater Collector in Public Facilities for FY 2024	Construction Section	Yes	Competitive Bidding	01/07/2023	01/08/2023	03/13/2024	03/26/2024	03/26/2024	03/26/2024	03/27/2024	03/27/2024	03/27/2024	03/27/2024	03/27/2024			Government of the Philippines (current year's budget)	Php2,895,000.00		Php2,895,000.00	Php2,864,977.83		Php2,864,977.83	PICE - Bukidnon, Civil Society of Bukidnon c/o DXDB, COA, Abag Kalamбuan, Inc. (AKI) - CSO	01/15/2023	19-03-2024	19-03-2024	19-03-2024	20-03-2024	*****	

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities													Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)			
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (If applicable)				
																		Total Allotted Budget of Procurement Activities	4,075,519,559.99	0.00	4,075,519,559.99														
																		Total Contract Price of Procurement Activities Conducted				4,190,047,166.87	0.00	4,190,047,166.87											
																		Total Savings (Total Allotted Budget - Total Contract Price)	-114,527,606.88																
ONGOING PROCUREMENT ACTIVITIES																																			
24KA0162	Rehabilitation/ Major Repair of Impassable Bridge (B01246MMN) along Ict 5th Impassable Bridge - Patulungan Bypass Road		Yes	Competitive Bidding		08/31/2023	07/09/2023	09/25/2023	09/25/2023	10/02/2023	10/13/2023	10/16/2023						Php5,425,200.00		Php5,425,200.00	Php5,208,198.88		Php5,208,198.88			PICE - Bukidnon, Civil Society of Bukidnon c/o DXDB, COA, Abag Kalamabuan, Inc. (AKI) - CSO									
24KA0163	Repair/Maintenance of Drainage Structure along Kapalong-Talagud-Valencia Road, K1559+182 - K1559+118 and K1559+000 - K1559+809, Brgy. Bonasan, San Fernando, Bukidnon		Yes	Competitive Bidding	08/25/2023	08/31/2023	07/09/2023	09/25/2023	09/25/2023	09/26/2023	10/06/2023	10/09/2023						Php1,900,000.00		Php1,900,000.00	Php1,897,646.75		Php1,897,646.75			PICE - Bukidnon, Civil Society of Bukidnon c/o DXDB, COA, Abag Kalamabuan, Inc. (AKI) - CSO									
24KA0164	Repair/Maintenance Of DPWH Building Bukidnon 1 District Engineering Aglayan Field Office Building, Aglayan, Malaybalay City, Bukidnon		Yes	Competitive Bidding	08/25/2023	08/31/2023	07/09/2023	09/25/2023	09/25/2023	10/02/2023	10/13/2023	10/16/2023						Php1,520,000.00		Php1,520,000.00	Php1,504,430.63		Php1,504,430.63			PICE - Bukidnon, Civil Society of Bukidnon c/o DXDB, COA, Abag Kalamabuan, Inc. (AKI) - CSO									
24KA0165	Repair/Maintenance of DOLG Building National Police Commission PHP Forensic Unit 10, Bukidnon Prov's Forensic Unit Camp Capt. Ramon Onahon, Brgy 7, Malaybalay City, Bukidnon		Yes	Competitive Bidding	08/25/2023	08/31/2023	07/09/2023	09/25/2023	09/25/2023	10/02/2023	10/13/2023	10/16/2023						Php1,000,000.00		Php1,000,000.00	Php989,642.85		Php989,642.85			PICE - Bukidnon, Civil Society of Bukidnon c/o DXDB, COA, Abag Kalamabuan, Inc. (AKI) - CSO									
24KA0166	Repair/Maintenance of Kalamagan River Riverment 1, Brgy. Kalamagan, San Fernando, Bukidnon		Yes	Competitive Bidding	08/25/2023	08/31/2023	07/09/2023	09/25/2023	09/25/2023	09/26/2023	10/06/2023	10/09/2023						Php670,000.00		Php670,000.00	Php668,168.84		Php668,168.84			PICE - Bukidnon, Civil Society of Bukidnon c/o DXDB, COA, Abag Kalamabuan, Inc. (AKI) - CSO									
24KA0122 (Revised/Resubmitted)	Construction of Flood Mitigation Structure, Barangay Paradise, Cabangasan, Bukidnon		Yes	Competitive Bidding	08/25/2023	08/31/2023	07/09/2023	09/25/2023	09/25/2023	09/26/2023	10/06/2023	10/09/2023						Php135,100,000.00		Php135,100,000.00	Php133,697,214.47		Php133,697,214.47			PICE - Bukidnon, Civil Society of Bukidnon c/o DXDB, COA, Abag Kalamabuan, Inc. (AKI) - CSO									
24KA0167	Repair of Drainage Structures along Ict. Sayre Highway Aglayan-Alamb-Takaan Road, K1551+1280 - K1551+000 with exception Lantapan, Bukidnon	Maintenance Section	Yes	Competitive Bidding	08/25/2023	08/31/2023	07/09/2023	10/17/2023	10/17/2023	10/24/2023	11/09/2023	11/06/2023						Php715,690.00		Php715,690.00	Php710,635.21		Php710,635.21			PICE - Bukidnon, Civil Society of Bukidnon c/o DXDB, COA, Abag Kalamabuan, Inc. (AKI) - CSO									
24KA0168	Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads at intermittent section Along Sayre Highway Kibutan - Aglayan Section	Maintenance Section	Yes	Competitive Bidding	08/25/2023	08/31/2023	07/09/2023	09/25/2023	09/25/2023	10/02/2023	10/13/2023	10/16/2023						Php821,011.82		Php821,011.82	Php814,694.33		Php814,694.33			PICE - Bukidnon, Civil Society of Bukidnon c/o DXDB, COA, Abag Kalamabuan, Inc. (AKI) - CSO									
24KA0169	Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads at intermittent section Along Kapalong - Talagud - Valencia Road	Maintenance Section	Yes	Competitive Bidding	08/25/2023	08/31/2023	07/09/2023	09/25/2023	09/26/2023	10/06/2023	10/09/2023							Php776,038.03		Php776,038.03	Php769,868.61		Php769,868.61			PICE - Bukidnon, Civil Society of Bukidnon c/o DXDB, COA, Abag Kalamabuan, Inc. (AKI) - CSO									
24KA0170	Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads at intermittent section Along Sayre Highway Aglayan - Bangud Road K1518+1215 - K1525+270	Maintenance Section	Yes	Competitive Bidding	08/25/2023	08/31/2023	07/09/2023	09/25/2023	09/25/2023	10/02/2023	10/13/2023	10/16/2023						Php777,975.16		Php777,975.16	Php772,460.46		Php772,460.46			PICE - Bukidnon, Civil Society of Bukidnon c/o DXDB, COA, Abag Kalamabuan, Inc. (AKI) - CSO									
24KA0171	Reconstruction of Drainage Structures along Ict. Sayre Highway Aglayan-Zamboanguta Road, Road, K1553+1581 - K1553+1221, Barangay Tagbipin, Cabangasan, Bukidnon	Maintenance Section	Yes	Competitive Bidding	08/25/2023	08/31/2023	07/09/2023	09/25/2023	09/25/2023	10/02/2023	10/13/2023	10/16/2023						Php541,280.90		Php541,280.90	Php538,638.39		Php538,638.39			PICE - Bukidnon, Civil Society of Bukidnon c/o DXDB, COA, Abag Kalamabuan, Inc. (AKI) - CSO									
24KA0172	Improvement of Slope Protection Structures along Ict. Sayre Highway Aglayan-Zamboanguta Road, Road, K1532+583 - K1532+595, Barangay Migamin, Malaybalay City, Bukidnon	Maintenance Section	Yes	Competitive Bidding	08/25/2023	08/31/2023	07/09/2023	09/25/2023	09/25/2023	10/02/2023	10/13/2023	10/16/2023						Php435,000.00		Php435,000.00	Php434,000.00		Php434,000.00			PICE - Bukidnon, Civil Society of Bukidnon c/o DXDB, COA, Abag Kalamabuan, Inc. (AKI) - CSO									
Total Allotted Budget of On-going Procurement Activities																	149,682,195.91	0.00	149,682,195.91	148,085,599.42	0.00	148,085,599.42													

Prepared by:

ROSMENDO C. BONGOCAN, JR
Head, BAC Secretariat

Recommended for Approval by:

SARAH JANE B. LAGRAMA
BAC Chairperson

APPROVED:

FLORDELIS C. ENRIQUEZ, CES E
Head of the Procuring Entity