

PROCUREMENT MONITORING REPORT																																	
Department: <u>DPWH-Cotabato 2ND DEO</u>																																	
Region: <u>XII</u>																																	
As of: <u>December 2022</u>																																	
Code (UACS/PAP)	Procurement Program/Project	PMO/ End- User	Is this Early Pro- curement?	Mode of Procure- ment	Actual Procurement Activity												Source of Funds	ABC (PhP)			Contract Cost (Php)			List of Invited Observers	Pre Bid Conf.	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qua	Delivery/ Acceptan- ce	Remarks (Explaining changes from the APP)		
					Pre-Proc Conference	Ads/Post of IAEB	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qua	Date of BAC resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion		Acceptanc e/ Turnover	Total	MOOE	CO	Total	MOOE									CO	
COMPLETED PROCUREMENT ACTIVITIES																																	
300205100016000 21MC0096	Construction of Rainwater Collector System-(RWCS), Cluster 1	North Cotabato 2nd Legislative District Residents	NO	Public Bidding		10/27/2022 to 11/16/2022	11/4/2022	11/16/2022	11/16/2022	11/17/2022	11/7/2022	11/29/2022	12/6/2022	12/14/2022	12/20/2022			SR 2022-09-013423	4,439,000.00		4,439,000.00	996,137.81		996,137.81	1. NACAP 2. KICIFECO 3. COA	10/27/2022 10/27/2022 11/2/2022	10/27/2022 10/27/2022 11/2/2022	10/27/2022 10/27/2022 11/2/2022					
300226103963000 22MC0054 (republished)	Construction of Multi-Purpose Building, Barangay San Roque, Kidapawan City, North Cotabato	Barangay San Roque Residents	NO	Public Bidding	01/17/2022	04/22/2022 to 05/11/2022	03/04/2022	05/11/2022	05/11/2022	05/12/2022	05/12/2022	08/10/2022	08/15/2022	08/19/2022	08/22/2022			CY 2022 Infrastructure Project	4,950,000.00		4,950,000.00	4,945,000.00		4,945,000.00	1. NACAP 2. KICIFECO 3. COA 4. RAFEA	4/22/2022 4/26/2022 4/25/2022 4/25/2022	4/22/2022 4/26/2022 4/25/2022 4/25/2022	4/22/2022 4/26/2022 4/25/2022 4/25/2022					
300226103971000 22MC0076 (republished)	Construction of Two (2) Storey Multi-Purpose Building,Barangay Linangcob, Kidapawan City, North Cotabato	Brgy. Linangkob Residents	NO	Public Bidding		04/22/2022 to 05/11/2022	04/29/2022	05/11/2022	05/11/2022	05/12/2022	05/12/2022	07/15/2022	07/15/2022	07/22/2022	07/25/2022			GAA CY 2022	4,950,000.00		4,950,000.00	4,900,500.00		4,900,500.00	1. NACAP 2. KICIFECO 3. COA 4. RAFEA	4/22/2022 4/26/2022 4/25/2022 4/25/2022	4/22/2022 4/26/2022 4/25/2022 4/25/2022	4/22/2022 4/26/2022 4/25/2022 4/25/2022					
3010109100913000 22MC0091 (republished)	Rehabilitation/reconstruction of Roads with Slips, Slope Collapse, and Landslide - Magpet-Nowa-Doroluman-Greenfield Rd - K1657+880 - K1658+260, Arakan, North Cotabato	REGION XII Commuters	NO	Public Bidding		04/22/2022 to 05/11/2022	4/29/2022	05/11/2022	05/11/2022	05/12/2022	05/12/2022	07/15/2022	7/15/2022	7/22/2022	7/29/2022			CY 2022 REGULAR INFRA-001	69,479,999.96		69,479,999.96	69,146,799.79		69,146,799.79	1. NACAP 2. KICIFECO 3. COA 4. RAFEA	4/22/2022 4/26/2022 4/25/2022 4/25/2022	4/22/2022 4/26/2022 4/25/2022 4/25/2022	4/22/2022 4/26/2022 4/25/2022 4/25/2022					
300226103980000 22MC0094	Rehabilitation of Barangay Hall, Brgy. Birada, Kidapawan City, North Cotabato	Brgy. Birada Residents	NO	Public Bidding	05/13/2022	05/18/2022 to 6/6/2022	05/25/2022	06/06/2022	06/06/2022	06/07/2022	06/07/2022	07/14/2022	07/20/2022	07/28/2022	08/04/2022			GAA CY 2022	2,970,000.00		2,970,000.00	2,970,000.00		2,970,000.00	1. NACAP 2. KICIFECO 3. COA 4. RAFEA	5/21/2022 5/18/2022 5/19/2022 5/19/2022	5/21/2022 5/18/2022 5/19/2022 5/19/2022	5/21/2022 5/18/2022 5/19/2022 5/19/2022					
300000100019000 22MC0095	Repair/Maintenance of Cotabato 2nd DEO Main Building 3 (QAS Section)	DPWH Employees and Clients	NO	Public Bidding		08/05/2022 to 08/12/2022		08/12/2022	08/15/2022	08/16/2022	08/16/2022	09/09/2022	09/09/2022	09/19/2022	09/19/2022			GAA CY 2022	998,007.81		998,007.81	993,000.19		993,000.19	1. NACAP 2. KICIFECO 3. COA 4. RAFEA	8/9/2022 8/9/2022 8/12/2022 8/9/2022	8/9/2022 8/9/2022 8/12/2022 8/9/2022	8/9/2022 8/9/2022 8/12/2022 8/9/2022					
300000100019000 22MC0097	Repair/Maintenance Of DPWH Building Perimeter Fence with Guardhouse Cotabato 2nd District Engineering Office, Kidapawan City	DPWH Employees and Clients	NO	Public Bidding		08/10/2022 to 8/30/2022	08/22/2022	09/05/2022	09/05/2022	09/06/2022	09/06/2022	10/14/2022	10/19/2022	10/25/2022	10/25/2022			OTHER PUBLIC BUILDING CY 2022	1,999,753.41		1,999,753.41	1,999,753.41		1,999,753.41	1. NACAP 2. KICIFECO 3. COA 4. RAFEA	8/15/2022 8/16/2022 8/15/2022 8/16/2022	8/15/2022 8/16/2022 8/15/2022 8/16/2022	8/15/2022 8/16/2022 8/15/2022 8/16/2022					
300000100020000 22MC0098	Repair/Maintenance of Open Drainage Canal along Makilala-Ala Junction Road,Bagong Silang	Region XII Commuters	NO	Public Bidding		08/12/2022 to 9/1/2022	8/22/2022	9/5/2022	9/5/2022	9/6/2022	9/6/2022	10/12/2022	10/17/2022	10/18/2022	10/19/2022			REPAIR/ MAINT OF FCD CY 2022	1,999,995.17		1,999,995.17	1,997,900.00		1,997,900.00	1. NACAP 2. KICIFECO 3. COA 4. RAFEA	8/15/2022 8/16/2022 8/15/2022 8/16/2022	8/15/2022 8/16/2022 8/15/2022 8/16/2022	8/15/2022 8/16/2022 8/15/2022 8/16/2022					

Code (UACS/PAP)	Procurement Program/Project	PMO/ End- User	Is this Early Pro- curement?	Mode of Procure- ment	Actual Procurement Activity												Source of Funds	ABC (PhP)			Contract Cost (Php)			List of Invited Observers	Pre Bid Conf.	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qua	Delivery/ Acceptan ce	Remarks (Explaining changes from the APP)				
					Pre-Proc Conference	Ads/Post of IAEB	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qua	Date of BAC resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion		Acceptanc e/ Turnover	Total	MOOE	CO	Total	MOOE									CO			
200000100019000 22MC0099	Repair/Maintenance of DPWH Building Living Quarters Cotabato 2nd District Engineering Office, Lanao, Kidapawan City	DPWH Employees and Clients	NO	Public Bidding		8/31/2022 to 9/8/2022		9/8/2022	9/9/2022	9/12/2022	9/12/2022	10/25/2022	10/27/2022	10/28/2022	10/28/2022			OTHER PUBLIC BUILDING CY 2022	998,981.66		998,981.66	996,137.81		996,137.81	1. NACAP 2. KICIFECO 3. COA	8/31/2022 9/1/2022 9/2/2022	8/31/2022 9/1/2022 9/2/2022	8/31/2022 9/1/2022 9/2/2022	8/31/2022 9/1/2022 9/2/2022						
200000100020000 22MC0100	Repair/Maintenance of Open Drainage Canal along Kidapawan-Ilomavis- Tourist Road, Kidapawan City, Cotabato	Region XII Commuters	NO	Public Bidding		9/1/2022 to 9/21/2022		9/9/2022	9/21/2022	9/21/2022	9/22/2022	9/22/2022	10/12/2022	10/17/2022	10/21/2022	10/21/2022			REPAIR/ MAINT. OF FLOOD 2022	1,999,121.26		1,999,121.26	1,996,914.30		1,996,914.30	1. NACAP 2. KICIFECO 3. COA	9/3/2022 9/2/2022 9/2/2022	9/3/2022 9/2/2022 9/2/2022	9/3/2022 9/2/2022 9/2/2022	9/3/2022 9/2/2022 9/2/2022					
300205100016000 22MC0101	Construction/Rehabilit ation of Water Supply/Septage and Sewerage/Rainwater Collector System- Rain Water Collector System (Cluster 1)	North Cotabato 2nd Legislative District Residents	NO	Public Bidding		9/14/2022 to 10/4/2022		9/21/2022	10/5/2022	10/5/2022	10/6/2022	10/6/2022	11/17/2022	11/22/2022	11/29/2022	12/2/2022			REGULAR AGENCY FUND SR2022-07- 012612	3,281,000.00		3,281,000.00	3,248,185.24		3,248,185.24	1. NACAP 2. KICIFECO 3. COA	9/14/2022 9/16/2022 9/16/2022	9/14/2022 9/16/2022 9/16/2022	9/14/2022 9/16/2022 9/16/2022	9/14/2022 9/16/2022 9/16/2022					
200000100019000 22MC0102	Repair/Maintenance of DENR Building CENRO Main Building 1, Quirino Street, Kidapawan City	DENR Employees and Clients	NO	Public Bidding		9/29/2022 to 10/18/2022		10/5/2022	10/18/2022	10/18/2022	10/19/2022	10/19/2022	11/28/2022	11/29/2022	12/1/2022	12/1/2022			OTHER PUBLIC BUILDING CY 2022	1,499,111.10		1,499,111.10	1,491,484.02		1,491,484.02	1. NACAP 2. KICIFECO 3. COA	9/29/2022 10/4/2022 10/4/2022	9/29/2022 10/4/2022 10/4/2022	9/29/2022 10/4/2022 10/4/2022	9/29/2022 10/4/2022 10/4/2022					
Total Alloted Budget of Procurement Activities																		PHP	99,564,970.37																
Total Contract Price of Procurement Activities Conducted																		PHP	95,681,812.57																
Total Savings (Total Alloted Budget- Total Contract Price)																		PHP	3,883,157.80																

ON GOING PROCUREMENT ACTIVITIES

23MC0001	Reconstruction of Concrete Pavement along Makilala-Allah Valley Rd-K1614+527-K1615+713, K1615+798-K1616+695, K1616+872-K1617+120, Makilala, North Cotabato	Region XII Commuters	YES	Public Bidding	11/8/2022	11/9/2022 to 11/29/2022	11/17/2022	11/29/2022	11/29/2022	12/1/2022	12/1/2022	12/12/2022						CY 2023 REGULAR INFRA. (GAA 2023)	48,999,166.54		48,999,166.54				1. NACAP 2. KICIFECO 3. COA	11/9/2022 11/9/2022 11/9/2022	11/9/2022 11/9/2022 11/9/2022	11/9/2022 11/9/2022 11/9/2022	11/9/2022 11/9/2022 11/9/2022			UNDER EPA
23MC0004	Construction of Road Slope Protection Structure-Paco-Roxas-Arakan Valley-Jct Davao-Bukidnon Rd-K1684+320-K1684+402, Arakan, North Cotabato	Region XII Commuters	YES	Public Bidding	11/21/2022	11/24/2022 to 12/14/2022	12/2/2022	12/14/2022	12/14/2022	12/15/2022	12/15/2022	12/29/2022						CY 2023 REGULAR INFRA. (GAA 2023)	49,000,000.00		49,000,000.00				1. NACAP 2. KICIFECO 3. COA	11/28/2022 11/28/2022 11/25/2022	11/28/2022 11/28/2022 11/25/2022	11/28/2022 11/28/2022 11/25/2022	11/28/2022 11/28/2022 11/25/2022			UNDER EPA
23MC0005	Construction of Road Slope Protection Structure-Kidapawan-Ilomavis Tourist Rd-K1638+260-K1638+280, Kidapawan City	Region XII Commuters	YES	Public Bidding	11/21/2022	11/24/2022 to 12/14/2022	12/2/2022	12/14/2022	12/14/2022	12/15/2022	12/15/2022							CY 2023 REGULAR INFRA. (GAA 2023)	PHP49,000,000.00		PHP49,000,000.00				1. NACAP 2. KICIFECO 3. COA	11/28/2022 11/28/2022 11/25/2022	11/28/2022 11/28/2022 11/25/2022	11/28/2022 11/28/2022 11/25/2022	11/28/2022 11/28/2022 11/25/2022			UNDER EPA
23MC0006	Construction of Road Slope Protection Structure - Kidapawan-Ilomavis Tourist Rd-K1638+300 - K1638+338, Kidapawan City	Region XII Commuters	YES	Public Bidding	11/24/2022	11/26/2022 to 12/20/2022	12/5/2022	12/20/2022	12/20/2022	12/21/2022	12/21/2022							CY 2023 REGULAR INFRA. (GAA 2023)	49,000,000.00		49,000,000.00				1. NACAP 2. KICIFECO 3. COA	12/1/2022 12/1/2022 12/5/2022	12/1/2022 12/1/2022 12/5/2022	12/1/2022 12/1/2022 12/5/2022	12/1/2022 12/1/2022 12/5/2022			UNDER EPA

Code (UACS/PAP)	Procurement Program/Project	PMO/ End- User	Is this Early Pro- curement?	Mode of Procure- ment	Actual Procurement Activity													Source of Funds	ABC (PhP)			Contract Cost (Php)			List of Invited Observers	Pre Bid Conf.	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qua	Delivery/ Acceptan- ce	Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IAEB	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qua	Date of BAC resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Acceptanc e/ Turnover		Total	MOOE	CO	Total	MOOE	CO								
23MC0007	Road Widening along Davao-Colabato Rd (Jct Digos-Colabato Sect.) K1608+500 - K1609+758, Makilala, North Cotabato	Region XII Commuters	YES	Public Bidding	12/16/2022	12/18/2022 to 1/9/2023	12/27/2022	1/9/2023	1/9/2023	1/10/2023	1/10/2023							GAA CY 2023	49,000,000.00		49,000,000.00				1. NACAP 2. KICIFECO 3. COA	12/20/2022 12/20/2022 12/20/2022	12/20/2022 12/20/2022 12/20/2022	12/20/2022 12/20/2022 12/20/2022	12/20/2022 12/20/2022 12/20/2022			UNDER EPA
23MC0009	Road Widening along Paco-Roxas-Arakan Valley Road (jct Davao-Bukidnon Rd) K1659+000 - K1659+549, K1659+767 - K1660+175, Brgy. Malalab, Antipas, North Cotabato	Region XII Commuters	YES	Public Bidding	12/16/2022	12/18/2022 to 1/9/2023	12/27/2022	1/9/2023	1/9/2023	1/10/2023	1/10/2023							GAA CY 2023	29,000,000.00		29,000,000.00				1. NACAP 2. KICIFECO 3. COA	12/20/2022 12/20/2022 12/20/2022	12/20/2022 12/20/2022 12/20/2022	12/20/2022 12/20/2022 12/20/2022	12/20/2022 12/20/2022 12/20/2022			UNDER EPA
23MC0013	Construction of Concrete Road- Doroluman-Arakan- Pres. Roxas- Kandingilan Road Package 1, Pres. Roxas, Cotabato	Region XII Commuters	YES	Public Bidding	11/21/2022	11/24/2022 to 12/14/2022	12/2/2022	12/14/2022	12/14/2022	12/15/2022	12/15/2022							GAA 2023	49,000,000.00		49,000,000.00				1. NACAP 2. KICIFECO 3. COA	11/28/2022 11/28/2022 11/25/2022	11/28/2022 11/28/2022 11/25/2022	11/28/2022 11/28/2022 11/25/2022	11/28/2022 11/28/2022 11/25/2022			UNDER EPA
23MC0014	Paving of Unpaved Roads along Paco- Roxas-Arakan Valley- Jct. Davao-Bukidnon Rd.- K1681+948- K1683+288	Region XII Commuters	YES	Public Bidding	11/9/2022	11/10/2022 to 12/1/2022	11/18/2022	12/1/2022	12/1/2022	12/2/2022	12/2/2022	12/27/2022						GAA 2023	47,733,840.00		47,733,840.00				1. NACAP 2. KICIFECO 3. COA	11/17/2022 11/14/2022 11/14/2022	11/17/2022 11/14/2022 11/14/2022	11/17/2022 11/14/2022 11/14/2022	11/17/2022 11/14/2022 11/14/2022			UNDER EPA
23MC0015	Paving of Unpaved Road along Magpet- Nowa-Doroluman- Greenfield Road- K1646+345- K1646+705, Magpet, North Cotabato	Region XII Commuters	YES	Public Bidding	11/8/2022	11/9/2022 to 11/29/2022	11/17/2022	11/29/2022	11/29/2022	12/1/2022	12/1/2022	1/12/2022						GAA 2023	10,584,000.00		10,584,000.00				1. NACAP 2. KICIFECO 3. COA	11/9/2022 11/9/2022 11/9/2022	11/9/2022 11/9/2022 11/9/2022	11/9/2022 11/9/2022 11/9/2022	11/9/2022 11/9/2022 11/9/2022			UNDER EPA
23MC0016	Paving of Unpaved Road along Kidapawan-Ilomavis Tourist Road- K1636+440- K1636+513, Kidapawan City	Region XII Commuters	YES	Public Bidding	11/8/2022	11/9/2022 to 11/29/2022	11/17/2022	11/29/2022	11/29/2022	12/1/2022	12/1/2022	12/20/2022						GAA 2023	2,861,600.00		2,861,600.00				1. NACAP 2. KICIFECO 3. COA	11/9/2022 11/9/2022 11/9/2022	11/9/2022 11/9/2022 11/9/2022	11/9/2022 11/9/2022 11/9/2022	11/9/2022 11/9/2022 11/9/2022			UNDER EPA
23MC0017	Replacement of Bridge (Temporary to Permanent)- Malinan Br. (B00258MN) along Paco-Roxas- Arakan-Valley-Jct. Davao-Bukidnon Rd, Kidapawan City	Region XII Commuters	YES	Public Bidding	12/5/2022	12/7/2022 to 12/27/2022	12/15/2022	12/27/2022	12/27/2022	12/28/2022	12/28/2022							GAA 2023	32,046,000.00		32,046,000.00				1. NACAP 2. KICIFECO 3. COA	12/13/2022 12/13/2022 12/12/2022	12/13/2022 12/13/2022 12/12/2022	12/13/2022 12/13/2022 12/12/2022	12/13/2022 12/13/2022 12/12/2022			UNDER EPA
23MC0018	Replacement of Bridge (Temporary to Permanent)-Del Carmen Br. (B00262MN) along Paco-Roxas-Arakan- Valley Jct. Davao- Bukidnon Rd, Pres. Roxas, Cotabato	Region XII Commuters	YES	Public Bidding	12/5/2022	12/7/2022 to 12/27/2022	12/15/2022	12/27/2022	12/27/2022	12/28/2022	12/28/2022							GAA 2023	37,632,000.00		37,632,000.00				1. NACAP 2. KICIFECO 3. COA	12/13/2022 12/13/2022 12/12/2022	12/13/2022 12/13/2022 12/12/2022	12/13/2022 12/13/2022 12/12/2022	12/13/2022 12/13/2022 12/12/2022			UNDER EPA
23MC0020	Construction of Revetment along New Cebu River, President Roxas, North Cotabato	Region XII Commuters	YES	Public Bidding	12/16/2022	12/18/2022 to 1/9/2023	12/27/2022	1/9/2023	1/9/2023	1/10/2023	1/10/2023							CY 2023 REGULAR INFRA. (GAA 2023)	29,400,000.00		29,400,000.00				1. NACAP 2. KICIFECO 3. COA	12/20/2022 12/20/2022 12/20/2022	12/20/2022 12/20/2022 12/20/2022	12/20/2022 12/20/2022 12/20/2022	12/20/2022 12/20/2022 12/20/2022			UNDER EPA

Code (UACS/PAP)	Procurement Program/Project	PMO/ End- User	Is this Early Pro- curement?	Mode of Procure- ment	Actual Procurement Activity												Source of Funds	ABC (PhP)			Contract Cost (Php)			List of Invited Observers	Pre Bid Conf.	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qua	Delivery/ Acceptan- ce	Remarks (Explaining changes from the APP)					
					Pre-Proc Conference	Ads/Post of IAEB	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qua	Date of BAC resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion		Acceptanc e/ Turnover	Total	MOOE	CO	Total	MOOE									CO				
23MC0044	Construction of 2- Storey Multi-Purpose Building, Barangay Old Bulatukan, Makilala, North Cotabato	Brgy. Old Bulatukan Residents	YES	Public Bidding	12/16/2022	12/18/2022 to 1/9/2023	12/27/2022	1/9/2023	1/9/2023	1/10/2023	1/10/2023							GAA CY 2023	4,950,000.00		4,950,000.00				1. NACAP 2. KICIFECO 3. COA	12/20/2022 12/20/2022 12/20/2022	12/20/2022 12/20/2022 12/20/2022	12/20/2022 12/20/2022 12/20/2022				UNDER EPA				
23MC0045	Construction of 2- Storey Multi-Purpose Building, Barangay Sibawan, Kidapawan City, North Cotabato	Brgy. Sibawan Residents	YES	Public Bidding	12/16/2022	12/18/2022 to 1/9/2023	12/27/2022	1/9/2023	1/9/2023	1/10/2023	1/10/2023							GAA CY 2023	4,950,000.00		4,950,000.00				1. NACAP 2. KICIFECO 3. COA	12/20/2022 12/20/2022 12/20/2022	12/20/2022 12/20/2022 12/20/2022	12/20/2022 12/20/2022 12/20/2022				UNDER EPA				
23MC0046	Construction of 2- Storey Multi-Purpose Building, Barangay Naje, Arakan, North Cotabato	Brgy. Naje Residents	YES	Public Bidding		12/7/2022 to 12/27/2022	12/15/2022	12/27/2022	12/27/2022	12/28/2022	12/28/2022							GAA CY 2023	4,950,000.00		4,950,000.00				1. NACAP 2. KICIFECO 3. COA	12/13/2022 12/13/2022 12/12/2022	12/13/2022 12/13/2022 12/12/2022	12/13/2022 12/13/2022 12/12/2022				UNDER EPA				
23MC0049	Construction of 2- Storey Multi-Purpose Building, Barangay Kabalanian, Arakan, North Cotabato	Brgy. Kabalanian Residents	YES	Public Bidding		12/7/2022 to 12/27/2022	12/15/2022	12/27/2022	12/27/2022	12/28/2022	12/28/2022							GAA CY 2023	4,950,000.00		4,950,000.00				1. NACAP 2. KICIFECO 3. COA	12/13/2022 12/13/2022 12/12/2022	12/13/2022 12/13/2022 12/12/2022	12/13/2022 12/13/2022 12/12/2022				UNDER EPA				
23MC0051	Construction of Multi- Purpose Building (Public Market), Municipality of President Roxas, North Cotabato	President Roxas Residents	YES	Public Bidding	11/21/2022	11/24/2022 to 12/14/2022	12/2/2022	12/14/2022	12/14/2022	12/15/2022	12/15/2022							GAA CY 2023	99,000,000.00		9,900,000.00				1. NACAP 2. KICIFECO 3. COA	11/28/2022 11/28/2022 11/25/2022	11/28/2022 11/28/2022 11/25/2022	11/28/2022 11/28/2022 11/25/2022				UNDER EPA				
23MC0053	Construction of Multi- Purpose Building, Barangay Birada, Kidapawan City, North Cotabato	Brgy. Birada Residents	YES	Public Bidding	12/16/2022	12/18/2022 to 1/9/2023	12/27/2022	1/9/2023	1/9/2023	1/10/2023	1/10/2023							GAA CY 2023	4,950,000.00		4,950,000.00				1. NACAP 2. KICIFECO 3. COA	12/20/2022 12/20/2022 12/20/2022	12/20/2022 12/20/2022 12/20/2022	12/20/2022 12/20/2022 12/20/2022				UNDER EPA				
23MC0054	Construction of Multi- Purpose Building, Barangay Poblacion, Makilala, North Cotabato	Brgy. Poblacion Makilala Residents	YES	Public Bidding	12/16/2022	12/18/2022 to 1/9/2023	12/27/2022	1/9/2023	1/9/2023	1/10/2023	1/10/2023							CY 2023 REGULAR INFRA. (GAA 2023)	4,950,000.00		4,950,000.00				1. NACAP 2. KICIFECO 3. COA	12/20/2022 12/20/2022 12/20/2022	12/20/2022 12/20/2022 12/20/2022	12/20/2022 12/20/2022 12/20/2022				UNDER EPA				
Total Alloted Budget of Procurement Activities																	PHP 778,761,606.54																			
Total Contract Price of Procurement Activities Conducted																	PHP 0.00																			
Total Savings (Total Alloted Budget- Total Contract Price)																																				

Prepared by:

ROMMEL ARISTOTLE P. VARIAS, MPA
Engineer III
Head, Procurement Unit

Recommended for Approval by:

ULEYSES R. CAMPUED, MPA
Engineer III
BAC Chairman

Approved:

ELISEO L. OTOC, MPA
District Engineer