

PROCUREMENT MONITORING REPORT CY 2022 (CIVIL WORKS)
AS OF JULY - DECEMBER 2022

Code (PAP)	Contract ID	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity (Yes/No)	BAC Resolution	Mode of Procurement	Pre-Procurement Conference	Ads/Post of IB/REI	Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Actual Procurement Activity										Source of Funds	ABC (Php)			Contract Cost (Php)					List of Invited Observers	Pre-Procurement Conference	Pre-bid Conference	Date of Receipt of Invitation					Remarks (Explaining changes from the APP)
												Bid Evaluation	Post-qualification	Notice of Award	Contract Signing	Notice to Proceed	Delivery / Completion	Acceptance / Turn over	Total	MOOE	CO		Total	MOOE	CO	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post-qualification	Notice of Award				Contract Signing	Delivery / Acceptance				
COMPLETED PROCUREMENT ACTIVITIES																																							
	22CL0001	Retrofitting/Strengthening of Permanent Bridges, Banlog Br. (B01421LZ) along Olongapo-Bugallon Road, Palauig, Zambales	Construction Section	NO	Resolution No. 0001	Competitive Bidding	10/27/2021	10/28/2021-11/03/2021	11/04/2021	11/16/2021	11/16/2021	12/14/2021	12/2021-02/08/2022	02/09/2022	02/10/2022	02/14/2022		GAA 2022	26,948,318.14		26,948,318.14	26,004,877.93		26,004,877.93	COA, APCC, NGO	n/a	11/04/2021	11/16/2021	11/16/2021	12/14/2021	12/2021-02/08/2022	02/09/2022	02/10/2022		AWARDED				
	22CL0002	Retrofitting / Strengthening of Permanent Bridges, Maculcol Br. (B01393LZ), along Olongapo-Bugallon Rd, San Narciso, Zambales	Construction Section	NO	Resolution No. 0002	Competitive Bidding	10/27/2021	10/28/2021-11/03/2021	11/04/2021	11/16/2021	11/16/2022	11/14/2021-11/22/2021	11/23/2021-02/17/2022	02/18/2022	02/19/2022	02/23/2022		GAA 2022	96,306,876.42		96,306,876.42	91,491,241.00		91,491,241.00	COA, APCC, NGO	n/a	11/04/2021	11/16/2021	11/16/2022	11/14/2021-11/22/2021	11/23/2021-02/17/2022	02/18/2022	02/19/2022		AWARDED				
	22CL0003	Retrofitting / Strengthening of Permanent Bridges, Panibualan Br. (B01417LZ), along Olongapo-Bugallon Rd, Iba, Zambales	Construction Section	NO	Resolution No. 0003	Competitive Bidding	10/27/2021	10/28/2021-11/03/2021	11/04/2021	11/16/2021	11/16/2022	11/22/2021-12/16/2021	12/17/2021-02/08/2022	02/09/2022	02/10/2022	02/14/2022		GAA 2022	11,757,467.66		11,757,467.66	11,346,002.48		11,346,002.48	COA, APCC, NGO	n/a	11/04/2021	11/16/2021	11/16/2022	11/22/2021-12/16/2021	12/17/2021-02/08/2022	02/09/2022	02/10/2022		AWARDED				
	22CL0004	Construction of Slope Protection / Seawall, Brgy. Bangan, Botolan,Zambales	Construction Section	NO	Resolution No. 0004	Competitive Bidding	10/27/2021	10/28/2021-11/03/2021	11/04/2021	11/16/2021	11/16/2022	01/21/2022-02/17/2022	02/07/2022	02/18/2022	02/19/2022	02/23/2022		GAA 2022	72,261,600.37		72,261,600.37	69,009,815.77		69,009,815.77	COA, APCC, NGO	n/a	11/04/2021	11/16/2021	11/16/2022	12/02/2021-02/17/2022	01/21/2022-02/07/2022	02/18/2022	02/19/2022		AWARDED				
	22CL0005	Rehabilitation of Sto. Tomas River Dike (Phase 1), Omaye Section, San Narciso, Zambales	Construction Section	NO	Resolution No. 0005	Competitive Bidding	10/27/2021	10/28/2021-11/03/2021	11/04/2021	11/16/2021	11/16/2022	07/12/2021	12/08/2021-02/08/2022	02/09/2022	02/09/2022	02/14/2022		GAA 2022	39,198,886.71		39,198,886.71	37,826,925.68		37,826,925.68	COA, APCC, NGO	n/a	11/04/2021	11/16/2021	11/16/2022	07/12/2021	12/08/2021-02/08/2022	02/09/2022	02/09/2022		AWARDED				
	22CL0006	Construction /Improvement of Access Roads Leading to Declared Tourism Destinations, San Narciso Bypass Road (Lucero-Dalipawan-Namatagan-Guilo-Libertad), San Narciso, Zambales	Construction Section	NO	Resolution No. 0006	Competitive Bidding	10/27/2021	10/28/2021-11/03/2021	11/04/2021	11/16/2021	11/16/2022	12/08/2021-01/20/2022	01/21/2022-02/08/2022	02/09/2022	10/02/2022	02/24/2022		GAA 2022	4,899,944.47		4,899,944.47	4,752,946.14		4,752,946.14	COA, APCC, NGO	n/a	11/04/2021	11/16/2021	11/16/2022	12/08/2021-01/20/2022	01/21/2022-02/08/2022	02/09/2022	10/02/2022		AWARDED				
	22CL0007	Construction of Missing Links / New Roads, Sta. Cruz-Mangatarem Road (Zambales Side, Phase 9) Sta. Cruz, Zambales	Construction Section	NO	Resolution No. 0007	Competitive Bidding	11/05/2021	11/06/2021-11/12/2021	11/15/2021	11/29/2021	11/29/2021	01/12/2021	12/02/2021-03/03/2022	04/03/2022	03/05/2022	03/14/2022		GAA 2022	96,497,539.21		96,497,539.21	91,672,662.25		91,672,662.25	COA, APCC, NGO	n/a	11/15/2021	11/29/2021	11/29/2021	01/12/2021	12/02/2021-03/03/2022	04/03/2022	03/05/2022		AWARDED				
	22CL0008	Retrofitting / Strengthening of Permanent Bridges, Bucac Br. (B00040LZ), along Olongapo-Bugallon Rd, Botolan, Zambales	Construction Section	NO	Resolution No. 0008	Competitive Bidding	11/05/2021	11/06/2021-11/12/2021	11/15/2021	11/29/2021	11/29/2021	12/20/2021	12/21/2021-02/17/2022	02/18/2022	02/19/2022	02/23/2022		GAA 2022	91,674,048.34		91,674,048.34	87,092,774.43		87,092,774.43	COA, APCC, NGO	n/a	11/15/2021	11/29/2021	11/29/2021	12/20/2021	12/21/2021-02/17/2022	02/18/2022	02/19/2022		AWARDED				
	22CL0009	Construction of Slope Protection / Flood Control along Alusis River Including Rechanneling, Downstream, San Narciso, Zambales	Construction Section	NO	Resolution No. 0009	Competitive Bidding	11/05/2021	11/06/2021-11/13/2021	11/15/2021	11/29/2021	11/29/2021	12/01/2021-12/05/2021	12/06/2021-02/18/2022	02/18/2022	02/19/2022	02/23/2022		GAA 2022	72,374,958.35		72,374,958.35	69,118,260.92		69,118,260.92	COA, APCC, NGO	n/a	11/15/2021	11/29/2021	11/29/2021	12/01/2021-12/05/2021	12/06/2021-02/18/2022	02/18/2022	02/19/2022		AWARDED				
	22CL0010	Construction / Improvement of Access Roads Leading to Declared Tourism Destinations, Access Road Leading to Prawin Fry Hatcheries and Resorts and Surfing Area, Cabangan, Zambales	Construction Section	NO	Resolution No. 0010	Competitive Bidding	11/05/2021	11/06/2021-11/12/2021	11/15/2021	11/29/2021	11/29/2021	06/12/2021	12/02/2021-02/17/2022	02/18/2022	02/19/2022	02/22/2022		GAA 2022	67,549,990.75		67,549,990.75	64,510,224.30		64,510,224.30	COA, APCC, NGO	n/a	11/15/2021	11/29/2021	11/29/2021	06/12/2021	12/02/2021-02/17/2022	02/18/2022	02/19/2022		AWARDED				
	22CL0011	Construction / Improvement of Access Roads Leading to Declared Tourism Destinations, Access Road Leading to Prawin Fry Hatcheries and Resorts and Surfing Area, San Narciso, Zambales	Construction Section	NO	Resolution No. 0011	Competitive Bidding	11/05/2021	11/06/2021-11/12/2021	11/15/2021	11/29/2021	11/29/2021	12/20/2021	12/21/2021-02/17/2022	02/18/2022	02/19/2022	02/22/2022		GAA 2022	67,549,996.91		67,549,996.91	64,510,263.90		64,510,263.90	COA, APCC, NGO	n/a	11/15/2021	11/29/2021	11/29/2021	12/20/2021	12/21/2021-02/17/2022	02/18/2022	02/19/2022		AWARDED				
	22CL0012	Construction / Improvement of Access Roads Leading to Declared Tourism Destinations, Access Road Leading to Sagrada Familia Cave, Sta. Cruz, Zambales	Construction Section	NO	Resolution No. 0012	Competitive Bidding	11/05/2021	11/06/2021-11/12/2021	11/15/2021	11/29/2021	11/29/2021	12/20/2021	12/21/2021-02/08/2022	02/09/2022	02/10/2022	02/24/2022		GAA 2022	4,900,000.00		4,900,000.00	4,753,000.00		4,753,000.00	COA, APCC, NGO	n/a	11/15/2021	11/29/2021	11/29/2021	12/20/2021	12/21/2021-02/08/2022	02/09/2022	02/10/2022		AWARDED				
	22CL0013	Construction of San Narciso Coastal Road, San Narciso, Zambales	Construction Section	NO	Resolution No. 0013	Competitive Bidding	11/05/2021	11/06/2021-11/12/2021	11/15/2021	11/29/2021	11/29/2021	12/20/2021	12/21/2021-02/17/2022	02/18/2022	02/19/2022	02/22/2022		GAA 2022	96,499,994.69		96,499,994.69	91,674,899.46		91,674,899.46	COA, APCC, NGO	n/a	11/15/2021	11/29/2021	11/29/2021	12/20/2021	12/21/2021-02/17/2022	02/18/2022	02/19/2022		AWARDED				
	22CL0014	Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads -Tertiary Roads,Amungan-Palauig, Banlog RD-K0215+551-K0216+530	Construction Section	NO	Resolution No. 0014	Competitive Bidding	11/25/2022	11/26/2021-12/02/2021	03/12/2021	12/15/2021	12/15/2021	05/01/2022	01/06/2022-05/17/2022	05/18/2022	05/20/2022	05/25/2022		GAA 2022	14,303,095.42		14,303,095.42	13,873,933.80		13,873,933.80	COA, APCC, NGO	n/a	03/12/2021	12/15/2021	12/15/2021	05/01/2022	01/06/2022-05/17/2022	05/18/2022	05/20/2022		AWARDED				
	22CL0015	Road Widening-Secondary Roads, Olongapo-Bugallon Rd-K0184+507-K0185+072	Construction Section	NO	Resolution No. 0015	Competitive Bidding	11/25/2022	11/26/2021-12/02/2021	03/12/2021	12/15/2021	12/15/2021	05/01/2022	01/06/2022-02/08/2022	02/09/2022	02/10/2022	03/03/2022		GAA 2022	22,049,995.40		22,049,995.40	21,275,741.81		21,275,741.81	COA, APCC, NGO	n/a	03/12/2021	12/15/2021	12/15/2021	05/01/2022	01/06/2022-02/								

PROCUREMENT MONITORING REPORT CY 2022 (CIVIL WORKS)
AS OF JULY - DECEMBER 2022

Code (PAP)	Contract ID	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity (Yes/No)	BAC Resolution	Mode of Procurement	Pre-Procurement Conference	Ads/Post of IB/REI	Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Actual Procurement Activity							Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observers	Pre-Procurement Conference	Pre-bid Conference	Date of Receipt of Invitation					Remarks (Explaining changes from the APP)	
												Bid Evaluation	Post-qualification	Notice of Award	Contract Signing	Notice to Proceed	Delivery / Completion	Acceptance/ Turn over		Total	MOOE	CO	Total	MOOE	CO				Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post-qualification	Notice of Award		Contract Signing
COMPLETED PROCUREMENT ACTIVITIES																																			
	22CL0040	Construction (Completion) of Multi-Purpose Building, Barangay Lucapon South, Municipality of Santa Cruz, Zambales	Construction Section	NO	Resolution No. 00040	Competitive Bidding	01/03/2022	01/04/2022-01/10/2022	01/11/2022	01/25/2022	01/25/2022	01/28/2022 - 01/30/22	01/31/2022 - 03/22/2022	03/23/2022	03/24/2022	04/04/2022		GAA 2022	3,959,997.05		3,959,997.05	3,831,271.94		3,831,271.94	COA, APCC, NGO	n/a	01/11/2022	01/25/2022	01/25/2022	01/28/2022 - 03/22/2022	01/31/2022 - 03/22/2022	03/23/2022	03/24/2022		AWARDED
	22CL0041	Construction (Completion) of Multi-Purpose Building, Barangay Pagatpat, Municipality of Santa Cruz, Zambales	Construction Section	NO	Resolution No. 00041	Competitive Bidding	01/03/2022	01/04/2022-01/10/2022	01/11/2022	01/25/2022	01/25/2022	01/28/2022	02/28/2022 - 02/10/2022	11/02/2022	12/02/2022	04/03/2022		GAA 2022	3,959,997.16		3,959,997.16	3,860,997.23		3,860,997.23	COA, APCC, NGO	n/a	01/11/2022	01/25/2022	01/25/2022	01/28/2022	02/28/2022 - 02/10/2022	11/02/2022	12/02/2022		AWARDED
	22CL0042	Construction (Completion) of Multi-Purpose Building, Barangay Paudpod, Municipality of Botolan, Zambales	Construction Section	NO	Resolution No. 00042	Competitive Bidding	01/03/2022	01/04/2022-03/14/2022	01/11/2022	01/25/2022	01/25/2022	02/28/2022	03/01/2022 - 03/14/2022	03/15/2022	03/16/2022	03/18/2022		GAA 2022	3,959,999.95		3,959,999.95	3,880,097.35		3,880,097.35	COA, APCC, NGO	n/a	01/11/2022	01/25/2022	01/25/2022	02/28/2022	03/01/2022 - 03/14/2022	03/15/2022	03/16/2022		AWARDED
	22CL0043	Rehabilitation of Flood Control Structure at Bucao River, Upstream, Sta. 0+500-Sta. 0+950, Botolan, Zambales	Construction Section	NO	Resolution No. 00043	Competitive Bidding	01/12/2022	01/13/2022 - 01/19/2022	01/20/2022	02/02/2022	02/02/2022	02/09/2022	02/10/2022 - 02/13/2022	02/14/2022	02/15/2022	04/03/2022		GAA 2022	48,999,306.81		48,999,306.81	47,039,334.54		47,039,334.54	COA, APCC, NGO	n/a	01/20/2022	02/02/2022	02/02/2022	02/09/2022	02/10/2022 - 02/13/2022	02/14/2022	02/15/2022		AWARDED
	22CL0044	Construction of Sta. Cruz Coastal Road, Santa Cruz, Zambales	Construction Section	NO	Resolution No. 00044	Competitive Bidding	12/01/2022	01/13/2022 - 01/19/2022	01/20/2022	02/02/2022	02/02/2022	02/09/2022	02/10/2022 - 02/17/2022	02/18/2022	02/19/2022	11/03/2022		GAA 2022	96,490,556.16		96,490,556.16	92,148,481.13		92,148,481.13	COA, APCC, NGO	n/a	01/20/2022	02/02/2022	02/02/2022	02/09/2022	02/10/2022 - 02/17/2022	02/18/2022	02/19/2022		AWARDED
	22CL0045	Construction (Completion) of Multi-Purpose Building in San Fernando Elementary School, Barangay San Fernando, Municipality of Santa Cruz, Zambales	Construction Section	NO	Resolution No. 00045	Competitive Bidding	01/12/2022	01/13/2022 - 01/19/2022	01/20/2022	02/02/2022	02/02/2022	02/09/2022	02/10/2022 - 03/22/2022	03/23/2022	03/24/2022	04/04/2022		GAA 2022	2,969,949.59		2,969,949.59	2,910,550.23		2,910,550.23	COA, APCC, NGO	n/a	01/20/2022	02/02/2022	02/02/2022	02/09/2022	02/10/2022 - 03/22/2022	03/23/2022	03/24/2022		AWARDED
	22CL0046	Construction (Completion) of Multi-Purpose Building, Barangay Dalipawen, Municipality of San Narciso, Zambales	Construction Section	NO	Resolution No. 00046	Competitive Bidding	01/12/2022	01/13/2022 - 01/19/2022	01/20/2022	02/02/2022	02/02/2022	02/09/2022	02/10/2022 - 02/13/2022	02/14/2022	02/15/2022	04/03/2022		GAA 2022	3,959,999.02		3,959,999.02	3,860,999.04		3,860,999.04	COA, APCC, NGO	n/a	01/20/2022	02/02/2022	02/02/2022	02/09/2022	02/10/2022 - 02/13/2022	02/14/2022	02/15/2022		AWARDED
	22CL0047	Construction (Completion) of Multi-Purpose Building, Barangay Feris, Municipality of San Felipe, Zambales	Construction Section	NO	Resolution No. 00047	Competitive Bidding	01/12/2022	01/13/2022 - 01/19/2022	01/20/2022	02/02/2022	02/02/2022	02/09/2022	02/10/2022 - 02/13/2022	02/14/2022	02/15/2022	04/03/2022		GAA 2022	9,899,999.97		9,899,999.97	9,602,997.97		9,602,997.97	COA, APCC, NGO	n/a	01/20/2022	02/02/2022	02/02/2022	02/09/2022	02/10/2022 - 02/13/2022	02/14/2022	02/15/2022		AWARDED
	22CL0048	Construction (Completion) of Multi-Purpose Building, Barangay San Agustin, Municipality of Iba, Zambales	Construction Section	NO	Resolution No. 00048	Competitive Bidding	01/12/2022	01/13/2022 - 01/19/2022	01/20/2022	02/02/2022	02/02/2022	02/09/2022	02/10/2022 - 02/13/2022	02/14/2022	02/15/2022	04/03/2022		GAA 2022	3,959,999.96		3,959,999.96	3,861,000.00		3,861,000.00	COA, APCC, NGO	n/a	01/20/2022	02/02/2022	02/02/2022	02/09/2022	02/10/2022 - 02/13/2022	02/14/2022	02/15/2022		AWARDED
	22CL0049	Construction (Completion) of Multi-Purpose Building, Barangay San Isidro, Municipality of Cabangan, Zambales	Construction Section	NO	Resolution No. 00049	Competitive Bidding	01/12/2022	01/13/2022 - 01/19/2022	01/20/2022	02/02/2022	02/02/2022	02/09/2022	02/10/2022 - 02/13/2022	02/14/2022	02/15/2022	04/03/2022		GAA 2022	2,969,998.41		2,969,998.41	2,910,594.30		2,910,594.30	COA, APCC, NGO	n/a	01/20/2022	02/02/2022	02/02/2022	02/09/2022	02/10/2022 - 02/13/2022	02/14/2022	02/15/2022		AWARDED
	22CL0050	Construction (Completion) of Multi-Purpose Building, Barangay Tubo-Tubo South, Municipality of Santa Cruz, Zambales	Construction Section	NO	Resolution No. 00050	Competitive Bidding	01/12/2022	01/13/2022 - 01/19/2022	01/20/2022	02/02/2022	02/02/2022	02/09/2022	02/10/2022 - 02/13/2022	02/14/2022	02/15/2022	04/03/2022		GAA 2022	3,959,991.27		3,959,991.27	3,860,991.49		3,860,991.49	COA, APCC, NGO	n/a	01/20/2022	02/02/2022	02/02/2022	02/09/2022	02/10/2022 - 02/13/2022	02/14/2022	02/15/2022		AWARDED
	22CL0051	Construction (Completion) of Multi-Purpose Building, Barangay West Pobacion, Municipality of Palauig, Zambales	Construction Section	NO	Resolution No. 00051	Competitive Bidding	01/12/2022	01/13/2022 - 01/19/2022	01/20/2022	02/02/2022	02/02/2022	02/07/2022	02/08/2022 - 02/13/2022	02/14/2022	02/15/2022	04/03/2022		GAA 2022	3,959,999.95		3,959,999.95	3,850,999.95		3,850,999.95	COA, APCC, NGO	n/a	01/20/2022	02/02/2022	02/02/2022	02/07/2022	02/08/2022 - 02/13/2022	02/14/2022	02/15/2022		AWARDED
	22CL0052	Construction (Completion) of Multi-Purpose Building, New Taugtog National High School, Barangay Taugtog, Municipality of Botolan, Zambales	Construction Section	NO	Resolution No. 00052	Competitive Bidding	01/12/2022	01/13/2022 - 01/19/2022	01/20/2022	02/02/2022	02/02/2022	02/07/2022	02/08/2022 - 02/13/2022	02/14/2022	02/15/2022	04/03/2022		GAA 2022	3,959,994.72		3,959,994.72	3,850,994.85		3,850,994.85	COA, APCC, NGO	n/a	01/20/2022	02/02/2022	02/02/2022	02/07/2022	02/08/2022 - 02/13/2022	02/14/2022	02/15/2022		AWARDED
	22CL0053	Road Widening-Secondary Roads, Olongapo-Bugallon Rd-K0162+000-K0162+513,K0162+525-K0162+926	Construction Section	NO	Resolution No. 00053	Competitive Bidding	01/19/2022	01/20/22 - 01/26/2022	01/27/2022	02/08/2022	02/08/2022	02/11/2022 - 02/14/2022	02/15/2022 - 02/16/2022	02/17/2022	02/18/2022	11/03/2022		GAA 2022	39,199,999.95		39,199,999.95	37,827,999.93		37,827,999.93	COA, APCC, NGO	n/a	01/27/2022	02/08/2022	02/08/2022	02/11/2022 - 02/14/2022	02/15/2022 - 02/16/2022	02/17/2022	02/18/2022		AWARDED
	22CL0054	Construction / Improvement of Access Roads Leading to Declared Tourism Destinations, Access Road Leading to Prawn Fry Hatcheries and Resorts and Surfing Area, San Felipe, Zambales	Construction Section	NO	Resolution No. 00054	Competitive Bidding	01/19/2022	01/20/22 - 01/26/2022	01/27/2022	02/08/2022	02/08/2022	02/11/2022 - 02/13/2022	02/14/2022 - 03/02/2022	03/23/2022	03/24/2022	03/25/2022		GAA 2022	67,799,878.09		67,799,878.09	67,426,195.93		67,426,195.93	COA, APCC, NGO	n/a	01/27/2022	02/08/2022	02/08/2022	02/11/2022 - 02/13/2022	02/14/2022 - 03/02/2022	03/23/2022	03/24/2022		AWARDED
	22CL0055	Construction of Foreign Barracks Building, NETC Leovigildo Gontioqui, San Antonio, Zambales	Construction Section	NO	Resolution No.																														

PROCUREMENT MONITORING REPORT CY 2022 (CIVIL WORKS)
AS OF JULY - DECEMBER 2022

Code (PAP)	Contract ID	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity (Yes/No)	BAC Resolution	Mode of Procurement	Actual Procurement Activity															Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observers	Pre-Procurement Conference	Pre-bid Conference	Date of Receipt of Invitation					Contract Signing	Delivery/Acceptance	Remarks (Explaining changes from the APP)
							Pre-Procurement Conference	Ads/Post of IB/REI	Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post-qualification	Notice of Award	Contract Signing	Notice to Proceed	Delivery / Completion	Acceptance/ Turn over	Total	MOOE	CO		Total	MOOE	CO	Eligibility Check	Sub/Open of Bids	Bid Evaluation				Post-qualification	Notice of Award						
COMPLETED PROCUREMENT ACTIVITIES																																							
	22CL0073	Construction of Flood Mitigation Structure, Tambak River (Upstream), Phase II, Iba, Zambales	Construction Section	NO	Resolution No. 00073	Competitive Bidding	01/27/2022	01/28/2022 - 02/03/2022	02/04/2022	02/16/2022	02/16/2022	03/09/2022	03/10/2022 - 03/23/2022	03/24/2022	03/25/2022	04/04/2022			GAA 2022	38,903,735.02		38,903,735.02	37,347,585.62		37,347,585.62	COA, APCC, NGO	n/a	02/04/2022	02/16/2022	02/16/2022	03/09/2022	03/10/2022 - 03/23/2022	03/24/2022	03/25/2022		AWARDED			
	22CL0074	Construction of Tubo-Tubo-San Estaban-Maligaya-Corpus Road, Brgy. Burgos, San Antonio, Zambales	Construction Section	NO	Resolution No. 00074	Competitive Bidding	02/09/2022	02/10/2022 - 02/16/2022	02/17/2022	03/01/2022	03/01/2022	03/21/2022	03/22/2022	03/24/2022	03/25/2022	04/04/2022			GAA 2022	4,949,999.00		4,949,999.00	4,850,999.02		4,850,999.02	COA, APCC, NGO	n/a	02/17/2022	03/01/2022	03/01/2022	03/21/2022	03/22/2022	03/24/2022	03/25/2022		AWARDED			
	22CL0075	Construction of Road, Brgy. Mabangit, Cabangan, Zambales	Construction Section	NO	Resolution No. 00075	Competitive Bidding	02/09/2022	02/10/2022 - 02/16/2022	02/17/2022	03/01/2022	03/01/2022	03/21/2022	03/22/2022	03/24/2022	03/25/2022	04/04/2022			GAA 2022	9,900,000.00		9,900,000.00	9,622,800.00		9,622,800.00	COA, APCC, NGO	n/a	02/17/2022	03/01/2022	03/01/2022	03/21/2022	03/22/2022	03/24/2022	03/25/2022		AWARDED			
	22CL0076	Upgrading of Canlan-Dolores Road, Cabangan, Zambales	Construction Section	NO	Resolution No. 00076	Competitive Bidding	02/09/2022	02/10/2022 - 02/16/2022	02/17/2022	03/01/2022	03/01/2022	03/04/2022	03/07/2022 - 03/23/2022	03/24/2022	03/25/2022	04/04/2022			GAA 2022	9,899,917.96		9,899,917.96	9,602,920.42		9,602,920.42	COA, APCC, NGO	n/a	02/17/2022	03/01/2022	03/01/2022	03/04/2022	03/07/2022 - 03/23/2022	03/24/2022	03/25/2022		AWARDED			
	22CL0077	Improvement of Old Balincaguang Road, San Felipe, Zambales	Construction Section	NO	Resolution No. 00077	Competitive Bidding	02/09/2022	02/10/2022 - 02/16/2022	02/17/2022	03/01/2022	03/01/2022	03/21/2022	03/22/2022 - 03/23/2022	03/24/2022	03/25/2022	04/04/2022			GAA 2022	14,849,998.66		14,849,998.66	14,404,566.04		14,404,566.04	COA, APCC, NGO	n/a	02/17/2022	03/01/2022	03/01/2022	03/21/2022	03/22/2022 - 03/23/2022	03/24/2022	03/25/2022		AWARDED			
	22CL0078	Concreting of Brgy. Mangknot to Brgy. Balincaguang, San Felipe, Zambales	Construction Section	NO	Resolution No. 00078	Competitive Bidding	02/09/2022	02/10/2022 - 02/16/2022	02/17/2022	03/01/2022	03/01/2022	03/21/2022	03/22/2022 - 03/23/2022	03/24/2022	03/25/2022	04/04/2022			GAA 2022	96,499,999.42		96,499,999.42	92,157,527.02		92,157,527.02	COA, APCC, NGO	n/a	02/17/2022	03/01/2022	03/01/2022	03/21/2022	03/22/2022 - 03/23/2022	03/24/2022	03/25/2022		AWARDED			
	22CL0079	Construction of Flood Mitigation Structure, Tambak River (Upstream), Phase III, Iba, Zambales	Construction Section	NO	Resolution No. 00079	Competitive Bidding	02/09/2022	02/10/2022 - 02/16/2022	02/17/2022	03/01/2022	03/01/2022	03/21/2022	03/22/2022	03/24/2022	03/25/2022	04/04/2022			GAA 2022	37,230,435.15		37,230,435.15	35,927,369.92		35,927,369.92	COA, APCC, NGO	n/a	02/17/2022	03/01/2022	03/01/2022	03/21/2022	03/22/2022	03/24/2022	03/25/2022		AWARDED			
	22CL0080	Construction of Flood Mitigation Structure, Tambak River (Upstream), Phase IV, Iba, Zambales	Construction Section	NO	Resolution No. 00080	Competitive Bidding	02/09/2022	02/10/2022 - 02/16/2022	02/17/2022	03/01/2022	03/01/2022	03/21/2022	03/22/2022 - 03/23/2022	03/24/2022	03/25/2022	04/04/2022			GAA 2022	37,235,289.06		37,235,289.06	35,932,053.94		35,932,053.94	COA, APCC, NGO	n/a	02/17/2022	03/01/2022	03/01/2022	03/21/2022	03/22/2022 - 03/23/2022	03/24/2022	03/25/2022		AWARDED			
	22CL0081	Construction of Slope Protection/Flood Control Structure along Tambak River (Upstream), Phase 6, Iba, Zambales	Construction Section	NO	Resolution No. 00081	Competitive Bidding	02/09/2022	02/10/2022 - 02/16/2022	02/17/2022	03/01/2022	03/01/2022	03/21/2022	03/22/2022 - 03/23/2022	03/24/2022	03/25/2022	04/04/2022			GAA 2022	48,996,495.64		48,996,495.64	47,036,635.81		47,036,635.81	COA, APCC, NGO	n/a	02/17/2022	03/01/2022	03/01/2022	03/21/2022	03/22/2022 - 03/23/2022	03/24/2022	03/25/2022		AWARDED			
	22CL0082	Construction of Zambales Naval Hospital, Naval Station Leovigildo Gantiqui (NSLG), San Antonio, Zambales	Construction Section	NO	Resolution No. 00082	Competitive Bidding	02/09/2022	02/10/2022 - 02/16/2022	02/17/2022	03/01/2022	03/01/2022	03/04/2022	03/07/2022	03/08/2022	03/09/2022	03/21/2022			GAA 2022	48,999,999.98		48,999,999.98	47,039,998.58		47,039,998.58	COA, APCC, NGO	n/a	02/17/2022	03/01/2022	03/01/2022	03/04/2022	03/07/2022	03/08/2022	03/09/2022		AWARDED			
	22CL0083	Replacement of Permanent Weak Bridges, Yamot Br. (B01427LZ) along Olongapo-Bugallon Rd, Candalaria, Zambales	Construction Section	NO	Resolution No. 00083	Competitive Bidding	03/01/2022	03/02/2022 - 03/08/2022	03/09/2022	03/21/2022	03/21/2022	03/21/2022	03/22/2022 - 03/23/2022	03/24/2022	03/25/2022	04/04/2022			GAA 2022	24,497,652.64		24,497,652.64	23,762,723.06		23,762,723.06	COA, APCC, NGO	n/a	03/09/2022	03/21/2022	03/21/2022	03/21/2022	03/22/2022 - 03/23/2022	03/24/2022	03/25/2022		AWARDED			
	22CL0084	Construction of One Training Complex (OTC) Main Facilities, Naval Station Leovigildo Gantiqui (NSLG), San Antonio, Zambales	Construction Section	NO	Resolution No. 00084	Competitive Bidding	03/01/2022	03/02/2022 - 03/08/2022	03/09/2022	03/21/2022	03/21/2022	03/21/2022	03/22/2022 - 03/23/2022	03/24/2022	03/25/2022	04/04/2022			GAA 2022	39,199,486.26		39,199,486.26	37,837,502.15		37,837,502.15	COA, APCC, NGO	n/a	03/09/2022	03/21/2022	03/21/2022	03/21/2022	03/22/2022 - 03/23/2022	03/24/2022	03/25/2022		AWARDED			
	22CL0085	Construction of Tourism Road to Palakapak Falls, Omayra, San Narciso, Zambales	Construction Section	NO	Resolution No. 00085	Competitive Bidding	03/01/2022	03/02/2022 - 03/08/2022	03/09/2022	03/21/2022	03/21/2022	03/21/2022	03/23/2022	03/24/2022	03/25/2022	04/04/2022			GAA 2022	48,998,762.12		48,998,762.12	47,038,811.64		47,038,811.64	COA, APCC, NGO	n/a	03/09/2022	03/21/2022	03/21/2022	03/21/2022	03/23/2022	03/24/2022	03/25/2022		AWARDED			
	22CL0086	Construction of Pangolingon Road, Brgy. Pangolingon, Palauig, Zambales	Construction Section	NO	Resolution No. 00086	Competitive Bidding	03/01/2022	03/02/2022 - 03/08/2022	03/09/2022	03/21/2022	03/21/2022	03/21/2022	03/23/2022	03/24/2022	03/25/2022	04/04/2022			GAA 2022	19,599,997.40		19,599,997.40	19,011,457.92		19,011,457.92	COA, APCC, NGO	n/a	03/09/2022	03/21/2022	03/21/2022	03/21/2022	03/23/2022	03/24/2022	03/25/2022		AWARDED			
	22CL0087	Rehabilitation of Road Leading to the Evacuation Center, Botolan, Zambales	Construction Section	NO	Resolution No. 00087	Competitive Bidding	03/01/2022	03/02/2022 - 03/08/2022	03/09/2022	03/21/2022	03/21/2022	03/21/2022	03/23/2022	03/24/2022	03/25/2022	04/04/2022			GAA 2022	14,849,999.95		14,849,999.95	14,528,749.95		14,528,749.95	COA, APCC, NGO	n/a	03/09/2022	03/21/2022	03/21/2022	03/21/2022	03/23/2022	03/24/2022	03/25/2022		AWARDED			
	22CL0088	Construction of Slope Protection along Botolan-Capaz Road, Zambales, Package 1, Botolan, Zambales	Construction Section	NO	Resolution No. 00088	Competitive Bidding	05/17/2022	05/18/2022 - 06/07/2022	05/25/2022	07/06/2022	07/06/2022	06/10/2022	06/13/2022 - 06/14/2022	06/15/2022	06/16/2022	06/24/2022			GAA 2022	96,499,359.64		96,499,359.64	92,634,459.47		92,634,459.47	COA, APCC, NGO	n/a	05/25/2022	7/6/2022	7/6/2022	6/10/2022	3/2022 - 06/14/2022	6/15/2022	06/16/2022		AWARDED			
	22CL0089	Concreting of Purok 5 to Sitio Piloto FMR,Barangay Mamboag, Botolan, Zambales	Construction Section	NO	Resolution No. 00089	Competitive Bidding	05/17/2022	05/18/2022 - 05/24/2022	05/25/2022	06/07/2022	06/07/2022	06/10/2022	06/13/2022 - 06/14/2022	06/15/2022	06/16/2022	06/17/2022			GAA 2022	11,939,935.64		11,939,935.64	11,581,736.72		11,581,736.72	COA, APCC, NGO	n/a	05/25/2022	6/7/2022	6/7/2022	6/10/2022	3/2022 - 06/14/2022	6/15/2022	6/16/2022		AWARDED			
	22CL0090	Repair/ Maintenance of Dorongan Slope Protection, Downstream, Sta. Cruz, Zambales.	Construction Section	NO	Resolution No. 00090	Competitive Bidding	07/25/2022	07/26/2022 - 08/15/2022	08/02/2022	08/16/2022	08/16/2022	08/30/2022	09/06/2022 - 09/14/2022	09/15/2022	09/16/2022	09/26/2022			GAA 2022	999,997.45		999,997.45	989,997.48		989,997.48	COA, APCC, NGO	n/a	8/2/2022	8/16/2022	8/16/2022	8/30/2022	6/2022 - 09/14/2022	9/15/2022	9/16/2022		AWARDED			
	22CL0091	Repair/ Maintenance of Other Public Building - 1. DPWH Building MP Admin Building (Phase II) Zambales 1st District Engineering Office, Iba, Zambales. 2. DA Building Bureau of Soil and Water Management (Soil Laboratory Room - Phase III), Iba, Zambales.	Construction Section	NO	Resolution No. 00091	Competitive Bidding	07/25/2022	07/26/2022 - 08/15/2022	08/02/2022	08/16/2022	08/16/2022	08/30/2022	09/06/2022 - 09/14/2022	09/15/2022	09/16/2022	09/26/2022			GAA 2022	1,499,995.84		1,499,995.84	1,499,995.84		1,499,995.84	COA, APCC, NGO	n/a	8/2/2022	8/16/2022	8/16/2022	8/30/2022	6/2022 - 09/14/2022	9/15/2022	9/16/2022		AWARDED			
	22CL0092	Construction/Rehabilitation of Water Supply/Septage and Sewerage/Rainwater Collector System - Rainwater Collector in Public Facilities	Construction Section	NO	Resolution No. 00092	Competitive Bidding	10/06/2022	10/07/2022 - 10/13/2022	10/14/2022	10/26/2022	10/26/2022	10/27/2022	11/02/2022	11/14/2022	11/22/2022	11/23/2022			GAA 2022	3,274,566.34		3,274,566.34	3,209,320.58		3,209,320.58	COA, APCC, NGO	n/a	10/14/2022	10/26/2022	10/26/2022	10/27/2022	11/2/2022	11/14/2022	11/22/2022		AWARDED			
TOTAL ALLOTTED BUDGET OF PROCUREMENT ACTIVITIES																				608,825,623.17																			
TOTAL CONTRACT PRICE OF PROCUREMENT ACTIVITIES CONDUCTED																				586,017,211.18																			
TOTAL SAVINGS (TOTAL ALLOTTED BUDGET - TOTAL CONTRACT PRICE)																				22,808,411.99																			

PREPARED BY :


GERLIE ANNE ARQUILLO
OIC - Head, Procurement Unit

RECOMMENDING FOR APPROVAL: